
ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019

Planned Adjustments

Planned after 

Adjustments Set Aside Obligated Total Set Aside & Obligated

% SA/Obl of 

Planned
Planning/Study 15,620,000$             -$                        15,620,000.00$       -$                                 12,098,604.21$           12,098,604.21$                         77.46%

Design 54,808,000$             -$                        54,808,000.00$       851,000.00$                   25,703,000.00$           26,554,000.00$                         48.45%
ROW 13,625,000$             -$                        13,625,000.00$       1,814,000.00$               -$                              1,814,000.00$                           13.31%

Construction 386,787,000$          4,862,391.00$      391,649,391.00$     23,111,816.03$             51,538,213.64$           74,650,029.67$                         19.30%
Other 20,892,000$             -$                        20,892,000.00$       -$                                 9,851,507.36$             9,851,507.36$                           47.15%
Total 491,732,000.00$     4,862,391.00$      496,594,391.00$     25,776,816.03$             99,191,325.21$           124,968,141.24$                      25.41%

# of transactions % of transactions Set Aside Obligated Total Set Aside & Obligated   Planned  

  Planned after 

Adjustments    Set Aside    Obligated  
Adjustments Planned  $                     491,732,000.00 

Cancelled 0 0.00% -$                                 -$                              -$                                             Planning/Study 15,620,000.00$       15,620,000.00$       
Deferred 0 0.00% -$                                 -$                              -$                                             -$                           12,098,604.21$       

Awards Over/Under 6 4.80% -$                                 5,106,789.00$             5,106,789.00$                           
Final Vouchers 0 0.00% -$                                 -$                              -$                                             Design 54,808,000.00$       54,808,000.00$       

Budget Transfers 1 0.80% -$                                 (244,398.00)$               (244,398.00)$                             851,000.00$             25,703,000.00$       
Total Adjustments 7 6% -$                                4,862,391.00$            4,862,391.00$                          

ROW 13,625,000.00$       13,625,000.00$       

# of transactions % of transactions Set Aside Obligated Total Set Aside & Obligated

Set Aside & Obligated Planned after Adjustments 496,594,391.00$                      1,814,000.00$         -$                           

New Projects 56 44.80% 26,403,700.00$             66,006,492.51$           92,410,192.51$                         
Advanced 0 0.00% -$                                 -$                              -$                                             Construction 386,787,000.00$     391,649,391.00$     

Change Orders/Overruns 6 4.80% 759,030.44$                   576,047.08$                1,335,077.52$                           23,111,816.03$       51,538,213.64$       
Design Budget Changes 14 11.20% 4,878,000.00$               18,004,000.00$           22,882,000.00$                         

Other Funding Revisions 42 33.60% (6,263,914.41)$              14,604,785.62$           8,340,871.21$                           Other 20,892,000.00$       20,892,000.00$       
Total Set Aside & Obligated 118 94% 25,776,816.03$             99,191,325.21$          124,968,141.24$                      -$                           9,851,507.36$         

Total 125 100% % Set Aside/Obligated of Planned after Adj* 25.17%

Planned Adjustments

Planned after 

Adjustments Set Aside Obligated Total Set Aside & Obligated

% SA/Obl of 

Planned

Planning/Study 2,500,000$               -$                            2,500,000$               -$                                 -$                              -$                                             0.00%
Design 38,400,000$             -$                            38,400,000$             -$                                 2,550,000.00$             2,550,000.00$                           6.64%

ROW 51,304,000$             -$                            51,304,000$             -$                                 968,000.00$                968,000.00$                              1.89%
Construction 482,522,000$          (3,961,390)$           478,560,610$          50,000,000.00$             (10,984,423.16)$         39,015,576.84$                         8.09%

Other 16,542,000$             -$                            16,542,000$             -$                                 15,329,038.11$           15,329,038.11$                         92.67%
Total 591,268,000$          (3,961,390)$          587,306,610$          50,000,000.00$             7,862,614.95$            57,862,614.95$                        9.79%

# of transactions % of transactions Set Aside Obligated

Total Set Aside & Obligated

  Planned  

  Planned after 

Adjustments    Set Aside    Obligated  
Adjustments Planned  $                           591,268,000 

Cancelled 0 0.00% -$                                 -$                              -$                                             Planning/Study 2,500,000.00$         2,500,000.00$         
Deferred 0 0.00% -$                                 -$                              -$                                             Design 38,400,000.00$       38,400,000.00$       

Awards Over/Under 2 11.11% -$                                 -$                              -$                                             
Final Vouchers 0 0.00% -$                                 -$                              -$                                             

Budget Transfers 0 0.00% -$                                 -$                              -$                                             -$                           2,550,000.00$         
Total Adjustments 2 11% -$                                -$                             -$                                            

ROW 51,304,000.00$       51,304,000.00$       

Set Aside & Obligated Planned after Adjustments 591,268,000$                            -$                           968,000.00$            

New Projects 8 44.44% 50,000,000.00$             16,452,000.00$           66,452,000.00$                         
Advanced 0 0.00% -$                                 -$                              -$                                             Construction 482,522,000.00$    478,560,610.00$    

Change Orders/Overruns 0 0.00% -$                                 -$                              -$                                             50,000,000.00$      (10,984,423.16)$    
Design Budget Changes 0 0.00% -$                                 -$                              -$                                             

Other Funding Revisions 8 44.44% -$                                 (8,589,385.05)$           (8,589,385.05)$                          Other 16,542,000.00$      16,542,000.00$      
Total Set Aside & Obligated 16 89% 50,000,000.00$             7,862,614.95$            57,862,614.95$                        -$                          15,329,038.11$      

Total 18 100% % Set Aside/Obligated of Planned after Adj* 9.79%

Program Obligation Status

STATEWIDE PROGRAM

MAG PROGRAM
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ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019

Program Obligation Status

STATEWIDE PROGRAM

Planned Adjustments

Planned after 

Adjustments Set Aside Obligated Total Set Aside & Obligated

% SA/Obl of 

Planned
Planning/Study 2,841,000$               -$                            2,841,000$               -$                                     -$                                   -$                                                 0.00%

Design 4,704,000$               -$                            4,704,000$               -$                                     -$                                   -$                                                 0.00%

ROW -$                               -$                            -$                               -$                                     -$                                   -$                                                 0.00%
Construction 70,492,000$             -$                            70,492,000$             -$                                     -$                                   -$                                                 0.00%

Other 179,000$                  -$                            179,000$                  -$                                     -$                                   -$                                                 0.00%
Total 78,216,000$            -$                            78,216,000$            -$                                     -$                                   -$                                                 0.00%

# of transactions % of transactions Set Aside Obligated

Total Set Aside & Obligated

  Planned  

  Planned after 

Adjustments    Set Aside    Obligated  
Adjustments Planned  $                             78,216,000 

Cancelled 0 #DIV/0! -$                                     -$                                   -$                                                 Planning/Study 2,841,000.00$         2,841,000.00$         
Deferred 0 #DIV/0! -$                                     -$                                   -$                                                 -$                           -$                           

Awards Over/Under 0 #DIV/0! -$                                     -$                                   -$                                                 
Final Vouchers 0 #DIV/0! -$                                     -$                                   -$                                                 Design 4,704,000.00$         4,704,000.00$         

Budget Transfers 0 #DIV/0! -$                                     -$                                   -$                                                 -$                           -$                           
Total Adjustments 0 #DIV/0! -$                                    -$                                  -$                                                

ROW -$                           -$                           

Set Aside & Obligated Planned after Adjustments 78,216,000$                              -$                           -$                           

New Projects 0 #DIV/0! -$                                     -$                                   -$                                                 
Advanced 0 #DIV/0! -$                                     -$                                   -$                                                 Construction 70,492,000.00$       70,492,000.00$       

Change Orders/Overruns 0 #DIV/0! -$                                     -$                                   -$                                                 -$                           -$                           
Design Budget Changes 0 #DIV/0! -$                                     -$                                   -$                                                 

Other Funding Revisions 0 #DIV/0! -$                                     -$                                   -$                                                 Other 179,000.00$             179,000.00$             
Total Set Aside & Obligated 0 #DIV/0! -$                                     -$                                   -$                                                 -$                           -$                           

Total 0 #DIV/0! % Set Aside/Obligated of Planned after Adj* 0.00%

Planned Adjustments

Planned After 

Adjustments Set Aside Obligated Total Set Aside and Obligated

% SA/Obl of 

Planned
Fed/State/Local 5,000,000$               -$                            5,000,000$               -$                                     -$                                   -$                                                 0.00%

State/Local 10,000,000$             -$                            10,000,000$             -$                                     -$                                   -$                                                 0.00%

APMS 5,500,000$               -$                            5,500,000$               -$                                     -$                                   -$                                                 0.00%
Grand Canyon 50,000$                    -$                            50,000$                    -$                                     50,000$                        50,000$                                      100.00%

ADGP 1,100,000$               -$                            1,100,000$               -$                                     100,000$                      100,000$                                    9.09%
Total 21,650,000$            -$                            21,650,000$            -$                                     150,000$                     150,000$                                    0.69%

# of transactions % of transactions Set Aside Obligated
Total Set Aside & Obligated

  Planned  

  Planned After 

Adjustments    Set Aside    Obligated  
Adjustments Planned  $                             21,650,000 

Cancelled 0 0.00% -$                                     -$                                   -$                                                 Fed/State/Local 5,000,000.00$         5,000,000.00$         

Deferred 0 0.00% -$                                     -$                                   -$                                                 -$                           -$                           

Awards Over/Under 0 0.00% -$                                     -$                                   -$                                                 

Final Vouchers 0 0.00% -$                                     -$                                   -$                                                 State/Local 10,000,000.00$       10,000,000.00$       

Budget Transfers 0 0.00% -$                                     -$                                   -$                                                 -$                           -$                           
Total Adjustments 0 0% -$                                    -$                                  -$                                                

APMS 5,500,000.00$         5,500,000.00$         

Set Aside & Obligated Planned after Adjustments 21,650,000$                              -$                           -$                           

New Projects 2 100.00% -$                                     150,000$                      150,000$                                    

Advanced 0 0.00% -$                                     -$                                   -$                                                 Grand Canyon 50,000.00$               50,000.00$               

Change Orders/Overruns 0 0.00% -$                                     -$                                   -$                                                 -$                           50,000.00$               

Design Budget Changes 0 0.00% -$                                     -$                                   -$                                                 

Other Funding Revisions 0 0.00% -$                                     -$                                   -$                                                 ADGP 1,100,000.00$         1,100,000.00$         
Total Set Aside & Obligated 2 100% -$                                     150,000$                     150,000$                                    -$                           100,000.00$             

Total 2 100% % Set Aside/Obligated of Planned after Adj* 0.69%

PAG PROGRAM

AERONAUTICS PROGRAM
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ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019

Program Obligation Status

STATEWIDE PROGRAM

Planned Adjustments

Planned After 

Adjustments Set Aside Obligated Total Set Aside and Obligated

% SA/Obl of 

Planned
Planning/Study 20,961,000$            -$                            20,961,000$             -$                                     12,098,604$                12,098,604$                              57.72%

Design 97,912,000$            -$                            97,912,000$             851,000$                        28,253,000$                29,104,000$                              29.72%

ROW 64,929,000$            -$                            64,929,000$             1,814,000$                     968,000$                      2,782,000$                                4.28%
Construction 939,801,000$          901,001$               940,702,001$          73,111,816$                   40,553,790$                113,665,607$                            12.09%

Other 37,613,000$            -$                            37,613,000$             -$                                     25,180,545$                25,180,545$                              66.95%
Total 1,161,216,000$       901,001$               1,162,117,001$       75,776,816$                  107,053,940$              182,830,756$                            15.74%

# of transactions % of transactions Set Aside Obligated
Total Set Aside & Obligated

  Planned  

  Planned After 

Adjustments    Set Aside    Obligated  
Adjustments Planned  $                       1,161,216,000 

Cancelled 0 0.00% -$                                     -$                                   -$                                                 Planning/Study 20,961,000.00$       20,961,000.00$       
Deferred 0 0.00% -$                                     -$                                   -$                                                 -$                           12,098,604.21$       

Awards Over/Under 8 5.59% -$                                     5,106,789$                  5,106,789$                                
Final Vouchers 0 0.00% -$                                     -$                                   -$                                                 Design 97,912,000.00$       97,912,000.00$       

Budget Transfers 1 0.70% -$                                     (244,398)$                    (244,398)$                                  851,000.00$             28,253,000.00$       
Total Adjustments 9 6% -$                                    4,862,391$                 4,862,391$                               

ROW 64,929,000.00$       64,929,000.00$       

Set Aside & Obligated Planned after Adjustments 1,166,078,391$                        1,814,000.00$         968,000.00$             

New Projects 64 44.76% 76,403,700$                   82,458,493$                158,862,193$                            
Advanced 0 0.00% -$                                     -$                                   -$                                                 Construction 939,801,000.00$     940,702,001.00$     

Change Orders/Overruns 6 4.20% 759,030$                        576,047$                      1,335,078$                                73,111,816.03$       40,553,790.48$       
Design Budget Changes 14 9.79% 4,878,000$                     18,004,000$                22,882,000$                              

Other Funding Revisions 50 34.97% (6,263,914)$                   6,015,401$                  (248,514)$                                  Other 37,613,000.00$       37,613,000.00$       
Total Set Aside & Obligated 134 94% 75,776,816$                  107,053,940$              182,830,756$                            -$                           25,180,545.47$       

Total 143 100% % Set Aside/Obligated of Planned after Adj 15.73%

ALL PROGRAMS

 $-

 $100

 $200

 $300

 $400

 $500

 $600

 $700

 $800

 $900

 $1,000

M
ill

io
n

s 

 Planned  Planned After Adjustments  Set Aside  Obligated

3 of 7



ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019

Item No Res ID Type Of Work Fund Type Fund Source
Programmed Budget 

Beginning Balance
Adjustments2 Set Aside1,2 Obligated1,2 Available3 Expected4 Available After 

Expected7

70020 211.01 ENGINEERING SUPPORT FA VARIOUS FA 740,000 0.00 0.00 0.00 740,000.00 0.00 740,000.00

70120 211.01 MODERNIZATION HSIP HSIP 2,317,000 0.00 0.00 (940,345.00) 1,376,655.00 (2,758,201.00) (1,381,546.00)

70120666 211.01 MODERNIZATION - LOCAL PROJECTS HSIP HSIP 0 0.00 0.00 0.00 0.00 (501,000.00) (501,000.00)

70220 211.03 TRAFFIC GROUP FA VARIOUS FA 300,000 0.00 0.00 0.00 300,000.00 0.00 300,000.00

70620 214.08 PM 2.5 AIR QUALITY PROJECTS CMAQ CMAQ 2.5 0 0.00 0.00 0.00 0.00 0.00 0.00

70820 212.00 UTILITY GROUP FA VARIOUS FA 250,000 0.00 0.00 0.00 250,000.00 0.00 250,000.00

71020 213.00 R/W ACQUISITION,  APPRAISAL & PLANS FA VARIOUS FA 2,150,000 0.00 (1,814,000.00) 0.00 336,000.00 0.00 336,000.00

71120 213.01 R/W PLANS STATE STATE 100% 500,000 0.00 0.00 0.00 500,000.00 0.00 500,000.00

71320 161.00 SIGNAL WAREHOUSE STATE STATE 100% 1,700,000 0.00 0.00 (1,700,000.00) 0.00 0.00 0.00

71420 126.00
BRIDGE INSPECTION & REPAIRS, DECK 

REPLACEMENT & SCOUR
FA VARIOUS FA 5,098,000 0.00 0.00 (5,098,000.00) 0.00 0.00 0.00

71620 325.01 TRANSPORTATION ALTERNATIVES TA TAP FLEX 1,600,000 0.00 0.00 0.00 1,600,000.00 0.00 1,600,000.00

72120 233.00 EMERGENCY PROJECTS FA VARIOUS FA 1,100,000 0.00 0.00 0.00 1,100,000.00 0.00 1,100,000.00

72320 234.00 CONTINGENCY FA VARIOUS FA 5,000,000 0.00 (1,402,243.44) 6,031,468.52 9,629,225.08 203.75 9,629,428.83

72520 111.00 PRESERVATION FA VARIOUS FA 2,144,000 0.00 0.00 0.00 2,144,000.00 0.00 2,144,000.00

72620 132.02 RAILWAY HIGHWAY CROSSING RHC RAIL 1,759,000 0.00 40,482.41 (40,482.41) 1,759,000.00 0.00 1,759,000.00

72920 215.00 STATE PLANNING & RESEARCH SPR SPR 12,000,000 0.00 0.00 (9,689,783.37) 2,310,216.63 0.00 2,310,216.63

73020 221.00 BUSINESS ENGAGEMENT AND COMPLIANCE DBE DBE/OJT 1,200,000 0.00 0.00 0.00 1,200,000.00 0.00 1,200,000.00

73320 311.00 STATEWIDE MINOR PROJECTS FA VARIOUS FA 7,401,000 0.00 0.00 (253,000.00) 7,148,000.00 0.00 7,148,000.00

74320 162.00 PORT OF ENTRY FA VARIOUS FA 500,000 0.00 0.00 0.00 500,000.00 0.00 500,000.00

74520 225.00 PRIVITIZATION STATE STATE 100% 5,000,000 0.00 0.00 (5,000,000.00) 0.00 0.00 0.00

74820 112.00
MINOR & PREVENTATIVE PAVEMENT 

PRESERVATION
FA VARIOUS FA 250,000 0.00 159,000.00 60,000.00 469,000.00 0.00 469,000.00

75220 227.00 RISK MANAGEMENT STATE STATE 100% 1,000,000 0.00 0.00 (1,379,217.62) (379,217.62) 0.00 (379,217.62)

75420 141.00 TRANSIT STP STP FLEX 1,500,000 0.00 0.00 0.00 1,500,000.00 0.00 1,500,000.00

75820 142.00 TRANSIT STP STP FLEX 5,000,000 0.00 0.00 0.00 5,000,000.00 0.00 5,000,000.00

76220 125.00 BRIDGE REPLACEMENT & REHABILITATION FA VARIOUS FA 2,080,000 0.00 (2,949,000.00) (865,000.00) (1,734,000.00) 0.00 (1,734,000.00)

76220666
125.90

BRIDGE REPLACEMENT & REHABILITATION 

(OFF SYSTEM)
FA STP OSB 3,100,000 0.00 0.00 0.00 3,100,000.00 0.00 3,100,000.00

76520 211.00 FEDERAL AGENCY SUPPORT FA VARIOUS FA 500,000 0.00 0.00 0.00 500,000.00 0.00 500,000.00

76720 221.02 TRAINING, NHI FA VARIOUS FA 286,000 0.00 0.00 0.00 286,000.00 0.00 286,000.00

76820 221.01 TRAINING, ITD TECHNICAL STATE STATE 100% 600,000 0.00 0.00 0.00 600,000.00 0.00 600,000.00

77720 214.00 ENVIRONMENTAL SUPPORT SERVICES FA VARIOUS FA 750,000 0.00 (252,000.00) 0.00 498,000.00 0.00 498,000.00

77820 215.01 STATE PLANNING & RESEARCH STATE STATE IN-KIND 3,000,000 0.00 0.00 (2,408,820.84) 591,179.16 0.00 591,179.16

78420 321.00 STATE PARKS STATE STATE 100% 2,500,000 0.00 0.00 0.00 2,500,000.00 0.00 2,500,000.00

78220 234.00 ADA PROGRAM FA VARIOUS FA 2,000,000 0.00 0.00 0.00 2,000,000.00 0.00 2,000,000.00

78520 236.00 FEDERAL TAX EVASION PROGRAM FA VARIOUS FA 375,000 0.00 0.00 (375,000.00) 0.00 0.00 0.00

78620 326.00 RECREATIONAL TRAILS PROGRAM NRT RTP 1,820,000 0.00 0.00 (1,258,900.00) 561,100.00 0.00 561,100.00

78620666 326.01 RECREATIONAL TRAILS PROGRAM GVT LOCAL IN-KIND 116,000 0.00 0.00 (39,827.70) 76,172.30 0.00 76,172.30

78720 329.00
DPS OFFICERS CO-LOCATED AT ADOT 

TRAFFIC CONTROL CENTER
STATE STATE 100% 950,000 0.00 0.00 (950,000.00) 0.00 0.00 0.00

78820 163.00 TSM&O STATE STATE 100% 1,600,000 0.00 0.00 0.00 1,600,000.00 0.00 1,600,000.00

78920 163.00 TSM&O FA VARIOUS FA 500,000 0.00 0.00 0.00 500,000.00 0.00 500,000.00

79520 214.06 REGULATORY COMPLIANCE PLAN STATE STATE 100% 600,000 0.00 0.00 0.00 600,000.00 0.00 600,000.00

79920 234.00 NON-FEDERAL SW CONTINGENCY STATE STATE 100% 0 0.00 (40,000.00) (2,093,463.75) (2,133,463.75) (36,518.00) (2,169,981.75)

SubProgram Balance Report - MAG and Statewide Subprograms
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ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019

Item No Res ID Type Of Work Fund Type Fund Source
Programmed Budget 

Beginning Balance
Adjustments2 Set Aside1,2 Obligated1,2 Available3 Expected4 Available After 

Expected7

SubProgram Balance Report - MAG and Statewide Subprograms

5697-20X 227.00 RISK ANALYSIS PROCESS, FY 2020 RARF RARF 100% 70,000 0.00 0.00 0.00 70,000.00 0.00 70,000.00

42020 345 FREEWAY SERVICE PATROLS STATE STATE 100% 1,000,000 0.00 0.00 (1,000,000.00) 0.00 0.00 0.00

42220 211 PRELIMINARY ENG (MC, 30% PLANS) RARF RARF 100% 2,000,000 0.00 0.00 (2,350,000.00) (350,000.00) 0.00 (350,000.00)

42320 211 PRELIMINARY ENG (ADOT STAFF) RARF RARF 100% 1,500,000 0.00 0.00 0.00 1,500,000.00 0.00 1,500,000.00

42420 211 DESIGN CHANGE ORDERS RARF RARF 100% 2,500,000 0.00 0.00 0.00 2,500,000.00 0.00 2,500,000.00

42520 227 RISK MANAGEMENT RARF RARF 100% 2,300,000 0.00 0.00 (1,627,038.11) 672,961.89 0.00 672,961.89

42620 213 ROW ADVANCE ACQUISITION RARF RARF 100% 1,500,000 0.00 0.00 (968,000.00) 532,000.00 0.00 532,000.00

42720 213 ROW PLANS & TITLES RARF RARF 100% 900,000 0.00 0.00 0.00 900,000.00 0.00 900,000.00

42820 213 ROW PROPERTY MANAGEMENT RARF RARF 100% 400,000 0.00 0.00 0.00 400,000.00 0.00 400,000.00

42920 166 HIGHWAY MAINTENANCE (LLS) RARF RARF 100% 13,002,000 0.00 0.00 (12,702,000.00) 300,000.00 0.00 300,000.00

43120 342 FMS PRESERVATION STATE STATE 100% 720,000 0.00 0.00 0.00 720,000.00 0.00 720,000.00

43420 335 POSTING TRAVEL TIMES (DMS) STATE STATE 100% 170,000 0.00 0.00 0.00 170,000.00 0.00 170,000.00

49820 234 FEDERAL RTP CONTINGENCY FA VARIOUS FA 0 0.00 0.00 20,234,276.20 20,234,276.20 0.00 20,234,276.20

49920 234 RARF RTP CONTINGENCY RARF RARF 100% 0 0.00 (2,870,671.00) (2,212,171.00) (5,082,842.00) (3,246,278.00) (8,329,120.00)

50020 241 FSL SUBPROGRAM AERO AERO 100% 2,272,497 0.00 0.00 0.00 2,272,497.00 (5,604.00) 2,266,893.00

50120 242 SL SUBPROGRAM AERO AERO 100% 1,145,364 0.00 0.00 0.00 1,145,364.00 0.00 1,145,364.00

50220 243 APMS SUBPROGRAM AERO AERO 100% 397,653 0.00 0.00 0.00 397,653.00 0.00 397,653.00

59920 248 AERO CONTINGENCY AERO AERO 100% 0 0.00 0.00 0.00 0.00 0.00 0.00

Program
Programmed Budget 

Beginning Balance
Adjustments2 Set Aside1,2 Obligated1,2 Available3 Expected4 Available After 

Expected

SW 79,286,000 0 (6,217,761.03) (23,906,908.42) 49,161,331 (3,258,997.25) 45,902,333

MAG 26,062,000 0 0 (18,647,038) 7,414,962 0 7,414,962

AERO 3,815,514 0 0 0 3,815,514 (5,604) 3,809,910

Total5 109,163,514 0 (6,217,761) (42,553,947) 60,391,806 (3,264,601) 57,127,205

1 Set Aside = Approved at PRB, not yet authorized; Obligated = Authorized

2 Decreases to Subprograms are negative and increases are positive

3 Available column subtracts Set Aside and Obligated columns from 2020 Budget Column

4 These are amounts that are anticipated through 06/30/20 that are not yet Set 

Aside/Obligated

5 Total 2020 subprogram amount of $109,163,514 reconciles with FY20 program

6 Non-Federal RARF and SW Contingency shown for tracking only, not used in calculations
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ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019            Set Aside/Obligated

STATEWIDE CONTINGENCY SUBPROGRAMS

 Jul

Actual 

 Aug

Actual 

 Sept

Actual 

 Oct  

Actual 

 Nov 

Actual 

 Dec 

Actual 

 Jan

Actual 

 Feb

Actual 

 Mar 

Actual 

 Apr 

Actual 

 May 

Actual 

 Jun 

Actual 
 YTD 

5,000,000.00 760,825.05 6,283,115.34 6,069,768.52 10,939,225.08 10,939,225.08 10,939,225.08 9,629,225.08 9,629,225.08 9,629,225.08 9,629,225.08 9,629,225.08 5,000,000.00

# of 1

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 (4,901,264.00) 5,631,429.00 4,376,624.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5,106,789.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 (4,975,677.00) (1,105,975.00) (79,071.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (6,160,723.00)

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 (159,120.58) (151,959.62) (98,966.88) (759,030.44) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (1,169,077.52)

0 (107,000.00) (1,809,000.00) (4,430,000.00) 0.00 0.00 0.00 (1,310,000.00) 0.00 0.00 0.00 0.00 0.00 (7,656,000.00)

0 5,903,886.63 2,957,795.91 18,067.06 5,628,487.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14,508,236.60

(4,239,174.95) 5,522,290.29 (213,346.82) 4,869,456.56 0.00 0.00 (1,310,000.00) 0.00 0.00 0.00 0.00 0.00 4,629,225.08

0 760,825.05 6,283,115.34 6,069,768.52 10,939,225.08 10,939,225.08 10,939,225.08 9,629,225.08 9,629,225.08 9,629,225.08 9,629,225.08 9,629,225.08 9,629,225.08 9,629,225.08

 Jul

Actual 

 Aug

Actual 

 Sept

Actual 

 Oct  

Actual 

 Nov 

Actual 

 Dec 

Actual 

 Jan

Actual 

 Feb

Actual 

 Mar 

Actual 

 Apr 

Actual 

 May 

Actual 

 Jun 

Actual 
 YTD 

740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00

# of 1

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00 740,000.00

Footnotes: 1 Number of approved PRB requests. 2 Reflects increase of Subprogram due to project funding being cancelled. 3 (Decreases)/Increases of Subprogram based on the fully loaded bid amount. These transactions occur as a result of the bid awarded by the State Transportation Board. 4 Reflects amount of budget 

being returned to/(expended from) Subprogram for projects at final voucher. Returned budget is available for reprogramming in the current year. 5 A transfer of budget authority to another item or subprogram. 6 Initial budget transactions which begin the process of setting aside, then obligating, funding on a project. 

Budget comes from one of the line Items or subprograms  in the 5 year program. 7 Reflects decrease of Subprogram due to project being advanced  from future year. 8 (Decreases)/Increases of Subprogram on construction projects AFTER the bid is awarded, generally for changeorders or other overruns during construction. 9 

(Decreases)/Increases of Subprogram for PE projects AFTER the initial transaction. 10 (Decreases)/Increases of Subprogram for reasons not otherwise identified.

Engineering Development Support Contingency 

(70020)

Beginning Balance

Adjustments

Design Budget Changes
9

Other Funding Revisions
10

Total Changes by Month

Ending Balance

Contingency Status Summary 

Construction Contingency 

(72320)

Beginning Balance

Adjustments

New Projects
6

Design Budget Changes
9

Construction Awards Under/(Over)3

Construction Change Orders/Overruns
8

Final Vouchers
4

Other Funding Revisions
10

Budget Transfers
5

Total Changes by Month

Ending Balance

New Projects
6

Advanced Projects
7

Construction Change Orders/Overruns
8

Cancelled Projects2

Construction Awards Under/(Over)3

Final Vouchers
4

Budget Transfers
5

Cancelled Projects2

Advanced Projects
7
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ADOT Five-year Transportation Facilities Construction Program

FY20 Program Monitoring Report

as of 10/14/2019            Set Aside/Obligated

Contingency Status Summary 

MAG CONTINGENCY SUBPROGRAM

 Jul

Actual 

 Aug

Actual 

 Sept

Actual 

 Oct  

Actual 

 Nov 

Actual 

 Dec 

Actual 

 Jan

Actual 

 Feb

Actual 

 Mar 

Actual 

 Apr 

Actual 

 May 

Actual 

 Jun 

Actual 
 YTD 

0.00 2,489,520.00 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 0.00

# of 1

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 (1,028,548.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (1,028,548.00)

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 2,489,520.00 18,773,304.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 21,262,824.20

2,489,520.00 17,744,756.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20,234,276.20

0 2,489,520.00 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20 20,234,276.20

 Jul

Actual 

 Aug

Actual 

 Sept

Actual 

 Oct  

Actual 

 Nov 

Actual 

 Dec 

Actual 

 Jan

Actual 

 Feb

Actual 

 Mar 

Actual 

 Apr 

Actual 

 May 

Actual 

 Jun 

Actual 
 YTD 

0.00 (2,150,000.00) (2,212,171.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) 0.00

# of 1

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 (62,171.00) (2,870,671.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (2,932,842.00)

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 (2,150,000.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (2,150,000.00)

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(2,150,000.00) (62,171.00) (2,870,671.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (5,082,842.00)

0 (2,150,000.00) (2,212,171.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00) (5,082,842.00)

Construction Change Orders/Overruns
8

Design Budget Changes
9

Other Funding Revisions
10

Total Changes by Month

Ending Balance

Construction Awards Under/(Over)3

Final Vouchers
4

Budget Transfers
5

New Projects
6

Advanced Projects
7

Federal MAG Contingency 

(49920)

Beginning Balance

Adjustments

Cancelled/Deferred Projects2

Ending Balance

Beginning Balance

Design Budget Changes
9

Other Funding Revisions
10

Total Changes by Month

New Projects
6

Advanced Projects
7

Construction Change Orders/Overruns
8

Budget Transfers
5

Non-Federal RARF Contingency

(49820)

Adjustments

Cancelled/Deferred Projects2

Construction Awards Under/(Over)3

Final Vouchers
4

Footnotes: 1 Number of approved PRB requests. 2 Reflects increase of Subprogram due to project funding being cancelled. 3 (Decreases)/Increases of Subprogram based on the fully loaded bid amount. These transactions occur as a result of the bid awarded by the State Transportation Board. 4 Reflects amount of budget 

being returned to/(expended from) Subprogram for projects at final voucher. Returned budget is available for reprogramming in the current year. 5 A transfer of budget authority to another item or subprogram. 6 Initial budget transactions which begin the process of setting aside, then obligating, funding on a project. 

Budget comes from one of the line Items or subprograms  in the 5 year program. 7 Reflects decrease of Subprogram due to project being advanced  from future year. 8 (Decreases)/Increases of Subprogram on construction projects AFTER the bid is awarded, generally for changeorders or other overruns during construction. 9 

(Decreases)/Increases of Subprogram for PE projects AFTER the initial transaction. 10 (Decreases)/Increases of Subprogram for reasons not otherwise identified.
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