

PUBLIC PRIVATE PARTNERSHIP (P3) DESIGN-BUILD-MAINTAIN AGREEMENT

for

**202 MA 054 H882701C
SR 202L (SOUTH MOUNTAIN FREEWAY)
I-10 (MARICOPA FREEWAY) – I-10 (PAPAGO FREEWAY)**

Between



ARIZONA DEPARTMENT OF TRANSPORTATION

and

[DEVELOPER]

VOLUME II

TECHNICAL PROVISIONS – TP ATTACHMENTS

Dated as of: [_____], 2016

| ADDENDUM #45

TABLE OF CONTENTS

TP Attachment 110-1	Project Description
TP Attachment 110-2	Materials Quality Assurance Program
TP Attachment 408-1	Third-Party Agreements
TP Attachment 420-1	Environmental Commitments
TP Attachment 430-1	Prior Rights Document Index
TP Attachment 440-1	Roadway Design Criteria
TP Attachment 440-2	Crossroad Design Information
TP Attachment 440-3	Design Variances
TP Attachment 450-1	Character Area Plant List
TP Attachment 450-2	Seed Mix
TP Attachment 460-1	Specifications for Battery Back-up System for Traffic Signals
TP Attachment 470-1	ROW Forms
TP Attachment 470-2	Demolition Contractor Requirements
TP Attachment 470-3	Acquisition/Relocation Status Report
TP Attachment 500-1	Maintenance Table
TP Attachment 500-2	Intentionally Left Blank
TP Attachment 500-3	Landscaping Preventative Maintenance Requirements
TP Attachment 500-4	Photographic Examples of Adjectival Rating System

ADDENDUM #2


1 TP Attachment 110-1 – Project Description

FINAL RFP

1 PROJECT DESCRIPTION

In general, the South Mountain Freeway Project (Project) is located in the southwestern portion of the Phoenix metropolitan area in Maricopa County. The South Mountain Freeway Project constitutes a section of Loop 202 within the regional freeway and highway system. The Record of Decision (ROD) for the Project identified as the selected alternative the combination of the W59 and E1 Alternatives is shown in Figure 1-1.

**Figure 1-1
Vicinity Map**



The Project will help address the region's congestion, travel delays, and limited options for moving people and goods safely through the Phoenix metropolitan region by increasing regional mobility and capacity by linking regional freeways in the eastern and western portions of the Phoenix metropolitan area. The connection will further optimize system continuity and the effectiveness of individual network components, which are important to overall transportation operation. The Project will reduce the duration of congested conditions on most adjacent freeways, improve travel times throughout the region, and attract trips from the arterial street network.

The Project is led by the Arizona Department of Transportation (ADOT), in cooperation with the Maricopa Association of Governments (MAG). ADOT has undertaken certain planning and

FINAL RFP

preliminary concept work concerning the Project development, which is included in the Reference Information Documents (RIDs).

2 PROJECT STATUS

ADOT has been moving forward with development of the Project for several years, using its own personnel; retaining consultants; and engaging with stakeholders such as MAG, the municipal planning organization for Maricopa County, Cities along the Project corridor, resource agencies, and the public.

On April 26, 2013, a notice of availability for the South Mountain Freeway Draft Environmental Impact Statement (DEIS) was published in the Federal Register. This notice began a 90-day public comment period. During the comment period, a public hearing was held on May 21, 2013, at the Phoenix Convention Center; numerous other community outreach events were also held. The public comment period ended on July 24, 2013.

On September 26, 2014, the study team released the Final Environmental Impact Statement (FEIS) for a 60-day public review period. The FEIS incorporates analysis and conclusions presented in the DEIS for the proposed action, public comments and responses on the DEIS, and new information that became available after public release of the DEIS. Each comment received on the DEIS is accompanied by a response in Volume III of the FEIS. Following the FEIS review period, the study team considered comments received and prepared a ROD which was released to the public on March 13, 2015.

At the same time as the DEIS publication, the study team also submitted the Initial Location/Design Concept Report (L/DCR) to ADOT technical groups and agency stakeholders. The design plans included in the Initial L/DCR represent approximately 15%-level design plans. The Final L/DCR has been finalized and is included in the RIDs.


3 GENERAL PROJECT IMPROVEMENTS

The Project will complete the Loop 202 from I-10 (Maricopa Freeway) (milepost MP 54.31) to I-10 (Papago Freeway) (MP 75.91), a distance of approximately 22 miles, in the southwestern quadrant of the Phoenix metropolitan area. It will begin at its eastern terminus with the existing system traffic interchange between I-10 (Maricopa Freeway) and Loop 202 (Santan Freeway). From this point, it will head westward on the Pecos Road alignment for approximately 8 miles before heading northwest for approximately 5 miles to a point near the existing Elliot Road and 59th Avenue intersection. The freeway will head north for approximately 9 miles, crossing the Salt River, and reach its western terminus at a new system traffic interchange with I-10 (Papago Freeway) near 59th Avenue. The new system traffic interchange will include a direct high-occupancy vehicle (DHOV) ramp connection to and from the east on I-10. The design of the system traffic interchange at I-10 is being coordinated with the high-capacity transit corridor planned for I-10.

The roadway typical section consists of eight-lanes with three general purpose lanes and one high-occupancy vehicle (HOV) lane in each direction (see Figure 3-1). The median is closed with a concrete median barrier dividing the directions of travel. Entrance and exit ramps are designed using a parallel-type configuration coupled with auxiliary lanes between service traffic interchanges, as warranted. The freeway mainline design primarily features a rolling profile with the freeway rising above grade to cross over the crossroads.

FINAL RFP

**Figure 3-1
Typical Freeway Section**



There are over 50 bridge sites (approximately 77 bridges) along the freeway corridor. Notable bridges include the Salt River Bridge, which is over 3,000 feet long, multiple bridges over the Union Pacific Railroad, and the flyover ramps at I-10 (Papago Freeway). Much of this construction will be over active traffic. There are also five multiuse crossings in the area of the South Mountains.

1 **TP Attachment 110-2 – Materials Quality Assurance Program**

ADDENDUM #45

**ARIZONA DEPARTMENT OF
TRANSPORTATION**

**MATERIALS QUALITY ASSURANCE
REQUIREMENTS**

**For the
LOOP 202 SOUTH MOUNTAIN FREEWAY PROJECT**

TABLE OF CONTENTS

1	1	Scope	2
2	2	Qualification of Laboratories	3
3	3	Developer's Construction Quality Management Plan	4
4	4	Developer Quality Control Requirements	4
5	5	Developer Quality Control Requirements	4
6	6	Independent Quality Firm Quality Acceptance Requirements	5
7	6.1	IQF Materials Acceptance	5
8	6.2	IQF Acceptance Sampling and Testing	5
9	6.3	IQF Acceptance of Materials by Certification or Other Means	6
10	7	Owner Verification Testing and Inspection Program	6
11	8	Sample Types and Uses	8
12	9	Non-Validation and Status of Material Quality	8
13	10	Engineering Judgment Guiding Principles	11
14	11	FHWA Reporting	12
15	12	Statistical Analysis	12
16	13	Referee Testing	12
17	14	Independent Assurance Program	13

ADDENDUM #45

1 SCOPE

It is the objective of this document for the Arizona Department of Transportation (ADOT) to define the Quality Assurance requirements for the Loop 202 South Mountain Freeway ("Project"). The Quality Assurance requirements described herein have been developed to provide consistent implementation and supporting documentation in accordance with the Code of Federal Regulations (23 CFR 637 Subpart B) – "Quality Assurance Procedures for Construction" and Federal Highway Administration (FHWA) Technical Advisory T6120.3, which are available at the following links:

- 23 CFR 637B - <http://www.ecfr.gov>
- TA 6120.3 - <http://www.fhwa.dot.gov>

This document, established by the Arizona Department of Transportation (ADOT), verifies that materials and workmanship incorporated into the Project are in reasonable conformance with the approved plans and specifications, including any approved changes.

This document is intended to complement ADOT's Materials Quality Assurance Program and defines the main components of the Project-specific materials quality assurance program that involves the collaborative efforts of both the Developer and ADOT. The primary components of the materials quality assurance program include: quality control (QC) activities by the Developer, Quality Acceptance activities by an Independent Quality Firm (IQF), and Owner Verification (OV) activities by ADOT or ADOT's representatives. As noted in Figure 1, the Quality Acceptance and OV activities constitute the Acceptance Program. The Quality Acceptance test results performed by the IQF may be used as part of an acceptance decision only when the Quality Acceptance results are validated by Owner Verification (OV) testing results activities. As a part of the materials quality assurance program, ADOT will implement a modified version of their existing Independent Assurance (IA) program, as discussed later in this document.

This document clarifies federal requirements relating to Quality Acceptance and statistical analysis procedures.


A vigorous ADOT Owner Verification program is instrumental to the success of a project where the use of IQF test results will be used as part of the acceptance decision.

The relationships between the parties and functions described in this document are shown in Figure 1.

The acceptance process for the Project is composed of the following main components:

- Personnel qualifications
- Laboratory qualifications
- Approval of Developer's Construction Quality Management Plan (CQMP)
- Developer QC requirements
- IQF Quality Acceptance requirements
- Owner Verification Testing and Inspection Plan (OVTIP)
- Independent Assurance (IA) program

Figure 1: Components and Relationships in ADOT Materials Quality Assurance Program



2 QUALIFICATION OF TESTING PERSONNEL

All field and laboratory personnel performing sampling or testing of construction materials on the Project must meet the technician qualification requirements as presented in the Section VII of the ADOT *Materials Quality Assurance Program* ("Sampling and Testing Personnel Qualification Requirements"). All personnel who are sampling and testing as a part of the Acceptance

ADDENDUM #45

Program must be observed on an annual basis by ADOT's IA program for the sampling and testing they perform.

In the absence of ATTI certification, individuals who currently possess active certification(s) under another state's certification program may be allowed to perform Project activities that would normally be covered by ATTI certification as part of the acceptance decision on a provisional basis. This provisional status requires prior approval by ADOT on a case-by-case basis, and is only applicable to this Project. In order to request provisional approval, the Developer shall supply the following information to ADOT a minimum of 14 Days before the individual starts sampling and testing on the Project:

- Name of the individual
- Name of the appropriately certified person who will be supervising the individual's work
- Description of the Work to be performed by the individual, including the type of sampling and testing the individual is expected to perform
- List of applicable certifications currently held under another state's certification program and expiration dates
- Differences between the other state certifications and the corresponding ATTI certifications.
- Description of how these differences will be managed to avoid errors.

Any authorized provisional approval will be in effect for a maximum of six (6) months from the time the individual begins working on the Project. By the time this six month period has elapsed, the individual must have obtained the appropriate ATTI certification(s) in order to be allowed to continue sampling and testing or materials related inspection on the Project. While in provisional status, such individuals must be under the direct supervision of someone who has the appropriate ATTI certification(s). The IQF must obtain this provisional approval from ADOT, document the certification status of these individuals, and ensure the individuals obtain the appropriate ATTI certification(s) within the time allotted. Individuals receiving provisional allowance to perform acceptance work must be observed by ADOT's IA program within the first 14 days from the time the individual begins sampling and testing on the Project.

3 QUALIFICATION OF LABORATORIES

All laboratories, including mobile or satellite labs, engaged in sampling or testing of construction materials on the Project must meet the laboratory qualification requirements as presented in Section VI of the ADOT Materials Quality Assurance Program ("Laboratory Qualifications") prior to being utilized on the Project.

Laboratories satisfying these requirements, and the specific test methods for which they are approved, are listed in the ADOT "Directory of Approved Materials Testing Laboratories" (<https://www.azdot.gov>), which is updated periodically. The Developer is responsible for confirming the approval status of any laboratories utilized by the Developer, and verifying that laboratories maintain their approval status over the life of their service on the Project.

To avoid an appearance of a conflict of interest, any qualified laboratory and any qualified personnel must perform only one of the following types of testing on the Project:

- A. Developer Quality Control testing;
- B. IQF Quality Acceptance testing;
- C. ADOT Owner Verification testing;
- D. ADOT Independent Assurance testing; or

ADDENDUM #45

E. Referee testing.

4 DEVELOPER'S CONSTRUCTION QUALITY MANAGEMENT PLAN

Developer's Construction Quality Management Plan (CQMP) shall consist of the QC to be performed by Developer (see Section 5), the Quality Acceptance to be performed by the IQF (see Section 6), and how such activities will be conducted in conjunction with OV activities (see Section 7). The CQMP must establish a clear distinction between QC and Quality Acceptance activities and define roles and responsibilities.

Additional information for the technical, review, and approval requirements of Developer's CQMP may be found in Section GP Section 110.07.2.1.3 of the TPs.

5 DEVELOPER QUALITY CONTROL REQUIREMENTS

Developer shall be responsible for the quality of the Work. Project quality will be enhanced through the daily efforts of all the workers involved with the Work, supported by Developer's CQMP. Developer's QC portion of the CQMP must include the specific and detailed internal procedures used by Developer that will ensure that the Work is delivered in accordance with the RFC Documents. This involves the active participation of the entire work force in working to achieve "quality" initially and to minimize/eliminate re-work. Developer's QC is not a part of the Acceptance Program.

Developer's CQMP must establish a systematic approach to define the processes, methods, procedures, and documentation for delivery of QC on the Project. These methods and procedures must clearly define the authority and responsibility for the administration of Developer's QC plan.

6 INDEPENDENT QUALITY FIRM QUALITY ACCEPTANCE REQUIREMENTS

The Quality Acceptance on the Project consists of frontline acceptance testing and inspection being performed by the IQF. Owner Verification (OV) and Quality Acceptance together are the basis for the acceptance decision. With regard to materials testing, the IQF-performed Quality Acceptance results may be used in the acceptance decision, provided that they are statistically validated and/or verified by the OV test results (See Section 7 for details about OV). Quality acceptance is performed by the IQF and OV is performed by ADOT or their consultant(s). With regard to workmanship and other inspection driven features of the Work, the IQF's inspection observations and conclusions may be used in the acceptance decision, provided that OV activities verify the CQMP process, procedure and documentation adherence.

Developer's Quality Acceptance portion of the CQMP must include the procedures used by the IQF to ensure that the Work is inspected and tested to verify compliance with the RFC Documents.

Developer's CQMP must establish a systematic approach to define the processes, methods, procedures, and documentation for the IQF to deliver Quality Acceptance on the Project. These methods and procedures must clearly define the levels of authority and responsibility for the administration of IQF's Quality Acceptance plan.

6.1 IQF Materials Acceptance

The quality of materials and construction incorporated into the Project are controlled by sampling and testing, and must be accepted based on compliance with Developer's specifications and the Contract Documents. Compliance is determined by acceptance sampling and testing. The IQF must randomly sample at prescribed frequencies based on the IQF sampling guide schedule that meet or exceed those presented in the *SMF Sampling Guide*

ADDENDUM #45

Schedule included in the RIDs. The IQF's sampling guide schedule must be published in Developer's CQMP. Sampling and testing must be performed by qualified laboratories and by qualified sampling and testing personnel.

The IQF must not rely wholly on the results of sampling and testing in determining the acceptability of materials and construction work. The sampling and testing must be supplemented by sufficient visual inspection of the materials to determine whether the samples and tests are reasonably representative. In addition, there should be sufficient observation of the construction operations and processes to assure uniformly satisfactory results.

6.2 IQF Acceptance Sampling and Testing

The IQF's sampling guide schedule must apply to sampling frequencies only for acceptance sampling and testing. It must indicate the material type to be sampled, the controlling specification(s), the frequency of sampling, the location where sampling will occur, the testing to be performed, and the acceptance criteria. Acceptance samples must be obtained randomly by IQF. With regard to material types, an approach to type identification similar to that defined in Table 10 of the *SMF Minimum Sampling Guide Schedule* included in the RIDs shall be included in the CQMP. If the Table 10 codes are not adopted outright by the Developer, an alternate coding system may be proposed; however, such alternate system must then include a direct cross reference to the codes of Table 10.

After samples are taken, they must be in the immediate custody of the IQF technician. Thereafter, the samples must remain in IQF's "chain of custody" until they are delivered to the appropriate laboratory for testing.

During their initial cure, concrete cylinders may not be in IQF's continual "chain of custody". If this is the case, appropriate measures must be taken to ensure the integrity of the samples.

The intent of the IQF's sampling guide schedule is to provide guidance to personnel responsible for sampling and testing materials. The frequency may vary for phases of the Project in accordance with job conditions, such as, the uniformity of materials at the source, the methods and equipment used, and weather conditions. The actual number of samples, and locations from which they are taken, must be representative of the actual construction operations and must adequately assure or verify that the materials incorporated into the final product, are in compliance with the Contract Documents and Developer's specifications. Under extenuating circumstances, the CIQM may utilize engineering judgment to justify acceptance when sampling frequencies do not meet the IQF's sampling guide schedule on a case by case basis. Conversely, the CIQM may utilize engineering judgment to direct that an amount of acceptance testing greater than the required minimum be done when deemed necessary. The CIQM must formally document these variations from the prescribed frequencies. The manner in which these deviations will be documented must be defined in the Developer's CQMP.

The IQF must develop a materials sampling and testing plan, indicating the recommended number of acceptance samples for any given Project element. For an example, see Section V(E)(1) of the *ADOT Materials Quality Assurance Program*.

For materials that are sampled on a time designated lot basis, the CQMP must define the methodology to estimate the relationship between the production lot quantity and the time required to produce such quantity. This relationship is required in order for the IQF to determine the recommended number of acceptance samples.

6.3 IQF Acceptance of Materials by Certification or Other Means

Acceptance of materials by "Certificate of Compliance" or "Certificate of Analysis" must meet or exceed the requirements of Subsection 106.05 of the *Standard Specifications for Road and Bridge Construction*, Section 1000 of the ADOT *Materials Testing Manual*, and applicable ADOT Materials Policy and Procedure Directives. The IQF's sampling guide schedule must reflect the specific items or components that are planned to be accepted on the basis of certification.

The CQMP must include provisions for such approval and define how the IQF will ensure that when such approvals are used, they also meet the requirements of the IQF's sampling guide schedule and/or the requirements of Contract Documents and Developer's specifications.

7 OWNER VERIFICATION TESTING AND INSPECTION PROGRAM

IQF inspections, test results and conclusions must be validated by Owner Verification activities. For materials testing, such validation will be achieved through statistical comparisons between IQF testing results and OV testing results. For inspection activities, OV will be focused on IQF process adherence and documentation confirmation. In addition to real-time evaluation, ADOT, or their consultant(s) will also conduct periodic audits to verify Developer's compliance with the approved CQMP.

ADOT or its consultant(s) will develop a comprehensive OVTIP for the Project and submit it to FHWA for their concurrence. ADOT's OVTIP will include internal procedures used by ADOT and their consultant(s) to ensure that the IQF's frontline acceptance activities are performed in accordance with the approved CQMP and to verify adherence to the CQMP. ADOT may complete the development of the OVTIP in parallel with acceptance of Developer's CQMP.

The OVTIP will clearly address, at a minimum, how ADOT's OV staff will address the following requirements:

- A. Methods and procedures that clearly define the authority and responsibility for the administration of OVTIP.
- B. Procedures for overseeing and inspecting the Work for compliance with Developer's CQMP for each construction operation.
- C. Procedures to ensure that the education, training, and certification of personnel performing OV activities are achieved and maintained, and that all Work is performed in accordance with the approved OVTIP.
- D. Procedures to oversee the status and disposition of any identified noncompliance with the plans and specifications.
- E. Measures to ensure that tools, gauges, instruments, and other measuring and testing devices used in activities affecting quality are properly maintained, controlled, calibrated, certified, and adjusted at specified periods to maintain accuracy within industry standards.
- F. A system of planned and periodic audits of Developer's CQMP to determine adherence to and the effectiveness of the CQMP. Audit results will be documented, reviewed, and sent to ADOT and Developer. Follow-up action, including re-audit of deficient areas following corrective action, must be taken where indicated.
- G. A system of planned and periodic audits to determine adherence to and the effectiveness of the OVTIP. Audit results will be documented, reviewed, and sent to ADOT. Follow-up action, including re-audit of deficient areas following corrective action, will be taken where indicated.

ADDENDUM #45

- H. Procedures for performing periodic inspection of Work to verify that the IQF has performed Work in compliance with the Released-for-Construction Plans, specifications, and Approved Working and Shop Drawings. The procedure should identify a target oversight inspection rate and methods for performing verification inspections for all QC and IQF inspectors.
- I. Procedures on how OV material sampling and testing will be performed including the process for generating random test locations, tracking material samples, processing material samples, review and approval of test records, and tracking compliance with material testing frequency.
- J. Procedures for reviewing Quality Acceptance and OV test results for compliance with mutually agreed-upon processes and naming conventions to ensure data integrity for accurate statistical analyses.
- K. Procedures for verifying that only tests performed by qualified IQF testing personnel are submitted to ADOT.
- L. Procedures for auditing of QC and Quality Acceptance records, documentation, procedures, and processes to verify compliance with the Contract Documents and approved CQMP.
- M. Roles and procedures for reviewing Portland cement concrete and hot-mix asphaltic concrete mix designs.
- N. Target frequencies for the independent sampling and testing that are to be conducted as a part of OV. The target frequency will include a higher frequency of testing at the beginning of the Project and may be adjusted, as appropriate throughout the Project, based on the observed consistency of the product, the statistical comparison between OV and IQF test results and ADOT engineering judgment.
- O. Procedures for ensuring that OV testing is performed at the frequencies stipulated in the OVTIP.
- P. Identification of the platform and data structure of the database management system that will be used to collect, store and retrieve OV test data. Identification of a strategy to coordinate data between the IQF and ADOT.
- Q. Procedures for performing statistical analyses in compliance with procedures outlined in this TP Attachment 110-2.
- R. Procedures for satisfying System Basis IA obligations on this Project.

8 SAMPLE TYPES AND USES

Sampling is either random or fixed, depending on whether the location was selected randomly (random) or if a specific location was subjectively identified (fixed). Sampling is also either independent or dependent, based on whether the location was independently selected (independent) or whether it is based on the location of another sample (dependent/split). Only ADOT and IQF samples selected randomly and independently may be used in the acceptance decision. The F- and t- tests described in the "FHWA Reporting" section below are only valid when using random independent samples.

The IQF must perform additional (fixed) tests when the quality of material is questionable at a location other than the randomly selected location. This fixed test must constitute an acceptance test, and a failing result must be addressed in a similar manner to a failing random independent test. Fixed tests must not count towards meeting minimum IQF testing frequencies and must not be used in statistical analysis.

ADDENDUM #45

Split samples may be used outside of the statistical analysis for OV of IQF-performed acceptance tests under ADOT's OVTIP. A comparison process for performing and analyzing split samples between ADOT and IQF is necessary during the initial implementation of the ADOT Materials Quality Assurance Program to ensure that ADOT and IQF laboratory and testing procedures are in alignment. These samples will be analyzed by ADOT and the results discussed with the IQF to assure laboratory and technician test results compare favorably. When the allowable variation limits in OVTIP are exceeded, corrective actions for either or both parties will be identified and corrective actions will be incorporated as appropriate. This process will help provide initial alignment of the ADOT and IQF laboratories and testing procedures. The IQF must commit resources and sample material as necessary to accommodate splitting and alignment activities defined herein.

Split samples may also be performed throughout the life of the Project as necessary to investigate non-validating material categories and verify or realign testing equipment and personnel.

ADOT will review the IQF's weekly report(s) which continuously track and record the quantity of material incorporated into the Project as well as documentation that the IQF is meeting the minimum sampling and testing frequencies. ADOT will use the report(s) to verify compliance of both the Quality Acceptance and OV testing frequency.

9 NON-VALIDATION AND STATUS OF MATERIAL QUALITY

When OV test results do not statistically validate the Quality Acceptance test results, ADOT and IQF jointly investigate the source of non-validation. In addition to the need to investigate the non-validation, the material in question must be immediately evaluated to determine if it can be left in place or has to be removed, reworked, or repaired. If material is to remain incorporated into the Project, the material in question will be evaluated using the process described in this section. IQF or ADOT may exercise engineering judgment to determine whether the material will perform its intended purpose. There are four possible combinations of passing and failing results between the OV and Quality Acceptance test results. See Figure 2 for a flowchart of this process.

A. Both the OV and Quality Acceptance test results are within specification limits.

Although statistical validation has not occurred, both the OV and IQF test results are within the established specification limits; thus, material quality in question is considered acceptable.

B. OV test results are within specification limits and Quality Acceptance test results are outside of specification limits.

Material may be left in place if the IQF determines that engineering judgment may be used to accept the material or if the material is accepted through the NCR process.

C. Both the OV and Quality Acceptance test results are outside of the specification limits.

Material may be left in place if the IQF determines that engineering judgment may be used to accept the material or if the material is accepted through the NCR process. The acceptance of material is subject to one of the two scenarios below.

1. OV test results indicate reasonable conformance with specification requirements, and ADOT exercises engineering judgment to concur with acceptance of material based on the IQF's engineering judgment or through the NCR process.

| ADDENDUM #45

2. OV test results do not indicate reasonable conformance with specification requirement. IQF then performs fixed tests at the OV failed test locations. Based on the results of the previously completed (OV and IQF) tests, the additional IQF fixed test results and the subsequent investigation discussions between ADOT and Developer, ADOT makes a determination on whether the material may be left in place and ADOT records the disposition.

If the material is reworked, the IQF must perform a fixed test at the ADOT OV failed location followed by random-independent tests by both the IQF and ADOT. Random-independent test results representing material prior to rework should be excluded from new statistical analyses.

D. OV test results are outside of specification limits, but Quality Acceptance test results are within specification limits.

Material may be left in place if the IQF determines that engineering judgment may be used to accept the material or if the material is accepted through the NCR process. This is subject to ADOT response in the two scenarios below.

1. OV test result indicates reasonable conformance with specification requirements. ADOT exercises engineering judgment to concur with acceptance of material based on the IQF's engineering judgment or through the NCR process.

2. OV test result does not indicate reasonable conformance with specification requirement. IQF then performs fixed tests at the OV failed test locations. Based on the results of the previously completed (OV and IQF) tests, the additional IQF fixed test results and the subsequent investigation discussions between ADOT and Developer, ADOT makes a determination on whether the material may be left in place and ADOT records the disposition


If the material is reworked, the IQF must perform a fixed test at the ADOT OV failed location followed by random-independent tests by both the IQF and ADOT. Random-independent test results representing material prior to rework should be excluded from new statistical analyses.

1

Figure 2: Non-Validation Flow Chart

2 |

Non-Validation Flowchart (see Section 9)



ADDENDUM #45

10 ENGINEERING JUDGMENT GUIDING PRINCIPLES

The development of the Project must proceed with a reasonable approach to the quality duties of the IQF and the extension of the IQF's ability to render decisions in the field with regard to the Work performed. ADOT recognizes that the IQF is an element of Developer team working to progress the development of the Project for ADOT, and working alongside Developer who is responsible for compliance. ADOT recognizes that the IQF should be afforded the opportunity, in concert with their independent role, to render engineering decisions with respect to appropriate documents for inspection and testing as long as:

- A. Engineering decisions will be delegated no lower than an engineer in charge of a section of the Project. This engineer may be an employee of ADOT, ADOT's Consultant, or IQF and must be a Registered Professional Engineer in the State of Arizona. Engineering decisions will be within an individual's area of expertise.
- B. Engineering judgment to accept material or Work failing specifications will never be applied solely to promote "partnering" or to help out Developer. The project development quality will be regarded as the highest order of concern. Schedule is a secondary consideration with respect to quality delivery of the Project.
- C. If these guiding principles do not address the situation, the individual applying engineering judgment must provide a decision to ADOT as to whether a material failing to meet specification requirements and is not within applicable tolerances should be accepted, or not accepted, based on sound engineering principles, experience, and or related results of applicable material tests.
- D. Engineering judgment to accept materials or Work failing specification requirements will be applied only in cases where natural resources may be lost that will otherwise meet the intent of the design, (i.e. strength tests versus slump requirements), rejection of material endangers quality or loss of larger or more significant item (i.e. by rejecting load of concrete, structure element subject to a cold joint, reflective cracking, etc.) or some other issue that unduly threatens the overall quality/schedule of the Project.
- E. Failed results of material tests may be accepted only for individual tests. Patterns of failure will not be accepted and will be considered a breakdown in Quality Control activities and shall be addressed in the CQMP. Recurring use of engineering judgment for the same plan or specification deviation should result in process corrections to the construction operations to assure material and work is conforming to plan and specification requirements. The intent of delegating engineering judgment to the IQF is not to allow widening of a specification requirement on a continuing basis.
- F. The CIQM may utilize engineering judgment to direct that an amount of acceptance testing greater than the required minimum be done when deemed necessary. The CIQM must document any variations from the prescribed frequencies.
- G. The individual making the engineering judgment will apply good engineering practices to ensure quality of accepted material by making additional tests, through engineering analysis, etc. and will document his/her acceptance and justification.

~~H. When accepting material or Work not meeting specification requirements will result in a change in Agreement cost or time, approval must be obtained from ADOT.~~

~~H.~~ Engineering judgment in acceptance of material or Work not meeting specification requirements will be applied only to situations that are technically sound, in consideration of localized conditions. Engineering judgment will not be utilized to waive specification for conditions that have project wide implications. The acceptance of material or Work not meeting specifications in one instance at a location will not become

ADDENDUM #45

a corridor wide or project wide decision. Each situation will be judged on the merits of its unique characteristics.

J.L. ADOT may, at any time, remove engineering judgment authority from the IQF Project Engineer in specific circumstances.

K.J. ADOT and FHWA have oversight agreements in place that requires specific documentation relating to nonconforming material that is allowed to remain in place. Any instance of the application of these Guiding Principles will be accompanied by appropriate documentation.

L.K. The IQF is encouraged but not required to consult with ADOT prior to making acceptance decisions.

M.L. IQF personnel are not placed, or appear to be placed, in a position that exhibits signs that they were pressured by Developer to accept, approve, or continue the duties of the IQF scope of work as detailed in the Project under duress.

11 FHWA REPORTING

ADOT will submit quarterly reports to FHWA for concurrence with ADOT's compliance with the OVTIP. Approved reports must be distributed to the IQF after receiving FHWA concurrence. The reporting period for specific pay items or materials is dependent on the pace of construction and the number of tests performed in each analysis category, the time period of the sampling, and the specification and quality requirements.

The FHWA quarterly report must address the following areas:

- A. Statistical analysis results to include specification requirements and status of validation process during start-up and completion of an item;
- B. Monthly Materials Certification letter from the IQF;
- C. Non-validation investigation;
- D. Non-conformance log;
- E. Construction certification; and
- F. ADOT and IQF engineering judgment decisions.

12 STATISTICAL ANALYSIS

F-tests and t-tests will be used to analyze OV and Quality Acceptance data. The F-test is a comparison of variances to determine if the OV and Quality Acceptance population variances are equal. The t-test is a comparison of means to determine if the OV and Quality Acceptance population means are equal. In addition to these two types of analyses, independent verification and observation verification will also be used to validate the Quality Acceptance test results. ADOT will perform a project-specific analysis of risks in order to develop the type of analysis and recommended level of significance for specific tests to be performed during OV by ADOT. This information will be included in the Project OVTIP.

13 REFEREE TESTING

Throughout the life of the Project, there may be differences in material test results or statistical sample populations between the IQF and ADOT. It is important to recognize the difference between material quality and statistical validation.

Material quality is measured by whether a test passes or fails and is an indication of whether the material will perform its intended purpose. Engineering judgment may be used to substantiate the use of material failing to meet the specification if the material still meets the intended

ADDENDUM #45

purpose. Statistical validation is a measure of whether the OV and Quality Acceptance populations are statistically equal. It does not represent the quality of material being incorporated into the Project.

While expected to occur very rarely, disputes over specific test results may be resolved in a reliable, unbiased manner by Referee Testing and evaluation performed by ADOT's Construction & Materials Group or an independent third-party testing laboratory as appointed by ADOT's Construction & Materials Group. The decision by ADOT, or its designee, is final. Referee testing is solely an owner function. Therefore, if a third-party laboratory is utilized, ADOT will pay for this testing.

14 INDEPENDENT ASSURANCE PROGRAM

The Code of Federal Regulations (23 CFR 637, Subpart B) requires the implementation of an IA program. ADOT, or its designee, will implement the IA program as described in the ADOT Materials Quality Assurance Program, Sections V.B ("Independent Assurance Sampling and Testing") and V.C ("Correlation Testing").

The IA program evaluates the sampling/testing personnel and testing equipment used in acceptance of materials. The Code of Federal Regulations allows observations, split sample results, and proficiency sample results as means of evaluating testing personnel within a State's IA program. Calibration checks, split sample results, and proficiency sample results are permissible inclusions to the IA program for evaluating acceptance testing equipment. The IA program does not directly determine the acceptability of materials.

The Project will utilize a "System Basis" IA, which is based on evaluating and verifying satisfactory performance by the individuals performing acceptance sampling and testing, and the equipment utilized, for a particular period of time. The IA Program on this Project will be implemented as follows:

- A. Each IQF individual who will perform acceptance sampling and testing in the field must be observed and evaluated by ADOT IA personnel to verify that sampling and testing is being conducted properly in accordance with the appropriate test methods. Except as indicated in Section 2, such evaluation must occur within 30 days of initial service on the Project and every 12 months thereafter.
- B. Each IQF individual who will perform acceptance sampling and testing in the laboratory must be evaluated on the basis of IA split or proficiency sample testing. Except as indicated in Section 2, such evaluation must occur within 30 days of initial service and every 12 months thereafter.

The IQF must track the qualification status of all IQF technicians and proactively request and schedule all evaluations.

The objective of the "System Basis" is to evaluate and verify that the individuals performing acceptance sampling and testing, and the equipment utilized, are qualified for a twelve month period. The goal is for all individuals who are performing such sampling and testing, and the equipment utilized, in a given twelve month period to be covered by this verification.

For each twelve month period, ADOT will submit a report to the FHWA documenting activities of the I.A. "System Basis" program for the Project. The report will include the following information:

- A. Names and number of technicians performing acceptance sampling and testing the Project.
- B. Number of such technicians evaluated by the program.

| **ADDENDUM #45**

- 1 C. Number of such technicians that had deviations, as determined by the evaluation.
- 2 D. Summary of how the deviations were addressed, along with any potential systematic
- 3 solutions to recurring deficiencies.
- 4 E. Goals for the upcoming twelve month period.
- 5 ADOT will identify materials requiring IA sampling and testing in the OVTIP. The IA program
- 6 does not directly determine the acceptability of materials

ADDENDUM #4

TP Attachment 408-1 – Pertinent Third-Party Agreement Requirements

TP Attachment 408-1 – Pertinent Third-Party Agreement Requirements

- TP Attachment 408-1.1 – ~~Project Master~~ Maintenance Agreement ~~— [Under Development]~~
- TP Attachment 408-1.2 – ~~Local Street Turnback~~ ~~— [Under~~
- ~~Development]~~ South Mountain Freeway
- TP Attachment 408-1.3 – Pedestrian ~~Bridge~~ ~~— [Under — Development]~~

| ADDENDUM #45

1 | Crossing

ADDENDUM #45

1 TP Attachment 408-1.1 ~~[UNDER DEVELOPMENT]~~

City of Phoenix ~~Project Master~~ Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, <u>with minor modifications for clarification purposes</u>. Developer is responsible for <u>performing and</u> complying with all <u>requirements identified in the following table</u> obligations of ADOT under <u>such Third-Party Agreement</u>, except those <u>requirements</u> obligations that are specifically identified <u>below</u> as being <u>the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation</u> retained by ADOT.		
~~Third-Party Agreement~~ ~~Reference~~ ~~Number~~ ADOT CAR No. IGA/JPA 15-0005211-I	~~Third-Party Agreement~~ ~~Term~~ Description <i>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</i>	Description of <u>ADOT-Retained</u> Obligations ~~of ADOT~~
<u>III.1</u>	a. Be <u>generally responsible for facilities within the State's access control limits as shown in Exhibit A, (other than those areas identified in Exhibit A as being the City's responsibility), including the construction, reconstruction, major rehabilitation and/or betterments, of the roadways, curbs, gutters, sidewalks, medians, channelization, drainage facilities (except where responsibility is defined by separate Agreement), guardrails, barriers, crash attenuation devices, walls, chain-link fencing, bridge structures (including pedestrian bridges, overpasses and wildlife crossings), drainage, tunnels, and other roadway-related facilities (excluding special traffic signals, wrought iron fencing, certain drainage facilities and special materials requested by the City).</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, with minor modifications for clarification purposes. Developer is responsible for performing and complying with all requirements identified in the following table obligations of ADOT under such Third-Party Agreement, except those requirements obligations that are specifically identified below as being the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation retained by ADOT.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement Term Description <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of <u>ADOT-Retained</u> Obligations of ADOT
<u>III.1</u>	<u>b. Be responsible for major resurfacing, rehabilitation, and roadway reconstruction treatments including the construction and replacement of all Portland Cement Concrete Pavement (PCCP) roadway surfaces and all asphalt concrete roadway surfaces requiring such activities found within the City's areas of responsibility located within State rights-of-way, in excess of 100 square feet in size for paving and in excess of 50 linear feet in length per repair for curb, gutter and sidewalk.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
<u>III.1</u>	<u>c. Be responsible for maintenance of all storm drain siphons within State highway rights-of-way, of which the State is the primary user.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>
<u>III.1</u>	<u>d. Participate with the City in ongoing monthly landscape meetings to review water usage and integrate the Developer into these meetings to make informed decisions and recommendations.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, <u>with minor modifications for clarification purposes</u>. Developer is responsible for <u>performing and</u> complying with all <u>requirements identified in the following table</u> obligations of ADOT under such <u>Third-Party Agreement</u>, except those <u>requirements obligations</u> that are specifically identified <u>below</u> as being <u>the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation retained by ADOT</u>.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement Term Description <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of <u>ADOT-Retained</u> Obligations <u>of ADOT</u>
<u>III.1</u>	<u>e. Not allow the Developer to connect drainage facilities to the Laveen Area Conveyance Channel (LACC).</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
<u>III.1</u>	<u>f. Be responsible for the cost of water for landscape irrigation along the SR 202 – South Mountain Freeway at the interchanges with current points of connection as identified in Exhibit C, in excess of 0.15 acre feet per acre annually.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
<u>III.1</u>	<u>g. Be responsible for the installation of all initial pavement markings (such as lane lines, edge lines, etc.) Maintain all transverse markings (such as crosswalks, stop bars, etc.), and symbol markings (such as turn arrows, "left turn only" words, etc.) at the Intersections between the off-ramp gore and the subsequent on-ramp gore.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, with minor modifications for clarification purposes. Developer is responsible for performing and complying with all requirements identified in the following table obligations of ADOT under such Third-Party Agreement, except those requirements obligations that are specifically identified below as being the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation retained by ADOT.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement Term Description <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of ADOT-Retained Obligations of ADOT
III.1	<u>h. Be responsible for the installation of all initial signing. Maintain all overhead sign structures and large ground-mount guide signs (16 square feet or larger). Maintain all signs on the frontage roads between the off-ramp gore and the subsequent on-ramp gore.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
III.1	<u>i. Be responsible for maintaining the structural integrity of Sound Walls constructed within the State's rights-of-way.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
III.1	<u>j. Be responsible for the design and construction of a two-lane collector road (Cross Section F from the City of Phoenix Street Transportation Department Design Standards) at the Durango Road alignment within the project limits.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, with minor modifications for clarification purposes. Developer is responsible for performing and complying with all requirements identified in the following table obligations of ADOT under such Third-Party Agreement, except those requirements obligations that are specifically identified below as being the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation retained by ADOT.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement Term Description <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of ADOT-Retained Obligations of ADOT
<u>III.1</u>	<u>k. Provide structural maintenance to the sub-structure and the superstructure of the bridge and/or tunnel, to maintain structural integrity, of the following specialized structures: pedestrian bridges, wildlife crossings, overpasses, underpasses and pedestrian tunnels that are constructed over/under mainline roadways of the State, excluding the maintenance of all Non-Standard State Items constructed at the City's request as a part of the Project</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
<u>III.1</u>	<u>l. Provide response and clean-up of all Hazardous Material Incidents within State's rights-of-way.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>
<u>III.1</u>	<u>m. Be responsible for the maintenance of the Electrical Facilities and supporting electrical equipment as outlined in Exhibit B.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, <u>with minor modifications for clarification purposes</u>. Developer is responsible for <u>performing and</u> complying with all <u>requirements identified in the following table obligations of ADOT under such Third-Party Agreement</u>, except those <u>requirements obligations</u> that are specifically identified <u>below</u> as being <u>the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation retained by ADOT</u>.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement Term Description <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of <u>ADOT-Retained</u> Obligations <u>of ADOT</u>
<u>III.1</u>	~~[Under development. ADOT plans to provide _____ by Addendum No. 5.]~~ Confirm, per established procedures of the State's Phoenix Maintenance District Permit Office, that the City has a valid five (5) year Blanket Permit on file for only Routine/Minor Maintenance and emergency maintenance work and a five year Blanket Permit for operation and maintenance of the Electrical Facilities and supporting electrical equipment covered by this Agreement, provided by the City within the State's rights-of-way. The State will provide the City with a renewal notice 30-days prior to the end of each five year permit term granted to the City.	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>
<u>III.1</u>	<u>o. Review any City requests for ADOT encroachment permits not covered by a Blanket Permit and provide a response either approving or denying the request.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, with minor modifications for clarification purposes. Developer is responsible for performing and complying with all requirements identified in the following table obligations of ADOT under such Third-Party Agreement, except those requirements obligations that are specifically identified below as being the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation retained by ADOT.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement Term Description <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of ADOT-Retained Obligations of ADOT
III.1	p. Review recommendations from the City for future installations, removals, significant modifications, additions or betterments of Electrical Facilities governed by this Agreement and shown in Exhibit B, which will require a State approved "Non-Blanket Permit" and will be done at the City's expense.	ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.
III.1	g. Comply with the 2009 Manual on Uniform Traffic Control Devices (MUTCD) (or the latest edition as published by the Federal Highway Administration (FHWA)) and the current Arizona Supplement, as per Arizona Revised Statutes § 28-641, when performing any work under this agreement. Traffic Control plans will be reviewed and/or approved by and through the Arizona Department of Transportation (ADOT), Phoenix Maintenance District Permits.	ADOT has the right to oversee Developer's performance for compliance.

Deleted Cells

Deleted Cells

ADDENDUM #45

City of Phoenix Project Master Maintenance Agreement The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, <u>with minor modifications for clarification purposes</u>. Developer is responsible for <u>performing and</u> complying with all <u>requirements identified in the following table</u> obligations of ADOT under <u>such Third-Party Agreement</u>, except those <u>requirements obligations</u> that are specifically identified <u>below</u> as being <u>the obligations of ADOT, City of Phoenix, or Maricopa County Parks and Recreation</u> retained by ADOT.		
Third-Party Agreement Reference Number <u>ADOT CAR No. IGA/JPA 15-0005211-I</u>	Third-Party Agreement TermDescription <u>Intergovernmental Agreement between ADOT and City of Phoenix concerning ADOT abandonment and City maintenance of designated cross streets following final acceptance of the Project</u>	Description of <u>ADOT-Retained</u> Obligations ~~of ADOT~~

ADDENDUM #45

1 TP Attachment 408-1.2 ~~[UNDER DEVELOPMENT]~~

City of Phoenix ~~Local Street Turnback~~ South Mountain Freeway The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, <u>with minor modifications for clarification purposes</u>. Developer is responsible for <u>performing and</u> complying with all ~~requirements identified in the following table~~ obligations of ADOT under <u>such Third-Party Agreement</u>, except those ~~requirements~~ obligations that are specifically identified <u>below</u> as being ~~the obligations of~~ retained by ADOT.		
~~Third-Party Agreement~~ Reference Number ADOT CAR No. 15-0005234-I	Third-Party Agreement ~~Term~~ Description	Description of <u>ADOT-Retained</u> Obligations ~~of ADOT~~
<u>II.1</u>	<u>a. Upon final acceptance of the Project, abandon ownership, jurisdiction and maintenance responsibilities of the cross streets, generally outside of the State's control of access limits, shown in Exhibit A (as modified pursuant to section II.1.d. and section II.2.c.), by a State Transportation Board Resolution which is valid upon recordation in the County Recorder's Office.</u>	<u>ADOT retains this obligation.</u>
<u>II.1</u>	~~Under development. ADOT plans to provide~~ <u>by Addendum No. 5.</u> <u>b. Continue to own and maintain the Project within the State's access control limits, shown in Exhibit A, to include any overhead freeway sign facilities within the surface streets but beyond the access control limits.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>
<u>II.1</u>	<u>c. Continue to own and maintain any non-operating right-of-way not used in the construction of the Project.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>

ADDENDUM #45

City of Phoenix ~~Local Street Turnback~~ South Mountain Freeway The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, ~~with minor modifications for clarification purposes.~~ Developer is responsible for <u>performing and</u> complying with all ~~requirements identified in the following table~~ obligations of ADOT under such Third-Party Agreement, except those ~~requirements~~ obligations that are specifically identified below as being ~~the obligations of~~ retained by ADOT.		
~~Third-Party Agreement~~ Reference ~~Number~~ADOT CAR No. 15-0005234-I	Third-Party Agreement ~~Term~~Description	Description of <u>ADOT-Retained</u> Obligations ~~of ADOT~~
II.1	d. Agree that Exhibit A, made part of this Agreement, will be modified to reflect any changes to the location of the side streets, access control limits and overhead freeway sign locations made during the design and construction of the Project and that any change to said side streets, access control or overhead freeway sign locations will be automatically included in the abandonment as set forth in section II. 1. a. above.	ADOT retains this obligation.

Deleted Cells

Deleted Cells

ADDENDUM #45

1 TP Attachment 408-1.3 ~~[UNDER DEVELOPMENT]~~

City of Phoenix Pedestrian ~~Bridge~~Crossing The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, <u>with minor modifications for clarification purposes</u>. Developer is responsible for <u>performing and</u> complying with all <u>requirements identified in the following table</u> obligations of ADOT under such Third-Party Agreement, except those <u>requirements</u> obligations that are specifically identified <u>below</u> as being the obligations of ADOT.		
Third-Party Agreement Reference Number ADOT CAR No. 15-0005526-I	Third-Party Agreement ~~Term~~Description	Description of <u>ADOT-Retained</u> Obligations ~~of ADOT~~
<u>II.1</u>	<u>a. Prepare and provide the design plans, specifications and other such documents required for the construction of the Project and incorporate public artist aesthetic enhancements.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
<u>II.1</u>	<u>b. The State will obtain federal funds for the design and construction costs associated with the Project.</u>	<u>ADOT retains this obligation.</u>
<u>II.1</u>	<u>c. Work with the City to coordinate the involvement of a City-selected artist with the design team and the SR 202 - South Mountain Freeway Aesthetics and Landscaping Task Force to design and engineer integrated public art enhancements for the Project.</u>	<u>ADOT has the right to oversee Developer's performance for compliance.</u>
<u>II.1</u>	<u>d. Include in the design and construction contract for the South Mountain Freeway a not to exceed allowance for the Developer to construct the aesthetic enhancements of \$600,000.00.</u>	<u>ADOT retains this obligation.</u>
<u>II.1</u>	<u>e. Enter into a contract with a firm to whom the award is made for the construction of the South Mountain Freeway that incorporates the public artist's aesthetic enhancements for the Project. Administer the contracts for the South Mountain Freeway Project and make all payments to the contractor.</u>	<u>ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.</u>

ADDENDUM #45

City of Phoenix Pedestrian Bridge Crossing The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, with minor modifications for clarification purposes. Developer is responsible for performing and complying with all requirements identified in the following table obligations of ADOT under such Third-Party Agreement, except those requirements obligations that are specifically identified below as being the obligations of ADOT.		
Third-Party Agreement Reference Number ADOT CAR No. 15-0005526-I	Third-Party Agreement Term Description	Description of ADOT-Retained Obligations of ADOT
II.1	~~f. Under development. ADOT plans to provide by Addendum No. 5.f. Obtain, from the City, a TRACS permit which will allow the State the right to enter City right-of-way as required to conduct any and all construction and pre-construction related activities for said Project, including without limitation, temporary construction easements or temporary rights of entry on to and over said rights-of-way of the City. The State is not required to obtain the City's permission to enter into former City right-of-way taken into the State highway system by resolution of the State Transportation Board.~~	ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.
II.1	~~g. Confirm, per established procedures of the State's Phoenix Maintenance District Permit Office, a valid blanket Encroachment Permit for the routine/normal maintenance and emergency maintenance work to be provided by the City within the State's rights-of-way. Process any other Encroachment Permits that may be needed to work within the State's right-of-way to effectively meet the obligations set forth for the City in this Agreement. The State agrees all activities that are reasonably required to be performed by the City under this Agreement shall be set forth in and covered by the appropriate Encroachment Permit.~~	ADOT retains this obligation.
II.1	~~h. Upon completion of the pedestrian bridge and final inspection and acceptance of all the pedestrian bridge improvements, maintain structural integrity of the pedestrian bridge.~~	ADOT retains this obligation, except to the extent of Developer obligations set forth elsewhere in the Contract Documents.

ADDENDUM #45

City of Phoenix Pedestrian Bridge Crossing The following table identifies the commitments stated in the pertinent Third-Party Agreement listed above, with minor modifications for clarification purposes. Developer is responsible for performing and complying with all requirements identified in the following table obligations of ADOT under such Third-Party Agreement, except those requirements obligations that are specifically identified below as being the obligations of ADOT.		
Third-Party Agreement Reference Number ADOT CAR No. 15-0005526-I	Third-Party Agreement Term Description	Description of ADOT-Retained Obligations of ADOT

1 **TP Attachment 420-1 – Project Environmental Commitment Requirements**

ADDENDUM #25

TP Attachment 420-1 South Mountain Freeway Project Record of Decision (ROD) Developer's Environmental Commitment Requirements		
The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.		
ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
Land Use		
LNDU-1	ADOT and FHWA will coordinate with public land holding agencies (BLM and ASLD) managing affected public land and the various leaseholders to complete acquisition of parcels needed for the South Mountain Freeway.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
Social Conditions		
SOC-1	ADOT will consider methods of reducing the amount of R/W needed, providing alternative access to the local road network to satisfy emergency services access requirements, and using noise barriers, aesthetic treatments of structures, and landscaping to reduce neighborhood intrusions.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
SOC-2	ADOT will coordinate during the design phase to designate necessary utility corridors for relocations where appropriate.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
SOC-3	ADOT will coordinate with all local agencies and private facility owners to minimize, where possible, the effects of utility relocations and adjustments. Coordination will include, when possible, developing construction schedules to coincide with scheduled maintenance periods and off-peak loads.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
SOC-4	ADOT will coordinate with appropriate City of Phoenix officials during the final design process to consider and identify, if appropriate, enhancements such as a pedestrian overpass to reduce possible pedestrian-related impacts. Such enhancements would be independent of this project and would not change this NEPA document.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> , except to the extent of ~~the~~ Developer obligations set forth elsewhere in the Contract Documents.
SOC-5	ADOT will coordinate with municipalities and affected communities to address and resolve impacts on internal road networks.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

Note: A list of acronyms and abbreviations is provided at the end of the attachment.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
SOC-6	ADOT will develop and implement a public involvement plan for the design and construction phases of the proposed action. Objectives of continued public involvement may include, but will not be limited to, a level of involvement in: - architectural design treatment of structures - measures to minimize harm to Section 4(f) resources - the acquisition and relocation process - modification to the local roadway network - construction activity monitoring	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
SOC-7	ADOT will coordinate with all appropriate emergency services, and efforts will be made to minimize effects on response routes and times for all service areas.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Displacements and Relocations		
DIS-1	An acquisition and relocation assistance program will be conducted in accordance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (49 C.F.R. Part 24), which identifies the process, procedures, and entitlements for R/W acquisition and relocation of affected residents or businesses.	See <u>Article 5 of the Agreement</u> for further details related to ADOT's responsibilities.
DIS-2	Relocation assistance will be available to all residential and business relocatees, without discrimination. All replacement housing will be decent, safe, and sanitary. Replacement housing is available in the general area; last-resort housing will, however, be provided if it were found that sufficient, comparable housing were not available within monetary limits of owners and tenants. If necessary, specific relocation plans will be developed to assist displacees, including residents of mobile homes, in finding new locations for their mobile homes. All acquisitions and relocations resulting from the proposed freeway will comply with Title VI of the Civil Rights Act of 1964 and with 49 C.F.R. Part 24.	See <u>Article 5 of the Agreement</u> for further details related to ADOT's responsibilities.

ADDENDUM #25

TP Attachment 420-1 South Mountain Freeway Project Record of Decision (ROD) Developer's Environmental Commitment Requirements		
The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.		
ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
DIS-3	Private property owners will be compensated at market value for land and may be eligible for additional benefits. As for renters, HUD considers anything under a 6 percent rental vacancy rate as a "tight" rental market. The Rental Supplement is based on a calculation between the current rental plus utilities and the determined available comparable rental unit plus utilities times 42 months (if the amount of the benefit exceeds \$7,200 the benefit would fall under the Last Resort Provisions of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended). This payment will be made available to assist with the difference in rent if the cost of replacement housing were to exceed the rental cost at that time (with conditions).	See <u>Article 5 of the Agreement</u> for further details related to ADOT's responsibilities.
DIS-4	ADOT will provide, where possible, alternative access to properties losing access to the local road network. In the event that alternative access could not be provided, ADOT will compensate affected property owners in accordance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended.	See <u>Article 5 of the Agreement</u> for further details related to ADOT's responsibilities.
DIS-5	ADOT will coordinate with the local jurisdictions, MAG, and Valley Metro to identify opportunities to use excess R/W, whenever possible, for future park-and-ride lots and related public facilities.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> , except to the extent of the Developer obligations set forth elsewhere in the Contract Documents.
Economics		
ECON-1	During construction, ADOT will coordinate with local businesses to ensure reasonable access to businesses will be maintained during regular operating hours.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Air Quality		

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
AQ-1	Mitigation measures will be followed in accordance with Maricopa County rules 310 and 310.01. Such measures could include, but are not limited to: Site preparation • Minimize land disturbance. • Use watering trucks to minimize dust. • Stabilize the surface of dirt piles if not removed immediately. • Use windbreaks to prevent accidental dust pollution. • Limit vehicular paths and stabilize temporary roads. • To prevent dirt from tracking or washing onto paved roads, stabilized construction entrances will be placed adjacent to paved roads and fencing will be installed to direct vehicles to drive over the track pad immediately before entering a paved surface.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
AQ-2	Mitigation measures must be followed in accordance with Maricopa County rules 310 and 310.01. Such measures could include, but are not limited to: Construction • Use dust suppressants on unpaved traveled paths. • Minimize unnecessary vehicular and machinery activities. • To prevent dirt from tracking or washing onto paved roads, stabilized construction entrances will be placed adjacent to paved roads and fencing will be installed to direct vehicles to drive through the entrance before entering a paved surface. • To the extent practicable, construction equipment that meets EPA's Tier 4 emission standards shall be used. • Where feasible, construction equipment powered by alternative fuels (e.g., biodiesel, compressed natural gas, electricity) shall be used. • ADOT will require training in compliance with Maricopa County rule 310 for contractor's personnel regarding air quality impacts from construction activities, potential health risks, and methods to reduce emissions.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
AQ-3	Mitigation measures must be followed in accordance with Maricopa County rules 310 and 310.01. Such measures could include, but are not limited to: Postconstruction • Revegetate or use decomposed granite or rock mulch on all disturbed land. • Remove dirt piles and unused materials. • Revegetate all vehicular paths created during construction to avoid future off-road vehicular activities. • Include control of access fence to prevent vehicle traffic on unpaved surfaces.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
AQ-4	A Traffic Management Plan will be developed and implemented to help reduce impacts of traffic congestion and associated emissions during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
AQ-5	An approved dust permit will be obtained prior to demolition and construction from the Maricopa County Air Quality Department for all phases of the proposed action. The permit will describe measures to control and regulate air pollutant emissions.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Noise		
NOI-1	General locations of noise barriers have been identified, but these locations and general noise wall design will be reevaluated as design progresses. Where feasible, noise barriers will be constructed as early as possible in the construction phasing to shield adjacent properties from construction-related noise impacts.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Water Resources		
WRE-1	The proposed freeway will have properly designed drainage channels to resist erosion, energy-dissipating structures at all culverts where discharge velocity may cause downstream erosion, and sediment-trapping basins strategically located to maximize sediment removal and to function as chemical-spill containment structures.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-2	Vegetative or mechanical means will be used to minimize erosion from cut and fill slopes.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-3	Runoff discharge from the roadway to the irrigation district canals and conveyance ditches will be minimized by roadway design and the use of permanent BMPs.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-4	To reduce the potential impact of contaminants such as oil, grease, soil, and trash, settling basins will be used to collect water and allow materials to settle. The basins could also serve to contain chemical spills resulting from vehicle accidents. Each basin will be designed to contain an initial rainfall runoff volume before allowing discharge. If an accident occurs, and the basins are dry at the time of the accident, the spill volume, in most cases, will be accommodated.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
WRE-5	A construction AZPDES permit, for ground-disturbing activities exceeding 1 acre, will be obtained from ADEQ for the project in accordance with the provisions set forth in Section 402 of the CWA. The AZPDES permit must be consistent with discharge limitations and water quality standards established for the receiving water. The contractor shall coordinate with ADOT before filing a Notice of Intent and a Notice of Termination with ADEQ in accordance with Section 402 of the CWA and shall provide copies of the permit authorization to ADOT.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-6	A SWPPP shall be prepared by the contractor in accordance with the AZPDES construction general permit. Upon construction completion, all contaminated material (e.g., concrete wash water) will be removed and disposed of in accordance with local, regional, and federal regulations. The contractor will comply with ADOT's Post-Construction Best Management Practices Program.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-7	ADOT will coordinate with appropriate governmental bodies such as flood control districts and GRIC when designing drainage features for the proposed action.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-8	ADOT will replace water lost through well acquisitions. This will be done through full well replacement or well abandonment and compensation (if requested by the owner).	See <u>Article 5 of the Agreement</u> for further details related to ADOT's responsibilities.
WRE-9	An analysis will be performed during the design process to determine whether it is possible to keep the Foothills Community Association well in its current location, but move the well controls and associated piping to outside of the R/W.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
WRE-10	Existing irrigation canals affected by the freeway may be relocated to allow for conveyance of irrigation water (through installation of pipe, conduit, or extension) from one side of the freeway to the other.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
WRE-11	A copy of the certificate authorizing permit coverage and a copy of the Notice of Termination acknowledgement letter will be sent to ADOT EPG, Glendale, Phoenix, Chandler, Goodyear, Tolleson, and Avondale, as appropriate, based on the location of project activities	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-12	ADOT will comply with the State of Arizona Surface Water Quality Standard Rules (18 A.A.C. § 11).	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WRE-13	Water used for dust suppression will not contain contaminants that could violate ADEQ water quality standards for surface waters or aquifers and will not be discharged off site. ADOT will obtain the necessary permits for such activities.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Floodplain		
FLD-1	Bridge structures will be designed to cross floodplains in such a way that their support piers and abutments will not contribute to a rise in floodwater elevation of more than a foot.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
FLD-2	Floodplain impacts will be minimized by implementing transverse crossings of the floodplain and avoiding longitudinal encroachments.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
FLD-3	The Maricopa County Floodplain Manager will be given an opportunity to review and comment on the design plans.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
FLD-4	On-site drainage design must be performed using the procedures in FHWA's <i>Urban Drainage Design Manual</i> , <i>Hydraulic Engineering Circular No. 22</i> (2009b, with revisions).	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1 South Mountain Freeway Project Record of Decision (ROD) Developer's Environmental Commitment Requirements		
The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.		
ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
FLD-5	The hydraulic design of culverts must be performed using the procedures in FHWA's <i>Hydraulic Design Series No. 5, Hydraulic Design of Highway Culverts</i> (2012). Other criteria include: - Culverts must be sized, at a minimum, based on the design discharge of a 50-year storm. - With the 100-year storm, water levels must not significantly increase the flood damage potential on areas outside of the proposed R/W or as noted in accordance with ADOT's <i>Roadway Design Guidelines</i> (2012a), Section 611.3.C. - Reinforced concrete box culvert and reinforced concrete pipe must be provided with adequate cover. - Outflow discharges from detention basins must not cause peak discharges downstream greater than peak discharges without the project.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
FLD-6	Comprehensive hydrologic, hydraulic, sediment transport, and erosion-related assessments regarding potential 100-year flood effects associated with ephemeral washes will be conducted on the Selected Alternative. Results will provide information necessary to make a determination regarding what mitigation measures will need to be implemented. Measures may include physical structures associated with the freeway such as culverts.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Waters of the United States		
WUS-1	ADOT will prepare and submit an application to USACE for a CWA Section 404 permit as appropriate, dictated by impacts on jurisdictional waters. If necessary, ADOT will submit a CWA Section 401 application to ADEQ. The permit conditions will be developed according to the current Memorandum of Agreement between USACE, ADOT, and FHWA. Work must not occur within jurisdictional waters until the appropriate CWA Section 401 certification and Section 404 permit is obtained.	ADOT will be the signatory for this commitment (see <u>Section DR 420.2.6.2 of the TPs</u> for more details).

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
WUS-2	If more time is required to complete the South Mountain Freeway than authorized by the Section 404 of the CWA permit, ADOT will submit a request for a time extension to USACE and ADEQ at least 1 month prior to reaching the authorized date.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-3	If previously unidentified cultural resources are encountered in or adjacent to waters of the United States during the construction of the freeway, ADOT will notify FHWA and USACE immediately to make arrangements for the proper treatment of those resources.	Developer ~~must~~ <u>shall</u> alert ADOT immediately if any unidentified cultural resources are encountered during activity related to the construction of the freeway. ADOT will make arrangements for the proper treatment of those resources and notify the appropriate agencies to evaluate the significance of those resources.
WUS-4	If ADOT sells the freeway, ADOT will obtain the signature of the new owner in the applicable space provided in the permit and will forward a copy of the permit to USACE to validate the transfer of the authorization.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
WUS-5	ADOT will provide a copy of the Section 401 water quality certification conditions to all appropriate contractors and subcontractors. ADOT will post a copy of these conditions in a water-resistant location at the construction site where it may be seen by workers.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-6a	ADOT will maintain the project authorized by the permit in good condition and in conformance with the terms and conditions of the permit.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-6b	ADOT will not be relieved of this condition even if ADOT abandons the project. Should ADOT cease to maintain the freeway or abandon the freeway without a good faith transfer, ADOT will obtain a modification of the CWA Section 404 permit from USACE.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
WUS-7	If a substantive change/modification to the project is necessary, ADOT will provide notice and supporting information to FHWA, ADEQ, and USACE for review.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
WUS-8	When construction begins, ADOT will notify ADEQ and USACE prior to the start date. When notification is made, ADOT will provide the start date and the name and phone number of the primary contractor and a contact person. When the activities are completed, ADOT will notify ADEQ and USACE after project completion as required by the CWA Section 401 certification and CWA Section 404 permit.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-9	ADOT will comply with all conditions set forth in the CWA Section 404 permit, CWA Section 401 certification, and CWA Section 402 construction general permit made as part of the project.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-10	Prior to initiating construction activities under the permit, ADOT will ensure that all appropriate contractors and subcontractors have been provided with a copy of the Section 404 authorization. This is to confirm that the contractor(s) will comply with the terms and conditions of the Section 404 authorization and that a copy of the permit is maintained on-site.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-11	After completion of the proposed project, the washes will be returned to a preconstruction elevation. [see Section DR 420.3.7 of the TPs]	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-12	Pollution from the operation of equipment in the floodplain shall be cleaned up and removed by the contractor before it can be washed into a watercourse. Spills will be promptly cleaned and properly disposed.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-13	Temporary erosion and sediment control measures will be installed, at a minimum, according to ADOT's <i>Standard Specifications for Road and Bridge Construction</i> (2008) and <i>Erosion and Pollution Control Manual</i> (2012b), prior to construction and will be maintained as necessary during construction and will not be installed in a manner that causes noncompliance with the Section 404 permit.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
WUS-14	If permanent erosion and sediment control measures are required, they will be installed as soon as practicable, preferably prior to construction activities, and will be maintained throughout the life of the project. Permanent erosion and sediment control measures will be located to protect downstream entities from construction impacts when there will be a flow in watercourses within the project boundary.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-15	Any soil contaminated as a result of contractors' operations shall be assessed and then disposed of in an appropriate, approved disposal facility.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-16	No excavation, fill, or leveling will be permitted in the watercourses outside the boundaries of the permitted work area.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-17	No fill will be taken from any watercourse outside the boundaries of the permitted work area. Fill will come from an area outside the OHWM of any watercourses and will be free of any contaminants or pollutants.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-18	Heavy equipment traffic shall be restricted from entering the watercourses outside the boundaries of the permitted work area. Appropriate barricades shall be installed to preclude this activity.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-19	During construction, the work sites shall be maintained such that no construction debris or material spillover shall be allowed in the watercourses. Upon completion of the work, all construction debris and excess material shall be removed from the job sites and disposed of appropriately outside the USACE jurisdictional areas.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-20	During construction, appropriate measures shall be taken to accommodate flows within the watercourses, such that waters will not be diverted outside the OHWM.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-21	ADOT will fence, stake, or flag the construction limits for work within waters of the United States	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
WUS-22	ADOT will mitigate for any permanent loss of waters of the United States, as required by USACE.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Geotechnical		

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
GEO-1	The contractor shall be required to perform in-depth pre- and postconstruction surveys for all structures located within one-half mile in the event any blasting and/or heavy ripping is planned for construction purposes. This documentation shall include photographic and video documentation.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
GEO-2	Geotechnical-related construction effects will be mitigated through use of appropriate design, including excavations and slopes in soil and rock with an accepted degree of safety, placement of fills with an accepted degree of safety, protection of excavation and fill slopes against erosion, and design of roadway subgrade and foundations in accordance with accepted practices.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Biological Resources		
BIO-1	Protected native plants within the project limits will be affected by this project; therefore, ADOT will determine whether ADA notification will be needed. If notification is needed, ADOT will send the notification at least 60 calendar days prior to the start of construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
BIO-2	The freeway will be designed to protect and maintain opportunities for wildlife movement between the South Mountains, the Gila River, and the Sierra Estrella. These opportunities will be located in the region where the freeway will intersect the southwestern portion of the South Mountains. The project will include the five multiuse crossings (bridge structures) identified in Figure 16 of the ROD. Multiuse crossing 4 is aligned with the Maricopa County Regional Trail/Sun Circle Trail/National Trail (see Figure 5-5 on page 5-8 of the Final Environmental Impact Statement). Multiuse crossings 1, 2, 3, and 5 will facilitate wildlife movement and provide access by GRIC members to the South Mountains. These crossing structures and associated fences will be designed to reduce the incidence of vehicle-wildlife collisions and to reduce the impact of the proposed action on wildlife connectivity between the South Mountains, the Gila River, and the Sierra Estrella. ADOT will coordinate with USFWS, AGFD, and GRIC Department of Environmental Quality during the design phase regarding the location and design of wildlife-sensitive roadway structures.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-3	For drainage structures, such as culverts located in potential wildlife movement corridors, ADOT will coordinate with USFWS, AGFD, and GRIC Department of Environmental Quality during the design phase regarding the location and design of wildlife-sensitive roadway structures based on the results of species surveys.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
BIO-4	All disturbed soils not paved that will not be landscaped or otherwise permanently stabilized by construction will be seeded using species native to the project vicinity.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-5	ADOT will coordinate with AGFD and GRIC Department of Environmental Quality regarding State and culturally sensitive species and ADOT will determine whether additional species-specific mitigation measures are appropriate.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
BIO-6	If new species or critical habitat are listed following completion of the ROD, or if the potential effects on species or critical habitat from the Project have changed from those described in the Biological Evaluation, an update to the Biological Evaluation must be prepared and any required consultation with USFWS must be completed. ADOT will coordinate with USFWS, AGFD, and the Community's Department of Environmental Quality to determine whether any additional species-specific mitigation measures are required.	This commitment must be satisfied through Final Acceptance.
BIO-7	Prior to construction, ADOT will arrange for surveys to be completed for the Sonoran desert tortoise and other species as determined by ADOT to be necessary.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
BIO-8	ADOT will require the contractor's personnel to receive training as part of the overall project safety program regarding procedures for interactions with sensitive species that may be encountered during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-9	If vegetation clearing will occur during the migratory bird breeding season (March 1 to August 31), the contractor shall avoid any active bird nests. If the active nests cannot be avoided, the contractor shall notify the ADOT Engineer to evaluate the situation. During the non-breeding season (September 1 to February 28), vegetation removal is not subject to this restriction. If any active bird nests cannot be avoided by vegetation clearing or construction activities, the ADOT Engineer will contact the EPG Biologist (602-712-6819 or 602-712-7767) to evaluate the situation.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-10	Invasive species surveys will be conducted during the design phase. If noxious or invasive species are found to be present in the project footprint during that survey, the contractor will develop and implement an invasive and noxious species control plan.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-11	To prevent the introduction of invasive species seeds, the contractor shall inspect all earthmoving and hauling equipment at the equipment storage facility and the equipment shall be washed prior to entering the construction site.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
BIO-12	To prevent invasive species seeds from leaving the site, the contractor shall inspect all construction equipment and remove all attached plant/vegetation and soil/mud debris prior to leaving the construction site.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-13	Habitat impacts shall be minimized by restricting construction activities to the minimum area necessary to perform the activities and by maintaining natural vegetation where possible.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-14	If any Sonoran desert tortoises are encountered during construction, the contractor shall adhere to the most current guidelines regarding encounters with Sonoran desert tortoises.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-15	The contractor shall develop procedures for encounters with sensitive species in the Environmental Management Plan. The procedures shall include allowing the animal to leave of its own accord or contacting a trained person if the animal needs to be removed from the work area.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
BIO-16	A biologist will be employed to complete a preconstruction survey for burrowing owls 96 hours prior to construction in all suitable habitat that will be disturbed. The biologist shall possess a burrowing owl survey protocol training certificate issued by AGFD. Upon completion of surveys, the survey results will be reviewed with the ADOT biologist and a course of action will be identified.	ADOT will review and determine the course of action based on Developer's survey.
BIO-17	If any burrowing owls are located in the work area, the contractor shall immediately stop work at that location and notify the ADOT Engineer. The ADOT Engineer will contact the ADOT biologist to determine whether the owls could be avoided or must be relocated. The contractor shall not work within 100 feet of any active burrow until the situation had been evaluated by the ADOT biologist. If the ADOT biologist determined that the owl must be relocated, a biologist holding a rehabilitation permit from USFWS will relocate burrowing owls from the project area.	<u>Developer shall contact</u> ADOT ~~must be contacted~~ immediately if any burrowing owls are located in the Work area and ADOT will determine whether the owls could be avoided or must be relocated.

Cultural Resources

TP Attachment 420-1 South Mountain Freeway Project Record of Decision (ROD) Developer's Environmental Commitment Requirements The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.		
ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
CUL-1	ADOT, on behalf of FHWA and in conjunction with tribal and local authorities, Western, and BIA, developed a Programmatic Agreement (PA) for the proposed action under Section 106 of the National Historic Preservation Act of 1966. No ground-disturbing activities will be conducted until ADOT EPG has notified the ADOT Engineer that the terms and stipulations of the PA have been fulfilled.	ADOT will develop and implement all testing and data recovery for cultural resources at the Known Cultural Resource Sites.
CUL-2	Strategies for prehistoric sites will include: - In accordance with the PA, a historic properties treatment plan will be developed and implemented for the sites by ADOT. ADOT will consult with SHPO and other consulting parties as required. Depending on the results of the testing program, follow-up data recovery excavations might also be required. - A burial agreement with the ASM and concerned Native American Tribes will be developed to outline procedures for proper removal, treatment, and reburial of any human remains and associated funerary objects that might be encountered.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> , except that Developer shall be responsible for costs in connection with Developer-Designated ROW and Developer's Temporary Work Areas.
CUL-3	Impacts on the Roosevelt Canal and historic Southern Pacific Railroad will be avoided through the use of bridges to span the resources.	ADOT ~~has the right~~ to oversee <u>Developer's performance</u> for compliance.
CUL-4	ADOT and FHWA will fund a TCP evaluation of the South Mountains TCP to be prepared by GRIC. FHWA and ADOT will fund the development and implementation of a TCP enhancement and management plan to be prepared by GRIC.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
CUL-5	Consultation will continue throughout design and construction with SHPO, GRIC, and other Tribes regarding other appropriate mitigation strategies; selected, limited disclosure of locations of cultural resources sites; and other cultural resources issues related to the freeway.	ADOT will be the point of contact for all consultation.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
CUL-6	Pedestrian access to TCPs will be modified by the freeway. Access will be maintained by multifunctional crossings under the freeway. The interested Native American Tribes will continue to be consulted on the multifunctional crossings in conjunction with the design of the freeway.	ADOT will be the point of contact for all consultation.
CUL-7	Gaps in the cultural resources inventory are being investigated by ADOT and will continue during the design phase. All cultural resource inventories will be completed prior to any construction or any ground-disturbing activities. Additionally, all land acquired by ADOT that has not been previously surveyed will be surveyed and consultation will occur as appropriate.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> for Known Cultural Resource Sites.
CUL-8	If previously unidentified cultural resources are encountered during activity related to the construction of the freeway, the contractor shall stop work immediately at that location and shall take all reasonable steps to secure the preservation of those resources and notify the ADOT Engineer. The ADOT Engineer will contact the ADOT EPG HPT immediately and make arrangements for the proper treatment of those resources. ADOT will, in turn, notify the appropriate agency(ies) to evaluate the significance of those resources.	~~Developer shall contact~~ ADOT ~~must be contacted~~ immediately if any unidentified cultural resources are encountered during activity related to the construction of the freeway. ADOT will make arrangements for the proper treatment of those resources and notify the appropriate agencies to evaluate the significance of those resources.
CUL-9	The contractor shall contact the ADOT EPG HPT (602-712-8636 or 602-712-7767) at least 14 business days prior to the start of ground-disturbing activities to arrange for a qualified archaeologist to flag avoidance areas and arrange for a monitor. The contractor shall avoid all flagged and/or otherwise designated sensitive resource areas within or adjacent to the project area.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
CUL-10	If human remains or funerary objects are encountered during activity related to the construction of the freeway, the contractor shall stop work immediately within the area of the discovery, take steps to protect the discovery, and immediately notify the ADOT EPG HPT (602-712-8636 or 602-712-7767). ADOT EPG HPT shall notify and consult with appropriate Native American groups to determine the proper treatment and disposition measures in accordance with the implemented burial agreement. ADOT EPG HPT shall also inform the director of the ASM and SHPO of the discovery.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
CUL-11	All key personnel and those people involved in field work or ground disturbing activities during the design, construction, and operation of the project will attend cultural sensitivity training conducted by GRIC prior to any ground disturbing activities.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Prime and Unique Farmlands		
PUF-1	During the design phase of the proposed action, ADOT will coordinate with affected property owners as part of the R/W acquisition process to provide access, if possible, for farm equipment between divided agricultural parcels or to purchase remaining farm parcels considered too small to be farmed either economically or functionally.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
PUF-2	Provision will be made for access to farmland otherwise made functionally inaccessible by the project.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Hazardous Materials		
HZM-1	A site-specific Phase I assessment will be performed prior to site acquisition for each property.	ADOT will perform Phase I assessment for Retained Parcels.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
HZM-2	ADOT will review the status of open regulatory cases relating to hazardous materials releases during the Phase I assessments. Responsible parties associated with any open regulatory cases will be determined at that time. ADOT will coordinate with responsible parties to determine the status of any required cleanup actions.	ADOT will perform Phase I assessment for Retained Parcels.
HZM-3	ADOT will conduct asbestos and lead-paint inspections of structures to be demolished and will require abatement measures during demolition according to NESHAP regulations.	ADOT will comply with this requirement for Retained Parcels.
HZM-4	ADOT will determine the need for additional site assessments with the Final Design submittal.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
HZM-5	Staging for construction activities near wells or dry wells will be located in areas where accidental releases of potential contaminants will be minimized and any accompanying threat to groundwater resources minimized.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
HZM-6	In cooperation with the contractor, ADOT will develop and coordinate emergency response plans with local fire authorities, local hospitals, and certified emergency responders for hazardous materials releases or chemical spills.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
HZM-7	If suspected hazardous materials are encountered during construction, work will cease at that location and ADOT will arrange for proper assessment, treatment, or disposal of those materials.	ADOT ~~will take responsibility~~ <u>retains this obligation</u> with respect to third-party vehicle spills per the Agreement.
HZM-8	Asbestos- and lead-paint-containing materials identified in structures to be demolished will be properly removed and disposed of prior to demolition according to NESHAP and EPA/HUD regulations, respectively.	ADOT ~~will comply with~~ <u>retains this requirement</u> <u>obligation</u> for Retained Parcels.
HZM-9	Any existing aboveground storage tanks or underground storage tanks will be removed or relocated. The removal/relocation activities will be addressed in accordance with applicable laws and regulations of ADEQ.	ADOT ~~will comply with~~ <u>retains this requirement</u> <u>obligation</u> for Retained Parcels.
HZM-10	The contractor shall develop an on-site health and safety plan for construction activities.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
HZM-12	The contractor shall develop a hazardous waste management plan for the handling of hazardous materials during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
HZM-13	Use of asbestos-containing materials will be prohibited for construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Visual Resources		

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
VIS-1	During the design phase, ADOT will evaluate: - leaving in place rock outcrops—if stable and not a hazard to the traveling public—not interfering with construction or looking out-of-place in the natural landscape - using vegetative buffers to screen views both of the road and from the road - transplanting saguaro, mature trees, and other cacti likely to survive the transplanting and setting-in period to visually sensitive or critical roadway areas - blending retention basins and their landscape treatments into their natural surroundings - placing landscape treatment on the periphery of R/W areas at overpass locations as well as at other areas adjacent to residential development - clustering or grouping plant material in an informal pattern to break up the linear form of the freeway - using strategic gaps in plantings to frame positive views from the road - using earth colors for overpasses, retaining and screen walls, and noise barriers - using natural-tone metals with a non-contrasting, non-glare finish for guardrails and handrails - using riprap that blends with the surrounding rocks and exposed soil color - using shotcrete that matches the color and texture of adjacent rocks - using bridges and overpass structural systems that help unify a visually complex landscape - minimizing structural sizes and/or recessing the face of structural members from the edge of the Roadway to reduce real or apparent breadth of structures	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
VIS-2	If a jurisdiction through which the freeway will pass were to request treatments other than ADOT's South Mountain Freeway corridor standard palette of treatments to noise barriers, screen walls, piers, concrete barriers, retaining walls, or highly visible headwalls, such efforts may be negotiated with ADOT. (Treatments beyond the ADOT South Mountain Freeway corridor standard palette may be more expensive to construct and/or maintain. In such cases, a given jurisdiction must cover the additional expenses to secure the desired treatment.)	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
VIS-3	Road cuts through the South Mountains will incorporate the newly exposed rock faces characteristic of the adjacent natural rock features, including scale, shape, slope, and fracturing to the extent that could be practicable and feasible as identified through geotechnical testing and constructibility reviews. ADOT will require the contractor to round and blend new slopes to mimic the existing contours to highlight natural formations. ADOT will evaluate having the contractor adjust and warp slopes at intersections of cuts and natural grades to flow into each other or transition with the natural ground surfaces without noticeable breaks.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
VIS-4	Freeway lighting will be provided along the median of the freeway and at interchanges to achieve desired lighting levels for safety reasons. Any freeway lighting will be designed to reduce illumination spillover onto sensitive light receptors (such as residential and natural areas).	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Temporary Construction Impacts		
TMP-1	A traffic control plan will be developed and implemented to help reduce impacts of traffic congestion and associated emissions during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
TMP-2	An approved "Application for Earth Moving Permit, Demolition, and Dust Control Plan" will be obtained prior to construction from the Maricopa County Air Quality Department for all phases of the proposed action. The permit will describe measures to control and regulate air pollutant emissions during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
TMP-3	The following measures will be implemented for the Selected Alternative: - All equipment exhaust systems will be in good working order. Properly designed engine enclosures and intake silencers will be used. - Equipment will be maintained on a regular basis. New equipment will be subject to new product emission standards. - Stationary equipment will be located as far away from sensitive receivers as possible. - Construction-related noise generators will be shielded from noise receivers (e.g., use temporary enclosures to shield generators or crushers, take advantage of site conditions to provide topographic separation). - Construction alerts will be distributed to keep the public informed of construction activities, and a toll-free number for construction-related complaints will be provided. - During the design phase, hours of operation will be evaluated to minimize disruptions during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
TMP-4	Congestion from construction-related traffic will create temporary impacts in the project vicinity. The magnitude of these impacts will vary depending on the location of the sources of the fill material and of the disposition sites for surplus material, the land uses along the routes, the duration of hauling operations, staging locations, and the construction phasing. To identify acceptable routes and times of operation, ADOT, or its representative, will prepare an agreement with local agencies regarding hauling of construction materials on public streets.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
TMP-5	Traffic will be managed by a detailed Transportation Management Plan, including coordination with potentially affected public services. Access will be maintained during construction, and construction activities that might substantially disrupt traffic will not be performed during peak travel periods. To minimize disruption, ADOT will coordinate with local jurisdictions regarding traffic control and construction activities during special events. Requirements for the use of construction notices and bulletins will be identified as needed. The effectiveness of the traffic control measures will be monitored during construction and any necessary adjustments will be made.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
TMP-6	ADOT will coordinate with the responsible local entities regarding the relocation of utilities, as appropriate. ADOT coordination with affected utilities will be ongoing and will continue through the design phase. Utilities with prior rights will be relocated at ADOT cost according to the requirements of the utility.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
TMP-7	Disruptions to utility services, if necessary, will be restricted to being short-term and localized. ADOT and project contractors will continue to coordinate with utility providers during the design phase and project construction to identify potential problems and/or conflicts and to provide opportunities for their resolution prior to proposed actions. Replacement and/or relocation of utilities will be coordinated with ADOT construction activities and other projects in the area. Planning will include scheduling of disruptions and prior notification of adjacent property owners who will be affected by temporary service cut-offs. Emergency response procedures will be outlined by ADOT in consultation with local utility providers to ensure quick and effective repair of any inadvertent or accidental disruptions in service.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
TMP-8	GRIC access to the TCPs will be maintained during construction, but may temporarily involve detours. The TCPs will be flagged or fenced for avoidance during construction.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
Material Sources		
MAT-1	The contractor may use material sources from the ADOT <i>Contractor-Furnished Materials Sources List</i> . If the source that the contractor prefers to use is not on the ADOT list, then the contractor shall complete ADOT EPG's Material Source Environmental Analysis Application. Contractor-furnished material sources must go through a process to obtain environmental clearance for use on ADOT projects. The material source owner or operator must submit a Material Source Environmental Analysis Application, with cultural survey and reports, to ADOT EPG. After receiving the completed application, ADOT EPG will initiate a cultural consultation process. Upon successful completion of the environmental review, the material source will receive a tracking number and may be included on the ADOT <i>Contractor-Furnished Materials Sources List</i> .	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
MAT-2	Materials excavated from the cuts through the South Mountains shall be used along the project only between 51st Avenue and 17th Avenue.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
Section 4(f)		
S4F-1	Where the Selected Alternative will cross NRHP-eligible properties (specifically, the Grand Canal, Roosevelt Canal, and the historic Southern Pacific Railroad [Wellton-Phoenix-Eloy Mainline]), the freeway will be constructed as an elevated span to clear the properties.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-2	Because existing access to some of the NRHP-eligible properties afforded protection under Section 4(f) may be affected, alternative access will be provided. In those instances, access will not be restricted and utility of the resources will not be altered.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
S4F-3	Where the Selected Alternative will cross over trail segments (specifically, Segments Seven, Fifty-six, Sixty-eight, and Sixty-nine of the Maricopa County Regional Trails System, and Segment One of the Sun Circle Trail), the freeway will be constructed as an elevated span to clear the trail segments.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-4	ADOT will engage Maricopa County in the design phase to coordinate the design of the freeway with relevant segments of the County's trail system.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-5	During the design phase, ADOT will consult directly with the Phoenix City Manager's office in representing City of Phoenix interests and on behalf of the Sonoran Preserve Advisory Committee, Phoenix Mountains Preservation Council, Mountain Bike Association of America, Phoenix Parks and Recreation Board, and Arizona Horsemen's Association to identify and implement other design measures, when possible, to further reduce parkland needed for the freeway.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-6	During the design phase, ADOT will consult directly with the Phoenix City Manager's office in representing City of Phoenix interests to enter into an IGA to identify and purchase replacement land. Replacement land will not exceed a 1:1 ratio (minus previously purchased replacement land) unless ADOT and the City of Phoenix determine jointly that exceeding the 1:1 ratio will be in the best interests of both parties. Under provisions set forth in the IGA entered into by both ADOT and the City of Phoenix, the City will be responsible for identification of replacement land. Once agreed upon under the terms of the IGA, ADOT will issue payment to the City of Phoenix for the acquisition of replacement land. Provisions of the IGA will ensure commitment of the transaction will be solely for the purposes of timely acquisition of public parkland within Phoenix.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .
S4F-7	ADOT will undertake the acquisition process to obtain the land from SMPP for the Selected Alternative. Replacement land will be provided as a measure to minimize harm.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
S4F-8	Design measures will be implemented to blend the appearance of the cuts with the surrounding natural environment, as feasible. The degree of slope treatment will depend on the interaction of two primary factors: the angle of the cut slope and the receptivity of the cut rock to rock sculpting and rounding to mimic existing contours and allow for staining, revegetation, and other related measures to blend the slope with the South Mountains' natural setting.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-9	ADOT will undertake additional geotechnical investigations during the design phase to determine, in part, how receptive the proposed slope angles will be to slope treatments. During this period, ADOT will consult directly with the Phoenix City Manager's office in representing City of Phoenix interests and on behalf of the Sonoran Preserve Advisory Committee, Phoenix Parks and Recreation Board, and Phoenix Mountains Preservation Council in establishing a slope treatment plan for cut slopes through the ridgelines, with the clear intent to blend as well as will be possible the cut slopes with the South Mountains' natural setting.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-10	Barriers proposed to mitigate noise impacts on neighboring residential developments (near the Foothills Reserve residential development and the Dusty Lane residential area), while not specifically intended to mitigate noise intrusion into SMPP, will provide incidental noise mitigation.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
S4F-11	Where appropriate, visual intrusions will be reduced by a number of measures: - Vegetation buffers will be used to screen views of the freeway from SMPP. - Saguaros, mature trees, and other cacti likely to survive the transplanting and setting-in period will be transplanted in relatively natural areas near the proposed action to blend with the existing landscape. - Clustering or grouping plant material in an informal pattern to break up the linear form of the freeway will be utilized where appropriate to "naturalize" areas within the R/W. - Landscape treatments using native plants on the periphery of R/W areas at overpass locations and areas near residential developments will be installed where appropriate. - Aesthetic treatments and patterning will be applied to noise barriers, overpasses, abutments, retaining and screening walls.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-12	To set clear parameters defining the scope of the mitigation measures to be implemented and for making environmental determinations, an IGA will be created between ADOT and the City of Phoenix. For the proposed action through SMPP, ADOT will consult directly with the Phoenix City Manager's office in representing City of Phoenix interests and on behalf of the Sonoran Preserve Advisory Committee, Phoenix Parks and Recreation Board, and the Phoenix Mountains Preservation Council and with GRIC representatives to develop the aesthetic treatment of landscaping and structures through the park/preserve.	ADOT will be the signatory for any IGA between the City of Phoenix and ADOT.
S4F-13	During the design phase, ADOT will consult directly with USFWS, AGFD, and the GRIC Tribal Historic Preservation Officer and Department of Environmental Quality to finalize design features and locations of the crossings designed to provide access to SMPP.	ADOT ~~will satisfy~~ <u>retains</u> this ~~commitment~~ <u>obligation</u> .

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
S4F-14	The Selected Alternative was designed to avoid two contributing elements to the South Mountains TCP, resulting in no direct use of the TCP elements. A R/W fence will restrict access to the sites by freeway users, but GRIC members will continue to gain access to the sites as they do currently. ADOT and FHWA will consult with GRIC during final design of these features.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-15	As a measure to minimize harm to the South Mountains TCP, ADOT and FHWA will provide funds for GRIC to conduct the TCP evaluation.	ADOT ~~will satisfy~~ <u>retains</u> this ~~requirement~~ <u>obligation</u> .
S4F-16	ADOT will invite GRIC to participate in direct consultation with the City of Phoenix in establishing a slope treatment plan for cut slopes through the ridgelines, with the clear intent to blend the cut slope with the South Mountains' natural setting.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-17	ADOT will invite GRIC to participate in direct consultation with the City of Phoenix to develop the aesthetic treatment of landscaping and structures (e.g., noise barriers) through the South Mountains TCP.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.
S4F-18	The multipurpose crossings constructed as a measure to minimize harm to SMPP will provide access from GRIC land to the mountains.	ADOT <u>has the right</u> to oversee <u>Developer's performance</u> for compliance.

ADDENDUM #25

TP Attachment 420-1

South Mountain Freeway Project Record of Decision (ROD)

Developer's Environmental Commitment Requirements

The following table includes the Project-specific environmental commitments as written in the ROD, with minor modifications for clarification purposes. As it relates to these Technical Provisions, references to freeway, project, South Mountain Freeway, proposed action, proposed freeway, and Selected Alternative mean the Project, and references to contractor mean Developer. Developer shall comply with and perform all of the contractor and ADOT requirements, including the ADOT obligations, commitments, and responsibilities, identified in the following table, except to the extent of those requirements that are specifically identified in the third column, entitled "Description of ADOT Responsibilities," which are not delegated to Developer.

ECR Number	Environmental Commitment Record Requirements	Description of ADOT ~~Responsibilities~~ <u>Retained Obligations</u>
A.A.C. – Arizona Administrative Code ADA – Arizona Department of Agriculture ADEQ – Arizona Department of Environmental Quality ADOT – Arizona Department of Transportation AGFD – Arizona Game and Fish Department ASLD – Arizona State Land Department ASM – Arizona State Museum AZPDES – Arizona Pollutant Discharge Elimination System BIA – U.S. Bureau of Indian Affairs BLM – Bureau of Land Management BMPs – best management practices C.F.R. – Code of Federal Regulations CWA – Clean Water Act EPA – U.S. Environmental Protection Agency EPG - ADOT Environmental Planning Group FHWA – Federal Highway Administration GRIC – Gila River Indian Community HPT – ADOT Historic Preservation Team	HUD – U.S. Department of Housing and Urban Development IGA – intergovernmental agreement MAG – Maricopa Association of Governments NEPA - National Environmental Policy Act NESHAP - National Emissions Standards for Hazardous Air Pollutants NRHP – National Register of Historic Places OHWM – ordinary high-water mark PA – programmatic agreement ROD - Record of Decision R/W – right-of-way SHPO – State Historic Preservation Office SMPP – Phoenix South Mountain Park/Preserve SWPPP – Stormwater Pollution Prevention Plan TCP – traditional cultural property USACE – U.S. Army Corps of Engineers USFWS – U.S. Fish and Wildlife Service Western – Western Area Power Administration	

ADDENDUM #5

1 | TP Attachment 430-1 – Prior Rights Document Index

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
1	APS	Easement 83-146896 MCR.pdf	1983-146896	31	T1S	R4E	SW	Electric - ROW Easement	40th /Pecos to Sta 2055	Yes	-	Yes
2	APS	Easement 83-146897 MCR.pdf	1983-146897	31	T1S	R4E	SE	Electric - ROW Easement	Pecos - Sta 2055 to 48th st	Yes	-	Yes
3	APS	Easement 89-556577.pdf	1989-556577	19	T1N	R2E	NE	Electric - ROW Easement	Crossing at Elwood	Yes	-	Yes
4	APS	Easement Dkt 18502 Pg 798.pdf	DKT 18502 PG 798	32	T1S	R4E	SW	Electric - ROW Easement	Pecos-48th St to I-10 ROW	Yes	-	Yes
5	APS	Easement Dkt 4333 Pg 254.pdf	DKT 4333 PG 254	31	T1S	R4E	NW	Electric - ROW Easement	40th St (North of Project)	Yes	-	Yes
6	APS	Easement Dkt 4333 Pg 258.pdf	DKT 4333 PG 258	31	T1S	R4E	NW	Electric - ROW Easement	40th St (North of Project)	Yes	-	Yes
7	APS	Easement Dkt 4379 Pg 320 MCR.pdf	DKT 4379 PG 320	31	T1S	R4E	SW	Electric - ROW Easement	40th /Pecos Crossing	Yes	-	Yes
8	CenturyLink	0000-railroad_crossing.pdf	170434 (0000-RR XING)	8	T1N	R2E	SW	Communications - Lease - UPRR Crossing	59th Ave at UPRR (Partial)	Yes	-	Yes
9	CenturyLink	1934-35384.pdf	1934-35384	7	T1N	R2E	SE	Communications - ROW Easement	Not enough info to define easement location	No	Label "Undefined Easement 1934-35384" - no linework in basefile	No
10	CenturyLink	1957-105981.pdf	1957-105981 (DKT 16046 PG 109-110)	18	T1N	R2E	NE	Communications - ROW Easement	59th Ave (Sta 3348+50 to Buckeye)	Yes	-	Yes
11	CenturyLink	1972-244493.pdf	1972-244493 (DKT 9701 PG 294)	8	T1N	R2E	SW	Communications - ROW Easement	E. 59th Ave / North of Buckeye	Yes	-	Yes
12	CenturyLink	1973-47306.pdf	1973-47306	7	T1N	R2E	NE	Communications - ROW Easement	S. Side Monroe St to 59th Ave	Yes	-	Yes
13	CenturyLink	1981-160378.pdf	1981-160378 (DKT 16046 PG 106)	8	T1N	R2E	NW	Communications - ROW Easement	-	Yes	-	Yes
14	CenturyLink	1982-160379.pdf	1982-160379 (DKT 16046 PG 109-110)	8	T1N	R2E	NW	Communications - ROW Easement	57th Ave (Wash. to Van Buren)	Yes	-	Yes
15	CenturyLink	1982-271794.pdf	1982-271794 (DKT 16252 PG 320)	7	T1N	R2E	NE	Communications - ROW Easement	61st Ave (UPRR to W. Washington St.)	Yes	-	Yes
16	CenturyLink	1983-018712.pdf	1983-018712	7	T1N	R2E	NE	Communications - ROW Easement	W. Van Buren (Partial)	Yes	-	Yes
17	CenturyLink	1984-0346714_3.pdf / 1984-346714.pdf	1984-0346714	8	T1N	R2E	NW	Communications - Easement	59th Ave (SE Van Buren)	Yes	-	Yes
18	CenturyLink	1985-0407163_3.pdf	1985-0407163	7	T1N	R2E	NE	Communications - ROW Easement	W. Van Buren (Partial)	Yes	-	Yes
19	CenturyLink	1985-315512.pdf	1985-315512	5	T1N	R2E	SW	Communications - ROW Easement	59th Ave (Fillmore to McKinley)	Yes	-	Yes
20	CenturyLink	1985-315512.pdf	1987-542491	7	T1N	R2E	SW	Communications - ROW Easement	-	Yes	-	Yes
21	CenturyLink	1990-0216325.pdf	1990-0216325	8	T1N	R2E	NW	Communications - ROW Easement	S. Van Buren (E of 59th Ave)	Yes	-	Yes
22	CenturyLink	1993-railroad_crossing.pdf	1993 RR - X	8	T1N	R2E	NW	Communications - Lease - UPRR Crossing	-	Yes	-	Yes
23	CenturyLink	2001-0375887.pdf	2001-0375887	19	T1N	R2E	NW	Communications - Easement	Lower Buckeye/67th Ave	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
24	CenturyLink	2001-0771221.pdf	2001-0771221	19	T1N	R2E	SE	Communications - Easement	Sta 3255+41, 200' Lt - Parallel (62nd Ave/Broadway) - Line to Remote Terminal	Yes	-	Yes
25	CenturyLink	2004-0203978.pdf	2004-0203978	5	T1N	R2E	SW	Communications - (20'x20' Easement with 4'x10' UG Access Corridor)	59th Ave/Fillmore (East of 59th) - Liberty West	Yes	-	Yes
26	CenturyLink	2934-35390.pdf	1934-35390	7	T1N	R2E	SE	Communications - Easement	Not enough info to define easement location	No	Label "Undefined Easement 1934-35390" - no linework in basefile	No
27	Kinder Morgan El Paso Gas	L2039 TR2 MP1-4116 to MP2-2912 PL ESMT for SMFWY Crossing.pdf, EPNG Location map.pdf	2000-0801633	21	T1S	R2E	W1/2	Gas - 30' ROW and Easement	Vic 51st Ave / SMF crossing	Yes	-	Yes
28	Roosevelt Irr Dist.	2014-11-25 RID prior rights letter.pdf	BK 218 PG 61-63	7	T1N	R2E	NE	Irrigation-Fee Owned Property	Salt Canal (Sta 3415+28) S. Side Van Buren	Yes	-	Yes
29	Roosevelt Irr Dist.	2014-11-25 RID prior rights letter.pdf	BK 218 PG 61-63	8	T1N	R2E	NW	Irrigation-Fee Owned Property	Salt Canal (Sta 3415+28) S. Side Van Buren	Yes	-	Yes
30	Roosevelt Irr Dist.	2014-11-25 RID prior rights letter.pdf	1928-0002420	8	T1N	R2E	NW	Irrigation-Fee Owned Property	Well #107 (7E-5N), SE Corner 59th/Van Buren	Yes	-	Yes
31	Roosevelt Irr Dist.	2014-11-25 RID prior rights letter.pdf	1990-124565	7	T1N	R2E	NE	Irrigation-Fee Owned Property	Well #108 (7 1/2 E-5N), SW Corner 55th/Van Buren	Yes	-	Yes
32	Roosevelt Irr Dist.	71-626.pdf	Roosevelt Canal 71-626	17	T1N	R2E	N 1/2	Irrigation-Fee Owned Property	Main Canal & O&M Roads	Yes	-	Yes
33	Roosevelt Irr Dist.	71-626.pdf	Roosevelt Canal 71-626	18	T1N	R2E	N 1/2	Irrigation-Fee Owned Property	Main Canal & O&M Roads	Yes	-	Yes
34	SRP Irrigation	165-530.pdf	BK 165 PG 530	5	T1N	R1E	SW	Irrigation - ditch (Quit Claim Deed for USA Property)	-	Yes	-	Yes
35	SRP Irrigation	20150311155724014 Elliot,Dobbins and Carver Easements.pdf	BK 175 PG 204	7	T1S	R2E	NE	Irrigation - ditch (Quit Claim Deed for USA Property)	Desc on S Side of Dobbins (no canal or pipe there)	Yes	-	Yes
36	SRP Irrigation	20150311155724014 Elliot,Dobbins and Carver Easements.pdf	BK 186 PG 109-110	18	T1S	R2E	NE	Irrigation - ditch (Quit Claim Deed for USA Property)	Desc on S Side-Ditch on N Side of Elliot	Yes	-	Yes
37	SRP Irrigation	20150311155724014 Elliot,Dobbins and Carver Easements.pdf	BK 105 PG 231	6	T1S	R2E	SE	Irrigation - ditch (Quit Claim Deed for USA Property)	Ditch on N Side of Dobbins Road	Yes	-	Yes
38	SRP Irrigation	20150311155724014 Elliot,Dobbins and Carver Easements.pdf	NCS 242872, 2007-1037493	17	T1S	R2E	SW	Irrigation - ditch (Quit Claim Deed for USA Property)	New USA Fee Property - S. Side of Carver	Yes	-	Yes
39	SRP Irrigation	20150311155724014 Elliot,Dobbins and Carver Easements.pdf	BK 228 PG 557	17	T1S	R2E	SW	Irrigation - ditch (Quit Claim Deed for USA Property)	S. Side of Carver	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
40	SRP Irrigation	202 477 USA fee i10 LRD0000183782.pdf	BK 202 PG477-478	4	T1N	R1E	NW	Irrigation - ditch (Quit Claim Deed for USA Property)	-	Yes	-	Yes
41	SRP Irrigation	218-58.pdf	BK 218 PG 58					Deed for Irr. Well Sites, Pump Plants, Laterals	-	Yes	-	Yes
42	SRP Irrigation	3568 849 i10 LRD0000005738.pdf	DKT 3568 PG 349	1	T1N	R1E	NW	Electric/Communications-Easement	-	Yes	This easement is for Electric/Communications	No
43	SRP Irrigation	71-626.pdf	Roosevelt Canal 71-626	17	T1N	R2E	N 1/2	Irrigation-Fee Owned Property	Main Canal & O&M Roads	Yes	-	Yes
44	SRP Irrigation	71-626.pdf	Roosevelt Canal 71-626	18	T1N	R2E	N 1/2	Irrigation-Fee Owned Property	Main Canal & O&M Roads	Yes	-	Yes
45	SRP Irrigation	97 0282017 i10 LRD0000024286.pdf	1997-0282017 BK 397 PG 36	4	T1N	R2E	NW	Electric/Communications-Easement	Papago West - Roosevelt St	Yes	This easement is for Electric/Communications	No
46	SRP Irrigation	Grand Canal 2071-623[1].pdf	BK 71 PG 623					Irrigation-Fee Owned Property	Grand Canal	Yes	Main canal plotted - no laterals in mapping.	Yes
47	SRP Irrigation	Siphon Crossings.pdf	1915-0804 BK 113 PG 435	4	T1N	R2E	NE	Irrigation - ditch (Deed for USA Property)	43rd Ave Siphon	Yes	1915 Deed follows ditch line. Is there an update for siphon?	Yes
48	SRP Irrigation	Siphon Crossings.pdf	BK 202 PG477-478	4	T1N	R2E	NE	Irrigation - ditch (Deed for USA Property)	47th Ave Siphon	Yes	Not enough description to define location - 1926 Deed describes "That certain ditch as now located and constructed..."	Yes
49	SRP Irrigation	Siphon Crossings.pdf	BK 132 PG 117	5	T1N	R2E	W1/2	Irrigation - (Quit Claim Deed for USA Property)	51st Ave Siphon	Yes	1918 Deed follows ditch line. Siphon outside of easement. Is there an update for siphon?	Yes
50	SRP Irrigation	Siphon Crossings.pdf	BK 115 PG 407-408	5	T1N	R2E	NW	Irrigation - (Quit Claim Deed for USA Property)	55th Ave Siphon	Yes	1915 Deed follows ditch line. Siphon outside of easement. Is there an update for siphon?	Yes
51	SRP Irrigation	Siphon Crossings.pdf	BK 325 PG 148	5	T1N	R2E	NW	Irrigation - (Quit Claim Deed for USA Property)	55th Ave Siphon	Yes	1938 Deed follows ditch line. Siphon is outside of easement. Is there an update for siphon?	Yes
52	SRP Irrigation	Siphon Crossings.pdf	AGRMT 1026-81-I	6	T1N	R2E	NE	Irrigation - Agreement ADOT-SRP	59th Ave Siphon	Yes	Not enough description to define location - ADOT Project I-10-2(42)U	Yes
53	SRP Irrigation	Siphon Crossings.pdf	AGRMT 1026-81-I	6	T1N	R2E	NE	Irrigation - Agreement ADOT-SRP	No Siphon at 63rd Ave	Yes	Not enough description to define location - ADOT Project I-10-2(42)U	Yes
54	SRP Irrigation	Siphon Crossings.pdf	AGRMT 1026-81-I	6	T1N	R2E	NE	Irrigation - Agreement ADOT-SRP	67th Ave Siphon	Yes	Not enough description to define location - ADOT Project I-10-2(42)U	Yes
55	SRP Irrigation	Siphon Crossings.pdf	BK 172 PG 593-594	1	T1N	R1E	NW	Irrigation - (Quit Claim Deed for USA Property)	71st Ave Siphon	Yes	1923 Deed follows ditch line does not define easement width. Is there an update for siphon?	Yes
56	SRP Irrigation	Siphon Crossings.pdf	2006-0699680	1	T1N	R1E	NW	USA Easement	71st Ave Siphon - Roosevelt BP Ph 2	Yes	This portion is adjacent and south of existing ADOT ROW	Yes
57	SRP Irrigation	Siphon Crossings.pdf	AGRMT 1052-82-I	2	T1N	R1E	NE	Irrigation - Agreement ADOT-SRP	75th Avenue Siphon	Yes	Not enough description to define location - ADOT Project I-10-2(42)U	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
58	SRP Irrigation	Western Canal113-254[1].pdf	BK 113 PG 254					Irrigation - Right of Way	Western Canal	Yes	Main canal plotted - no laterals in mapping.	Yes
59	SRPP Dist.	S. Moutain West 2 of 17.pdf	DKT 258 PG 529	17	T1S	R2E	NW	Electric - Easement	1 -5	Yes	-	Yes
60	SRPP Dist.	S. Mtn Frwy West 4 of 17.pdf	DKT 10106 PG 1006	6	T1S	R2E	SE	Electric - Easement	4-5 - 59th Ave / Dobbins	Yes	-	Yes
61	SRPP Dist.	S. Mtn Frwy West 4 of 17.pdf	DKT 10106 PG 1007	6	T1S	R2E	SE	Electric - Easement	6-7 - 59th Ave / Dobbins	Yes	-	Yes
62	SRPP Dist.	S. Mtn Frwy West 4 of 17.pdf	DKT 8912 PG 810	6	T1S	R2E	SE	Electric - Easement	2-3 - 59th Ave / Dobbins	Yes	-	Yes
63	SRPP Dist.	S. Mtn Frwy West 4 of 17.pdf	DKT 8912 PG 811	6	T1S	R2E	SE	Electric - Easement	1 - 59th Ave / Dobbins	Yes	-	Yes
64	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	1991-274338	31	T1N	R2E	SE	Electric - Easement	3-S 61st Dr	Yes	-	Yes
65	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	1991-327421	31	T1N	R2E	SE	Electric - Easement	2- 62nd Ave/Vinyard	Yes	-	Yes
66	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	2001-0915373	31	T1N	R2E	SE	Electric - Easement	1 - 62nd Ave/Vinyard	Yes	-	Yes
67	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	2007-0357647	6	T1S	R2E	NE	Electric - Easement	16-20 - Baseline Rd	Yes	-	Yes
68	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	DKT 15031 PG 601	31	T1N	R2E	SE	Electric - Easement	4- S 61st Dr	Yes	-	Yes
69	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	DKT 15031 PG 601	31	T1N	R2E	SE	Electric - Easement	5-6 - S 61st Dr	Yes	-	Yes
70	SRPP Dist.	S. Mtn Frwy West 6 of 17.pdf	2005-0855456	31	T1N	R2E	SE	Electric - Easement	1 - 3 (63rd Ave/W Vinyard Rd)	Yes	-	Yes
71	SRPP Dist.	S. Mtn Frwy West 6 of 17.pdf	2005-0855455	31	T1N	R2E	SE	Electric - Easement	4 (63rd Ave/W Vinyard Rd)	Yes	-	Yes
72	SRPP Dist.	S. Mtn Frwy West 6 of 17.pdf	2000-0870793	31	T1N	R2E	SE	Electric - Easement	5 (63rd Ave/W Vinyard Rd)	Yes	-	Yes
73	SRPP Dist.	S. Mtn Frwy West 7 of 17.pdf	2007-0896792	30	T1N	R2E	S 1/2	Electric - Easement	11-13 - 67th Ave / Southern	Yes	-	Yes
74	SRPP Dist.	S. Mtn Frwy West 7 of 17.pdf	2001-0431816	31	T1N	R2E	NW	Electric - Easement	1 - Country Gardens Charter School	Yes	-	Yes
75	SRPP Dist.	S. Mtn Frwy West 7 of 17.pdf	1990-325711	30	T1N	R2E	SE	Electric - Easement	15 - Southern Ave	Yes	-	Yes
76	SRPP Dist.	S. Mtn Frwy West 7 of 17.pdf	DKT 3585 PG 403	30	T1N	R2E	S 1/2	Electric - Easement	2-10 - W Southern Ave	Yes	-	Yes
77	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf	BK 639 PG 12	19	T1N	R2E	SE	Electric - Power Distribution Easement	13 -Rio Del Rey Unit IV	Yes	-	Yes
78	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf	DKT 9738 PG 111-115	19	T1N	R2E	SE	Electric - Easement	8, 10-13 - Rio Del Rey Unit IV	Yes	-	Yes
79	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf	1987-286301	30	T1N	R2E	NE	Electric-Esmt and Prior Rights Agreement	25-32 - W Broadway Rd	Yes	-	Yes
80	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf, S. Mtn Frwy West 9 of 17.pdf	BK 525 PG 46	19	T1N	R2E	SE	Electric - Easement	(8) 1-8 & (9) 1 - Rio Del Rey Unit I	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
81	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf, S. Mtn Frwy West 9 of 17.pdf	2000-0905210	19	T1N	R2E	SE	Electric Underground Power Easement	(8) 1-8 & (9) 1 - Rio Del Rey Unit I	Yes	-	Yes
82	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf, S. Mtn Frwy West 9 of 17.pdf	BK 587 PG 39	19	T1N	R2E	SE	Electric - Easement	(8) 9-12 & (9) 2 - Rio Del Rey Unit II	Yes	-	Yes
83	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf, S. Mtn Frwy West 9 of 17.pdf	2002-0526289	19	T1N	R2E	SE	Electric - Easement	(8) 9-12 & (9) 2 - Rio Del Rey Unit II	Yes	-	Yes
84	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10512 PG 757	18	T1N	R2E	NE	Electric - Easement	1-2	Yes	-	Yes
85	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10480 PG 526	18	T1N	R2E	NE	Electric - Easement	3	Yes	-	Yes
86	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10512 PG 753	18	T1N	R2E	NE	Electric - Easement	3	Yes	-	Yes
87	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10512 PG 751	18	T1N	R2E	SE	Electric - Easement	8-10	Yes	-	Yes
88	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10512 PG 749	18	T1N	R2E	SE	Electric - Easement	17-21	Yes	-	Yes
89	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 162 PG 194	18	T1N	R2E	SE	Electric - Quit Claim Deed	22	Yes	-	Yes
90	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10512 PG 755	18	T1N	R2E	SE	Electric - 7' Easement	23-27	Yes	-	Yes
91	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10567 PG 693	19	T1N	R2E	NE	Electric - Easement	28-29	Yes	-	Yes
92	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 3635 PG 170	19	T1N	R2E	NE	Electric - 35.5' Easement	28-34	Yes	-	Yes
93	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10593 PG 1054	19	T1N	R2E	NE	Electric - Easement	30	Yes	-	Yes
94	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10567 PG 691	19	T1N	R2E	NE	Electric - Easement	31	Yes	-	Yes
95	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 8036 PG 541	19	T1N	R2E	NE	Electric - Easement	35-45	Yes	-	Yes
96	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 10480 PG 560	20	T1N	R2E	NW	Electric - 7' Easement	46-49	Yes	-	Yes
97	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 3635 PG 171	20	T1N	R2E	NW	Electric - Easement	49-51	Yes	-	Yes
98	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	2009-1080012	20	T1N	R2E	NW	Electric - Power Distribution Easement	51-54 - Lower Buckeye Rd	Yes	-	Yes
99	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 4846 PG 101	17	T1N	R2E	SW	Electric - Easement	55-59	Yes	-	Yes
100	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	2007-0369402	17	T1N	R2E	SW	Electric - Power Distribution Easement	60-62 - 59th Ave / Lower Buckeye Rd	Yes	-	Yes
101	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	BK 837 PG 26	17	T1N	R2E	SW	Electric - PUE	67-71 - 59th Ave / Watkins St	Yes	-	Yes
102	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 4900 PG 515	17	T1N	R2E	NW	Electric - Easement	77	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
103	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 4860 PG 155	17	T1N	R2E	NW	Electric - Easement	77-79	Yes	-	Yes
104	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	DKT 13142 PG 160	17	T1N	R2E	NW	Electric - Easement	80	Yes	-	Yes
105	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1987-219969	7	T1N	R2E	SE	Electric-Underground Power Easement	3	Yes	-	Yes
106	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10177 PG 63	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	5	Yes	-	Yes
107	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1985-557244	7	T1N	R2E	SE	Electric-Underground Power Easement	5	Yes	-	Yes
108	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10177 PG 63	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	5-6	Yes	-	Yes
109	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1994-0733678	7	T1N	R2E	SE	Electric-Underground Power Easement	9 - 60th Ave / Sherman	Yes	-	Yes
110	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10480 PG 541	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	14	Yes	-	Yes
111	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10458 PG 571	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	15,17,20	Yes	-	Yes
112	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1990-007083	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	16	Yes	-	Yes
113	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1983-128046	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	21-23	Yes	-	Yes
114	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1993-0301859	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	21-26	Yes	-	Yes
115	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10711 PG 1121	7	T1N	R2E	SE	Electric-Overhead and Underground Power Easement	30-31	Yes	-	Yes
116	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	2004-0942243	7	T1N	R2E	SE	Electric - Power Distribution Easement	34	Yes	-	Yes
117	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	BK 642 PG 39	7	T1N	R2E	SE	Electric - PUE	34 - Plat of Estrella Commerce Park	Yes	-	Yes
118	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10512 PG 757	18	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	41-51	Yes	-	Yes
119	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 4860 PG 155	17	T1N	R2E	NW	Electric-35.5' Easement	52-53, 62-63, 67-68, 71, 77-80, 91-93	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
120	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10622 PG 1065	17	T1N	R2E	NW	Electric-3' Overhead and Underground Power Easement	64-65	Yes	-	Yes
121	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 11306 PG 1011	17	T1N	R2E	NW	Electric-7' Overhead and Underground Power Easement	66	Yes	-	Yes
122	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10430 PG 1149	17	T1N	R2E	NW	Electric-3' Overhead and Underground Power Easement	69-70	Yes	-	Yes
123	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 11491 PG 714	17	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	72-73	Yes	-	Yes
124	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 10603 PG 840	17	T1N	R2E	NW	Electric-7' Overhead and Underground Power Easement	74-76	Yes	-	Yes
125	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 12946 PG 36	17	T1N	R2E	NW	Electric-7' Overhead and Underground Power Easement	96	Yes	-	Yes
126	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	1997-0302509	8	T1N	R2E	SW	Electric-8' Overhead and Underground Power Easement	100	Yes	-	Yes
127	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 6555 PG 110	8	T1N	R2E	SW	Electric- Easement	105, 107-109	Yes	-	Yes
128	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 14941 PG 1237	8	T1N	R2E	SW	Electric-7' Overhead and Underground Power Easement	105	Yes	-	Yes
129	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 14441 PG 922	7	T1N	R2E	NE	Electric-7' Underground Power Easement	1-2	Yes	-	Yes
130	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 9906 PG 852	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	Monroe St at 59th Ave	Yes	-	Yes
131	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10495 PG 503	7	T1N	R2E	NE	Electric-3.5' Overhead and Underground Power Easement	9	Yes	-	Yes
132	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 6959 PG 661	7	T1N	R2E	NE	Electric-3' Overhead and Underground Power Easement	11	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
133	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 4964 PG 592	7	T1N	R2E	NE	Electric- 8' Easement	12-16	Yes	-	Yes
134	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10439 PG 856	7	T1N	R2E	NE	Electric-3.5' Overhead and Underground Power Easement	18,20	Yes	-	Yes
135	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10439 PG 858	7	T1N	R2E	NE	Electric-3.5' Overhead and Underground Power Easement	18,20	Yes	-	Yes
136	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 13142 PG 173	7	T1N	R2E	NE	Electric-8' Overhead and Underground Power Easement	18,20	Yes	-	Yes
137	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 16226 PG 26	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	19	Yes	-	Yes
138	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1987-271775	7	T1N	R2E	NE	Electric-7' Underground Power Easement	21	Yes	-	Yes
139	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10495 PG 524	7	T1N	R2E	NE	Electric-3.5' Overhead and Underground Power Easement	22	Yes	-	Yes
140	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10480 PG 542	7	T1N	R2E	NE	Electric-3.5' Overhead and Underground Power Easement	30-31	Yes	-	Yes
141	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10439 PG 878	7	T1N	R2E	NE	Electric-5.5' Overhead and Underground Power Easement	32, 35-36	Yes	-	Yes
142	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 8741 PG 489	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	33-34	Yes	-	Yes
143	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10458 PG 578	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	37	Yes	-	Yes
144	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1986-062338	7	T1N	R2E	NE	Electric-7' Underground Power Easement	38	Yes	-	Yes
145	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 3452 PG 451	7	T1N	R2E	NE	Electric-10' Overhead Power Easement	39-40	Yes	-	Yes
146	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 407 PG 490	7	T1N	R2E	SE	Electric-Overhead Power Easement	42-44	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
147	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10439 PG 857	7	T1N	R2E	SE	Electric-7' Overhead and Underground Power Easement	44	Yes	-	Yes
148	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10538 PG 1139	7	T1N	R2E	NE	Electric-7.5' Overhead and Underground Power Easement	46	Yes	-	Yes
149	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10684 PG 1196-1197	7	T1N	R2E	NE	Electric-7' Overhead Power Easement	46,50	Yes	-	Yes
150	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 5137 PG 311	7	T1N	R2E	SE	Electric-5.5' Overhead Power Easement	46-49	Yes	-	Yes
151	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 14605 PG 504	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	49, 53	Yes	-	Yes
152	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10495 PG 522	7	T1N	R2E	NE	Electric-7.5' Overhead and Underground Power Easement	50	Yes	-	Yes
153	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 5233 PG 92	7	T1N	R2E	SE	Electric-Overhead Power Easement	51-52	Yes	-	Yes
154	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 10480 PG 540	7	T1N	R2E	SE	Electric-7' Overhead and Underground Power Easement	54-55, 57, 59-60	Yes	-	Yes
155	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1986-632759	7	T1N	R2E	SE	Electric-7' Underground Power Easement	56	Yes	-	Yes
156	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	2002-0382389	7	T1N	R2E	SE	Electric-8' Overhead and Underground Power Easement	61	Yes	-	Yes
157	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 13326 PG 352	7	T1N	R2E	SE	Electric - Overhead and Underground Power Easement	62	Yes	-	Yes
158	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1992-0576919	7	T1N	R2E	SE	Electric-8' Underground Power Easement	62	Yes	-	Yes
159	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1991-395875	7	T1N	R2E	SE	Electric-8' Underground Power Easement	65	Yes	-	Yes
160	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1996-0625817	7	T1N	R2E	SE	Electric-8' Underground Power Easement	66	Yes	-	Yes
161	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 8531 PG 133-134	7	T1N	R2E	SE	Prior Rights Claim (COP Fee Owned Property)	67-69	Yes	SRP Facilities installed on COP Property to serve COP	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
162	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 407 PG 489	8	T1N	R2E	SW	Electric-Overhead Power Easement	91-94	Yes	-	Yes
163	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 3568 PG 341	8	T1N	R2E	NW	Electric-10' Overhead Power Easement	95-99	Yes	-	Yes
164	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 15111 PG 1016	8	T1N	R2E	NW	Electric-Underground Power Easement	98-99, 104-107, 110-111, 113-114, 116	Yes	-	Yes
165	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	2013-0423202	8	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	100	Yes	-	Yes
166	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	2002-0717044	8	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	101	Yes	-	Yes
167	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1987-536364	8	T1N	R2E	NW	Electric-7' Underground Power Easement	102	Yes	-	Yes
168	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1997-0212257	8	T1N	R2E	NW	Electric-8' Underground Power Easement	103	Yes	-	Yes
169	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	DKT 15869 PG 67	8	T1N	R2E	NW	Electric-8' Underground Power Easement	108	Yes	-	Yes
170	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1991-012933	8	T1N	R2E	NW	Electric-8' Underground Power Easement	109	Yes	-	Yes
171	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	1990-108381	8	T1N	R2E	NW	Electric-8' Underground Power Easement	112	Yes	-	Yes
172	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	2006-1074992	8	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	115	Yes	-	Yes
173	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 145 PG 18	6	T1N	R2E	N 1/2	Electric - PUE	1-2 - Patio Homes West	Yes	-	Yes
174	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 169 PG 23	6	T1N	R2E	SE	Electric - PUE	3-17 - Centura West	Yes	-	Yes
175	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 10439 PG 869	6	T1N	R2E	SE	Electric-7' Overhead and Underground Power Easement	18-19, 21-25, 27-29	Yes	-	Yes
176	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1989-554876	6	T1N	R2E	SE	Electric-8' Underground Power Easement	26	Yes	-	Yes
177	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 10439 PG 854	6	T1N	R2E	SE	Electric-7' Overhead and Underground Power Easement	27-29, 31-32	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
178	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 3898 PG 333	7	T1N	R2E	NE	Electric-Overhead Power Easement	33-34, 36-37	Yes	-	Yes
179	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 3911 PG 306	7	T1N	R2E	NE	Electric-Overhead Power Easement	33-34, 36-37	Yes	-	Yes
180	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 12738 PG 613	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	35	Yes	-	Yes
181	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 10439 PG 856	7	T1N	R2E	NE	Electric-3.5' Overhead and Underground Power Easement	38	Yes	-	Yes
182	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 12052 PG 945	7	T1N	R2E	NE	Electric-7' Overhead and Underground Power Easement	39	Yes	-	Yes
183	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 14441 PG 922	7	T1N	R2E	NE	Electric-7' Underground Power Easement	43	Yes	-	Yes
184	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1992-0523400	7	T1N	R2E	NE	Electric-8' Underground Power Easement	44	Yes	-	Yes
185	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1986-025892	7	T1N	R2E	NE	Electric-10' Underground Power Easement	45	Yes	-	Yes
186	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 762 PG 5	8	T1N	R2E	NW	Electric - PUE	47 - Ross Equipment	Yes	-	Yes
187	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 218 PG 58	8	T1N	R2E	NW	Electric - PUE	48	Yes	Same area as 2006-1074992	Yes
188	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 237 PG 15	8	T1N	R2E	NW	Electric - PUE	47, 48-50, 52-53, 56 - Phoenix Fwy Industrial Center Phase II	Yes	-	Yes
189	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	2006-1074992	8	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	48-49	Yes	-	Yes
190	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1994-0532329	8	T1N	R2E	NW	Electric-10' Underground Power Easement	51	Yes	-	Yes
191	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 16291 PG 563	8	T1N	R2E	NW	Electric-7' Underground Power Easement	52-53	Yes	-	Yes
192	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1994-0224204	8	T1N	R2E	NW	Electric-8' Underground Power Easement	54-55	Yes	-	Yes
193	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 3936 PG 389	5	T1N	R2E	SW	Electric-Overhead Power Easement	57-62	Yes	-	Yes
194	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	DKT 3936 PG 392	5	T1N	R2E	SW	Electric-Overhead Power Easement	57-62	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
195	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1987-253251	5	T1N	R2E	SW	Electric-7' Underground Power Easement	64	Yes	-	Yes
196	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1991-0515261	5	T1N	R2E	SW	Electric-8' Underground Power Easement	65	Yes	-	Yes
197	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	2004-0183956	5	T1N	R2E	SW	Electric-8' Overhead and Underground Power Easement	66	Yes	-	Yes
198	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1992-0736263	5	T1N	R2E	SW	Electric-6' Underground Power Easement	67	Yes	-	Yes
199	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 417 PG 46	5	T1N	R2E	SW	Electric - PUE	70-72 - Inland Kenworth	Yes	-	Yes
200	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1996-0713353	5	T1N	R2E	SW	Electric-8' Underground Power Easement	73	Yes	-	Yes
201	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 531 PG 11	5	T1N	R2E	NW	Electric - PUE	74, 76	Yes	-	Yes
202	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	2000-0890681	5	T1N	R2E	NW	Electric-Underground Power Easement	75	Yes	-	Yes
203	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1992-0138375	5	T1N	R2E	NW	Electric-8' Underground Power Easement	77	Yes	-	Yes
204	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NW	Electric - PUE	78,80	Yes	-	Yes
205	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	1992-0085483	5	T1N	R2E	NW	Electric-8' Underground Power Easement	79	Yes	-	Yes
206	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	2014-0070837	6	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	1 - 67th Ave/Latham St (Estrella Commerce Center)	Yes	-	Yes
207	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	2014-0794893	6	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	2 - Billboards on 6600 W Latham	Yes	-	Yes
208	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	2014-0070838	6	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	3 - 67th Ave/Latham St (Estrella Commerce Center)	Yes	-	Yes
209	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	2014-0766336	6	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	4 - Billboards on 67th Ave/I-10	Yes	-	Yes
210	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	2014-0070839	6	T1N	R2E	NW	Electric-Overlay Easement	5 - Estrella Vista Commerce Park	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
211	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	BK 38 PG 258	6	T1N	R2E	NW	Electric-Overhead and Underground Power Easement	6	Yes	-	Yes
212	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	BK 145 PG 18	6	T1N	R2E	NW	Electric - PUE	7-11	Yes	-	Yes
213	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	DKT 9247 PG 816	6	T1N	R2E	NW	Electric-3' Underground Power Easement	12	Yes	-	Yes
214	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	2001-0789672	6	T1N	R2E	NE	Electric-8' Underground Power Easement	25	Yes	-	Yes
215	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	1987-439768	6	T1N	R2E	NE	Electric-7' Underground Power Easement	26	Yes	-	Yes
216	SRPP Dist.	South Mtn Frwy West 15 of 17.pdf	2014-0070838	6	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	1 - 67th Ave/Latham St (Estrella Commerce Center)	Yes	-	Yes
217	SRPP Dist.	South Mtn Frwy West 15 of 17.pdf	2014-0070837	6	T1N	R2E	NW	Electric-8' Overhead and Underground Power Easement	2-3 - 67th Ave/Latham St (Estrella Commerce Center)	Yes	-	Yes
218	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	DKT 15816 PG 238	6	T1N	R2E	NE	Electric-Overhead and Underground Power Easement	1	Yes	-	Yes
219	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 38 PG 258	6	T1N	R2E	NE	Electric-Overhead Power Easement	7-12	Yes	-	Yes
220	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 145 PG 18	6	T1N	R2E	NE	Electric - PUE	7-12 - Patio Homes West	Yes	-	Yes
221	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1997-0879709	5	T1N	R2E	NW	Electric-8' Underground Power Easement	18 - Waffle House (59th Ave)	Yes	-	Yes
222	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1997-0879710	5	T1N	R2E	NW	Electric-8' Underground Power Easement	19 - Circle K	Yes	-	Yes
223	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1990-092636	5	T1N	R2E	NW	Electric-7' Underground Power Easement	20 - Circle K	Yes	-	Yes
224	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1998-0677513	5	T1N	R2E	NW	Electric-8' Underground Power Easement	20 - HGC	Yes	-	Yes
225	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1992-0247854	5	T1N	R2E	NW	Electric-7' Underground Power Easement	21 - Circle K	Yes	-	Yes
226	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NW	Electric - PUE	23-24, 27-29 - I-10 Industrial Park West Unit 2	Yes	-	Yes
227	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 478 PG 27	5	T1N	R2E	NW	Electric - PUE	23-24 - I-10 Industrial Park West Unit 2 - Pilot Addition	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
228	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	2006-1625449	5	T1N	R2E	NW	Electric-8' Underground Power Easement	25	Yes	-	Yes
229	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1999-0923934	5	T1N	R2E	NW	Electric-8' Underground Power Easement	26	Yes	-	Yes
230	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 564 PG 41	5	T1N	R2E	NW	Electric - PUE	27-29 - Phoenix Truck Wash	Yes	-	Yes
231	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NW	Electric - PUE	30-31 - I-10 Industrial Park West	Yes	-	Yes
232	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1990-360513	5	T1N	R2E	NW	Electric-7' Underground Power Easement	32	Yes	-	Yes
233	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NE	Electric - PUE	33 - I-10 Industrial Park West	Yes	-	Yes
234	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf, Siphon Crossings.pdf	BK 115 PG 407-408, BK 325 PG 148	5	T1N	R2E	NE	Easement reserved on USA Land for SRP Electric/Irrigation	34 - Quit Claim Deeds	Yes	-	Yes
235	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1990-313191	5	T1N	R2E	NE	Electric-7' Underground Power Easement	35	Yes	-	Yes
236	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NE	Electric - PUE	36-37 - I-10 Industrial Park West	Yes	-	Yes
237	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 552 PG 33	5	T1N	R2E	NE	Electric - PUE	36-37	Yes	-	Yes
238	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1993-0438464	5	T1N	R2E	NE	Electric-7.5' Underground Power Easement	38	Yes	-	Yes
239	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NE	Electric - PUE	39 - I-10 Industrial Park West	Yes	-	Yes
240	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	1990-285447	5	T1N	R2E	NE	Electric- Underground Power Easement	40 - I-10 Industrial Park West, Unit 2	Yes	-	Yes
241	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 234 PG 48	5	T1N	R2E	NE	Electric - PUE	41-42 (55th Ave / Latham)	Yes	-	Yes
242	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 448 PG 26	5	T1N	R2E	NE	Electric - PUE	41 - Coronado Replat	Yes	-	Yes
243	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	BK 467 PG 36	5	T1N	R2E	NE	Electric - PUE	42 - Coronado Replat Unit Two	Yes	-	Yes
244	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	BK 144 PG 25	5	T1N	R2E	NE	Electric - PUE	1-4 - Hallcraft Villas West Seven	Yes	-	Yes
245	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	2013-0307910	5	T1N	R2E	NE	Electric-8' Underground Power Easement	5	Yes	-	Yes
246	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1986-342769	5	T1N	R2E	NE	Electric-8' Underground Power Easement	7, 9, 10-11	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
247	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1989-040311	5	T1N	R2E	NE	Electric-3' Underground Power Easement	8, 9	Yes	-	Yes
248	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1986-040310	5	T1N	R2E	NE	Electric-3' Underground Power Easement	9	Yes	-	Yes
249	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1997-0808209	5	T1N	R2E	NE	Electric-8' Underground Power Easement	12	Yes	-	Yes
250	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	BK 321 PG 26	4	T1N	R2E	NW	Electric - PUE	16	Yes	-	Yes
251	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	BK 428 PG 13	4	T1N	R2E	NW	Electric - PUE	16	Yes	-	Yes
252	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1984-105511	4	T1N	R2E	NW	Electric-10' Easement	17-21	Yes	-	Yes
253	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	2001-0143081	4	T1N	R2E	NW	Electric-8' Underground Power Easement	22	Yes	-	Yes
254	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1999-0047137	4	T1N	R2E	NW	Electric-8' Underground Power Easement	23	Yes	-	Yes
255	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	1999-0939601	4	T1N	R2E	NW	Electric-8' Underground Power Easement	24-24A	Yes	-	Yes
256	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	2013-1014548	4	T1N	R2E	NW	Electric-10' Easement	25	Yes	-	Yes
257	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	2002-0927518	5	T1N	R2E	NE	Electric-8' Underground Power Easement	28	Yes	-	Yes
258	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	2009-0685785	4	T1N	R2E	NW	Electric-8' Underground Power Easement	30	Yes	-	Yes
259	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	BK 534 PG 26	31	T1S	R4E	S 1/2	Electric - PUE	1-2 - Foothills Paseo II	Yes	-	Yes
260	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	2000-054560	31	T1S	R4E	SW	Electric - PUE	1-2 - Plat (534-26)	Yes	-	Yes
261	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	2009-0187387	31	T1S	R4E	SW	Electric- Underground Power Easement	1-2	Yes	-	Yes
262	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	1986-128770	31	T1S	R4E	SW	Electric - 500 kV 100' Easement	5-10	Yes	-	Yes
263	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	1999-0986441	31	T1S	R4E	SW	Electric - Easement	5-10	Yes	-	Yes
264	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	1966-GRIC Svc Line Agreement	31	T1S	R4E	SW	Electric-Service Line Agreement / Easement	11-18	No	R/W A-46-33 Document provided is not readable. Better version is not available per Jamie Lando, SRP, 10/05/15	Yes
265	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	1986-128770	31	T1S	R4E	SW	Electric - 500 kV 100' Easement	2	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
266	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	BK 294 PG 44	36	T1S	R3E	SE	Electric - PUE	3 - Wilton Commons	Yes	-	Yes
267	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	BK 612 PG 34	36	T1S	R3E	SW	Electric - PUE	4-7 - Phoenix Park and Ride	Yes	-	Yes
268	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	BK 290 PG 18	36	T1S	R3E	SE	Electric - PUE	9-10 - Lakewood	Yes	-	Yes
270	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	DKT 14160 PG 774	31	T1S	R4E	SW	Electric-Overhead and Underground Power Easement	18-19	Yes	-	Yes
271	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	1966-GRIC Svc Line Agreement	31	T1S	R4E	SW	Electric-Service Line Agreement / Easement	20-21	No	R/W A-46-33 Document provided is not readable. Better version is not available per Jamie Lando, SRP, 10/05/15	Yes
272	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	DKT 14160 PG 774	36	T1S	R3E	SW	Electric-Overhead and Underground Power Easement	22-24	Yes	-	Yes
273	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	DKT 14160 PG 631	31	T1S	R4E	SW	Electric-Overhead and Underground Power Easement	25-27	Yes	-	Yes
274	SRPP Dist.	South Mtn Frwy East 5 of 22.pdf	DKT 14160 PG 631	35	T1S	R3E	SE	Electric-Overhead and Underground Power Easement	1-6, 20-22	Yes	-	Yes
275	SRPP Dist.	South Mtn Frwy East 5 of 22.pdf, KJB-1023.pdf	2004-GRIC Svc Line Agreement	2	T2S	R3E	NE	Electric-Service Line Agreement / Easement	7-8	Yes	Exhibit SRP Job Number KJV-01023, not included with submittal.	Yes
276	SRPP Dist.	South Mtn Frwy East 5 of 22.pdf	BK 290 PG 18	36	T1S	R3E	SE	Electric - PUE	13, 14 - Lakewood	Yes	-	Yes
277	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	PNM & APS Agreements	35	T1S	R3E	SW	Electric-Esmt 12kV Dist Line (PNM-APS)	1-5 (1/4 mile west of 7th St to 48th St)	Yes	Verbal Agreement - No Description - Same area as DKT 14142 PG 772-774	Yes
278	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	PNM (12-11-1989) & APS (11-28-1989) Agreements	35	T1S	R3E	SE	Electric-Esmt 12kV Dist Line (PNM-APS)	1-5 (1/4 mile west of 7th St to 48th St)	Yes	Verbal Agreement - No Description - Same area as DKT 14142 PG 772-774	Yes
279	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	DKT 14160 PG 631	35	T1S	R3E	SE	Electric-Overhead and Underground Power Easement	1, 6-9	Yes	-	Yes
280	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	1986-144551	35	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	2-4, 10-17	Yes	-	Yes
281	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	1992-0017354	35	T1S	R3E	S 1/2	Electric - 69 kV/12 kV 10' Easement	2-4, 10-17	Yes	-	Yes
282	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	DKT 14142 PG 772	35	T1S	R3E	SW	Electric - 500 kV 75' Easement	5, 18	Yes	-	Yes
283	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	1991-0524450	35	T1S	R3E	SW	Electric - 69 kV/12 kV 10' Easement	5, 18	Yes	-	Yes
284	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	BK 310 PG 43	35	T1S	R3E	SW	Electric - PUE	21 - Cays Pavillion (Becos Rd -28th Pl to 29th Pl)	Yes	-	Yes
285	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	BK 395 PG 29	35	T1S	R3E	SW	Electric - PUE	22-24 - Goldman Ranch (Pecos Rd -26th St to 27th Place)	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
286	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	1997-0716485	35	T1S	R3E	SW	Electric-8' Underground Power Easement	25 - Mountain Park Community Church	Yes	-	Yes
287	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	1992-0085480	35	T1S	R3E	SW	Electric-8' Underground Power Easement	26-29 - SRP facilities on Kyrene Elementary School District 28	Yes	-	Yes
288	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	BK 372 PG 12	35	T1S	R3E	SW	Electric - PUE	30 - Foothills Mtn Ranch (Liberty Lane/25th St)	Yes	-	Yes
289	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	DKT 14142 PG 772	35	T1S	R3E	SW	Electric - 500 kV 75' Easement	1	Yes	-	Yes
290	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	PNM (12-11-1989) & APS (11-28-1989) Agreements	35	T1S	R3E	SW	Electric-Esmt 12kV Dist Line (PNM-APS)	1-3 (1/4 mile west of 7th St to 48th St)	Yes	Verbal Agreement - No Description - Same area as DKT 14142 PG 772-774	Yes
291	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	DKT 12960 PG 626	34	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	2-3, 4-11	Yes	-	Yes
292	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	1989-598240	34	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	4-11	Yes	-	Yes
293	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	1990-285440	34	T1S	R3E	SE	Electric - Overhead Transmission Line 10' Easement	24-25	Yes	-	Yes
294	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	BK 318 PG 48	34	T1S	R3E	SE	Electric - PUE	26-27 (24th St)	Yes	-	Yes
295	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	1999-0683058	34	T1S	R3E	SE	Electric-8' Underground Power Easement	28-29 (Foothills Apartments - 24th St & Liberty Ln)	Yes	-	Yes
296	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	1993-0175624	34	T1S	R3E	E 1/2	Electric-8' Underground Power Easement	30 - The Foothill Community Association	Yes	-	Yes
297	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	DKT 12960 PG 626	33-34	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	1-14	Yes	-	Yes
298	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	GRIC Svc Line Agreement #A-46-15	4	T2S	R3E	W 1/2	Electric-Service Line Agreement / Easement	1-6	Yes	Same area as DKT 12960 PG 626	Yes
299	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	GRIC Svc Line Agreement #A-46-15	4	T2S	R3E	E 1/2	Electric-Service Line Agreement / Easement	1-6	Yes	Same area as DKT 12960 PG 626	Yes
300	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	GRIC Svc Line Agreement #A-46-15	9	T2S	R3E	NW	Electric-Service Line Agreement / Easement	1-6	Yes	Same area as DKT 12960 PG 626	Yes
301	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	GRIC Svc Line Agreement #A-46-15	9	T2S	R3E	NE	Electric-Service Line Agreement / Easement	1-6	Yes	Same area as DKT 12960 PG 626	Yes
302	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	PNM (12-15-1989) & APS (11-28-1989) Agreements	33-34	T1S	R3E	S 1/2	Electric-Service Line Agreement / Easement	1-6	Yes	Verbal Agreement - No Description - Same area as DKT 12960 PG 626	Yes
303	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	PNM (12-15-1989) & APS (11-28-1989) Agreements	31	T1S	R4E	S 1/2	Electric-Service Line Agreement / Easement	1-6	Yes	Verbal Agreement - No Description - Same area as DKT 12960 PG 626	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
304	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	1989-598240	33-34	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	7-14	Yes	-	Yes
305	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	1990-285440	34	T1S	R3E	SE	Electric - Overhead Transmission Line 10' Easement	7-14	Yes	-	Yes
306	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	Az State Land ROW #16-4318	34	T1S	R3E	SE	Electric - State Land ROW	15-17	Yes	-	Yes
307	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	BK 343 PG 27	34	T1S	R3E	S 1/2	Electric - PUE	18 - Foothills Parcel 5C (15th St to 17th St)	Yes	-	Yes
308	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	DKT 12960 PG 626	33	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	1-8	Yes	-	Yes
309	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	1989-598240	33	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	1-8	Yes	-	Yes
310	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	PNM (12-15-1989) & APS (11-28-1989) Agreements	33	T1S	R3E	S 1/2	Electric-Service Line Agreement / Easement	1-8	Yes	Verbal Agreement - No Description - Same area as DKT 12960 PG 626	Yes
311	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	1989-598239	33	T1S	R3E	SW	Electric - PUE	27 - Foothills Joint Venture	Yes	-	Yes
312	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	1993-0248424	33	T1S	R3E	SW	Electric-Underground Power Easement	27	Yes	-	Yes
313	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	BK 321 PG 45	33	T1S	R3E	SW	Electric - PUE	27	Yes	-	Yes
314	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	BK 321 PG 45	32	T1S	R3E	SE	Electric - PUE	27	Yes	-	Yes
315	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	BK 374 PG 49	33	T1S	R3E	SW	Electric - PUE	27	Yes	-	Yes
316	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	BK 374 PG 49	32	T1S	R3E	SE	Electric - PUE	27	Yes	-	Yes
317	SRPP Dist.	South Mtn Frwy East 10 of 22.pdf	DKT 12960 PG 626	32	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	1-8	Yes	-	Yes
318	SRPP Dist.	South Mtn Frwy East 10 of 22.pdf	1989-598240	32	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	1-8	Yes	-	Yes
319	SRPP Dist.	South Mtn Frwy East 11 of 22.pdf	DKT 12960 PG 626	31-32	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	1-9	Yes	-	Yes
320	SRPP Dist.	South Mtn Frwy East 11 of 22.pdf	1989-598240	31-32	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	1-9	Yes	-	Yes
321	SRPP Dist.	South Mtn Frwy East 11 of 22.pdf	BK 363 PG 31	32	T1S	R3E	SW	Electric - 7' Easement	18 - SRP facilities installed on COP owned property.	Yes	-	Yes
322	SRPP Dist.	South Mtn Frwy East 11 of 22.pdf	BK 392 PG 13	31-32	T1S	R3E	S 1/2	Electric - PUE	19 - Foothills Club West	Yes	-	Yes
323	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	DKT 12960 PG 626	31	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	1-9	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
324	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	1989-598240	31	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	1-9	Yes	-	Yes
325	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	BK 432 PG 28	31	T1S	R3E	SW	Electric - PUE	10-17	Yes	-	Yes
326	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	2014-0504599	31	T1S	R3E	SW	Electric-Underground Power Easement	11-13 - Foothills Club West	Yes	-	Yes
327	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	2014-0504600	31	T1S	R3E	SW	Electric-Underground Power Easement	11-13 - Foothills Club West	Yes	-	Yes
328	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	BK 1188 PG 14	31	T1S	R3E	SW	Electric-Underground Power Easement	11-13 - Foothills Club West Parcel 24	Yes	-	Yes
329	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	2005-0558929	31	T1S	R3E	SW	Electric-Power Distribution Easement	14-16 - Foothills Club West Parcel 20 & 25	Yes	-	Yes
330	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	2005-0588931	31	T1S	R3E	SW	Electric-Public Utilities Power Easement	14-16 - Foothills Club West Parcel 20 & 25	Yes	-	Yes
331	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	2005-0558934	31	T1S	R3E	SW	Electric-Public Utilities Power Easement	14-16 - Foothills Club West Parcel 20 & 25	Yes	-	Yes
332	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	2006-0029856	31	T1S	R3E	SW	Electric - PUE	14-16 - Foothills Club West Parcel 20 & 25	Yes	-	Yes
333	SRPP Dist.	South Mtn Frwy East 12 of 22.pdf	BK 727 PG 11	31	T1S	R3E	SW	Electric-Power Distribution Easement	15-16 - Foothills Club West Parcel 20 & 25	Yes	-	Yes
334	SRPP Dist.	South Mtn Frwy East 13 of 22.pdf	AZ State Land Lease #14-70582 (9-20-79)	35	T1S	R2E	SW	Electric - State Land Lease	1-3 - State Plat No. 30 SM 620	Yes	-	Yes
335	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	AZ State Land Lease #14-70582 (9-20-79)	36	T1S	R2E	S 1/2	Electric - State Land Lease	1	Yes	-	Yes
336	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	DKT 14947 PG 387	35	T1S	R2E	SE	Electric - 500 kV 100' Easement	2-4 - Pecos Rd (D45)	Yes	-	Yes
337	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	2001-1156859	35	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	2-4 - Portola Development	Yes	-	Yes
338	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	2000-0295194A	35	T1S	R2E	SE	Electric- State Land ROW	AZ State Land ROW to COP #16-103778 (9-20-79)	Yes	-	Yes
339	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	2000-0295194A	36	T1S	R2E	SW	Electric- State Land ROW	AZ State Land ROW to COP #16-103778 (9-20-79)	Yes	-	Yes
340	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	2001-1037817	35	T1S	R2E	SE	Electric-Public Utilities Power Easement	6 - Pecos Rd / Foothills Reserve	Yes	-	Yes
341	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	2002-0225553	35	T1S	R2E	SE	Electric-Public Utilities Power Easement	6 - Pecos Rd / Foothills Reserve Parcel D	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
342	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	BK 569 PG 39	35	T1S	R2E	SE	Electric - PUE	6 - Pecos Rd / Foothills Reserve Parcel D	Yes	-	Yes
343	SRPP Dist.	South Mtn Frwy East 14 of 22.pdf	BK 552 PG 38	35	T1S	R2E	SE	Electric - PUE	6 - Pecos Rd / Foothills Reserve	Yes	PUE shown in BK 569 PG 39	Yes
344	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	DKT 14947 PG 387	35	T1S	R2E	SW	Electric - 500 kV 100' Easement	1 - Pecos Rd (D45)	Yes	-	Yes
345	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	2001-1156859	35	T1S	R2E	SW	Electric-Overhead and Underground Power Easement	1 - Portola Development	Yes	-	Yes
346	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	1986-210649	35	T1S	R2E	SW	Electric - 500 kV 100' Easement	2-4 - Pecos Rd (D44)	Yes	-	Yes
347	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	GRIC Svc Line Agreement (7-14-09)	2	T2S	R2E	NW	Electric-Service Line Agreement / Easement	5 - Pecos Rd	Yes	-	Yes
348	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	2002-0516270	35	T1S	R2E	SW	Electric-Underground Power Easement	6 - COP	Yes	-	Yes
349	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	DKT 14285 PG 972	35	T1S	R2E	SW	Electric - 500 kV Easement	7-8 - Pecos Rd (D43)	Yes	-	Yes
350	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	2004-0669320	35	T1S	R2E	SW	Electric-Underground Power Easement	9-19 - Foothills 80	Yes	-	Yes
351	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	2004-0669323	35	T1S	R2E	SW	Electric-Public Utilities Power Easement	9-19 - Foothills 80	Yes	-	Yes
352	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	BK 662 PG 43	35	T1S	R2E	SW	Electric - PUE	9-19 - Foothills 80	Yes	-	Yes
353	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	BIA #B-675-406	34	T1S	R2E	W 1/2	Electric-Esmt BIA (GRIC) Grant of Easement	1-3 - GRIC Boundary	Yes	-	Yes
354	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	DKT 10219 PG 780	34	T1S	R2E	W 1/2	Electric-7' Overhead and Underground Power Easement	4-5	Yes	-	Yes
355	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	DKT 10787 PG 57	34	T1S	R2E	W 1/2	Electric-7' Overhead and Underground Power Easement	6-8	Yes	-	Yes
356	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	DKT 7580 PG 913	34	T1S	R2E		Electric-7' Underground Power Easement	9	Yes	-	Yes
357	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	DKT 7580 PG 912	34	T1S	R2E		Electric-7' Overhead and Underground Power Easement	10-11	Yes	-	Yes
358	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	DKT 10767 PG 630	34	T1S	R2E	NE	Electric-7' Overhead and Underground Power Easement	12-15	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
359	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 9026 PG 415	28	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	1-11	Yes	-	Yes
360	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	2001-1181542	28	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	16-17	Yes	-	Yes
361	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10251 PG 1169	28	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	18-20	Yes	-	Yes
362	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10808 PG 880	28	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	21	Yes	-	Yes
363	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10808 PG 881	28	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	22	Yes	-	Yes
364	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10808 PG 879	28	T1S	R2E	SE	Electric-Overhead and Underground Power Easement	23	Yes	-	Yes
365	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	1991-355696	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	24-25	Yes	-	Yes
366	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	2003-0448523	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	26	Yes	-	Yes
367	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	2003-0448587	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	27-28	Yes	-	Yes
368	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10042 PG 295	28	T1S	R2E	NE	Electric - PUE	29	Yes	-	Yes
369	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	2003-1208660	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	30	Yes	-	Yes
370	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10042 PG 295	28	T1S	R2E	NE	Electric - PUE	31-32	Yes	-	Yes
371	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 9026 PG 415	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	33-35	Yes	-	Yes
372	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	DKT 10042 PG 295	28	T1S	R2E	NE	Electric - PUE	33-35	Yes	-	Yes
373	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	2014-055209	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	33-35	Yes	-	Yes
374	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 9026 PG 415	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	1-7	Yes	-	Yes
375	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 13382 PG 78	21	T1S	R2E	SW	Electric - 500 kV Easement	8-9 (D-27)	Yes	-	Yes
376	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 15057 PG 877	21	T1S	R2E	SW	Electric - 500 kV Easement	10-11 (D-26)	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
377	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 9026 PG 415	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	12-14	Yes	-	Yes
378	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	2014-0055209	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	12-14	Yes	-	Yes
379	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	2007-0790935	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	16	Yes	-	Yes
380	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 10042 PG 295	28	T1S	R2E	NE	Electric - PUE	17-20	Yes	-	Yes
381	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 9277 PG 224	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	29-31	Yes	-	Yes
382	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	2014-0055209	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	29-31	Yes	-	Yes
383	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 15840 PG 355	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	36-37	Yes	-	Yes
384	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 15840 PG 354	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	36-37	Yes	-	Yes
385	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	2000-0718730	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	38-39	Yes	-	Yes
386	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 15840 PG 354	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	40-41	Yes	-	Yes
387	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	056-079 MISC	28	T1S	R2E	NE	Electric-Esmt (USA Esmt)	47-48	Yes	-	Yes
388	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 9026 PG 414	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	53	Yes	-	Yes
389	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 9026 PG 414	28	T1S	R2E	NW	Electric-Overhead and Underground Power Easement	55-56	Yes	-	Yes
390	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 9026 PG 415	28	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	61	Yes	-	Yes
391	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	DKT 13811 PG 1195	28	T1S	R2E	NE	Electric - 500 kV Easement	61 (D-30)	Yes	-	Yes
392	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	DKT 10617 PG 69	21	T1S	R2E	SW	Electric-Overhead and Underground Power Easement	1	Yes	-	Yes
393	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	DKT 10617 PG 71	21	T1S	R2E	SW	Electric-Overhead and Underground Power Easement	2-4	Yes	-	Yes
394	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	DKT 15057 PG 877	21	T1S	R2E	SW	Electric - 500 kV Easement	5 (D-26)	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
395	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	DKT 13371 PG 1257	21	T1S	R2E	SW	Electric - 500 kV Easement	6-7 (D-25)	Yes	-	Yes
396	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	DKT 15067 PG 530	21	T1S	R2E	SW	Electric - 500 kV Easement	10-13 (D-24)	Yes	-	Yes
397	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	GRIC SLA #B-675-429.487	21	T1S	R2E	SW	Electric-GRIC Svc Line Agreement	14	Yes	-	Yes
398	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	GRIC SLA #B-675-429.486	21	T1S	R2E	SW	Electric-GRIC Svc Line Agreement	15	Yes	-	Yes
399	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	GRIC SLA #B-675-429.489	21	T1S	R2E	SW	Electric-GRIC Svc Line Agreement	15-16	Yes	-	Yes
400	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	Bill of Sale to SRP 2001-5 (1957)	20	T1S	R2E	NE	Electric-Fee Owned Property	17-20	Yes	-	Yes
401	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	GRIC SLA #B-675-429.483	20	T1S	R2E	NE	Electric-GRIC Svc Line Agreement	22	Yes	-	Yes
402	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	DKT 12493 PG 11	20	T1S	R2E	SE	Electric-Fee Owned Property	23 (D-23)	Yes	-	Yes
403	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	1997-0037852	20	T1S	R2E	NE	Electric-Overhead and Underground Power Easement	9	Yes	-	Yes
404	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	DKT 12052 PG 985	16	T1S	R2E	SW	Electric-Overhead and Underground Power Easement	22	Yes	-	Yes
405	SRPP Dist.	South Mtn Frwy East 21 of 22.pdf	BIA #A-46-26	20	T1S	R2E	NE	Electric-BIA Grant of Easement	1-3	Yes	-	Yes
406	SRPP Dist.	South Mtn Frwy East 21 of 22.pdf	GRIC SLA #B-675-429.484	20	T1S	R2E	N 1/2	Electric-GRIC Svc Line Agreement	4	Yes	-	Yes
407	SRPP Dist.	South Mtn Frwy East 21 of 22.pdf	1983-002908	20	T1S	R2E	NE	Electric - 500 kV Easement	5	Yes	-	Yes
408	SRPP Dist.	South Mtn Frwy East 22 of 22.pdf	DKT 258 PG 529	17	T1S	R2E	NW	Electric - Transmission Line Easement	1-4	Yes	-	Yes
409	SRPP Dist.	South Mtn Frwy East 22 of 22.pdf	DKT 13650 PG 1430	18	T1S	R2E	NE	Electric - 500 kV Easement	6	Yes	-	Yes
410	SRPP Dist.	South Mtn Frwy East 22 of 22.pdf	DKT 13650 PG 1434	18	T1S	R2E	NE	Electric - 500 kV Easement	6	Yes	-	Yes
411	SRPP Trans.	202 477 USA fee i10 LRD0000183782.pdf	BK 202 PG 477	4	T1N	R1E	NW	Electric - (Quit Claim Deed for USA Property)	-	Yes	-	Yes
412	SRPP Trans.	97 0282017 i10 LRD0000024286.pdf	BK 397 PG 36 1997-0282017	4	T1N	R1E	NW	Electric- Communications Easement	Papago West - Roosevelt St	Yes	-	Yes
413	SRPP Trans.	3568 849 i10 LRD0000005738.pdf	DKT 3568 PG 349	1	T1N	R1E	NW	Electric - Easement	-	Yes	-	Yes
414	SRPP Trans.	Crossings 2 at Lower Buckeye Rd, Section 19...	DKT 3635 PG 170	19	T1N	R2E	NE	Electric - Easement	Orme-Evans 69 kV Orme-Sergeant 69 Kv	Yes	-	Yes
415	SRPP Trans.	Crossings 2 at Lower Buckeye Rd, Section 19...	DKT 10567 PG 691	19	T1N	R2E	NE	Electric - Easement	Orme-Evans 69 kV Orme-Sergeant 69 Kv	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
416	SRPP Trans.	Crossings 2 at Lower Buckeye Rd, Section 19...	DKT 10567 PG 693	19	T1N	R2E	NE	Electric - Easement	Crossings at Lower Buckeye Rd - Orme-Evans 69 kV Orme-Sergeant 69 Kv	Yes	-	Yes
417	SRPP Trans.	Crossings 2 at Lower Buckeye Rd, Section 19...	DKT 10593 PG 1055	19	T1N	R2E	NE	Electric - Easement	Orme-Evans 69 kV Orme-Sergeant 69 Kv	Yes	-	Yes
418	SRPP Trans.	Crossings at Brdwy and Southern, Section 30...	BK 70 MISC PG 436	19	T1N	R2E	NE	Electric Transmission - Easement	-	Yes	-	Yes
419	SRPP Trans.	Crossings at Brdwy and Southern, Section 30...	BK 70 MISC PG 436	20	T1N	R2E	NW	Electric Transmission - Easement	-	Yes	-	Yes
420	SRPP Trans.	Crossings at Brdwy and Southern, Section 30...	DKT 3585 PG 403	30	T1N	R2E	S 1/2	Electric - Easement	Southern Ave Cheatham 69kV	Yes	-	Yes
421	SRPP Trans.	Crossings at Brdwy and Southern, Section 30...	DKT 9738 PG 111	19	T1N	R2E	SE	Electric - ROW Easement	Orme-Unified 69 kV Orme - Rudd 230 kV	Yes	-	Yes
422	SRPP Trans.	Section 20 1S 2E Western Section of South Mtn.pdf	B-675-425-093	20	T1S	R2E	SE	Electric - 500 kV Easement	GRIC Boundary	Yes	-	Yes
423	SRPP Trans.	Section 20 1S 2E On Diagonal.pdf	DKT 15067 PG 530-536	20	T1S	R2E	NE	Electric - 500 kV 100' Easement	GRIC Boundary (D22)	Yes	-	Yes
424	SRPP Trans.	Section 20 1S 2E On Diagonal.pdf	1983-002908	20	T1S	R2E	NE	Electric - 500 kV Esmt	GRIC Boundary	Yes	-	Yes
425	SRPP Trans.	Section 20 1S 2E On Diagonal.pdf	B-675-425-093	20	T1S	R2E	NE	Electric - 500 kV Easement	GRIC Boundary	Yes	-	Yes
426	SRPP Trans.	Section 27, 1S, 2E On Diagonal.pdf	DKT 12375 PG 1128	27	T1S	R2E	SW	Electric - 500 kV 200' Easement	GRIC Boundary/43rd Ave (D37)	Yes	-	Yes
427	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	1986-128778	28	T1S	R2E		Electric - 500 kV Easement	GRIC Boundary (D32, D36)	Yes	-	Yes
428	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 15079 PG 481-485	28	T1S	R2E		Electric - 500 kV Easement	GRIC Boundary (D35)	Yes	-	Yes
429	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 13514 PG 1149	28	T1S	R2E		Electric - 500 kV Easement	GRIC Boundary	Yes	-	Yes
430	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 9026 PG 414-415	28	T1S	R2E		Electric - 500 kV Easement	GRIC Boundary	Yes	-	Yes
431	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 13823 PG 443-444	28	T1S	R2E		Electric - 500 kV 75' Easement	GRIC Boundary	Yes	-	Yes
432	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 13750 PG 299	28	T1S	R2E		Electric - 500 kV 75' Easement	GRIC Boundary	Yes	-	Yes
433	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 13811 PG 1195	28	T1S	R2E		Electric - 500 kV 75' Easement	GRIC Boundary	Yes	-	Yes
434	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 14999 PG 455	28	T1S	R2E		Electric - 500 kV 75' Easement	GRIC Boundary (D31)	Yes	-	Yes
435	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 13083 PG 1448	28	T1S	R2E		Electric - 500 kV 100' Easement	GRIC Boundary	Yes	-	Yes
436	SRPP Trans.	Section 28, 1S, 2E On Diagonal.pdf	DKT 10042 PG 295	28	T1S	R2E		Electric - Easement	GRIC Boundary	Yes	-	Yes
437	SRPP Trans.	Section 31, 1S, 4E 1of 2	1986-128769	31	T1S	R4E	SW	Electric - 500 kV 100' Easement	E8 - Pecos - Sta 2055 to 48th st	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
438	SRPP Trans.	Section 31, 1S, 4E 1of2	1986-128770	31	T1S	R4E	SW	Electric - 500 kV 100' Easement	E7-40th /Pecos to Sta 2055	Yes	-	Yes
439	SRPP Trans.	Section 31, 1S, 4E 1of2	1991-524449	31	T1S	R4E	SW	Electric - 69 kV/12 kV, 10' Easement	-	Yes	-	Yes
440	SRPP Trans.	Section 31, 1S, 4E 1of2	DKT 16524 PG 1344- 1348	31	T1S	R4E	SE	Electric - 500 kV 100' Easement	-	Yes	-	Yes
441	SRPP Trans.	Section 31, 1S, 4E 2of2	1999-0986441	31	T1S	R4E	SW	Electric - Easement	Pecos Rd - 40th St 69kV	Yes	-	Yes
442	SRPP Trans.	Section 31, 1S, 4E 2of2	1990-336102	31	T1S	R4E	NW	Electric - 69 kV 120' Easement	Pecos Rd 19th Ave to 16th St - 40th St 69kV	Yes	-	Yes
443	SRPP Trans.	Section 31,32,33,34, 1S, 3E Prior Rights Docs.pdf	DKT 12960 PG 626- 630	31	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	17th Ave Marley Tap 69kV	Yes	-	Yes
444	SRPP Trans.	Section 31,32,33,34, 1S, 3E Prior Rights Docs.pdf	DKT 12960 PG 626- 630	32	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	17th Ave Marley Tap 69kV	Yes	-	Yes
445	SRPP Trans.	Section 31,32,33,34, 1S, 3E Prior Rights Docs.pdf	DKT 12960 PG 626- 630	33	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	-	Yes	-	Yes
446	SRPP Trans.	Section 31,32,33,34, 1S, 3E Prior Rights Docs.pdf	DKT 12960 PG 626- 630	34	T1S	R3E	S 1/2	Electric - 500 kV 75' Easement	-	Yes	-	Yes
447	SRPP Trans.	Section 31,32,33,34, 1S, 3E Prior Rights Docs.pdf	1990-285440	34	T1S	R3E	E 1/2	Electric - 10' Easement	Foothills Property (24th St) - Windsor Tap 69kV	Yes	-	Yes
448	SRPP Trans.	Section 34, 1S, 2E On Diagonal.pdf	DKT 13790 PG 491- 492	34	T1S	R2E		Electric - 500 kV 200' Easement	D38 - GRIC Boundary	Yes	-	Yes
449	SRPP Trans.	Section 35, 1S, 2E Prior Rights Docs.pdf	DKT 14947 PG 387- 389	35	T1S	R2E	E 1/2	Electric - 500 kV 100' Easement	-	Yes	-	Yes
450	SRPP Trans.	Section 35, 1S, 2E Prior Rights Docs.pdf	DKT 14285 PG 972- 975	35	T1S	R2E		Electric - 100' Easement	D43 - GRIC Boundary	Yes	-	Yes
451	SRPP Trans.	Section 35, 1S, 2E Prior Rights Docs.pdf	1986-210649	35	T1S	R2E	SE	Electric - 100' Easement	D44 - GRIC Boundary	Yes	-	Yes
452	SRPP Trans.	Section 35, 1S, 2E Prior Rights Docs.pdf	1989-457460	35	T1S	R2E		Electric - Easement	GRIC Boundary	Yes	-	Yes
453	SRPP Trans.	Section 35, 1S, 2E Prior Rights Docs.pdf	2001-1156859	35	T1S	R2E	SE	Electric - 10' Easement	-	Yes	-	Yes
454	SRPP Trans.	Section 36, 1S, 2E Prior Rights Docs.pdf	14-52814 (State Land) 1994-0686465	36	T1S	R2E		Electric - 69 kV - 50 Yr ROW Easement	-	Yes	-	Yes
455	SRPP Trans.	Section 36, 1S, 2E Prior Rights Docs.pdf	14-70582 (State Land)	36	T1S	R2E		Electric - 500 kV - 50 Yr ROW Easement	100 ft on Pecos Rd	Yes	-	Yes
456	SRPP Trans.	SRP Fee Owned Parcel s.pdf	1989-457447	34	T1S	R2E	SE	Electric - Fee Owned Parcel	300-04-014-A (D42)	Yes	-	Yes
457	SRPP Trans.	SRP Fee Owned Parcel s.pdf	1989-457448	34	T1S	R2E	SE	Electric - Fee Owned Parcel	300-04-013-D (D41)	Yes	-	Yes
458	SRPP Trans.	SRP Fee Owned Parcel s.pdf	1989-457449	34	T1S	R2E	SE	Electric - Fee Owned Parcel	300-04-013-F (D40)	Yes	-	Yes
459	SRPP Trans.	SRP Fee Owned Parcel s.pdf	1989-457450	34	T1S	R2E	SE	Electric - Fee Owned Parcel	300-04-011-C (D39)	Yes	-	Yes
460	SRPP Trans.	SRP Fee Owned Parcel s.pdf	DKT 12493 PG 611- 612 (1989-457451)	20	T1S	R2E	SE	Electric - Fee Owned Parcel	300-03-023-A	Yes	-	Yes
461	SRPP Trans.	SRP Fee Owned Parcel s.pdf	DKT 3700 PG 262-263	20	T1S	R2E	SE	Electric - USA Land	300-03-023-E (51st Ave / GRIC Boundary)	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
462	SRPP Trans.	SRP_Fee_Owned_Parcel s.pdf	1989-457448	19	T1N	R2E	NE	Electric - Fee Owned Parcel	300-04-013-D (D41)	Yes	-	Yes
463	SRPP Trans.	SRP_Fee_Owned_Parcel s.pdf	DKT 8036 PG 541	19	T1N	R2E	NE	Electric - Fee Owned Parcel	104-47-002-E (59th Ave/Lower Buckeye) - Orme-Evans 69 kVOrme-Sergeant 69 Kv	Yes	-	Yes
464	SRPP Trans.	Section 35, 1S, 3E Prior Rights Docs.pdf	1991-0524450	35	T1S	R3E	SW	Electric - 69 kV/12 kV, 10' Easement	-	Yes	-	Yes
465	SRPP Trans.	Section 35, 1S, 3E Prior Rights Docs.pdf	1992-017354	35	T1S	R3E	SE	Electric - 69 kV/12 kV, 10' Easement	E5 - GRIC Boundary	Yes	-	Yes
466	SRPP Trans.	Section 35, 1S, 3E Prior Rights Docs.pdf	1986-144551	35	T1S	R3E	SW	Electric - 500 kV 75' Easement	E4 - GRIC Boundary	Yes	-	Yes
467	SRPP Trans.	Section 35, 1S, 3E Prior Rights Docs.pdf	DKT 14142 PG 772-773	35	T1S	R3E	SW	Electric - 75' Easement	-	Yes	-	Yes
468	SRPP Trans.	Section 35, 1S, 3E Prior Rights Docs.pdf	DKT 14160 PG 631-633	35	T1S	R3E	SE	Electric - 500 kV 75' Easement	E5 - GRIC Boundary	Yes	-	Yes
469	SRPP Trans.	Section 36, 1S, 3E Prior Rights Docs.pdf	DKT 14160 PG 631-633	36	T1S	R3E	SW	Electric - 500 kV 75' Easement	E5 - GRIC Boundary	Yes	-	Yes
470	SRPP Trans.	Section 36, 1S, 3E Prior Rights Docs.pdf	DKT 14160 PG 774	36	T1S	R3E	SW	Electric - 500 kV 75' Easement	E6 - GRIC Boundary	Yes	-	Yes
471	SRPP Trans.	Section 36, 1S, 3E Prior Rights Docs.pdf	DKT 12960 PG 626-630	36	T1S	R3E		Electric - 500 kV 75' Easement	-	Yes	-	Yes
472	SRPP Trans.	Section 36, 1S, 3E Prior Rights Docs.pdf	1997-0510734	36	T1S	R3E		Wastewater/Sewer Consent to Use of Easement - City of Phoenix	-	Yes	-	Yes
473	SRPP Trans.	Section 4 1N 2E near 51st Ave and i10.pdf	1984-105511	4	T1N	R2E	NW	Electric - 10' Easement	51st Ave / I-10	Yes	-	Yes
474	SRPP Trans.	Section 6 1N 2E along 59th Ave.pdf	DKT 10439 PG 854	6	T1N	R2E	SE	Electric - 7' Easement	59th Ave (Van Buren to Fillmore) - Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
475	SRPP Trans.	Section 6 1N 2E along 59th Ave.pdf	BK 38 PG 364-365	6	T1N	R2E	NW	Electric - Easement	I-10 7274+54 to 7283+38, 7294+43 to 7301+05	Yes	-	Yes
476	SRPP Trans.	Section 6 1N 2E along 59th Ave.pdf	DKT 15816 PG 238	6	T1N	R2E	NW	Electric - 10' Easement	I-10 at 59TH	Yes	-	Yes
477	SRPP Trans.	Section 6 1N 2E along 59th Ave.pdf	DKT 10439 PG 869	6	T1N	R2E	NE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
478	SRPP Trans.	Section 6 1N 2E along 59th Ave.pdf	BK 38 PG 258	6	T1N	R2E	N 1/2	Electric - Easement	-	Yes	-	Yes
479	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10480 PG 541	7	T1N	R2E	SE	Electric - 7' Easement	59th Ave (Washington to 330' north) - Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
480	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10439 PG 856	7	T1N	R2E	SE	Electric - 3.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
481	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10439 PG 857	7	T1N	R2E	SE	Electric - 10' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
482	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10439 PG 878	7	T1N	R2E	NE	Electric - 4.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
483	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10458 PG 571	7	T1N	R2E	SE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
484	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10458 PG 578	7	T1N	R2E	NE	Electric - Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
485	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10480 PG 540	1	T1N	R1E	NW	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
486	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10480 PG 542	7	T1N	R2E	NE	Electric - 3.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
487	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10495 PG 503	7	T1N	R2E	NE	Electric - 3.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
488	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10495 PG 522	7	T1N	R2E	SE	Electric - 7.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
489	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10495 PG 524	7	T1N	R2E	NE	Electric - 3.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
490	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10538 PG 1139	7	T1N	R2E	SE	Electric - 7.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
491	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10684 PG 1196	7	T1N	R2E	SE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
492	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10684 PG 1197	7	T1N	R2E	SE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
493	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 10711 PG 1121	7	T1N	R2E	SE	Electric - 7.5' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
494	SRPP Trans.	Section 7 1N 2E along 59th Ave.pdf	DKT 13142 PG 173	7	T1N	R2E	NE	Electric - 8' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
495	SRPP Trans.	Section 7 1N 2E RR xing 69kV and 12kV.pdf	174219 (UPRR XING)	7	T1N	R2E	NE	Electric - UPRR Lease Agrmt 69kV / 12 kV	Crossing UPRR at 59th Ave	Yes	-	Yes
496	SRPP Trans.	Section 7 1N 2E RR xing 69kV and 12kV.pdf	174219 (UPRR XING)	7	T1N	R2E	SE	Electric - UPRR Lease Agrmt 69kV / 12 kV	Crossing UPRR at 59th Ave	Yes	-	Yes
497	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 10480 PG 526	18	T1N	R2E	NE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
498	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 10512 PG 749- 750	18	T1N	R2E	SE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
499	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 10512 PG 751- 752	18	T1N	R2E	SE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
500	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 10512 PG 753	18	T1N	R2E	SE	Electric - Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
501	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 10512 PG 755- 756	18	T1N	R2E	SE	Electric - 7' Easement	Orme-Evans 69 kV Orme-Sergeant 69 kV	Yes	-	Yes
502	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 10512 PG 757- 758	18	T1N	R2E	NE	Electric - 7' Easement	Christy-Orme 69kV from Lower Buckeye to I-10	Yes	-	Yes
503	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 4846 PG 181	17	T1N	R2E	SW	Electric - 35.5' Easement	Cartwright - Shaw from Lower Buckeye to Rail Road	Yes	-	Yes
504	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 4860 PG 155	17	T1N	R2E	NW	Electric - 35.5' Easement	Cartwright - Shaw from Lower Buckeye to Rail Road	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
505	SRPP Trans.	Sections 17 and 18, 1N, 2E along 59th Ave	DKT 4900 PG 515	17	T1N	R2E	NW	Electric - Easement	Cartwright - Shaw from Lower Buckeye to Rail Road	Yes	-	Yes
506	SRPP Trans.	Section 17, 1S, 2E On Diagonal.pdf	1989-002908	17	T1S	R2E	NW	Electric - 500 kV 100' Easement	D19 - Gric Boundary	Yes	-	Yes
507	SRPP Trans.	Section 17, 1S, 2E On Diagonal.pdf	1986-142409	17	T1S	R2E	NW	Electric - 500 kV 75' Easement	D18 - Gric Boundary	Yes	-	Yes
508	SRPP Trans.	Section 18, 1S, 2E On Diagonal.pdf	DKT 13650 PG 1430-1431	18	T1S	R2E	NE	Electric - 500 kV 75' Easement	D17 - Gric Boundary	Yes	-	Yes
509	SRPP Trans.	Section 18, 1S, 2E On Diagonal.pdf	DKT 13650 PG 1434-1436	18	T1S	R2E	NE	Electric - 500 kV 75' Easement	D17 - Gric Boundary	Yes	-	Yes
510	SRPP Trans.	Section 18, 1S, 2E On Diagonal.pdf	BK 3072 PG 585-586	18	T1S	R2E		Electric - Easement	GRIC Boundary	Yes	-	Yes
511	SW Gas	Dk 1694 P 23.pdf	DKT 1694 PG 23	7	T1N	R2E	NE	Gas - Fee Owned Property	N Side of Buckeye Rd crossing 59th Ave	Yes	-	Yes
512	SW Gas	Dk 5291 P 231.pdf	DKT 5291 PG 231	7	T1N	R2E	SE	Gas Main Easement	59th Ave (APN 104-18-004V&Q)	Yes	-	Yes
513	SW Gas	Dk 5291 P 233.pdf	DKT 5291 PG 233	7	T1N	R2E	SE	Gas Main Easement	59th Ave (Buckeye Rd to APN 104-18-004V)	Yes	-	Yes
514	SW Gas	Dk 5363 P 334.pdf	DKT 5363 PG 334	7	T1N	R2E	SE	Gas Main Easement	59th Ave (APN 104-18-004B)	Yes	-	Yes
515	SW Gas	Dk 6964 P267.pdf	DKT 6964 PG 267	7	T1N	R2E	NE	Esmt for Gas Lines and facilities	Monroe St/59th Ave (South of Dobbins)	Yes	-	Yes
516	WAPA	DE-ME65-85WP39625.pdf	1985-410305	19	T1N	R2E	SE	Electric - Easement	Elwood Street crossing 59th Ave	Yes	-	Yes
517	WAPA	DE-ME65-85WP39638.pdf	1985-517539 (TRACT 164 ET)	21	T1S	R2E	SW	Electric - Easement	East of 51st Ave	Yes	-	Yes
518	WAPA	DE-ME65-85WP39640.pdf	1985-518999 (TRACT 161 ET)	21	T1S	R2E	SW	Electric - Easement	East of 51st Ave	Yes	-	Yes
519	WAPA	DE-ME65-85WP39652.pdf	1986-071402 (TRACT 163 ET)	21	T1S	R2E	SW	Electric - Easement	East of 51st Ave	Yes	-	Yes
520	WAPA	I61R-617	I61r-617	19	T1N	R2E	NE	Electric - Easement	Elwood Street crossing 59th Ave	Yes	-	Yes
521	WAPA	I61r-699.pdf	1947-0117 MISC 81-48-3	21	T1S	R2E	SW	Electric - Easement	East of 51st Ave	Yes	-	Yes
522	WAPA	I61R-719.pdf	I61r-719	21	T1S	R2E	NW	Electric - Easement	East of 51st Ave	Yes	-	Yes
523	WAPA	I61R-719.pdf	I61r-719	21	T1S	R2E	SW	Electric - Easement	East of 51st Ave	Yes	-	Yes
524	CenturyLink	2000-0915620.pdf	2000-0915620	19	T1S	R2E	SE	Communications - Easement	3257+00 - Parallel (Remote Terminal, Cool Cell)	Yes	-	Yes
525	CenturyLink	South Mtn Frwy East 6 of 22.pdf	BK 395 PG 29	35	T1S	R3E	SW	Communications - PUE	2161+00 to 2175+50 - Crossing (Goldman Ranch)	Yes	-	Yes
526	CenturyLink	South Mtn Frwy East 12 of 22.pdf	BK 1188 PG 14	31	T1S	R3E	SW	Communications - PUE	2386+49 - Crossing - 17th Avenue (Foothills Club West)	Yes	-	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
527	CenturyLink	South Mtn Frwy East 14 of 22.pdf	BK 569 PG 39	35	T1S	R2E	SE	Communications - PUE	2448+10 to 2457+25 - Parallel (Foothills Reserve)	Yes	-	Yes
528	CenturyLink	South Mtn Frwy East 15 of 22.pdf	BK 662 PG 43	35	T1S	R2E	SW	Communications - PUE	2475+00 to 2486+00 - Parallel (Foothills 80)	Yes	-	Yes
529	CenturyLink	S Mnt Sheet 8 of 17 West.pdf, S. Mtn Frwy West 9 of 17.pdf	BK 587 PG 39	19	T1S	R2E	SE	Communications - PUE	3256+45 355' Rt. 3258+44, 316' Rt Parallel (Broadway Rd)	Yes	-	Yes
530	SRPP Trans.	SRP Transmission Land Right Memo ADOT 202.pdf	1990-061681	33	T1S	R3E	SW	Electric - 69 kV 10' Easement	Ruppers Tap 69 kV	Yes	-	Yes
531	SRPP Trans.	SRP Transmission Land Right Memo ADOT 202.pdf	1987-286301	19	T1N	R2E	SE	Electric - Easement and Prior Rights Agreement	Orme-Unified 69 kVOrme - Rudd 230 kV	Yes	-	Yes
532	SRPP Trans.	SRP Transmission Land Right Memo ADOT 202.pdf	2002-0096531	31	T1S	R3E	SW	Electric - Overhead Transmission Line 10' Easement	17th Ave Marley Tap 69kV	Yes	-	Yes
533	SRPP Trans.	SRP Transmission Land Right Memo ADOT 202.pdf	1989-598240	34	T1S	R3E	S 1/2	Electric - Overhead Transmission Line 10' Easement	17th Ave Marley Tap 69kV	Yes	-	Yes
534	SRPP Trans.	SRP Transmission Land Right Memo ADOT 202.pdf	2007-0369402	17	T1N	R2E	SW	Electric - Power Distribution Easement	Cartwright - Shaw from Lower Buckeye to Rail Road	Yes	-	Yes
535	SRPP Trans.	SRP Transmission Land Right Memo ADOT 202.pdf	BK 73 PG 35-48	7-8	T1N	R2E		Electric - Power Distribution Easement	Cartwright - Shaw from Lower Buckeye to Rail Road	Yes	-	Yes
536	Peninsula-Horowitz	Peninsula Maps.pdf, Peninsula SRP Agreement 1930.pdf	SRP Agreement 4/8/1930	31	T1N	R2E	E 1/2	Irrigation - Water Rights Agreement	-	No	-	Yes
537	SRPP Dist.	S. Moutain West 2 of 17.pdf	SRP on Priv. Property (1965)	18	T1S	R2E	NE	Electric -Prescr. Right Claim	6 - 59th Ave / Elliot Rd		On Private Property	Yes
538	SRPP Dist.	S. Moutain West 2 of 17.pdf	SRP on Priv. Property (1960)	18	T1S	R2E	NE	Electric -Prescr. Right Claim	7 - Elliot R		On Private Property	Yes
539	SRPP Dist.	S. Moutain West 2 of 17.pdf	SRP on Priv. Property (1958)	18	T1S	R2E	NE	Electric -Prescr. Right Claim	8 - 59th Ave / Elliot Rd		Inside Elliot Rd R/W (88')	No
540	SRPP Dist.	S. Moutain West 2 of 17.pdf	SRP on Priv. Property (1947)	18	T1S	R2E	NE	Electric -Prescr. Right Claim	9-11 - Elliot Rd		Inside Elliot Rd R/W (88')	No
541	SRPP Dist.	S. Moutain West 2 of 17.pdf	SRP on Priv. Property (1955)	18	T1S	R2E	NE	Electric -Prescr. Right Claim	12-14 - 59th Ave		Inside 59th Ave R/W (66')	No
542	SRPP Dist.	S. Mtn Frwy West 4 of 17.pdf	SRP on County ROW	7	T1S	R2E	N 1/2	NONE	9-18 - W Dobbins Rd		-	No
543	SRPP Dist.	S. Mtn Frwy West 5 of 17.pdf	SRP on Priv. Property (1978)	31	T1N	R2E	SE	Electric -Prescr. Right Claim	7-15 - Baseline Rd		Inside Elliot Rd R/W (66')	No
544	SRPP Dist.	S. Mtn Frwy West 6 of 17.pdf	SRP on Priv. Property (1972)	31	T1N	R2E	SE	Electric -Prescr. Right Claim	6-7 (63rd Ave/W Vinyard Rd)		On Private Property	Yes
545	SRPP Dist.	S. Mtn Frwy West 6 of 17.pdf	SRP on Priv. Property (1944)	31	T1N	R2E	SE	Electric -Prescr. Right Claim	8 (63rd Ave/W Vinyard Rd)		On Private Property	Yes
546	SRPP Dist.	S. Mtn Frwy West 7 of 17.pdf	N/A	30	T1N	R2E	SE	N/A	14 - Facilities owned by Maricopa County		-	No

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
547	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf	N/A	30	T1N	R2E	NE	N/A	14-23 - COP owned Street light poles - Broadway Rd		-	No
548	SRPP Dist.	S Mnt Sheet 8 of 17 West.pdf	SRP facility in ADOT ROW	30	T1N	R2E	NE	NONE	24 - SRP Facility installed in ROW - Broadway Rd		-	No
549	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (1974)	18	T1N	R2E	SE	Electric -Prescr. Right Claim	4-6 - 59th Ave (R.I.D. Canal to Lower Buckeye)		Inside 59th Ave R/W (66')	No
550	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (2003)	18	T1N	R2E	SE	Electric -Prescr. Right Claim	7 - 59th Ave (R.I.D. Canal to Lower Buckeye)		On Private Property	Yes
551	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (1998)	18	T1N	R2E	SE	Electric -Prescr. Right Claim	11 - 59th Ave/Watkins		On Private Property	Yes
552	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (1991)	18	T1N	R2E	SE	Electric -Prescr. Right Claim	12 - 59th Ave/Watkins		On Private Property	Yes
553	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (1998)	18	T1N	R2E	SE	Electric -Prescr. Right Claim	13-16 - 59th Ave/Watkins		On Private Property	Yes
554	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (2006)	17	T1N	R2E	SW	Electric -Prescr. Right Claim	74-75 - 59th Ave		Inside 59th Ave R/W	No
555	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	19150316 DEED 105 338 1	17	T1N	R2E	SW	Electric -Prescr. Right Claim	72-76 - 59th Ave (Maricopa Cty Owned Property)		Inside 59th Ave R/W	No
556	SRPP Dist.	S. Mtn Frwy West 10 of 17.pdf	SRP on Priv. Property (1975)	17	T1N	R2E	SW	Electric -Prescr. Right Claim	72-73 - 59th Ave / Watkins St		Inside 59th Ave R/W	No
557	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	ROW (DKT 8531 PG 133-134)	7	T1N	R2E	SE	NONE (Quit Claim to City of Phoenix)	1-2 59th Ave / Hadley		-	No
558	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	ROW (DKT 8531 PG 133-134)	7	T1N	R2E	SE	NONE (Quit Claim to City of Phoenix)	4 - 61st Ave / Sherman		-	No
559	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	7 - 59th Ave / Sherman		On Private Property	Yes
560	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	ROW (DKT 8531 PG 133-134)	7	T1N	R2E	SE	NONE (Quit Claim to City of Phoenix)	8		-	No
561	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	ROW (DKT 8531 PG 133-134)	7	T1N	R2E	SE	NONE (Quit Claim to City of Phoenix)	10-13 - Sherman St (59th Ave to 60th Ave)		-	No
562	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	18-19		On Private Property	Yes
563	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	27-28		On Private Property	Yes
564	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2004)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	29 - 59th Ave (Sherman St to Buckeye Rd)		On Private Property	Yes
565	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 11830 PG 698	7	T1N	R2E	SE	Electric -Prescr. Right Claim	32		On Private Property	Yes
566	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2004)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	33		On Private Property	Yes
567	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1992)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	35-38 (59th Ave / Buckeye Rd)		Inside Buckeye Rd R/W	No
568	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	ROW	18	T1N	R2E	NE	NONE (Quit Claim to ADOT)	39-40		-	No
569	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2005)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	54-60		On Private Property	Yes
570	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1990)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	61		On Private Property	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
571	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2005)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	81		On Private Property	Yes
572	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1985)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	82-83		On Private Property	Yes
573	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2005)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	84		On Private Property	Yes
574	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1998)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	85		On Private Property	Yes
575	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2000)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	86-89		On Private Property	Yes
576	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (2005)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	90		On Private Property	Yes
577	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	ROW (DKT 6280 PG 360)	17	T1N	R2E	NW	NONE (Highway Easement)	94-95		-	No
578	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1975)	17	T1N	R2E	NW	Electric -Prescr. Right Claim	97		Inside 59th Ave R/W	No
579	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1992)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	98-99		Inside 59th Ave R/W	No
580	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1981)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	101-102		On Private Property	Yes
581	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	DKT 2638 PG 517 SRP on Private Property (1989)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	103		Inside 59th Ave R/W	No
582	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	N/A	8	T1N	R2E	SW	N/A	104 - TELCO OWNED POLE		-	No
583	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1975)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	110-111		Inside 59th Ave R/W	No
584	SRPP Dist.	South Mountain Freeway Sheet 11 of 17 west.pdf	SRP on Priv. Property (1980)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	112		On Private Property	Yes
585	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1998)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	3 (59th Ave/Monroe)		On Private Property	Yes
586	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	4-6 (59th Ave/Monroe)		On Private Property	Yes
587	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	N/A	7	T1N	R2E	NE	NONE	10		-	No
588	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	17		On Private Property	Yes
589	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1992)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	23-24		On Private Property	Yes
590	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1974)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	25-26		Inside Washington St. R/W	No
591	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	N/A	7	T1N	R2E	NE	NONE	27-29		-	No
592	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1992)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	41		On Private Property	Yes
593	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1988)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	45		On Private Property	Yes
594	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1978)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	58		On Private Property	Yes

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
595	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	N/A	7	T1N	R2E	SE	NONE	64		-	No
596	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1992)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	70-72		On Private Property	Yes
597	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1984)	7	T1N	R2E	SE	Electric -Prescr. Right Claim	73-78		On Private Property	Yes
598	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1980)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	79-84		On Private Property	Yes
599	SRPP Dist.	South Mountain Sheet 12 of 17 West.pdf	SRP on Priv. Property (1975)	8	T1N	R2E	SW	Electric -Prescr. Right Claim	89-90		On Private Property	Yes
600	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	COP Street Light	6	T1N	R2E	SE	N/A	20		-	No
601	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	Telco owned pole	6	T1N	R2E	SE	N/A	30		-	No
602	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	40		On Private Property	Yes
603	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	SRP on Priv. Property (1973)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	41		On Private Property	Yes
604	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	SRP on Priv. Property (1998)	7	T1N	R2E	NE	Electric -Prescr. Right Claim	42		On Private Property	Yes
605	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	SRP on Priv. Property (1986)	8	T1N	R2E	NW	Electric -Prescr. Right Claim	46		On Private Property	Yes
606	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	SRP on Priv. Property (1956)	5	T1N	R2E	SW	Electric -Prescr. Right Claim	63		On Private Property	Yes
607	SRPP Dist.	South Mtn Frwy West 13 of 17.pdf	COP	5	T1N	R2E	SW	N/A	68-69		-	No
608	SRPP Dist.	South Mtn Frwy West 14 of 17 (2).pdf	ADOT owned light poles	6	T1N	R2E	NW	N/A	13-24		-	No
609	SRPP Dist.	South Mtn Frwy West 15 of 17.pdf	ADOT owned light poles	6	T1N	R2E	NW	N/A	4-4E		-	No
610	SRPP Dist.	South Mtn Frwy West 15 of 17.pdf	ADOT owned traffic signal light poles	6	T1N	R2E	NW	N/A	5-5A		-	No
611	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned property	6	T1N	R2E	NE	N/A	2		-	No
612	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned traffic signal light pole	6	T1N	R2E	NE	N/A	3		-	No
613	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned freeway light poles	6	T1N	R2E	NE	N/A	4		-	No
614	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned freeway light poles	6	T1N	R2E	NE	N/A	4-4C		-	No
615	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned traffic signal light poles	6	T1N	R2E	NE	N/A	5		-	No
616	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned freeway light poles	6	T1N	R2E	NE	N/A	6-6L		-	No
617	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ROW	6	T1N	R2E	NE	NONE	13		-	No
618	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ADOT owned traffic signal light pole	6	T1N	R2E	NE	N/A	14		-	No
619	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	ROW	6	T1N	R2E	NE	NONE	15-17		-	No

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
620	SRPP Dist.	South Mtn Frwy West 16 of 17.pdf	SRP on Priv. Property (1987)	5	T1N	R2E	NW	Electric -Prescr. Right Claim	22		On Private Property	Yes
621	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	ROW	5	T1N	R2E	NE	NONE	6		-	No
622	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	ROW	5	T1N	R2E	NE	NONE	13,14		-	No
623	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	ROW	4	T1N	R2E	NW	NONE	14, 29		-	No
624	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	SRP facilities serving ADOT facility	3	T1N	R2E	NW	N/A	15		-	No
625	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	ADOT owned street lights	4	T1N	R2E	NW	N/A	26-26S		-	No
626	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	ADOT owned traffic signal light poles	4	T1N	R2E	NW	N/A	26-27A		-	No
627	SRPP Dist.	South Mtn Frwy West 17 of 17.pdf	SRP on Priv. Property (2007)	4	T1N	R2E	NW	Electric -Prescr. Right Claim	31		On Private Property	Yes
628	SRPP Dist.	South Mtn Frwy East 3 of 22.pdf	COP owned street light	31	T1S	R4E	SW	N/A	3-4		-	No
629	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	COP owned street light	31	T1S	R4E	SW	N/A	1 - COP		-	No
630	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	Service to COP facility	31	T1S	R4E	SW	N/A	8 - Ahwatukee So. Park & Ride		-	No
631	SRPP Dist.	South Mtn Frwy East 5 of 22.pdf	COP street light poles	35	T1S	R3E	SW	N/A	9-12 - Pecos Rd		-	No
632	SRPP Dist.	South Mtn Frwy East 5 of 22.pdf	COP street light poles	35	T1S	R3E	SW	N/A	16-19 - Pecos Rd		-	No
633	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	COP street light poles	35	T1S	R3E	SW	N/A	9-12		-	No
634	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	COP street light poles	35	T1S	R3E	SW	N/A	19 - Pecos Rd & 24th St		-	No
635	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	SRP facility in ADOT ROW	35	T1S	R3E	SW	NONE	20 - Winsor Sub Tie #5A		-	No
636	SRPP Dist.	South Mtn Frwy East 6 of 22.pdf	NONE	35	T1S	R3E	SW	NONE	31 - Akimela-A-Al Middle School		-	No
637	SRPP Dist.	South Mtn Frwy East 7 of 22.pdf	COP street light poles	35	T1S	R3E	SW	N/A	12-23		-	No
638	SRPP Dist.	South Mtn Frwy East 8 of 22.pdf	RD ROW	33-34	T1S	R3E	S 1/2	NONE	19-25 (Pecos Rd)		-	No
639	SRPP Dist.	South Mtn Frwy East 9 of 22.pdf	SRP facilities installed in ROW	33	T1S	R3E	S 1/2	NONE	9-26		-	No
640	SRPP Dist.	South Mtn Frwy East 10 of 22.pdf	SRP facilities installed in ROW	32	T1S	R3E	S 1/2	NONE	9-24		-	No
641	SRPP Dist.	South Mtn Frwy East 11 of 22.pdf	SRP facilities installed in ROW	31-32	T1S	R3E	S 1/2	NONE	10-16		-	No
642	SRPP Dist.	South Mtn Frwy East 11 of 22.pdf	SRP facilities installed on ADOT owned property.	31-32	T1S	R3E	S 1/2	NONE	17		-	No
643	SRPP Dist.	South Mtn Frwy East 15 of 22.pdf	N/A	35	T1S	R2E	SW	N/A	20 - Future City of Phoenix Street Lights		-	No

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
644	SRPP Dist.	South Mtn Frwy East 17 of 22.pdf	SRP on Priv. Property (1969)	34	T1S	R2E	NE	Electric -Prescr. Right Claim	16-17		On Private Property - Warranty Deed 2005-0171906	Yes
645	SRPP Dist.	South Mtn Frwy East 18 of 22.pdf	SRP on Priv. Property (1972)	28	T1S	R2E	SE	Electric -Prescr. Right Claim	13-15		Inside W. Choppo Rd R/W (Conveyed to Maricopa Cty Warranty Deed 2012-0221478)	Yes
646	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	N/A	28	T1S	R2E	NE	N/A	15 - Telco owned pole		-	No
647	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1981)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	21		On Private Property	Yes
648	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	N/A	28	T1S	R2E	NE	N/A	22-26 - Telco owned pole		-	No
649	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (2005)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	27-28		On Private Property	Yes
650	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1975)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	32		On Private Property	Yes
651	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1993)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	33		On Private Property	Yes
652	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	NONE	28	T1S	R2E	NE	NONE	34		-	No
653	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1974)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	35		On Private Property	Yes
654	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1964)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	42-46		On Private Property	Yes
655	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1937)	28	T1S	R2E	NW	Electric -Prescr. Right Claim	49		On Private Property	Yes
656	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1965)	28	T1S	R2E	NW	Electric -Prescr. Right Claim	54		On Private Property	Yes
657	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1937)	28	T1S	R2E	NW	Electric -Prescr. Right Claim	57-58		On Private Property	Yes
658	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	N/A	28	T1S	R2E	NW	N/A	60 - Telco owned pole		-	No
659	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1937)	28	T1S	R2E	NW	Electric -Prescr. Right Claim	60		On Private Property	Yes
660	SRPP Dist.	South Mtn Frwy East 19 of 22.pdf	SRP on Priv. Property (1972)	28	T1S	R2E	NE	Electric -Prescr. Right Claim	62		On Private Property	Yes
661	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	N/A	21	T1S	R2E	SW	N/A	8-9 - Telco owned pole		-	No
662	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	N/A	20	T1S	R2E	NE	N/A	21 - Traffic Signal owned by Maricopa Cty		-	No
663	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	NONE	20	T1S	R2E	SE	NONE	24-26 - SRP facilities installed in ROW		-	No
664	SRPP Dist.	South Mtn Frwy East 20 of 22.pdf	NONE	20	T1S	R2E	NE	NONE	27-28 - SRP facilities installed in ROW		-	No
665	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	NONE	21	T1S	R2E	NW	NONE	1-6 - SRP facilities installed in road ROW		-	No
666	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1966)	20	T1S	R2E	NE	Electric -Prescr. Right Claim	7		Inside 51st Ave R/W (Hwy Easement 1980-01126)	Yes
667	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	N/A	20	T1S	R2E	NE	N/A	8 - Facilities are owned by Maricopa County		-	No

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
668	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1966)	20	T1S	R2E	NE	Electric -Prescr. Right Claim	10		Inside 51st Ave R/W (Hwy Easement 1980-01126, 2002-0067663)	Yes
669	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1959)	20	T1S	R2E	NE	Electric -Prescr. Right Claim	11-14		Inside Estrella Dr R/W (2000-0011976)	Yes
670	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1970)	20	T1S	R2E	NE	Electric -Prescr. Right Claim	15		On Private Property	Yes
671	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1959)	20	T1S	R2E	NE	Electric -Prescr. Right Claim	16-17		Inside Estrella Dr R/W (2000-0011976)	Yes
672	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1982)	16	T1S	R2E	SW	Electric -Prescr. Right Claim	18		Inside Estrella Dr R/W (Easement to Maricopa Cty - 5/4/1981 - DKT 15210 PG 483)	No
673	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1968)	16	T1S	R2E	SW	Electric -Prescr. Right Claim	19		Inside 51st Ave R/W	No
674	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1982)	16	T1S	R2E	SW	Electric -Prescr. Right Claim	20		Inside Estrella Dr R/W (Easement to Maricopa Cty - 5/4/1981 - DKT 15210 PG 483)	No
675	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1962)	16	T1S	R2E	SW	Electric -Prescr. Right Claim	21		Inside Estrella Dr R/W (2000-0011976)	Yes
676	SRPP Dist.	South Mtn Frwy East 20A of 22.pdf	SRP on Priv. Property (1962)	16	T1S	R2E	SW	Electric -Prescr. Right Claim	23		Inside Estrella Dr R/W (2000-0011976)	Yes
677	SRPP Dist.	South Mtn Frwy East 21 of 22.pdf	SRP on Priv. Property (1959)	20	T1S	R2E	NE	Electric -Prescr. Right Claim	6-8		Inside Estrella Dr R/W (2000-0011976)	Yes
678	SRPP Dist.	South Mtn Frwy East 22 of 22.pdf	SRP on Priv. Property (1973)	18	T1S	R2E	NE	Electric -Prescr. Right Claim	5		On Private Property	Yes
679	SRPP Dist.	South Mtn Frwy East 4 of 22.pdf	COP owned street light	31	T1S	R4E	SW	N/A	11-17		-	No
680	AT&T	NO PRIOR RIGHTS INFORMATION RECEIVED	-					Communication - Unknown Land Right	-		-	Yes*
681	City of Phoenix	NO PRIOR RIGHTS INFORMATION RECEIVED	-					Water/Sewer/ Electric/Storm Drain	-		-	Yes**
682	Cox	NO PRIOR RIGHTS CLAIMED	-					Communication	-		-	No
683	Kinder Morgan Petroleum	LS007- 8in 51Ave_abandoned	-					Petroleum - Abandoned (USA Land - Permit GR-387-55, 9/8/55)	LS007- 8in 51Ave_abandoned		Submitted Record Drawings Only	Yes*
684	Kinder Morgan Petroleum	LS052-6in-I-10	-					Petroleum - Unknown Land Right	LS052-6in-I-10 (75th Ave N-S) - Luke Line		Submitted Record Drawings Only	Yes*
685	Kinder Morgan Petroleum	LS053- 6in 51Ave_abandoned	-					Petroleum - Abandoned (USA Land - Permit 9763, 1/10/56)	LS053- 6in 51Ave_abandoned		Submitted Record Drawings Only	Yes*
686	Kinder Morgan Petroleum	LS114-20in_UPRR	-					Petroleum - UPRR Lease Agrmt	LS114-20in_UPRR		Submitted Record Drawings Only	Yes*

ADDENDUM #5

TP Attachment 430-1 Prior Rights Document Index												
No.	Company	Prior Rights Document from Utility	Document	Section	Township	Range	1/4 Section	Land Right Claimed	Location	Plotted	Notes	ADOT Prior Rights
687	Kinder Morgan Petroleum	LS117-12in_51Ave	-					Petroleum - Unknown Land Right	LS117-12in_51Ave		Submitted Record Drawings Only	Yes*
688	Kinder Morgan Petroleum	LS52-6in UPRR	-					Petroleum - UPRR Lease Agrmt	LS52-6in UPRR (Crossing 59th Ave)		Submitted Record Drawings Only	Yes*
689	Level3	ELPSTX-LANCA-SPR1-003-Layout1.pdf	-					Fiber Optic - UPRR Lease Agrmt	UPRR/59th Ave Crossing		Submitted Record Drawings Only - Wiltel	Yes*
690	Level3	Screen Shot - 59th & Broadway.pdf	-					Fiber Optic - Unknown Land Right	Screen Shot - 59th & Broadway		Submitted Facility map - Level 3/ Wiltel Long Haul	No
691	Level3	Screen Shot - 59th & RR Tracks.pdf	-					Fiber Optic - UPRR Lease Agrmt	Screen Shot - 59th & RR Tracks		Submitted Facility map - Level 3	Yes*
692	Level3	SDGPHX-06_185.pdf	-					Fiber Optic - UPRR Lease Agrmt	UPRR		Submitted Record Drawings Only - Level 3	Yes*
693	Level3	SDGPHX-06_186.pdf	-					Fiber Optic - UPRR Lease Agrmt	UPRR		Submitted Record Drawings Only - Level 3	Yes*
694	Level3	SDGPHX-06_187.pdf	-					Fiber Optic - UPRR Lease Agrmt	UPRR		Submitted Record Drawings Only - Level 3	Yes*
695	Sprint	NO PRIOR RIGHTS CLAIMED	-					Communication	South Side of Lower Buckeye		-	No
696	UPRR	NO PRIOR RIGHTS INFORMATION RECEIVED	-					Railroad	-		-	Yes*
697	Verizon/MCI	MCI Utilities @ 59th Ave.pdf	-	7	T1N	R2E	NE	Communications - UPRR Lease Agrmt	UPRR @ 59th Ave		Submitted Record Drawings Only	Yes*
698	Verizon/MCI	MCI Utilities @ 59th Ave.pdf	-	7	T1N	R2E	SE	Communications - UPRR Lease Agrmt	UPRR @ 59th Ave		Submitted Record Drawings Only	Yes*
699	Verizon/MCI	MCI Utilities @ 59th Ave.pdf	-	8	T1N	R2E	NW	Communications - UPRR Lease Agrmt	UPRR @ 59th Ave		Submitted Record Drawings Only	Yes*
700	Verizon/MCI	MCI Utilities @ 59th Ave.pdf	-	8	T1N	R2E	SW	Communications - UPRR Lease Agrmt	UPRR @ 59th Ave		Submitted Record Drawings Only	Yes*
701	Zayo Group	NO PRIOR RIGHTS CLAIMED	-					Communication	-		-	No
NOTE: Prior rights determinations are preliminary for the purposes of bidding. Additional documentation may be necessary to make a final determination of prior rights during design. *Preliminary determinations of prior rights are presumed for these utilities based on previous project experience. Documentation will be required from each utility to confirm prior rights. **City of Phoenix facilities within City of Phoenix right of way receive prior rights approval. Prior rights on City of Phoenix facilities outside of City of Phoenix right of way are presumed, but documentation will be required to confirm prior rights.												

ADDENDUM #15

TP Attachment 440-1 Roadway Design Criteria					
	Mainlines	System to System 2-Lane Direct Connectors and HOV Direct Connectors	Interchange Ramps	Frontage Roads/ Access Roads	Crossroads (within Access Control)
General					
Minimum Design Speed	65 MPH	Body: 55 MPH @ Mainline Entrance Gore: 60 MPH @ Mainline Exit Gore: 65 MPH	Body: 50 MPH @ Mainline Entrance Gore: 55 MPH @ Mainline Exit Gore: 60 MPH @ Crossroad Terminus: 35 MPH	45 MPH	40 MPH But not less than the design speed of the approaches to the interchange
Cross Section					
Lane Width	12 feet	12 feet	12 feet	12 feet	12 feet
Shoulder Width ¹ (includes gutters):					
Left Shoulder	10 feet	4 feet	2 feet	2 feet	
Right Shoulder	10 feet	8 feet	Multi-Lane: 2 feet 1-Lane: 8 feet	4 feet (5 feet where there is commercial access)	64 feet (including gutter)
Barrier Offset ²	2 feet	2 feet	2 feet	2 feet	2 feet
Maximum Superelevation Rate	6%	6%	6%	4%	2%
Normal Cross-Slope	2%	2%	2%	2%	2% ³

ADDENDUM #15

TP Attachment 440-1 Roadway Design Criteria					
	Mainlines	System to System 2-Lane Direct Connectors and HOV Direct Connectors	Interchange Ramps	Frontage Roads/ Access Roads	Crossroads (within Access Control)
Curb Type (ADOT Construction Std C-05.10)	If used, Type B, E (or E-1) or C (or C-1), See Section 302.2 of the ADOT <i>Roadway Design Guidelines</i> for guidance			Type D (or D-3), h=6 inches	Outside: Type D (or D-3), h=6 inches Medians: Type A or A-1, h=6 inches
Vertical Clearance					
Over Roadway ⁴	16 feet – 6 inches				
Overhead Signs ⁴	18 feet – 0 inches; 18 feet – 6 inches to variable message signs				
Overhead Pedestrian Crossings ⁴	17 feet – 6 inches				
Multiuse Crossings	16 feet - 0 inches at point where equestrians would cross				
Over Railroad ⁴	23 feet – 6 inches				
Over Canals and Channels ⁴	Per Canal / Channel Authority Requirements				
Other					
Design Vehicles	WB-67	WB-67	WB-67	WB-67	WB-67
Notes: 1. Left and right are in the direction of travel 2. Does not apply to median shoulders. Does not apply to 12 foot shoulders. 12 feet is the maximum shoulder. 3. 1.5 percent is allowable on crossroads at frontage road intersections to minimize crown breakover for the through movement. 4. The required vertical clearance must be provided over the entire roadway width, including shoulders and bike lanes. For railroads, clearance is measured from the top of rail. 5. See Section DR 440 of the TPs for design vehicle requirements at traffic interchanges and outside ADOT access control.					

ADDENDUM #4

1

TP Attachment 440-2 – Crossroad Design Information

ADDENDUM #4

TP Attachment 440-2 Crossroad Design Information					
Crossroad	Crossing Type (Base Configuration)	Jurisdiction	Classification	Governmental Entity's Ultimate Standard	Through Lanes To Be Accommodated at Freeway Crossings
40th Street	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type D	Match existing
32nd Street	Grade Separation Only	City of Phoenix	Arterial	COP Detail P-1010, Type B	Match existing
24th Street	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type E	Match existing
Desert Foothills Parkway	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type D	Match existing
17th Avenue	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type D	Match existing
Ivanhoe Street	Grade Separation Only	Maricopa County DOT	Collector	MCDOT Roadway Design Manual Figure 5.5	Match existing
51st Avenue	Grade Separation Only	City of Phoenix	Arterial	COP Detail P-1010, Type CM	Per COP Detail P-1010, Type CM
51st Avenue Spur	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type CM	Per COP Detail P-1010, Type CM
Estrella Drive	Grade Separation Only	City of Phoenix	Arterial	COP Detail P-1010, Type E	Per COP Detail P-1010, Type E
Elliot Road	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type CM	Per COP Detail P-1010, Type CM
Dobbins Road	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type C	Per COP Detail P-1010, Type C
Baseline Road	Interchange	City of Phoenix	Major Arterial	COP Detail P-1010, Type A	Per COP Detail P-1010, Type A
Southern Avenue	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type CM	Per COP Detail P-1010, Type CM
Broadway Road	Half Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type CM	Per COP Detail P-1010, Type CM
Lower Buckeye Road	Half Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type CM	Per COP Detail P-1010, Type CM
Durango Street	Grade Separation Only	City of Phoenix	Minor Collector	COP Detail P-1010, Type F	Per COP Detail P-1010, Type F

ADDENDUM #4

TP Attachment 440-2 Crossroad Design Information					
Crossroad	Crossing Type (Base Configuration)	Jurisdiction	Classification	Governmental Entity's Ultimate Standard	Through Lanes To Be Accommodated at Freeway Crossings
Buckeye Road	Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type C	Per COP Detail P-1010, Type C
Van Buren Street	Half Interchange	City of Phoenix	Arterial	COP Detail P-1010, Type C	Match existing
Roosevelt Street	Grade Separation Only	City of Phoenix	Minor Collector	N/A	Match existing
Notes: 1. Developer shall verify existing conditions					

ADDENDUM #4

1

TP Attachment 440-3 – Design Variances

ADDENDUM #4

TP Attachment 440-3 Access Control Variances	
Location	Variance
40th Street – Northeast Quadrant	Allow full access at existing Cottonwood Lane.
40th Street – Northwest Quadrant	Allow full access at existing Phoenix Park and Ride main bus driveway. Allow full access at existing Phoenix Park and Ride northern driveway.
Desert Foothills Parkway – Northeast Quadrant	Allow right-in access at existing USPS southern driveway. Allow left-out/right-out access at existing USPS northern driveway. Allow full access at existing Sierra Foothills Professional Plaza driveway.
Desert Foothills Parkway – Northwest Quadrant	By permit, allow gated right-in/right-out access for maintenance purposes only to the SRP substation. Allow full access at existing Glenhaven Drive.
17th Avenue – Northeast Quadrant	By permit, allow gated right-in/right-out access for maintenance purposes only at existing City of Phoenix pump station. Allow full access at existing Cottonwood Lane.
17th Avenue – Northwest Quadrant	Allow right-in/right-out access at existing Lacewood Place.
51st Avenue – Southeast Quadrant	Allow full access to realigned 51st Avenue.
Elliot Road – Southeast Quadrant	Allow full access at 59th Avenue.
Elliot Road – Northeast Quadrant	Allow full access at 59th Avenue.
Elliot Road – Southwest Quadrant	Allow full access to vacant parcel
Elliot Road – Northwest Quadrant	Allow full access to vacant parcel.
Baseline Road – Northwest Quadrant	Allow right-in/right-out access to vacant parcel.
Broadway Road – Northwest Quadrant	Allow right-in/right-out access at existing 62nd Drive.
Lower Buckeye Road – Northeast Quadrant	Allow full access at existing 59th Avenue.
Lower Buckeye Road – Southeast Quadrant	Allow full access at existing 59th Avenue.
Buckeye Road – Southeast Quadrant	Allow right-in/right-out access to existing commercial driveway.
Van Buren Street – Southeast Quadrant	Allow right-in/right-out access to 57th Drive.
Van Buren Street – Southwest Quadrant	By permit, allow left-in/left-out for maintenance purposes only to RID well site.

ADDENDUM #2

1 TP Attachment 450-1 – Character Area Plant List

ADDENDUM #2

TP Attachment 450-1A Character Area 1 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Large Trees		
Cercidium floridum	Blue palo verde	10
Olneya tesota	Desert ironwood	10
Pithecellobium flexicaule	Texas ebony	10
Prosopis pubescens	Screwbean mesquite	10
Prosopis velutina	Velvet mesquite	10
Small Trees		
Acacia willardiana	Palo blanco	8
Caesalpinia cacalaco	Cascalote	8
Pistacia lentiscus	Mastic tree	8
Psoralea arguta	Desert smoke tree	8
Sophora secundiflora	Texas mountain laurel	8
Sophora secundiflora 'Silver Peso'	'Silver Peso' Texas mountain laurel	8
Remaining large or small trees		To be determined by Developer
Large Shrubs		
Caesalpinia pulcherrima	Red bird of paradise	6
Calliandra sp.	Fairy duster	6
Cordia parvifolia	Little leaf cordia	6
Justicia californica	Chuparosa	6
Leucophyllum candidum	Silver Cloud sage	6
Leucophyllum frutescens	Green Cloud sage	6
Leucophyllum laevigatum	Chihuahuan sage	6
Simmondsia chinensis	Jojoba	6
Small Shrubs		

ADDENDUM #2

TP Attachment 450-1A Character Area 1 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Muhlenbergia capillaris	Regal Mist	25
Ruellia peninsularis	Baja ruellia	25
Remaining large or small shrubs		To be determined by Developer
Accents		
Asclepias sp.	Milkweed	8
Carnegiea gigantea	Saguaro	8
Dasylium wheeleri	Desert spoon	8
Fouquieria splendens	Ocotillo	8
Hesperaloe parviflora	Red yucca	8
Yucca sp.	Yucca	8
Remaining accents		To be determined by Developer

ADDENDUM #2

TP Attachment 450-1B Character Area 2 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Large Trees		
Cercidium floridum	Blue palo verde	10
Cercidium microphyllum	Foothills palo verde	10
Olneya tesota	Desert ironwood	10
Prosopis pubescens	Screwbean mesquite	10
Prosopis velutina	Velvet mesquite	10
Small Trees		
Acacia greggii	Whitethorn acacia	15
Acacia constricta	Catclaw acacia	15
Remaining large or small trees		To be determined by Developer
Large Shrubs		
Calliandra sp.	Fairy duster	12
Justicia californica	Chuparosa	12
Larrea tridentate	Creosote	12
Simmondsia chinensis	Jojoba	12
Small Shrubs		
Ambrosia deltoidea	Bursage	17
Encelia farinosa	Incienso brittlebush	17
Sphaeralcea ambigua	Globe mallow	17
Remaining large or small shrubs		To be determined by Developer
Accents		
Asclepias sp.	Milkweed	10
Carnegiea gigantean	Saguaro	10
Ferocactus sp.	Barrel cactus	10
Opuntia sp.	Prickly pear	10

ADDENDUM #2

TP Attachment 450-1B Character Area 2 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Opuntia sp.	Cholla	10
Fouquieria splendens	Ocotillo	10
Remaining Accents		To be determined by Developer

ADDENDUM #2

TP Attachment 450-1C Character Area 3 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Large Trees		
Cercidium floridum	Blue palo verde	15
Dalbergia sissoo	Indian rosewood	5
Pistachia chinensis	Chinese pistache	5
Pithecellobium flexicaule	Texas ebony	5
Prosopis velutina	Velvet mesquite	15
Quercus virginiana	Southern live oak	5
Ulmus parvifolia	Evergreen elm	5
Small Trees		
Caesalpinia cacalaco	Cascalote	5
Chitalpa tashkinensis	Chitalpa	5
Pistacia lentiscus	Mastic tree	5
Psoralea arguta	Desert smoke tree	5
Sophora secundiflora	Texas mountain laurel	5
Vitex agnus-castus	Chaste tree	5
Remaining large and small trees		To be determined by Developer
Large Shrubs		
Caesalpinia Mexicana	Mexican bird of paradise	7
Cordia parvifolia	Little leaf cordia	7
Dodonaea viscosa	Hop bush	7
Eremophila maculate	Valentine bush	7
Leucophyllum candidum	Silver Cloud sage	7
Leucophyllum frutescens	Green Cloud sage	7
Simmondsia chinensis	Joboba	7
Small Shrubs		

ADDENDUM #2

TP Attachment 450-1C Character Area 3 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Lantana sp. 'New Gold'	New Gold lantana	12
Muhlenbergia capillaris	Regal Mist	12
Rosmarinus officinalis prostrates	Prostrate rosemary	12
Ruellia peninsularis	Baja ruellia	12
Remaining large and small shrubs		To be determined by Developer
Accents		
Agave sp.	Agave	12
Asclepias sp.	Milkweed	12
Hesperaloe funifera	Giant hesperaloe	12
Hesperaloe parviflora	Red yucca	12
Remaining accents		To be determined by Developer

ADDENDUM #2

TP Attachment 450-1D Character Area 4 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Large Trees		
Cercidium praecox	Palo brea	15
Dalbergia sissoo	Indian rosewood	5
Pistache chinensis	Chinese pistache	5
Pithecellobium flexicaule	Texas ebony	5
Prosopis glandulosa	Honey mesquite	15
Quercus virginiana	Southern live oak	5
Small Trees		
Caesalpinia cacalaco	Cascalote	10
Chitalpa tashkinensis	Chitalpa	10
Pistacia lentiscus	Mastic tree	10
Psorothamnus spinosus	Desert smoke tree	10
Sophora secundiflora	Texas mountain laurel	10
Remaining large and small trees		To be determined by Developer
Large Shrubs		
Bougainvillea sp.	La Jolla	5
Caesalpinia Mexicana	Mexican bird of paradise	5
Caesalpinia pulcherrima	Red bird of paradise	5
Dodonaea viscosa	Hop bush	5
Leucophyllum candidum	Silver Cloud sage	5
Leucophyllum frutescens	Green Cloud sage	5
Leucophyllum laevigatum	Chihuahuan sage	5
Simmondsia chinensis	Jojoba	5
Tecoma stans 'Orange Jubilee'	Orange jubilee	5
Small Shrubs		

ADDENDUM #2

TP Attachment 450-1D Character Area 4 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Acacia redolens 'Desert Carpet'	Prostrate acacia Desert Carpet	10
Lantana sp. 'New Gold'	New Gold lantana	10
Muhlenbergia capillaris	Regal Mist	10
Rosmarinus officinalis prostrates	Prostrate rosemary	10
Ruellia peninsularis	Baja ruellia	10
Remaining large and small shrubs		To be determined by Developer
Accents		
Aloe sp.	Aloe	12
Asclepias sp.	Milkweed	12
Dasyllirion wheeleri	Desert spoon	12
Hesperaloe parviflora	Red yucca	12
Remaining accents		To be determined by Developer

ADDENDUM #2

TP Attachment 450-1E Character Area 5 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Large Trees		
Cercidium praecox	Palo brea	12
Dalbergia sissoo	Indian rosewood	12
Eucalyptus papuana	Ghost gum	12
Prosopis glandulosa	Honey mesquite	12
Small Trees		
Acacia aneura	Mulga	10
Acacia willardiana	Palo blanco	10
Chitalpa tashkinensis	Chitalpa	10
Psoralea arguta	Desert smoke tree	10
Sophora secundiflora	Texas mountain laurel	10
Remaining large and small trees		To be determined by Developer
Large Shrubs		
Bougainvillea sp.	La Jolla	8
Caesalpinia pulcherrima	Red bird of paradise	8
Leucophyllum candidum	Silver Cloud sage	8
Leucophyllum frutescens	Green Cloud sage	8
Leucophyllum laevigatum	Chihuahuan sage	8
Tecoma stans 'Orange Jubilee'	Orange Jubilee	8
Small Shrubs		
Acacia redolens 'Desert Carpet'	Prostrate acacia Desert Carpet	25
Ruellia peninsularis	Baja ruellia	25
Remaining large and small shrubs		To be determined by Developer
Accents		
Agave sp.	Agave	7

ADDENDUM #2

TP Attachment 450-1E Character Area 5 Plant List		
Botanical Name	Common Name	Minimum Percentage that Each Species Shall be Represented in Final Design (%)
Aloe sp.	Aloe	7
Asclepias sp.	Milkweed	7
Dasyllirion wheeleri	Desert spoon	7
Fouquieria splendens	Ocotillo	7
Hesperaloe parviflora	Red yucca	7
Yucca sp.	Yucca	7
Remaining accents		To be determined by Developer

ADDENDUM #1

1

TP Attachment 450-2 – Seed Mix

ADDENDUM #1

TP Attachment 450-2A Low Grass And Forb Seed Mix		
Botanical Name	Common Name	Pounds Per Acre of Pure Live Seed
Abronia villosa	Sand verbena	0.25
Argemone platyceras	Prickly poppy	0.25
Aristida purpurea	Purple threeawn	2
Baileya multiradiata	Desert marigold	2
Bouteloua aristidoides	Needle grama	2
Bouteloua rothrockii	Rothrock's grama	0.5
Bothriochloa barbinodis	Cane beardgrass	1
Distichlis stricta	Desert saltgrass	1
Encelia farinose	Incienso brittlebush	1
Encelia frutescens	Button brittlebush	1
Eschscholtzia Mexicana	Mexican poppy	2
Larrea tridentate	Creosote bush	0.5
Lesquerella gordonii	Gordon's bladderpod	1
Lupinus sparsiflorus	Desert lupine	1.5
Lupinus succulentus	Arroyo lupine	5
Phacelia crenulata	Arizona desert bluebell	2
Plantago ovata	Desert indian wheat	1
Salvia columbariae	Desert chia	1
Senna covesii	Desert senna	1
Sphaeralcea ambigua	Desert globemallow	2
Sporobolus cryptandrus	Sand dropseed	0.75
Verbena goodingii	Desert verbena	0.5

1

ADDENDUM #1

TP Attachment 450-2B Tall Background Seed Mix		
Botanical Name	Common Name	Pounds Per Acre of Pure Live Seed
Abronia villosa	Sand verbena	0.25
Acacia greggii	Catclaw acacia	0.25
Ambrosia dumosa	White bursage	1
Argemone platyceras	Prickly poppy	0.25
Aristida purpurea	Purple threeawn	2
Atriplex canescens	Fourwing saltbush	1
Baileya multiradiata	Desert marigold	2
Bothriochloa barbinodis	Cane beardgrass	1
Bouteloua aristidoides	Needle grama	2
Bouteloua rothrockii	Rothrock's grama	0.5
Calliandra eriophylla	Fairy duster	0.25
Cercidium floridum	Blue palo verde	0.5
Cercidium microphyllum	Foothills palo verde	0.5
Distichlis stricta	Desert saltgrass	1
Encelia farinosa	Brittlebush	1
Encelia frutescens	Button brittlebush	1
Eschscholtzia mexicana	Mexican poppy	2
Kallstroemia grandiflora	Arizona poppy	0.25
Larrea tridentata	Creosote bush	0.5
Lesquerella gordonii	Gordon's bladderpod	1
Lupinus sparsiflorus	Desert lupine	1.5
Lupinus succulentus	Arroyo lupine	5
Olneya tesota	Desert ironwood	3
Phacelia crenulata	Arizona desert bluebell	2
Prosopis juliflora velutina	Velvet mesquite	0.25
Salvia columbariae	Desert chia	1

ADDENDUM #1

TP Attachment 450-2B Tall Background Seed Mix		
Botanical Name	Common Name	Pounds Per Acre of Pure Live Seed
Senna covesii	Desert senna	1
Sphaeralcea ambigua	Desert globemallow	2
Sporobolus cryptandrus	Sand dropseed	0.75
Verbena goodingii	Desert verbena	0.5

1

ADDENDUM #1

TP Attachment 450-2C Wash Seed Mix		
Botanical Name	Common Name	Pounds Per Acre of Pure Live Seed
Ambrosia dumosa	White bursage	1
Aristida purpurea	Purple threeawn	2
Atriplex canescens	Fourwing saltbush	1
Baileya multiradiata	Desert marigold	0.5
Bothriochloa barbinodis	Cane beardgrass	1
Bouteloua aristidoides	Needle grama	0.5
Bouteloua rothrockii	Rothrock's grama	0.5
Calliandra eriophylla	Fairy duster	0.25
Celtis pallida	Desert hackberry	2
Cercidium floridum	Blue palo verde	0.5
Chilopsis linearis	Desert willow	0.5
Distichlis stricta	Desert saltgrass	3
Encelia farinosa	Incienso brittlebush	1
Encelia frutescens	Button brittlebush	1
Eschscholtzia mexicana	Mexican poppy	2
Larrea tridentata	Creosote bush	0.5
Lupinus sparsiflorus	Desert lupine	1.5
Lupinus succulentus	Arroyo lupine	5
Lycium andersonii	Wolfberry	2
Olneya tesota	Desert ironwood	3
Phacelia crenulata	Arizona desert bluebell	2
Prosopis juliflora velutina	Velvet mesquite	0.25
Salvia columbariae	Desert chia	1
Senna covesii	Desert senna	1
Sphaeralcea ambigua	Desert globemallow	2
Sporobolus airoides	Alkali sacaton	2

ADDENDUM #1

TP Attachment 450-2C Wash Seed Mix		
Botanical Name	Common Name	Pounds Per Acre of Pure Live Seed
Sporobolus cryptandrus	Sand dropseed	0.5
Verbena goodingii	Desert verbena	0.5

ADDENDUM #2

- 1 **TP Attachment 460-1 – Specifications for Battery Back-up System for Traffic**
- 2 **Signals**
- 3

ADDENDUM #2

Specifications for Battery Back-up System for Traffic Signals

1 GENERAL

This specification establishes the minimum requirements for a complete emergency battery back-up system for use at traffic signals utilizing light emitting diodes (LED) signals and pedestrian heads. The battery back-up system (BBS) must include, but not be limited to the following:

- A. UPS with inverter, charger, tap switching transformer and internal power transfer switch;
- B. Automatic/manual bypass transfer switch unit;
- C. Batteries;
- D. Cabinet;
- E. Mounting hardware; and
- F. Wiring.

The BBS must provide reliable emergency power to a traffic signal in the event of a power failure or interruption.

2 OPERATION

2.1 General

The BBS must provide the following operational modes when operating on battery power:

- A. Full operation of all traffic signal devices;
- B. Flash operation; and
- C. Combination of full and flash operation.

2.2 Run Time

The BBS must provide a minimum of 8.0 hours of full time operation with a 450 watt load. The minimum battery size requirement is listed in section 7.0, Battery Type.

2.3 Compatibility

The BBS must be compatible with Model 332, 336, and 337 cabinets; the ITS cabinet; model 170 and 2070 controllers and any NEMA style cabinet and enclosures; the advanced transportation controller; and all cabinet components for full time operation.

2.4 Output Capacity

The BBS must provide a minimum of 1100W/1100VA at 25°C active output capacity with 83 percent minimum inverter efficiency with 30 percent minimum loading.

2.5 Output Voltage

When operating in backup mode, the BBS output must be 120VAC $\pm$ 2 percent, pure sine wave output, $\leq$ 3 percent THD, 60Hz $\pm$ 0.3 Hz.

2.6 DC System Voltage

The BBS DC system voltage shall be 48VDC nominal.

ADDENDUM #2

2.7 Transfer Time

The maximum transfer time allowed, from disruption of normal utility line voltage to stabilized inverter line voltage from batteries, must be 5 milliseconds (ms). The same maximum allowable time must also apply when switching from the inverter line voltage to utility-line voltage. Transfers to and from battery operation must not interfere with the operation of the other equipment in the intersection.

2.8 Operating Temperature

The BBS and all components must operate without performance degradation over a temperature range of -40°C to +74°C with a maximum load of 70 percent of rated output of the BBS inverter.

2.9 Feedback Level

The BBS must be tested and certified to Electrical Standards UL 1778 and CSA 107.3.

2.10 Surge Protection

The BBS must have surge protection compliant with IEEE/ANSI C.62.41 Cat. A & B.

2.11 Reliability

The BBS system must have a mean-time-before-failure of 174,955 hours at a temperature of 25 degree C (77 degree F) and 103,030 hours at a temperature of 50 degree C (122 degree F).

2.12 Power and Control Connections

The BBS must be easily installed, replaced, or removed by using easily removable cables for AC input, AC output, DC input, external transfer control/alarm and battery temperature sense.

2.13 AC Connection

The AC input and output must hard wired connections.

2.14 DC Connection

The DC connection must be a recessed one piece Anderson Style connector rated to handle the maximum DC current required by the inverter while running on batteries.

2.15 Temperature Probe Connections

The battery temperature sense inputs shall be panel-mounted Telco style connector.

2.16 Unit Failure

In the event of inverter/charger failure, battery failure or complete battery discharge, the automatic bypass transfer switch shall revert to normally closed (NC) (de-energized) state, where utility line power is connected to the cabinet.

2.17 Overload

The BBS inverter module must be able to shutdown in order to protect against internal damage in the event of an overload at the output. The inverter must support an overload up to 115 percent for 2 minutes and then turn off the inverter output. The fault recovers when the overload is removed and line power returns.

2.18 Schedule

The BBS must provide a time-of-day schedule settings programmable by the user.

ADDENDUM #2

1 The time-of-day schedule must allow the user to program schedule operational modes as
2 required, per intersection.

3 The BBS time-of-day function when programmed must automatically change operational modes
4 based on the time-of-day schedule. Operational modes must be red flash or full operation.

5 The BBS must not switch from flash operation to full operation mode when the remaining battery
6 capacity is ≤ 40 percent.

7 **2.19 AC Feedback**

8 The BBS must prevent a malfunction feedback to the cabinet or from feeding back to the utility
9 service.

10 **2.20 BBS Failure Mode**

11 In the event of BBS failure (inverter/charger or battery) or complete battery discharge, the
12 internal power transfer relay must revert to NC (de-energized) state and provide utility power to
13 the intersection when utility line power is available to the cabinet.

14 **2.21 Automatic Shutdown**

15 The BBS must initiate an automatic shutdown when battery output reaches 42.5VDC.

16 **2.22 Destructive Discharge or Overcharge**

17 The BBS must be equipped with an integral system to prevent the battery from destructive
18 discharge or overcharge.

19 **3 AUTOMATIC BYPASS TRANSFER SWITCH**

20 **3.1 Rating**

21 The BBS must include an automatic/manual transfer switch rated at 120VAC/30 amps.

22 **3.2 Automatic & Manual Bypass Switch**

23 The automatic bypass transfer switch must be a combination automatic/manual bypass switch.
24 Placing the bypass switch in the "bypass" mode must transfer the intersection load from the
25 UPS output directly to commercial power. AC commercial power must still be available to the
26 UPS input, allowing the UPS to keep the batteries charged. An inverter input breaker must be
27 provided and located on the bypass switch so to shut off commercial power to the UPS input,
28 allowing safely disconnecting and removing the inverter. With the inverter turned off, the
29 batteries can be safely disconnected from the system.

30 **3.3 Indicator Light**

31 The automatic bypass transfer switch must include a bypass indicator light that automatically
32 notifies the user when the manual bypass switch is in bypass position. The indicator light must
33 be illuminated when in UPS mode.

34 **3.4 Status Relay**

35 The automatic transfer switch must have an optional bypass status relay with normally open, dry
36 contacts that automatically close when the manual bypass switch is in bypass position.

ADDENDUM #2

3.5 Integrated Switch

The manual bypass switch and the automatic transfer relay must be integrated together within the automatic bypass transfer switch allowing the manual bypass switch to be rated at 15 Amp and to be integrated with the bypass indicator light.

3.6 Terminal Blocks

The automatic bypass transfer switch must have terminal blocks capable of accepting #6 AWG wiring for the AC input and output with #10 AWG from the automatic bypass transfer switch to inverter/charger module.

4 FUNCTIONALITY

4.1 Output Voltage Regulation Mode

The BBS must include auto voltage regulation functionality.

4.1.1 AC Input Voltage Range for Output Regulation

The buck/boost mode must have a minimum range of 88 - 175 VAC.

4.1.2 Transfer Set Points

There must not be any user definable transfer set points for the buck boost mode.

4.1.3 Regulated Voltage

Whenever auto voltage regulation mode is selected the output of the system must be regulated between 108-130VAC. When the output of the system can no longer be maintained with this range, the BBS must transfer to backup mode.

4.2 Circuit Breakers

The BBS must be equipped with an AC Input circuit breaker that protects both the UPS and the loads connected to the output. Should the AC input breaker on the UPS trip, it must allow the UPS to go to inverter mode to power the intersection off of batteries. Should an overload condition still exist when the inverter is energized the inverter must revert to its internal electronic protection, preventing damage to the inverter due to the overload or short circuit condition, on the output. Once this overload condition is cleared the inverter must energize and power the intersection utilizing the available battery power. If the condition does not clear itself, the inverter must stay in the standby mode until manually cleared by a technician.

The BBS must have a flush mounted battery circuit breaker installed on the front panel of the BBS inverter module.

4.3 Line Qualify Time

The BBS must have a user definable line qualify time. The user must be able to select a minimum of six possible settings. The settings must be 3, 10, 20, 30, 40 and 50 seconds. The default line qualify time must be 3 seconds.

4.4 Battery Charger

The BBS must have an integral charger that is compatible with Gel and AGM battery topology. The charger must be an intelligent charger with control systems that automatically incorporates bulk, absorption and float charging modes.

ADDENDUM #2

4.4.1 Battery Temperature Compensation

The integral intelligent charger must use temperature compensation. The charging system must compensate over a range of 2.5 - 6.0mV/°C per cell, user adjustable when required.

4.4.2 Battery Temperature Sensor

A temperature probe which plugs into the front panel of the BBS must be used to monitor the internal temperature of the batteries. The temperature sensor must be 2 meter in length, external to the inverter/charger module and taped to the side of a center battery within the battery string.

4.4.3 Battery Temperature Charging

The batteries must not be recharged whenever the battery temperature exceeds 50°C.

4.4.4 Battery Balancing

The BBS must include an external battery balancer to automatically balance the battery charger voltage on all batteries in the string to within +/- 100 mV between any two batteries. The balancer must allow for any single 12V battery within the battery string to be replaced without replacing all batteries in the string during the battery warranty period.

4.4.5 Recharge Time

The recharge time for the batteries from "protective low-cutoff" to 90 percent or more of full charge capacity must not exceed 12 hours. The BBS charger must be capable of providing 15 amps at 54VDC.

5 USER INTERFACES AND DISPLAYS

5.1 Inverter/Charger Display

The BBS inverter/charger unit must include a backlit LCD display for viewing all status and configuration information. The screen must be easily viewable in both bright sunlight and in darkness.

5.1.1 Screen Size

The screen must be large enough to display the following information with the use of menu scrolling buttons to read required information. All active readings must be real time.

- A. Operating mode (line, standby, backup, buck / boost)
- B. Utility input voltage
- C. BBS output voltage and current
- D. Battery temperature
- E. Input frequency
- F. Output power
- G. Battery voltage
- H. Charger current
- I. Shed timer relays time to activation
- J. Ethernet MAC address and IP address
- K. Accumulated output power in kW hours
- L. Battery runtime remaining
- M. Unit serial number

ADDENDUM #2

N. Unit firmware version

O. Any alarms and faults

5.1.2 Keypad

The BBS inverter/charger unit must include a keypad for navigating system information.

5.1.3 Web-based Interface

The BBS must be provided with a web-based-interface for user configuration and management through a web browser.

5.1.4 Minimum Capabilities

The BBS must allow the user to do the following through the web browser:

A. View logs;

B. Change modes of operation;

C. Configure email alarms;

D. Adjust line qualify time;

E. Program relay contacts;

F. Configure network parameters;

G. Inverter/charger firmware to be upgradeable remotely via Ethernet; and

H. Communication module firmware upgradeable remotely.

5.1.5 Status LEDs

The BBS must have discrete status LED indications on the front of the inverter/charger.

5.1.6 Green Output LED

This LED must be “on” any time that the output of the BBS is in normal mode. When the BBS output is either in backup mode or auto voltage regulation modes the LED must flash “on” and “off”.

5.1.7 Red Fault LED

This LED must be solid “on” any time that there are any faults in the system.

5.1.8 Red Flashing Alarm LED

This LED must flash “on” and “off” any time that there are any alarms in the system.

5.1.9 Event Log

The BBS must maintain an event log containing a minimum of 200 of the most recent events recorded by the BBS. These events must be down loadable remotely via Ethernet and automatically reported to the central monitoring software. The events log must be date and time stamped.

5.1.10 Events, Alarms and Faults

The BBS must display and log the following events, alarms and faults:

A. Operating mode;

B. Weak battery;

C. Overload;

D. High and low temperatures;

ADDENDUM #2

- E. User input, S2 is shorted;
- F. Line frequency out of specifications;
- G. No temperature probe;
- H. Low battery;
- I. Battery breaker open;
- J. BBS is performing a self-test;
- K. Fan fail;
- L. Incorrect firmware;
- M. AC input breaker open;
- N. Short circuit;
- O. Output voltage high;
- P. Output voltage low;
- Q. Battery voltage high;
- R. Battery voltage low;
- S. Isolation relay fail; and
- T. Temperature high.

5.1.11 Counters

The BBS must keep track of the following:

- A. The number of times that the unit was in backup mode.
- B. The accumulated number of hours and minutes that the unit has operated in backup mode since the last reset.

5.1.12 Programmable Relay Contacts

The BBS must provide the user six programmable dry relay contacts and one 48VDC relay contact. As a minimum, the programmable options must be on battery, low battery, timer, alarm, fault, and off. The BBS must also have three input dry relay contacts. BBS self test, user alarm, and BBS shutdown.

5.2 Relay Contact Terminals

The relay contacts must be made available on the front panel of the BBS via 6, 3 position plug-in terminal blocks with screw down wiring connections.

5.2.1 Contacts

Each relay, C-1 through C-5 must have their own common and their own set of normally open (NO) and NC terminals. The terminals for each relay must be oriented as NO-C-NC on the terminal block. C-6 must provide continuous 48 VDC voltage for powering of enclosure DC fan.

5.2.2 Labeling

The contacts on the terminal block must be labeled 1-18, left to right. Additionally, each set of contact must be labeled with the NO-C-NC designation, as well as C1...C6 from left to right. Printed labels noting all alarms and faults must be provided with the BBS inverter/charger to be installed when required.

5.2.3 Rating

The relay contacts must be rated at a minimum of 1 amp at 250 VAC.

ADDENDUM #2

5.2.4 On Battery Relay Contact

The dry relay contacts that are configured for “on battery” must only energize when the Inverter is operating in backup mode.

5.2.5 Timer Relay Contacts

The BBS must include a timer that must energize the “timer” configured dry relay contact after the user configured time has elapsed. The timer is started when the BBS enters backup mode. The user must be able to configure the timer to the required time. The format must be hours, minutes, seconds.

5.2.6 Low Battery Relay Contact

The BBS must have an adjustable low battery relay setting. This setting must be adjustable so that the user can set the point at which the low battery relay contact is energized.

6 COMMUNICATIONS

6.1 Serial Interface

The BBS must be equipped with an industry standard RS-232 serial connection for user configuration and management. The serial port must be an EIA-232 (DB9-Female) connector.

6.2 Ethernet Interface

The BBS must have an internal Ethernet communication interface for user configuration and management. The Ethernet port must be an RJ-45, EIA 568B pin out connector.

6.3 Remote Monitoring

The BBS must include remote monitoring & alarms transmission capabilities through the Ethernet RJ-45 IP addressable port, using simple network management protocol.

6.4 Notification

System must have the capability of notifying operations, maintenance or TMC via e-mail of any alarms, faults or events, user selectable. E-mail set up must allow for different levels of notifications based on the criticalness of the alarms.

6.5 User Configuration Menus

All BBS configuration and system menus must be accessible and programmable from the RS-232 and Ethernet port.

6.6 Communication Protocols

The BBS must support TCP and UDP over IP protocol communications.

6.7 Application Layer Protocols

The BBS must support FTP, Telnet, and HTTP.

6.8 Simple Network Management Protocol

The BBS must be simple network management protocol compliant.

ADDENDUM #2

7 BATTERIES

7.1 Battery Type

The battery must be comprised of extreme temperature, float cycle, GEL valve regulated lead acid. Individual batteries must meet the following specifications:

- A. Voltage rating: 12V
- B. Amp-hour rating: 109 AH, at the 20 hour rate, to 1.75 Volts per cell, minimum battery rating. Larger AH batteries are acceptable providing they do not exceed the group size listed below. (Case 31)
- C. Group size: Case 31
- D. Batteries must be easily replaced and commercially available off the shelf
- E. Batteries must provide 100% runtime capacity out-of-box. Each battery must meet its specification without the requirement of cycling upon initial installation and after the initial 24 hour top off charge.

7.2 Battery String

Batteries used for the BBS must consist of a 4 batteries configured for a 48 VDC battery buss system.

7.3 Operating Temperature

The battery system must consist of one or more strings of extreme temperature; float cycle GEL valve regulated lead acid batteries. Batteries must be certified to operate at extreme temperatures from -40°C to +71°C.

7.4 Construction

7.4.1 Terminals

The batteries must have maintenance-free threaded insert terminals eliminating annual torquing. Battery terminals that require annual torquing of each post connection must not be permitted.

7.4.2 Ability to Function

An integral lifting handle should be provided on the batteries for ease of removal/installation.

8 CABINET

8.1 General

8.1.1 BBS Cabinet Dimensions

The dimensions for the BBS cabinet must not exceed 50 inches in height, 17 inches in width and 17 inches in depth.

8.1.2 Inverter/Charger Mounting

The inverter/charger unit must be shelf or rack mounted on a standard EIA 19 inch rack.

8.1.3 Automatic Transfer Switch Mounting

The automatic transfer switch must be mounted on EIA 19 inch rail.

8.1.4 Interconnect Wiring

All interconnect wiring must be provided and must be UL Style 1015 CSA TEW.

ADDENDUM #2

8.2 BBS Replacement

The BBS equipment and batteries must be easily replaced and must not require any special tools for installation.

8.3 Hot Swappable

The BBS inverter and batteries must be hot swappable. There must be no disruption to the traffic signal when removing the inverter or batteries for maintenance.

8.4 Quick Disconnects

All inverter and battery connections must be of the quick disconnect type for ease of maintenance.

8.5 Ancillary Installation Hardware

All necessary installation hardware (bolts, fasteners, washers, shelves, racks, etc.) must be included.

8.6 Cabinet Sizing

The external cabinet must be capable of housing batteries up to a group 31 size, inverter/charger power module, automatic transfer switch, control panels, wiring, wiring harnesses, and all other ancillary equipment.

8.7 Cabinet Types

The BBS can be installed either as:

- A. Free-standing base-mounted cabinet with optional 8 inch riser for easy cable entrance;
- B. Pole-mounted cabinet with optional pole mount bracket kit; or
- C. Side-mounted to a traffic controller cabinet with no mounting brackets required.

8.8 Rating

All external cabinets must be NEMA 3R rated. The enclosure must be made of 0.125 (5052-H32) aluminum.

8.9 Ventilation

The external cabinet must be ventilated through the use of louvered vents, filter, and one thermostatically controlled fan. The filter must be the re-usable type and matching the dimensions of the louver with both located on the bottom half of the door.

The cabinet fan must be DC operated for longer reliability.

8.10 Ancillary Hardware

The BBS cabinet must come with all bolts, washers, nuts required to mount it to a controller cabinet.

8.11 Accessibility

All components, terminations, terminal blocks, relays, etc. must be fully accessible.

8.12 Shelves

Battery shelves must be located in the bottom half of the enclosure. All battery shelves must be removable and on ball bearing rollers to slide in and out for easy access for the batteries. Air

ADDENDUM #2

must be allowed for flow from the bottom of the cabinet and up the back internal wall. Neither the top battery shelf nor the power module shelf must inhibit the airflow to the top of the cabinet.

8.12.1 Locking

The cabinet must include a 3 point locking system, including a Type 2 Corbin lock and utilize a handle with pad locking capability.

8.12.2 Cabinet Options

The following options must be available for the cabinet:

- A. On-battery lamp mounted externally on the top of the cabinet that illuminates when the BBS is operating in inverter mode;
- B. Battery heater mats to increase battery capacity in cold climates;
- C. Receptacle plate assembly that mounts on the transfer switch panel to provide utility power to the battery heater mats;
- D. Automatic generator transfer switch that senses a generator is connected and automatically switches to the generator source;
- E. Internal lamp with door push-button switch to illuminate the interior of the cabinet; and
- F. Status monitoring dry contacts for the automatic transfer switch and the generator transfer switch.

9 MAINTENANCE

9.1 Probe Jacks

The BBS must provide voltmeter standard probe input-jacks (+) and (-) to read the exact battery voltage drop at the inverter input.

9.2 Self-Testing

The BBS inverter module must be programmable to perform automatic self-testing, programmed in weekly intervals and programmed by the user to meet their specific requirements or manufacturer's recommendation. During self-test the BBS inverter module must identify a weak battery or multiple batteries in the string that have reached a weak state and notify maintenance by initiating a weak battery alarm.

10 WARRANTY

10.1 Battery Backup System

The BBS system must include a five-year warranty on parts and labor on the entire BBS system, including batteries, to ADOT when utilizing the BBS Manufacturers own designed enclosure, meeting the above cabinet specifications.

If another enclosure is provided by the BBS manufacturer, the manufacturer must provide a three-year warranty on parts and labor on the BBS inverter module only.

10.2 Batteries

The BBS manufacturer must provide a 5 year unconditional full replacement warranty for every battery with the BBS under this specification. Under the warranty time period, the battery must provide a minimum of 70% of its original capacity.

ADDENDUM #2

11 VENDOR SUPPORT

11.1 Technical Support

The BBS manufacturer must provide a toll-free technical support phone number. The toll-free phone number must be included in the BBS manual.

11.2 Documentation

Equipment manuals must be provided for each BBS cabinet. Equipment manuals must include installation, operation, programming, maintenance and troubleshooting.

12 QUALITY ASSURANCE

12.1 Design and Production

Each BBS must be manufactured in accordance with a written manufacturer's Quality Assurance program. The QA program must include, as a minimum, specific design and production QA procedures.

12.2 ISO Certified

The BBS power module manufacturer must be ISO 9001 or ISO 9002 certified.

12.3 Design Qualification Testing

The manufacturer must be certified to carry out the CSA and UL standards testing on the BBS system.

FINAL RFP

1

TP Attachment 470-1 – ROW Forms

FINAL RFP

ARIZONA DEPARTMENT OF TRANSPORTATION
RIGHT OF WAY GROUP
ACQUISITION SECTION
205 South 17th Avenue, MD 612E
Phoenix, Arizona 85007

AUTHORIZATION TO RELEASE INFORMATION TO THIRD PARTY

To Whom It May Concern:

The Arizona Department of Transportation is currently in the process of purchasing my property located at _____, Phoenix, Arizona.

You may consider this letter as your authorization to provide the following loan information to the Arizona Department of Transportation. We are enclosing a self-addressed stamped envelope for your convenience.

1.	Current Principal Balance	_____
2.	Current Interest Rate	_____
3.	Monthly Payment (principal & interest only)	_____
4.	Original term of loan (months)	_____
5.	Remaining term of loan (months)	_____
6.	Heloc loan balance 180 days prior*	_____

If you have any questions, please contact Right of Way Agent _____
Phone Number: _____

THIS LETTER ALSO AUTHORIZES YOU TO PROVIDE ALL INFORMATION ON MY LOAN TO THE STATE'S ESCROW AGENCY UPON REQUEST. *NOTE IF MORTGAGE IS A HELOC, PLEASE PROVIDE BOTH CURRENT PRINCIPAL BALANCE AND PRINCIPAL BALANCE THAT EXISTED 180 DAYS PRIOR TO THIS REQUESTED DATE. DO NOT INCLUDE ANY LATE PAYMENTS, FEES, ETC. IN PRINCIPAL BALANCE.

Property owner to provide current:

Mortgage loan servicer	_____
Mortgage loan servicer address	_____
Mortgage loan number	_____
Loan servicer phone number	_____

_____ Property Owner/Borrower	_____ Date	_____ Property Owner/Borrower	_____ Date

Project: _____ Section: _____ Parcel: _____

FINAL RFP

RIGHT OF ENTRY AND USE

Name
Attention
Address
City, State, Zip Code

Dear

Permission is hereby granted for _____ of _____, employees or their agents to enter upon the land State of Arizona, by and through the Arizona Department of Transportation (ADOT) land described as follows:

**Property Identified as: Approximately _____ square feet of that portion of Land
_____ Arizona, GSRB&M**

Part of Tax Code # _____

ADOT Parcel # _____

For the purpose(s) of: Access for _____

It is understood that this is a voluntary permission and is not a waiver in any way of the right to compensation for such land or of any remedy authorized by law to secure payment thereof.

This Right of Entry permission is in effective on the **Close of Escrow Date or the Order of Immediate Possession**, and it is further agreed that said permission will terminate automatically **upon the beginning of the proposed construction of the**
_____.

In receipt of this agreement we are requesting from the _____, a Certificate of Public Liability Insurance naming ADOT as "Additional Insured" in the amount of not less than \$2,000,000.00 and will hold harmless the Arizona Department of Transportation from any liability as a result of any actions caused by _____, agrees to hold the State of Arizona, by and through the Arizona Department of Transportation (ADOT) harmless from any liability as a result of actions caused by _____, in conjunction with the its employees, licensees, invitees, trespassers or third parties.

On _____ day of _____, 2014.

DATE

APPROVED: ARIZONA DEPARTMENT OF TRANSPORTATION:

By: _____
Raul R. C. Torres, Manager
Property Management Section

FINAL RFP

ARIZONA DEPARTMENT OF TRANSPORTATION (ADOT)
RIGHT OF WAY GROUP – STATEWIDE/URBAN ACQUISITION SECTION

SUMMARY STATEMENT OF OFFER TO PURCHASE AND IMPROVEMENT REPORT

This statement accompanies our letter of _____ and shows the basis on which the offer is made, including any settlement amount.

A. IDENTIFICATION OF THE PROPERTY

The land is identified as _____,
_____ County, Arizona

also known as Assessor Parcel No(s). _____

B. THE ESTATE OR INTEREST NEEDED

The estate(s) or interest(s) needed is/are as follows (indicated by an "X"):

☐ Fee interest (new right-of-way)	_____	Square Feet
☐ Underlying fee interest (existing rights-of-way)	_____	Square Feet
☐ Easement (new right-of-way)	_____	Square Feet
☐ _____ Easement	_____	Square Feet
☐ Temporary Construction Easement	_____	Square Feet
☐ _____	_____	Square Feet

C. THE OFFER AS JUST COMPENSATION, AND BREAKDOWN

The amount offered represents just compensation, and is the result of a review and analysis of an appraisal made by a certified real estate appraiser. If only part of the property is needed, full consideration has been given to the value of the remaining property, including items requiring compensation on a "cost-to-cure" basis, if any. The analysis of the remaining property takes into account the effect of the acquisition of the land needed, and the establishment and construction of the project. A breakdown of the offer is as follows:

Land (including improvements)	\$	_____
Severance Damages to remaining property (possible on partial acquisitions only)	\$	_____
"Cost-to-Cure" compensation involving a facility or component on the remaining property	\$	_____
_____	\$	_____
Total Just Compensation	\$	_____

Project: _____ Section: _____ Parcel: _____

1 – 3

FINAL RFP

D. THE IMPROVEMENTS

THE IMPROVEMENTS ASSOCIATED WITH THE PURCHASE ARE DESCRIBED AS FOLLOWS: _____

It is hereby acknowledged that all buildings and other improvements listed above that are situated entirely within or partially within the Right of Way take limits are conveyed to ADOT with Rights of Entry upon the Grantors remaining land for the purpose of building removal and other improvements as noted.

E. COST TO CURE

THE COST TO CURE ASSOCIATED WITH THE PURCHASE ARE DESCRIBED AS FOLLOWS: _____

Grantor agrees to remove all cost to cure items no later than 30 days from the date of payment, and assumes all liability connected with said removal. Further, upon expiration of the time provided for removal, all improvements associated with the cost to cure remaining partially or wholly upon the lands conveyed shall become the property of the State of Arizona, and all rights of the Grantor to said improvements associated with the cost to cure shall cease and terminate. Grantor shall be liable for the reasonable cost incurred in removing said improvements.

(REMOVE STATEMENT IF COST TO CURE IS NOT WITHIN RW)

COMMENTS AND/OR EXCLUSIONS:

PERSONAL PROPERTY NOT ACQUIRED (INCLUDES ITEMS NOT PERMANENTLY ATTACHED):

F. THE DOCUMENTS NEEDED

Following is a summary of the documents requiring signature (indicated by "X"):

- ☐ **Purchase Agreement** (this document shows the terms of the transaction, and the attached Exhibit "A" provides the exact legal description)
- ☐ **Warranty/Special Warranty/Quitclaim Deed** (to be notarized)
- ☐ Extended Occupancy Agreement
- ☐ Right of Way Contract (to be notarized)
- ☐ Temporary Construction Easement
- ☐ **Summary Statement of Offer to Purchase and Improvement Report** (see below)
- ☐ **Manufactured Home**
- ☐ **Easement** (to be notarized)
- ☐ **Arizona Substitute W-9 Form**

G. SECURITY DEPOSIT INFORMATION AND ACKNOWLEDGMENT

ADOT shall withhold \$_____ in escrow, as a security deposit, in accordance with the terms of the Purchase Agreement.

Project:_____ Section:_____ Parcel:_____

2 – 3

FINAL RFP

H. SUBSURFACE IMPROVEMENT STATEMENT

1. I ☐ am ☐ am not aware of the presence of any subsurface improvements (e.g., septic systems, storm cellars, ground wells) within the area of ADOT's acquisition.*
2. Well(s) ☐ Yes ☐ No Well Registration No(s): 55-
3. Irrigation Water Rights ☐ Yes ☐ No **IGR Number:** 58-
4. Well is located ☐ within the acquisition area, ☐ outside the acquisition area.
(NOTE: If you answered yes regarding water rights, please provide a copy of the appropriate certificate if available)

*If aware of such improvements, please provide any information that may assist in locating same.

GRANTOR

_____ Date _____

_____ Date _____

08/1/12

Project: _____ Section: _____ Parcel: _____

3 – 3

FINAL RFP

DEMOLITION AUTHORIZATION

DATE: _____ DEMO #: _____

PARCEL(S)#: _____

JOB LOCATION: _____

LIST OF
STRUCTURES: _____

PERMITS: ☐ DEMO ☐ DUST

NESHAP NOTIFICATION FILED: _____

UTILITIES SHUT OFF: ☐ ELECTRIC ☐ GAS ☐ WATER ☐ PHONE ☐ CABLE

ABATEMENT COMPLETED BY (COMPANY/OVERSIGHT):

DATE ABATEMENT COMPLETED: _____

IDENTIFY HAZARDOUS MATERIALS: _____

UNDERSTAND ENTIRE SCOPE OF WORK: _____

ALL PARTIES RECEIVED DEMO SPECS: _____

POTENTIAL: UNDERGROUND STORAGE TANKS ☐ SEPTIC SYSTEM ☐

SPECIAL CONDITIONS OR
CAUTIONS: _____

REMARKS: _____

SIGNATURES

DEMOLITION CONTRACTOR/SUPER/MGR

DEMOLITION ONSITE EQUIP OPER

ADOT DEMOLITION REPRESENTATIVE

(THIS CHECKLIST SHALL SERVE AS THE FINAL AUTHORIZATION FOR THE
DEMO COMPANY TO COMMENCE WORK ON PROPERTY)

FINAL RFP



Arizona Department of Transportation
Intermodal Transportation Division
206 South Seventeenth Avenue Phoenix, Arizona 85007-3213

RE: Project #: _____

I certify that I have received the following documents from the Arizona Department of Transportation:

1. State of Arizona Asbestos Contract Directory
2. Asbestos NESHAP Regulations
3. NESHAP Notification for Renovation and Demolition Activities, Arizona Department of Transportation Facilities
4. ADOT Erosion and Pollution Control Manual

_____ SIGNATURE	_____ PRINTED NAME	_____ DATE
_____ FIRM'S NAME		
_____ STREET ADDRESS		
_____ CITY STATE ZIP CODE		() TELEPHONE

ADDENDUM #1

1 TP Attachment 470-2 – Demolition Contractor Requirements

ADDENDUM #1

Demolition Contractor Requirements

Demolition Contractors Experience and Licensing:

- A. Minimum of 5 years experience in demolition as primary work.
 1. Commercial and residential experience
 2. Must be able to provide detailed qualifications in performing the range of demolition services on various property types in compliance with NESHAP standards, including team's resumes.
 3. Must be able to provide 3 examples of work completed similar to the Work to be contracted to complete and references
 4. Must have adequate staff to complete contract requirements on time.
- B. Demolition contractor and its sub-contractors must be licensed and bonded within the State of Arizona, minimum licensing requirements are; B-1, L-57, K-57, and C-22R. Copies of licenses to be provided.
- C. Demolition contractor and its sub-contractors must provide ADOT with a *Certificate of Insurance* as defined by ADOA Risk Management.
- D. Demolition contractor must not subcontract work without review and consent from ADOT and all approved sub-contractors must comply with the same requirements of the prime demolition contractor.
- E. Must provide a payment and performance bond
- F. All demolition contractor or sub-contractors must provide and file all necessary permits required to include proper filing of all NESHAP, SWPPP, dust permits, and any and all required documentation regarding regulatory requirements. Copies of all documents must be provided to ADOT.

Equipment:

- A. Provide a detailed listing of equipment owned and ability to obtain additional equipment necessary to complete the assigned work within the specified time frame.
- B. All equipment must conform to current Federal, State, EPA and OSHA Laws, rules, and regulations.
- C. Equipment must not be utilized for any activity that is not related to the demolition project.
- D. All equipment must be in good running order and truck bed should contain side boards and top covers to prevent debris and material from spilling out.

Personnel:

- A. Detailed resume of all key personnel.
- B. Demolition project manager, onsite superintendent or foreman, must be AHERA certified as a contractor/supervisor. AHERA certification credential must be available at all times. If the designated individual leaves the work site, all work must cease.
- C. Company must have designated and have a certified dust control coordinator on site and all water truck operators must have their certification in basic dust control. All credentials must be available at all times.

ADDENDUM #1

Job Site Requirements:

- A. Demolition contractor and its sub-contractors must ensure that all debris and waste is deposited in an approved licensed landfill as defined by the type of waste classification.
- B. Demolition contractor and its sub-contractors must remove all structure, substructures and abandoned utilities and remove trash and debris from the site and backfill any excavation with clean fill. If any excavation requires backfill it must be backfilled to a 30° slope or back to grade upon direction of the demolition project manager.
- C. Remove all Freon by an approved certified EPA technician from the A/C units on the structures prior to beginning demolition.
- D. Demolition contractor and its sub-contractors must be responsible for coordination and contacting Blue Stake and identify any utilities within the work area.
- E. If any asbestos containing material or other hazardous material is discovered on the work site all work must cease, the demolition project manager must be notified and all workers must be removed from the area until the material can be analyzed, identified, and removed upon which the work can resume upon written notification by the demolition project manager.
- F. Contractor must submit the NESHAP notification for review and approval by ADOT prior to filing it with the appropriate jurisdiction, as required by Law.
- G. Demolition contractor must notify the demolition project manager of any unforeseen item discovered during demolition prior to removing said same from the project site.
- H. Demolition contractor must notify ADOT of any environmental concerns that may be uncovered during the demolition process and cease work in the area immediately until the demolition project manager issues a release to commence work.

Utility Abandonments:

- A. ADOT will provide a blank ABANDONMENT LETTER (template) to Developer for their use in abandoning the utilities.
- B. The demolition contractor must have a contact person or number for all Utilities companies to fax or email abandonment letters and cc ADOT on every correspondence.
- C. Gas-remove meters and abandon riser.
- D. Electrical-remove meters and overhead lines.
- E. Water-remove meters.
- F. Communication – Phone, Cable
- G. Contractor must provide ADOT a time schedule as to when the abandonment will take place prior to any work (asbestos or demo) work be done.

1 **TP Attachment 470-3 – Acquisition/Relocation Status Report**

ADDENDUM #35

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Reloc.	Appraised	Acq. Agent	Relocation Status	Appraisal Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Estimated Date Parcel Available for Development's Use
	1	Smith Trust	103-25-234	1217 N 61st Dr	SFR	Full	±		CEPT	Appraisal Status: Pending	9/11/2014				10/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 3 -

Request for Proposals
202 MA 054 H8
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	Acq. Agent	Relocation Agent	Appraisal Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
2	7-11409	1133 N 60th Ave	103-25-010	5932 W Bellview St	SFR	Full	±				01/11/2015	4/9/2015			4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 4 -

Request for Proposals
202 MA 054 H81
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Particulate	Retained Parcel	Appraised	Acq. Agent	Relocation Status	Permit	Permit	Permit	Permit	Permit	Permit	Known Env. Site (Cultural; Haz-Mat)	Est. Date
																		Parcel Available for Development's Use
3	7-11412	Gideon & Julie A. Oud	306-06-333	2742 E Redwood	SFR	Feet	1											4 / 1 / 2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (A-155 (10.16.2015))

- 5 -

Request for Proposals
202 MA 054 H88
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Appraisal Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
4	Gregory Adams	306-06-322	RE Wood	SFR	Full	Y	ARK	ADOT	9/11/2014	6/13/2015	8/3/2015		4/1/2016

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														Estimated Date Parcel Available for Development, Use	
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Appraisal Order	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	
5	AHP Vill LLC	104-57-024	6202 W Pueblo Ave	SFR	Full	Y	Deleppa	Relocation	10/6/2014	3/30/2015	8/14/2015	8/14/2015	8/14/2015	8/14/2015	
Arizona Department of Transportation South Mountain Freeway Project														4/1/2016	\$27

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Retained Parcel	Acquired Agent	Acquired Status	Relocation Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date
			2717 E Redwood Lane		Full	1	Relocation	ADOT	Relocation	9/11/2014	3/25/2015	5/8/2015	6/7/2015	
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (8-155 (10-16-2015)														
- 8 -														
Request for Proposal 202 MA 054 H8 Volume II – Technical Proposal														

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Reloc.	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order	First Written Offer	Reloc. Session	Reloc. Voucher Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
8	Christine McKinnaka	262806-06	SFR	Full	1	Reloc.	ADOT	ADOT	Proposed	9/11/2014	4/24/2015	6/30/2015						

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Reloc.	Acq. Agent	Reloc. Status	Acq. Status	Reloc. Status	Reloc. Status	Reloc. Status	Reloc. Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
9	7-11430	Ruiz	103-25-019	W Belleview St	SFR	Full	Y	DEL	Reloc. Status	Reloc. Status	Reloc. Status	Reloc. Status	Reloc. Status	Reloc. Status		4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 11 -

Request for Proposals
202 MA 054 H88
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													Estimated Date Parcel Available for Development's Use
Parcel No.	Owner's Name	APN	Site Address	Property Type	Relocation Status	Relocation Agreement	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status
107-111	Rogelio Lamias & Patricia A	6126103-2530	W Belview S	SF	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-15-2015) - 12 - Request for Proposal 202 MA 054 H8 Volume II – Technical 6													

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Reloc.	Acq. Agent	Reloc. Status	Acq. Status	Reloc. Status	Reloc. Status	Reloc. Status	Reloc. Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Development's Use
12	7-11437	Dennis Berube	300-04-017X	4418 W Galveston St	SFR	Full	Y	DRG	Reloc. Pending	Reloc. Pending	Reloc. Pending	Reloc. Pending	Reloc. Pending	Reloc. Pending		4 / 1 / 2016	\$488

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 14 -

Request for Proposal
202 MA 054 H81
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)
13	7-11440	Joseph & Karen	2755 Cedarwood	W C SFR	Full	Y	1-10-15	1-10-15	1-10-15	1-10-15	1-10-15	1-10-15	
Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells													

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Date	Parcel Available for Development's Use	Market Value (\$/sq. ft.)
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal	Acq. Agent	Relocation Status	Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Estimated Date	Parcel Available for Development's Use	Market Value (\$/sq. ft.)	
14	Salvatore & Sharolyn Cast	306-0068	2765 E Redwood Lane	SFR	Full	Y	Relocation	Adopt	Relocation	4/15/2015	6/18/2015	6/18/2015	- 16 -	4/1/2015	Request for Proposal 202 MA 054 H88 Volume II – Technical	\$27	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Parcel Available for Developer's Use
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraised	Acq. Agent	Relocation Status	Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Estimated Parcel Available for Developer's Use	
17-11748	Cazarez Alfreddo / A Steele	6130103229	W Belview	SEF	Full	1	Relocation	CEI	Offer Made	4/24/2015				4/1/17 \$1.1M Pr	

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	
16	7-111449	Likai Chai	300-05-599	W Cedarwood Lane	SFR	Full	Y	Leasehold	ADOT	Relocation	6/20/2015	Relocation		4/1/2016	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (6-155 (10-16-2015))

- 18 -

Request for Proposal
202 MA 054 H88
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	
17	7-11454	Tricia Colema	306-06-269	2761 E Redwood Lane	SR	Full	Y	Relocation	Relocation	Relocation	Relocation	Relocation		4/1/2016	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum # 10-155 (10-16-2015)

- 19 -

Request for Proposals
202 MA 054 H81
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Est. Date
18	7-11456	Daniel Contreras	306-06-275	2737 E Redwood Lane	SR	Full	N	Relocation	ADOT	Relocation	4/31/2015					4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum # 10-155 (10-16-2015)

- 20 -

Request for Proposal
202 MA 054 H81
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														Estimated Date Parcel Available for Development's Use
Parcel No.	Owner's Name	APN	Site Address	Property Type	Fee or Partial Take	Retained Parcel	Appraised	Acq. Agent	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Estimated Date Parcel Available for Development's Use
207-11460	Thomas & Maria Co. Inc.	300-04-021E	4544 Wilvanhoe	SFR	Full	Y	Depreciate	ORC	Offer Made	10/16/2014	4/12/2015			4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10.16.2015))

- 22 -

Request for Proposal
202 MA 054 H88
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													Est. Date	Parcel Available for Development	Market Value (\$/sq. ft.)
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Appraisal Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Use		
21	Ellis & Williams	300-03-016J	5901 W Elliott Rd	SFR	Full	N	ORC	10/16/2014	7/8/2015				4/1/2016	\$1	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	~~Fully or Partially Taken~~	~~Retained~~	~~Proprietary Agent~~	~~R.O.W. Status~~	~~Appraisal Offered~~	~~Prior Written Offer~~	~~Release/Vacate Date~~	~~Demo Status~~	~~Known Env. Site (Cultural; Haz Mat)~~		~~Est. Date Parcel Available for Development~~
22	7 - 11463	Robert & Mailey	300 - 04 - 017S - 3000 - 017U	4427 W. Monitor St	SFR / Vacation	~~Full~~	~~Y~~	~~Private~~	~~Proprietary Agent~~	~~10/22/2014~~	~~6/5/2015~~	~~7/20/2015~~	- 24 -			4 / 1 / 2016

Request for Proposal # 202 MA 054 H8
Volume II – Technical Proposal

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	Acq. Agent	Relocation Status	Appraisal Order	Relocation Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Development's Use	Market Value (\$/sq. ft.)
23	7-11465	Dad Victor & Elis	300-02-0211J	6102 W Dobbins	SFR	Full	1				ORR	OFFER MADE	4/7/2015				4/1/2016	\$1

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 25 -

Request for Proposal
202 MA 054 H81
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)		Est. Date
24	7-11467	William & Shandra Dannie	300-055-6	17021 S. 27th Ave	SFR	Full	Y	Le-Boutty	ADOIT	Relocation	4/11/2015	6/12/2015	8/6/2015		4/1/2015
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-A-155 (10-16-2015)															Request for Proposals 202 MA 054 H8 Volume II – Technical

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

114

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	
25	7-11468	Daniel & Donna Dainoff	306-06-336	17032 S. 27th Pkwy	SFR	Full	Y	Relocation	ADOT	07/11/2014	07/22/2015	07/23/2015		4/1/2016	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 27 -

Request for Proposal
202 MA 054 H8
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Propane Tank	Retained Parcel	Appraisal Date	Acq. Agreement	R.O.S. Status	Appraisal Order	Offer Letter	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
26	7-11472	Michael & Michelle Moore	306-06-28	2705 E Redwood Lane	SFR	Fut	Y	L-Beaty	ADOI	Possession	9/11/2014	3/31/2015	4/30/2015	5/1/2015		4/1/2016

Request for Proposal #202 MA 054 H88 Volume II – Technical

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Appraisal Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$/sq. ft.)
17026	Michael & Cathryn D	300 Ave 613	Single-Family	Full	Y	1	5/21/2015	3/27/2015	015	015	5/21/2015	5/21/2015	415

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #35 (10-16-2015)

- 29 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells

Deleted Cells
Deleted Cells
Deleted Cells
Deleted Cells

4 / 15
\$ 45
016

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Status	Relocation	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$/sq. ft.)
28	Mehdi Derakhshan	306 - 06 - 323	ERDwood	Full	N	Relocation	Acq. Status	Relocation	Relocation Date	Relocation Status			\$42

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E s t . D a t e	P a r c e l A v a i l a b l e f o r D e v e l o p e r 's U s e	M a r k e t V a l u e (\$ / s q . f t .)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Date	Acq. Status	Relocation Order	Final Offer	Relocation Date	De mo Sta tus	Known Env. Site (Cultural; Haz Mat)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									</

ADDENDUM #35

[illegible]

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Rules or Particulars	Appraisal Agent	Proprietary Interest	Eminent Domain Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Estimate Date	Market Value (\$ / sq ft.)	Developer's Use		
32	7-1148	Michael Dostail & Family C	306-0616	2634 E Redwood Lane	SFR			1	X	L - Property	ADOT	9/11/2014	4/9/2015	6/5/2015	7/21/2015	4/1/2015	\$40
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-9-155 (10-16-2015) Request for Proposal 202 MA 054 H882701C Volume II – Technical Provisions																	

TP Attachment 470-3 Acquisition/Relocation Status Report														Market Value (\$ / sq. ft.)		
Parcel No.	Owner's Name	Site Address	Property Type	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status
33	Scott Downey	300 - 05 - 674	W Cedarwood	SFR	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation	Relocation
7 - 11487																
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))														Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions		

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E	
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Reloc.	Apprais.	Acq. Status	Reloc. Status	First Written Offer	Reloc. Date	Reloc. Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value Available for Developer's Use (\$/sq. ft.)
34	7-11489	Maria Dunker	17028 S. 27th Pl	SFR	Full	Y	1	Y	Adopted	9/17/2014	4/1/2015	5/22/2015			4 / 1 / 2016

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report													Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
No.	Owner's Name	APN	Property Address	Property Type	Full or Partial Take	Relocation	Appraisal	Relocation Status	Appraisal Order	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	5/1/2015	5/1/2015	4/1/2015
36	Carlton Property Management	265930660685	265930660685	ERD	SFR	1	1	1	1	1	1	1	1	1	1
Arizona Department of Transportation South Mountain Freeway Project Addendum #4-155 (10-16-2015)													Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions		4 / 1 / 2015 \$46

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Proprietary Status	Firm Offer	Possession Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Use
37		Wild Paw Enterprises, LLC	8444 S. 61st Ave. 300-02-02	SFR			1	Y		ORC	Offer Made	10/16/2014	4/23/2015		9 / 1 / 2016	\$4

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Relocation	Final Offer	Parcel Value	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
38	7-111501	Flores Ruben & Sonia	6134 W. Bellevue St	SFR			1	✓	CE	9/11/12	47/2015		6/30/2015	

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															Est. Date	Parcel Available for Development's Use
No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Reloc.	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Development's Use
39	Michael Foerster	300-02-021H	6104 W. Dobbins	SFR	Full	1	N	ORC	10/16/2014	4/13/2015					4/1/2016	\$3

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	R.O.W. Status	Appraisal Order Ref.	Eminent Domain	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Avail. for Developer's Use
40	7-111503	Venkateswara Kotapalli	306-06-29	Redwood Lane	SFR	Full	±	Y - Klie	X	ADOT	Possession	9/11/2014	4/7/2015	6/16/2015	▲▲▲	4 / 1 / 2016	\$ 50

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #2 (9-155 (10-16) 2015)

- 42 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Status	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use
41	7-111507	Shaun & Margaret	17017 S. 27th Ave.	SFR			1	✓	✓	4/3/2015	5/29/2015			

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Date	Appraisal Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)			Est. Date	Market Value Available (\$ / sq. ft.)	Developer's Use
42	7-111509	Jaimie Fox	306-06-276	2733 E Redwood Lane	SFR	Full	Full	4/10/2015	Relocation Date	5/29/2015	6/19/2015				4 / 1 / 2016	\$44	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 44 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	Site Address	Property Type	Retained Parcel	Full or Partial Take	Relocation	Appraisal	Relocation	Appraisal	Relocation	Appraisal	Relocation	Appraisal	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
43	7-111510	Roseann Fox	306-06-311	ERedwood	SFR	Full	1	Y	Relocation	Appraisal	Relocation	Appraisal	Relocation	Appraisal	5/28/2015	7/2/2015	4/1/2016	\$47

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-10-16-2015)

- 45 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Appraisal Date	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Use
44	7-111511	James & David Franchini	306-06-277	2729 E Redwood Lane	SFR	Full		1	Y	Relocation	9/11/2014	4/1/2015	6/12/2015	7/1/2015	41/2016	\$44

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #2-9-155 (10-16-2015)

- 46 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Appraisal Status	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
46	7-11516	Granado Luz Address	104-57-051	6201 W Encinas	SFR		Unit 1	1	Y	10/16/2014	10/16/2014	4/3/2015		6/11/2015	7/10/2015		4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 48 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Worksheet Order	Relo. Worksheet Date	Relo. Status	Known Env. Site (Cultural; Haz Mat)			
47	7-11517	Granados	103-25-013	W Belleview	SFR	Full	1	×	CE	PESS	9/11/2014	4/4/2015	7/27/2015	8/5/2015	4/1/2016	\$14

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 49 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appraised	Acq. Agent	Prop. Status	Appraised Offer	Prop. Relo. Date	Prop. Relo. Date	Prop. Relo. Date	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
48	7-111519	Sharon Sauls	306-06-312	2618 E Redwood Lane	SFR	Full	1	1	1	1	1	1	1	1	8/28/2015	3/3 1/2 015		4 / 1 / 2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 50 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														Est. Date
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Agreement	Appraisal Order	Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Parcel Available for Developer's Use
7-11-20	Charlie Hamilton Debo	300-04021G	4607 W Sunday Rd	Single-Family Residential	Full	None	Deleppenz	ORC	08/16/2014	6/29/2015				4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #1 (0-15) (10-16-2015)

- 51 -

Request for Proposals
202 MA 052-H2
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Date Parcel Available for Developer's Use
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Reloc.	Retained Parcel	Appr. Agent	Appraisal Status	Appraisal Offer	Ref. Worksheet	Reloc. Worksheet	Reloc. Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)
50	Al & Pam Hare	300-07-003M	4910 W Dusty Lane	SFR	Full	1	N	DRG	Offer Made	1/27/2015	4/21/2015				

Arizona Department of Transportation
South Mountain Freeway Project

- 52 -

Request for Proposal
203 MA 054

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Appraisal	Acquire Agent	Appraisal Order	First Written Offer	Proposal	Relo/Vacate Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
51	Felipe N. Obiea	104-57	104-57	SFR	1	✓	✓	✓	✓	✓	4/7/2015	7/2/2015	7/2/2015	7/2/2015	7/2/2015	\$1

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Appraisal Status	Appraisal Date	Final Offer	Final Offer Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
52	7-11526	Dianne Henne	306-06-279	2721 E Redwood Lane	SFR	Full	Full	1	×	Relocation	Admitted	9/11/2014	4/3/2015	4/30/2015	4/21/2015	4/1/2016	\$43

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 54 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																
Parcel No.	Owner's Name	APN	Site Address	Property Type	Propertial Take	Reloc.	Appraiser	Appr. Agent	Prop. Status	Appr. Date	Reloc. Date	Prop. Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq . ft .)	Parcel Available for Developer's Use
53	Robert Henson	306-06-289	2643 E Redwood Ln	SFR							4/3/2015		6/12/2015	9/2/2015	4 / 1 / 2016	\$ 45

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-10-16-2015)

- 55 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Date Parcel Available for Developer's Use
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agreement	Relocation Status	Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)		
54	7-111530	Hernandez, Ricardo Serna	103-25-22	6138 W Bellevue St	SFR	Full	Relocation	Appraisal Agreement	Relocation Status	Offer	Relocation Date	Demolition Status			4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 56 -

Request for Proposal
202 MA 054 H88
Volume II – Technical Proposal

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Reloc.	Appraiser	Appr. Agent	Prop. Status	Appr. Date	Reloc. Date	Prop. Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
55	7-11531	Higareda Octavio M. Arias	6022 W. Bellview St	SFR	Full	Y	1	Y	Appr. Date	9/11/2014	4/10/2015	6/29/2015	8/31/2015	4/1/2016	\$17	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 57 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	OW Status	Appraisal Order	First Written Offer	Possession Date	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
57	Hogan Kenneth L & Patricia	104-801T	6124 W Baseline	W			1	✓	Donee	QRC	Possession	10/16/2014	4/6/2015		8/20/2015			4 / 1 / 2016
Arizona Department of Transportation South Mountain Freeway Project Addendum # 3-155 (10-16-2015) Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																		

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal	Acquisition	Relocation	Appraisal	Relocation	Deletion	Known Env. Site (Cultural; Haz-Mat)
59	7-111536	Hraboway	1150 N. 61st Av	SFR	Full	±	±	±	±	±	±	±	
Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells													
Arizona Department of Transportation South Mountain Freeway Project Addendum #4-9-155 (10-16-2015)													Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Appraisal Date	Appraisal Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
60	7-111539	Jay & Joan Isah	306-006-287	2651 E Redwood Lane	SFR	Full	1	1	4/8/2015	4/8/2015	4/8/2015	4/8/2015	6/18/2015	7/8/2015	4/1/2016	\$42

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-B-155 (10-16-2015)

- 62 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
61	7-111540	Fida Janwar	300-05-601	2743 Cedarwood Lane	W		SFR	1	✓	1-Beatty	ADOT	8/11/2014	3/30/2015	9/8/2015			41/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 63 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E s t . D a t e	P a r c e l A v a i l a b l e f o r D e v e l o p e r 's U s e	M a r k e t V a l u e (\$ / s q . f t .)	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation	First Offer	Final Offer	Relocation Date	Deemo Status				Known Env. Site (Cultural; Haz-Mat)
7		Jo Ann Kulik Co. S / Tru	4503300			Partial	Deleopment	Appraisal \$1,161,201.4										
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015)															Request for Prop 202 MA 054 H88 Volume II – Technical Pro			10

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Appraisal Order	Final Offer	Relo/Vacate Date	Prop. Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
63	7-11154	Alan Johnson & M. Shee J	300-05-60	2747 Cedarwood Lane	SFR			1	✓	Lease	1/1/12	1/1/12	4/21/2015		6/15/2015	7/1/16	2015	462015
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-155 (10-16-2015)															Request for Proposals 202 MA 054-1882701C Volume II – Technical Provisions			

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Fully or Partially Take	Relocated	Appraisal Date	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$ / sq. ft.)	Developer's Use	
64	7-11545	Judith Johnson & Jill Johnson	306-06-2741	Redwood	SFR			1	¥	R - Kitee	Tiree	Possession	9/11/2014	4/17/2015	8/27/2015		4 / 1 / 2016	\$44

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16) 2015)

- 66 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Filled or Partial Take	Retained Parcel	Appr. Agent	R.O.W. Status	Appl. Status	F.R.S. Wfite Offer	P.R.S. Session Date	P.R.S. V. S. A. C. Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)	
65	7-1115	Home Away From Home Inv.	306-06-03	17018 S. St	SFR		Full Take	1	Y	R - K ↓ e e	I t i e r f a	P e s s e s s i o n	9 / 1 1 / 2 0 1 4	4/2 1/2 015	8/3/2015	7 / 2 3 / 2 0 1 5		4 / 1 / 2 0 1 5	\$ 5 4
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-A-155 (10-16-2015)																Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	- 67 -		

TP Attachment 470-3 Acquisition/Relocation Status Report													E					
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
66	7-111552	Zakauliah Khagay	306-006-335	2750 E Redwood Lane	SFR	Full		1	Y	Relocation	Admitted	9/11/2014	4/15/2015	6/5/2015		7/1/2015	4/1/2016	\$49

Arizona Department of Transportation
South Mountain Freeway Project
Addendum # 3 (9-155 (10-16-2015))

- 68 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		M			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full Parcel Name	Retained Parcel	Appraisal	Acq. Agent	Prop. Status	Final Offer	Relo. Date	De. Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)		
67	1155	Kenneth C. Kilgore Jr.	4232-57-2	4232-57-2	SFR	Full Parcel Name	Retained Parcel	1	Y	De. Status	Final Offer	Relo. Date	De. Status	7/31/2015					

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 69 -

Request for Proposals
202 MA 054 H8827014
Volume II – Technical Provisions

1 / 201

\$ 22

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Worksheet Order	Prop. Relo. Date	Prop. Relo. Date	Prop. Relo. Date	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
68	7-11554	Kloober Family Trust	300-03-019D	12722 S. 51st Ave	SFR / Business	Full	2	N	ORC	OFFMADE	10/16/2014	4/6/2015					4 / 1 / 2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-10-155 (10-16-2015)

- 70 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		M		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Relocation Status	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date
							Known Env. Site (Cultural; Haz Mat)											
		</																

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E	
Parcel No.	Owner's Name	APN	Site Address	Property Type	Folio or Partial Take	Retained Parcel	Appraisal Agent	Relocation Order	Folio	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
71	L & J Holdings	300-05-7000	3117 Cedarwood Lane	W	SFR	Full	1	✓	Relocation	8/11/2014	3/30/2015	4/15/2015	6/15/2015	4/1/2016	\$50

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-155 (10-16-2015)

- 73 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition Status	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date
Known Env. Site (Cultural; Haz-Mat)													
Parcel Available for Development	Market Value (\$/sq. ft.)	Use											

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

	Felipe De Jesus					1	N	QRC	QRC	10/16/2014	4/2/2015		

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	First Sale	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
74	7-11565	Walther Lay	4601 W. Sandy Rd	SFR			1	N		QRC	10/22/2014	4/2/2015				4/1/2016 \$0.49

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Proprietary Status	Appraisal Order	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
75	7-111566	Bailey, Collette	104-57-077	104-57-077	W	SFR	1	1	Y	1	1	10/6/2014	4/30/2015	8/3/2015		8/1/2015	4/1/2016	\$25

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-455 (10-16-2015)

- 77 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Worksheet Order	Prop. Relo. Date	Prop. Relo. Date	Prop. Relo. Date	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
76	7-11570	Chia Lan Li	306-06-315	2630 E Redwood Lane	SFR	Full	1	Y	R	ADOT	9/11/2014	4/31/2015	5/26/2015	5/26/2015	6/26/2015	4/1/2016	\$47

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 78 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Proprietary Status	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
77	7-111579	Michael & Hannah L. Orasso	306-06-31	2644 E Redwood Lane	SFR	Full	1	Y	Relocation	9/11/2014	3/30/2015	5/11/2015	6/11/2015	4/1/2016	\$37

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #2-9-155 (10-16-2015)

- 79 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														Market Value (\$ / sq . ft .)		
Parcel No .	Owner's Name	APN	Site Address	Property Type	Retained parcel	Acquired parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel	Relocated parcel
									</							

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Appraisal Date	Appraisal Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value Available (\$/sq. ft.)	Developer's Use
79	7-11581	Sonny Loh	306-06-284	2701 E Redwood Lane	SFR	Full	1	1	1	1	1	1	5/1/2015		4 / 1 / 2016	\$ 46

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 81 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														Estimated Date Available for Developer's Use		Market Value (\$/sq.ft.)	
Parcel No.	Owner's Name	APN	Site Address	Property Type	Prop. Acquired	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Estimated Date Available for Developer's Use	Market Value (\$/sq.ft.)	Estimated Date Available for Developer's Use	Market Value (\$/sq.ft.)				
807-1115	Lopez Melissa D / Sava A	6201 W 104th St	6201 W 104th St	SFR	1	Y	10/6/2014	4/21/2015									

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Appraisal Status	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Development	Market Value (\$/sq. ft.)
81	Lopez Pedro & Veronica	6040 W Bellview St	SFR			1	4/8/2015	4/8/2015	8/31/2015	8/31/2015				\$12

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
								</								

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																																																																																																																																																																																																																																																																																																																																																		
Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Relocation Date

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Particulate	Retention	Appraisal Agent	RQW Status	Aspirin at Offered	Priorities	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Developer's Use
74	589	Marricopa Rentals Limited	6200210047-0550	Wood											8/14/2015	672572015	
Arizona Department of Transportation South Mountain Freeway Project Addendum #4-155 (to 16-2015) - 86 - Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Relo. Notes	Appraisal Agent	Ref. Status	Relo. Worksheet Order	Relo. Worksheet Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Developer's Use
85	7-1159	D & K Atherton Mar	300-04535		SFR / Well			±	×		QPRC	QFFE + Made	10/22/2014	7/29/2015		
Arizona Department of Transportation South Mountain Freeway Project Addendum 73-0-155 (10-16-2015)														Request for Proposal 202 MA 054 H8827016 Volume II – Technical Provisions		
														4 / 1 / 200	\$ 2	

TP Attachment 470-3 Acquisition/Relocation Status Report															Est. Date	Market Value (\$ / sq. ft.)	
Parcel No.	Owner's Name	APN	Property Address	Property Type	Retained Parcel	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date
86	Jessica Martin & Son, Inc.	306-060	2639 E Redwood Lane	SFR	1	1	1	1	1	1	1	1	1	1	1	1	1
Arizona Department of Transportation South Mountain Freeway Project Addendum 34-9-155 (10-16-2015)															6/18/2015	8 / 10 / 2015	
Request for Proposal 202 MA 054 H882701C Volume II – Technical Provisions															4 / 1 / 2016	\$ 46	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Relocation Status	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
87	7-11594	Philip Martin	17020 S. 27th Dr.	SFR			1	✓	Relocation	4/8/2015	7/6/2015		8/21/2016
Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells													

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appraised	Acq. Agent	Relo. Status	Appraised	Relo. Status	Relo. Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
88	7-11595	Northhold LLC	103-25-225	6146 W Bellview	SFR	Full	Y	1	Y	De	De	De	4/9/2015	8/7/2015	8/7/2015	8/7/2015	4/1/2016	\$10

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 90 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acq. Status	Relocation Status	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

				2745	ERedwood			1	✓	R - K I O I	Q f 1 1 1 1 2 0 1 4	3/3 1/2 015			

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appraised	Acq. Agent	Prop. Status	Final Offer	Prop. Relo. / Vacate Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
90	7-111597	Olivera	103-25-226	W Belleview	SFR	Full	1	Y	Open	C	E	9/11/2014	4/1/2015	8/7/2015	6/8/2015		4 / 1 / 2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 92 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Partial Take	Retained Parcel	Appraisal Agent	R.O.W. Status	A.P.R. Status	Eminent Domain Order	Possession Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Developer's Use	
91	7-11598	Robert & Frances Martin	306-06-29	Redwood Lane	SFR			±	×	R - Klee	Tire Rack	Poles set back	4/22/2015	9/9/2015			4 / 1 / 2016	\$42

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (10-15-2015)

- 93 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Folio #	Retained Parcel	Appraisal Date	Acquire Agent	Proprietary	Final Offer	Possession Date	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
		Sharon McCaulley	317029	17029	SFR	1		8/3/2015	X	R - K + O E	T i e r a	P o s s e s s i o n	0 7 1 1 7 2 0 1 4	4/8/2015	8/3/2015	0 7 1 1 7 2 0 1 5		

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 94 -

Request for Proposal
202 MA 054 H882701C
Volume II – Technical Provisions

\$47

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appr. Agent	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
93	7-11603	Mike & Berntha Mendez	300-04-018	4338 W Galves	SFR													10/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 95 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Proprietary Offer	Prior Sale Date	Relo Vascate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.) for Developer's Use
94	7-111605	Michael & Nancy M. Cideto	306-06-328	E Redwood Lane	SFR			±	¥	ADOT	9/11/2014	3/30/2015	6/30/2015	8/26/2015	\$59

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order	First Written Offer	Proposee's Price	Relo/Vacate Date	Dem Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
95-1160	Thomas & Billie	17016-05-6	SFR	Full	1	1	1	1	1	1	1	1	1	4/30/2015	6/11/2015	1/201	\$46

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retention	Relocation	Appraisal	Offer	Relocation	Relocation	Relocation	Relocation	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

TP Attachment 470-3 Acquisition/Relocation Status Report													Parcel Value (\$ / sq . ft .)					
Parcel No .	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status
98	Moss Michael / Kay A	104 - 86 - 001 P		Vacant														
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))													Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions					

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Opp. Status	Final Offer	Relo. / Vacate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
99	7-111613	Laura Navar	104-57-236	S. 61st Avenue	SFR	Full	Y	1	Y	Developer	Offer Made	10/6/2014	4/8/2015				4 / 1 / 2016

Arizona Department of Transportation
South Mountain Freeway Project

Request for Proposals
202 M4.054-188270LC

- 101 -

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Offer	Parcel Value Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

		Harold & Crystal						1	✓	ORC	10/16/2014	5/5/2015		7/14/2015	8/18/2015		

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order	Final Written Offer	Proposed Price	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
17-119A	Arthur & Carmine Nephew	300-04300-0428J	SR	Full									- 103	4/1/2016			Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	OW Stat	Appraisals Ordered	First Written Offer	Proposee's Den	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq.ft.)
17-119B	Arthur & Carmine Stephens	15004300-0028K	SPR	Full									- 104	4/1/2016			4712016
Arizona Department of Transportation South Mountain Freeway Project Addendum 63-155 (10-16-2015) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3
Acquisition/Relocation Status Report

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Status	Appraisal Date	First Written Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use
104	Patricia Nichol	2619 E Redwood Lane	SFR				Fully	4/1/2014					5/12/2015	6/8/2015
														4/1/2016
														\$42

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Acq. Status	Acq. Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
105	Nolipete & Marianne	6130 Dobbins	SFR	Full				4/1/2016						

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Final Written Offer	Proposee's Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
107	Lewis Okert	306 - 06 - 334	2746 E Redwood	SFR									5/12/2015	6/11/2015	4/11/2015

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

[illegible]

Deleted Cells

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														E
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation Status	Acquired	Relocation Status	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Estimated Parcel Available for Developers Use	Market Value (\$/sq. ft.)
109	Gold Mountain Leasing LLC	306-06-30	2602 E Redwood Lane	SFR								5/22/2015	611712015	4112016
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-155 (10-16-2015) Request for Proposals 202 MA 054 H82701C Volume II – Technical Provisions														

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Easement or Right-of-Way Take	Retained Parcel	Appraisal Agent	ARW Status	Appraisal Order	Prior Sale Date	Relo Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value Available for Developer's Use (\$ / sq. ft.)
110	7-11633	Freemont Arizona LLC	300-05-608	S. 27th Dr	SFR					~~FULL~~						4 / 1 / 2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (8-155 (10-16-2015))

- 112 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Acq. Status	Acq. Date	First Written Offer	Relocation Date	De mo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$/sq. ft.)
111	Enrique Pena	300 W Galveston	SFR				Full	4/1/2016						

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Market Value (\$/sq. ft.)	Use
113	7-11638	Guadalupe Perez	103-25-015	W Bellview St	SFR								4142015	4142015

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 115 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

**TP Attachment 470-3
Acquisition/Relocation Status Report**

[illegible]

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Developer's Use
115	7-11642	Pino Horacio	103-25-007	5918 W Bellevue	SFR									7/7/2015	4712015	\$15

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 117 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appr. Agent	Appr. Status	Appr. Status Order	First Written Offer	Pol. Session	Rel. of Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
7-43	Dennis & Cheryl B. Witter/L	30044	30044 W Cedarwood												6/30/2015	8/31/2015	4/1/2016
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (P-155 (10-16-2015)) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions \$ 80																	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal	Acq. Agent	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Estimated Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use	
117	7-11647	Felicia Molin	5926 103-25-009	W Bellview St	SFR					4/1/2016		8/17/2015	4/16/2015		

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-10-16-2015)

- 119 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														E							
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Prop. Status	Final Offer	Prop. Date	Relo. Date	Demo Status	Known Env. Site (Cultural, Haz Mat)			Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)		
1118	Denaye & Chad B. Klier	306-06-30	17015 S. 26th St	SFR													6/1/2015	7/1/16/2015	9/1/2015	4/1/2016	\$47

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 120 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		M	
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Status	Acq. Status	Relocation Order	First Offer	Pres. Offer	Reloc. Date	De mo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
119	Eliazar & Guadalupe Ramirez	00-0045	1480 S. 45th	SFR	Full		Appraisal Status	Acq. Status	Relocation Order	First Offer	Pres. Offer	Reloc. Date	De mo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
Arizona Department of Transportation South Mountain Freeway Project Addendum #2 (9-155 (10-16) 2015)														- 121 -		Request for Proposals 202 MA 054 H882701C Volume II - Technical Provisions	

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order	First Written Offer	Proposal	Relo/Vacate Date	Demol Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
17-111	Tyramota Singh	30014-00610	Single Family Residential	Full											4/30/2015	594	412016
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015)) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	OW Status	Appraisal Order	Final Offer	Relo/Vacate Date	De mo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
121	7-111653	Redwood Holdings LLC	2648 E Redwood	SFR											8/6/2015		471572015

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (0-155 (10-16-2015))

- 123 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	First Offer	Second Offer	Third Offer	Final Offer	Deemo Status
														Known Env. Site (Cultural; Haz-Mat)
														Est. Date
														Parcel Available for Developer's Use
														Market Value (\$/sq. ft.)
122	7-111655	Salgado	103-25-012	W Bellevue	SFR	Fully	4/1/2011	4/1/2011	4/1/2011	4/1/2011	4/1/2011	4/1/2011	4/1/2011	6/26/2015
														8/4/2015
														4/1/2016
														\$14

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
Parcel No.	Owner's Name	APN	Site Address	Property Type	Folio or Partial Take	Relies	Retained Parcel	Appraisal Agent	Appraisal Date	Appraisal Order	First Written Offer	Possession Date	Relocation Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
123	Sean Brooks	300-05-607	17019 S. 27th Dr.	SFR														4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #155 (10-16-2015)

- 125 -

Request for Proposals
202 MA 054 H88270LC
Volume II - Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E				
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
124	7-111660	Gary & Kelley Roberts	300-05612	17022 S. 27th Ave	SFR							4/1/2016	Relocation		6/2/2015	6/1/2015	4/1/2016	\$31

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 126 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	De mo Status	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
125	7-11661	Gonzalez	103-25-232	6118 W Bellview St	SFR			Full					4/1/2016	4/1/2015	6/22/2015

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 127 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)			Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
128	SS1	Holding - 2	104-57-237	S. 61st Ave	SFR									6/18/2015	4/30/2015	4/1/2016	\$23

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (10-16-2015)

- 130 -

Request for Proposals
202 MA 054 188270LC
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Offer Date	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Developer's Use
129	7-11677	Timothy Schaefer	306-06-272	2749 E Redwood Lane	SFR									8/27/2015	5 / 20 / 20 ± 5	4 / 1 / 20 ± 6

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 131 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	OW Status	Appraisal Order	Final Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
130	Yadimir Espinoza	306-06-293	2627 E Redwood	SFR										5/20/2015	6/29/2015	4/1/2016	\$50
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-155 (10-16-2015)															- 132 -	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	Site Address	Property Type	Retention	Appraisal	Acq. Agent	OW Stat	Appraisal Order	First Written Offer	Proposal	Relo/ vacate Date	Dem Status	Known-Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
13179	Ray & Carol Schumacher	3104 E Cedarw 300-05-677	SFR											8/9/2015		4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-155 (10-16-2015)

- 133 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Status	Relocation Order	Relocation Date	Relocation Date	Relocation Date	Relocation Date	Known Env. Site (Cultural/Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
132	7-116800	Louisiana & Gaudalupe Garcia	306-066-3	2706 E Redwood Lane	SFR			Fully									4712016
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))															Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions		

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		M	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Apprais.	Acq. Agent	Relo. Status	Prop. Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)		
134	7-111685	Reese & Laura Shiley	300-05611	17018 S. 27th	SFR								8/14/2015		441,201		
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-155 (10-16-2015)														- 136 -		Request for Proposals 202 MA 054-H882701C Volume II – Technical Provisions	

[illegible]

Deleted Cells

Deleted Cells

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	OW Status	Appraisal Order	First Written Offer	Proposal	Relocation Date	Demo Status	Known-Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
1367-111	Simons Daniel & Marcia	1202 N 59th Ave 103-25-00	SFR					Fully					4/1/2016				4112016

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Appraisal Order	Final Offer	Rel. Date	Rel. Date	Rel. Date	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
137	116	Gurmukh Singh & Sons Inc.	2607 E Redwood Lane	SFR											8/14/2015	8/24/2015	4/20/15	\$44

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
138	7-11693	C. A. Smith	103-25-006	5912 W. Bellevue	SFR									6/30/2015	471,201	471,201

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 140 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																											
						Full or Partial Take	Retained Parcel	Appraisal Set	Requester's Order	Priestly Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)				Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq ft.)								
131699	Sorto Jose / Galia	7 - 104861	SFR																								
Arizona Department of Transportation South Mountain Freeway Project Addendum # 4-155 (10-16-2015)																- 141 -											
Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																											

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	~~Full or Partial Take~~	~~Retained Parcel~~	~~Appraisal Agent~~	~~R.O.W. Status~~	~~Appraisal Order~~	~~Eminent Domain Offer~~	~~Relocation Date~~	~~Demo Status~~	~~Known Env. Site (Cultural; Haz-Mat)~~	~~Est. Date Parcel Available for Developer's Use~~				
140	7-111697	John Spearbrook	306-06-306	17006 S. 26th St	SFR								4/1/2016	X	Interferance	Offer Made	Refused	Accepted	

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
141	7-111698	Joshua & Misty Roney	306-06-320	2652 E Redwood	SFR					4/1/2015	Relocation	4/1/2015	5/18/2015		6/9/2015	4/1/2015	\$51

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-155 (10-16-2015)

- 143 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appraiser	Appr. Agent	Rep. Status	Final Offer	Relo. or Vacate Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
142	7-11703	Justin Tai	306-06-292	2631 E Redwood Ln	SFR						Full						4712016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (0-155 (10-16-2015))

- 144 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Comprehensive Property & Environmental Data Report										Report ID: REP-2024-001
Parcel Identification		Ownership & Management		Physical Characteristics		Environmental Status		Regulatory & Compliance		Metadata
Parcel No.	Owner's Name	APN	Site Address	Property Type	Area (sq. ft.)	Soil Type	Water Features	Current Use	Designated Use	Est. Date
Detailed Description of Property and Surroundings										Marketed Value (\$/sq. ft.)
Known Env. Site (Cultural, Haz-Mat)										Parcel Available for Developer's Use

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

7 - 06	Laura Gonzales & Stuart	300 - 017H	4421 W. Monterey	Arizona Department of Transportation South Mountain Freeway Project Addendum #3-0-155 (10-16-2015)

Full N

- 145 -

10/1/2016

3 \$ 4

Q	A	1
R	p	0
E	p	1
	r	2
	a	2
	i	1
	s	2
	a	0
	t	1
	i	4
	r	
	p	
	r	
	e	
	e	
	e	
	s	

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

[illegible]

Deleted Cells

Deleted Cells

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Retention	Appraisal Agent	Appraisal Order	Final Offer	Post-Session Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
1411109	Romero Reyna Viridiana	103220	6036 W Bellview	SFR				Fully				6/19/2015		4112046
Arizona Department of Transportation South Mountain Freeway Project Addendum 63-9-155 (10-16-2015) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions														

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo	Appraiser	Acq. Agent	Relo Status	Appraisal Order Ref	Relo Status	Relo Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
146	Tri-Ranch Properties LLC	7-1117101	5936 W Bellview St	SFR													4 / 1 / 2015
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))																	
Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	Site Address	Property Type	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Market Value (\$/sq. ft.)	Use
147	7-111711	Shayne Stevenson	17019 S. 26th St	SFR	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	Relocation Status	4112015	4112015
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-10-155 (10-16-2015)														149 -	Request for Proposals 202 MA 054 H82701C Volume II – Technical Provisions	

TP Attachment 470-3 Acquisition/Relocation Status Report																E												
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq Agent	RWSatus	Approved	Frfire Offer	Possession Date	Relo Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)									
148	7-11171	Marvin & Gwendolyn Spence	103-259-00	1208 N 59th Ave	SFR										X		4/1/2016	150 -	Certified	Possessed + 94	8/11/2014	4/1/2015	6/30/2015	7/7/2015			4/1/2016	\$14
																Request for Proposals 202 MA 054 H8270LC Volume II – Technical Provisions												

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Status	Appraisal Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value Available (\$/sq. ft.) for Developer's Use
149	7-11721	Larry Veasley	306-06-330	2730 E Redwood Lane	SFR									4/30/2015	5/30/2015
															4/1/2015

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-B-155 (10-16-2015)

- 151 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Use	
150	7-11722	David Sanchez	103-25-008	W Bellevue	SFR									6/15/2015	878,205	47,205	\$17

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-10-16-2015)

- 152 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	Site Address	Property Type	Retained Parcel	Appraiser	Appraisal Date	Appraisal Order	First Written Offer	Proposal	Deed Date	Deed Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
151	7-111723	Victoria Jesus Lopez	6016 103rd St	W Belleview	SFR						4/11/2015	153 -		7/15/2015	4112015	
Arizona Department of Transportation South Mountain Freeway Project Addendum 63-10-155 (10-16-2015) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	RWS Status	Approval Order	Pristine Offer	Proposal	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
152	7-11724	Richard & Teresa	300-04-053	S. Dusty Lane	SFR	Fully									4/1/2016	Known Env. Site (Cultural; Haz Mat)		\$11,201.6	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 - 8-155 (10-16-2015)

- 154 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	R.O. Status	Appraisal Order	Firm Offer	P.O. Session Date	R.O. Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date Parcel Available for Developer's Use	Market Value (\$ / sq ft.)
154	7-111726	John Vukmanovich	306 - 06 - 266	S - 27th Pla	SFR									4/1/2011			4/1/2016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum # 155 (10-16-2015)

- 156 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Final Offer	Relo. Date	Relo. Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
155	7-111729	Christa Walther	306-06-321	2556 Redwood Lane	E	SFR								4/1/2011	8/21/2015	4/1/2015	4/1/2015	\$40

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-0-155 (10-16-2015)

- 157 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. or Reloc. Status	Acq. or Reloc. Date	Deemo Status	Known Env. Site (Cultural; Haz-Mat)	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use	
156	7-11730	Wen & Liju Wan	306-06-313	2622 E Redwood Lane	SFR			Full	4/1/2016	Y		4/1/2015	\$47	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-B-155 (10-16-2015)

- 158 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appr. Agent	Appraisal Status	Appraisal Offer	Relocation	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
157	7-11733	Gary & Sherry Wong	306-06-302	17022 S. 26th	SFR												
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))																	
Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

11

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Relocation Order	First Offer	Proposee	Relocation Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
159	7-1173	Jose Zamora & Cindy Lynn	306-06-14	17014 S. 26th St	SFR								4/1/2011	161 -	5/29/2015	7/13/2015	8/27/2015	4/12/2016	
Arizona Department of Transportation South Mountain Freeway Project Addendum # 4-155 (10-16-2015)																Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions		\$43	

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Acq. Status	Acq. Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
161	Daniel C. Kohner	300 West Elliot Road	SFR	Fully				4/1/2016						

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														Estimated Value (\$/sq. ft.)
Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Reloc.	Appr. Agent	Appraisal Status	Appraisal Offer	Reloc. Session	Reloc. Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Estimated Value (\$/sq. ft.)	
162	Boyd & Brianna J. Johnson	17013 South Mountain Freeway	SFR				Full			4/1/2010		6/19/2015	7942015	

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Acq. Status	Acq. Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	Use
163	John and Sharon	16913 S. 32nd	SFR				Fully	4/1/2016							

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Filled or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	First Written Offer	Pole/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Use	
165	7-11184	Mountain Park Arch	301-7009N, 301-7009P	2408 E Pecosa Rd	Church			N-Survey	QRC	Offer Made	9/9/2014	3/27/2015			C	3/1/2018	\$14

Arizona Department of Transportation
South Mountain Freeway Project
Addendum 93-9-155 (10-16-2015)

- 167 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	FULL or Partial Take	Retained Parcel	Appraised	Acq. Agent	R.O. Status	Appraisal Offered	Eminent Domain Offer	Possession Date	Relocate Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date Parcel Available for Developer's Use
	167	Union Pacific Railroad	NA	Railroad				~~Partial~~								N	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-10-16-2015)
- 169 -
Request for Proposal
202 MA 054 H88
Volume II – Technical Proposal

Deleted Cells

TP Attachment 470-3																			
Acquisition/Relocation Status Report																			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	RWSatus	Appraisals Ordered	Firs Writen Offer	Possession Date	Relocate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
168		C Clear Channel Billboards	N/A	UPRR ROW	Billboard Sign						Full								
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))																			
Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																			

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Appraiser	Acq. Agent	OW Status	Appraisal Order	For Sale Offer	For Sale Date	Relo/Vacate Date	De Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
169	Bureau of Land Management	NA	River Bottom	River Bottom											8/27/2015		4712045

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Partial Take	Retained Parcel	Appraiser	Accepted	Offered	Final Offer	Preliminary Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Use
172	7-11411-S1	CBS Billboard	5879	W Van Buren St	Billboard Sign					<u>Full</u>							

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 174 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Partial Take	Retained Parcel	Appraisal	Offer Status	Offer Date	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Developer's Use
173		Alexander & Clayton LLC	827104-19-009	S. 5th Ave	Semi Truck Repair			Partial				N				

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 - ~~(9-155 (10-16))~~ (2015)

- 175 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Opp. Status	Approval Order Ref.	Possession Date	Relo. Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.) for Developer's Use
174	7-11418	Apodaca Wall Systems Inc	104-19-004	W Bucky Rd	Manufacturing					Partial			N			

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-(9-155 (10-16) 2015)

- 176 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

\$ 17

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full Parcel Title	Retention	Appraisal Agent	Acq. Status	Proprietary Order	First Written Offer	Possession Date	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Available for Developer's Use
175		Adrian & Ernestine Argo	300 - 04 - 05	47th Ave & Montebey Rd	Vacant				FULL						<u>11/1/2016</u>			

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 177 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fully Relocatable	Retained Parcel	Appraised	Avg. Agent	R.O. Statute	Approved	Priorities	Policy	Relocate	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Developer's Use
178	7-11422	Mari Copacount	301-70-972	Vacant														\$0.03	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order Ref.	Fees	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
18147-1135	Blue Beacon Insurance Co.	103-27-57	1235 N 57th Ave	Truck Wash													
Arizona Department of Transportation South Mountain Freeway Project Addendum 23-9-155 (10-16-2015)															6/1/2015		
- 183 -																	
Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Acq. Status	Acq. Date	First Written Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
183	Cachola Holdings LLC	3004-011A		Vacant				Partial	6/1/2016					

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraised	Acquired	Proprietary	Approved	First Written Offer	Final Offer	Relocation Date	Permit Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq.ft.)

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

3				
0				
0				
-				
5				
-				
7				
3				
9				
,				
3				
0				
0				
-				
0				
7				
4				
0				
3				

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (~~9-155~~ 10-16 2015)

- 186 -

D
:
L
e
p
e
z

Appraisal of the
Performance of
the
Volume

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

6	\$5
4	
1	
7	
2	
0	
1	
6	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E	M													
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retention or Relocation Take	Retained Parcel	Appraisal Agent	RWS at Order	First Written Offer	Possession Date	Relocate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Parcel Available for Developer's Use	Value (\$ / sq. ft.)											
185		Marcelino Coronado Sanchez	-04-03	1500 S. 43rd	Vacant / well on parcel 2													\$112,016											
Arizona Department of Transportation South Mountain Freeway Project Addendum 9-155 (10-16-2015)															- 187 -														
															Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions														
															Deleted														
															ADOT														
															Possession														
															10/16/2014														
															4/11/2015														
															7/20/2015														
															7/20/2015														
															\$11														

Deleted Cells

ADDENDUM #35

[illegible]

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		M			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal	Relocation Status	Appraisal Order	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)				
187	7-11453	John and Sharon	300-05-66	3053 Redwood Lane	Vacant									8/14/2015	8/14/2015	4/14/2015	4/14/2015	4/14/2015		
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16) 2015)															- 189 -		Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions			

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Status	First Written Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

104-18-004L, 104-18-004M	74	Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015)	1	N	W	M	R	C	0	1	0	1	6/25/2015			

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

[illegible]

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report												
No.	Parcel No.	Owner's Name	Site Address	Property Type	Relocation Status	Retained Parcel	Acq. Agent	Acq. Status	Relocation Status	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Est. Date
												Market Value (\$/sq. ft.)
												Parcel Available for Developer's Use

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

300-02-021K-0300-021L	61st Ave. & Dairy	7-466	Arizona Department of Transportation South Mountain Freeway Project Addendum #44-155(16-2015)	Relocation	1	N	A	5/1/2015	- 193 -	8 / 3		

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Address	Property Type	Full or Partial Take	Retained Parcel	Appr. Agent	Acq. Status	R.O.W. Status	Appraisals Ordered	Firstrite Offer	Poles in Area	Reloc. Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
1924	Sharon and Emily Goldma	007-1114	2508 E Pecord Rd &	Vacant											- 194 -		\$ 0 . 0	

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relies on	Appraised	Acq. Agent	ROW Status	Appraisal Order	Firm's Offer	Firm's Decision	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

[illegible]

ADDENDUM #35

[illegible]

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Fuller Parcel Take	Appraisers	Acq. Agent	ROW Status	Appraisals Ordered	First Written Offer	Proposals	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
1957-114	Steven & Christi Danni	300-04-37	14910 S. Ave	Vacant														
Arizona Department of Transportation South Mountain Freeway Project Addendum 43 (9-155 (10-16-2015)) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																		

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E s t · D a t e	M a r k e t P a r c e l A v a i l a b l e f o r D e v e l o p e r 's U s e	Value (\$ / sq · ft ·)	Deleted Cells																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
No ·	Parcel No ·	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq · Status	Relocation Order	First Offer	Relocation Date	Demo Status				Known Env · Site (Cultural · Haz · Mat)	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells	Deleted Cells																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
1	1	Denio's Roseville Farm	104-05		Storage																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Eminent Domain Authority	Retained Parcel	Appraised Value	Approved Relocation Date	Prior Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Estimated Market Value (\$ / sq ft.)	Developer's Use
														</

TP Attachment 470-3 Acquisition/Relocation Status Report																									
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisals	Acq. Agmt	R.O. Status	Appraisal Order	Firm Offer	Possession Date	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use						
198	7-11483	Lennar AZ	311-02-708		Vacant					<u>Partial</u>						N		A	E	t	i	v	i	t	y

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Date	Relocation Date	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Estimated Parcel Available for Developer's Use

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

104-05-001J, 104-011,														
Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015)														

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	FULL or Partial Take	Retained Parcel	Appraiser	Acq. Agent	RWS Att	AWS Att	Prior Writ Offr	Prior Writ On	Prior Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
70114		Vivian Durazo; Garcia	9-00-004		Vacant													4112016	\$11
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015)																		Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions	

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal	Acq. Status	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
203	7-11494	Erran Gary J / a i	300-03-0916	South 59th Avenue	Vacant				Fully					4/1/2016		4

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 205 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																				
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order Ref.	First Written Offer	Relocation Date	Relocation Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
2011	7-111	Estrella Vista Commerce	103-2572	Not Available	Vacant															
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-9-155 (10-16-2015)																				
Partial																				
- 206 -																				
10/6/14																				
Not Awaiting																				
Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																				

Deleted Cells

\$19

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Status	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Estimated Date	Market Value Available for Developer's Use (\$/sq. ft.)
2005	7-11500	NKWS Properties LLC	10459th Ave	Apache Rentals							6/23/15			8/1/2017

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

TP Attachment 470-3
Acquisition/Relocation Status Report

[illegible]

**TP Attachment 470-3
Acquisition/Relocation Status Report**

[illegible]

TP Attachment 470-3 Acquisition/Relocation Status Report															E	M	U												
Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	F	R	A	A	R	A	F	P	R	De	Known Env. Site (Cultural; Haz Mat)	Est.	Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)									
2009	7-1158	104-47-03J	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation	AG - Irrigation								
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))															Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions														
- 211 -															12 / 1 / 2016														
\$ 3															\$ 3														

Deleted Cells

Deleted Cells

ADDENDUM #35

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Requester's Order	First Written Offer	Possible Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Estd. Date	Market Value (\$ / sq.ft.)	Developer's Use
7-11515-S1	CBS Billboard S	842 S 59th Ave	Billboard Sign													
212																
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16) 2015)																
Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Relocated	Acquired	Relocated	Acquired	Relocated	Acquired	Relocated	Acquired	Relocated
Known Env. Site (Cultural; Haz-Mat)													
Estimated Date Available for Developer's Use													

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

Randolph Dean Griggs & B	Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015)												

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

[illegible]

Deleted Cells

7 - 2024	Headline Georgie V. Non/D	5810 104 - W	Arizona Department of Transportation South Mountain Freeway Project Addendum #4-6-155 (10-16-2015)	Partial	- 217 -	Neatly	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	\$ 19

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retention	Appraisal Agent	QW Status	Appraisal Offered	First Written Offer	Proposal	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (N-155 (10-16-2015))

- 218 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

\$

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acq. Status	R/W Status	F/S Order	P/S Offer	P/S Reservation	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acq. Status	Proprietary	First Written Offer	Proprietary	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq.ft.)
21-11-37	Estes / Glodman LLC	301-770009M														
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-15-2015) Full 220 - Request for Proposals 202 MA 054 - H882701C Volume II – Technical Provisions \$0.04																

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
												</			

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #4 (9-15-10) and #5 (10-16-2015)

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
220	7-111542	JGZ Properties	80259th Ave	Drywall Supplies				1	N	QRC	QRC	10/14/2014	7/17/2015				

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 222 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Filled or Partially Filled	Retained Parcel	Appraisal Agent	Requester	Approval Order	Final Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$ / sq. ft.)	Possible Developer's Use
			300 - 02 - 017D, 3000 - 01546	Laveen Blvd													
Arizona Department of Transportation South Mountain Freeway Project Addendum #2 (9-15510-16) (2015) - 223 - <u>9/1/2016</u> Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	First Sale	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date
222	7-11547	Jones LLC	300-03-011K		AG			Partial							

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Appraisal Order	First Written Offer	Rel. / Vacate Date	Prop. Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
300-0222A, 300-0223B	June S. Williams Trust															
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015)) - 225 - Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Date	First Offer	Second Offer	Relocation Date	Deemo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

301-70-007C, 301-70-006T	Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015))	wood																

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Status	Relocation	First Sale	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
227	7-11564	Lark Group LLC	11059th Ave	Commercial Bldg				Partial								\$35

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal District	Acq. Agent	R.O. Status	Appraisal Order	Frist Witt Order	Potential Date	Potential Vacate Date	Demo Status	Known-Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
7-11564-S1 228	CBS Billboard Sign	104-05-004B	Billboard Sign										N	No Aesthetics			\$0

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 230 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Preserve Offer	Relocation Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
2017-103-27-0099	Liberty Fuel	12015	Truck Stop		Full	2015	231	107,924	107,924	67,107	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions			\$33

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Date	Acq. Agent	Proprietary Status	First Written Offer	Possession Date	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Developer's Use
230	7-111571-S	Clear Channel Billboards	103-27-00 Ave.	Billboard Sign			FULL						NAT			444444	\$0
Arizona Department of Transportation South Mountain Freeway Project Addendum #1 (9-155 (10-16) 2015) - 232 - Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Easement	Retained Parcel	Appraisal	Acq. Agent	Prop. Status	Offer Order	Prop. Status	Relocation Date	De mo Status	Known Env. Site (Cultural; Haz-Mat)	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
231	7-11574	Lines Brothers Farms LLC	104-86-000	AG				Partial		N				4/1/2016			Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
231	7-11574	Lines Brothers Farms LLC	104-86-000	AG				Partial		N				4/1/2016			Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells
																	Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16) 2015)

- 233 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Filler or Partial Take	Retained Parcel	Appraisal Agent	R.O.W Status	Appraisal Order	Eminent Domain	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$/sq.ft.)	Parcel Available for Developer's Use

[illegible][illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Prop. Status	Final Offer	Relocation Date	Relocation Date	Relocation Date	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
			300-03-019G, 300-03-020A,														
Arizona Department of Transportation South Mountain Freeway Project Addendum # ~~9-155~~ (10-16-2015)										- 235 -							
										Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions							

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Futility or Partial Take	Appraisal Date	AW Statute	Appraisal Order	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)
234		Liness, John Wesley	30003-019C	W. Estrella	AG						Full					47120±6

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (5-155 (10-16-2015)

- 236 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Relocation Order	First Written Offer	Preservation Date	Relocation Date	Demolition Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value Available for Developer's Use (\$/sq. ft.)
236	7-11585-S1	Molina billboard	104-05-021	5925 W. Van Buren	Billboard Sign									N			

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16) 2015)

- 238 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Agreement	Relocation Order	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural, Haz Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
237	7-111599	Massey	104-26-007C, 104-26-003Y	Truck Repair								N					\$56

Deleted Cells

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	ROW Status	Appraisal Order	First Offer	Relocation	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
		300-04-011D, 300-013G															71206

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	Site Address	Property Type	Fertilizer	Retained Parcel	Approved	Appraisal Status	Approval Order	Priorities	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
7-11607	Mivall LLC	104-18-003E, 104-18-003F	Storage Yard				Partial								

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum # 9-155 (10-16-2015)

- 241 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appr. Agent	Appr. Status	Appr. Order	First Written Offer	Procession	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
240	7-11607-S1	CBS 104-18-003F	5902 W Buckeye	Billboard Sign													

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 242 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Date	Acq. Status	Proprietary Order	First Written Offer	Preliminary Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
		Nathan Family Trust / Site	14-07-27		Vacant												

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 - 155 (10-16-2015)

- 243 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Appraisal Order	First Written Offer	Preselection	Relocation Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
7-0034-0074-0041	Newport Group	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department of Transportation	34504	South Mountain Freeway Project	Commercial	Full													
3621	Arizona Department																	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use
245	7-11630	Osprey LLC	301-78-962B		Vacant			Partial								

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Date Parcel Available for Developer's Use	
Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Estimated Date Parcel Available for Developer's Use
7-11-69-0000	Pecos Properties, LLC	16611	COMMERCIAL	Partial	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Appraisal Status	Relocation Status	Estimated Date Parcel Available for Developer's Use

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	First Sale	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value Available for Developer's Use (\$/sq. ft.)
250	City of Phoenix	4847 W. Dusty Lane	Vacant			Full						5/12/2016		\$6

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	QWS Status	Appraisal Order	First Written Offer	Relocation Date	Relocation Date	Relocation Date	Known Env. Site (Cultural; Haz Mat)	Estimated Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
251	7-111644	Glen Zilly	300-05-668	3040 Cedarwood Lane	W	Vacant										4/1/2016		4,112,016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-9-155 (10-16-2015)

- 253 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

TP Attachment 470-3 Acquisition/Relocation Status Report

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	FULL or Partial Take	Retained Parcel	Appraisal Agent	RQW Status	Approval Order	Fees Waived?	Preliminary Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)

[illegible]

104-38-001,104-38-002A, W B u	Arizona Department of Transportation South Mountain Freeway Project Addendum #3-8-155 (10-16-2015)	- 254 -	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions
215	Partial	12/1/2016	
7-11		¥	
51		\$	

TP Attachment 470-3 Acquisition/Relocation Status Report														E				
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Proprietary Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use		
7-11646	SRP	104-47-002E, 104-47-002F		Sub Station														
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16) 2015)														- 255 -			Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	

Deleted Cells

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	RWS at Order	Frist Writen Offer	Possession Date	Relocate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Parcel Available for Developer's Use
7-11649	254	Ram Building	104 - 19 - 009B, 104 - 811S . 59th Avenue	Semi Truck Repair					N								

Arizona Department of Transportation
South Mountain Freeway Project
Addendum # 10-155 (10-16-2015)

- 256 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E							
Parcel No.	Parcel ID	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Appraiser	Acq. Agent	RWS Status	Appraisal Order	Final Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)					
2557-1116	7-1116	Randal Allan DeMonte Trust	104-18-004B	42459th Ave	Auto Wrecking Yard						Full			8/15/2016								
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-9-15 (10-16-2015)															- 257 -				Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions			

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E	
						Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Firm Offer	Possession Date	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value Available for Developer's Use (\$/sq.ft.)
256	7-11654	Rexco LLC	104-81-001C		AG				Partial						9/1/2016		\$121,201.50

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	Acq. Status	Acq. Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
258	RMV Property LP	104-04-0104-011	125 S. 59th Ave.	Vacant		Fully		4/1/2016						

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

[illegible]

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Status	First Written Offer	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

103-27-017B, 103-27-018, 123															
Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16) 2015)															
Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions															

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Status	Relocation	First Sale	Relocation Date	Demolition Status
Known Env. Site (Cultural; Haz-Mat)													
Est. Date Parcel Available for Developer's Use													
Market Value (\$/sq. ft.)													

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

300-03-023A, 300-011C													
Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015)													
A													

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal	Relocation Status	Appraisal Date	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Estimated Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
263	7-11671	BRSP Properties, L	103-30-293A	5152 W Latham St	Hotel			Partial							\$112

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 265 -

Request for Proposals
202 MA 054 H88270LC
Volume II - Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	R.O. Status	Affidavit Offered	P.O. Date	R.O. Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
73	Salt River Pima - Macopa	104-72-002	6204 WS	Sand/Gravel Operation	Other	Partial	N	G.H.A.D.H.	O.F.M.	11/20/14	7/24/15	- 266 -						4017 \$0.41

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Acq. Agent	ROW Status	Appraisal Order	Firm Offer	Pollution	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
7-1593-S1		Salt River Pima-Mescal Copia	104-72-002	6204 W Sherman	W S										- 267 -			\$8

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date
266	1675	San Riva Madison Owners	3085-64	2155 E Liberty	Commercial Area	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-15-2015)															- 268 -	268	268
Request for Proposals 202 MA 054 H882701C Volume II - Technical Provisions															268	268	268

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															E
Parcel No.	Owner's Name	Site Address	Property Type	Folio or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Prop. Status	Firm's Offer	Prop. Relocation Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
267	Harry Sanaski	300-04-003H	Vacant / Well								10/15/2015				1071572015

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

[illegible]

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisals	Acq. Agent	R/W Status	Eminent Domain Order	Final Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Developer's Use
269	7-11683-0	Clear Channel Billboards	104-38-0	S	Billboard Sign				N/A	A/T	Approved	10/10/2014				

Request for Proposal # 18827016

Volume II – Technical Provisions

[illegible]

Deleted Cells

[illegible]

[illegible]

Deleted Cells

Deleted Cells

TP Attachment 470-3
Acquisition/Relocation Status Report

[illegible]

[illegible]

Deleted Cells

[illegible]

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Offer	Relo. Status	Relo. Date	De mo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
274	7-11695-S1	Molina billboard	103-28-001G	Billboard Sign													

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 276 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Date	Appraisal Status	Offering Date	Offering Status	Relocation Date	Demo Status	Known Env. Site (Cultural/Haz Mat)	Est. Date	Market Value (\$/sq ft.)	Developer's Use
275	7-111695-S2	CBS Billboard Sign	103-28-001G	Billboard Sign				~~FULL~~									
															- 277 -		
															Request for Proposals 202 MA 054 H88270LC Volume II - Technical Provisions		

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											</

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

TP Attachment 470-3
Acquisition/Relocation Status Report

Known Env. Site (Cultural; Haz Mat)															Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
Parcel No.	Owner's Name	APN	Site Address	Property Type	Retained Parcel	Appraiser	Acq. Agent	OW Stat	Appraisal Order	First Written Offer	Prelim. Sale	Prelim. Vacate Date	Demo Status				
27-11106	Southwest Village Apartments	103-285	777 N 103rd Ave	Apartments	Full	416	N	M	A	S	O	10/7/2014	3/30/2015	- 279 -			
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 - (10-16-2015)																	
Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

TP Attachment 470-3 Acquisition/Relocation Status Report																									
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Partial Take	Relocatable	Relocated	Appraisal Date	Offered	First Offer	Relocate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Developer's Use								
278	7-11700	Sun Belt Line Inc	104-05-004X, 104-05-004Y	6025 W. Van Buren	Comm /Ind Building																				

[illegible]

Deleted Cells

2021	Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015)	Partial	1	281	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	\$221

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	First Offer	Second Offer	Relocation Date	Known Env. Site (Cultural; Haz-Mat)	Estimated Date Available for Developer's Use

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

300-03-002A, 300-03-032, 7-11-032, 2817	Taylor M. Wilson	Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015)	AG	Full	4/1/2016	4/1/2016	4/1/2016	4/1/2016	4/1/2016	4/1/2016	4/1/2016	4/1/2016	4/1/2016

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Filled or Partial Take	Retained Parcel	Appraisal Agent	Opp. Status	Approval Order Ref.	Possession Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq ft.)
281	7-11708	Toro Grande LLC	5825104-04-513	W Van Buren St	Ross Equip Rental			~~Full~~				<u>10/25/2016</u>			\$17

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Property Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	R.O. Status	A.P.R. Order	Fir. Writ. Offer	P. Res. Date	R. Res. Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	E. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
207-114	USATr/ForGill	Arizona Department of Transportation	3801E	South Mountain Freeway Project Addendum #3-10-155 (10-16-2015)	Full	N.S.A.D.I.	O.f.f.e.r.M.a.d.e	± 9 / ± 9 / ± 20 ± 4	6/10/2015	- 284 -						Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	10/30/2017	\$ 0	

ADDENDUM #35

[illegible]

TP Attachment 470-3 Acquisition/Relocation Status Report														E							
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)				
284	7-117	USPS	300-96-000	Desert Falls	COMMERCIAL					Partial											
Arizona Department of Transportation South Mountain Freeway Project Addendum # 4-9-15 (10-16-2015)														- 286 -	Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions						

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Order	Relocation Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

2	7-11	West Valley Storage Solutions	1239 N 103rd Ave	Mini - Storage	200	N	W	C	E	1	7/8/2015	- 289 -	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	10/30/17	\$18

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														
No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	ARW Status	ARW Date	ARW Ref	ARW Date	ARW Ref	ARW Date	ARW Ref	ARW Date
288	Paul & Shelley W. L. St	3045 W Redwood Ln	Vacant				FULLY	4/1/2016						
Known Env. Site (Cultural; Haz-Mat) Estimated Value Date Parcel Available for Developer's Use Market Value (\$/sq. ft.) Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells														
Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells Deleted Cells														

ADDENDUM #35

[illegible]

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Order	First Written Offer	Pol. Session	Rel. of Vacate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
2907-1115	Rimex, Inc., a Nevada corporation	5801104-035	W.V. Burden	Commercial Bldg	Full													
Arizona Department of Transportation South Mountain Freeway Project Addendum 63-155 (10-16-2015) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																		

ADDENDUM #35

[illegible]

[illegible]

Deleted Cells

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														E				
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Opp. Status	Final Status	Relocation Date	Relocation Date	Demolition Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
294	7-11759-0	Clear Channel Billboards	103-30-0		Billboard Sign													
Arizona Department of Transportation South Mountain Freeway Project Addendum C 10-15-2015 10-16-2015 Full 1/28/2016 1/10/16 Appraisals Request for Proposals Volume II - Technical Provisions																		

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)			Est. Date	Market Value (\$/sq. ft.) for Developer's Use
295	7-11764	D & K Partners LLC	5701104-031	Truck Servicing				Partial								

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 297 -

Request for Proposals
202 MA 054 H882701LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Status	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
296	7-111766	Bureau of Reclamation	300-03-001A	Irrig facility				Partial									

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16) 2015)

- 298 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

114

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Order Ref	Firsst Write Off	Possession Date	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural/Haz Mat)	Estd. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
297	7-1178	Foothills Club West Community	300-97-470, 300-97-4	Vacant / HOA													
Arizona Department of Transportation South Mountain Freeway Project Addendum #2 - (9-155 (10-16-2015)) Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions																	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Partial Take	Retained Parcel	Appraiser	Acq. Agent	R.O. Status	Firsat Order	Possession	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)	Parcel Available for Developer's Use
298	7-11781	P J BROS	103-30-308	5102 W Latham St	Green belt/Landscape area	Partial				N	A	N	E	tivity	- 300 -		\$41	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

[illegible]

[illegible]

Deleted Cells

[illegible]

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Opp. Status	Final Status	Relocation Date	Relocation Date	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
3028	7-118	Roosevelt Irrigation Dis	NA	R.I.D.C	Irrigation canal												
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-18-155 (10-16-2015) Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions																	

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Parcel Available for Developer's Use
Parcel No.	Owner's Name	APN	Property Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Appraisal Order	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz-Mat)	Estimated Parcel Available for Developer's Use		
303	John R. Shelton	104-72-003D	N/A	Well Site			Full					None			

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Status	Relocation	First Sale	Relocation Date	De mo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Market Value (\$/sq. ft.)
304	7-11905	City of Phoenix	300-97-326	Pumpi ng Station					Partial							

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report

Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Reloc.	Appraised	Acq. Agent	ROW Status	Appraisal Order	First Written Offer	Reloc. Session Date	Reloc. Voucher Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Retained Parcel	Appraiser	Acq. Agent	Prop Status	Appraisal Order	First Written Offer	Pol. Session	Rel. Vacate Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
3000-0000	U S A T R / F O R G I L L A P R I V I N	3000-0000	Well	Full	Arizona Department of Transportation	South Mountain Freeway Project	Proposed	ASD	Offer Made	10/10/2014	610/2015	- 310 -	Request for Proposal 202 MA 054 H8827012 Volume II – Technical Provisions	10/30/17	10/30/17	\$0

TP Attachment 470-3
Acquisition/Relocation Status Report

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relics	Appraiser	Appraisal Agent	Appraisal Order	First Written Offer	Proposal	Relo/ vacate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq.ft.)
30001	7-11001	USATR/ForGila River	300-0323E							4	5	Q1 2014	6/10/2014					10/30
Arizona Department of Transportation South Mountain Freeway Project Addendum #4 (9-155 (10-16-2015)) Well Full Request for Proposal 202 MA 054 H8827012 Volume II – Technical Provisions - 311 -																		

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report												
No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocated	Acquired	Relocated	Acquired	Relocated	Acquired	Relocated
Known Env. Site (Cultural; Haz-Mat)												
Estimated Date Parcel Available for Developer's Use												

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														</

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report												
No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Relocation	Prop. Status	Relocation Date	Known Env. Site (Cultural; Haz-Mat)
E st . D a t e P a r c e l A v a i l a b l e f o r D e v e l o p e r ' s U s e												

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

3	Arizona Department of Transportation South Mountain Freeway Project Addendum #4-9-155 (10-16-2015)	104-15	Truck								5/9/2015	
7-1	Dennis Roseville Farm											

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

[illegible]

Deleted Cells

Deleted Cells

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report

No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fully or Partial Take	Retained Parcel	Acq. Agent	RQW Status	Appraisal Q'deferred	Firsst Writte Offer	Possession	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural; Haz-Mat)	Estd. Date	Parcel Available for Development's Use
313	BBC	Phoenix LLC	300-05-006B	Vacant		Fully									9/1/2016		

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acquisition	Relocation	First Sale	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use
314	7-11936	SRP	104-38-004	N/A	Well Site	Full										\$0

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															Estimated Date	Parcel Available for Developer's Use	
Parcel No.	Owner's Name	Site Address	Property Type	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way	Relocation of Right of Way
311938	Arizona Department of Transportation South Mountain Freeway Project Addendum #3-10-15	10439th Avenue	Billboard														
Request for Proposal 202 MA 054 H88 Volume II – Technical Proposal																	

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														Estimated Market Value (\$/sq. ft.)		Parcel Available for Developer's Use	
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full Parcel Acreage	Retained Parcel	Acq. Agent	Relocation Status	Acq. Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status	Relocation Date	Relocation Status
316	7-111939	Masssey	5810 Lower Buckeye Road	Vacant	104-39-00												
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (10-16-2015)														- 318 -		Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E				
No.	Parcel No.	Owner's Name	APN	Property Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	QWA Status	Appraisal Order Ref	First Written Offer	Presell Status	Relocate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)			Est. Date	Market Value (\$/sq.ft.)	Parcel Available for Developer's Use
71940		Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (6-15-10-16)	5757	Low Buckey										- 319 -						
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					
															N					

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acreage	Proprietary	Firm's Rating Order	Preliminary Date	Demo Status	~~Known Env. Site (Cultural, Haz Mat)~~	Estimate Date	Market Value (\$ / sq ft.)	Parcel Available for Developer's Use
3198	7-1148	Forisight Group Holdings	104-47001B			AG				PartialY	- 320 -	12/1/2016					Request for Proposals 202 MA 054 H88270LC Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
						Full or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Opp. Status	First Written Offer	Rel. Status	Rel. Vacate Date	De mo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
311	7-11	For-sight Group Holdings	104-47		AG													
Arizona Department of Transportation South Mountain Freeway Project Addendum 63-155 (10-16-2015)																		
Request for Proposals 202 MA 054 H882701C Volume II - Technical Provisions																		

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	RWS at Order	Fristen Offer	Possession Date	Relocate Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq.ft.)
322	7-05914	A DOT	104-47-002D		AG										12/1/2016		-	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)
323	7-05933	ADOT	104-26-009	W Buckeye Rd				Fully				4/1/2016			4,120.6

Arizona Department of Transportation
 South Mountain Freeway Project
 Addendum #3 (9-155 (10-16-2015))

- 325 -

Request for Proposals
 202 MA 054 H882701C
 Volume II – Technical Provisions

ADDENDUM #35

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

[illegible]

Deleted Cells

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (~~9-155~~ 10-16 2015)

- 328 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Requester	Fifteenth Order	Preliminary Date	Demo Status	~~Known Env. Site (Cultural; Haz Mat)~~			Est. Date	Market Value (\$ / sq. ft.)	Use	
327	7-09912	ADOT	104-57-001K-104-57-003B	N/A	Vacant							<u>12/1/2016</u>							-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 - 09-155 (10-16-2015)
- 329 -
Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Right of Way Status	Appraisal Order	Final Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Estimated Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
			3047 W Cedarwood												477206
Arizona Department of Transportation South Mountain Freeway Project Addendum 73-9-155 (10-16-2015)														- 330 -	
Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions															

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Status	Appraisal Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Parcel Available for Developer's Use
329	7-110465	ADOT	301-79-466	3429 E Cedarwood	SFR				Fully			4/1/2016			4,120 sq. ft.	-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 331 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

TP Attachment 470-3 Acquisition/Relocation Status Report															E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Order	Final Offer	Relo. Date	Relo. Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)
330	7-10466	ADOT	301-70-121	2901 E Redwood Ln	SFR											4,120.6
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))															- 332 -	Request for Proposals 202 MA 054 H892701C Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Developer's Use
332	7-10489	ADOT	300-05-675	3109 Cedarwood	W	SFR				4/1/2016					4	-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 334 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	Relocation Status	Appraisal Order	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
333	7-10531	ADOT	301-79-461	3401 Cedarwood	SFR				Relocation	Relocation	4/1/2016	Relocation				4,120

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 335 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	ROW Status	Appraisal Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
334	7-10534	ADOT	300-05-670	3043 Cedarwood	SFR				Fully				4/1/2016				4,120.6

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 336 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Date	Relocation Order	Firm Offer	Possession Date	Demo Status	Known Env. Site (Cultural/Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Developer's Use
335	7-10535	A DOT	300-05-678	S	SFR		Fully			4/1/2016	X			444000	-

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

**TP Attachment 470-3
Acquisition/Relocation Status Report**

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Status	Relocation Order	Relocation Date	Relocation Status	Known Env. Site (Cultural/Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Developer's Use
338	7-10538	ADOT	300-05-703	17004 S 32nd Ln	SFR			Fully				4/1/2016			4741200	-

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

TP Attachment 470-3 Acquisition/Relocation Status Report															E																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	First Written Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
339	7-10539	ADOT	300-05-7004	W Redwood Ln	SFR		Fully				4/1/2016			4,127,200																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
- 341 -																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											</

TP Attachment 470-3 Acquisition/Relocation Status Report															E			
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	First Written Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)			Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
340	7-10544	ADOT	306-06-325	2710 E. Redwood Ln	SFR			Fully				4/1/2016						4,111,200

Arizona Department of Transportation
 South Mountain Freeway Project
 Addendum #3 (9-155 (10-16-2015))

- 342 -

Request for Proposals
 202 MA 054 H882701C
 Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														Estimated Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Request Status	Appraisal Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Estimated Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
341	ADOT	104-004-007	210 S 57th Dr	Vacant			Fully			4/1/2016			4/1/2016		4	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																E
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fully or Partially Take	Retained Parcel	Appraisal Agent	Report Status	Final Offer	Preliminary Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.) for Developer's Use	
	342	ADOT	300-05-676	Cedarwood	SFR			<u>Fully</u>			<u>4/1/2016</u>	-			4	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Fuel or Partial Take	Retained Parcel	Appraisal Agent	Opp. Status	Appraisal Order Ref.	Prop. Assoc. Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Use
343	7-10605	ADOT	300-05-61	17025 S 27th Ave	SFR				~~Fully~~						972720±	4740±
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16) 2015)													Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions			
													- 345 -			

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E								
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Partial Take	Relos.	Apprais.	Acq. Agent	ROW Status	Apprais. Offer	Ref. Offer	Relos. Date	De mo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)						
345	7-10612	ADOT - Martinez	104-04-512	5715 W Van Buren St	Vacant													4,120 ±						
- 347 -																								
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))																Request for Proposals 202 MA 054 H882701C Volume II - Technical Provisions								

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq.ft.)	Use
346	7-10765	ADOT	300-05-672	3051 Cedarwood	W	SFR				4/1/2016						

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 348 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Accepted	Offer Status	Final Offer	Preliminary Estimate Date	Demo Status	Known Env. Site (Cultural/Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq.ft.)
347	7-10768	ADOT	300-05-609	S-27th Dr	SFR			Fully					4/1/2016	X			444444

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report													Estimated Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
Parcel No.	Owner's Name	Site Address	Property Type	Relocation Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)			
348	ADOT	1045 S 19th Ave	Vacant			Fully				4/1/2016			412016	-

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Page 10 of 10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																			
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocate Status	Appraisal Officer	Relocate Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)					Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
349	7-10796	ADOT	301 E Rewood Ln	SFR			Fully				4/1/2016								41,201

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	ROW Status	Appraisal Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
350	7-10802	ADOT	300-05-666	3048 Cedarwood	SFR												4,120.6

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-15-2015)

- 352 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															
Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Final Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)	
351	ADOT	306 E Redwood Ln	SFR			Fully				4/1/2016	X			444,444	-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 353 -

Request for Proposals
202 MA 054 H89270LC

Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Status	Appraisal Date	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)	Developer's Use
352	7-10804	ADOT	300-05-669	W Cedarwood	SFR				Fully		4/1/2016				4,120	-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 354 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															E				
No.	Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	Offer Order	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)				Est. Date	Market Value (\$ / sq. ft.) for Developer's Use		
353	7-10805	ADOT	301-700-119	E Redwood Ln	SFR		Fully			4/1/2016								4,120.6	-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 355 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report															E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Order	Final Offer	Relo. Date	Relo. Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq. ft.) for Developer's Use
354	7-10806	ADOT	301-700-746	Redwood C	SFR											4
																-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 356 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report														E		
						Fully or Partially Take	Retained Parcel	Appraisal Agent	Requester	First Written Offer	Preliminary Estimate Date	Demo Status	~~Known Env. Site (Cultural; Haz Mat)~~	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)
355	7-10869	ADOT	306-06-300	17010	SFR											
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 - 155 (10-16-2015)														- 357 -	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Acquisition Status	Relocation Order	First Offer	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
356	7-100870	ADOT	300-05-602	17012 S 27th Dr	SFR			FullY						4/1/2016	X			412016

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

**TP Attachment 470-3
Acquisition/Relocation Status Report**

Parcel No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	ROW Status	Appraisal Offered	First Written Offer	Proposed Session	Relo/Vacate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
7 - 104 - 65 - 003, 104 - 65 - 004, 104 - 65 - 005, 104 - 65 - 006, 104 - 65 - 007, 104 - 65 - 008, 104 - 65 - 009, 104 - 65 - 010, 104 - 65 - 011, 104 - 65 - 012, 104 - 65 - 013, 104 - 65 - 014, 104 - 65 - 015, 104 - 65 - 016, 104 - 65 - 017, 104 - 65 - 018, 104 - 65 - 019, 104 - 65 - 020, 104 - 65 - 021, 104 - 65 - 022, 104 - 65 - 023, 104 - 65 - 024, 104 - 65 - 025, 104 - 65 - 026, 104 - 65 - 027, 104 - 65 - 028, 104 - 65 - 029, 104 - 65 - 030, 104 - 65 - 031, 104 - 65 - 032, 104 - 65 - 033, 104 - 65 - 034, 104 - 65 - 035, 104 - 65 - 036, 104 - 65 - 037, 104 - 65 - 038, 104 - 65 - 039, 104 - 65 - 040, 104 - 65 - 041, 104 - 65 - 042, 104 - 65 - 043, 104 - 65 - 044, 104 - 65 - 045, 104 - 65 - 046, 104 - 65 - 047, 104 - 65 - 048, 104 - 65 - 049, 104 - 65 - 050, 104 - 65 - 051, 104 - 65 - 052, 104 - 65 - 053, 104 - 65 - 054, 104 - 65 - 055, 104 - 65 - 056, 104 - 65 - 057, 104 - 65 - 058, 104 - 65 - 059, 104 - 65 - 060, 104 - 65 - 061, 104 - 65 - 062, 104 - 65 - 063, 104 - 65 - 064, 104 - 65 - 065, 104 - 65 - 066, 104 - 65 - 067, 104 - 65 - 068, 104 - 65 - 069, 104 - 65 - 070, 104 - 65 - 071, 104 - 65 - 072, 104 - 65 - 073, 104 - 65 - 074, 104 - 65 - 075, 104 - 65 - 076, 104 - 65 - 077, 104 - 65 - 078, 104 - 65 - 079, 104 - 65 - 080, 104 - 65 - 081, 104 - 65 - 082, 104 - 65 - 083, 104 - 65 - 084, 104 - 65 - 085, 104 - 65 - 086, 104 - 65 - 087, 104 - 65 - 088, 104 - 65 - 089, 104 - 65 - 090, 104 - 65 - 091, 104 - 65 - 092, 104 - 65 - 093, 104 - 65 - 094, 104 - 65 - 095, 104 - 65 - 096, 104 - 65 - 097, 104 - 65 - 098, 104 - 65 - 099, 104 - 65 - 100, 104 - 65 - 101, 104 - 65 - 102, 104 - 65 - 103, 104 - 65 - 104, 104 - 65 - 105, 104 - 65 - 106, 104 - 65 - 107, 104 - 65 - 108, 104 - 65 - 109, 104 - 65 - 110, 104 - 65 - 111, 104 - 65 - 112, 104 - 65 - 113, 104 - 65 - 114, 104 - 65 - 115, 104 - 65 - 116, 104 - 65 - 117, 104 - 65 - 118, 104 - 65 - 119, 104 - 65 - 120, 104 - 65 - 121, 104 - 65 - 122, 104 - 65 - 123, 104 - 65 - 124, 104 - 65 - 125, 104 - 65 - 126, 104 - 65 - 127, 104 - 65 - 128, 104 - 65 - 129, 104 - 65 - 130, 104 - 65 - 131, 104 - 65 - 132, 104 - 65 - 133, 104 - 65 - 134, 104 - 65 - 135, 104 - 65 - 136, 104 - 65 - 137, 104 - 65 - 138, 104 - 65 - 139, 104 - 65 - 140, 104 - 65 - 141, 104 - 65 - 142, 104 - 65 - 143, 104 - 65 - 144, 104 - 65 - 145, 104 - 65 - 146, 104 - 65 - 147, 104 - 65 - 148, 104 - 65 - 149, 104 - 65 - 150, 104 - 65 - 151, 104 - 65 - 152, 104 - 65 - 153, 104 - 65 - 154, 104 - 65 - 155, 104 - 65 - 156, 104 - 65 - 157, 104 - 65 - 158, 104 - 65 - 159, 104 - 65 - 160, 104 - 65 - 161, 104 - 65 - 162, 104 - 65 - 163, 104 - 65 - 164, 104 - 65 - 165, 104 - 65 - 166, 104 - 65 - 167, 104 - 65 - 168, 104 - 65 - 169, 104 - 65 - 170, 104 - 65 - 171, 104 - 65 - 172, 104 - 65 - 173, 104 - 65 - 174, 104 - 65 - 175, 104 - 65 - 176, 104 - 65 - 177, 104 - 65 - 178, 104 - 65 - 179, 104 - 65 - 180, 104 - 65 - 181, 104 - 65 - 182, 104 - 65 - 183, 104 - 65 - 184, 104 - 65 - 185, 104 - 65 - 186, 104 - 65 - 187, 104 - 65 - 188, 104 - 65 - 189, 104 - 65 - 190, 104 - 65 - 191, 104 - 65 - 192, 104 - 65 - 193, 104 - 65 - 194, 104 - 65 - 195, 104 - 65 - 196, 104 - 65 - 197, 104 - 65 - 198, 104 - 65 - 199, 104 - 65 - 200, 104 - 65 - 201, 104 - 65 - 202, 104 - 65 - 203, 104 - 65 - 204, 104 - 65 - 205, 104 - 65 - 206, 104 - 65 - 207, 104 - 65 - 208, 104 - 65 - 209, 104 - 65 - 210, 104 - 65 - 211, 104 - 65 - 212, 104 - 65 - 213, 104 - 65 - 214, 104 - 65 - 215, 104 - 65 - 216, 104 - 65 - 217, 104 - 65 - 218, 104 - 65 - 219, 104 - 65 - 220, 104 - 65 - 221, 104 - 65 - 222, 104 - 65 - 223, 104 - 65 - 224, 104 - 65 - 225, 104 - 65 - 226, 104 - 65 - 227, 104 - 65 - 228, 104 - 65 - 229, 104 - 65 - 230, 104 - 65 - 231, 104 - 65 - 232, 104 - 65 - 233, 104 - 65 - 234, 104 - 65 - 235, 104 - 65 - 236, 104 - 65 - 237, 104 - 65 - 238, 104 - 65 - 239, 104 - 65 - 240, 104 - 65 - 241, 104 - 65 - 242, 104 - 65 - 243, 104 - 65 - 244, 104 - 65 - 245, 104 - 65 - 246, 104 - 65 - 247, 104 - 65 - 248, 104 - 65 - 249, 104 - 65 - 250, 104 - 65 - 251, 104 - 65 - 252, 104 - 65 - 253, 104 - 65 - 254, 104 - 65 - 255, 104 - 65 - 256, 104 - 65 - 257, 104 - 65 - 258, 104 - 65 - 259, 104 - 65 - 260, 104 - 65 - 261, 104 - 65 - 262, 104 - 65 - 263, 104 - 65 - 264, 104 - 65 - 265, 104 - 65 - 266, 104 - 65 - 267, 104 - 65 - 268, 104 - 65 - 269, 104 - 65 - 270, 104 - 65 - 271, 104 - 65 - 272, 104 - 65 - 273, 104 - 65 - 274, 104 - 65 - 275, 104 - 65 - 276, 104 - 65 - 277, 104 - 65 - 278, 104 - 65 - 279, 104 - 65 - 280, 104 - 65 - 281, 104 - 65 - 282, 104 - 65 - 283, 104 - 65 - 284, 104 - 65 - 285, 104 - 65 - 286, 104 - 65 - 287, 104 - 65 - 288, 104 - 65 - 289, 104 - 65 - 290, 104 - 65 - 291, 104 - 65 - 292, 104 - 65 - 293, 104 - 65 - 294, 104 - 65 - 295, 104 - 65 - 296, 104 - 65 - 297, 104 - 65 - 298, 104 - 65 - 299, 104 - 65 - 300, 104 - 65 - 301, 104 - 65 - 302, 104 - 65 - 303, 104 - 65 - 304, 104 - 65 - 305, 104 - 65 - 306, 104 - 65 - 307, 104 - 65 - 308, 104 - 65 - 309, 104 - 65 - 310, 104 - 65 - 311, 104 - 65 - 312, 104 - 65 - 313, 104 - 65 - 314, 104 - 65 - 315, 104 - 65 - 316, 104 - 65 - 317, 104 - 65 - 318, 104 - 65 - 319, 104 - 65 - 320, 104 - 65 - 321, 104 - 65 - 322, 104 - 65 - 323, 104 - 65 - 324, 104 - 65 - 325, 104 - 65 - 326, 104 - 65 - 327, 104 - 65 - 328, 104 - 65 - 329, 104 - 65 - 330, 104 - 65 - 331, 104 - 65 - 332, 104 - 65 - 333, 104 - 65 - 334, 104 - 65 - 335, 104 - 65 - 336, 104 - 65 - 337, 104 - 65 - 338, 104 - 65 - 339, 104 - 65 - 340, 104 - 65 - 341, 104 - 65 - 342, 104 - 65 - 343, 104 - 65 - 344, 104 - 65 - 345, 104 - 65 - 346, 104 - 65 - 347, 104 - 65 - 348, 104 - 65 - 349, 104 - 65 - 350, 104 - 65 - 351, 104 - 65 - 352, 104 - 65 - 353, 104 - 65 - 354, 104 - 65 - 355, 104 - 65 - 356, 104 - 65 - 357, 104 - 65 - 358, 104 - 65 - 359, 104 - 65 - 360, 104 - 65 - 361, 104 - 65 - 362, 104 - 65 - 363, 104 - 65 - 364, 104 - 65 - 365, 104 - 65 - 366, 104 - 65 - 367, 104 - 65 - 368, 104 - 65 - 369, 104 - 65 - 370, 104 - 65 - 371, 104 - 65 - 372, 104 - 65 - 373, 104 - 65 - 374, 104 - 65 - 375, 104 - 65 - 376, 104 - 65 - 377, 104 - 65 - 378, 104 - 65 - 379, 104 - 65 - 380, 104 - 65 - 381, 104 - 65 - 382, 104 - 65 - 383, 104 - 65 - 384, 104 - 65 - 385, 104 - 65 - 386, 104 - 65 - 387, 104 - 65 - 388, 104 - 65 - 389, 104 - 65 - 390, 104 - 65 - 391, 104 - 65 - 392, 104 - 65 - 393, 104 - 65 - 394, 104 - 65 - 395, 104 - 65 - 396, 104 - 65 - 397, 104 - 65 - 398, 104 - 65 - 399, 104 - 65 - 400, 104 - 65 - 401, 104 - 65 - 402, 104 - 65 - 403, 104 - 65 - 404, 104 - 65 - 405, 104 - 65 - 406, 104 - 65 - 407, 104 - 65 - 408, 104 - 65 - 409, 104 - 65 - 410, 104 - 65 - 411, 104 - 65 - 412, 104 - 65 - 413, 104 - 65 - 414, 104 - 65 - 415, 104 - 65 - 416, 104 - 65 - 417, 104 - 65 - 418, 104 - 65 - 419, 104 - 65 - 420, 104 - 65 - 421, 104 - 65 - 422, 104 - 65 - 423, 104 - 65 - 424, 104 - 65 - 425, 104 - 65 - 426, 104 - 65 - 427, 104 - 65 - 428, 104 - 65 - 429, 104 - 65 - 430, 104 - 65 - 431, 104 - 65 - 432, 104 - 65 - 433, 104 - 65 - 434, 104 - 65 - 435, 104 - 65 - 436, 104 - 65 - 437, 104 - 65 - 438, 104 - 65 - 439, 104 - 65 - 440, 104 - 65 - 441, 104 - 65 - 442, 104 - 65 - 443, 104 - 65 - 444, 104 - 65 - 445, 104 - 65 - 446, 104 - 65 - 447, 104 - 65 - 448, 104 - 65 - 449, 104 - 65 - 450, 104 - 65 - 451, 104 - 65 - 452, 104 - 65 - 453, 104 - 65 - 454, 104 - 65 - 455, 104 - 65 - 456, 104 - 65 - 457, 104 - 65 - 458, 104 - 65 - 459, 104 - 65 - 460, 104 - 65 - 461, 104 - 65 - 462, 104 - 65 - 463, 104 - 65 - 464, 104 - 65 - 465, 104 - 65 - 466, 104 - 65 - 467, 104 - 65 - 468, 104 - 65 - 469, 104 - 65 - 470, 104 - 65 - 471, 104 - 65 - 472, 104 - 65 - 473, 104 - 65 - 474, 104 - 65 - 475, 104 - 65 - 476, 104 - 65 - 477, 104 - 65 - 478, 104 - 65 - 479, 104 - 65 - 480, 104 - 65 - 481, 104 - 65 - 482, 104 - 65 - 483, 104 - 65 - 484, 104 - 65 - 485, 104 - 65 - 486, 104 - 65 - 487, 104 - 65 - 488, 104 - 65 - 489, 104 - 65 - 490, 104 - 65 - 491, 104 - 65 - 492, 104 - 65 - 493, 104 - 65 - 494, 104 - 65 - 495, 104 - 65 - 496, 104 - 65 - 497, 104 - 65 - 498, 104 - 65 - 499, 104 - 65 - 500, 104 - 65 - 501, 104 - 65 - 502, 104 - 65 - 503, 104 - 65 - 504, 104 - 65 - 505, 104 - 65 - 506, 104 - 65 - 507, 104 - 65 - 508, 104 - 65 - 509, 104 - 65 - 510, 104 - 65 - 511, 104 - 65 - 512, 104 - 65 - 513, 104 - 65 - 514, 104 - 65 - 515, 104 - 65 - 516, 104 - 65 - 517, 104 - 65 - 518, 104 - 65 - 519, 104 - 65 - 520, 104 - 65 - 521, 104 - 65 - 522, 104 - 65 - 523, 104 - 65 - 524, 104 - 65 - 525, 104 - 65 - 526, 104 - 65 - 527, 104 - 65 - 528, 104 - 65 - 529, 104 - 65 - 530, 104 - 65 - 531, 104 - 65 - 532, 104 - 65 - 533, 104 - 65 - 534, 104 - 65 - 535, 104 - 65 - 536, 104 - 65 - 537, 104 - 65 - 538, 104 - 65 - 539, 104 - 65 - 540, 104 - 65 - 541, 104 - 65 - 542, 104 - 65 - 543, 104 - 65 - 544, 104 - 65 - 545, 104 - 65 - 546, 104 - 65 - 547, 104 - 65 - 548, 104 - 65 - 549, 104 - 65 - 550, 104 - 65 - 551, 104 - 65 - 552, 104 - 65 - 553, 104 - 65 - 554, 104 - 65 - 555, 104 - 65 - 556, 104 - 65 - 557, 104 - 65 - 558, 104 - 65 - 559, 104 - 65 - 560, 104 - 65 - 561, 104 - 65 - 562, 104 - 65 - 563, 104 - 65 - 564, 104 - 65 - 565, 104 - 65 - 566, 104 - 65 - 567, 104 - 65 - 568, 104 - 65 - 569, 104 - 65 - 570, 104 - 65 - 571, 104 - 65 - 572, 104 - 65 - 573, 104 - 65 - 574, 104 - 65 - 575, 104 - 65 - 576, 104 - 65 - 577, 104 - 65 - 578, 104 - 65 - 579, 104 - 65 - 580, 104 - 65 - 581, 104 - 65 - 582, 104 - 65 - 583, 104 - 65 - 584, 104 - 65 - 585, 104 - 65 - 586, 104 - 65 - 587, 104 - 65 - 588, 104 - 65 - 589, 104 - 65 - 590, 104 - 65 - 591, 104 - 65 - 592, 104 - 65 - 593, 104 - 65 - 594, 104 - 65 - 595, 104 - 65 - 596, 104 - 65 - 597, 104 - 65 - 598, 104 - 65 - 599, 104 - 65 - 600, 104 - 65 - 601, 104 - 65 - 602, 104 - 65 - 603, 104 - 65 - 604, 104 - 65 - 605, 104 - 65 - 606, 104 - 65 - 607, 104 - 65 - 608, 104 - 65 - 609, 104 - 65 - 610, 104 - 65 - 611, 104 - 65 - 612, 104 - 65 - 613, 104 - 65 - 614, 104 - 65 - 615, 104 - 65 - 616, 104 - 65 - 617, 104 - 65 - 618, 104 - 65 - 619, 104 - 65 - 620, 104 - 65 - 621, 104 - 65 - 622, 104 - 65 - 623, 104 - 65 - 624, 104 - 65 - 625, 104 - 65 - 626, 104 - 65 - 627, 104 - 65 - 628, 104 - 65 - 629, 104 - 65 - 630, 104 - 65 - 631, 104 - 65 - 632, 104 - 65 - 633, 104 - 65 - 634, 104 - 65 - 635, 104 - 65 - 636, 104 - 65 - 637, 104 - 65 - 638, 104 - 65 - 639, 104 - 65 - 640, 104 - 65 - 641, 104 - 65 - 642, 104 - 65 - 643, 104 - 65 - 644, 104 - 65 - 645, 104 - 65 - 646, 104 - 65 - 647, 104 - 65 - 648, 104 - 65 - 649, 104 - 65 - 650, 104 - 65 - 651, 104 - 65 - 652, 104 - 65 - 653, 104 - 65 - 654, 104 - 65 - 655, 104 - 65 - 656, 104 - 65 - 657, 104 - 65 - 658, 104 - 65 - 659, 104 - 65 - 660, 104 - 65 - 661, 104 - 65 - 662, 104 - 65 - 663, 104 - 65 - 664, 104 - 65 - 665, 104 - 65 - 666, 104 - 65 - 667, 104 - 65 - 668, 104 - 65 - 669, 104 - 65 - 670, 104 - 65 - 671, 104 - 65 - 672, 104 - 65 - 673, 104 - 65 - 674, 104 - 65 - 675, 104 - 65 - 676, 104 - 65 - 677, 104 - 65 - 678, 104 - 65 - 679, 104 - 65 - 680, 104 - 65 - 681, 104 - 65 - 682, 104 - 65 - 683, 104 - 65 - 684, 104 - 65 - 685, 104 - 65 - 686, 104 - 65 - 687, 104 - 65 - 688, 104 - 65 - 689, 104 - 65 - 690, 104 - 65 - 691, 104 - 65 - 692, 104 - 65 - 693, 104 - 65 - 694, 104 - 65 - 695, 104 - 65 - 696, 104 - 65 - 697, 104 - 65 - 698, 104 - 65 - 699, 104 - 65 - 700, 104 - 65 - 701, 104 - 65 - 702, 104 - 65 - 703, 104 - 65 - 704, 104 - 65 - 705, 104 - 65 - 706, 104 - 65 - 707, 104 - 65 - 708, 104 - 65 - 709, 104 - 65 - 710, 104 - 65 - 711, 104 - 65 - 712, 104 - 65 - 713, 104 - 65 - 714, 104 - 65 - 715, 104 - 65 - 716, 104 - 65 - 717, 104 - 65 - 718, 104 - 65 - 719, 104 - 65 - 720, 104 - 65 - 721, 104 - 65 - 722, 104 - 65 - 723, 104 - 65 - 724, 104 - 65 - 725, 104 - 65 - 726, 104 - 65 - 727, 104 - 65 - 728, 104 - 65 - 729, 104 - 65 - 730, 104 - 65 - 731, 104 - 65 - 732, 104 - 65 - 733, 104 - 65 - 734, 104 - 65 - 735, 104 - 65 - 736, 104 - 65 - 737, 104 - 65 - 738, 104 - 65 - 739, 104 - 65 - 740, 104 - 65 - 741, 104 - 65 - 742, 104 - 65 - 743, 104 - 65 - 744, 104 - 65 - 745, 104 - 65 - 746, 104 - 65 - 747, 104 - 65 - 748, 104 - 65 - 749, 104 - 65 - 750, 104 - 65 - 751, 104 - 65 - 752, 104 - 65 - 753, 104 - 65 - 754, 104 - 65 - 755, 104 - 65 - 756, 104 - 65 - 757, 104 - 65 - 758, 104 - 65 - 759, 104 - 65 - 760, 104 - 65 - 761, 104 - 65 - 762, 104 - 65 - 763, 104 - 65 - 764, 104 - 65 - 765, 104 - 65 - 766, 104 - 65 - 767, 104 - 65 - 768, 104 - 65 - 769, 104 - 65 - 770, 104 - 65 - 771, 104 - 65 - 772, 104 - 65 - 773, 104 - 65 - 774, 104 - 65 - 775, 104 - 65 - 776, 104 - 65 - 777, 104 - 65 - 778, 104 - 65 - 779, 104 - 65 - 780, 104 - 65 - 781, 104 - 65 - 782, 104 - 65 - 783, 104 - 65 - 784, 104 - 65 - 785, 104 - 65 - 786, 104 - 65 - 787, 104 - 65 - 788, 104 - 65 - 789, 104 - 65 - 790, 104 - 65 - 791, 104 - 65 - 792, 104 - 65 - 793, 104 - 65 - 794, 104 - 65 - 795, 104 - 65 - 796, 104 - 65 - 797, 104 - 65 - 798, 104 - 65 - 799, 104 - 65 - 800, 104 - 65 - 801, 104 - 65 - 802, 104 - 65 - 803, 104 - 65 - 804, 104 - 65 - 805, 104 - 65 - 806, 104 - 65 - 807, 104 - 65 - 808, 104 - 65 - 809, 104 - 65 - 810, 104 - 65 - 811, 104 - 65 - 812, 104 - 65 - 813, 104 - 65 - 814, 104 - 65 - 815, 104 - 65 - 816, 104 - 65 - 817, 104 - 65 - 818, 104 - 65 - 819, 104 - 65 - 820, 104 - 65 - 821, 104 - 65 - 822, 104 - 65 - 823, 104 - 65 - 824, 104 - 65 - 825, 104 - 65 - 826, 104 - 65 - 827, 104 - 65 - 828, 104 - 65 - 829, 104 - 65 - 830, 104 - 65 - 831, 104 - 65 - 832, 104 - 65 - 833, 104 - 65 - 834, 104 - 65 - 835, 104 - 65 - 836, 104 - 65 - 837, 104 - 65 - 838, 104 - 65 - 839, 104 - 65 - 840, 104 - 65 - 841, 104 - 65 - 842, 104 - 65 - 843, 104 - 65 - 844, 104 - 65 - 845, 104 - 65 - 846, 104 - 65 - 847, 104 - 65 - 848, 104 - 65 - 849, 104 - 65 - 850, 104 - 65 - 851, 104 - 65 - 852, 104 - 65 - 853, 104 - 65 - 854, 104 - 65 - 855, 104 - 65 - 856, 104 - 65 - 857, 104 - 65 - 858, 104 - 65 - 859, 104 - 65 - 860, 104 - 65 - 861, 104 - 65 - 862, 104 - 65 - 863, 104 - 65 - 864, 104 - 65 - 865, 104 - 65 - 866, 104 - 65 - 867, 104 - 65 - 868, 104 - 65 - 869, 104 - 65 - 870, 104 - 65 - 871, 104 - 65 - 872, 104 - 65 - 873, 104 - 65 - 874, 104																	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report															E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	First Written Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
359	7-10889	ADOT	306-06-271	2753 E Redwood Ln	SFR			Fully				4/1/2016				4112016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 361 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report															E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relo.	Appr. Agent	Appr. Status	Appr. Worksheet Order	Final Worksheet	Relo. Voucher Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$/sq. ft.)
360	7-10890	ADOT	306-06-327	2718 E Redwood Ln	SFR											4112016
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16-2015))															- 362 -	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions

TP Attachment 470-3 Acquisition/Relocation Status Report																E
						Fully or Partially Take	Retained Parcel	Appraisal Agent	Opportunity Offered	Purchase Agreement Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$ / sq. ft.)	
361	7-10891	ADOT	301-79-455	3247 E Cedarwood	SFR			Fully			4/1/2016	-			47 ± / 20 ± 6	

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (9-155 (10-16-2015))

- 363 -

Request for Proposals
202 MA 054 H88270LC
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	ROW Status	Appraisal Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
362	7-10892	ADOT	300-05-665	3052 W Cedarwood	SFR												4112016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-15-155 (10-16-2015)

- 364 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report																	E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Appraisal Date	First Written Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)				Est. Date	Market Value (\$/sq. ft.)	
364	7-10940	ADOT	306-06-326	2714 E Redwood Ln	SFR			Fully				4/1/2016							4112016

Arizona Department of Transportation
 South Mountain Freeway Project
 Addendum #3 (9-155 (10-16-2015))

- 366 -

Request for Proposals
 202 MA 054 H882701C
 Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																
Parcel No.	Owner's Name	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Status	Relocation	First Offer	Final Offer	Relocation Date	Demolition Status	Known Env. Site (Cultural; Haz-Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
365	7-100984	ADOT	301-70-750	ER	SFR		Fully				4/1/2016	X				4112016

- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells
- Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E				
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appr. Agent	Appraisal Status	Appraisal Order	Final Offer	Relocation Date	Demo Status	Known Env. Site (Cultural; Haz Mat)		Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
			300-02-031A, 300-032A															47120±	
Arizona Department of Transportation South Mountain Freeway Project Addendum #3-0-155 (10-16-2015)															- 368 -		Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions		

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

TP Attachment 470-3 Acquisition/Relocation Status Report														Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
No.	Owner's Name	APN	Property Type	Full or Partial Take	Retained Parcel	Appraiser	Acq. Agent	Prop. Status	First Written Offer	Prop. Status	Relo. Vacate Date	Demo Status	Known Env. Site (Cultural, Haz Mat)			
367	ADOT	300-02-021G	Vacant					Fully				9/1/2016		X		072012010

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																	E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	ROW Status	Appraisal Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural; Haz Mat)			Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
368	7-11317	ADOT	306-06-317	2640 E Redwood Lane	SFR														4112016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (10-155 (10-16) 2015)

- 370 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	RWS Status	Appraisal Offered	FWS Offset	Possession Date	Demo Status	Known Env. Site (Cultural; Haz Mat)	Est. Date	Market Value (\$ / sq ft.)	Use
369	7-11358	A DOT	306-06-270	2757 E Redwood Lane	SFR					<u>Fully</u>		<u>4/1/2016</u>	X	-		4112016	-

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3-B-155 (10-16-2015)

- 371 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report															E		
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal Agent	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)	
370	7-11439	ADOT	306-06-30	2606 E Redwood Lane	SFR												
Arizona Department of Transportation South Mountain Freeway Project Addendum #3 (9-155 (10-16) 2015)															- 372 -	Request for Proposals 202 MA 054 H882701C Volume II – Technical Provisions	

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3
Acquisition/Relocation Status Report

[illegible]

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report																E	
No.	Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Relocation	Appraisal Agent	ROW Status	Appraisal Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural, Haz Mat)	Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
372	7-11699	ADOT	306-06-328	2722 E Redwood Lane	SFR												4712016

Arizona Department of Transportation
South Mountain Freeway Project
Addendum #3 (10-15-2015)

- 374 -

Request for Proposals
202 MA 054 H882701C
Volume II – Technical Provisions

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

ADDENDUM #35

TP Attachment 470-3 Acquisition/Relocation Status Report														Est. Date	Parcel Available for Developer's Use	Market Value (\$/sq. ft.)
Parcel No.	Owner's Name	APN	Site Address	Property Type	Full or Partial Take	Retained Parcel	Appraisal	Acq. Agent	Relocation Order	Final Offer	Relocation Date	Relocation Status	Known Env. Site (Cultural/Haz Mat)			
373	ADOT	300-04-028L	15030 S 43rd Ave	SFR				Fully			4/1/2016			¥	-	Dessest + 4
																41112014
																31212014
																X
																41112014

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

Deleted Cells

10

TP Attachment 500-1 – Maintenance Table

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
1 – Public Appearance								
1.1	Debris and obstructions	Maintain paved surfaces and roadside is free from debris and obstructions that presents a hazard to motorists.	N/A	2 hours for paved surfaces; and 48 hours for other areas.	Visual	Weekly	No debris on travelled way or roadside areas.	100%
1.2	Litter	Maintain Project in neat condition. Remove and dispose of litter regularly.	N/A	1 week, except that significant incidents of litter deposited on paved surfaces require 2 hour response and all other significant incidents of litter on the Project require 48 hour response.	Visual.	Weekly	No more than 20 pieces of litter per mile, visible when travelling at highway speed.	100%
1.3	Sweeping	Maintain all hard shoulders, gore areas, ramps, and Developer maintained frontage roads in swept clean condition. Remove and dispose of all sweepings without stockpiling in the Project ROW. Use only PM-10 certified street sweepers in accordance with South Coast Air Quality Management District Rule 1186.	N/A	1 week for mainline; and 2 weeks for ramps, gores, and frontage roads.	Visual	Weekly	No un-swept areas greater than 24 inches wide or 50 feet in length.	100%
1.4	Graffiti	Maintain all surfaces within the Project ROW free of graffiti.	N/A	24 hours for profanity, areas visible to travelling public and for specific call outs; and 1 week for other graffiti discovered in the course of maintenance activities.	Visual	Monthly	No graffiti within the Project ROW.	100%.
1.5	~~Landsaped~~ <u>Irriga</u> <u>ted landscaped</u> areas ~~(Character~~ ~~Areas 1, 3, and~~ ~~4)~~	Maintain all landscaped areas in their originally constructed condition. Landscaped areas are as designated in the Plans. Each of the following must be performed in accordance with the MMP: Perform irrigation system maintenance and maintain irrigation system operation; pruning; insect, disease and pest control; fertilization; and watering. Maintain granite mulch, rock mulch, and decomposed granite areas free of weeds. Undertake a program to eliminate vegetation in pavement or concrete. Begin mowing before vegetation reaches 18 in., if applicable. Maintain backflow preventers in proper operating ~~condition~~ <u>condition</u> . Remove damaged or dead vegetation. Replacements must occur once survivability is less than the 80% criteria.	N/A	24 hours for irrigation; 1 month for weeds; and 2 months for others.	Visual	Monthly	Inspection records showing compliance.	100%
					Backflow preventers: Specialty Inspection, certified by qualified Specialty Inspector	Annually		100%

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
1.6	~~Landscaped~~ ~~Non-irrigated landscaped areas~~ (Character Area-2)	Each of the following must be performed in accordance with the MMP: Plant maintenance; pruning; ~~and~~ insect, disease, and pest control; ~~fertilization; and watering.~~ Remove vegetation at intersections, ramps, or other areas to maintain visibility of appurtenances and sight distance. Vegetation does must not encroach into or on paved shoulders, main lines, sidewalks, islands, riprap, traffic barriers, or curbs. A program is undertaken to control weeds. A program to eliminate vegetation in pavement or concrete. Maintain the height of vegetation within 10' of the shoulder between 6 in. and 18 in. Begin mowing before vegetation reaches 18 in. Remove damaged or dead vegetation. Replacements must occur once survivability is less than the 50% criteria.	N/A	3 month	Visual	Monthly	Inspection records showing compliance.	100%
1.7	Landform graphics	Maintain landform graphic areas free from weeds. Maintain consistent granite mulch reveal against all concrete headers/edging. Reveal shall be maintained at ½"-3/4" on both sides of header/edging. Maintain all landform graphic areas free from erosion, rilling, cutting and granite mulch contamination. Remove any contaminated granite mulch and replace in kind with granite mulch as necessary to maintain original design intent (Texture, gradation, color, depth). Maintain color/material separation between areas per original design. Repair any damaged header/edging to maintain original design layout. Replace-in-kind. Repair/replace all warped, sagging, bowing and up-lifting edging material.	N/A	6 months	Visual	Monthly	Inspection records showing compliance.	100%
2 –Pavement								
2.1	Shoulder/Edge drop offs	All roadways must not have vertical drop offs between the shoulder and adjacent unpaved surface.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads; ~~even if Measurement Record is satisfied.~~	1 year	Physical measurement of edge drop-off level compared to adjacent unpaved surface.	Monthly	Repair when: vertical differential between the shoulder and adjacent unpaved surface reaches 2 inches; ~~for any 10 foot length.~~	100%

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
2.2	Delamination of AR-ACFC	All roadways have a smooth surface course.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Physical measurement	Monthly	Repair when: 5 or more delamination areas, of 1 foot length or greater in any direction, within any 1 mile section per direction	100%
2.3	Potholes	All roadways have a smooth surface course.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Physical measurement	Monthly	Repair when: 5 or more potholes, of 1 inch depth or greater and a 1 foot length or greater in any direction, within any 1 mile section per direction.	100%
2.4	Base Failures	~~All roadways have a smooth surface course.~~	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Visual	Annually	Repair when: any base and/or subgrade failures ~~of low severity or higher~~ occurs.	100%
2.5	Settlement/ Heave/ Distortion	All roadways have a smooth surface course.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Depth as measured using automated device in compliance with ADOT Standards.	Annually	Repair when: ~~Surfacesurface~~ deviations reach ~~-or /~~ exceed 1-1/2 ~~-~~ inches in a length of 50 feet.	100%
					10-foot straightedge used to measure rut depth in localized areas.	Annually	Repair when: surface deviations exceed 1/2 inch between adjacent slabs ~~or structural sections.~~	100%
2.6	Joints	All roadways have a smooth surface course.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Physical measurement	Annually	Repair when: joint separations between concrete pavement and adjacent asphaltic concrete pavement exceed 1/2 inch in width.	100%
							Repair when: concrete pavement joints exceed 1/2 inch in width.	100%

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
2.7	Spalling	All roadways have a smooth surface course.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Physical measurement	Annually	Repair when: ~~transverse~~ spall exceeds 4 inches in length ~~in the direction of travel.~~	100%
					~~Visual~~		~~Repair when: longitudinal spall adversely affects ride quality.~~	~~100%~~
2.8	Pavement ride	All roadways have a smooth surface course.	30 days ~~unless otherwise required by Ref. 2.1~~	1 year	Measurement of International Roughness Index (IRI) according to ADOT Standards, operating inertial profilers. (New construction is subject to construction standards in the Technical Provisions).	Annually	Repair when: mainline lanes and ramps, 0.1 mile average IRI greater than or equal to 85 inches/mile.	~~0~~ 100%
2.9	Ruts	All roadways have a smooth surface course.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	6 months	10-foot straightedge used to measure rut depth in localized areas.	Annually	Repair when: average rut depth of any 1 mile section is greater than 1/2 inch.	100%
							Repair when: any rut depth is greater than 1 inch.	100%
2.10	Cracks	Maintain cracks so they are sealed and watertight.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	1 year	Visual	Annually	Clean and seal cracks when: any individual crack is 1/2 inch wide or wider.	100%
2.11	Skid Resistance	Maintain skid resistance to required level.	2 hours for distress that presents a safety hazard to motorists on mainline lanes, ramps, crossroads, and frontage roads ~~-, even if Measurement Record is satisfied.~~	6 months	All pavement sections to be measured using ASTM E274/E274M-11 Standard Test Method for Skid Resistance Testing of Paved Surfaces at 50 MPH using a full scale smooth tire meeting the requirements of ASTM E524-08.	Annually	Repair when: skid resistance throughout any 1 mile section is ~~greater~~ less than or equal to 30.	100%
3 – ADA Ramps, Sidewalks, and Curbs								

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
3.1	ADA ramps and sidewalks	Concrete ramps and sidewalks must be ADA compliant and must not be displaced or damaged.	1 week for conditions affecting compliance with ADA requirements.	6 months	Visual; and physical measurement if visual inspection reveals displacement or damage.	Every other year	Inspection records and physical measurements showing compliance.	100% for ADA requirements
3.2	Curb and gutter	Concrete curbs and gutters must not be displaced or damaged.	N/A	1 year	Visual; and physical measurement if visual inspection reveals displacement or damage.	Every other year	Inspection records and physical measurements showing compliance.	90% per mile for curb and gutter
4 – Safety and Security								
4.1	Safety Barriers, attenuators, barrier end treatments, and safety railing	All barriers, guard rail / bridge rail transitions, guard rail end treatments, and attenuators must be functional with no damage that impairs their ability to perform.	2 hours to install safety measures	1 week for attenuators and barrier end treatments; and 30 days for other failures.	Visual	Annually	Inspection records showing compliance.	100%
4.2	Fence/gates and noise walls	All ROW fence and gates must be in good repair; except when in use, gates are closed and locked; and noise walls must be undamaged and functional.	24 hours for ROW fence, gates, and noise walls that function as ROW fence; and 30 days for other noise wall repairs.	1 week for ROW fences and gates; and 6 months for noise walls.	Visual	Monthly	Inspection records showing compliance.	100%
4.3	Signage and delineators	All signs, <u>including sign lighting</u> , and delineators function as designed, unauthorized signs are removed, obsolete signs are removed or replaced.	2 hours for safety critical signs (regulatory and warning); and 1 week for other signs.	<u>2 weeks</u> <u>6 weeks for signs 25 square feet or larger, and 2 weeks for other signs</u>	Visual day and night	Annually	Inspection records showing compliance.	100%
4.4	Lighting	Luminaires are illuminated, function as designed; ~~sign lighting is functional.~~ Electrical supply is maintained from point of service provider	~~248~~ hours for restoration of electrical supply; ~~2 hours for sign lighting for safety critical signs; 24 hours for other sign lighting~~ ; and N/A for street lighting luminaires	1 month	Visual	Annually	Percent of luminaires functioning.	90%
							Instance of 3 or more consecutive luminaires not functioning.	0
4.5	Pavement marking	Pavement markings must be complete, and must be of correct color and configuration. Retro-reflectivity for all preformed plastic pavement markings must be 100 mcd/m ² /lux. Retro-reflectivity values for all other final pavement markings must be 100 mcd/m ² /ln.	48 hours	3 months	Visual	Annually	Percent of pavement markings present.	95%
					Testing with a retroreflectometer	Every other year	Number of incorrect markings. Percent of pavement markings compliant with retroreflectivity value.	0 90%
4.6	Traffic Signals	All signals including cabinets, signal supports wiring, lenses, and detection loops must be functional, aligned, structurally sound, and must have a continuous power supply. Cabinet electronics are not included.	2 hours <u>and N/A for detection loops</u>	2 weeks	Visual	Monthly	Inspection records showing compliance.	100%

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
5 – Structures								
5.1	Bridges	FHWA mandated inspections – these inspections are not delegated. ADOT will perform the required inspections. Developer shall carry out temporary and permanent repairs as indicated in the inspection reports	2 hours for conditions that affect life safety; and 1 week or as indicated in bridge inspection report for other issues.	6 months or as indicated in bridge inspection reports.	By ADOT	Once every other year	Bridges with no condition rating below 7	100%
		Bridge components: Substructures and superstructures are free of undesirable vegetation, debris, blocked drains, weep holes, defects in joint sealants, defects in pedestrian protection measures, settlement, scour, concrete spalls, and impact damage. Expansion joints are free of dirt, debris, vegetation, and defects in joint seals. The deck drainage system is free of all obstructions and operates as intended. Cover plates are secure and free of damage. ~~Bearings~~ <u>Bearing pads</u> and bearing seats are clean. <u>Approach slab and anchor slab joints are free of dirt, debris, vegetation, defects in joint seals.</u>	2 hours for conditions that affect life safety; and 1 month for other issues.	6 months	Visual	Annually	No visually apparent defects	100%
5.2	Retaining walls	Mechanically stabilized earth and other types of retaining walls must be free from impact damage and dislocation, must drain properly, must have no loose components, and must not have exposed reinforcing.	2 hours for conditions that affect life safety; and 30 days for other conditions.	6 months	Visual	Annually	Inspection records showing compliance	100%
5.3	Sign and lighting supports	Sign and lighting supports must be structurally sound, must have no loose hardware or anchorages, and must be properly positioned and aligned.	2 hours for conditions that affect life safety; and 1 week for other conditions.	3 months	Visual	Annually	Inspection records showing compliance	100%
6 – Ponding/Flooding, Drainage and Slopes								
6.1	Ponding and flooding	Roadway must be free from standing water <u>within 30 minutes</u> after <u>the end of a</u> 50 year storm event	2 hours	1 month	Visual	Monthly and after storm event in compliance with SWPPP requirements	No areas of standing water within travel lanes. Areas of standing water on shoulders are less than 50 square yards in extent.	100%
6.2	Detention and retention basins	Detention and retention basins must be free from standing water after 50 year storm event	24 hours	1 month	Visual	Monthly and after storm event in compliance with SWPPP requirements	Areas of standing water within detention and retention basins are less than 1,000 square yards in extent.	100%

TP Attachment 500-1 Maintenance Table								
Ref.	Element	Performance Requirement	Repair Response		Inspection Method	Inspection Frequency	Measurement Record	Target
			Temporary ¹	Permanent ²				
6.3	Drainage systems	All ditches, channels, culverts, piped drainage systems, including pressure or syphon drainage systems must work as designed to carry design flows. Catch basins, inlets, and culverts must be free from debris and obstructions in order to carry the design flows.	2 hours as required to maintain capacity in case of storm event	6 months or as required to maintain capacity in case of storm event	Visual and CCTV methods as appropriate.	Annually	Drainage system to carry design flows	100%
6.4	Slopes	Maintain cut and fill slopes at design configuration without slope failures or erosion. Remove erosion debris from roadway.	2 hours for failures that affect or threaten travelled way; and 1 month for other issues.	6 months	Visual	Annually	Erosion of materials or slope failures.	0
Note: 1. A temporary repair response requires a safety remedy or repair that protects the public and, as necessary, other Elements. A temporary repair response is not necessarily required to have the durability, aesthetic finish, or, to some extent, the full function of the Element as initially designed. 2. A permanent repair response requires a remedy or repair that restores the Element at issue to a condition of full functionality, durability and appearance as initially designed.								

| **ADDENDUM #4**

1

TP Attachment 500-2 – Intentionally Left Blank

ADDENDUM #4

1 TP Attachment 500-3 - Landscaping Preventative Maintenance Requirements

ADDENDUM #4

1 STAFF QUALIFICATIONS

1.1 Landscaping Supervisor

Landscaping Supervisor must be knowledgeable in the area of responsibility and have a minimum of 12 months experience in the past 24 months, performing in the same capacity on projects of similar size and scope. Supervisor must show continuing education in regards to the landscape and irrigation industry (i.e. class and/or seminars). Supervisor must have completed at least one of the following:

- A. Arizona certified Landscaping Professional program or acceptable equivalent
- B. Twelve semester hours of Horticulture/Plant care from accredited college
- C. Certified Arborist Program as established by the International Society of Arboriculture
- D. Other recognized certification programs that require the same level of plant care knowledge/experience

1.2 Irrigation Technician(s)

Irrigation technician(s) must be knowledgeable in the area of responsibility and have a minimum of 12 months experience in the past 24 months performing in the same capacity on projects of similar size and scope. Irrigation worker must show continuing education in regards to the landscape and/or irrigation industry Plant Preventative Maintenance.

1.3 Backflow Prevention Certifiers

Backflow Prevention Certifiers must be certified for the work they perform.

2 GENERAL PLANT MAINTENANCE

2.1 Tree and Plant Growth

Perform all horticultural techniques necessary to promote and maintain healthy growth of trees and plants, including staking, tying, removing or loosening ties, and removing stakes, as needed. Special devices used to tie up plants to retaining walls shall be maintained. Add, maintain, and adjust present wire net devices around plants and trees as necessary to protect plant material from pests.

2.2 General Trimming

Growth which restrict drivers' view of signs and safety devices, or which is creating other sight distance problems for drivers must be pruned. Plants repetitively causing these issues may be removed. Pruning of plant material that is in bloom is discouraged. Schedules should include sufficient time to achieve pruning when plants are dormant. Remove and legally dispose all cuttings by the end of the daily work shift.

2.3 Tree Trimming

Trees must be trimmed as needed to:

- A. facilitate visual inspection of the irrigation system,
- B. remove dead, diseased, or injured wood; control or direct growth covering roadway signs or causing a sight distance problem to the public,
- C. remove crossed limbs,
- D. eliminate growth encroaching on roadway, and
- E. raise the canopy.

ADDENDUM #4

Acceptable practices for pruning include:

- A. Crown cleaning,
- B. crown thinning,
- C. crown raising,
- D. vista pruning, and
- E. crown reduction.

Unacceptable practices include:

- A. Topping,
- B. lion tailing, and
- C. pollarding.

2.4 Shrub Trimming

Shrubs shall be trimmed as necessary to:

- A. facilitate visual inspection of the irrigation system,
- B. remove dead, diseased, or injured wood,
- C. control or direct growth,
- D. eliminate growth encroaching on roadway, and
- E. raise the canopy as needed.

No shrubs will be sheared for aesthetic purposes.

2.5 Palm Tree Trimming

All palm trees must be trimmed/skinned so no more than 1 year growth is present.

3 PLANT REMOVAL/REPLANTING

3.1 Removal

Developer shall remove and dispose of plants, shrubs, and trees which are severely distressed or which die as a result of storm damage, age, pests, or disease. All plants being removed must be noted in MIS upon removal from the job site.

3.2 Replacement

Developer shall replace any plant, shrub, or tree which dies or is severely damaged as a result of neglect, inadequate care, or inadequate maintenance, or application of chemicals, including runoff and drift onto adjacent properties. Replacement plants must be nearest size nursery stock available to the plant being replaced. Planting methods will be in accordance with standard horticultural practices.

3.3 Potential Survival and Growth

The soil area of the chemically affected plant(s) and planting pit must be treated with activated charcoal and other soil amendments that may be required to enhance the potential survival and growth of the replacement plants.

ADDENDUM #4

4 WEED CONTROL

4.1 Non-Granite Areas/Native Vegetation

Developer's pesticide technician must be able to identify various wild flowers and desirable native grasses versus noxious weeds.

Native grasses must be cut, as needed, after seed heads have matured and as directed by the Project Manager or their Representative.

Native shrub species will be left to grow in a natural state and will not be trimmed, pruned, or removed, unless impeding traffic or as directed by the Project Manager or their Representative. Native shrubs must not be allowed to become invasive of one another and form dense thickets.

In the area around plants, Developer shall maintain free of weeds and grass, either a 5-foot radius or the area to the outer edge of the canopy, whichever is greater. A 3-foot radius must be maintained free of weeds and grass around the base of signs, delineators, utility poles, guardrails, fence lines, cable barriers, and other highway fixtures.

All annual and perennial weeds within non-granite areas must be treated with an approved herbicide before reaching 3 inches in height. All weeds and grasses in expansion joints of paved slopes and sidewalks must also be treated with an approved herbicide before reaching 3 inches in height.

If weeds develop beyond 3 inches in height prior to treatment, Developer shall be responsible for manual removal of the weeds, removal and disposal of cut debris, restoration of the disturbed area to its original condition, and application of an approved pre-emergent herbicide to the area.

4.2 Granite Areas

All granite areas within the project must be treated with an approved, pre-emergent herbicide at least once per year. This application will be shown on the annual and monthly schedules. Some variability will be allowed for weather conditions.

The entire granite area is to be maintained free of weeds and grasses. All annual and perennial weeds within granite areas will be treated with an approved herbicide before reaching 3 inches in height.

Disposal must be in a legal manner. All disturbed granite and earth must be restored to original condition when manual weeding is completed.

4.3 Hardscape Areas

Weeds in hardscape areas, including but not limited to slope paving, sidewalks, and capped raised medians and gore points must be treated in the same manner as the granite areas.

5 PESTICIDES AND PESTICIDE APPLICATION

Developer shall furnish all pesticides, equipment, and labor to provide pest control services. Prior to pesticide application, Developer shall provide a listing of all materials and chemicals annually at the maintenance meeting. All pesticides used must be labeled for landscape use. Restricted use pesticides with an LD 50 number lower than 500 are NOT permitted on this Project.

All pesticides used must be in the original manufacturers marked containers and tank-mixed on site. Developer shall provide storage of chemicals at off-site locations, delivering to the work site only sufficient equipment and materials to complete daily tasks.

ADDENDUM #4

Developer shall apply all pesticides in strict compliance with the manufacturer's instructions as they appear on the label, and as approved by the rules and regulations of the agency issuing Developer's pesticide license.

Developer shall maintain on site the Material Safety Data Sheets (MSDS) and current labels for each product used on this contract for ready reference.

Gallons of water used from the irrigation system supply for spray mix must be recorded on the daily work report.

6 OTHER PEST CONTROL

Developer shall control pests within the contracted area. Pests may include, but are not limited to mosquitos, ants, bees, rodents, insects, gophers, and other pests which burrow, crawl, fly, nest or otherwise reside within the contracted area. Pests which infest plants must be treated with an approved pesticide.

Developer shall take all normal precautions common to the trade and institute proper procedures for the control of insects, bees, pests, or disease, including clean-up and removal of standing water or other mosquito vectors. Developer shall be responsible for all damages resulting from improper procedures or the failure to take normal precautions.

Developer shall note on the Daily Work Report all pest intrusions by describing the location, the pest to be controlled, and the method of control.

7 IRRIGATION

7.1 General Irrigation

Developer shall:

- A. Provide all labor and equipment necessary for inspection, maintenance, operation, and repair of the existing irrigation system.
- B. See that all trees and shrubs receive the proper amount of water to maintain health and vigor. This will involve adjusting the irrigation systems for appropriate seasonal frequencies.
- C. A watering schedule must be prepared by someone specialized in irrigation, such as a horticulturist or water administrator. The detailed schedule must be submitted annually at the maintenance meeting. This schedule must list water requirements for specific species of plants and be entered in to the controllers. Developer shall adhere to the watering schedule and any changes to the schedule, or deviation from it, must be noted in the MIS.
- D. Developer shall establish an annual water budget and set a monthly percentage of that budget to determine a maximum monthly usage. This information must be included in Developer's annual irrigation plan.
- E. Be responsible for daily surveillance of the irrigation system to assure that all component features are operating as designed. These component features include, but are not limited to, back flow preventers, controllers, valves, pressure regulators, filters, water lines, emitters, sensing devices, and the entire electrical system.
- F. Alarms showing on controllers must be rectified, and an entry made in MIS of the occurrence.
- G. Report through the MIS any malfunction of the irrigation system which requires emergency repair for the safety of the public or to protect the landscaping.

ADDENDUM #4

H. Notify the Project Manager's Representative to inspect all subsurface repairs to the irrigation system prior to backfilling.

7.2 Irrigation System Inspection

In addition to daily Surveillance, during the landscape establishment period after Final Acceptance, Developer shall conduct a formal monthly Inspection of the Non-Maintained Element irrigation systems. The irrigation inspection must include the items identified in Table 7-1, Irrigation Inspection Checklist.

Irrigation systems in the Maintenance Service Limits shall be inspected when and as determined by Developer.

Table 7-1 Irrigation Inspection Checklist		
Item No.	Description	X Indicates Services Completed
1	All emitters for even water distribution over area covered within plant canopy.	
2	Pressure at all electric remote control valves. Clean boxes as needed.	
3	Pressure at all pressure regulators. Clean boxes as necessary.	
4	Gallons/hour at five emitters per valve.	
5	Pressure at two end caps from same lateral line as emitter check (Item 4). Record valve and regulator number.	
6	Verify zero flow with only master valve open and record pressure.	
7	Verify that the water meter, flow monitor, and controller agree on flow rates.	
8	Clean component cabinets and the controller enclosure area.	
9	Check and record ohms reading for each valve output (all outputs off).	
10	Flush the filter(s) and check pressure gauge(s).	
11	Check system for leakage and malfunctioning components.	
12	Reset total flow counter in flow monitor to zero.	

7.3 Not Used

7.4 Irrigation Water Distribution

7.4.1 Emitters

Emitters must be kept properly positioned for even water distribution within the area of the canopy. Check at random to determine the flow rate in gallons per hour during the monthly irrigation inspection. When the emitter shows that the flow rate is twice that of the designed flow, the emitter must be replaced by Developer. When the tested emitters have failed, five additional emitters must be checked to determine flow rates. When the majority of emitters fail,

ADDENDUM #4

the entire section for the tested valve will be replaced. Developer shall replace all failed emitters as part of the Maintenance Services Work.

7.4.2 Irrigation Line

Line cleaning stubs must be flushed and pressure checked at least monthly. Results of the line cleaning stubs pressure checks shall be noted on the Daily Work Report.

7.4.3 Water Efficiency

Developer shall ensure that water is used efficiently and not wasted. Developer shall water by hand or by other ADOT approved means when the irrigation system is temporarily out of order. In case of interruptions, Developer shall create a notification within the MIS for any such occurrence.

8 REPAIRS TO IRRIGATION SYSTEM

Developer shall furnish all labor, equipment, pipe, repair parts and kits, and supplies to make repairs, replacements, and adjustments to the irrigation systems as part of the irrigation maintenance service.

All replacement parts and installation procedures must be same as original unless otherwise approved by the Project Manager's Representative.

9 HERBICIDES

Developer shall use the herbicides listed in Table 9-1 for weed control. Additional products may be used upon request, evaluation, and approval by ADOT.

Table 9-1 Approved Herbicides for Weed Control	
Product Name	Active Ingredient
Surflan	Oryzalin
Pendulum	Pendimethalin
Carricade	Prodiamine
Roundup	Glyphosate
Reward	Diquat dibromide
Poast	Sethoxydim
Fusilade	Fluazifop Butyl
Endurance	Prodiamine
Galary	Isoxaben
Clean	Amine 2,4 Dichloro-Phenoxyacetic acid

All herbicides must have an approved dye added to facilitate inspection after application.

ADDENDUM #4

1 TP Attachment 500-4 - Photographic Examples of Adjectival Rating System

ADDENDUM #4



Cracking (Unacceptable)

1
2
3

ADDENDUM #4



1
2
3

Cracking (Unacceptable)

ADDENDUM #4



1
2
3

Delamination (Unacceptable)

ADDENDUM #4



1
2



3
4
5
6

**AR-ACFC Rating
Excellent Pavement**

ADDENDUM #4



**AR-ACFC Rating
Good Pavement**

ADDENDUM #4



1



2
3
4

**AR-ACFC Rating
Acceptable Pavement**

ADDENDUM #4



**AR-ACFC Rating
Unacceptable Pavement**

ADDENDUM #4



**AR-ACFC Rating
Unacceptable Pavement**

ADDENDUM #4



1
2



3
4
5

**AR-ACFC Rating
Unacceptable Pavement**

ADDENDUM #4



**AR-ACFC Rating
Unacceptable Pavement**

1
2
3
4