

PROJECT ASSESSMENT
PROCEDURE BULLETIN

BULLETIN 96-004

02/06/96

PAGE 1 OF 1

HEADING: PROJECT ASSESSMENT - ESTIMATE

SUBJECT: EROSION CONTROL

Roadside Development has advised the 0.5% which has been typically utilized for Erosion Control in a Project Assessment Cost Estimate is not adequate and they have requested to increase this percentage to 1.0%

Therefore, all projects should utilize 1% for Erosion Control in the Itemized Cost Estimate of a Project Assessment.