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GP 110 CONTRACT ADMINISTRATION 1 

110.01 General 2 

Developer shall perform all Work in compliance with the requirements of Section GP 110 of the 3 
TPs. 4 

110.01.1 Future Compatibility 5 

The Project, as further described in TP Attachment 110-1, must be compatible with the 6 
improvements of future projects noted below. Developer shall demonstrate that the Project 7 
design allows for the future ultimate configuration connection points when seeking review of the 8 
Design Documents. 9 

A. SR 30 Interchange and Avenida Rio Salado/Broadway Road Alternative D 10 
The design of the SR 30 and Avenida Rio Salado system traffic interchange is reflected 11 
in the preliminary plans included in the Reference Information Documents (RIDs). 12 
Developer shall demonstrate Project design compatibility with respect to the following 13 
aspects: 14 
1. Developer shall design the profile of SR 202L and the location of the north abutment 15 

of the Salt River Bridge to accommodate the planned undercrossing of SR 30 north 16 
of the proposed Salt River bank protection work. 17 

2. Developer shall design the distance between SR 202L northbound (NB) and 18 
southbound (SB) roadway centerlines from north of Southern Avenue to north of 19 
Broadway Road to accommodate future direct high-occupancy vehicle (HOV) system 20 
interchange ramps. The design must allow for direct HOV system ramps for the 21 
north-to-west/east-to-south movement and east-to-north/south-to-west movements. 22 

3. Developer shall not design the Project with access ramps to or from SR 202L on the 23 
north side of Broadway Road or on the south side of Lower Buckeye Road. The 24 
traffic interchanges at those crossroads must be connected by collector-distributors 25 
that accommodate, or can be modified within the Schematic Right of Way (ROW) to 26 
accommodate, the future work associated with the SR 30 System Interchange 27 
project. 28 

4. Developer shall place ramp gores at their ultimate location with respect to the future 29 
work associated with the SR 30 System Interchange project. 30 

5. Developer shall design and position retaining walls to accommodate the future work 31 
associated with the SR 30 System Interchange project. 32 

6. Developer shall design the minimum vertical clearances for bridges to accommodate 33 
the future work associated with the SR 30 System Interchange project. 34 

7. Developer shall design and position drainage systems to not be in conflict with the 35 
future work associated with the SR 30 System Interchange project. Where feasible, 36 
Developer shall design drainage crossings long enough to accommodate the future 37 
work associated with the SR 30 System Interchange project. 38 

8. Developer shall coordinate the design and location of Utilities to not be in conflict 39 
with the future work associated with the SR 30 System Interchange Project.  40 
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B. I-10 Light-Rail Transit Corridor 1 
In 2007, Valley Metro initiated a study of high-capacity transit options within the I-10 2 
(Papago Freeway) corridor. Light rail has been identified as the preferred transit mode 3 
and a preferred alignment has been determined. The preferred route connects to the 4 
existing light rail service in downtown Phoenix. From downtown Phoenix, the route 5 
heads west to I-17 and then north to I-10 along the frontage road that is just west of I-17. 6 
At I-10, the route contemplates that light rail operates in the freeway median for 7 
approximately 3 miles between I-17 and 47th Avenue. The route then transitions via a 8 
bridge over the westbound freeway traffic lanes to the north side of I-10. At that point, 9 
the route remains on the north side of the freeway until it reaches the existing 79th 10 
Avenue Park-and-Ride. The I-10 Light-Rail Transit Corridor, which includes the preferred 11 
route, is shown in 2014-08 Valley Metro Capitol_I-10 West Advanced Conceptual 12 
Engineering.pdf included in the RIDs. 13 

110.01.2 References 14 

110.01.2.1 Applicable Standards 15 

For all portions of the Project within the Maintenance Service Limits, Developer shall design and 16 
construct in accordance with the Technical Provisions and Developer shall have the right, but 17 
not the obligation, to apply ADOT standards, manuals, and guidelines not already incorporated 18 
into the Technical Provisions and in accordance with Section GP 110.01.2.2 of the TPs. For all 19 
Non-Maintained Elements to be owned by ADOT, Developer shall design and construct in 20 
accordance with ADOT standards, manuals, and guidelines, unless otherwise specified in the 21 
Contract Documents. For all other Non-Maintained Elements, Developer shall design and 22 
construct in accordance with the applicable Governmental standards, manuals, and guidelines, 23 
unless otherwise specified in the Contract Documents. The standards, manuals, and guidelines 24 
listed throughout the Contract Documents are not a comprehensive list; other applicable 25 
publications may be required to complete the Project. Developer shall determine the applicable 26 
standard, manual, and/or guideline for the Work and shall understand any modifications to those 27 
standards set forth in the Contract Documents. Requests for Deviation must be in accordance 28 
with Section 6.2.4 of the Agreement. 29 

Developer shall use the most current version of each standard, manual, and guideline as of the 30 
Setting Date, unless otherwise specified in the Contract Documents. If the standard, manual, or 31 
guideline is superseded, expires, or revisions are issued during the course of the Project, 32 
Developer shall contact ADOT to determine whether to continue to use the manual, use the 33 
revision, or use a replacement standard, manual, or guideline identified by ADOT. If Developer 34 
becomes aware of any ambiguities or conflicts relating in any way to the standards, manuals, or 35 
guidelines, Developer shall immediately notify ADOT. If there is any unresolved ambiguity in the 36 
applicable standards, Developer shall obtain clarification from ADOT before proceeding with 37 
design, construction, or maintenance. All references to “as-built” and “as-built drawings” in the 38 
ADOT standards, manuals, and guidelines shall mean Record Drawings. Developer shall 39 
incorporate any safety change to the applicable standards issued by ADOT into the Project. If 40 
ADOT issues a safety change to the applicable standards, Developer shall immediately contact 41 
ADOT for direction and shall obtain ADOT’s approval of Developer’s proposed course of action 42 
prior to implementing such change. 43 

110.01.2.2 Basis of Design Report 44 

Developer shall prepare a Basis of Design Report for the Project that includes, at a minimum, 45 
the following:  46 
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A. Cover sheet; 1 
B. Table of contents; 2 
C. A summary of specific methodologies, manuals, or references that Developer proposes 3 

to use for the analysis and design of the Project for each technical discipline outlined in 4 
the TPs; 5 

D. A summary of all anticipated software and the applications for each proposed software 6 
for the design and analysis of the Work; 7 

E. A summary of specific methodologies, manuals, or references that Developer proposes 8 
to use to construct the Project; and 9 

F. All other items as required by the Contract Documents. 10 

Prior to issuance of NTP 2, Developer shall submit the Basis of Design Report to ADOT for 11 
approval. Developer shall immediately amend and prepare an updated Basis of Design Report, 12 
as required to identify new methodologies, manuals, and references that are added to the 13 
Project. When the Basis of Design Report or updated Basis Design Report is amended, 14 
Developer shall submit an updated Basis of Design Report to ADOT for approval. 15 

110.01.2.3 Reference Information Documents 16 

ADOT has undertaken certain planning and preliminary concept work concerning the Project 17 
development, which are included in the Reference Information Documents (RIDs). 18 

110.01.3 Work Performed by Developer 19 

Developer shall: 20 

A. Manage, plan, execute, and control all aspects of the Work; 21 
B. Coordinate its activities with Governmental Entities and other Persons that are directly or 22 

indirectly impacted by the Work; and 23 
C. Document and report all Work in accordance with Good Industry Practice, applicable 24 

Governmental Entities’ requirements, and the Contract Documents. 25 

110.01.3.1 Basic Configuration 26 

The Schematic Design included in the RIDs conveys the general intent and layout of the 27 
Project. The Basic Configuration means the following: 28 

A. Those portions of the Schematic Design that depict the following: 29 
1. The number and types of lanes; 30 
2. The approximate location of shoulders; 31 
3. The approximate location of service interchanges; 32 
4. The approximate location of grade separations; 33 
5. The number of entrance and exit ramps at each service interchange; 34 
6. A bridge, existing or new, at 63rd Avenue that provides connectivity to the Estrella 35 

Vista Commerce Park development on the south (see zoning document Estrella 36 
Vista Commerce Park Development.PDF in the RIDs) and to 63rd Avenue on the 37 
north; 38 

7. The approximate location of the bridges for multiuse crossings; 39 
8. The approximate location and number of ramp lanes at I-10 (Papago Freeway) 40 

system interchange; 41 
9. The approximate location of frontage roads; 42 
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B. Within the lines delineating the outside boundaries of the Project set forth in the 1 
Schematic ROW, as such boundaries may be adjusted from time to time in accordance 2 
with the Contract Documents (including adjustments for ADOT Additional Properties, 3 
Developer-Designated ROW and avoided parcels or partial parcels, in whole or in part); 4 

C. The control of access limits as set forth in Section DR 440 of the TPs; 5 
D. The provision of maintenance roads; 6 
E. A pedestrian crossingbridge at the Elwood Street alignment (mid-mile between 7 

Broadway Road and Lower Buckeye Road; 8 
F. A connector road at the Durango Street alignment (just south of the Roosevelt Irrigation 9 

District canal) between the northbound and southbound frontage roads; and 10 
G. The avoidance of the environmentally sensitive areas as further described in Section DR 11 

420 of the TPs. 12 

110.01.3.2 Coordination of the Work 13 

Developer shall coordinate the Design Work and Construction Work with all development 14 
planning, design, and construction projects that may impact the Work. Developer shall monitor 15 
and coordinate Work with such projects, whether performed by ADOT or another Governmental 16 
Entity, community groups, landowners, Utility Companies, Utility Companies’ consultants or 17 
contractors, resource agencies, environmental groups, or any other Person. Developer shall be 18 
aware of the impact all such work may have on the Project and shall account for all such 19 
impacts in the Design Documents and Construction Documents. 20 

Developer shall identify and examine features of any work for each project that may impact the 21 
Project, and shall demonstrate full compatibility in horizontal and vertical alignment and other 22 
pertinent technical data between the Work and the work of such project(s). The Design 23 
Documents must resolve any inconsistencies or design conflicts between the Design Work and 24 
the work of such project(s). 25 

110.01.3.2.1 Future Projects 26 

It is anticipated that work by other contractors on the projects listed in Table 110-1 may be in 27 
progress adjacent to or within the Site during progress of the Work. The anticipated future 28 
projects shown in Table 110-1 are nonexclusive, and may be incomplete. A table/map (City of 29 
Phoenix – SMF Adjacent Projects Database 08-15-15.PDF) of active developments in the area 30 
of the Project is included in the RIDs. Developer shall prepare a Future Projects List that 31 
includes the projects in Table 110-1, any other projects that may impact the Project, and the 32 
project status. Each quarter, Developer shall submit an updated Future Projects List to ADOT. 33 
During the design and construction of the Project, Developer shall actively and aggressively 34 
pursue and implement measures to facilitate the overall construction of the Project in 35 
coordination with Adjacent Work. 36 

Table 110-1 
Future Projects 

City of Phoenix – Chandler Boulevard Extension 

Western Area Power Administration – Transmission Line Relocation 

ADOT – I-10 Pavement Preservation from Dysart Road to I-17 (excluding 75th Avenue to 43rd Avenue) 

Salt River Project – 40th Street Utility Relocation 
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Table 110-1 
Future Projects 

Arizona Public Service – 40th Street Utility Relocations 

City of Phoenix - Laveen 59th Avenue Park-and-Ride Facility 

 

110.01.4 Submittals 1 

Table 110-2 reflects a nonexclusive list of Submittals identified in Section GP 110.01 of the TPs 2 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 3 
determine and submit all Submittals as required by the Contract Documents, Governmental 4 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 5 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 6 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 7 
formats described in Section GP 110.10.2.2 of the TPs: 8 

Table 110-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Basis of Design Report 3 4 1 Prior to issuance of 
NTP 2 

GP 
110.01.2.2 

Updated Basis of Design 
Report 3 4 1 

When the Basis of 
Design Report or 
updated Basis 
Design Report is 
amended 

GP 
110.01.2.2 

Future Projects List 5 0 1 Quarterly 
GP 

110.01.3.2.
1 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.02 Meetings 9 

Developer shall perform all Work in compliance with the requirements of this Section GP 10 
110.02. Developer shall arrange and conduct Project meetings with ADOT and other parties as 11 
determined by ADOT, as reflected in Table 110-3 and the Contract Documents. The meetings 12 
identified in Table 110-3 reflects a nonexclusive list of meetings identified in this Section GP 13 
110.02 and is not intended to be an all-inclusive or exhaustive listing of meetings in the Contract 14 
Documents.  15 
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Table 110-3 
Meetings 

Description 
Period 

(Design and 
Construction [D&C] 
and/or Maintenance) 

Frequency Section 
Reference 

Project kick-off meeting D&C Once GP 110.02.1 

Partnering Meetings D&C Per Article 22 of 
the DBMA 

Article 22 of the 
DBMA 

Progress meetings D&C and 
Maintenance Monthly GP 110.02.2 

Pre-design coordination meetings 
D&C and 

Maintenance (Capital 
Improvements) 

Once per activity GP 110.02.3 

Technical work group meetings 
D&C and 

Maintenance (Capital 
Improvements) 

As determined by 
Developer GP 110.02.4 

Aesthetics and landscaping TWG 
meetings D&C Every other week DR 450.2.2.3 

CR 450.2.2.2 

Aesthetics and Landscaping Task 
Force D&C 

Monthly during 
design or as 

directed by ADOT 
GP 110.02.5 

MOT Task Force D&C and 
Maintenance 

Monthly during 
design or as 

adjusted by MOT 
Task Force 

GP 110.02.6 

Utility coordination meetings D&C Weekly DR 430.2.2.2 

Project ROW coordination meetings D&C Weekly DR 470.2.2 

Pre-construction coordination meetings 
D&C and 

Maintenance (Capital 
Improvements) 

Once per activity GP 110.02.7 

Maintenance Period kick-off meeting Maintenance Once GP 110.02.8 

 

Developer shall schedule all meetings, develop all meeting agendas, attend all meetings, and 1 
provide all meeting facilities and materials for all meetings required by the Contract Documents 2 
or as otherwise requested by ADOT. Not less than 3 Business Days prior to the associated 3 
meeting, Developer shall submit a Meeting Notice to ADOT. Developer shall invite ADOT and 4 
other attendees, as determined by ADOT, to all Project-related meetings. At least 24 hours prior 5 
to each meeting, Developer shall submit Meeting Schedules and Agendas to invitees. 6 

For all meetings relating to the Project at which Developer is required to attend or an invitee (not 7 
just those called by Developer or ADOT), Developer shall record Meeting Notes of each 8 
meeting. The Meeting Notes must include the date of the meeting, list of all attendees, issues 9 
considered by the participants, and related responses or decisions for the issues. Within 5 10 
Business Days after the meeting, Developer shall submit copies of such Meeting Notes to 11 
ADOT for review and comment. Developer shall incorporate ADOT’s comments and prepare 12 
final Meeting Notes. Within 5 Business Days of receipt of ADOT’s comments, Developer shall 13 
submit final Meeting Notes to ADOT. 14 
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110.02.1 Project Kick-off Meeting 1 

No more than 10 Business Days after issuance of NTP 1, Developer shall schedule and the 2 
Parties will attend a Project kick-off meeting with ADOT to discuss the Project and to exchange 3 
information. At this meeting, the Parties will also discuss additional topics relevant to the 4 
Project, as identified by ADOT or Developer. 5 

110.02.2 Progress Meeting 6 

Developer shall participate in monthly progress meetings or meetings held at the request of 7 
ADOT to review and discuss the status of the Project. In the meetings, the Parties will address 8 
the causes, responsible party, impacts, and potential solutions to all issues identified with the 9 
intent of finding the most effective solutions to problems through the following: 10 

A. Developer shall make available the Project Manager and appropriate personnel to 11 
participate in the monthly progress meetings. 12 

B. Developer shall make and record an action item list that specifies who is responsible for 13 
resolving existing or pending issues and the date by which the issue must be resolved to 14 
avoid Project delays. 15 

C. Developer shall make available the Safety Manager. 16 

110.02.3 Pre-Design Coordination Meetings 17 

Developer shall schedule a pre-design coordination meeting with ADOT to familiarize the 18 
designers and ADOT’s review personnel with the design concepts, issues, status, and review 19 
procedures. Developer shall conduct a pre-design coordination meeting no later than 1) 10 20 
Business Days prior to any Design Work associated with NTP 1 or 2) issuance of NTP 2.  21 

110.02.4 Technical Work Group Meetings 22 

Developer may arrange and conduct technical work group (TWG) meetings with ADOT to 23 
identify and resolve issues and concerns raised by ADOT or Developer. The purpose of these 24 
TWG meetings is to acquaint personnel with the details and features of the Work and to 25 
facilitate completion of the Project. 26 

The TWG meetings may include Project visits at either Party’s request. At a minimum, the Key 27 
Personnel assigned to perform the relevant type of Work involved must attend. Developer shall 28 
invite ADOT and other relevant Governmental Entities’ staff. 29 

Developer shall prepare a TWG ReportMinutes for each TWG meeting that includes 30 
observations, discussions, meeting notes, action items, and any questions that pertain to the 31 
scope of Work and level of effort for the Work. The TWG meetings do not replace the review 32 
process described in Section GP 110.10 of the TPs. Within 5 Business Days after each TWG 33 
meeting, Developer shall submit TWG ReportsMinutes to ADOT for review and comment. 34 

110.02.5 Aesthetic and Landscaping Work Force 35 

Developer shall establish an aesthetic and landscaping task force as noted in Section DR 36 
450.2.2.2 of the TPs. The aesthetic and landscaping task force must be established and 37 
convene for an initial meeting at least 1) 10 Business Days prior to any aesthetic or landscaping 38 
activities associated with NTP 1 or 2) 30 days after issuance of NTP 2. Developer shall 39 
schedule and chair aesthetic and landscaping task force meetings monthly throughout the 40 
duration of the design of the aesthetics and landscaping, unless otherwise directed by ADOT. 41 
The aesthetic and landscaping task force must continue to meet as necessary throughout the 42 
Construction Period. 43 
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110.02.6 MOT Task Force 1 

Developer shall establish a MOT Task Force as noted in Section DR 462.2.2 of the TPs. 2 
Developer shall prepare a MOT Task Force Invitees List that lists all parties invited to take part 3 
in the MOT Task Force. At least 10 Business Days prior to the first MOT Task Force meeting, 4 
Developer shall submit MOT Task Force Invitees List to ADOT for review and comment. 5 
Developer shall establish and convene the initial meeting of the MOT Task Force no later than 6 
30 days prior to activities affecting traffic. 7 

Developer shall schedule and chair MOT Task Force meetings once a month from issuance of 8 
NTP 2 to Substantial Completion. The meeting schedule and frequency may be adjusted upon 9 
the agreement of the MOT Task Force members. 10 

110.02.7 Pre-Construction Coordination Meetings 11 

Developer shall schedule a pre-construction meeting with ADOT on any new construction 12 
activity as identified in the Project Schedule or with any new personnel at least 10 Business 13 
Days prior to beginning construction, unless otherwise authorized in writing by ADOT. 14 

Developer shall establish the level of detail to be required for measuring progress with regard to 15 
construction prior to the pre-construction meeting and shall discuss such details, the Safety 16 
Management Plan, and Environmental Management Plan at the pre-construction meeting. 17 
Developer shall discuss its construction schedule and identify the early construction elements. 18 

110.02.8 Maintenance Period Kick-off Meeting 19 

Developer shall schedule a Maintenance Period kick-off meeting with ADOT to discuss the 20 
Maintenance Period and to exchange information at least 10 Business Days prior to issuance of 21 
the Maintenance NTP. Developer shall discuss additional topics relevant to the Maintenance 22 
Period, as identified by ADOT or Developer, at the meeting. 23 

110.02.9 Submittals 24 

Table 110-4 reflects a nonexclusive list of Submittals identified in Section GP 110.02 of the TPs 25 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 26 
determine and submit all Submittals as required by the Contract Documents, Governmental 27 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 28 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 29 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 30 
formats described in Section GP 110.10.2.2 of the TPs: 31 

Table 110-4 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Meeting Notice 5 0 1 

A minimum of 3 
Business Days prior 
to the associated 
meeting 

GP 110.02 

Meeting Schedules 
and Agendas 5 0 1 

At least 24 hours 
(earlier preferred) 
prior to each 
meetings 

GP 110.02 

Meeting Notes 4 1 1 
Within 5 Business 
Days after the 
meeting 

GP 110.02 
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Table 110-4 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Final Meeting Notes 4 1 1 
Within 5 Business 
Days of receipt of 
ADOT’s comments. 

GP 110.02 

TWG ReportMinutes 4 1 1 
Within 5 Business 
Days after each 
TWG meeting 

GP 
110.02.3GP 

110.02.4 

MOT Task Force 
Invitees List 4 2 1 

At least 10 Business 
Days prior to the first 
MOT Task Force 
meeting 

GP 110.02.6 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.03 Submittals Prior to Notice to Proceed 1 

Developer shall perform all Work in compliance with the requirements of this Section GP 2 
110.03. Developer shall submit various plans and other documents, respond to and address all 3 
comments, and/or obtain approval of such plans and documents, prior to issuance of NTP 2 and 4 
the Maintenance NTP in accordance with Sections 6.6.3 and 7.4 of the Agreement. Table 110-5 5 
reflects a nonexclusive list of plans and documents that must be submitted to and/or approved 6 
by ADOT for issuance of NTP 2 or the Maintenance NTP. 7 

Table 110-5 
NTP Submittals 

No. Description Level of 
Review* 

Required 
Prior to 
NTP 2 

Required 
Prior to 

Maintenance 
NTP 

Section 
Reference 

1 Project Management Plan (PMP) 2   GP 110.04 

 • Project Administration 2 X  GP 110.04.1 

 • Quality Management Plan 
(QMP) 2   GP 110.07.2.1 

 o Volume I – QMP General 
Requirements 2 X  GP 110.07.2.1.1 

 

o Volume II – Professional 
Services Quality 
Management Plan 
(PSQMP) 

2 X  GP 110.07.2.1.2 

 
o Volume III – Construction 

Quality Management Plan 
(CQMP) 

2 X  GP 0 

 
o Volume IV – Maintenance 

Quality Management Plan 
(MQMP) 

2  X GP 110.07.6.1.2 
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Table 110-5 
NTP Submittals 

No. Description Level of 
Review* 

Required 
Prior to 
NTP 2 

Required 
Prior to 

Maintenance 
NTP 

Section 
Reference 

 • Environmental Management 
Plan 2 X  DR 420.2.3 

 • Public Involvement Plan 2 X  CR 425.2.2 

 • Safety Management Plan 2 X  GP 110.09.2.1 

 • Maintenance Management Plan 2  X MR 400.2.1 

2 ROW Activity Plan 2 X  Section 5.3.1 of the 
Agreement 

3 Collocated Office Layout Plan 4 X  GP 110.05.2.6GP 
110.05.2 

4 Network Administration Plan 4 X  GP 110.05.4.2 

5 Project Baseline Schedule 2 X  GP 110.06.2.6 

6 Segment Limits Map 2 X  GP 110.10.2.6.2 

7 Submittal Schedule 2 X  GP 110.10.2.6.2 

8 Basis of Design Report 3 X  GP 110.01.2.2 

9 Draft SWPPP 3 X  CR 420.3.2.2 

10 Transportation Management Plan 
(TMP) 4 X  DR 462.2.3 

11 Vehicle Project Logo 1 X  GP 110.05.4.3 

12 Utility Coordination Plan 4 X  DR 430.2.2.1 

13 Plant Inventory 4 X  DR 450.2.3 

14 Sign Inventory 5 X  DR 460.2.3 

15 ITS Inventory 5 X  DR 466.2.3 

16 DBE Utilization Plan 2 X  DBMA Article 9 of 
the Agreement 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

Developer shall provide written notification to ADOT prior to performing any Work in the Project 1 
ROW. ADOT is under no obligation to receive or review Submittals of Design Documents until 2 
approval of the Professional Services Quality Management Plan (PSQMP) in accordance with 3 
Section GP 110.07.2.1.2 of the TPs. 4 
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110.04 Project Management Plan 1 

Developer shall perform all Work in compliance with the requirements of this Section GP 2 
110.04. Developer shall establish and maintain an organization that effectively manages all 3 
elements of the Work. Developer shall define and guide the Project management effort through 4 
the Project Management Plan (PMP), which is a collection of several management plan 5 
elements. Developer shall ensure that the PMP is an umbrella document that describes 6 
Developer’s managerial approach, strategy, and quality procedures to design, build, and 7 
maintain the Project and achieve all requirements of the Contract Documents. Developer shall 8 
ensure that the PMP complies with Federal Highway Administration (FHWA) guidance for a 9 
project management plan for major projects. PMP elements are specified throughout the TPs. 10 

An acceptable structure of the PMP is outlined in Table 110-6. Developer may propose an 11 
alternative structure for the PMP, provided that the proposed alternative PMP outline and 12 
content comply with the requirements of the Contract Documents. 13 

Table 110-6 
Elements of the Project Management Plan 

PMP 
Chapter PMP Chapter Title Section 

Reference 
1 Project Administration GP 110.04.1 

2 Quality Management Plan GP 110.07.2.1 

2A Volume I – QMP General Requirements GP 110.07.2.1.1 

2B Volume II – Professional Services Quality Management Plan GP 110.07.2.1.2 

2C Volume III – Construction Quality Management Plan GP 0 

2D Volume IV – Maintenance Quality Management Plan GP 110.07.6.1.2 

3 Environmental Management Plan DR 420.2.3 

4 Public Involvement Plan CR 425.2.2 

5 Safety Management Plan GP 110.09.2.1 

6 Maintenance Management Plan MR 400.2.1 

 

Developer shall prepare and submit Submittals of the PMP in accordance with the Technical 14 
Provisions. Developer shall ensure that all plans and components of the PMP remain valid and 15 
updated as appropriate throughout the Term. Developer shall propose updates to the PMP 16 
and/or affected components in the event of the following: 17 

A. The occurrence of any changes to the Key Personnel, other personnel, Quality 18 
Management Plan, Safety Management Plan, or Project administration policies and 19 
procedures; 20 

B. The occurrence of other changes necessitating revision to the PMP; or 21 
C. As otherwise directed by ADOT. 22 
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No later than 10 Business Days after the occurrence of the change or direction triggering the 1 
need for the revisions to the PMP, Developer shall submit the revised PMP to ADOT for 2 
approval in ADOT’s good faith discretion. 3 

ADOT may audit and monitor the activities described in the PMP to assess Developer’s 4 
performance. All commitments and requirements contained in the PMP must be verifiable. 5 

110.04.1 Project Administration 6 

Developer shall prepare a Project Administration Chapter in the PMP that addresses the 7 
following: 8 

A. Organization: Include an organization diagram.; 9 
B. Personnel: Establish Key Personnel and provide names, contact details, titles, and job 10 

roles. Include resumes for all Key Personnel and other personnel as identified in Section 11 
GP 110.08 of the TPs.; 12 

C. Subcontractors: Discuss Developer’s Subcontractor approval process.; 13 
D. Schedule: Discuss schedule management procedures.; 14 
E. PMP Updates: Include procedures for preparation of amendments and submission of 15 

amendments to any part of the PMP.; 16 
F. Audit: Include procedures to facilitate review and audit by ADOT a minimum of every 6 17 

months, auditing and management review of Developer’s own activities under the PMP, 18 
and auditing and management review of Subcontractors’ activities and management 19 
procedures.; 20 

G. Document Management: Include document management procedures in accordance with 21 
Section GP 110.04.2 of the TPs.; and 22 

H. Site Documentation Plan: Discuss the process and procedures to prepare Existing 23 
Conditions Site Documentation and Site Documentation in accordance with Section GP 24 
110.11 of the TPs. 25 

Prior to issuance of NTP 2, Developer shall submit the Project Administration Chapter to ADOT 26 
for approval in ADOT’s good faith discretion. 27 

110.04.2 Document Management 28 

Developer shall establish and maintain a web-based Electronic Document Management System 29 
(EDMS) to transfer, store, catalog, and retrieve all Project-related documents. Unless otherwise 30 
provided in the Contract Documents or directed by ADOT, Developer shall provide ADOT and 31 
ADOT’s designated representatives access to the EDMS records throughout the Term. At 32 
Substantial Completion, Developer shall provide the records to ADOT as a condition of Final 33 
Acceptance. All electronic information provided must be text searchable and legible. The 34 
proposed EDMS is subject to review and comment by ADOT as part of the review and comment 35 
on the PMP. 36 

Developer shall prepare a Document Management Plan that: 37 

A. Describes Developer’s document control system to store and record all documents, 38 
correspondence, design inputs, drawings, progress reports, technical reports, 39 
specifications, Contract Documents, Submittals, calculations, test results, inspection 40 
reports, Non-Conformance Reports, administrative documents, and other documents 41 
generated under the Contract Documents. This includes all hardcopy and electronic 42 
records.; 43 

B. Identifies how records are to be maintained and kept throughout the Term.; 44 
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C. Describes the methods by which all documents Developer issues or receives are to be 1 
logged, tracked, retrieved, and approved.; and 2 

D. Identifies how all documents are to be tracked using a unique document control number. 3 
E. Describes how Developer intends to transfer all Project data to ADOT after at the end of 4 

the D&C Period and at the end of the Maintenance Period. 5 

Developer shall provide ADOT with EDMS procedures, software for accessing all documents 6 
generated under the Contract Documents, and access to Developer’s document control 7 
database in accordance with the requirements of the Contract Documents and as deemed 8 
necessary by ADOT. Developer shall submit the Document Management Plan to ADOT as part 9 
of the Project Administration Chapter. 10 

110.04.3 Site Documentation Plan 11 

Developer shall prepare a Site Documentation Plan that: 12 

A. Describes Developer’s policies, procedures, and staffing to perform and provide Existing 13 
Condition Site Documentation as required by Section GP 110.11.1 of the TPs. and 14 

B. Describes Developer’s policies, procedures, and staffing to perform and provide Site 15 
Documentation as required by Section GP 110.11.2 of the TPs.  16 

Developer shall submit the Site Documentation Plan to ADOT as part of the Project 17 
Administration Chapter. 18 

110.04.4 Submittals 19 

Table 110-7 reflects a nonexclusive list of Submittals identified in Section GP 110.04 of the TPs 20 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 21 
determine and submit all Submittals as required by the Contract Documents, Governmental 22 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 23 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 24 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 25 
formats described in Section GP 110.10.2.2 of the TPs: 26 

Table 110-7 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Project Administration 
Chapter 2 2 1 Prior to issuance of 

NTP 2 GP 110.04.1 

Revised PMP 2 2 1 

No later than 10 
Business Days after 
the occurrence of 
the change or 
direction triggering 
the need for the 
revisions to the PMP 

GP 110.04 

Document 
Management Plan 2 2 1 

As part of the 
Project 
Administration 
Chapter 

GP 110.04.2 



ADDENDUM #34 

Arizona Department of Transportation - 19 – Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  General Provisions  

Table 110-7 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Site Documentation 
Plan 2 0 3 

As part of the 
Project 
Administration 
Chapter 

GP 110.04.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.05 Project and Facilities Management 1 

110.05.1 General Requirements 2 

Developer shall perform all Work in compliance with the requirements of Section GP 110.05 of 3 
the TPs. Developer shall maintain and post, in a conspicuous location(s) at the Site that is 4 
available to employees and applicants for employment, the current and updated versions of 5 
notices setting forth the provisions of the nondiscrimination requirements. Developer shall erect 6 
one or more bullet inbulletin boards, large enough to display posters and other information on 7 
the Site prior to issuance of NTP 2. The location of the bullet inbulletin board(s) will be subject to 8 
the approval of ADOT. Developer shall post, at a minimum, the following notices: 9 

A. The posters as shown on the ADOT Engineering and Construction Posters website 10 
(http://www.azdot.gov/business/engineering-and-construction/construction/posters); 11 

B. The wage decision included in Exhibit 4 to the Agreement; 12 
C. The EEO Policy of Developer and Subcontractors with contracts greater than $10,000; 13 
D. List of safety officers for Developer and major Subcontractors; and 14 
E. The Notice of Intent for Storm Water Discharges (EPA form 3510-618-98). 15 

Developer willshall post the following items at the collocated office and field officesoffice:  16 

A. Name and telephone number of Contractor’s EEO policy enforcement officer; 17 
B. Emergency contract telephone numbers; and 18 
C. OSHA postings and other Project safety and security information, as identified in the 19 

Safety Management Plan. 20 

Additional office requirements for the Project are identified in other sections of the TPs. 21 

110.05.2 Collocated Office Requirements 22 

Developer shall provide and maintain in good operating condition and repair the collocated 23 
office and other building space, including office space for ADOT, and all facilities, equipment, 24 
and parking for vehicles necessary to design, construct, and maintain the Project. The ADOT 25 
office space in the collocated office must accommodate a staff size of approximately 60 people 26 
composed of ADOT, ADOT representatives, and guests. Developer shall provide sufficient 27 
office space in Developer’s office in the collocated office for simultaneous occupancy by both 28 
design and construction personnel. Developer shallKey Personnel must collocate with ADOT 29 
into ain the collocated office. 30 

http://www.azdot.gov/business/engineering-and-construction/construction/posters
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110.05.2.1 Location 1 

Except where noted elsewhere in the Contract Documents, Developer shall continue to be 2 
collocated with ADOT until 90 days after Final Acceptance to facilitate Project coordination and 3 
daily communication. The definition of “collocate” is to occupy office spaces that are in the same 4 
building along or adjacent to the Project and that are within 3 miles of the Schematic ROW. 5 
ADOT facilities area must be a separate area than the Developer facilities area, unless 6 
otherwise specified in the Contract Documents. 7 

110.05.2.2 Office Facilities and Equipment 8 

Developer shall comply with the following for the ADOT facilities area. 9 

A. General. Developer shall obtain all facility space, permits, licenses, and approvals, install 10 
and pay for all utility services, and operate and maintain the facilities as part of the Work. 11 

B. Code requirements. Developer shall comply with all applicable building and fire code 12 
requirements. 13 

C. Access and security. Developer shall provide a separate ADOT entrance(s)/exit(s) to 14 
and from the building, secured with an electronic door lock(s) plus a deadbolt lock(s). 15 
Developer shall provide security badge card access with locking doors running on time 16 
zone/holiday schedules for entry doors, as well as other designated areas (e.g., server 17 
room, document storage, and offices). Developer shall provide software for maintaining 18 
access to ADOT office spaces. Developer shall not access the ADOT office space 19 
without ADOT’s prior authorization. 20 

D. Lighting and electricity. Developer shall provide all interior spaces with overhead lighting 21 
complying with Occupational Safety and Health Administration (OSHA), building, and 22 
electrical and energy code requirements for similar office spaces (provide nominal 23 
30-foot candles of light at 30 inches above finish floor). Developer shall provide each 24 
office space with at least four duplex receptacles, with minimum circuit capacity of 20 25 
amperes. 26 

E. Flooring. Developer shall provide carpeted flooring with non-static flooring in server 27 
room. 28 

F. Window coverings. Developer shall provide blinds (no drapes) for all windows. 29 
G. Power circuits. Developer shall provide dedicated electrical power circuits for copiers 30 

and a minimum of six duplex receptacles with three dedicated isolated ground 20-amp 31 
circuits terminating in National Electrical Manufacturers Association (NEMA) 5-20R 32 
receptacles and one dedicated isolated ground 30-amp circuit terminating in a NEMA 33 
6-30R receptacle for the server room. 34 

H. Network/electrical outlets. Developer shall provide each office and conference room with 35 
a minimum of two wall plates (comprising three RJ-45 jacks; two data outlets and one 36 
voice RJ-45 outlet) per room, and one outletmodular furniture plate (comprising three 37 
RJ-45 jacks; two data outlets and one voice RJ-45 outlet) per cubicle, as well as outlets 38 
at all designated printer, facsimile, and copier locations and any and all shared areas 39 
(e.g., workroom, storage room, etc.). Developer shall install all data/voice outlets near 40 
power outlets. All data and voice cabling must use Category 5e unshielded twisted pair 41 
(UTP) with plenum rating. Developer shall place a minimum of two duplex NEMA 5-15 or 42 
5-20 outlets within 6 feet of each work surface. 43 

I. Network/data network. Each of the data outlets must provide a minimum of a 100 44 
megabits per second (Mbps) switched Ethernet connection and must be capable . 45 
Developer shall connect all networked outlets to a managed Ethernet switch with the 46 
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capability of each port being assignedconfigured to a designated virtual local area 1 
network (VLAN). Developer shall provide the capability to assign each data outlet to 2 
have an independent VLAN) as determined by the network architecture. Developer shall 3 
provide patch cables long enough to safely reach from the data network outlets to the 4 
designated computer(s) and printer(s). Developer shall install all cable raceways and J 5 
hook cable supports in accordance with Building Industry Consulting Services 6 
International and National Electrical Code standards. Each location must allow for 7 
ADOT-provided computer equipment to be installed and operated. 8 

J. Janitorial and trash services. Developer shall provide daily janitorial service (except 9 
Saturdays, Sundays, and holidays) and maintain trash containers and trash pickup 10 
service for the building and areas beyond the ADOT office space. Daily janitorial service 11 
must include sweeping and mopping floors, cleaning restrooms and break rooms, 12 
emptying wastebaskets, weekly dusting, and furnishing of toilet paper, paper towels 13 
and/or hand dryer, soap, and other restroom/kitchen supplies. Developer shall obtain 14 
and pay for janitorial services for the ADOT office space. 15 

K. Recycling Services. Developer shall provide recycling receptacles for paper, cardboard, 16 
plastic bottles, and aluminum cans. Developer shall obtain and pay for weekly recycling 17 
services, including recycling pickup service for the ADOT office space. 18 

L. Exterior maintenance. Developer shall maintain the exterior areas of office spaces, 19 
including access to parking areas. 20 

M. Accessibility and licensing. All facilities must be in accordance with the access 21 
requirements of the Americans with Disabilities Act (ADA) Accessibility Guidelines, as 22 
amended (42 USC §§ 12101, et seq.) and the applicable building code(s). Developer 23 
shall obtain approval of the Collocated Office Layout Plans from all applicable 24 
Governmental Entities. 25 

N. Restrooms, break room/kitchen, and entry space. Developer shall provide access to 26 
women’s and men’s restrooms, individual break room space, and building entry space; 27 
these spaces may be shared with Developer’s office space/staff. All office space must 28 
be accessible 24 hours a day, 7 days a week, including holidays. Instead of access to a 29 
common break room, Developer shall provide a 200-square-foot break room/kitchen 30 
within the ADOT office space, with a 16 cubic foot refrigerator with freezer compartment, 31 
ice machine, sink with hot and cold running water, including waste disposer, and 32 
microwave oven. The break room/kitchen must have a storage closet (minimum of 25 33 
square feet) and cabinets with drawers and countertops. If restrooms are not directly 34 
accessible from a common building entry/lobby, Developer may provide separate 35 
restrooms for the ADOT office space. If it is necessary to locate a separate break room 36 
and/or restrooms within the ADOT office space, Developer shall increase the ADOT 37 
office space allocation to accommodate these spaces. 38 

O. HVAC. Developer shall provide electrical, and heating, ventilation, and air-conditioning 39 
(HVAC) systems capable of maintaining temperatures between 65 and 75 degrees 40 
Fahrenheit in all spaces, 24 hours a day, 7 days a week, including holidays. The server 41 
room must have dedicated air-conditioning/cooling system capable of maintaining 42 
temperatures between 70 and 76 degrees Fahrenheit and 20 to 60 percent relative 43 
humidity at all times. 44 

P. Utilities. Developer shall obtain all permits and approvals and provide all installation, 45 
maintenance, and utility service costs throughout the Term. 46 

Q. Emergency contacts. Developer shall provide a 24-hour emergency contact telephone 47 
number for Developer. 48 
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R. Emergency equipment. Developer shall provide emergency equipment, such as first aid 1 
kits and defibrillators. Developer shall provide fire extinguishers and smoke detectors in 2 
accordance with all Laws and as may be directed by the applicable Governmental 3 
Entity’s fire marshal. 4 

S. Insurance. Developer shall obtain and maintain insurance covering the collocated office 5 
in accordance with Exhibit 12 of the Agreement. 6 

T. Disposal and removal. Developer shall dispose of and remove all collocated office 7 
facilities, including Developer’s facilities, and provide any Site restoration Work needed 8 
to return the Site to the original condition, and as directed by ADOT. 9 

U. Furniture. Developer shall provide the ADOT office spaces in the collocated office with 10 
furniture comparable to ADOT typical office furniture. 11 

110.05.2.3 Offices, Rooms, and Areas 12 

Although actual spaces may vary, the following nominal size requirements apply, and the typical 13 
ADOT office space must include the following elements: 14 

A. General. Developer shall wire all offices, cubicles, conference rooms, and work areas for 15 
power, telephone, and internetnetwork connectivity. Developer shall equip the reception 16 
area, offices, cubicles, and work areas with lighting, trash receptacles, desks, chairs, 17 
and multi-stationline telephones connected on four telephone lines. 18 

B. Offices. 19 
1. Developer shall provide six enclosed office rooms of 12 feet x 12 feet (144 square 20 

feet) each. All offices must have a small round meeting table with four chairs, two 21 
extra chairs for visitors, a file cabinet, a book shelf, and lockable doors. 22 

2. Developer shall provide 12 enclosed office rooms of 10 feet x 10 feet (100 square 23 
feet) each. All offices must have two extra chairs for visitors, a file cabinet, a book 24 
shelf, and lockable doors. 25 

C. Cubicles. Developer shall provide 60 total cubicle area spaces for administrative staff 26 
(nominally 80 square feet each). Developer may provide power supply and data and 27 
communication lines to cubicles through power pole drops. 28 

D. Conference rooms. Developer shall provide three enclosed conference rooms, one to 29 
seat at least 24 people and accommodate at least 50 people, and two to seat at least 12 30 
people and accommodate at least 24 people each. All conference rooms must have 31 
dimmable lighting. Developer shall provide each conference room with a conference 32 
room table and chairs. Developer shall also provide 10 additional chairs alongside walls. 33 
Developer shall provide a 4-foot x 8-foot dry erase board in each conference room. 34 

E. Reception area. Developer shall provide an approximately 300-square-foot total 35 
receptionist space with a waiting area with seating for at least four visitors, arranged with 36 
a reception area at a nominal 14 feet x 14 feet (196 square feet) and visitors’ waiting 37 
area at a nominal 8 feet x 12 feet (96 square feet). Developer and ADOT will jointly 38 
determine other furniture. The reception area must include a telephone switch board. 39 

F. Work room. Developer shall provide a work room (nominally 150 square feet) with 40 
30-inch-high wall-mounted counters (15 lineal feet of counter-top space, 36 inches 41 
deep). Developer shall locate the workroom near the center of the ADOT office space. 42 

G. Storage and filing. Developer shall provide one lockable space for storage and filing, 43 
nominally 10 feet x 15 feet (150 square feet). 44 

H. Server room. Developer shall provide one computer server room (100 square feet) that 45 
has limited and controlled access and is locked via security card access. The server 46 
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room must be accessible via a hallway entry not sharing any walls with the exterior of 1 
the building and must have no windows, a non-static floor covering, and at least three 2 
dedicated isolated ground 20-amp power circuits and one dedicated isolated ground 30-3 
amp circuit. Developer shall locate all patch panels (phone and data) within the 4 
designated server room. Developer shall maintain server room temperature with a 5 
dedicated air-conditioning/cooling system, as described above. Developer shall provide 6 
uninterruptable power supply (UPS) system in the server room capable of providing 7 
spike and brown out protection for all Developer and ADOT server room equipment. 8 

I. Kitchen/break room. Developer shall provide a kitchen/break room that is approximately 9 
12 feet x 18 feet (216 square feet). Developer shall arrange and furnish the 10 
kitchen/break room with office-type appliances and kitchen cabinets and drawers. 11 

J. Parking area. Developer shall provide a parking area for ADOT for at least 100 vehicles 12 
(85 staff/15 visitors). The parking area must be reasonably level (all-weather surface and 13 
all-weather access). The parking area must include an additional lockable fenced 14 
parking area to accommodate 25 ADOT vehicles. 15 

K. Exterior lighting. Developer shall provide sufficient exterior security lighting that is 16 
automatically activated at low light levels to maintain 2-foot candles of lighting within the 17 
building and parking areas. 18 

L. Office work space. Work surface area in all office rooms and cubicles must be a 19 
minimum of 8 linear feet and 30 inches in depth to allow for the installation of two 20 
monitors and still have room for spreading out books, reports, or maps. 21 

110.05.2.4 Office Condition 22 

The ADOT office space must be in good and serviceable condition, at least of the same quality 23 
as that of Developer’s counterpart office space and available for occupancy as specified in 24 
Section GP 110.05.2 of the TPs. Developer and ADOT will participate in a facility condition 25 
survey prior to and at the completion of occupancy. ADOT will return possession of Developer-26 
provided ADOT office space to Developer in essentially the same condition as when ADOT 27 
occupied the facilities, except for reasonable wear and tear and except for alterations or Loss or 28 
damage caused by any member of a Developer-Related Entity. 29 

110.05.2.5 Losses or Damage 30 

If ADOT office space in the collocated office, related facilities, or fixtures is destroyed, damaged, 31 
or stolen then, except as provided below, Developer shall, at its cost and within 10 Business 32 
Days after the occurrence of such Loss, repair the items to their original condition or replace 33 
them. However, in the case of lost, damaged, or stolen office equipment (e.g., computers, 34 
facsimile machines, copy machines, and printers), replacement must occur within 2 Business 35 
Days. Notwithstanding the foregoing, however, if the Loss occurs as a direct result of the willful 36 
misconduct of ADOT or its personnel or consultants and such Loss is not covered by insurance 37 
actually carried, or required under or pursuant to the Contract Documents to be carried, by 38 
Developer, then Developer shall repair or replace the affected items within the timeframes 39 
specified herein, and ADOT will reimburse Developer for the actual reasonable documented 40 
costs incurred to repair or replace, including the amount of any deductible, except as provided 41 
otherwise in Section 11.2.4 of the Agreement. 42 

110.05.2.6 Collocated Office Layout Plan 43 

Developer shall prepare a Collocated Office Layout Plan that includes the layout of the offices, 44 
cubicles, conference rooms, kitchen/break room, etc. Prior to issuance of NTP 2, Developer 45 
shall submit a Collocated Office Layout Plan to ADOT for review and comment.  46 
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Developer shall make the ADOT office space in the collocated office available for occupancy as 1 
a condition of issuance of NTP 2. The ADOT office space in the collocated office must be 2 
available for ADOT’s use until 90 days beyond Final Acceptance.  3 

110.05.3 Field OfficesOffice Requirements 4 

Developer shall provide and maintain in good operating condition and repair a minimum of two 5 
field officesoffice approximately 6,000-square-foot each, for ADOT’s field construction staff use. 6 
ADOT field office(s) must be adjacent to each of Developer’s field offices. Developer shall 7 
provide field offices for ADOT’s field construction staff. Eachoffice. The field office must 8 
accommodate the anticipated ADOT field construction staffing level of 30 field personnel. 9 
Developer shall make the ADOT field officesoffice available for occupancy as a condition of 10 
issuance of NTP 2. The ADOT field officesoffice must be available for ADOT’s use until 11 
issuance of the Certificate of Substantial Completion. 12 

110.05.3.1 Location 13 

Developer shall provide the ADOT field officesoffice within 3 miles of the I-10 (Papago Freeway) 14 
and the I-10 (Maricopa Freeway) connectionsconnection. 15 

110.05.3.2 Office Facilities and Equipment 16 

Developer shall comply with the following for the ADOT facilities area: 17 

A. General. Developer shall obtain all facility space, permits, licenses, and approvals, install 18 
and pay for all utility services, and operate and maintain the facilities as part of the Work. 19 

B. Code requirements. Developer shall comply with all applicable building and fire code 20 
requirements. 21 

C. Access and security. Developer shall provide separate buildings or trailers for ADOT 22 
staff that includes at least two entrance(s)/exit(s) secured with door lock(s) plus a 23 
deadbolt lock(s). 24 

D. Lighting and electricity. Developer shall provide all interior spaces with overhead lighting 25 
complying with OSHA, building, and electrical and energy code requirements for similar 26 
office spaces (provide nominal 30-foot candles of light at 30 inches above finish floor). 27 
Developer shall provide each office space with at least four duplex receptacles, with 28 
minimum circuit capacity of 20 amperes. 29 

E. Flooring. Developer shall provide carpeted flooring with non-static flooring in server 30 
room. 31 

F. Window coverings. Developer shall provide blinds (no drapes) for all windows. 32 
G. Power circuits. Developer shall provide dedicated electrical power circuits for copiers 33 

and a minimum of six duplex receptacles with three dedicated isolated ground 20-amp 34 
circuits terminating in NEMA 5-20R receptacles and one dedicated isolated ground 35 
30-amp circuit terminating in a NEMA 6-30R receptacle for the server room. 36 

H. Network/electrical outlets. Developer shall provide each office and conference room with 37 
a minimum of two wall plates (comprising three RJ-45 jacks; two data outlets and one 38 
voice RJ-45 outlet) per room, and one outletmodular furniture plate (comprising three 39 
RJ-45 jacks; two data outlets and one voice RJ-45 outlet) per cubicle, as well as outlets 40 
at designated printer, facsimile, and copier locations and any and all shared areas (e.g., 41 
workroom, storage room, etc.). All data/voice outlets must be installed near power 42 
outlets. All data and voice cabling must use Category 5e unshielded twisted pair (UTP) 43 
with plenum rating. Developer shall place a minimum of two duplex National Electrical 44 
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Manufacturers Association (NEMA) 5-15 or 5-20 outlets within 6 feet of each work 1 
surface. 2 

I. Network/data network. Each of the data outlets must provide a minimum of a 100 3 
megabits per second (Mbps) switched Ethernet connection and must be capable of 4 
being assigned to a designated VLAN.. Developer shall provideconnect all networked 5 
outlets to a managed Ethernet switch with the capability to assignof each data outlet to 6 
have an independent VLAN.port being configured to a designated virtual local area 7 
network (VLAN) as determined by the network architecture.. Developer shall provide 8 
patch cables long enough to safely reach from the data network outlets to the 9 
designated computer(s) and printer(s). Developer shall install all cable raceways and J 10 
hook cable supports in accordance with Building Industry Consulting Services 11 
International and National Electrical Code standards. Each location must allow for 12 
ADOT-provided computer equipment to be installed and operated. 13 

J. Janitorial and trash services. Developer shall provide daily janitorial service (except 14 
Saturdays, Sundays, and holidays) and maintain trash containers and trash pickup 15 
service for the building and areas beyond the ADOT office space. Daily janitorial service 16 
must include sweeping and mopping floors, cleaning restrooms and break rooms, 17 
emptying wastebaskets, weekly dusting, and furnishing of toilet paper, paper towels 18 
and/or hand dryer, soap, and other restroom/kitchen supplies. Developer shall obtain 19 
and pay for janitorial services for the ADOT office space. 20 

K. Recycling Services. Developer shall provide recycling receptacles for paper, cardboard, 21 
plastic bottles, and aluminum cans. Developer shall obtain and pay for weekly recycling 22 
services, including recycling pickup service for the ADOT office space. 23 

L. Exterior maintenance. Developer shall maintain the exterior areas of office spaces, 24 
including access to parking areas. 25 

M. Accessibility and licensing. All facilities must be in accordance with the access 26 
requirements of the ADA Accessibility Guidelines, as amended (42 USC §§ 12101, et 27 
seq.) and the applicable building code(s). Developer shall prepare and obtain approval 28 
of all filedfield office layout plans from all applicable Governmental Entities. 29 

N. Restrooms, break room/kitchen, and entry space. Developer shall provide access to 30 
women’s and men’s restrooms, individual break room space, and building entry space; 31 
these spaces may be shared with Developer’s office space/staff. All office space must 32 
be accessible 24 hours a day, 7 days a week, including holidays. Instead of access to a 33 
common break room, Developer shall provide a 200-square-foot break room/kitchen 34 
within the ADOT office space, with a 16 cubic foot refrigerator with freezer compartment; 35 
ice machine, sink with hot and cold running water, including waste disposer, and 36 
microwave oven. The break room/kitchen must have a storage closet (minimum of 25 37 
square feet) and cabinets with drawers and countertops. If restrooms are not directly 38 
accessible from a common building entry/lobby, Developer may provide separate 39 
restrooms for the ADOT office space. If it is necessary to locate a separate break room 40 
and/or restrooms within the ADOT office space, Developer shall increase the ADOT 41 
office space allocation to accommodate these spaces. 42 

O. HVAC. Developer shall provide electrical and HVAC systems capable of maintaining 43 
temperatures between 65 and 75 degrees Fahrenheit in all spaces, 24 hours a day, 7 44 
days a week, including holidays. The server room must have dedicated air-45 
conditioning/cooling system capable of maintaining temperatures between 70 and 76 46 
degrees Fahrenheit and 20 to 60 percent relative humidity at all times. 47 
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P. Utilities. Developer shall obtain all permits and approvals and provide all installation, 1 
maintenance, and utility service costs throughout the Term. 2 

Q. Emergency contacts. Developer shall provide a 24-hour emergency contact telephone 3 
number for Developer. 4 

R. Emergency equipment. Developer shall provide emergency equipment such as first aid 5 
kits and defibrillators. Developer shall provide fire extinguishers and smoke detectors in 6 
accordance with all Laws and as may be directed by the applicable Governmental 7 
Entity’s fire marshal. 8 

S. Insurance. Developer shall obtain and maintain insurance covering the field officesoffice 9 
in accordance with Exhibit 12 of the Agreement. 10 

T. Disposal and removal. Developer shall dispose of and remove all field office facilities, 11 
including Developer’s facilities, and provide any Site restoration Work needed to return 12 
the Site to the original condition, and as directed by ADOT. 13 

U. Furniture. Developer shall provide the ADOT office spaces with furniture comparable to 14 
ADOT typical field office furniture. 15 

110.05.3.3 Offices, Rooms, and Areas 16 

Although actual spaces may vary and will depend on Work schedule, geographic locations, and 17 
ADOT-assigned staff at each field office, the following nominal size requirements will apply. 18 
Each ADOT field office space must include the following elements: 19 

A. General. Developer shall wire all offices, cubicles, conference rooms, and work areas for 20 
power, telephone, and internetnetwork connectivity. Developer shall equip all offices, 21 
cubicles, and work areas with lighting, trash receptacles, desks, chairs, and multi-22 
stationline telephones connected on four telephone lines. 23 

B. Offices. Developer shall provide four enclosed office rooms of 12 feet x 12 feet (144 24 
square feet) each. All offices must have a small round meeting table with four chairs, two 25 
extra chairs for visitors, a file cabinet, a book shelf, and lockable doors.  26 

C. Cubicles. Developer shall provide 15 total cubicle area spaces for administrative staff 27 
(nominally 80 square feet each). Developer may provide power supply and data and 28 
communication lines to cubicles through power pole drops. 29 

D. Conference rooms. Developer shall provide one conference room (enclosed) to seat at 30 
least 24 people and accommodate at least 50 people. The conference room must have 31 
dimmable lighting. Developer shall provide the conference room with a conference table 32 
and chairs. Developer shall also provide 10 additional chairs along side walls. Developer 33 
shall provide a 4-foot x 8-foot dry erase board in each conference room. 34 

E. Work room. Developer shall provide a work room (nominally 150 square feet) with 35 
30-inch-high wall-mounted counters (15 lineal feet of counter-top space, 36 inches 36 
deep). Developer shall locate the workroom near the center of the field office. 37 

F. Storage and filing. Developer shall provide one lockable space for storage and filing, 38 
nominally 10 feet x 10 feet (100 square feet) with shelving and lockable door. 39 

G. Server room. Developer shall provide one computer server room (100 square feet) that 40 
has limited and controlled access and is locked via security card access. The server 41 
room must be accessible via hallway entry not sharing any walls with the exterior of the 42 
building and must have no windows, a non-static floor covering, and at least three 43 
dedicated isolated ground 20-amp power circuits and one dedicated isolated ground 44 
30-amp circuit. Developer shall locate all patch panels (phone and data) within the 45 
designated server room. Developer shall maintain server room temperature with a 46 
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dedicated air-conditioning/cooling system, as described above. Developer shall provide 1 
UPS system in the server room capable of providing spike and brown out protection for 2 
all Developer and stakeholder server room equipment. 3 

H. Kitchen/break room. Developer shall provide a kitchen/break room that is approximately 4 
12 feet x 18 feet (216 square feet). Developer shall arrange and furnish the 5 
kitchen/break room with office-type appliances and kitchen cabinets and drawers. 6 

I. Parking area. Developer shall provide parking area for at least 55 vehicles (50 staff/5 7 
visitors) at eachthe field office. The parking area must be reasonably level (all-weather 8 
surface and all-weather access). The parking area must include an additional lockable 9 
fenced parking area to accommodate 25 ADOT vehicles. 10 

J. Exterior lighting. Developer shall provide sufficient exterior security lighting that is 11 
automatically activated at low light levels to maintain 2-foot candles of lighting within the 12 
building and parking areas. 13 

K. Office work space. Work surface area in all office rooms and cubicles must be a 14 
minimum of 8 linear feet and 30 inches in depth to allow for the installation of two 15 
monitors and still have room for spreading out books, reports, or maps. 16 

110.05.3.4 Office Condition 17 

The field office(s) at each location must be in good and serviceable condition, at least of the 18 
same quality as that of Developer’s counterpart field office space and available for occupancy 19 
as specified in Section GP 110.05.3 of the TPs. Developer and ADOT will participate in a facility 20 
condition survey prior to and at the completion of occupancy. ADOT will return possession of 21 
Developer-provided ADOT office space to Developer in essentially the same condition as when 22 
ADOT occupied the facilities, except for reasonable wear and tear and except for alterations or 23 
Loss or damage caused by any member of a Developer-Related Entity. 24 

110.05.3.5 Losses or Damage 25 

If ADOT field office space(s),, related facilities, or fixtures are destroyed, damaged, or stolen 26 
then, except as provided below, Developer shall, at its cost and within 10 Business Days after 27 
the occurrence of such Loss, repair those items to their original condition or replace them. 28 
However, in the case of lost, damaged, or stolen office equipment (e.g., computers, facsimile 29 
machines, copy machines, and printers), replacement must occur within 2 Business Days. 30 
Notwithstanding the foregoing, however, if the Loss occurs as a direct result of the willful 31 
misconduct of ADOT or its personnel or consultants and such Loss is not covered by insurance 32 
actually carried, or required under or pursuant to the Contract Documents to be carried, by 33 
Developer, then Developer shall repair or replace the affected items within the timeframes 34 
specified herein, and ADOT will reimburse Developer for the actual reasonable documented 35 
costs incurred to repair or replace, including the amount of any deductible, except as provided 36 
otherwise in Section 11.2.4 of the Agreement. 37 

110.05.4 Computer and Equipment Requirements 38 

Developer shall provide network administration, operational support, and day-to-day 39 
management of the collocated office and field office networks and data systems. Developer 40 
shall provide a Project server that includes daily reliable backups of Project data.  41 

110.05.4.1 Original Equipment Manufacturers 42 

Developer shall use: 43 

A. Commercial off-the-shelf equipment when available; 44 
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B. New and suitable original equipment manufacturers (OEM) hardware components for 1 
the purposes specified herein; and 2 

C. Hardware of the OEM’s current design and equipped with the current revisions, 3 
manuals, and equipment updates at the time of issuance of NTP 1. Hardware must 4 
comply with all applicable quality control (QC) standards of the OEM. 5 

Developer shall prepare an Equipment Demobilization Plan that includes Developer’s strategy 6 
for the methods and processes to discontinue the use of all computer and related equipment, 7 
and how Developer shall erase Project-sensitive information from the equipment. At least 30 8 
Business Days prior to scheduled Substantial Completion, Developer shall submit the 9 
Equipment Demobilization Plan to ADOT for approval. 10 

All technology-related plans and procurements must take into consideration the information 11 
technology goals for maintaining a secure and reliable computing infrastructure that complies 12 
with current and planned operations and business needs. The information technology standards 13 
used in the collocated offices and field officesoffice must comply with Good Industry Practice. 14 

Developer shall provide, install, and maintain the following for all ADOT office spaces in the 15 
collocated office and field office, unless otherwise specified below: 16 

A. Telephone. Developer shall provide at least one touch-tone telephone for each personal 17 
office area with a unique direct-dial telephone number. Developer shall provide service 18 
and Developer shall provide such service using voice over Internet protocol (VoIP) or 19 
analog means. Each telephone number must have voicemail, conference-call capability, 20 
call hold capabilities, and speaker telephone capabilities for the telephones in enclosed 21 
offices/rooms. If a VoIP solution is provided, the telephone desk set must have the ability 22 
to pass through data traffic on a second data network port; the pass-through port may 23 
count as one of the data network outlets if performance requirements are met. 24 

B. Computers. Developer shall provide 30 computer workstations at the collocated office for 25 
ADOT and ADOT representative use. Each computer workstation must include the 26 
minimum hardware and software as follows: 27 
1. 24 inch color flat panel monitor 28 
2. Quad-core processor 29 
3. 4 GB Ram 30 
4. 160 GB hard drive 31 
5. DVD/CD RW drive 32 
6. Windows 7 operating system 33 
7. 2010 Microsoft Office Professional (MS Word, Excel, PowerPoint, Outlook, etc.) 34 
8. Bentley’s MicroStation V8i 35 
9. Bentley’s InRoads Suite SS2 or newer 36 
10. Adobe Acrobat Professional 37 
Developer provided computer workstations must be able to access the EDMS. 38 
Developer shall provide network software licenses or a minimum of two licenses each of 39 
all software used by Developer for design and construction. The software licenses must 40 
be available for ADOT’s use on the 30 Developer provided computer workstations. All 41 
computer workstations and software are and must remain the property of Developer. 42 

C. Tablets. Developer shall provide ADOT with 60 tablets capable of running a mobile 43 
operating system such as iOS or Android and the tablets must be able to access the 44 
EDMS. The tablet screen must be a minimum of 9.7 inches with a minimum storage 45 
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capacity of 16 GB. The tablets must connect to a long term evolution network, with a 1 
data plan connection. The tablets must be able to share content, such as portable 2 
document format (PDF) files or spreadsheets, between devices. Developer shall provide 3 
a ruggedized case appropriate for field use for all tablets. Developer shall ensure that 4 
the tablets are in a fully set-up state and include applications capable of performing the 5 
following: 6 
1. Accessing ADOT Outlook webmail; 7 
2. Accessing, viewing, and editing Microsoft Word files; 8 
3. Accessing, viewing, and editing Microsoft Excel files; 9 
4. Accessing, viewing, and annotating PDF files; 10 
5. Merging and splitting PDF files; 11 
6. Connecting to and viewing files on ADOT’s file transfer protocol server; and 12 
7. Basic calculations using a built-in calculator. 13 
Developer shall provide a single computer capable of running Windows 7 or OS X 10.9 14 
in order to administer the tablets in the ADOT office space in the collocated office. 15 
Developer shall provide the tablets and computer to ADOT concurrent with providing 16 
occupancy of the collocated office to ADOT. All tablets and software will remain the 17 
property of Developer. 18 

D.B. File server. The file server solutions must utilize a non-proprietary,an industry 19 
standard compliant operating system capable of supporting real-time electronic data 20 
storage, compatible to ADOT server operating systems. At initial installation, the 21 
proposed system must operate at no more than 35 percent of capacity (for processor, 22 
memory, disk, and input/output performance). Parallel processing is not required, but 23 
theThe system must continue processing without server failure should any one 24 
component fail. A minimum of RAID 5 (disk striping with parity) and hot swap disks are 25 
required, along with dual controllers/paths to the disk. The file server must also have 26 
redundant components such as power, fan, controllers, and network cards. 27 
The file server must have sufficient main memory, disk capacity, and processing 28 
capability to support the collocated office electronic data storage needs and transmission 29 
of large numbers of electronic data files. The file server hardware must have expansion 30 
capabilities to comply with and support future requirements as determined by ADOT. 31 
The file server must initially have a warranty with a 35-year next Business Day on-site 32 
service agreement and then an extended warranty for the remainder of the projected life 33 
of the collocated office. 34 

E. Internet. Developer shall provide aADOT with symmetrical business class Internet 35 
service.  36 

F. Printer services. Developer shall provide and maintain the following printers: 37 
1.C. Two office monochrome network printers for the ADOT office space with a 38 

minimum of two public static IP addresses; 50Mbps in the collocated office and each20 39 
Mbps in field office. Monochrome printers must comply with or exceed the following: 40 
internal memory 64 megabytes (MB); print quality up to 1,200 by 1,200 dots per inch 41 
(dpi); paper trays must include 100-sheet multipurpose tray, 250-sheet input tray, 500-42 
sheet input tray; up to 35 pages per minute (ppm); and connectivity universal serial bus 43 
(USB), parallel, Ethernet; duplex printing capability and paper handling 3-inch x 5-inch to 44 
11.7-inch x 17.7-inch. 45 

D. Two office color network Printer services. Developer shall provide the following printers 46 
for the ADOT office space in the collocated officewith a maintenance contract to include 47 
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paper, toner, and one for each next business day maintenance service at the field office 1 
facility. Color: 2 
1. One high-speed Ethernet network laser printers must comply with or exceed the 3 

following: internal memory 160 MB; capable of 11 inch x17 inch output with a print 4 
quality true up to 1,200 x 1,200 dots per inch (dpi) and at least one tray with a 500 5 
sheet capacity.  6 

2. One high-speed Ethernet network color duplex printers capable of 11 inch x 17 inch 7 
output with a print quality up to 600 x 600 dpi and at least one tray with a 500 sheet 8 
capacity.  9 

E. Copier services. ; paper trays will include 100-sheet multipurpose, 500-sheet feeder; 27 10 
ppm black and white and, 27 ppm Developer shall provide maintain the following 11 
multifunction devices with a maintenance contract to include paper, toner, and next 12 
business day service at the field office: 13 
2. Two high-speed Ethernet network color; connectivity Ethernet 100BaseTX/10BaseT; 14 

and duplex multifunction devices capable of printing capability, scanning, and paper 15 
handling 3-inch x 5-inch to 11-inch x 17-inch. 16 

3. Full-scale color plotter at the collocated office capable of handling 36-inch roll plots, 17 
36-copying 11 inch x 24-x17 inch plots, and 11-inch x 17-inch plots. 18 

G.1. media with aCopier services. Developer shall provide and maintain two 19 
multifunction devices/copiers for the ADOT office space in the collocated office and 20 
one each for each field office. The multifunction devices/copiers must comply with or 21 
exceed the following: a monthly duty cycle of 150,000; print/copy speed, full color – 22 
45 ppm, monochrome – 45 ppm (letter, portrait); print quality up to 1,200 x 1,200 dpi, 23 
copy resolution – 1,800 dpi equivalent by of 600 dpi; scan speed (letter) – full color 24 
78 operations per minute (opm) at 300 dpi, 55 opm at x 600 dpi, and monochrome 25 
78 opm at 300 dpi, 65 opm at 600 dpi; scan resolution – 200 dpi, 300 dpi, 400 dpi, 26 
and 600 dpi; scan file formats – TIFF, PDF, compact PDF, JPEG, XPS, compact 27 
XPS; internal memory – 2 gigabytes (GB); internal hard drive – 250 GB; paper copy 28 
size, tray 1 and 2 (universal cassette) – 5.5 inches x 8.5 inches to 12 inches x 18 29 
inches, tray 3 and 4 (fixed cassette) – 8.5 inches x 11 inches, 5.5 inches x 8.5 30 
inches, 4 inches x 6 inches, bypass up to 600 dpi and at least one tray – 4 inches x 6 31 
inches to 12 inches x 18 inches, 8 inches x 13 inches; original document size – up to 32 
11 inches x 17 inches (scanning/copying), up to 11 inches x 17 inches full bleed on 33 
12-inch x 18-inch paper (printing); duplex printing capability; automatic document 34 
feeder; and facsimile capability. Developer shall furnish copier stand with storage 35 
shelves and provide paper and toner for copying machine as neededwith a 500 36 
sheet capacity. 37 

H. Wide area network (WAN). Developer shall provide a minimum of one 50 Mbps circuit 38 
dedicated to ADOT from the Project computer room to its enterprise data or network 39 
centers at the collocated office and 20 Mbps circuit at field offices. Developer shall 40 
provide Ethernet handoff at each end of the circuit and obtain, install, and operate the 41 
links. Developer shall provide all security measures necessary to secure the Internet 42 
connection from outside intrusions and data losses.  43 

F. Wide area network (WAN). Developer shall provide a secure service gateway meeting 44 
ADOT specifications to establish an internet based VPN connection back to ADOT 45 
systems. 46 

I.G. IT equipment. Developer shall provide rack space, cooling, power, and cable 47 
management to allow for the installation and operation of additional network equipment 48 
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supplied by ADOT. Developer shall provide a locking computer cabinet, a minimum of 42 1 
rack units high, in a standard 19-inch equipment rack configuration, for each client party. 2 
Developer shall provide 120 VAC power for the additional network equipment with a 3 
minimum of four power outlets of style NEMA 5-15R20R for the client’s equipment. 4 
Developer shall provide cable management systems to support running patch cabling 5 
from the floor cabling patch panels to each of the cabinets. Developer shall maintain a 6 
secure equipment room with controlled and restricted access for use in operating all the 7 
IT. The equipment room must be climate controlled and capable of maintaining an 8 
ambient temperature range of 70 to 76 degrees Fahrenheit with a relative humidity 9 
between 20 and 60 percent at all times. Developer shall terminate all Category 5e UTP 10 
cable in data patch panels in the server room and any additional telecommunications 11 
room(s). 12 

J.H. Wireless local area networks (WLAN). Utilizing the most current industry 802.11 13 
standard, Developer shall provide a minimum of two 802.11n WLAN in the collocated 14 
office and one each in each field office facility. Each WLAN must provide a unique 15 
service set identification (SSID) to separate the network traffic. The first WLAN is for the 16 
collocated office usage andand be protected using current WLAN best practices. 17 
Developer shall provide the Project WLAN for Developer and ADOT personnel. 18 
Developer shall provide a second WLAN for visitor access only to the Internet and with 19 
no access to any Project, ADOT, or Developer’s network data. The wireless network 20 
must provide Internet access for tablets and computers via Wi-Fi for uploading and 21 
downloading information. 22 

K.I. Conference rooms. Developer shall provide an audio visual solution to support the 23 
collocated office and field office conference rooms, including a projector and conference 24 
telephone and integrated audio, video, displays, and control systems. Developer shall 25 
provide a conference telephone for each conference room facility. 26 

L.J. Disaster recovery. Developer shall prepare a Computer Disaster Recovery Plan to 27 
identify Project-specific core systems and processes and to determine acceptable levels 28 
of disruptive-to-Project operations. The Computer Disaster Recovery Plan must outline 29 
the data backup scenario used to ensure proper backup of all Project data. Twenty 30 
Business Days following the issuance of NTP 2, Developer shall submit the Computer 31 
Disaster Recovery Plan to ADOT. 32 

M.K. Non-disruptive operations. During normal business hours, network downtimes 33 
must not be due to hardware or software system improvements and/or repairs. 34 
Developer shall schedule all maintenance and repairs to provide a minimum of 1 day 35 
advance written notice to ADOTDeveloper shall provide a minimum of 1 day advance 36 
written notice to ADOT for all scheduled routine maintenance. In case emergency 37 
maintenance (i.e. equipment failure, virus detection, malware, etc.) cannot be scheduled 38 
during non-peak hours, Developer shall notify ADOT immediately. Developer shall 39 
prepare an Action Report that includes an explanation of the root cause, the solution 40 
employed, and a prevention plan of the cause of the emergency maintenance. No later 41 
than two days of the emergency maintenance, Developer shall submit an Action Report 42 
to ADOT and an after action report shall be distributed to ADOT within two working days 43 
explaining the root cause, the solution employed, and the prevention plan moving 44 
forward. 45 
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110.05.4.2 Network Administration Plan 1 

Developer shall prepare a Network Administration Plan that describes all computer elements 2 
described in Section GP 110.05.4110.05.4 of the TPs. Prior to issuance of NTP 2, Developer 3 
shall submit the Network Administration Plan to ADOT for review and comment. 4 

110.05.4.3 Project Vehicles 5 

Developer shall not permit and shall prevent parking of Project vehicles and vehicles belonging 6 
to Developer’s staff on the freeway, freeway on-/off-ramps, crossroads, work zones, under any 7 
tree’s defined dripline, local streets, and outside the ADOT ROW, unless authorized by ADOT. 8 
Developer shall not park any Project vehicles or staff vehicles in locations that damage existing 9 
or proposed landscaped areas or impair the installation or maintenance of the temporary 10 
irrigation systems to the landscaped areas. In addition, Developer shall not park or store any 11 
equipment within the dripline of any tree. The dripline of a tree is defined as the line created by 12 
the tree’s outermost branches that form the tree’s canopy and refers to the extent of the outer 13 
layer of a trees leaves and branches. If Developer damages any irrigation systems or 14 
landscaped areas, or parks or stores any equipment within any tree dripline, Developer shall 15 
repair or replace the damaged area or system. Repair of any compaction or fluid spill under or 16 
associated with any tree’s dripline that is a result of equipment or vehicle storage requires that 17 
Developer shall bring the impacted area back to its pre-construction soil chemistry and 18 
density/compaction through the use of a method that does not harm the tree’s root system 19 
through removal and replacement of soil for fluid spills, or mechanical tillage or soil injection 20 
methods to relieve the compaction; and, prior to commencing any repair or replacement, 21 
Developer shall obtain ADOT’s approval of any and all such methods. If the tree(s) impacted by 22 
such action show any signs of decline or stress during the Work, Developer shall replace such 23 
trees with like kind, size, and character. 24 

Developer’s light duty on-road vehicles that are on-site must have the Vehicle Project Logo and 25 
Developer’s name visibly displayed on both sides of the vehicle. Developer’s Project vehicles 26 
must be equipped with appropriate safety equipment and warning lights according to all Laws. 27 
Prior to issuance of NTP 2, Developer shall prepare and submit a full-size sample Vehicle 28 
Project Logo that is to be affixed to all Developer’s Project vehicles to ADOT for approval in 29 
ADOT’s good faith discretion. 30 

110.05.5 Construction and Maintenance Yards 31 

Developer shall be responsible for obtaining all approvals, permits, and Governmental 32 
Approvals for obtaining locations for construction and maintenance yards for the Project. 33 
Developer shall not locate construction yards adjacent to residential areas. 34 

110.05.6 Submittals 35 

Table 110-8 reflects a nonexclusive list of Submittals identified in Section GP 110.05 of the TPs 36 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 37 
determine and submit all Submittals as required by the Contract Documents, Governmental 38 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 39 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 40 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 41 
formats described in Section GP 110.10.2.2 of the TPs:  42 
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Table 110-8 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Collocated Office 
Layout Plan 4 2 1 Prior to issuance of 

NTP 2 

GP 
110.05.2.6GP 

110.05.2.6 

Equipment 
Demobilization Plan 4 2 1 

30 Business Days 
prior to Substantial 
Completion 

GP 
110.05.4.1 

Computer Disaster 
Recovery Plan 5 2 1 

20 Business Days 
following the 
issuance of NTP 2 

GP 
110.05.4.1 

Action Report 5 2 1 

No later than two 
days of the 
emergency 
maintenance 

GP 
110.05.4.1 

Network 
Administration Plan 4 2 1 

Within 30 Business 
Days following 
issuance of NTP 1 

GP 
110.05.4.2 

Vehicle Project Logo 2 2 1 Prior to issuance of 
NTP 2 

GP 
110.05.4.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.06 Schedule Management 1 

110.06.1 General Requirements 2 

Developer shall perform all Work in compliance with the requirements of Section GP 110.06 of 3 
the TPs. 4 

110.06.2 Administrative Requirements 5 

110.06.2.1 Software Requirements 6 

Developer shall prepare the Project Schedule using Oracle’s Primavera P6. 7 

110.06.2.2 Schedule Development 8 

The Parties will use the Project Schedule for planning and monitoring the progress of the Work, 9 
to verify Draw Requests in accordance with Article 13 of the Agreement. The Project Schedule 10 
serves as the foundation for the Monthly Progress Schedule. Developer shall coordinate with 11 
Governmental Entities when developing and maintaining the Project Schedule and shall make 12 
provisions for adjacent projects and Governmental Entities comments. Developer shall ensure 13 
that the Project Schedule reflects the following information: 14 

A. Activity Identification. Activities must be assigned consistent descriptions, identification 15 
codes, and sort codes. Sort code schemes (a) are subject to ADOT’s prior consent, (b) 16 
must group activities using meaningful schemes defined by Developer and ADOT, and 17 
(c) must designate lead responsibility for each activity, and (d) clearly identify each 18 
Project Schedule Submittal. Resubmissions of Project Schedules must use the same 19 
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revision number as the original submission individually identified by a sequential 1 
appended letter (A, B, etc.), as an indication of a revised version. Developer shall 2 
identify Work being performed by Disadvantaged Business Enterprise (DBE) firms as 3 
separate CPM activities. 4 

B. Cost Allocation. Allocate Price and commodity quantities throughout the Project activities 5 
in the Project Schedule. Accurately reflect Developer’s cost allocation for each Project 6 
activity. All Work must be represented by cost resource-loaded Project activities. 7 
Developer shall not artificially inflate, imbalance, or front-load line items in the Project 8 
Schedules. The price of each Project activity must be all-inclusive and include all direct 9 
and indirect costs, overhead, risks, and profit. 10 

C. Milestones. Developer shall separately identify each Project milestone, conforming to the 11 
scheduling requirements set forth in the Contract Documents. 12 

D. Activity Information. Developer shall divide the Work into activities with appropriate logic 13 
ties to show Developer’s overall approach to the planning, scheduling, and execution of 14 
the Work. Developer shall base duration and logical relationships of the Project activities 15 
(or summaries at phase level) on the actual duration and relationships anticipated. Each 16 
activity must have a duration not exceeding 20 Business Days. 17 

E. Constraints. Developer shall not use calendar dates or constraints to logically begin or 18 
complete any Project activity unless calendar dates are shown in the TPs or other 19 
relevant Contract Documents. The Project Schedule must not contain unspecified 20 
milestones, constraints, Float suppression techniques, or use of Project activity 21 
durations, logic ties, and/or sequences deemed unreasonable by ADOT. Any schedule 22 
showing an early completion date must show the time between the scheduled 23 
completion date(s) and the applicable Completion Deadline(s) as Float. 24 

F. Float. 25 
1. Float is not for the exclusive use or benefit of either ADOT or Developer, but must be 26 

used in the best interest of completing the Project within the D&C Period. If the dates 27 
in any Monthly Progress Schedule Submittal forecast any slippage or overrun of the 28 
D&C Period, Developer shall indicate such slippage or overrun by reporting negative 29 
Float. 30 

2. Developer shall not utilize (1) Float suppression techniques in the Schedule, 31 
including interim dates imposed by Developer other than Project milestone(s), or (2) 32 
the inclusion of activities or constraints in a path or chain leading to a Contract 33 
Milestone which are unrelated to the Work as stated and specified in the Contract 34 
Documents, or (3) activity durations or sequences deemed by ADOT to be 35 
unreasonable in whole or in part. 36 

3. Preferential sequencing (i.e., whereby activities that could be performed concurrently 37 
and are established in the Project Schedule as sequential simply to consume Float) 38 
and/or indicating artificial activity durations (i.e., inflating activities in the schedule to 39 
consume Float and influence the Critical Path) are unacceptable. Sequestering of 40 
Float is cause for rejection of Developer’s schedule Submittal. In the event that Float 41 
sequestering is identified, Developer shall revise the schedule appropriately. 42 

4. Developer shall impose, code, and separately identify all time(s) and milestones in all 43 
Monthly Progress Schedule Submittals in conformance to the milestone(s) and 44 
time(s) set forth in the Contract Documents. Developer shall impose no other date 45 
restraints in the Schedule, unless an explanation of their bases is provided and such 46 
explanation is acceptable to ADOT. 47 
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5. ADOT will consider extensions of time for performance of the Work required under 1 
the Agreement only to the extent that the equitable time adjustment for activities 2 
affected by any condition or event which entitles Developer to a time extension 3 
exceed the Float along the path of the activities affected at issuance of NTP for 4 
Supplemental Agreement or commencement of any delay or condition for which an 5 
adjustment is warranted under the Contract Documents. 6 

6. If Developer is delayed in performing the Work, Developer shall absorb any related 7 
delay, disruption, interference, hindrance, extension, or acceleration costs, however 8 
caused, except as otherwise provided in Article 14 of the Agreement. Developer may 9 
use Float to absorb Project delays, if any. Developer shall include a description of 10 
the cause of delay, the projected amount of Float to be used, and the revised 11 
Monthly Progress Schedule showing the use of the Float in the Monthly Progress 12 
Report. Developer shall work cooperatively with ADOT, other contractors, and third 13 
parties to identify and implement, to the maximum extent possible, no-cost measures 14 
to recover all schedule delays, regardless of the cause of the delays. One example 15 
of such measures is no-cost re-sequencing of Work activities. 16 

G. Progress. Developer shall show actual progress and not calculated progress in the 17 
Monthly Progress Schedule. Developer shall incorporate logic changes and Work 18 
changes into the Monthly Project Schedule. Each Monthly Project Schedule Submittal 19 
must clearly and individually define the progression of the Work within the applicable 20 
timeframe by using separate Project activities. 21 

H. Resources. Developer shall indicate any resources such as commodities, labor, or 22 
equipment quantities with the associated Project activity field. Developer shall base 23 
labor-loading of activities on total number of workers, not total number of crews, and 24 
shall assign applicable activities for major construction equipment to be used by 25 
Developer and Subcontractors in prosecuting Work. The quantity must represent the 26 
estimated effort in-place for the Project activity field. 27 

110.06.2.3 Schedule Submission Process 28 

Developer shall use the schedule submittal process outlined in this Section GP 110.06.2.3 for 29 
the preparation and submittal of all Project Schedules provided by Developer to ADOT for 30 
review and comment, unless otherwise specified in the Contract Documents. 31 

For each Project Schedule Submittal, Developer shall provide the following: 32 

A. Hard copies of the schedule on full-size (24 inches x 36 inches) color plot sheets.; 33 
B. Electronic version of the schedule in both native (including activity data, logic, and 34 

coding) and PDF format on IBM PC compatible electronic media.; 35 
C. Schedule Narrative in accordance with Section GP 110.06.2.4 of the TPs.; 36 
D. Look-Ahead Schedule in accordance with Section GP 110.06.2.9 of the TPs.; 37 
E. Recovery Schedule, as needed, in accordance with Section GP 110.06.2.10 of the TPs.; 38 

and 39 
F. Time Impact Analysis, as needed, in accordance with Section GP 110.06.2.11 of the 40 

TPs. 41 

The Project Schedule Submittal must progress with the following steps: 42 

A. Developer shall submit Project Schedules for review and approval by ADOT.; 43 
B. ADOT will review the schedule and will return it with comments or no comments. ADOT 44 

will not withhold payment in accordance with the requirements of Section GP 110.06.2 of 45 
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the TPs if ADOT fails to provide a response to the Project Schedule Submittal within the 1 
specified time.; 2 

C. Developer shall address all ADOT comments and revise the Project Schedule, as 3 
necessary.; and 4 

D. Developer shall provide a revised schedule within 14 days, if necessary. 5 

ADOT’s review of and comment on a Project Schedule does not do the following: 6 

A. Imply approval of any particular construction methods or relieve Developer of its 7 
responsibility to provide sufficient materials, equipment, and labor to complete the 8 
Project in accordance with the Contract Documents.; 9 

B. Attest to the validity of assumptions, activities, relationships, sequences, resource 10 
allocations, or any other aspect of the Project Schedule.; 11 

C. Imply Developer is entitled to any Supplemental Agreement extending the Completion 12 
Deadline or adjusting the Price.; and 13 

D. Relieve Developer from compliance with the requirements of the Contract Documents, or 14 
result in the approval of any variation from the Contract Documents. 15 

Failure to include any element of Work required by the Contract Documents in the Project 16 
Schedule does not release or relieve Developer from responsibility to perform such Work. 17 

110.06.2.4 Schedule Narrative 18 

At each Project Schedule Submittal, Developer shall prepare and submit a stand-alone 19 
Schedule Narrative with sufficient detail to explain the basis of the submitted Project Schedule 20 
to ADOT. The Schedule Narrative must describe the activities, including how the activities 21 
interrelate. Developer shall ensure that the Schedule Narrative includes the following 22 
information: 23 

A. A list of the activities on each Critical Path and a comparison of early dates and late 24 
dates for activities designating times; 25 

B. For the Project Schedule Submittals, include (a) Developer’s site management plan 26 
(e.g., lay down, staging, traffic, and parking), (b) the use of construction equipment and 27 
resources, (c) basis and assumptions for critical activity durations and logic, (d) 28 
compliance with winter weather requirements, (e) any shifts, non-Business Days, and 29 
multiple calendars applied to the activities, (f) the construction philosophy supporting the 30 
approach to the Work outlined in the submitted Project Schedule, and (g) the reasons for 31 
the sequencing of Work, including a description of any limited resources, potential 32 
conflicts, and other salient items that may affect the schedule and how they may be 33 
resolved; 34 

C. For all subsequent schedule Submittals, the Schedule Narrative must recap progress 35 
and days gained or lost versus the previous Progress Schedule, problems and delays 36 
that have been experienced to date, the party responsible for the problems or delays, 37 
and Developer’s plan to resolve the problems or bring the delayed activities back on 38 
schedule, potential problems that may be encountered during the next period and the 39 
proposed solutions (identify all potential problems and explain what action ADOT needs 40 
to take and the date by which the action needs to be taken to avoid the problem), 41 
describe changes in resources to be used on remaining Work and identify delays, their 42 
extent, and causes. Each Schedule Narrative must also itemize changes in activities and 43 
logic ties caused by each Supplemental Agreement, schedule recovery plans and 44 
grouping of related Developer-initiated revisions; 45 
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D. The justification for any activity with a duration exceeding 20 Business Days; 1 
E. The justification for any constraints used; 2 
F. Developer’s approach used to apply relationships between activities, including a list of 3 

activity relationships with lags and the justification for the use of each lag (e.g., all ties 4 
are based on physical relationships between Work activities [such as “rebar must be 5 
placed before concrete is placed”] or relationships are used to show limited resources 6 
[such as “bridge two follows bridge one” because Developer has only one bridge 7 
crew])]); and 8 

G. Challenges that may arise associated with Critical Path activities. 9 

110.06.2.5 Schedule Deliverable Requirements 10 

Developer shall prepare and maintain the Project Schedule, which consists of the following: 11 

A. Project Baseline Schedule; 12 
B. Monthly Progress Schedule; and 13 
C. Recovery Schedule (as needed)). 14 

Developer shall also prepare and maintain the following schedules: 15 

A. Look-Ahead Schedule and 16 
B. As-Built Schedule 17 

110.06.2.6 Project Baseline Schedule 18 

Developer shall use the Preliminary Project Baseline Schedule submitted with the Proposal as a 19 
foundation to prepare the Project Baseline Schedule. The Project Baseline Schedule must 20 
clearly define the prosecution of the Work from issuance of NTP 1 to Final Acceptance by using 21 
the separate critical path method (CPM) activities for the following: design; Project ROW 22 
activities (e.g., development of ROW Submittals, review and approval periods, and all other 23 
Project ROW activities for each parcel in accordance with Section DR 470 of the TPs), 24 
environmental commitments, and mitigation activities; construction; testing; permitting; Submittal 25 
preparation, reviews, resubmissions, and concurrence; material and equipment deliveries; 26 
interfaces with other contractors, Utilities, etc.; final inspection; Punch List; milestones and 27 
Substantial Completion; and training. Developer shall detail CPM activities and logic ties in the 28 
Project Baseline Schedule as necessary to show Developer’s Work sequencing and separately 29 
define all requisite ADOT tasks. For each activity in the Project Baseline Schedule, Developer 30 
shall indicate the duration, in calendar days, required to perform the activity and the anticipated 31 
beginning and completion date of each activity. The Project Baseline Schedule must indicate 32 
the sequence of performing each activity and the logical dependencies and interrelationships 33 
among the activities. The Project Baseline Schedule must include a listing of all Submittals as 34 
called out in the Contract Documents. Submittal activity durations must include specific 35 
durations for reviews and/or concurrence of Developer’s Submittals as set forth elsewhere in the 36 
Contract Documents. 37 

Prior to issuance of NTP 2, Developer shall submit a Project Baseline Schedule to ADOT for 38 
approval in ADOT’s good faith discretion. Developer shall use the Project Baseline Schedule as 39 
the basis for Monthly Progress Schedule Submittals. The completion/approval of the Project 40 
Baseline Schedule is a condition to commencement of any Construction Work. 41 

Developer shall use the Project Baseline Schedule to coordinate all activities on the Project, 42 
including those with other entities, such as Subcontractors, vendors and Suppliers, Utility 43 
Companies, Governmental Entities, and ADOT. 44 
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Developer shall develop the work breakdown structure (WBS) with clearly identifiable linkage to 1 
Developer’s activities and phases represented in the Project Baseline Schedule. 2 

110.06.2.7 Monthly Progress Schedule 3 

Developer shall prepare a Monthly Progress Schedule that updates the Project Baseline 4 
Schedule during the D&C Period, commencing after issuance of NTP 2, until the closing for final 5 
payment for the Work associated with NTP 2. The Monthly Progress Schedule must reflect 6 
progress up to the closing date, forecast finish for in-progress activities and re-forecast early 7 
dates for activities planned in the next update period. The Monthly Progress Schedule must 8 
include the following: 9 

A. Actual start and finish dates for completed activities; 10 
B. Actual start dates, percentage complete, and remaining duration for activities in 11 

progress; 12 
C. All proposed activities, logic, and restraint date revisions required to: 13 

1. Implement changes in the Work, 14 
2. Detail all impacts on preexisting activities, sequences and restraint dates, 15 
3. Reflect Developer’s current approach for Work remaining, 16 
4. Incorporate any delays that are being negotiated between ADOT and Developer, and 17 
5. Reflect “or equal” or substitution proposals. 18 

D. Planned start and finish dates for future activities; and 19 
E. Progress for the current invoice submittal for Project activities. 20 

If Work is performed out of sequence, Developer shall implement logic changes to allow the out-21 
of-logic sequence Work to proceed. Developer shall exclude any revisions for Developer’s 22 
convenience when reconciling an extension to a milestone. Developer shall document changes, 23 
which must be highlighted or identified, in any Monthly Progress Schedule. 24 

Concurrent with the draft invoice submittal, Developer shall submit the Monthly Progress 25 
Schedule to ADOT for approval in ADOT’s good faith discretion, and for discussion at the 26 
progress meeting, as set forth in Section GP 110.06.2 of the TPs and in Section 13.2.2 of the 27 
Agreement. Once the Monthly Progress Schedule is accepted by ADOT, Developer shall use 28 
the Monthly Progress Schedule as the basis for the next Monthly Progress Schedule. ADOT has 29 
no obligation to approve payment of an invoice until ADOT receives an acceptable Monthly 30 
Progress Schedule and all other conditions for approval have been satisfied. 31 

110.06.2.8 Monthly Progress Report 32 

Developer shall provide additional, separate, filtered reports of the Project activities and Work 33 
elements based on the Monthly Progress Schedule with the Monthly Progress Report, including 34 
the following: 35 

A. Description of coordination with Utility Companies and accomplishing Utility Work; 36 
B. Bar chart schedule sorted by elements, indicating the physical status of all activities as 37 

of date of the update; 38 
C. Graphical report, which compares Developer’s progress to planned progress by 39 

elements; 40 
D. Design Document Submittals for the forthcoming period; 41 
E. Tabular report listing all activities with 14 days or less Float; 42 
F. 60-day look ahead report identifying all of ADOT and Governmental Approvals required; 43 
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G. 180-day look ahead bar chart schedule sorted by WBS and activity early start dates; 1 
H. Critical items graphical report for each Critical Path sorted by activity early start date, 2 

including major Work completion, long-term closuresClosures of travel lanes beginning 3 
and ending, etc..; 4 

I. Time-scaled Critical Path network plot indicating the status of all activities as of the date 5 
of the update; 6 

J. Project  7 
K.J. ROW acquisition status per parcel; 8 
L.K. Monthly expenditure projects and cash expenditure curves by WBS; 9 
M.L. Discussion of actions/corrections to be taken to achieve Project Baseline 10 

Schedule milestones; and 11 
N.M. Reporting of Noncompliance Events from the previous month. 12 

At the monthly progress meetings, Developer shall submit the Monthly Progress Report to 13 
ADOT.  14 

110.06.2.9 Look-Ahead Schedule 15 

The Look-Ahead Schedule is a computer-generated bar chart that indicates the previous week’s 16 
Work and the Work planned for the next 3 weeks. Developer shall base the Look-Ahead 17 
Schedule on the Project Schedule, and provide a greater breakdown of the Project Schedule 18 
activities for the purpose of materials inspection and testing. The Look-Ahead Schedule must 19 
clearly note and explain any Deviations from the Project Schedule. Developer shall reference 20 
the Project Schedule activity identification numbers and define subsequent specific daily 21 
operations for all Work activities scheduled to be performed during the 4-week period. At least 1 22 
day prior to the weekly Project meeting, Developer shall submit weekly Look-Ahead Schedules 23 
to ADOT. 24 

110.06.2.10 Recovery Schedule 25 

Unless otherwise directed in writing by ADOT, if ADOT’s review of the Monthly Progress 26 
Schedule indicates a late completion of the Work, or should Critical Path items shown on the 27 
Monthly Progress Schedule Submittal slip by 28 or more days beyond any milestone, Developer 28 
shall prepare a Recovery Schedule which displays how Developer intends to reschedule those 29 
activities to regain compliance with the milestones and the Agreement. Whenever a Recovery 30 
Schedule is required, Developer shall provide the following information: 31 

A. Transmittal letter; 32 
B. Time-scaled network diagram; 33 
C. Electronic copy of the file used for the proposed Recovery Schedule; and 34 
D. Narrative describing any proposed changes to the Project Schedule, in detail, with 35 

justification for the changes, including the following: 36 
1. Changes to activity original durations; 37 
2. Changes to activity relationships and/or schedule logic; 38 
3. Cause of schedule slippage and actions taken to recover schedule within the 39 

shortest reasonable time (e.g., hiring of additional labor, use of additional 40 
construction equipment, and expediting of deliveries); 41 

4. Identification of activities that have been added, deleted, or modified; and/or 42 
5. Changes to the Project Schedule’s Critical Path. 43 
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Within 10 Business Days of receipt of ADOT’s written direction or when any Critical Path item 1 
slips by 28 days or more, Developer shall submit the Recovery Schedule to ADOT for approval 2 
in ADOT’s good faith discretion. Developer shall not be required to prepare a Recovery 3 
Schedule if Developer requests and demonstrates, in writing, entitlement to an extension of the 4 
D&C Period, due to Relief Event Delay(s), and ADOT concurs schedule recovery is not required 5 
at that time. Within 5 Business Days after any rejection by ADOT of the Recovery Schedule, 6 
Developer shall resubmit a revised Recovery Schedule incorporating ADOT’s comments. When 7 
ADOT accepts Developer’s Recovery Schedule, Developer shall, within 5 Business Days after 8 
ADOT’s acceptance, incorporate such schedule in the Project Schedule, deliver the same to 9 
ADOT, and proceed in accordance with the approved Recovery Schedule. 10 

110.06.2.11 Time Impact Analysis 11 

If Developer submits a Relief Request indicating that an event, situation, or change affects a 12 
Critical Path of the Project Schedule as set forth in Section 14.1.3.1 of the Agreement, 13 
Developer shall prepare a Time Impact Analysis showing the cumulative effect of the change on 14 
the completion or fixed milestone date with the Relief Request. Developer shall include a written 15 
report, in a form satisfactory to ADOT, describing the Time Impact Analysis with the Time 16 
Impact Analysis. The revision to the Project Schedule associated with the time extension must 17 
not modify the early- and late-start cost curves of the Project Schedule, except with respect to 18 
activities that have been affected by the event that justify the extension. Developer may 19 
reschedule activities not otherwise affected by the event to take advantage of additional Float 20 
available as the result of the time extension. Developer shall reflect any such rescheduling in 21 
the Project Schedule. Each Time Impact Analysis must include a fragnet demonstrating the 22 
following information: 23 

A. How Developer proposes to incorporate the Supplemental Agreement; 24 
B. The Claims impact to the Project Schedule; 25 
C. The sequence of new and/or existing activity revisions that are proposed to be added to 26 

the Project Schedule that is in effect when the change or delay is encountered; and 27 
D. The proposed method for incorporating the delay and its impact to the Project Schedule 28 

With each Relief Request, Developer shall submit a Time Impact Analysis to ADOT. 29 

110.06.2.12 As-Built Schedule 30 

Developer shall prepare an As-Built Schedule that includes actual start and actual finish dates 31 
for all activities. The As-Built Schedule, once accepted, serves as the final update of the Project 32 
Schedule. Developer shall include a written certification with the As-Built Schedule Submittal 33 
signed by the Project Manager and an officer of Developer in accordance with the following: 34 

“To the best of my knowledge, the enclosed final update of the Project Schedule reflects the 35 
actual start and completion dates of the activities for the Project contained herein.” 36 

Submittal of the final update of the Project Schedule and the Project Manager’s certification is a 37 
condition to Final Acceptance in accordance with Section 6.6.4.2 of the Agreement.  38 

At least 20 Business Days prior to scheduled Final Acceptance, Developer shall submit the As-39 
Built Schedule to ADOT. 40 

110.06.3 Submittals 41 

Table 110-9 reflects a nonexclusive list of Submittals identified in Section GP 110.06 of the TPs 42 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 43 
determine and submit all Submittals as required by the Contract Documents, Governmental 44 
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Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 1 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 2 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 3 
formats described in Section GP 110.10.2.2 of the TPs:  4 
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Table 110-9 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Schedule Narrative 5 2 1 At each Project 
Schedule Submittal 

GP 
110.06.2.4 

Project Baseline 
Schedule 2 2 1 Prior to issuance of 

NTP 2 
GP 

110.06.2.6 

Monthly Progress 
Schedule 2 2 1 

At the progress 
meetingConcurrent 
with the draft invoice 
submittal 

GP 
110.06.2.7 

Monthly Progress 
Report 5 2 1 At the monthly 

progress meetings 
GP 

110.06.2.8 

Look-Ahead 
Schedule 5 2 1 

1 day prior to the 
weekly Project 
meeting 

GP 
110.06.2.9 

Recovery Schedule 2 2 1 

Within 10 Business 
Days of receipt of 
ADOT written 
direction or when 
any Critical Path 
item slips by 28 
Calendar Days or 
more 

GP 
110.06.2.10 

Time Impact Analysis 5 2 1 With each Relief 
Request 

GP 
110.06.2.11 

As-Built Schedule 5 2 1 
Within 20 Business 
Days after Final 
Acceptance 

GP 
110.06.2.12 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.07 Quality Management 1 

110.07.1 General Requirements 2 

Developer shall perform all Work in compliance with the requirements of Section GP 110.07 of 3 
the TPs.  4 

110.07.2 Administrative Requirements 5 

110.07.2.1 Quality Management Plan 6 

Developer shall prepare a comprehensive Quality Management Plan (QMP) that is consistent 7 
with and expands upon the preliminary QMP submitted with the Proposal. TheRegarding quality 8 
systems, quality plans and quality audits, the QMP must comply with International Standards 9 
Organization (ISO) 9001:2000 for quality systems, quality plans and quality audits, or most 10 
current version at the time of the Proposal submittal, as updated by the International Standards 11 
Organization. Developer may elect to obtain formal ISO 9001 certification, but is not required to 12 
do so.  13 
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The QMP must consist of four volumes, as follows: 1 

A. Volume 1: Quality Management Plan General Requirements (Section GP 110.07.2.1.1 of 2 
the TPs)); 3 

B. Volume 2: Professional Services Quality Management Plan (PSQMP) (Section GP 4 
110.07.2.1.2 of the TPs)); 5 

C. Volume 3: Construction Quality Management Plan (CQMP) (Section GP 0 of the TPs)); 6 
and 7 

D. Volume 4: Maintenance Quality Management Plan (MQMP) (Section GP 110.07.6.1.2 of 8 
the TPs) ). 9 

Developer shall developprepare, implement, and maintainupdate the QMP for the Term. The 10 
QMP must describe the systems, policies, and procedures that ensureallow the Work meetsto 11 
comply with the requirements of the Contract Documents and providesresults in Quality 12 
Records that provide documented evidence of same. The approach must promote operational 13 
consistency, encourage process ownership, promote thorough documentation, and allow for 14 
efficient audit by the IQF and verification by ADOT. 15 

The QMP must encompassaddress all Work to be performed by Developer and Subcontractors 16 
of all tiers, and shall contain detailed procedures for Developer’s quality assurance (QA) and 17 
quality control (QC) activities. Developer’s quality process must incorporateaddress planned 18 
and systematic verificationstesting, inspection and audits undertaken by anthe Independent 19 
Quality Firm (IQF) for construction, and by Developer’s quality staff for Professional Services 20 
and maintenance. Developer shall conduct all QA/QC, performance confirmation, and 21 
coordination among disciplines, all in accordance with the QMP and the requirements of the 22 
Contract Documents. 23 

Developer shall prepare Quality Records that include the following which consist of all 24 
documentation: 25 

A. Forms and checklists correspondingother support material of any type, in any medium, 26 
that is intended to Professional Services Work QC and QA procedures, as defined in the 27 
PSQMP; 28 

B. Daily field reports for Construction Work QC inspection; 29 
C. Construction Work QC forms, as defined in the CQMP; 30 
D. Construction Work Quality Acceptance forms and documentation, as defined in the 31 

CQMP; 32 
E. Documentation of deviations from the IQF’s sampling guide schedule; 33 
F. Documentation of IQF’s application of engineering judgment; 34 
G. Documentation of Nonconforming Work identification, cause and corrective action; 35 
H. RFI documentation; 36 
I. Quality Acceptance test results; 37 
J. Material certificates; 38 
K. Buy America documentation, including summary quantity and dollars information; 39 

L. Tracking documentation for testing frequencies to ensuredemonstrate compliance with 40 
the Contract Documents;requirements of Section GP 110.07 of the TPs. 41 

M. Approval documentation for Portland cement concrete and hot mix asphaltic concrete 42 
mix designs; 43 

N. Documentation required for Maintenance Services Noncompliance Events; 44 
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O. Daily field reports for Maintenance Services QC inspection; and 1 
P. Other quality documentation required for Professional Services Work, Construction Work 2 

and Maintenance Services, as defined in the respective volumes of the QMP. 3 

Developer shall load all Quality Records to the EDMS immediately. Quality Records must be 4 
accessible at all times for inspection, review, and verification by ADOT. Upon request, 5 
Developer shall submit copies of Quality Records to ADOT. 6 

Developer shall prepare Results of Internal Audits that includes the quality program audit 7 
findings and documentation specified in the respective volumes of the QMP. Within 5 Business 8 
Days of their completion, Developer shall submit all Results of Internal Audits to ADOT for 9 
review and comment. Upon issuance of a non-conformance event, Developer shall notify ADOT 10 
of the non-conformance. Upon resolution of thea non-conformance event, Developer shall 11 
submit a Non-Conformance ReportsReport to ADOT for review and comment. The Non-12 
Conformance Report must document the issue, resolution, and action plan to prevent future 13 
similar incidences. 14 

Developer shall ensure that all plans and components of the QMP remain valid and updated in 15 
accordance with Section GP 110.04 of the TPs. 16 

110.07.2.1.1 Quality Management Plan – General Requirements 17 

Quality terminology, unless defined or modified elsewhere in the Contract Documents, must 18 
havehas the meanings in ISO 9001. Terms used in ISO 9001 must include the following 19 
meanings: 20 

A. Organization: Developer’s organization, including any Affiliates and Subcontractors.; 21 
B. Customers: the users of the roadways, ADOT, and stakeholders.; and 22 
C. Product: the Work. 23 

Developer shall prepare the Quality Management Plan General Requirements in accordance 24 
with the requirements in this Section GP 110.07.2.1.1. This volume must include procedures for 25 
interdisciplinary quality reviews and coordination. Prior to issuance of NTP 2, Developer shall 26 
submit the Quality Management Plan General Requirements to ADOT for approval in ADOT’s 27 
good faith discretion. 28 

110.07.2.1.1.1 Quality Management Organization 29 

Developer shall document and regularly maintain the QMP so that it contains current versions of 30 
the following information: 31 

A. Resumes for all quality management personnel, including information on certifications 32 
held.; 33 

B. The organizational chart that identifies all quality management personnel, and their 34 
roles, authorities, and line reporting relationships.; 35 

C. Description of the roles and responsibilities of all quality management personnel and 36 
those who have the authority to stop Work.; 37 

D. Procedures for ensuring independence of quality staff and procedures for assuring their 38 
authority to effect changes in the event of Developer’s failure to comply with the Contract 39 
Documents.; and 40 

E. Identification of the testing organization, including information on the organization’s 41 
capability to provide the specific services required for the Work, certifications held, type 42 
of equipment, and location of laboratories. 43 

F. Procedures for interdisciplinary quality reviews and coordination. 44 
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110.07.2.1.1.2 Quality Policy 1 

The QMP must contain a complete description of the quality policies and objectives that 2 
Developer shall implement throughout its organization. The policy must demonstrate 3 
Developer’s senior management commitment to implement and continually improve the quality 4 
management system for the Work. 5 

110.07.2.1.2 Professional Services Quality Management Plan 6 

Developer shall prepare a Professional Services Quality Management Plan (PSQMP) that 7 
describes Developer’s policies, procedures, and staffing to manage quality for Professional 8 
Services in accordance with the requirements of this Section GP 110.07.2.1.2. Prior to issuance 9 
of NTP 2, Developer shall submit the PSQMP to ADOT for approval in ADOT’s good faith 10 
discretion. 11 

110.07.2.1.2.1 PSQMP General Requirements 12 

The PSQMP must address the following general requirements: 13 

A. TheDiscuss the scope, Developer management support, and internal process for 14 
implementing and managing change to the PSQMP; 15 

B. Discuss the structure, responsibilities, and hierarchy of the design quality organization; 16 

C. Discuss the requirements of the release for construction (RFC) process, including how 17 
document history will be reflected, and how documents will be distributed and tracked; 18 

1. Define internal procedures to assure that all documents ultimately released for 19 
construction have been subject to the appropriate checks and balances, regardless 20 
of their source or medium. 21 

2. Define the potential RFC Document sources and mediums, and define how the 22 
process may change as portions of the Project transition from design to construction. 23 

3. Define how RFC Document status will be tracked and how documents will be made 24 
available for use by all Project Parties. 25 

D. Discuss methodology for assuring design consistency between multiple designers and 26 
design firms, and for assuring compatibility between technical disciplines; 27 

1. Define the design QC and QA procedures for that will apply to Professional Services 28 
Workwork products. 29 

A.2. Define procedures to assure that work products will be organized by discipline 30 
and sub-discipline, as appropriate (such as engineering - structural, utilities, and 31 
Project ROW). These procedures must specify measures to ensure that appropriate 32 
quality requirements are specified and included in the Professional Services Work 33 
product and to control deviations from such requirementswork product. 34 

3. SpecificDefine measures that will control deviations from such requirements. 35 
E. Discuss design production responsibilities, reviews, data control, data validation, and 36 

PSQMP training; 37 

B.1. Define the specific QC and quality review procedures, including all required 38 
forms and checklists, for preparing, verifying, and checking all Professional Services 39 
Workwork products to ensure that they are independently checked and back-40 
checked in accordance with generally accepted practices of said Professional 41 
Services in the State and the requirements of the Contract Documents. . 42 
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C. Provisions for identifyingDefine the originatordetails of the design check process and 1 
checker on the face of alldiscuss how, in addition to final work products.Design 2 
Documents, the process also applies to calculations and other material intended to 3 
support the final design. Developer shall clearly identify the designer and checker on the 4 
face of all Finalfinal Design Documents.  5 

D.F. SpecificInclude specific procedures for verifyingchecking the Professional 6 
Services Workwork product along withand identify any computer programs and methods 7 
being used for such purposes. Include procedures for meeting documentation 8 
requirements of the Contract Documents; 9 

E.G. MethodDiscuss how design standardization and coordination will be achieved 10 
throughout the entire Project across multiple Project Segments. Define method for 11 
coordinating Professional Services performed by different individuals or firms working in 12 
the same area, in adjacent areas, or on related tasks to ensure that conflicts, omissions, 13 
or misalignments do not occur between drawings or between the drawings and the 14 
specifications or other applicable deliverables. This must also include the coordination of 15 
the review, approval, release, distribution, and revision of documents involving such 16 
parties.; 17 

F. Procedures must: (1) ensure that Developer personnel are familiar with all the provisions 18 
of the Contract Documents concerning their respective responsibilities; (2) provide for 19 
the education, training and certification, as appropriate, of personnel performing 20 
activities affecting or assessing the quality of the Work to assure that such personnel 21 
achieve and maintain reasonable proficiency; and (3) ensure that Developer performs 22 
the Work in accordance with the PSQMP, generally accepted engineering practices or 23 
other applicable Professional Services practices in the State and the Contract 24 
Documents. 25 

G. Procedures for meeting documentation requirements per the requirements of the 26 
Contract Documents.  27 

H. Procedures Discuss how Developer’s design quality organization will assure that 28 
constructability and maintenance considerations are incorporated into design reviews; 29 

I. Define how the design process will assure that any RFC Documents clearly and 30 
completely define the acceptance criteria that will be utilized by IQF and Owner 31 
Verification forces during construction; 32 

H. Discuss the design checking, back-checking, internal auditing, and independent review 33 
requirements for Professional Services. Provide procedures and schedules for the 34 
performance of audits of Developer’s QC procedures under the PSQMP. 35 

I. A Provide a summary of the documentation that will comprise the Professional Services 36 
Quality Records, and the procedures to make such Quality Records immediately 37 
available to ADOT for review. 38 

J. A Provide a summary of anticipated Professional Services audit documentation to be 39 
submitted to ADOT, and the procedures to make sure that Developer shall submit allthe 40 
Results of Internal Audits for Professional Services to ADOT for review and comment.; 41 

K. Discuss Developer post design services process, staff, authority, scope, documentation, 42 
and product review process. Define the interface between design and construction 43 
personnel and related processes. Identify the role of the design team during 44 
construction; 45 
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L. Discuss the change process (including how those performing Professional Services will 1 
address Directive Letter), the related document control interface, and the construction 2 
documentation interface. This discussion shall include defining how documents 3 
produced after the initial design phase will be subject to appropriate internal design 4 
checks and balances before being released for construction; and 5 

M. Discuss the responsibilities, activities, and source of information associated with the as-6 
built process. 7 

110.07.2.1.2.2 Personnel and Staffing 8 

110.07.2.1.2.2.1 Personnel Performing Professional Services Quality Control 9 

Developer shall ensure that the training and experience of personnel performing Professional 10 
Services QC is commensurate with the scope, complexity, and nature of the Professional 11 
Services Work products to be reviewed. Qualifications must include appropriate experience, 12 
certifications, training, and licensure. 13 

Developer personnel performing the QC check of Professional Services Work products must not 14 
be directly involved with the original development of the item, Element, or phase being checked. 15 

The number of personnel performing Professional Services QC must reflect the volume of 16 
quality assurance (QA) activities necessary for the Work in progress. 17 

110.07.2.1.2.2.2 Professional Services Quality Assurance Staff 18 

Developer shall provide a QA staff under the direction of the Professional Services Quality 19 
Manager (PSQM) to perform oversight and review of all Professional Services performed by any 20 
member of Developer’s group. 21 

The QA staff must have an understanding of the various aspects of Professional Services 22 
undertaken by Developer. The training and experience of the QA staff must be commensurate 23 
with the scope, complexity, and nature of the QA to be performed. Qualifications must include 24 
appropriate experience, certifications, and training.  25 

110.07.2.1.2.2.3 Professional Services Quality Assurance Staff Levels 26 

The size of the Professional Services QA staff must reflect the volume of QA activities 27 
necessary for the Work in progress and Developer shall maintain such staff in accordance with 28 
the approved PSQMP.  29 

Developer shall update the Professional Services QA staffing requirements as necessary 30 
throughout the Term to reflect changes in the actual Project Schedule and specific Professional 31 
Services elements. Developer shall ensure that adequate Professional Services QA staff is 32 
available and that PSQMP activities are undertaken in a manner consistent with the Project 33 
Schedule and in a manner that enables Developer to timely achieve the Substantial Completion 34 
Deadline and Final Acceptance Deadline. 35 

Should ADOT determine that Developer is not complying with PSQMP because of lack of staff 36 
or ethical standards, ADOT will have the right, without penalty or cost, including time extensions 37 
or delay damages, to restrict Work efforts until appropriate levels of staffing consistent with the 38 
PSQMP and satisfactory to ADOT are obtained, or ADOT may contract with a separate firm to 39 
perform these services and withhold payment to Developer for such services. 40 
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110.07.2.1.3 Construction Quality Management Plan 1 

Developer shall prepare a Construction Quality Management Plan (CQMP) that describes its 2 
policies, procedures, and staffing to manage construction quality in accordance with the 3 
requirements of this Section GP 0, TP Attachment 110-2, and the Contract Documents. 4 

Developer shall define processes and procedures for quality control to achieve compliance with 5 
the Contract Documents. Developer shall hire an Independent Quality Firm (IQF) to perform 6 
both materials testing and comprehensive product inspection, and IQF test results and 7 
inspection observations will be used in acceptance decisions as described in TP Attachment 8 
110-2. 9 

Developer shall construct the Work in accordance with the RFC Submittal., and other 10 
documents that have been formally released for construction as defined in Section GP 11 
110.10.2.8. Developer’s CQMP must contain detailed procedures for Developer’s 12 
QA/Construction QC activities for construction and IQF activities. The CQMP must be consistent 13 
with the applicable procedures contained in the ADOT Materials Quality Assurance Program 14 
and the ADOT Construction Manual. Developer shall use the ADOT Materials Testing Manual 15 
when establishing sampling and testing procedures for standardization and consistency with 16 
ADOT procedures. The CQMP must establish clear distinction between Developer’s QC and the 17 
IQF’s quality acceptanceQuality Acceptance activities and persons performing them. The quality 18 
process must also allow for verification sampling, testing, and inspection and Independent 19 
Assurance activities by ADOT as defined in TP Attachment 110-2.  20 

Developer shall ensure that personnel with appropriate training and qualifications for each 21 
appropriate item of Work (items produced on and off the Site) perform inspections, reviews, and 22 
testing using appropriate equipment that is accurately calibrated and maintained in good 23 
operating condition in accordance with the ADOT Materials Quality Assurance Program, Section 24 
VI, “Laboratory Qualifications”. 25 

Prior to issuance of NTP 2, Developer shall submit the CQMP to ADOT for approval in ADOT’s 26 
good faith discretion. 27 

110.07.2.1.3.1 CQMP General Requirements 28 

The CQMP must assure that construction quality requirements are explicitly defined, 29 
measurable, understood by both production and quality organization personnel, and that internal 30 
process for continuous construction quality documentation is in place and functioning properly, 31 
while always accommodating the Owner Verification activities. The CQMP must describe and 32 
include at least the following general requirements: 33 

A. MethodsDiscuss the CQMP production and procedures that clearlyupdating process: 34 
Clearly define the distinction/authority/ and responsibility for the administration of the 35 
CQMP.; 36 

B. The review and approval process of all Portland cement concrete and hot mix 37 
asphaltic concrete mix designs by an IQF Professional Engineer. 38 

C. Methods and procedures to be utilized by Developer to obtain active participation of 39 
the workforce in QC operations to achieve a high quality Project; Developer shall 40 
include reporting forms to be used by the responsible QC personnel. 41 

B. ADiscuss the structure, responsibilities, and hierarchy of the construction quality 42 
organization. Discuss the roles and responsibilities of Developer management, quality 43 
control, and the IQF. Clearly define the distinction between the various components of 44 
the quality program. Discuss the interface between Developer’s quality activities, IQF’s 45 
Quality Acceptance activities and ADOT’s Owner Verification and IA activities; 46 
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C. Discuss the construction QC organization and staffing plan. Developer shall (a) show 1 
the period of time that the QC staff members must be present on the Site, (b) include 2 
the resumes of the Key Personnel and other personnel included in the QC 3 
organization, and (c) state the experience/knowledge/skill levels of; 4 

D. Discuss the QC support staff. 5 
E.D. IQF organizational and staffing plansplan. Developer shall (a) show the period of time 6 

that the quality acceptance staff members must be present on the Site, (b) include the 7 
resumes of key staff members, and (cand (b) state the required minimum knowledge, 8 
technical skills, and experience level of the personnel related to the various inspection 9 
functions, such as grading, drainage, structures, and electrical inspections, that will 10 
occur on the Work. Developer shall identify the administrative/clerical support staff for 11 
maintenance and management of records/documents pertinent to quality 12 
acceptanceQuality Acceptance for the IQF activities. ; 13 

F. Procedures for inspecting, checking, and documenting the Work. Developer shall 14 
perform inspections, examinations, and measurements for each operation of the Work 15 
to assure quality. 16 

G. Sampling and testing requirements of all materials during the production or 17 
manufacturing processes, including sampling guide schedule and material codes and 18 
type codes to be utilized by the IQF. The sampling guide schedule must include 19 
specific items, or components of items, that are planned to be accepted on the basis of 20 
certification. 21 

H. Procedures to document the Project-specific sampling and testing plan to track 22 
planned versus actual testing status and documentation of deviations from the 23 
sampling and testing plan. 24 

I. For materials that are sampled on a time designated lot basis, the methodology to 25 
estimate the relationship between the production lot quantity and the time required to 26 
produce such quantity in order to determine the recommended number of samples. 27 

J. Procedures to ensure there is adequate quantity of material available for IQF sampling 28 
and testing and ADOT verification sampling and testing. 29 

K. Procedures to ensure that all activities affecting the quality of the Work are 30 
accomplished under controlled conditions, using appropriate equipment for the task 31 
being performed. 32 

L. Procedures to ensure that the education, training, and certification of personnel 33 
performing CQMP activities are achieved and maintained and that all Work is 34 
performed in accordance with the approved designs, Plans, and specifications. 35 
Procedures to make an electronic log available to ADOT that contains personnel 36 
certification status and expiration dates. 37 

M. Procedures to track that personnel performing IQF Quality Acceptance activities are 38 
observed annually by ADOT’s Independent Assurance (systems basis) for the 39 
sampling and testing they perform. Procedures to report to ADOT which individuals are 40 
due for observation. 41 

N. Procedures to ensure that critical Elements of the Work are not started or continued 42 
without inspection and testing by the IQF personnel on Site. Developer shall identify 43 
and communicate inspection or hold points to the IQF, Construction Quality Control 44 
Manager (CQCM), and ADOT and develop procedures to proceed beyond inspection 45 
points. 46 
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E. Description of specific procedures to ensure that all Work conforms to the 1 
requirements of the Contract Documents, Governmental Approvals, applicable Laws, 2 
and the RFC Documents, as well as that all materials, equipment, and elements of the 3 
Work perform satisfactorily for the purpose intended. TheDiscuss the document control 4 
standards, the platform for data systems, document identification standards, and 5 
processes for logging and distributing controlled documents. Discuss the requirements 6 
and methods for controlling documents and discuss the document control system 7 
accessibility by quality organization personnel; 8 

F. Discuss the RFC process. Define the requirements related to the different types of 9 
construction documents that can be used in the field for construction, and discuss the 10 
procedures and processes in place to assure that only RFC Documents are distributed 11 
for such use; 12 

O. Discuss methods to assure IQF may apply engineering judgment to substantiate the 13 
use of material failing to meet the specification if the material still meets the intended 14 
purpose. Developer shall incorporate the engineering judgment guiding principles from 15 
TP Attachment 110-2 into the CQMP and indicate how the IQF will comply with these 16 
guiding principles. Developer may add additional guiding principles, as appropriate. 17 

P. Format for documentation of the IQF’s application of engineering judgment. At the 18 
least, this must include a unique identifying number for each application, identification 19 
and location of non-conforming work, the circumstances and the engineering 20 
evaluation conclusions, and supporting documentation such as calculations or 21 
sketches, as appropriate.  22 

Q.G. Documentation that all activities undertaken by or on behalf of Developer affecting the 23 
quality of the Work are prescribed by documented instructions, procedures, mix 24 
designs and appropriate drawings. Such instructions, procedures, mix designs and 25 
drawings must include quantitative and qualitative criteria to be used to determine 26 
compliance.; 27 

R.H. MeasuresDefine measures to ensure that purchased materials, equipment, and 28 
services conform to the Contract Documents, Governmental Approvals, applicable 29 
Laws, Rulesrules, and the Design Documents. These measures must be consistent 30 
with Good Industry Practice and must include provisions for source evaluation and 31 
selection, objective evidence of quality furnished by Subcontractors and Suppliers, 32 
inspection at the manufacture or vendor source, and examination of products upon 33 
delivery.; 34 

S. Procedures for identification and control of materials, equipment, and elements of the 35 
Work. These procedures must be consistent with current industry standards to ensure 36 
that identification of the item is maintained by appropriate means, either on the item or 37 
on records traceable to the item, as necessary, throughout fabrication, erection, 38 
installation and use of the item. 39 

T. Procedures to ensure that materials, equipment, or Elements of the Work that do not 40 
conform to requirements of the Contract Documents, Governmental Approvals, 41 
applicable Laws, or the Design Documents are not used or installed, unless the IQF’s 42 
engineering judgment is used to substantiate and document the use of nonconforming 43 
material. These procedures must include identification, documentation, segregation, 44 
disposition, and notification of ADOT and, if appropriate, Governmental Entities and 45 
other affected third parties, as well as procedures for ADOT to review Nonconforming 46 
Work. 47 
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U.I. ProceduresDefine procedures for processing a Request for Information (RFI) to 1 
resolve discrepancies and/or questions in the Plans and specifications, so that all 2 
changes are documented and approved by Developer’s design engineers and ADOT.. 3 
Discuss the change management and RFI Process as it relates to construction and the 4 
quality organization. Discuss the interface between design and construction quality 5 
personnel and define the procedures that will assure that change of any type is not 6 
implemented outside of the RFC process; 7 

V. Procedures to indicate, byDescribe the use of markings, such as stamps, tags, labels, 8 
routing cards, or other suitable means, the status of inspections and tests performed 9 
upon individual items of the Work. 10 

W. A program for inspection for each operation of all Work examinations, measurement 11 
and test of materials, or Elements of the Work to assure quality. 12 

X. A program for coordination of all inspection and testing with the inspections and tests 13 
of Governmental Entities and Utility Owners. 14 

Y.J. A program to ensure performance of all testing required to demonstrate that all 15 
materials, equipment, and Elements of the Work perform satisfactorily for the purpose 16 
intended and meet the standards specified in the Contract Documents. The program 17 
must specify written test procedures which include provisions for ensuring that all 18 
prerequisites for the given test have been met and that adequate test instrumentation 19 
is available and usedcompliance. The CQMP must require that test results be 20 
documented and evaluated to ensure that test requirements have been satisfied. The 21 
CQMP must also demonstrate how the IQF tracks its sampling and testing frequencies 22 
to ensure compliance with the Contract Documents, and how that information will be 23 
transmitted to ADOT, in a manner acceptable to ADOT, at least monthly.daily; 24 

K. ProceduresDiscuss procedures for inspecting, checking, and documenting the Work; 25 
1. Discuss what will be inspected, how it will be inspected, who will be involved in the 26 

inspection, what acceptance criteria will apply, and identify the IQF hold points and 27 
hold point criteria that must be satisfied before proceeding. Define the manner in 28 
which ADOT Owner Verification will be accommodated during the inspection 29 
process 30 

2. Define and provide an example of the IQF inspection checklists, and other 31 
procedures, that will be used for documenting compliance of specific items of 32 
Work; 33 

3. Identify the inspection references and other resources that are intended to be 34 
used; 35 

4. Define and provide an example of the intended inspection documentation format 36 
for technician diaries and test reports; 37 

L. Discuss the use of Pre-construction coordination meetings. Identify the items that will 38 
require a pre-activity meeting and define what a typical agenda includes, who will 39 
typically participate in the meeting, and generally how such meetings will be used to 40 
improve the quality of the product being constructed; 41 

M. Define the how Nonconforming Work will be addressed and how the requirements of 42 
Section 6.7 of the Agreement will be met. Discuss how Nonconforming Work is 43 
identified, how it is classified, how it is resolved and documented, and who is involved 44 
in the different steps in the process; 45 

N. Discuss the role of Developer’s quality program as it relates to implementation of the 46 
Environmental Management Plan; 47 
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O. Discuss Developer’s role as it relates to traffic control activities such as monitoring, 1 
maintenance, and reporting; 2 

P. Discuss how Developer accommodates inspections, sampling and tests by third 3 
parties when applicable; 4 

Q. Define test data organization methodology. Identify the planned materials information 5 
database structure and define the sample identification methodology that includes 6 
sample ID structure, material type and usage codes, and location referencing 7 
standards. Material codes must be consistent with those identified in the SMF 8 
Minimum Sampling Guide Schedule included in the RIDs. 9 

R. Indicate methodology to transmit test data to ADOT in an electronic format acceptable 10 
to ADOT 11 

S. Define the intended materials test summary reports and provide examples; 12 
T. Define the materials information management software and end user computer 13 

devices that will be utilized for collecting, organizing, processing, retrieving, and 14 
reporting test data. Discuss how Developer will capture data and export information to 15 
ADOT in an electronic format acceptable to ADOT  16 

U. Discuss the content and format of the sampling and testing requirements for all types 17 
of materials that will be used on the project. Material sampling and testing 18 
requirements must be consistent with those identified in the SMF Minimum Sampling 19 
Guide Schedule included in the RIDs; 20 

V. Discuss methodology that will be used to assure that all collected samples and 21 
performed material tests are reported with the proper material codes. Discuss internal 22 
quality control methodology that will be used to check and assure data integrity; 23 

Z.W. Discuss procedures for reviewing and approving quality acceptance test results, 24 
categorizing test results in a manner acceptable to ADOT, transmitting quality 25 
acceptance test results to ADOT in a format acceptable to ADOT for use in fulfilling its 26 
statistical validation requirements, and working collaboratively with ADOT to resolve 27 
statistical non-validation between IQF and ADOT test results.; 28 

X. Address specific items, or components of items, that are planned to be accepted on 29 
the basis of certification. Define how material certificates will be collected or received, 30 
how they will be checked in the field by inspection, how they will be matched up and 31 
assigned to specific quantities of received material, how they will be stored and 32 
organized to facilitate future audits, what system will be used for tracking certificates 33 
and who will be responsible for managing the program; 34 

Y. Define procedures for assessing compliance with the sampling and testing plan that 35 
include a process for tracking planned verses actual testing status. Define the nature 36 
and content of weekly reports that will be provided by Developer Quality Organization 37 
to show sampling and testing plan compliance, and discuss the manner in which non-38 
compliance situations will be rectified, or otherwise justified.; 39 

Z. Define the internal review and approval process of all portland cement concrete and 40 
hot mix asphaltic concrete mix designs; 41 

AA. Discuss the methods and procedures to be utilized by Developer to obtain active 42 
participation of the production workforce in QC operations to achieve a high quality 43 
Project; 44 

BB. Discuss procedures to ensure there is adequate quantity of material available for IQF 45 
sampling and testing and ADOT Owner Verification sampling and testing; 46 
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CC. Discuss procedures to ensure that the education, training, and certification of IQF 1 
personnel are achieved and maintained. Discuss procedures to make an electronic log 2 
available to ADOT that contains personnel certification status and expiration dates; 3 

DD. Discuss procedures to track and assure that personnel performing IQF Quality 4 
Acceptance activities are evaluated annually by ADOT’s Independent Assurance staff 5 
for the sampling and testing they perform. Discuss procedures for reporting to ADOT 6 
which individuals are due for evaluation; 7 

EE. Define procedures to ensure that IQF personnel are present when Work is being 8 
performed. Developer shall identify and communicate inspection or hold points to the 9 
IQF, Construction Quality Control Manager (CQCM), and ADOT and develop 10 
procedures to proceed beyond inspection or hold points; 11 

FF. Discuss the process by which the IQF may apply engineering judgment to substantiate 12 
the use of material failing to meet the specification if the material still meets the 13 
intended purpose. Developer shall incorporate the engineering judgment guiding 14 
principles from TP Attachment 110-2 into the CQMP and indicate how the IQF will 15 
comply with these guiding principles. Developer may add additional guiding principles, 16 
as appropriateMeasures; 17 

GG. Discuss the format for documentation of the IQF’s application of engineering judgment. 18 
At the least, this must include a unique identifying number for each instance, and a 19 
written document identifying the type and location of the non-conforming work, the 20 
circumstances and the engineering evaluation conclusions, and any supporting 21 
documentation such as calculations or sketches, as appropriate; 22 

HH. Discuss procedures for identification and control of materials, equipment, and 23 
elements of the Work. These procedures must be consistent with current industry 24 
standards to ensure that identification of the item is maintained by appropriate means, 25 
either on the item or on records traceable to the item, as necessary, throughout 26 
fabrication, erection, installation and use of the item; 27 

II. Define procedures to indicate, by the use of markings, such as stamps, tags, labels, 28 
routing cards, or other suitable means, the status of inspections and tests performed 29 
upon individual items of the Work; 30 

AA.JJ. Define measures to ensure that tools, gauges, instruments, and other measuring 31 
and testing devices used in activities affecting quality are properly maintained, 32 
controlled, calibrated, certified, and adjusted at specified periods to maintain accuracy 33 
within industry standards.; 34 

BB.KK. ProceduresInclude procedures to control the handling, storage, shipping, 35 
cleaning, and preservation of materials and equipment to prevent damage or 36 
deterioration.; 37 

CC.LL. ProceduresDiscuss procedures to ensure that those conditions adverse to 38 
quality, such as failures, malfunctions, deficiencies, defective material and equipment, 39 
deviations, and other Nonconforming Work are promptly identified and corrected. The 40 
procedures must ensure that the cause of the condition is determined and corrective 41 
action taken to preclude repetition. Developer shall document and report in writing to 42 
ADOT and to appropriate levels of Developer’s management (a) the identification of 43 
the significant condition adverse to quality, (b) the cause of the condition, and (c) the 44 
corrective action.; 45 

DD.MM. ADefine a comprehensive system of planned and periodic internal audits of 46 
Developer’s CQMP to determine adherence to and the effectiveness of the CQMP. 47 
IQF personnel must perform the audits in accordance with the written procedures or 48 
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checklists. Developer shall document, review, and act upon audit results. Developer 1 
shall take follow-up action, including re-audit of deficient areas following corrective 2 
action, where indicated.; 3 

EE. Measures to control the receipt and issuance of documents, such as instructions, 4 
procedures, training manuals, and drawings, including changes thereto, which 5 
prescribe activities affecting quality. These measures must ensure that approved 6 
documents, including authorized changes thereto, are reviewed for adequacy and 7 
approved for release by authorized personnel of Developer and are distributed to and 8 
used at the location where the prescribed activity is performed. The same 9 
organizations that performed the original review and approval must review and 10 
approve changes to documents, unless ADOT consents, in writing, to the use of 11 
another responsible organization. 12 

FF. The requirements and methods for controlling documents.  13 
GG. Procedures and personnel to be used to assure that specified instrumentation is 14 

installed and monitored in accordance with applicable specification. 15 
HH. Procedures which define a detailed description of how material certificates will be 16 

collected or received, how they will be verified in the field by inspection, how they will 17 
be matched up and assigned to specific quantities of received material, how they will 18 
be stored and organized to facilitate future audits, what system will be used for 19 
tracking certificates and who will be responsible for managing the program. A 20 
certificate of analysis must include all the information required for a certificate of 21 
compliance and, in addition, must include the results of all tests required by the 22 
specifications. 23 

II.NN. ProceduresDefine procedures for ensuring compliance with Buy America 24 
requirements of 23 CFR 635.410, including tracking quantities and dollars of domestic 25 
and foreign steel. The IQF mustDeveloper shall make this information available to 26 
ADOT. at least monthly; 27 

JJ.OO. Procedures Define procedures for quality acceptance in the CQMP with respect 28 
to checking and verifying the accuracy and adequacy of construction stakes, lines, and 29 
grades established by Developer.; 30 

KK.PP. AProvide a summary of the documentation that comprises the construction 31 
Quality Records, and define the procedures to make suchsure Quality Records 32 
immediately available to ADOT for review.; and 33 

LL.QQ. AProvide a summary of anticipated construction audit documentation to be 34 
submitted to ADOT, and the procedures to make sure all Results of Internal Audits for 35 
construction are submitted to ADOT within the timeline required in Section GP 36 
110.01.1.1.1.1 of the TPs. 37 

110.07.2.1.3.2110.07.3 Inspection of Work 38 

All materials and each part or detail of the Work must be subject to inspection by the IQF and 39 
ADOT. Developer shall allow the IQF and ADOT access to all parts of the work and shall be 40 
furnished with such information and assistance by Developer as is required to make a complete 41 
and detailed inspection. 42 

Developer’s failure to immediately discover any defective Work or materials does not in any way 43 
prevent later rejection by ADOT when such defect is discovered nor obligate ADOT to final 44 
acceptance. 45 
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When identified by ADOT, certain Governmental Entities, Utility Companies, or railroad 1 
corporations may have the right to inspect the Work. Such inspection does not in any sense 2 
make any Governmental Entity or any railroad corporation a party to the Agreement and does 3 
not in any way interfere with the rights of either Party to the Agreement. 4 

110.07.2.1.3.3110.07.4 Plant Access 5 

ADOT will have full entry at all times to such parts of the plant as may be involved in the 6 
manufacture or production of the materials being furnished. Developer shall ensure adequate 7 
safety measures are provided. 8 

110.07.2.1.3.4110.07.5 Sampling Device 9 

Developer shall ensure that all secondary crushers and screening plants used in producing 10 
material is equipped with a mechanical sampling device or devices that either can be operated 11 
from the ground or is accessible to the operator on a platform. 12 

Developer shall ensure that the construction and operation of these devices move at a constant 13 
rate across the full width of material and collect a representative sample of the falling column of 14 
material from the discharge belt or chute while the plant is in operation. The sampling devices 15 
must be substantially constructed so that a sample weighing up to 100 pounds can be taken. 16 

The sampling devices must be equipped with necessary attachments to convey the samples to 17 
the ground so that they can be safely and conveniently collected. 18 

The sampling devices must be maintained in a satisfactory working condition so that samples 19 
may be taken at any time, as required by ADOT. 20 

110.07.2.1.3.5110.07.6 Ice for Field Testing 21 

Developer shall make commercial ice available to ADOT on Site for field testing verification 22 
purposes. 23 

110.07.2.1.3.6110.07.6.1.1.1 Construction Quality Acceptance Staff Levels 24 

The size of the construction quality acceptance staff must reflect the volume of quality 25 
acceptance activities necessary for the Work in progress and Developer shall maintain such 26 
staff size in accordance with the approved CQMP. The IQF staff must perform quality 27 
acceptance oversight, inspection, and testing services typically performed by ADOT on 28 
traditional projects, unless otherwise indicated in the TPs. 29 

Developer shall update the construction quality acceptance staffing requirements as necessary 30 
throughout the Construction Period to reflect changes in the actual construction schedule. 31 
Developer shall ensure that adequate construction quality acceptance staff is available and that 32 
CQMP activities are undertaken in a manner consistent with the Project Schedule and in a 33 
manner that enables Developer to timely achieve the Substantial Completion Deadline and Final 34 
Acceptance Deadlines. 35 

110.07.2.1.3.7110.07.6.1.1.2 Recording, Record Keeping and Documentation 36 

Developer shall develop and maintain IQF Quality Records, including: 37 

A. The IQF must maintain, electronically, aAn electronic daily log of all inspections 38 
performed for both Developer and Subcontractor operations in a format acceptable to 39 
ADOT and must be made available to ADOT upon request. The daily inspection reports 40 
must identify inspections conducted, results of inspections, location and nature of 41 
defects found, causes for rejection, and remedial or corrective actions taken or 42 
proposed. The responsible technician and supervisor must sign the daily inspection 43 
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reports. Inspectors must use ADOT approved checklists when performing his/her 1 
inspections. DeveloperIQF shall provide the results of the daily inspections to ADOT in 2 
an electronic format within 24 hours after the work shift.; 3 

B. The IQF must be responsible for establishing an electronic system for recording all 4 
material test results and certifications. The responsible technician and his/her supervisor 5 
must sign the daily test reports. Developer shall provide the results of the daily test to 6 
ADOT within 24 hours of test completion.; and 7 

C. The IQF’s inspection and materials quality program must electronically deliver theall 8 
inspection reports, laboratory and field test results to ADOT in a databasean electronic 9 
format acceptable to ADOT. This electronic reporting is intended to allow Developer and 10 
ADOT to make timely and accurate decisions on workmanship and material quality 11 
issues. 12 

The IQF must review and maintain all originals or copies of a Certificate of Compliance or a 13 
Certificate of Analysis, as required, prior to the use of any materials or manufactured 14 
assemblies requiring such a certificate be furnished according to applicable ADOT Materials 15 
Policy and Procedure Directives. The certificates must be made available to ADOT. 16 

Certificates must be specifically identified as either a "Certificate of Compliance" or a "Certificate 17 
of Analysis". 18 

Acceptance of materials by “Certificate of Compliance” or “Certificate of Analysis” must comply 19 
with or exceed the requirements of Subsection 106.05 of the ADOT Standard Specifications for 20 
Road and Bridge Construction, Section 1000 of the ADOT Materials Testing Manual, and 21 
applicable ADOT Materials Policy and Procedure Directives. 22 

110.07.2.1.4110.07.6.1.2 Maintenance Quality Management Plan 23 

Developer shall prepare a comprehensive Maintenance Quality Management Plan (MQMP) 24 
which must fully incorporate the requirements of the Work during the Maintenance Period, with 25 
the primary function of establishing Developer’s self-monitoring process and monitoring the 26 
performance of the Maintenance Services. The MQMP must be consistent with the design and 27 
construction QA/QC requirements set forth in this Section GP 110.07.6.1.2. At a minimum, the 28 
MQMP must specify: 29 

A. Detailed QA system for validating the information, accuracy, and results of the MQMP.; 30 
B. Procedures to validate the data, times, dates, calculations and other information that are 31 

the basis of Maintenance Services Noncompliance Events.; 32 
C. Methods and procedures that clearly define the distinction/authority/responsibility for the 33 

administration of the MQMP.; 34 
D. That Developer, Suppliers, and Subcontractors designate an individual on each crew to 35 

be responsible for performing daily field Inspections of the crew’s Work and for preparing 36 
a daily QC report to document the Inspections performed.; 37 

E. A Maintenance Services quality organization and staffing plan. The plan must show the 38 
period of time that the quality staff member must be present on the Site, must include 39 
resumes of the Key Personnel, and must state the experience/knowledge/skill levels of 40 
the quality support staff.; 41 

F. Procedures for Inspecting, checking, and documenting the Work. Developer shall 42 
perform Inspections, examinations, and measurements must be performed for each 43 
operation of the Work to assure quality.; 44 
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G. Procedures to ensure that all activities affecting the quality of the Work are 1 
accomplished under controlled conditions using appropriate equipment for the task being 2 
performed.; 3 

H. Discuss how design standardization and coordination will be achieved throughout the 4 
entire Project across Capital Asset Replacement Areas; 5 

H.I. Measures to ensure that purchased materials, equipment, and services conform to the 6 
Contract Documents, Governmental Approvals, applicable Laws, Rules, and the Design 7 
Documents. These measures must be consistent with current industry standards and 8 
must include provisions for source evaluation and selection, objective evidence of quality 9 
furnished by Subcontractors and Suppliers, Inspection at the manufacture or vendor 10 
source, and examination of products upon delivery.; 11 

I.J. Procedures to indicate, by the use of markings such as stamps, tags, labels, routing 12 
cards, or other suitable means, the status of Inspections, and tests performed upon 13 
individual items of the Work.; 14 

J.K. Procedures to ensure that conditions adverse to quality, such as failures, 15 
malfunctions, deficiencies, defective material and equipment, deviations and other 16 
Nonconforming Work are promptly identified and corrected. The procedures must ensure 17 
that the cause of the condition is determined and corrective action taken to preclude 18 
repetition. To ensure corrective action is promptly taken, Developer shall document and 19 
report to ADOT in writing and to appropriate levels of Developer’s management the 20 
identification of the significant condition adverse to quality, the cause of the condition 21 
and the corrective action taken. ; 22 

K.L. A summary of the documentation that will comprise the Maintenance Services 23 
Quality Records, and the procedures to make such Quality Records immediately 24 
available to ADOT for review.; 25 

L.M. A summary of anticipated Maintenance Services audit documentation to be 26 
submitted to ADOT, and the procedures to make sure all Results of Internal Audits for 27 
Maintenance Services are submitted to ADOT within the timeline required in Section GP 28 
110.07.2.1 of the TPs.; and 29 

N. Procedures to document Maintenance Services Noncompliance Events. 30 

With the MMP, Developer shall submit the MQMP to ADOT for approval in ADOT’s good faith 31 
discretion. 32 

110.07.2.1.4.1 Reporting 33 

Developer shall prepare a Maintenance Annual Report that must include the following elements: 34 

A. An assessment of the actual Maintenance Services achievements versus the planned 35 
goals established in the Maintenance Management Plan, as well as corrective actions 36 
and measures to be taken in the ensuing year to ensure that any shortcomings are 37 
corrected; and 38 

B. An assessment of compliance with the various traffic control requirements and 39 
limitations contained in the Contract Documents, and the traffic control plans developed 40 
in accordance with the Technical Provisions, as well as any corrective measures taken 41 
to correct any breach or violation of such requirements and limitations and any corrective 42 
measures necessary to prevent any future breach or violation of such requirements and 43 
limitations. 44 

By each anniversary of the Substantial Completion Date, Developer shall submit the 45 
Maintenance Annual Report to ADOT for review and comment. 46 
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110.07.3110.07.7 Submittals 1 

Table 110-10 reflects a nonexclusive list of Submittals identified in Section GP 110.07 of the 2 
TPs and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 3 
determine and submit all Submittals as required by the Contract Documents, Governmental 4 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 5 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 6 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 7 
formats described in Section GP 110.10.2.2 of the TPs: 8 

Table 110-10 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Quality Management 
Plan General 
Requirements 

2 2 1 Prior to issuance of 
NTP 2 

GP 
110.07.2.1 

Quality Records 5 2 1 Upon request GP 
110.07.2.1 

Results of Internal 
Audits 4 2 1 

Within 5 Business 
Days of their 
completion 

GP 
110.07.2.1 

Non-Conformance 
Reports 4 2 1 

Upon issuance and 
resolution of the 
non-conformance 

GP 
110.07.2.1 

Professional Services 
Quality Management 
Plan (PSQMP) 

2 2 1 Prior to issuance of 
NTP 2 

GP 
110.07.2.1.2 

Construction Quality 
Management Plan 
(CQMP) 

2 2 1 Prior to issuance of 
NTP 2 GP 0 

Maintenance Quality 
Management Plan 
(MQMP) 

2 2 1 With the MMP GP 
110.07.6.1.2 

Maintenance Annual 
Report 4 2 1 

By each anniversary 
of the Substantial 
Completion Date 

GP 
110.07.2.1.4.

1 
*Levels of Review 

1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.08 Human Resource Management 9 

110.08.1 General Requirements 10 

Developer shall perform all Work in compliance with the requirements of Section GP 110.08 of 11 
the TPs. 12 

Developer acknowledges and agrees as follows: All personnel performing Work on the Project 13 
must have the experience, skill, and knowledge to safely and efficiently perform the Work 14 
assigned to them; all personnel performing Work on the Project must also have appropriate 15 
required professional licenses and certifications; and such licenses and certifications must be 16 
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acquired prior to the individual starting work on the Project, except as otherwise noted below for 1 
Key Personnel. Developer shall ensure that all such personnel satisfy the applicable 2 
requirements set forth in this Section GP 110.08 of the TPs. 3 

110.08.2 Key Personnel 4 

The following provides a brief job description and requirements of the Key Personnel and other 5 
important personnel assigned to the Project. Developer acknowledges and agrees that all Key 6 
Personnel are required to be and shall ensure that they are on-site at the Project as set forth 7 
below. The number of years of relevant experience listed for each Key Personnel position 8 
represents a target goal for evaluation purposes and is not a mandatory, minimum requirement 9 
for the position. 10 

Replacement and/or staffing of all Key Personnel positions listed below must follow the 11 
processes described in Section 9.6 of the Agreement. 12 

All Key Personnel must be actively engaged full time. Developer shall appoint the Key 13 
Personnel for the Project as follows: 14 

A. Project Manager 15 
B. Construction Manager 16 
C. Design Manager 17 
D. Quality Manager 18 
E. Safety Manager 19 
F. Public Relations Officer 20 
G. ROW Acquisition Manager 21 
H. Utility Adjustment Coordinator 22 
I. Environmental Compliance Manager 23 
J. Maintenance Manager 24 
K. DBE/On-the-Job Training (OJT) Outreach and Compliance Manager 25 

110.08.2.1 Project Manager 26 

The Project Manager is responsible for the overall design, construction, quality, and contract 27 
administration for the design and construction of the Project. This individual must be an 28 
employee of (i) Developer, (ii) an Equity Member that must hold at least a 1/3 beneficial interest 29 
in Developer, or (iii) the Lead Subcontractor, and must be on-site full time during the D&C 30 
Period. The individual’s relevant experience includes the following: 31 

A. 20 years on complex highway infrastructure projects. 32 
B. 10 years managing the design and construction of major urban freeway systems. 33 
C. 5 years of major design-build-maintain project management of major urban freeway 34 

systems. 35 

110.08.2.2 Construction Manager 36 

The Construction Manager must be assigned to the Project full time, must be an employee of (i) 37 
Developer, (ii) an Equity Member that holds at least a 1/3 beneficial interest in Developer, or (iii) 38 
the Lead Subcontractor, and must be on-site during the Construction Work. The individual’s 39 
relevant experience includes the following: 40 

A. 15 years on complex highway infrastructure projects. 41 
B. 10 years managing the construction of major urban freeway systems. 42 
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C. 5 years of major design-build construction management of major urban freeways. 1 

110.08.2.3 Design Manager 2 

The Design Manager is responsible for coordinating the individual design disciplines and is 3 
responsible for ensuring that the overall Project design is completed and design criteria and 4 
requirements are met. This individual must be assigned to the Project full time and must be an 5 
employee of (i) Developer, (ii) an Equity Member that holds at least a 1/3 beneficial interest in 6 
Developer, (iii) the Lead Subcontractor, or (iv) the Lead Engineering Firm, and must be under 7 
the direct supervision of the Project Manager. This individual must be on-site full-time until 8 
completion of the Design Work and as required during the Construction Work of the Project. 9 
This individual is responsible for design quality management and must have primary 10 
responsibility for Design Work. This individual must be a registered or licensed professional 11 
engineer, comparable to an Arizona registration, in some state or foreign jurisdiction at the time 12 
of SOQ submittal, and must be a Professional Engineer by the date of contract award. The 13 
individual’s relevant experience includes the following: 14 

A. 15 years on complex highway infrastructure projects. 15 
B. 10 years managing the design of major urban freeways. 16 
C. 5 years of major design-build project management of major urban freeway systems. 17 

110.08.2.4 Quality Manager 18 

The Quality Manager is responsible for establishing and supervising Developer’s QA/QC 19 
program for the design and construction of the Project. This individual must be an employee of 20 
(i) Developer, (ii) an Equity Member that holds at least a 1/3 beneficial interest in Developer, or 21 
(iii) the Lead Subcontractor, and must be under the direct supervision of an executive officer 22 
above the level of, and under a line of authority independent of, the Project Manager. This 23 
individual must be assigned to the Project full time and must be on-site during the performance 24 
of Design Work and Construction Work. This individual must not be assigned any other duties or 25 
responsibilities on the Project or any other projects. This individual must have the authority to 26 
stop any and all Design Work or Construction Work. This individual must be a registered or 27 
licensed professional engineer, comparable to an Arizona registration, in some state or foreign 28 
jurisdiction at the time of SOQ submittal, and must be a registered Professional Engineer by the 29 
date of contract award. The individual’s relevant experience includes the following: 30 

A. 15 years on complex highway infrastructure projects. 31 
B. 5 years coordinating and managing quality programs on major freeway projects. 32 
C. 5 years of major design-build construction management of major urban freeways. 33 

110.08.2.5 Safety Manager 34 

The Safety Manager is responsible for establishing and supervising Developer’s safety program 35 
and implementing and coordinating the Transportation Management Plan (TMP) per 23 CFR 36 
630.1012. This individual must be an employee of (i) Developer, (ii) an Equity Member that 37 
holds at least a 1/3 beneficial interest in Developer, or (iii) the Lead Subcontractor, and must 38 
report directly to the Project Manager. This individual must be assigned to the Project full time 39 
and must be on-site during Construction Work. This individual must be familiar with FHWA work 40 
zone safety regulations and must have at least 10 years of experience working in roadway work 41 
zone safety and OSHA Regulations. The individual’s relevant experience includes the following: 42 

A. 15 years on complex highway infrastructure projects. 43 
B. 5 years coordinating safety programs on major freeway projects. 44 
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C. 5 years of major design-build construction management of major urban freeways. 1 

110.08.2.6 Public Relations Officer 2 

The Public Relations Office is responsible for supporting ADOT’s effort to involve the community 3 
in the Project. This individual can be an employee of (i) Developer, (ii) an Equity Member that 4 
holds at least a 1/3 beneficial interest in Developer, (iii) the Lead Subcontractor, (iv) the Lead 5 
Engineering Firm or (v) the Lead Maintenance Firm, or must have a contractual relationship with 6 
Developer. This individual must report to the Project Manager. This individual must be assigned 7 
to the Project full time during the D&C Period. The individual’s relevant experience includes the 8 
following: 9 

A. 10 years working on community relations programs. 10 
B. 5 years coordinating public outreach programs on major urban freeway projects. 11 
C. 3 years of community relations experience on major design-build construction projects 12 

with a contract price of $100 million per project 13 

110.08.2.7 ROW Acquisition Manager 14 

The ROW Acquisition Manager is responsible for coordinating the ROW acquisition services 15 
and ROW relocation activities of Developer and for ensuring that the ROW issues are resolved 16 
before Construction Work begins. This individual must be an employee of (i) Developer, (ii) an 17 
Equity Member that holds at least a 1/3 beneficial interest in Developer, (iii) the Lead 18 
Subcontractor, or (iv) the Lead Engineering Firm, or must have a contractual relationship with 19 
Developer. This individual must report to the Project Manager. This individual must be assigned 20 
to the Project full time and must be on-site during acquisition and relocation activities on the 21 
Project. This individual must be a licensed Arizona real estate agent or broker by date of 22 
contract award. The individual’s relevant experience includes the following: 23 

A. 10 years on complex highway infrastructure projects. 24 
B. 5 years coordinating ROW acquisitions and ROW relocations for major urban freeways. 25 

110.08.2.8 Utility Adjustment Coordinator 26 

The Utility Adjustment Coordinator is responsible for coordinating the Utility Adjustment and 27 
relocation requirements for Developer and leading the efforts to resolve any utility conflicts that 28 
may arise during construction. This individual must be an employee of (i) Developer, (ii) an 29 
Equity Member that holds at least a 1/3 beneficial interest in Developer, (iii) the Lead 30 
Subcontractor, or (iv) the Lead Engineering Firm, or must have a contractual relationship with 31 
Developer. This individual must report to the Construction Manager. This individual must be 32 
assigned to the Project full time and must be on-site during the D&C Period of the Project. The 33 
individual’s relevant experience includes the following: 34 

A. 10 years on complex highway infrastructure projects. 35 
B. 5 years coordinating utility adjustments and relocations for major urban freeway projects. 36 

110.08.2.9 Environmental Compliance Manager 37 

The Environmental Compliance Manager is responsible for coordinating the environmental 38 
permitting requirements for Developer and ensuring that issues are resolved before 39 
Construction Work begins. This individual must be an employee of (i) Developer, (ii) an Equity 40 
Member that will hold at least a 1/3 beneficial interest in Developer, (iii) the Lead Subcontractor, 41 
or (iv) the Lead Engineering Firm, or must have a contractual relationship with Developer. This 42 
individual must report to the Construction Manager. This individual must be assigned to the 43 
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Project full time and must be on-site during the performance of the Design Work and 1 
Construction Work. The individual’s relevant experience includes the following: 2 

A. 10 years on complex highway infrastructure projects. 3 
B. 5 years managing environmental compliance activities and permitting for major urban 4 

freeway project. 5 

110.08.2.10 Maintenance Manager 6 

The Maintenance Manager is responsible for supervising all Maintenance Work and for working 7 
with the Project Manager to integrate maintenance planning and considerations into design and 8 
construction decisions. This individual must be an employee of (i) Developer, (ii) an Equity 9 
Member that will hold at least a 1/3 beneficial interest in Developer, or (iii) the Lead 10 
Maintenance Firm, and must be present during the Maintenance Period. This individual must 11 
serve as the point of contact during the Maintenance Period. The individual’s relevant 12 
experience includes the following: 13 

A. 15 years maintaining complex highway infrastructure projects. 14 
B. 10 years coordinating maintenance programs on major urban freeway project. 15 
C. 5 years of management of reconstruction associated with major urban freeways. 16 

110.08.2.11 DBE/OJT Outreach and Compliance Manager 17 

The DBE/OJT Outreach and Compliance Manager must be assigned to the Project full time, be 18 
available during the D&C Period and the Capital Asset Replacement Work, and must coordinate 19 
with ADOT’s General Engineering Consultant DBE/OJT Compliance Specialist, Project Federal 20 
Compliance Committee, and ADOT’s Business Engagement & Compliance Office to help 21 
ensure Project goals are met. This individual must be responsible for DBE/OJT, equal 22 
employment opportunity (EEO), and small business recruitment, outreach, management, 23 
monitoring, oversight, and reporting. The individual’s relevant experience includes the following: 24 

A. Must have strong knowledge and understanding of the federal DBE, OJT, and EEO 25 
program requirements. 26 

B. 5 years of experience working with DBE, OJT, or EEO programs. 27 

110.08.3 Other Personnel 28 

110.08.3.1 Professional Services Quality Manager 29 

Developer shall designate a Professional Services Quality Manager (PSQM) for the Project. The 30 
PSQM must report directly to the Quality Manager and Developer shall ensure that the PSQM is 31 
responsible for overall management of the PSQMP, including implementing and managing staff 32 
for QA/QC functions. The PSQM must be responsible for implementing quality planning, 33 
overseeing the Professional Services review, auditing, and coordinating with ADOT Professional 34 
Services oversight review. The PSQM must be 100 percent committed to the Project through 35 
the acceptance of the Final Design Documents by ADOT and must have no other role, duties, or 36 
responsibilities. The PSQM and Construction Quality Manager (CQM) must be different people. 37 
The individual’s relevant experience includes the following: 38 

A. 10 years of experience in design quality management and/or Professional Services 39 
quality management of major urban freeway projects. 40 

110.08.3.2 Construction Quality Manager 41 

Developer shall designate a CQM for the Project. The CQM must report directly to the Quality 42 
Manager and Developer shall ensure that the CQM is responsible for overall management of 43 
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the CQMP. The CQM must be responsible for implementing, monitoring, and adjusting the 1 
processes to make certain that acceptable quality is achieved and maintained and for 2 
implementing quality planning and coordinating with the Independent Quality Firm (IQF). The 3 
CQM must be 100 percent committed to the Project and must have no other role, duties, or 4 
responsibilities. The CQM must be authorized to stop any Construction Work that does not 5 
comply with the standards, specifications, or criteria established for the Project. The PSQM and 6 
CQM must be different people. The CQM’s relevant experience includes the following: 7 

A. 10 years of experience in the construction quality management of major urban freeway 8 
projects. 9 

110.08.3.3 Construction Quality Control Staff 10 

Developer’s and Subcontractors’ construction work force are all considered to be members of 11 
Developer’s construction QC staff as each and every one is responsible for the quality of the 12 
Work. Personnel performing QC inspections must ensure Developer’s Quality Control staff is 13 
responsible for ensuring the quality of the workmanship. QC sampling, and testing must 14 
ensureensuring that materials meet the required specifications prior to acceptance testing 15 
performed by the IQF.. Personnel responsible for performing QC inspection must be 16 
knowledgeable and receive training to perform their QC duties. Personnel performing QC 17 
sampling and testing must be knowledgeable in the testing methods and procedures and do not 18 
need to be direct employees of Developer, butPersonnel performing QC cannot be employees 19 
of the IQF. 20 

110.08.3.4 Construction Independent Quality Manager 21 

Developer’s IQF must identify an on-site Construction Independent Quality Manager (CIQM) 22 
who must be responsible for management of the quality acceptance aspect of the CQMP. The 23 
CIQM must review, approve, authorize, examine, interpret, and confirm methods or procedures 24 
performed by Developer. The CIQM must be responsible for overseeing the quality acceptance 25 
testing and inspection and coordinating with ADOT’s oversight inspection and testing staff in 26 
accordance with the requirements of the Contract Documents.  27 

The CIQM must be a Professional Engineer and must be an employee of the IQF, with no 28 
responsibilities in connection with the production of the Work. The CIQM must report jointly to 29 
Developer’s management teamADOT and ADOTan executive officer above the level of, and 30 
under a line of authority independent of, the Project Manager. The CIQM must not report to any 31 
person or party directly responsible for Design Work or Construction Work. 32 

The CIQM must be 100 percent committed to the Project and must have no other role, duties, or 33 
responsibilities. The CIQM must be authorized to stop any Construction Work that does not 34 
comply with the standards, specifications, or criteria established for the Project. The PSQM and 35 
CIQM must be different people.  36 

110.08.3.5 Independent Quality Acceptance Staff 37 

Developer shall provide an Independent Quality Firm (IQF) staff under the direction of the CIQM 38 
to perform inspection and material sampling and testing of all Work performed and materials 39 
incorporated into the Project. If approved in writing in advance by ADOT, qualified individuals 40 
who are employees of or retained by manufacturers, vendors, or Suppliers may inspect certain 41 
portions of Work. 42 

The IQF testing and sampling staff must be employees of thean IQF firm, with no 43 
responsibilities in connection with the production of the Work, and must meet the requirements 44 
of Section VII of the ADOT Materials Quality Assurance Program (“Sampling and Testing 45 
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Personnel Qualification Requirements”). The IQF staff must be experienced in highway 1 
inspection and material testing. The training and experience of the construction quality 2 
acceptance staff must be commensurate with the scope, complexity, and nature of the activity to 3 
be controlled and tested. Qualifications must be consistent with ADOT’s Materials Quality 4 
Assurance Program. Construction quality acceptance staff must report to the CIQM. 5 

The IQF staff must provide appropriate level of oversight and perform audits of the QC 6 
Inspection and material sampling and testing operation.program. The construction quality 7 
acceptance Inspectioninspection staff must check compliance of all material, equipment, 8 
construction, installations, and operations. Personnel assigned to perform inspection, testing, or 9 
monitoring of characteristics for acceptance must not be those personnel performing or directly 10 
supervising the Work being accepted. 11 

110.08.3.6 Maintenance QC Manager 12 

Developer shall assign an on-site Maintenance QC Manager who must be responsible for 13 
management of the MQMP. The Maintenance QC Manager must not be involved with 14 
scheduling or production activities, and must report directly to Developer’s management team. 15 
The Maintenance QC Manager is responsible for independently overseeing and performing QC 16 
for the Maintenance Services. The Maintenance QC Manager reports, develops, and 17 
implements corrective actions for any deviations to the methods and procedures contained in 18 
approved MQMP in the performance of the Work. 19 

110.08.3.7 Maintenance Quality Control Staff 20 

The members of Developer’s and Subcontractors’ Maintenance Services work force are all 21 
considered to be members of Developer’s QC staff as each and every one is responsible for the 22 
quality of the Work. Personnel performing QC inspection must ensure quality of workmanship 23 
and QC sampling and testing must ensure that materials meet the required specifications. 24 
Personnel responsible for performing QC inspection must be knowledgeable and receive 25 
training to perform their QC duties. Should any sampling and testing be required during the 26 
Maintenance Services, Maintenance QC Manager must be responsible for ensuring that 27 
sampling and testing procedures and methods meet the requirements in the MQMP. 28 

110.08.3.8 ROW Quality Control Specialist(s) 29 

Developer shall designate a ROW Quality Control Specialist(s) for the Project. The ROW 30 
Quality Control Specialist(s) must be responsible for internal QA/QC for Project ROW Work and 31 
review all Submittals associated with ROW Exhibits, Legal Descriptions, title, appraisal, 32 
acquisition, relocation, and eminent domain prior to the Submittal being delivered to ADOT for 33 
review. The ROW Quality Control Specialist(s) must be familiar with ADOT procedures, 34 
standards, and law pertaining to acquisition of Project ROW. 35 

110.08.3.9 Survey Manager 36 

Developer shall designate a Survey Manager for the Project. The Survey Manager must be the 37 
point of contact for all survey Work and must be responsible for all survey Work, including 38 
directing and reviewing Subcontractor survey Work. The Survey Manager must be familiar with 39 
ADOT procedures and standards pertaining to ROW, design, and construction surveying. The 40 
Survey Manager must be a registered or licensed land surveyor, comparable to an Arizona 41 
registration, in some state or foreign jurisdiction at the time of Proposal submittal, and must be a 42 
registered land surveyor in the State by the date of contract award. The individual’s relevant 43 
experience includes the following: 44 

A. 10 years of experience with Right-of-Way, Design, and Construction surveys. 45 
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B. A minimum of 10 years of registration as a Land Surveyor. 1 

110.08.3.10 Geotechnical Manager 2 

Developer shall designate a Geotechnical Manager for the Project. The Geotechnical Manager 3 
must be the point of contact for all geotechnical Work and must be responsible for all 4 
geotechnical Work, including directing and reviewing Subcontractor geotechnical Work. The 5 
Geotechnical Manager must be familiar with ADOT guidelines, procedures, and standards 6 
pertaining to geotechnical investigation, analysis, and design. The Geotechnical Manager must 7 
be a registered or licensed professional engineer, comparable to an Arizona registration, in 8 
some state or foreign jurisdiction at the time of Proposal submittal, and must be a Professional 9 
Engineer by the date of contract award. The individual’s relevant experience includes 15 years 10 
of experience in matters relating to geotechnical subsurface exploration, geotechnical site 11 
characterization, analysis, design, and construction of bridge foundations, retaining walls and 12 
soundwalls, drainage structures, roadway embankments and roadway pavements, and 13 
excavation and fill slopes in soil and rock. 14 

110.08.3.11 Rock Engineer/Blasting Professional 15 

Developer shall designate a Rock Engineer/Blasting Professional for the Project, if warranted by 16 
Developer’s design. The Rock Engineer/Blasting Professional must be the point of contact 17 
regarding all blasting Work. The Rock Engineer/Blasting Professional must be responsible for 18 
ensuring that all blasting Work is in accordance with the Contract Documents. The Rock 19 
Engineer/Blasting Professional must be a registered or licensed professional engineer, 20 
comparable to an Arizona registration, in some state or foreign jurisdiction at the time of 21 
Proposal submittal, and must be a registered Professional Engineer by the start of the 22 
associated Work. The individual’s relevant experience includes a minimum of 10 years of 23 
practical applied experience in geological engineering with an emphasis on blasting for rock 24 
excavation, including designing and construction engineering of rock blasting and stabilization of 25 
roadway cut slopes, blasting techniques for roadway cut slope excavation, blast monitoring, 26 
control procedures for vibration, air-blast and fly rock, and rock fall protection measures. 27 

110.08.3.12 Blasting Supervisors 28 

Developer shall designate Blasting Supervisors for the Project, if warranted by Developer’s 29 
design. The Blasting Supervisors must be responsible for activities of the blasting crews, make 30 
decisions on the allocation of drilling and blasting personnel, drilling and blasting equipment, 31 
drilling and blasting methods, and be responsible for the procurement, storage, handling and 32 
use of explosives, blasting materials and agents, and supplies. Blasting Supervisors must 33 
demonstrate a minimum of 10 years of experience in the loading and firing of charges for rock 34 
excavation for heavy civil construction. 35 

110.08.3.13 Blasters in Charge 36 

Developer shall designate Blasters in Charge for the Project, if warranted by Developer’s 37 
design. The Blasters in Charge must have all necessary licenses and permits required by 38 
ADOT, the State, and other Governmental Entities having jurisdiction by the start of the 39 
associated Work. The Blaster in Charge must directly supervise the activities of the blasting 40 
crew(s) in the course of laying-out, drilling, loading and firing of charges for a particular blast. 41 
The Blasting Supervisor may or may not also serve as a Blaster in Charge. The Blasters in 42 
Charge must demonstrate a minimum of 7 years of experience in supervising the loading and 43 
firing of charges for rock excavation. 44 
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110.08.3.14 Hazardous Materials Manager 1 

Developer shall designate a Hazardous Materials Manager for the Project. The Hazardous 2 
Materials Manager must provide expertise in the safe handling of Hazardous Materials required 3 
to perform the Work and those that may be discovered or impacted during the Term. The 4 
Hazardous Materials Manager must schedule and/or conduct Hazardous Materials training for 5 
Developer's employees, verify all necessary certifications prior to and required for any handling 6 
of Hazardous Materials, and maintain records of all Incidents involving Hazardous Materials and 7 
notify the Environmental Compliance Manager, ADOT, and appropriate Governmental Entities 8 
in writing of any such Incidents.  9 

The Hazardous Materials Manager must be a qualified professional with 40-hour HAZWOPER 10 
certification. In addition, the Hazardous Material Manager must have at least 5 years of 11 
experience in similar projects in developing remedial action plans or equivalent reports 12 
necessary and acceptable to the ADOT in Hazardous Material investigation, discovery, and 13 
remediation efforts of Hazardous Materials. 14 

110.08.3.15 Principal Investigator 15 

Developer shall designate a Principal Investigator for the Project. The Principal Investigator 16 
must demonstrate the ability to comply with Arizona State Museum (ASM) standards as a 17 
principal investigator and demonstrate experience in producing reports and curating materials 18 
and documents to meet ASM and State Historic Preservation Office (SHPO) standards. The 19 
Principal Investigator must possess a valid State Antiquities Act Permit and demonstrate an 20 
understanding of the Section 106 of the National Historic Preservation Act process and 21 
familiarity with cultural resources policies, procedures, and goals, through published reports 22 
and/or past performance.  23 

110.08.3.16 Qualified Biologist 24 

Developer shall designate a Qualified Biologist for the Project. The Qualified Biologist must 25 
demonstrate:  26 

A. A bachelor’s degree with an emphasis in biology, ecology, natural resource 27 
management, or related science  28 

B. Three years of experience in field biology or current certification of a nationally 29 
recognized biological society, such as The Ecological Society of America or The Wildlife 30 
Society 31 

C. Previous experience with applying the terms and conditions of a Biological Opinion 32 
D. The appropriate permit and/or training for conducting focused or protocol surveys for 33 

listed species of concern to the Project including burrowing owls  34 
E. Previous experience in writing biological review, survey, and monitoring documents 35 
F. Previous experience in general federal threatened and endangered species habitat 36 

evaluations 37 
G. Previous experience in federal, State and tribal sensitive species habitat evaluations and 38 

surveys 39 
H. Previous experience in surveying for native plants and noxious weeds of central Arizona 40 
I. Previous experience in handling reptiles 41 

110.08.3.17 Erosion Control Coordinator 42 

Developer shall designate an Erosion Control Coordinator (ECC) for the Project. The ECC must 43 
be responsible for implementing, monitoring, and revising the approved SWPPP throughout the 44 
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Construction Period, for making the required inspections, and for implementing any other permit 1 
requirements stipulated in the AZPDES general permit. 2 

The ECC must be capable of identifying existing and predictable effects of Developer’s 3 
operations, and must have complete authority to direct Developer’s personnel and equipment to 4 
implement the requirements described herein, including prompt placement of corrective 5 
measures to minimize or eliminate pollution and damage to downstream watercourses. The 6 
ECC must also be familiar with procedures and practices identified in the SWPPP, and must 7 
ensure that emergency procedures are up to date and available at the Site. 8 

The ECC must at all times be aware of Developer’s work activities, schedule, and effect of the 9 
Work on the environment, and must, at any time, be accessible to direct Developer’s personnel 10 
to replace or repair erosion control measures as necessary. The ECC must be present at the 11 
Site on a full-time basis. Developer shall provide ADOT with a phone number through which the 12 
ECC can be contacted at any time, 24 hours a day, 7 days a week, including holidays. The ECC 13 
must be present at the jobsite within 24 hours of such call being placed. 14 

The ECC must also be aware of and comply with all requirements of the AZPDES general 15 
permit to address discharges at the Site associated with Developer’s activities other than 16 
construction, including staging areas, and other potential pollutant and material storage and 17 
borrow areas. 18 

The ECC must have successfully completed the mandatory two‑day (16 hour) “Erosion Control 19 
Coordinator” training class provided by the Associated General Contractors (Arizona Chapter); 20 
telephone (602) 252-3926. No other training can be substituted. The ECC must maintain the 21 
training class certification and must not let it expire. 22 

In addition, the ECC must have documented experience equal to a minimum of 1 year from 23 
either of the following two categories: 24 

A. Experience in the implementation of SWPPPs. The ECC’s experience must demonstrate 25 
full-time responsibility for directly supervising construction personnel in the installation, 26 
monitoring, and maintenance of control measures. 27 

B. Experience in stabilization of disturbed areas in environments similar to those on the 28 
Project. Experience in re-vegetation or restoration of disturbed areas. The ECC’s 29 
experience must demonstrate full-time responsibility for directly supervising personnel in 30 
stabilization of disturbed areas. 31 

In addition to the general ECC requirements, one of the following is required and must be 32 
maintained for the duration of the Work. 33 

A. Registration in the State as a Landscape Architect, with a minimum of 1 year of 34 
experience in the fields of erosion control and sediment transport. 35 

B. Registration as a Professional Engineer with a minimum of 1 year of experience in the 36 
fields of erosion control and sediment transport. 37 

C. Certification by the EnviroCert International, Inc. as a Certified Professional in Erosion 38 
and Sediment Control. 39 

110.08.3.18 Hydraulics Engineer 40 

Developer shall designate a Hydraulics Engineer for the Project. The Hydraulics Engineer must 41 
report directly to the Design Manager. Developer shall ensure that the Hydraulics Engineer is 42 
responsible for all matters regarding hydraulics for the Project. The Hydraulic Engineer must be 43 
a registered or licensed professional engineer, comparable to an Arizona registration, in some 44 
state or foreign jurisdiction at the time of Proposal submittal, and must be a Professional 45 
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Engineer by the date of Award. Registration must be kept active throughout the duration of the 1 
Work. The individual’s relevant experience includes 5 years of experience with hydraulics 2 
design for the projects on the Arizona State Highway System. 3 

110.08.3.19 Landscape Architect 4 

Developer shall designate a Landscape Architect for the Project. The Landscape Architect must 5 
report directly to the Design Manager. The Landscape Architect must be responsible for the 6 
landscaping and aesthetics for the Project and must be familiar with ADOT construction plan 7 
preparation. The Landscape Architect must be a registered or licensed landscape architect, 8 
comparable to an Arizona registration, in some state or foreign jurisdiction at the time of 9 
Proposal submittal, and must be a registered landscape architect in the State of Arizona by the 10 
time of contract award. The individual’s relevant experience includes 5 years of experience in 11 
developing landscape and aesthetic plans. 12 

110.08.3.20 Irrigation System Designer 13 

Developer shall designate an Irrigation System Designer for the Project. The Irrigation System 14 
Designer must report directly to the Landscape Architect. The Irrigation System Designer must 15 
be responsible for the irrigation system design for the Project and must be familiar with ADOT 16 
construction plan preparation. The Irrigation System Designer must have a minimum of 5 years 17 
of experience designing on complex highway infrastructure projects using drip irrigation and 18 
have familiarity with reclaimed irrigation water design requirements and regulations. 19 

110.08.3.21 Landform Graphic Layout Artist 20 

Developer shall designate a Landform Graphic Layout Artist for the Project. The Landform 21 
Graphic Layout Artist must be responsible for the complete layout and adjustment, as needed, 22 
of the landform graphics to meet actual site and visual conditions. The Landform Graphic Layout 23 
Artist must be responsible for providing all layout labor assistance, materials, tools, equipment, 24 
and roadway safety items necessary to layout the landform graphics. The Landform Graphic 25 
Layout Artist must have completed work on two major landform graphic projects that involved 26 
working with variable contours, grading and drainage, and site conditions with grade level 27 
changes other just flat surfaces. The Landform Graphic Layout Artist must have experience in 28 
the use of professional methods of construction, materials, and equipment for the construction 29 
of large-scale landform graphics. 30 

The Landform Graphic Artist must be on the landform graphic site during layout, layout 31 
approval, and installation of graphic outlines and as required by ADOT during placement of 32 
granite and rock mulch materials. 33 

110.08.3.22 Appraiser(s)Appraisers and Appraisal Reviewer(s)Reviewers 34 

Each Appraiser and Appraisal Reviewer must be certified by the Arizona Board of Appraisers as 35 
a General Certified Real Estate Appraiser. Each Appraiser and Appraisal Reviewer must have a 36 
minimum 5 years of experience in appraising real property for eminent domain purposes, 37 
including partial taking appraisal, partial taking appraisal review, and expert witness testimony, 38 
unless otherwise approved by ADOT. Each Appraiser and Appraisal Reviewer must be familiar 39 
with appraisal and appraisal report review processes pursuant to the Uniform Standards of 40 
Professional Appraisal Practice (USPAP) and Federal requirements in Title 49 CFR Part 24. 41 
Both Appraisers and Appraisal Reviewers may be required to testify. The Appraisers and the 42 
Appraisal Reviewers must have separate and distinct duties, and Appraisers must be employed 43 
by different firms from the Appraisal Reviewers. Each Appraiser must submit three samples of 44 
previous appraisal work prepared for eminent domain purposes prior to performing any Work. 45 
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All Appraisers preparing and signing appraisals must be approved by ADOT prior to performing 1 
any appraisals on the Project. 2 

110.08.3.23 Relocation Agent(s)Agents 3 

Each Relocation Agent must have a minimum of 3 years of experience in relocation assistance 4 
for ROW projects pursuant to the Uniform Relocation Assistance and Real Property Acquisition 5 
Policies Act. Relocation Agents responsible for business relocations must have an additional 2 6 
years of experience with business relocation. A Relocation Agent’s responsibilities must include 7 
the following: Determining eligibility of all displacees; contacting all displacees and informing 8 
them of their benefits; maintaining a file of all documentation concerning the relocation of the 9 
displacees; and extending all relocation assistance advisory services. 10 

110.08.3.24 Acquisition Agent(s)Agents 11 

Each Acquisition Agent must be licensed either as a real estate sales person or broker pursuant 12 
to the Arizona Revised Statutes, Title 32, Chapter 20, Article 2 or rules established by the 13 
Arizona Real Estate Department, and must be familiar with appraisal and appraisal report 14 
review processes pursuant to the Uniform Standards of Professional Appraisal Practice 15 
(USPAP) and Federal requirements in Title 49 CFR Part 24. The Acquisition Agents must have 16 
a minimum 3 years of experience in ROW negotiations. The Acquisition Agent’s responsibilities 17 
must include the following: contact with property owners on the Project to discuss the 18 
acquisition of property needed for the Project, maintaining complete and accurate files of all 19 
transactions and contacts with the property owners and/or their representatives, and actively 20 
working toward a joint resolution to acquire the property with the property owner. 21 

110.08.3.25 Other ROW Personnel 22 

All other ROW personnel must have at least 3 years of experience in title review and curative 23 
matters. ROW personnel’s responsibilities must include the following: maintain complete and 24 
accurate files of all transactions and contacts with the property owners and/or their 25 
representatives, coordinate and clear all title issues, and assist at closing for properties acquired 26 
for the Project. 27 

110.08.3.26 Deputy Maintenance Manager 28 

Developer shall designate a Deputy Maintenance Manager for the Project. The Deputy 29 
Maintenance Manager must report directly to the Maintenance Manager and must be assigned 30 
to the Project full time. The Deputy Maintenance Manager must have at least 5 years of 31 
experience managing or leading maintenance or operations of federally funded controlled 32 
access freeway system, including responsibility for structures, pavements, roadside 33 
appurtenances, and traffic control. This individual must not be assigned any other duties or 34 
responsibilities on this Project or any other projects. The Deputy Maintenance Manager or 35 
designee must be available on call within 1 hour of emergency notification. 36 

110.08.3.27 ITS Design Manager 37 

Developer shall designate an ITS Design Manager for the Project. The ITS Design Manager 38 
must report directly to the Design Manager. Developer shall ensure that the ITS Design 39 
Manager is responsible for all matters regarding ITS elements for the Project. The ITS Design 40 
Manager must be familiar with the overall functionality of the FMS, its field elements and their 41 
technologies, and the connectivity between the field elements and their users. The ITS Design 42 
Manager must be a registered or licensed professional engineer, comparable to an Arizona 43 
registration, in some state or foreign jurisdiction at the time of Proposal submittal, and must be a 44 
Professional Engineer by the date of contract award. Registration must be kept active 45 
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throughout the duration of the Work. The individual’s relevant experience includes a minimum of 1 
10 years of experience in leading ITS design. 2 

110.08.3.28 ITS Construction Manager 3 

Developer shall designate an ITS Construction Manager for the Project. The ITS Construction 4 
Manager must report directly to the Construction Manager. Developer shall ensure that the ITS 5 
Construction Manager is responsible for the construction, installation, and systems acceptance 6 
testing (SAT) for the entire ITS system. The ITS Construction Manager must be familiar with the 7 
overall functionality of the ADOT FMS, its field elements and their technologies, and the 8 
connectivity between the field elements and their users. The individual’s relevant experience 9 
includes the following; 10 

A. A minimum of 10 years of experience in leading ITS construction, installation, and 11 
system acceptance testing. 12 

B. A minimum of 50 miles of previous fiber optic cable installation experience. 13 

110.08.3.29 Maintenance Safety Officer 14 

Developer shall designate a Maintenance Safety Officer for the Project. The Maintenance 15 
Safety Officer must report directly to the Maintenance Manager. Developer shall ensure that the 16 
Maintenance Safety Officer is responsible for safety during the Maintenance Period. This 17 
individual must be assigned to the Project full time during the Maintenance Period and must be 18 
on-site during Maintenance Services. This individual must be familiar with FHWA work zone 19 
safety regulations and must have at least 10 years of experience working in roadway work zone 20 
safety and OSHA Regulations. The Maintenance Safety Officer must develop and administer 21 
the Maintenance Safety Management Plan (MSMP). 22 

110.09 Safety Management 23 

110.09.1 General Requirements 24 

Developer shall perform all Work in compliance with the requirements of Section GP 110.09 of 25 
the TPs. 26 

Developer shall have sole responsibility for safety on the Site until Final Acceptance. Developer 27 
shall ensure that all Developer employees and Subcontractors comply with the Safety 28 
Management Plan, applicable Laws, and associated elements of Developer’s injury and illness 29 
prevention program. 30 

Developer shall comply with OSHA Regulations, including 29 CFR, Part 1926, and 29 CFR, Part 31 
1910, as well as all applicable standards of the U.S. Environmental Protection Agency (EPA), 32 
the Arizona Department of Environmental Quality (ADEQ), and the U.S. Mine Safety and Health 33 
Administration (MSHA). Developer shall maintain a copy of the specified OSHA Standards on 34 
the Site at all times. 35 

110.09.2 Administrative Requirements 36 

110.09.2.1 Safety Management Plan 37 

Developer shall develop, implement, and maintain a comprehensive written Safety Management 38 
Plan that describes the policies, plans, training programs, Project controls and reporting, 39 
Incident response plans, and enforcement for the safety of personnel involved in the Project and 40 
the general public affected by the Project during the Term. 41 

The Safety Management Plan must be Project-specific, and must include Work to be performed 42 
by Subcontractors. 43 
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Developer’s Safety Management Plan must: 1 

A. Be consistent with the Project insurance requirements; 2 
B. Be consistent with railroad safety requirements; 3 
C. Clearly establish the safety organization described in Section GP 110.09.2.1.1 of the 4 

TPs; 5 
D. Describe the process of conducting safety orientation for all employees; 6 
E. Describe Developer’s alcohol and drug free workplace policy; 7 
F. Describe employee training requirements; 8 
G. Describe safety inspection procedures; 9 
H. Describe procedures and policies for working in active traffic locations; 10 
I. Describe Incident reporting procedures including near-miss Incidents; 11 
J. Describe Developer’s hazard communication program; 12 
K. Describe Developer’s management and auditing of the Safety Management Plan; 13 
L. Describe personal protective equipment (PPE) requirements and policy; 14 
M. Describe safety procedures for Developer’s employees working around and handling 15 

Hazardous Materials; 16 
N. Describe the availability of first-aid, medical, and emergency equipment and services at 17 

the Site, including arrangements for emergency transportation; 18 
O. Describe security procedures to prevent theft, vandalism, and other losses at the Site; 19 

and 20 
P. Describe the process for submittal of OSHA Forms for Recording Work-Related Injuries 21 

and Illnesses to ADOT. 22 

Prior to issuance of NTP 2, Developer shall submit the Safety Management Plan to ADOT for 23 
approval in ADOT’s good faith discretion. 24 

110.09.2.1.1 Safety Organization 25 

The Safety Management Plan must clearly establish the specific chain of command and specify 26 
the lines of authority, responsibility, and communication with regard to safety compliance 27 
activities. The Safety Management Plan must identify full-time dedicated safety professionals or 28 
managers covering all production shifts. The Safety Management Plan must delineate 29 
administrative responsibilities for implementing the Project safety program. The Safety 30 
Management Plan must describe the process of including representatives from Developer and 31 
all Subcontractors, as well as ADOT personnel working on the Project. The Safety Management 32 
Plan must specify which on-site personnel have the authority to stop on-site activities when 33 
unanticipated and/or uncontrolled hazards are recognized and also specify those personnel with 34 
the authority to restart site activities after the previously unrecognized hazards have been 35 
controlled. The Project Manager must be responsible for the overall health and safety 36 
performance. The Safety Management Plan must specifically define the safety responsibilities of 37 
each level of supervision. 38 

110.09.2.1.2 Process of Employee Safety Orientation 39 

The Safety Management Plan must describe the safety orientation process, including the 40 
following: 41 

A. The extent and nature of the Project; 42 
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B. Any hazards that can typically be expected during the course of Work that are specific to 1 
the job assignment; 2 

C. Required Work practices, job conduct, and injury-reporting procedures; and 3 
D. Acquainting the employee with special Work and safety requirements at the site. 4 

110.09.2.1.3 Employee Training Requirements 5 

Developer shall establish a safety training program that includes requirements for general and 6 
Project-specific training. All levels of staff must be trained. 7 

Developer shall conduct, at a minimum, weekly safety meetings that are relevant to the specific 8 
types of Work at the Site, which comply with applicable Laws. Developer shall prepare 9 
documentation of meeting content and employee attendance. 10 

110.09.2.1.4 Personal Protective Equipment Requirements and Policy 11 

The Safety Management Plan must define specific personal protective equipment (PPE) 12 
requirements for all employees for each task. At a minimum, Developer shall provide a 13 
consistent type of high-visibility safety vest (ANSI 107-2004 Class 2 daytime, Class 3 nighttime) 14 
to be worn by all personnel, as well as an ANSI-approved hard hat, safety glasses with side 15 
shields, and work boots, specific for the job being performed. 16 

Developer shall ensure that all vendors and visitors wear hard hats, as well as other required 17 
PPE, while on the Site. Developer shall ensure that anyone not complying with these 18 
requirements does not to enter the Site or is required to leave the Site. Developer shall 19 
document all such Incidents. Developer’s job hazard analysis must include all required PPE for 20 
the specific task. 21 

110.09.2.1.5 Alcohol and Drug Free Workplace Policy 22 

Developer shall provide a policy for promoting a safe, alcohol-free, and drug-free workplace. 23 
The policy must be consistent, fair, manageable, and subject to audit. The policy must provide 24 
for disciplinary action or termination for an employee reporting for work under the influence of 25 
alcohol or a prohibited substance or in possession of a prohibited substance. It must include the 26 
policy at the Site and any pre-job site and post-incident drug testing to satisfy Project insurance 27 
requirements. 28 

110.09.2.1.6 Safety Inspection Procedures 29 

The Safety Management Plan must describe safety inspection procedures of Work areas, 30 
materials, and equipment to ensure compliance with the safety management program. 31 
Developer shall schedule, conduct, and document safety inspections in all Work areas to 32 
identify and reduce physical and/or environmental hazards that could contribute to injuries or 33 
illnesses. 34 

110.09.2.1.7 Emergency Procedures 35 

As it may pertain to Developer staff and Site procedures, Developer shall develop an 36 
Emergency action plan for the Project that specifies the procedures for each identified potential 37 
Emergency, notification requirements, and training, and identify those individuals responsible for 38 
implementing the plan, if the plan is activated. The potential for an Emergency (fire, explosion, 39 
chemical release, etc.) exists at all construction areas and operational areas. The Emergency 40 
action plan must identify the various response activities necessary to minimize the dangers and 41 
confusion associated with an Emergency. The Emergency action plan must address fire, 42 
explosions, Hazardous Materials, natural disasters, and civil disruptions. 43 
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110.09.2.1.8 Incident Response Procedures 1 

The Safety Management Plan must include processes to investigate and report accidents and 2 
Incidents and to retain safety records. Developer shall develop a list of Project-specific 3 
requirements for documentation and reporting. Developer shall include the reporting of near-4 
miss Incidents. Developer shall provide verbal notification and a written report to ADOT of all 5 
Incidents arising out of or in connection with the performance of the Work, whether on or 6 
adjacent to the Site, which cause death, personal injury, or property damage. Developer shall 7 
verbally notify ADOT within 1 hour from time of occurrence of an Incident (or Developer’s 8 
discovery of the occurrence thereof) causing public injury, and include date and time, location, 9 
brief description, extent of property damage, and extent of injuries. When such Incidents take 10 
place, Developer shall promptly initiate an investigation and notify appropriate individuals 11 
(ADOT, etc.). 12 

Developer shall maintain a 24-hour-per-day, 7-day-per-week Emergency contact telephone 13 
number with a responsible individual in charge, empowered to take any necessary actions on 14 
behalf of Developer. 15 

110.09.2.1.9 Job Hazard Analysis and Communications 16 

Developer shall provide policy and procedures for job hazard analysis and how that analysis is 17 
communicated to forepersons and workers as the day’s work and tasks are outlined. All 18 
employees involved with the task must discuss the hazards anticipated, equipment needed to 19 
work safely, and PPE to be provided and worn. The communications may include on-site 20 
gatherings where the task is to be performed. Developer shall give employees an opportunity to 21 
provide input regarding task steps, hazards identified, and appropriate control measures. 22 
Developer shall document all job hazard analysis training. 23 

110.09.2.1.10 Materials Safety Procedures and Communication Policy 24 

Developer shall ensure that the Safety Management Plan describes safety procedures and 25 
communication policy for Developer’s employees working around and handling Hazardous 26 
Materials. 27 

Developer shall provide employees with information and training regarding any Hazardous 28 
Materials to which they may be exposed. Additionally, Developer shall ensure that Hazardous 29 
Materials are not delivered, stored, or used at the Site, unless they are properly labeled, tagged, 30 
or marked and the safety data sheets are readily available. 31 

110.09.2.1.11 Managing and Auditing of Safety Management 32 

The Safety Management Plan must describe the audit process for safety management. The 33 
Safety Management Plan must describe frequency and scope of audit, how it is to be 34 
conducted, how the results are to be communicated, and how findings and corrective actions 35 
are to be tracked. 36 

110.09.2.1.11.1 Safety Performance Analysis 37 

Developer shall complete a detailed analysis of safety performance each quarter. Developer 38 
shall conduct the safety performance analysis to document that Developer and its 39 
Subcontractors are performing Work in a safe way and in compliance with the Safety 40 
Management Plan and applicable Laws. The analysis must define and measure specific 41 
proactive program elements designed to prevent Incidents, such as employee training and 42 
orientations, toolbox meetings, audits and inspections, immediately dangerous to life and health 43 
interventions, etc. Developer shall document the measures to verify proactive efforts relative to 44 
safety performance results. Developer shall prepare a Safety Performance Analysis Report that 45 
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includes the analysis and results as described in this Section GP 110.09.2.1.11.1. Each quarter 1 
by the 15th of the month after the quarter ends, Developer shall submit a Safety Performance 2 
Analysis Report to ADOT. 3 

If the safety performance analysis reveals an error or deficiency, Developer shall take 4 
immediate measures to correct the observed error and immediately prepare a Safety Corrective 5 
Measure(s) that includes a description of all measures to correct the safety error or deficiency. 6 
Developer shall immediately submit the Safety Corrective Measure(s) to ADOT. 7 

110.09.2.1.11.2 Safety Results and Statistics 8 

Developer shall prepare a Monthly Safety Report detailing the specific types of injuries, Incident 9 
rates, corrective actions taken to prevent reoccurrence of similar Incidents for Developer and all 10 
Subcontractors, and individual supervisor safety performance evaluations. Within 5 Business 11 
Days after the end of the month, Developer shall submit the Monthly Safety Report to ADOT. 12 

110.09.2.1.11.3 Periodic Updates to Safety Management Plan 13 

Developer shall update the Safety Management Plan yearly to incorporate corrective action 14 
recommendations and other minor clarifications. At a minimum, every year or as Work scope 15 
changes the workplace environment, a major regulation change requirement occurs, or at the 16 
request of ADOT, Developer shall review and update the Safety Management Plan for 17 
compliance with regulations, policies, and procedures. 18 

110.09.2.2 Temporary Fencing and Steel Plating 19 

In conjunction with the Safety Management Plan, Developer shall provide 72-inch temporary 20 
chain link fencing, or ADOT approved equal, around all major structure construction areas (i.e., 21 
bridges, pump houses, drop structures, retaining walls, etc.) and around any unattended 22 
excavation deeper than 4 feet, with slopes steeper than 1:2 (V:H). Temporary fencing must 23 
completely enclose the referenced construction activity and must be secured after normal 24 
working hours to prevent unauthorized access. 25 

Developer shall limit open utility trenches to 50 feet in length, except for cast-in-place pipe 26 
installations during non-working hours. Developer shall cover all open trenches where 27 
accessible to traffic with steel plates. Developer shall prepare an Open Trench Safety and 28 
Security Plan for all trenches greater than 50 feet in length that describes and details how 29 
Developer intends to construct the trench and to make it safe and secure for workers and the 30 
general public. Within 10 Business Days of excavating trenches greater than 50 feet in length, 31 
Developer shall submit the Open Trench Safety and Security Plan to ADOT for approval. 32 

110.09.2.3 Audits/Inspections 33 

ADOT reserves the right to perform audits and inspections to confirm that Developer is 34 
complying with health and safety rules and procedures. ADOT has the right to have a qualified 35 
safety representative perform audits and/or Inspections on a periodic basis. 36 

110.09.2.4 Noncompliance with the Safety Program 37 

ADOT, through ADOT designated personnel, has the authority to stop any activity that 38 
constitutes or is perceived to present a threat of imminent danger. If any conditions or activities 39 
may present an imminent danger that could result in serious injury, death, or extensive property 40 
damage, Developer shall stop the affected portion of the Work immediately and shall not 41 
recommence until the practices or conditions are corrected to the satisfaction of ADOT. 42 
Developer shall discipline and/or dismiss employees who violate established safety rules and 43 
regulations. This includes immediate termination for serious violations, repeated violations, or 44 
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the refusal to follow health and safety rules. Developer shall be solely responsible for all cost or 1 
schedule impacts, in the event the Project or any portion thereof is stopped or shut down by any 2 
Governmental Entity because of an unsafe condition. 3 

110.09.3 Submittals 4 

Table 110-11 reflects a nonexclusive list of Submittals identified in Section GP 110.09110.09 of 5 
the TPs and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer 6 
shall determine and submit all Submittals as required by the Contract Documents, 7 
Governmental Approvals, and Governmental Entities. Unless otherwise indicated, Developer 8 
shall submit all Submittals in both electronic format and hardcopy format. At a minimum and 9 
unless otherwise specified in the Contract Documents, Developer shall submit the following to 10 
ADOT in the formats described in Section GP 110.10.2.2 of the TPs: 11 

Table 110-11 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Safety Management 
Plan 2 2 1 Prior to issuance of 

NTP 2 
GP 

110.09.2.1 

Safety Performance 
Analysis Report 5 2 1 

Each quarter by the 
15th of the month 
after the quarter 
ends 

GP 
110.09.2.1.11

.1 

Safety Corrective 
Measures, as needed 5 2 1 Immediately 

GP 
110.09.2.1.11

.1 

Monthly Safety 
Report 5 2 1 

Within 5 Business 
Days after the end 
of the month 

GP 
110.09.2.1.11

.2 

Open Trench Safety 
and Security Plan 3 2 1 

Within 10 Business 
Days of excavating 
trenches greater 
than 50 feet in 
length 

GP 
110.09.2.2 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.10 Submittal Review Management 12 

110.10.1 General Requirements 13 

Developer shall perform all Work in compliance with the requirements of Section GP 110.10 of 14 
the TPs. Section GP 110.10 of the TPs includes requirements related to Submittals and the 15 
Submittal review process for all Submittals required by the TPs. Developer shall be responsible 16 
for obtaining all required approvals from the applicable Governmental Entities, Utilities, and 17 
railroad . 18 
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110.10.2 Administrative Requirements 1 

110.10.2.1 General 2 

Developer shall provide Submittal packages via the Project document management system in 3 
accordance with the Contract Documents and the PMP along with all supporting information 4 
necessary for ADOT, Governmental Entities, Utility Owners, and railroads to conduct a review 5 
and to ensure that the design is progressing appropriately. Submittal packages must include the 6 
following: 7 

A. Administrative documents (PMP, other plans, etc.).); 8 
B. Design Documents; and 9 
C. Construction Documents. 10 

110.10.2.2 Submittal Format 11 

Submittal packages must have a unique alphanumeric identifier that remains with the package 12 
and identifies each Submittal stage (e.g., Initial Design Submittal, Final Design Submittal, RFC 13 
Submittal, etc.). The alphanumeric identifier must remain constant and track the design package 14 
through the life of the Project. 15 

Developer shall submit all Submittal documents in hardcopy and electronic format as specified 16 
in Table 110-12 unless otherwise specified in the Contract Documents. 17 

Table 110-12 
Submittal Format 

Submittal Stage/Deliverable 
Hardcopy Electronic 

Paper 11x17 Native PDF 

Administrative Documents (e.g., PMP, Project Schedule) X  X X 

Specifications, Technical Reports, Calculations, Modeling, Input 
and Output Files, etc. X  X X 

Initial Design Submittal  X X X 

Final Design Submittal  X X X 

RFC Submittal  X X X 

Final Design Documents Submittal  X X X 

Shop and Working Drawings X   X 

Request for Information    X 

Design Changes  X  X 

Record Drawings X  X X 

Other Governmental Entities, Utility Companies, and railroad 
Submittals*    X 

Note: 
* Developer shall determine the additional format requirements required by the applicable Governmental 
Entity, Utility Company, and/or railroad. 



ADDENDUM #34 

Arizona Department of Transportation - 77 – Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  General Provisions  

110.10.2.3 CAD Requirements 1 

Developer shall prepare all drawings, plans, and exhibits in accordance with the ADOT 2010 2 
ADOT Drafting Guides for Use in Office and Field (Drafting Guide) and the Computer Aided 3 
Design (CAD) Requirements included on http://www.azdot.gov/business/engineering-and-4 
construction/CADD, unless otherwise modified by the TPs. 5 

110.10.2.4 Hardcopy Format 6 

Developer shall prepare all Plans on sheets 22 inches in height and 34 inches in length with 7 
1-1/4-inch margins on the left and right sides, and 3/4-inch margins on the top and bottom, 8 
unless otherwise noted in the Contract Documents. A blank space, 4 inches wide by 3 inches 9 
high, must be left inside the margin in the lower right hand corner. All Plans must be made in 10 
such a manner that clear and legible copies can be made from them. Developer shall prepare 11 
half-size copies on standard 11 inch x 17 inch sheets. The number of hardcopies indicated in 12 
the “Nonexclusive Submittals List” tables in the TPs for Plans indicates half-size copies. 13 
Developer shall prepare exhibits on 8.5 inch x 11 inch, 11 inch x 17 inch, or 22 inch x 34 inch 14 
sized sheets. 15 

All documents, reports, and calculations must be prepared on 8.5 inch x 11 inch sheets, unless 16 
otherwise noted in the Contract Documents. 17 

110.10.2.5 Electronic Format 18 

Developer shall submit, as identified in the Contract Documents, electronic Submittals 19 
compatible with existing ADOT program systems and/or software. Systems and software 20 
currently being used by ADOT include the following: 21 

A. Microsoft Windows 7 (operating system) 22 
B. Microsoft Office with Word, Excel, Outlook, and Media Player 23 
C. Bentley’s MicroStation V8i (2D and 3D files) 24 
D. Bentley’s InRoads Suite SS2 (Existing Ground Model and design files) or newer 25 
E. SignCAD 26 
F. HEC-RAS 27 
G. FLO2D 28 
H.G. HEC-HMS 29 
I.H. Oracle Primavera P6 30 

Developer shall submit electronic files to ADOT as identified in the Contract Documents on 31 
electronic media (e.g., CDs, DVDs, flash drives) or electronically through the EDMS. Developer 32 
shall submit Plans in both full-size (22 inch x 34 inch) and half-size (11 inch x 17 inch) PDFs. 33 

110.10.2.5.1 Existing Ground Model 34 

Developer shall create an integrated-model of the existing condition to create a digital terrain 35 
model (DTM) using Bentley’s InRoads/Site/Survey Select CAD. The existing ground model must 36 
include existing ground surface and subsurface elements (including the best available 37 
information for: drainage structures, Utilities, and bridge and wall foundations), features utilizing 38 
data from light detection and ranging (LiDAR), subsurface Utility evaluation, field surveys, and 39 
existing plans data collection including currently available LiDAR or other existing ground 40 
surface data (.dtm or .tin format). Developer shall verify the DTM for accuracy through field 41 
procedures of locating well-defined and random check points (not included in the creation of the 42 
DTM surface) systematically dispersed throughout the Site and compared to the DTM. 43 
Developer shall comply with the requirements in the following manuals available from ADOT at 44 

http://www.azdot.gov/business/engineering-and-construction/CADD
http://www.azdot.gov/business/engineering-and-construction/CADD
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http://www.azdot.gov/business/engineering-and-construction/EngineeringSurvey in creating 1 
DTMs: (1) Manual for Field Surveys, (2) Location Survey P-codes for Bentley InRoads, and (3) 2 
General Specifications for Photogrammetric Mapping. Developer shall include the existing 3 
ground model in both DTM and LandXML format with the 3D Models. 4 

110.10.2.5.2 InRoads Files (Design Files) 5 

Developer shall prepare InRoads Design Files including template library (*.itl), the preference 6 
files (*.xin), alignment files in both *.alg and LandXML formats, and new design surfaces in 7 
LandXML format. 8 

110.10.2.5.3 MicroStation Files (3D and 2D) 9 

Developer shall utilize 3D methodologies and techniques to develop the geometric design and 10 
3D design model for the Project. The 3D model must include 3D graphical elements including 11 
roadway components for horizontal and vertical alignments, contours, superelevation transitions 12 
limits, and existing and proposed finish grade triangles that are representative of the design 13 
model and DTM surface files. 14 

Developer shall include the following key existing and proposed 3D design features in the 3D 15 
Model: 16 

A. Roadway (including intersections, turnouts, driveways, curb and gutter, barrier, 17 
sidewalks, guardrail and pads, etc.); 18 

B. Drainage (including pipes, catch basins, manholes, and junction structures); 19 
C. Structures (including sufficient detail to show top of deck surface, structure type, bottom 20 

of beam surface, and pier, abutment and retaining wall locations) 21 
D. Utilities (including zones of protection); 22 
E. Signing (including overhead span or cantilever sign structure locations and structure 23 

type); 24 
F. Lighting (including pole and foundation locations); 25 
G. Signals (including controller, pole and foundation locations); and 26 
H. Existing and proposed railroad horizontal and vertical alignments, superelevation data, 27 

surfaces and features as follows: 28 
1. All elements of the Work; 29 
2. Foundations, including drilled shafts, of columns, abutments, retaining walls, high 30 

mast lighting, and any other ground penetration to be shown to scale of width and 31 
depth; and 32 

3. Existing structures to remain inside of the Project ROW. 33 

Developer shall prepare all Plans in 2D using Bentley’s MicroStation. 34 

110.10.2.5.4 3D Models, 4D Model, and Visual Animation 35 

Developer shall use 3D, 4D, and visual animation techniques to improve quality, reduce risk, 36 
and improve Developer, ADOT, and Project Stakeholder collaboration; in communicating the 37 
construction sequence, existing and design feature conflict avoidance, and provisions for 38 
maintenance of traffic. Developer shall prepare 3D Models, a 4D Model Simulations, and Visual 39 
Animation for the Project. 40 

110.10.2.5.4.1 General 41 

Developer shall prepare the 3D Models, 4D Model Simulations, and Visual Animation in any 42 
commercially available software (e.g., Bentley, Autodesk, etc.). 43 

http://www.azdot.gov/business/engineering-and-construction/EngineeringSurvey
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110.10.2.5.4.2 3D Model 1 

Developer shall prepare 3D Models that contain existing conditions in 3D format and the 2 
proposed 3D key design features. 3D Models are virtual models that contain representations of 3 
physical objects in 3D (x, y, and z) as surfaces or solids. 3D Models must include existing 4 
conditions model(s), design model(s), and construction model(s). 5 

The existing condition 3D Model(s) must contain existing ground surface and certain subsurface 6 
elements including drainage structures, utilities and zones of protection, and bridge and wall 7 
foundations, shown on the Plans or the existing ground surface data (*.dtm). 8 

Design and construction 3D Models must incorporate proposed 3D design features for the 9 
following elements of Work: 10 

A. Roadway; 11 
B. Drainage (including pipes, catch basins, and junction structures)); 12 
C. Structures (including sufficient detail to show top of deck surface, structure type, bottom 13 

of beam surface, pier locations, abutment locations, and retaining wall locations, and 14 
clearances)); 15 

D. Foundations, including all ground penetrations shall be shown to scale of width and 16 
depth; 17 

E. Utilities (including zones of protection)); 18 
F. Signing (including overhead signs and foundations)); and 19 
G. Signals & lighting (including controller, pole and foundation locations)). 20 

Prior to the first pre-construction coordination meeting, Developer shall submit the 3D Models to 21 
ADOT for review and comment. 22 

110.10.2.5.4.3 4D Model Simulation 23 

Developer shall prepare 4D Model Simulations that presents the key design features in a time 24 
scaled appearance of model elements/objects. The 4D Model Simulations must be an 25 
aggregation of virtual models that are linked to the Project Schedule that shows an ordered, 26 
time scaled appearance of model elements/objects. The Project Schedule that is integrated to 27 
the 3D Model (4D model) must be kept current (all revisions and updates) on a monthly basis. 28 
The 4D Model Simulations must contain one or more virtual models and at least one link to the 29 
Project Schedule. 4D Model Simulations must include the utility requirements in the Contract 30 
Documents.underground Utilities. With every Project Schedule Submittal after the first pre-31 
construction coordination meeting, Developer shall submit the 4D Model Simulations to ADOT 32 
for review and comment. 33 

110.10.2.5.4.4 Visual Animation 34 

Developer shall prepare a Visual Animation that is a walkthrough of a virtual model of the 35 
constructed Project that supports movement and display and contains photo-simulations to 36 
more accurately depict existing and construction build-out conditions both under and above 37 
ground. Visual animations prepared by Developer must be based on either 3D Models or 4D 38 
models. Prior to Substantial Completion, Developer shall submit the Visual Animation to ADOT 39 
for review and comment. 40 

110.10.2.6 Design Review Process 41 

Developer shall not be relieved of its responsibility for the satisfactory completion of the Work in 42 
accordance with the Contract Documents by ADOT’s participation in design reviews. ADOT may 43 
require resubmittal of any Design Documents and/or Construction Documents, as it deems 44 



ADDENDUM #34 

Arizona Department of Transportation - 80 – Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  General Provisions  

appropriate. ADOT will have the right to refuse and reject any Submittal that does not comply 1 
with the Contract Documents, including QA/QC requirements. If any Submittal is rejected, 2 
Developer shall notify all recipients to remove all copies from circulation. Developer shall 3 
redistribute the replacement Submittal to ADOT and other appropriate Governmental Entities, 4 
as authorized by ADOT. 5 

ADOT will provide review comments to Developer numbered in a manner corresponding to the 6 
drawing or report page in question. Developer shall provide space after each comment for a 7 
brief response by Developer. Developer is advised that comments on the Submittals received 8 
from parties other than ADOT may not follow the above-described ADOT comment format. In 9 
addition, Developer may receive separate comment packages from each party that reviews a 10 
Submittal. With the PSQMP, Developer shall prepare and submit a Comment Resolution Form 11 
to ADOT. Developer shall compile all Submittal review comments on a Comment Resolution 12 
Form. The Comment Resolution Form is a living document in which Developer shall incorporate 13 
all comments and resulting resolutions for the Submittal package for the duration of the 14 
Submittal. Developer shall include previous Submittal comments, if applicable, and Comment 15 
Resolution Form(s) with each subsequent Submittal identified with an alphanumeric tracking 16 
number corresponding to the package submission in accordance with Section GP 110.10.2.2 of 17 
the TPs. With the subsequent Submittal, Developer shall prepare and submit written Review 18 
Comment Responses to ADOT.  19 

Developer shall schedule a comment resolution meeting (CRM) to address unresolved 20 
comments. Developer may request ADOT to waive a CRM. ADOT may waive a CRM at its sole 21 
discretion. The purpose of the CRM is to discuss Developer’s responses to review comments, 22 
determine which of the review comments Developer shall incorporate into the Work, and 23 
discuss and resolve the pending comments. More than one CRM per Submittal may be 24 
necessary to discuss all review comments provided to Developer. Developer shall attend the 25 
CRM. Within 5 Business Days of the CRM, Developer shall prepare and submit CRM Notes to 26 
ADOT. The Project Manager, Design Manager, responsible engineer, and all Developer staff 27 
requested by ADOT must attend the CRM. The Parties will escalate review comments not 28 
resolved after the first complete CRM to the CRM comment resolution board consisting of 29 
ADOT, Project Manager, and Design Manager. The Parties will use the Project’s partnering 30 
process in accordance with Section 22.1 of the Agreement to address review comments not 31 
resolved at the CRM comment resolution board. 32 

Developer shall address all Initial Design Submittal comments by the Final Design Submittal 33 
prior to submitting the RFC Submittal. Developer acknowledges and agrees that resubmittal of 34 
the Final Design Documents, RFC packages, or other design Submittals may be required by 35 
ADOT. Developer shall resubmit the Final Design Documents as many times as necessary to 36 
obtain approval of the Final Design Documents. No additional compensation and/or time 37 
extension is allowed for any resubmittals. 38 

110.10.2.6.1 Over-the-Shoulder Reviews 39 

Over-the-shoulder reviews are informal examinations by ADOT of Design Documents during the 40 
Project design process and are not considered formal reviews as specified in Section GP 41 
110.10.2.7 of the TPs. Over-the-shoulder reviews are mainly intended to assess whether the 42 
requirements and design criteria of the Contract Documents are being followed and whether 43 
Professional Services Quality Management Plan (PSQMP) activities are being undertaken in 44 
accordance with the QMP. 45 

The intent of these reviews is to check for concept, level of detail, design criteria, and patent 46 
flaws. Comments made by ADOT are considered nonbinding. Developer shall conform to the 47 
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requirements of the Contract Documents. These reviews are not intended to routinely include 1 
detailed calculation or drawing reviews, although ADOT will have the right to perform detailed 2 
reviews of any item at any time. If mutually agreed upon between the Parties for specific review 3 
items, the over-the-shoulder review may consist of an exchange of electronic files between 4 
Developer’s designer and ADOT. 5 

The QMP must define the frequency, timing, content, and format of the over-the-shoulder 6 
reviews. Developer shall schedule over-the-shoulder reviews with ADOT during the course of 7 
the development of each design package. The over-the-shoulder reviews are not critical activity 8 
points that restrict the progress of design. They are simply reviews of the design as it 9 
progresses and opportunities for ADOT to provide comments and feedback on the design. 10 

If over-the-shoulder reviews are performed, ADOT will conduct them, as appropriate, in either 11 
Developer’s office or at ADOT’s offices, and in the presence of Developer’s personnel with the 12 
intent to minimize disruption of ongoing Design Work. Formal assembly and submittal of 13 
drawings or other documents may not be required. The review may be of progress prints, 14 
computer images, draft documents, working calculations, draft specifications or reports, or other 15 
Design Documents. 16 

ADOT will have no obligation to conduct over-the-shoulder reviews. 17 

110.10.2.6.2 Segment Limits Map and Submittal Schedule 18 

Developer shall prepare a Segment Limits Map and Submittal Schedule for the development, 19 
scheduling, and characterization of Developer’s design segment plan. The intent of the 20 
Segment Limits Map and Submittal Schedule is to enable ADOT to adequately plan its review 21 
resources.  22 

Developer shall prepare a Segment Limits Map that identifies how Developer intends to divide 23 
the Project into design segments for the intent of submitting design Submittal packages to 24 
ADOT. ADOT will not accept or review a single design package for the entire Project, with the 25 
exception of the Final Design Documents Submittal. Developer may, with prior approval by 26 
ADOT, modify the Segment Limits Map as the design effort progresses. 27 

Developer shall prepare a Submittal Schedule that identifies all design Submittal packages up to 28 
and including RFC Submittal for each design segment Developer intends to submit to ADOT. 29 
The Submittal Schedule must identify individual Submittal packages for each bridge and wall 30 
structure. 31 

Prior to issuance of NTP 2, Developer shall submit the Segment Limits Map and Submittal 32 
Schedule to ADOT for approval in ADOT’s good faith discretion. Developer may request, as part 33 
of the Segment Limits Map and Submittal Schedule deliverables, authorization from ADOT for 34 
the right to make weekly Submittals in excess of the stipulated maximum number during the 35 
design period. ADOT will have the right to withhold approval if it deems the request 36 
unreasonable or if ADOT personnel cannot accommodate the additional reviews. 37 

Developer shall incorporate in the Project Schedule the review periods for each Submittal 38 
package to be submitted as identified in the Segment Limits Map. ADOT will not guarantee any 39 
specific review period for Governmental Entities, Utility Companies, and railroads. The review 40 
period for each review to be performed by a Governmental Entity is established by the 41 
Governmental Entity, at its discretion, after a Submittal package has been provided to the 42 
Governmental Entity. 43 
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110.10.2.6.3 Submittal Review Periods 1 

Developer shall coordinate with other Governmental Entities, Utility Owners, and railroads to 2 
determine those entities’ submittal review requirements. 3 

Developer acknowledges and agrees that Submittals at all Submittal stages require the review 4 
period duration applicable for that category of Submittal as reflected in Table 110-13 below. 5 
Review times are applicable only for the submission of complete and comprehensive 6 
documents that are deemed acceptable by ADOT for review. 7 

Table 110-13 
Submittal Review Periods 

Category Submittal To Review Period 
(Business Days) 

 Professional Services  

A ADOT 10 

B ADOT (Design Variances) 20 

C ADOT (Design Exceptions and Change of Access) 202 

 D ADOT (ROW Submittals) 101 

 E Other Governmental Entities, Utility Companies, and railroads Varies2 

 Construction  

 F Design Changes 102 

 G Record Drawings 202 

Notes: 
1. Additional requirements for ADOT review of ROW Submittals are further described in Section GP 

110.10.2.6.3.1 of the TPs. 
2. Developer shall coordinate with other Governmental Entities, Utility Companies, and railroads to 

determine the entities’ submittal requirements. 

A maximum of 10 Submittals can be submitted per week per technical discipline. Technical 8 
disciplines for the purpose of maximum review Submittals include: 9 

A. Land Surveying; 10 
B. Geotechnical/Earthwork; 11 
C. Pavement; 12 
D. Environmental; 13 
E. Public Information; 14 
F. Utilities; 15 
G. Railroad; 16 
H. Roadway; 17 
I. Drainage; 18 
J. Aesthetics and Landscaping; 19 
K. Structures; 20 
L. Hydraulics; 21 
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M. Traffic; 1 
N. Maintenance of Traffic; and 2 
O. Intelligent Transportation System. 3 

Developer acknowledges and agrees that no more than 10 Submittals per technical discipline in 4 
the aggregate may be pending for review by ADOT at any given time. Developer may request 5 
authorization from ADOT for the right to make Submittals in excess of the stipulated maximum 6 
number stated in this Section GP 110.10.2.6.3. ADOT will have the right to withhold 7 
authorization if ADOT deems the request unreasonable or if ADOT personnel cannot 8 
accommodate the additional reviews. 9 

110.10.2.6.3.1 ADOT Review of ROW Submittals 10 

The maximum review period of 10 Business Days for Project ROW reviews applies separately 11 
to each of the following: 12 

A. ROW Exhibits; 13 
B. Legal Descriptions; 14 
C. Appraisals; 15 
D. Acquisition Packages; 16 
E. Condemnation Packages; and 17 
F. All other ROW Submittals. 18 

No more than 10 ROW Submittals for each of the following may be pending for review by ADOT 19 
at any given time: 20 

A. ROW Exhibits; 21 
B. Legal Descriptions; 22 
C. Appraisals; 23 
D. Acquisition Packages; 24 
E. Condemnation Packages; and 25 
F. All other ROW Submittals. 26 

Developer shall indicate the priority of review of ROW Submittals when Developer Submittals 27 
exceed the requirements above. 28 

110.10.2.7 Design Requirements 29 

Developer shall prepare all Design Documents by or under the supervision of a Professional 30 
Engineer of the applicable discipline. All RFC packages and Final Design Documents must be 31 
stamped, signed, and dated by the responsible engineer. 32 

Except as otherwise specified in the Contract Documents or approved by ADOT, Developer 33 
shall develop formal Submittals of Design Documents following the steps described in Section 34 
GP 110.10.2.7 of the TPs. The primary design Submittal package stages are: 35 

A. Geometric Drawings; 36 
A.B. Initial Design Submittal; 37 
B.C. Final Design Submittal; 38 
C.D. RFC Submittal; and 39 
D.E. Final Design Documents Submittal. 40 
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Notwithstanding the foregoing, Developer may request the right to propose to eliminate a design 1 
package step identified herein, as reflected by Developer’s proposed Project Baseline 2 
Schedule. ADOT will have the right to withhold approval of such request. 3 

Developer shall coordinate with other Governmental Entities, Utility Owners, and railroads to 4 
determine those entities’ submittal requirements and make appropriate Submittals, providing 5 
concurrent copies of any such submittals and respective correspondence to ADOT. Developer 6 
shall immediately notify ADOT of any additional Governmental Entity’s requirements. Developer 7 
shall be responsible for all costs and schedule impacts for all Governmental Entities’ 8 
requirements. 9 

110.10.2.7.1 Plans 10 

Developer shall prepare Plans that includes design drawings specific for the Project that show 11 
the location, character, dimensions, and details of the Work to be performed and is prepared in 12 
accordance with Good Industry Practice and the Contract Documents. Developer shall ensure 13 
that all non-ADOT standards drawings/details are detailed on Plans. All Plans must include all 14 
proposed and actual changes to the Schematic ROW. If Developer’s design requires changes to 15 
the Schematic ROW, the Submittal package must clearly indicate the Project ROW changes 16 
proposed, and must include a narrative detailing the need for the change. 17 

110.10.2.7.2 Specifications 18 

Developer shall prepare specifications for the Project that must be complete and ready for 19 
construction, including all specifications to support the Plans, description of Work, material 20 
requirements, methods of construction, and indicate inspection and testing requirements. 21 

110.10.2.7.3 Geometric Drawing 22 

Developer shall prepare a Geometric Drawing that includes the following: 23 

A. Typical cross sections of the various roadway; 24 

B. Plan view at a scale to show basic striping, topographic features, curve data, changes in 25 
alignment (i.e., begin of curve, end of curve, point on compound curve, angle points, 26 
etc.), dimensions, etc.; 27 

C. Profiles and superelevation diagrams that identifies grades, vertical curves, changes in 28 
profile (i.e. begin vertical curve, end vertical curve, point of intersections, point of 29 
tangency, vertical curve lengths, grade breaks, etc.); 30 

D. Identification of pedestrian/bicycle facilities; 31 

E. Identification of structural and drainage facilities; 32 

F. Identification of any Design Exceptions or Design Variances. 33 

Prior to submittal of any other design package, Developer shall submit the Geometric Drawing 34 
to ADOT. 35 

110.10.2.7.3110.10.2.7.4 Initial Design Submittal 36 

To supplement or augment Developer’s design schematic included in the Proposal and when 37 
the design for a given element or segment is approximately 60 percent complete, Developer 38 
shall prepare and submit Design Documents to ADOT. The Initial Design Submittal must include 39 
Plans, specifications, and other pertinent data needed to verify the design, as applicable with 40 
each Initial Design Submittal.  41 
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110.10.2.7.4110.10.2.7.5 Final Design Submittal 1 

When the design for a given element or area is approximately 95 percent complete, Developer 2 
shall prepare and submit a Final Design Submittal to ADOT for review and comment. Each Final 3 
Design Submittal must include Plans, specifications, technical memorandums, reports, studies, 4 
calculations, and other pertinent data, as applicable. The Final Design Submittal must also 5 
include a Comment Resolution Form showing how the Final Design Submittal addresses the 6 
review comments generated during the previous Submittal reviews. 7 

110.10.2.7.5110.10.2.7.6 RFC Submittal 8 

When the design for a given element or area is 100 percent complete and all previous 9 
comments have been addressed and appropriately incorporated, Developer shall prepare and 10 
submit the RFC Submittal to ADOT. The RFC Submittal must include Plans, specifications, 11 
technical memorandums, reports, studies, calculations, and other pertinent data, as applicable 12 
with the RFC Submittal. The RFC Submittal must also include a Comment Resolution Form 13 
showing how the RFC Submittal has addressed the review comments generated during 14 
previous submittal reviews. The engineer-of-record (by discipline) must sign and seal the RFC 15 
Submittal prior to construction of the relevant Project component. 16 

ADOT’s review of any RFC package does not constitute approval of subsequent construction 17 
and does not relieve Developer of its responsibility to comply with the requirements of the 18 
Contract Documents. Developer shall ensure construction complies with the requirements of the 19 
Contract Documents, Laws, and Governmental Approvals. Developer shall bear the risk of any 20 
required modifications to the component construction due to subsequent Design Changes 21 
resulting from further design development. 22 

110.10.2.7.6110.10.2.7.7 Final Design Documents Submittal 23 

Developer shall combine the RFC packages for the entire Project upon completion of all design 24 
Work into a Final Design Documents package. The purpose of the Final Design Documents 25 
Submittal is to create a single package of the design Plans for the entire Project, for ADOT 26 
record-keeping purposes. Developer shall organize the RFC Submittals for individual Work 27 
items, components, elements, or phases such that the Final Design Documents Submittal is 28 
assembled in a manner similar to the standard construction documents typically provided to 29 
ADOT for conventional project bidding. 30 

Within 20 Business Days after the submittal of the final RFC Submittal to ADOT, Developer 31 
shall submit the Final Design Documents Submittal to ADOT for review and comment. 32 
Developer acknowledges and agrees that resubmittal of the Final Design Documents Submittal 33 
or other design submittals may be required by ADOT. 34 

110.10.2.8 Construction Requirements 35 

110.10.2.8.1 Shop Drawings and Working Drawings 36 

Developer shall prepare Shop Drawings and Working Drawings necessary to construct the 37 
Project. Shop Drawings and Working Drawings must include drawings on 22 inch x 34 inch 38 
sized sheets, calculations, and certifications, describe the methods of construction proposed, 39 
and adequately define and control the Work. PSQM must review and certify Shop Drawings and 40 
Working Drawings in accordance with Section GP 110.07 of the TPs. At least 10 Business Days 41 
prior to implementation, Developer shall submit Design Manager approved Shop Drawings and 42 
Working Drawings to ADOT. 43 
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110.10.2.8.2 Request for Information 1 

Design issues may arise in ongoing Work reflected in RFC packages. Developer may utilize the 2 
RFI process as a communication tool between design and construction. RFIs may be initiated 3 
by Developer or ADOT. Developer-initiated RFIs must reflect the following: the general nature, 4 
location, and description of the issue; Developer’s proposed mitigation with supporting 5 
documentation of the issue; and the CQM’s approval of such mitigation. ADOT will provide 6 
Developer an RFI for issues identified by ADOT. ADOT will submit ADOT-initiated RFIs to 7 
Developer for incorporation into the RFI process. Developer shall submit RFIs to the Design 8 
Manager, Construction Manager, or Project Manager, as appropriate, to obtain the proposed 9 
mitigation with supporting documentation. 10 

When an issue or change arises, including those identified by ADOT-initiated RFIs, Developer 11 
shall place the RFI in an RFI Log to track all open issues. Every week, Developer shall submit 12 
RFIs and the updated RFI Log to ADOT. Developer shall provide an independent and unique 13 
numbering system for Developer-initiated RFIs, different from ADOT-initiated RFIs or those of 14 
any other Governmental Entity. Within 5 Business Days of receipt of the ADOT-initiated RFIs, 15 
Developer shall submit a Response to ADOT-initiated RFIs to ADOT. 16 

110.10.2.8.3 Design Changes 17 

During Construction Work, adjustments to the design may be required to fit field conditions. The 18 
engineer-of-record for the design at the time of the Design Change must provide written 19 
approval for any Design Change that occur during construction, or Design Changes that occur 20 
to Design Documents, unless otherwise specifically authorized in writing by ADOT. All Design 21 
Changes must undergo the same QMP checks, reviews, and certifications and are subject to 22 
the same review process beginning at Final Design Submittal, as the original design. Design 23 
Changes must include plan sheets, specifications, technical memorandums, reports, studies, 24 
calculations, and other pertinent data, as applicable per the deliverable content required by the 25 
level of the submittal. 26 

Plan change documentation must include confirmation that: 27 

A. The Design Change has been designed in accordance with the requirements of the 28 
Contract Documents, applicable Laws, and Governmental Approvals; 29 

B. The Design Change has been checked in accordance with Developer’s PSQMP; 30 
C. The Design Change has been prepared consistently with other elements of the original 31 

design; 32 
D. The Design Change complies with the design certification requirements as set forth in 33 

the QMP; and 34 
E. ADOT comments are resolved. 35 

Developer shall request and schedule an interim and final Design Review(s) for all Design 36 
Changes made during construction or to the Final Design Documents. Developer shall 37 
document all changes made through the Design Change process in the Record Drawings in 38 
accordance with Section GP 110.10.2.8.4 of the TPs. 39 

110.10.2.8.4 Record Drawings 40 

Developer shall prepare Record Drawings in accordance with the ADOT Redline and As-Built 41 
Procedures and Guidelines. Record Drawings must show locations and number of potential 42 
Grand Canyon State Logo Signs. As a condition of Final Acceptance in accordance with Section 43 
6.6.4.2 of the Agreement, Developer shall submit Record Drawings as a composite set of plans 44 
for the Project and the As-Built Schedule as set forth in Section GP 110.06.2.12 of the TPs to 45 



ADDENDUM #34 

Arizona Department of Transportation - 87 – Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  General Provisions  

ADOT for review and comment. The Design Manager or engineer -of -record must 1 
professionally endorse (sign and seal) the Record Drawings. The Professional Services Quality 2 
Manager must certify the Record Drawings comply with the QMP. 3 

110.10.3 Submittals 4 

Table 110-14 reflects a nonexclusive list of Submittals identified in Section GP 110.10 of the 5 
TPs and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 6 
determine and submit all Submittals as required by the Contract Documents, Governmental 7 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 8 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 9 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 10 
formats described in Section GP 110.10.2.2 of the TPs:  11 
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Table 110-14 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

3D Models 4 0 1 

Prior to the first pre-
construction 
coordination 
meeting 

GP 
110.10.2.5.4.

2 

4D Simulation 4 0 1 

With every Project 
Schedule Submittal 
after the first pre-
construction 
coordination 
meeting 

GP 
110.10.2.5.4.

3 

Visual Animation 4 0 1 Prior to Substantial 
Completion 

GP 
110.10.2.5.4.

4 
Comment Resolution 
Form 5 2 1 With the PSQMP GP 

110.10.2.6 
Review Comment 
Responses 5 2 1 With the subsequent 

Submittal 
GP 

110.10.2.6 

CRM Notes 5 2 1 Within 5 Business 
Days of the CRM 

GP 
110.10.2.6 

Segment Limits Map 2 2 1 Prior to issuance of 
NTP 2 

GP 
110.10.2.6.2 

Submittal Schedule 2 2 1 Prior to issuance of 
NTP 2 

GP 
110.10.2.6.2 

Geometric Drawing 5 2 1 
Prior to submittal of 
any other design 
package 

GP 
110.10.2.7.3 

Initial Design 
Submittal 5 2 1 

When the design for 
a given element or 
segment is 
approximately 60 
percent complete 

GP 
110.10.2.7.3

GP 
110.10.2.7.4 

Final Design 
Submittal 4 2 1 

When the design for 
a given element or 
area is 
approximately 95 
percent complete 

GP 
110.10.2.7.5 

RFC Submittal 5 2 1 

When the design for 
a given element or 
area is 100 percent 
complete and all 
previous comments 
have been 
addressed and 
appropriately 
incorporated 

GP 
110.10.2.7.5

GP 
110.10.2.7.6 

Final RFC Submittal 5 2 1 

Two Business Days 
prior to construction 
of the RFC 
Submittal 

GP 
110.10.2.7.6 
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Table 110-14 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Final Design 
Documents Submittal 4 2 1 

20 Business Days 
after the submittal of 
final RFC Submittal 
by ADOT 

GP 
110.10.2.7.7 

Shop and Working 
Drawings 5 2 1 

10 Business Days 
prior to 
implementation 

GP 
110.10.2.8.1 

RFIs and RFI Log 5 2 1 Every week GP 
110.10.2.8.2 

Response to ADOT-
initiated RFIs 5 2 1 

Within 5 Business 
Days of receipt of 
the ADOT-initiated 
RFIs 

GP 
110.10.2.8.2 

Design Changes 4 2 1 Varies GP 
110.10.2.8.3 

Record Drawings 4 2 1 

As a condition of 
Final Acceptance in 
accordance with 
Section 6.6.4.2 of 
the Agreement 

GP 
110.10.2.8.4 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.11 Documentation of the Site 1 

Developer shall perform all Work in compliance with the requirements of this Section GP 2 
110.11. Developer shall be responsible for the preservation of all public and private property 3 
and shall protect carefully from disturbance or damage all land monuments and property marks. 4 
Land monuments and property marks shall not be moved by Developer until directed by ADOT. 5 
Existing fences, pole lines, signs, buildings and structures that are to remain in place shall be 6 
protected from injury or damage. 7 

110.11.1 Existing Conditions Site Documentation 8 

Developer shall prepare an Existing Conditions Site Documentation that identifies and 9 
documents the existing conditions within the Site, including videotaping the whole Project. 10 
Developer shall investigate, videotape, and photograph existing elements in the Project ROW 11 
that are planned to remain in place to determine its condition, size, material, location, and other 12 
pertinent information. The Existing Conditions Site Documentation must include adjacent 13 
roadways, drainage facilities including pump stations, channels orand flowing waterways, 14 
fences, walls, houses, buildings, wells, sensitive habitats, landscaping and irrigation systems, 15 
and areas where activities will be performed by Developer or Subcontractors. Developer shall 16 
include in the Existing ConditionConditions Site Documentation all facilities and Utilities that 17 
may be impacted by the Work including downstream drainage channelsfacilities, adjacent 18 
roadway conditions, and sensitive habitats. The videotape must show details of the condition of 19 
all properties and structures, pavement conditions of crossroads, and proposed and potential 20 
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haul routes. Developer shall schedule field meetings with ADOT to observe and participate in 1 
the Existing Conditions Site Documentation. Prior to construction, Developer shall submit the 2 
Existing Conditions Site Documentation to ADOT for review and comment. 3 

110.11.2 Site Documentation 4 

At commencement of construction, and every month following through Final Acceptance, 5 
Developer shall photograph and videotape construction activities covering the following: 6 

A. All structures and properties; 7 
B. The Work reflecting the activities underway during the month; and 8 
C. Any accidents, unusual conditions, and complaints. 9 

Developer shall prepare the Site Documentation so that it includes video footage and digitally 10 
produced photographs. Developer shall organize all such photographs and video footage 11 
according to activity and date. Developer shall obtain all necessary permission from property 12 
owners to enter their property for any Site Documentation of the Site. Upon ADOT’s request, 13 
Developer shall submit the Site Documentation on digital versatile disc (DVD) format to ADOT 14 
for review and comment. 15 

110.11.3 Submittals 16 

Table 110-15 reflects a nonexclusive list of Submittals identified in Section GP 110.11 of the 17 
TPs and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 18 
determine and submit all Submittals as required by the Contract Documents, Governmental 19 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 20 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 21 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 22 
formats described in Section GP 110.10.2.2 of the TPs:  23 
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Table 110-15 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Existing Conditions 
Site Documentation 4 2 1 Prior to construction GP 110.11.1 

Site Documentation 4 0 3 Upon ADOT’s 
request GP 110.11.2 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

110.12 Maintenance During Construction 1 

Developer shall perform Maintenance During Construction of all existing facilities to remain on 2 
I-10 (Papago Freeway) in the Project ROW as specified in this Section GP 110.12. 3 

Maintenance During Construction consists of: 4 

A. Street sweeping twice weekly during the D&C Period; 5 
B. Litter and trash pickup and removal; 6 
C. Maintain drainage features; 7 
D. Graffiti removal, including removal of graffiti from all surfaces within the Project ROW; 8 
E. Guardrail, concrete barrier, glare screen, and crash attenuator repair or replacement; 9 
F. Repair or replacement of fencing; and 10 
G. Landscape and irrigation systems maintenance. 11 

Developer shall perform Maintenance During Construction in accordance with the applicable 12 
Performance Requirements and repair response times and frequencies set forth in TP 13 
Attachment 500-1, except as otherwise provided above for street sweeping; provided that, 14 
absent a Supplemental Agreement, Developer is not required to improve the condition of any 15 
Element subject to Maintenance During Construction above the condition indicated in the 16 
Existing Conditions Site Documentation. 17 

ADOT may direct Developer to perform additional Maintenance During Construction in 18 
accordance with Section 6.11.2 of the Agreement. 19 

110.13 General Construction 20 

110.12.1.1.1.1110.13.1 Inspection of Work 21 

All materials and each part or detail of the Work must be subject to inspection by the IQF and 22 
ADOT. Developer shall allow the IQF and ADOT access to all parts of the work and shall be 23 
furnished with such information and assistance by Developer as is required to make a complete 24 
and detailed inspection. 25 

Developer’s failure to immediately discover any defective Work or materials does not in any way 26 
prevent later rejection by ADOT when such defect is discovered nor obligate ADOT to final 27 
acceptance. 28 

Certain Governmental Entities, Utility Companies, or railroad corporations may have the right to 29 
inspect the Work. Such inspection does not in any sense make any Governmental Entity or any 30 
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railroad corporation a party to the Agreement and does not in any way interfere with the rights of 1 
either Party to the Agreement. 2 

110.12.1.1.1.2110.13.2 Plant Access 3 

Developer shall ensure that ADOT and IQF have full entry at all times to such parts of the plant 4 
as may be involved in the manufacture or production of the materials being furnished. 5 
Developer shall ensure adequate safety measures are provided. 6 

110.12.1.1.1.3110.13.3 Sampling Device 7 

Developer shall ensure that all secondary crushers and screening plants used in producing 8 
material is equipped with a mechanical sampling device or devices that either can be operated 9 
from the ground or is accessible to the operator on a platform. 10 

Developer shall ensure that the construction and operation of these devices move at a constant 11 
rate across the full width of material and collect a representative sample of the falling column of 12 
material from the discharge belt or chute while the plant is in operation. The sampling devices 13 
must be substantially constructed so that a sample weighing up to 100 pounds can be taken. 14 

The sampling devices must be equipped with necessary attachments to convey the samples to 15 
the ground so that they can be safely and conveniently collected. 16 

The sampling devices must be maintained in a satisfactory working condition so that samples 17 
may be taken at any time, as required by ADOT. 18 

110.12.1.1.1.4110.13.4 Ice for Field Testing 19 

Developer shall make commercial ice available to ADOT on Site for field testing verification 20 
purposes. 21 

110.13.5 Protection and Restoration of Property and Landscape 22 

Developer shall not dump materials removed during construction operations such as trees, 23 
stumps, building materials, irrigation and drainage structures, broken concrete and other similar 24 
materials on either private or public property unless Developer has obtained written permission 25 
from the owner or public agency with jurisdiction over the land. Written permission is not 26 
required, however, when materials are disposed of at an operating, public dumping ground. 27 

110.13.6 Submittals 28 

Table 110-16 reflects a nonexclusive list of Submittals identified in Section GP 110.13 of the 29 
TPs and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 30 
determine and submit all Submittals as required by the Contract Documents, Governmental 31 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 32 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 33 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 34 
formats described in Section GP 110.10.2.2 of the TPs: 35 

Table 110-16 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Product Substitution 
Request 2 2 1 

No later than with 
the Final Design 
Submittal 

GP Error! 
Reference 
source not 

found.110.11
.1 
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Table 110-16 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 408 THIRD-PARTY AGREEMENTS 1 

408.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Third-Party Agreement Work in compliance with the requirements of 3 
Section DR 408 of the TPs. 4 

408.2 ADMINISTRATIVE REQUIREMENTS 5 

The Third-Party Agreements are listed in Table 408-1. TP Attachment 408-1 lists ADOT’s 6 
responsibility for each Third-Party Agreement. Developer shall perform all ADOT obligations 7 
under or pursuant to the Third-Party Agreements except to the extent that TP Attachment 408-1 8 
states that an obligation is allocated to ADOT. In the event that the Work necessitates a change 9 
to an existing Third-Party Agreement, or issuance of a new Third-Party Agreement, Developer 10 
shall be responsible for all Work necessary to obtain the amended or new Third-Party 11 
Agreement.  12 

Table 408-1 
Third-Party Agreements 

TP 
Attachment 

Governmental 
Entity Description Status Availability 

Date 

408-1.1 City of Phoenix Project Master Maintenance 
Agreement 

Development 
In Progress 

[to be 
provided in 
Addendum 

45] 

408-1.2 City of Phoenix Local Street Turnback Development 
In Progress 

[to be 
provided in 
Addendum 

45] 

408-1.3 City of Phoenix Pedestrian Bridge Development 
in Progress 

[to be 
provided in 
Addendum 

5] 

 

 13 

End of Section14 
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DR 410 LAND SURVEYING 1 

410.1 GENERAL REQUIREMENTS 2 

Developer shall perform all land surveying Design Work in compliance with the requirements of 3 
Section DR 410 of the TPs. Developer shall ensure that all land surveying Design Work is 4 
performed under the supervision of the Survey Manager. All survey data provided by Developer 5 
to ADOT must be certified by the Survey Manager. 6 

410.2 ADMINISTRATIVE REQUIREMENTS 7 

410.2.1 Standards 8 

Developer shall perform all land surveying Design Work in accordance with the standards, 9 
manuals, and guidelines listed in Table 410-1. 10 

Table 410-1 
Standards 

No. Agency Title 

1 ADOT Intermodal Transportation Division Engineering Technical Group Engineering 
Survey Section Manual for Field Surveys 

2 

Arizona State 
Board of 
Technical 

Registration 

Arizona Boundary Survey Minimum Standards 

 

All mapping created for the Project, whether by aerial photogrammetry or LIDAR scanning must 11 
adhere to the accuracy standards contained in the ADOT General Specifications for Aerial 12 
Mapping. Photogrammetric mapping must comply with ADOT Intermodal Transportation 13 
Division Engineering Technical Group Engineering Survey Section General Specifications for 14 
Photogrammetric Mapping. 15 

410.2.2 Survey Data Provided to Developer 16 

The existing survey and mapping data that ADOT provides to Developer is contained in the 17 
RIDs. Developer shall review existing survey and mapping data and determine the requirements 18 
for updating or extending the survey and mapping data. Developer shall be responsible for the 19 
precision, accuracy, and comprehensiveness of all survey and mapping data. Developer shall 20 
verify all survey control information contained in the Results of Survey for Project No. 202L MA 21 
000 H5439, by Stanley Consultants, included in the RIDs, and shall immediately and in any 22 
event prior to proceeding with any land surveying Design Work notify ADOT of any 23 
discrepancies. Developer shall be responsible for all surveys necessary for the Work. 24 

410.3 DESIGN REQUIREMENTS 25 

410.3.1 Units of Measure 26 

Developer acknowledges and agrees as follows: 27 

A. The unit of linear measurement is international feet; 28 
B. Linear measurements and station/offsets must be expressed to two places to the right of 29 

the decimal point; 30 
C. Coordinates must be expressed to three places to the right of the decimal point; 31 
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D. Angular measurement units must be in degrees, minutes, and seconds expressed to the 1 
nearest second; and 2 

E. Directional units must be in bearings expressed in degrees, minutes, and seconds 3 
expressed to the nearest second. 4 

410.3.2 Survey Control 5 

Developer shall establish Project survey control by utilizing those primary horizontal control 6 
points depicted on the Results of Survey for Project No. 202L MA 000 H5439, by Stanley 7 
Consultants, included in the RIDs. Developer shall establish secondary survey control points 8 
throughout the Project alignment at intervals not to exceed 1,000 feet. These points must 9 
include horizontal and vertical data sufficient to control construction. These survey control points 10 
and bench marks must be shown on the Plans and expressed in northings, eastings, elevations, 11 
stations, and offsetsnorthing, easting, elevation, station, and offset. 12 

 Survey Control Datum 410.3.2.113 

Developer shall base the horizontal coordinate system on North American Datum (NAD) 1983 14 
(HARN 92), Arizona State Plane Coordinate System, Central Zone. Developer shall achieve the 15 
Project survey control system by applying the grid adjustment factor of 1.00016 to the Arizona 16 
State Plane Coordinate System grid values as depicted on the Results of Survey for the Loop 17 
202L (Ref. 3) Project, by Stanley and Consultants, included in the RIDs. Developer shall base 18 
the vertical control on North American Vertical Datum (NAVD) 1988, originating and terminating 19 
at a First Order Bench Mark. 20 

 Survey Control Adjustments and Accuracy 410.3.2.221 

Developer shall ensure that survey control accuracy is as follows: 22 

A. Horizontal control accuracy must be in accordance with the Arizona State Board of 23 
Technical Registration Arizona Boundary Survey Minimum Standards. 24 

B. Vertical control accuracy must not be less than Second Order, Class 2 or 0.035 X 25 
square root of miles in accordance with the ADOT Intermodal Transportation Division 26 
Engineering Technical Group Engineering Survey Section Manual for Field Surveys. 27 

C. Angular accuracy must not be less than 3 seconds per station in accordance with the 28 
ADOT Intermodal Transportation Division Engineering Technical Group Engineering 29 
Survey Section Manual for Field Surveys. 30 

After achieving these accuracy levels, Developer shall apply a least squares adjustment to the 31 
horizontal control. Developer shall also proportionately apply vertical control errors to 32 
established elevations. 33 

410.3.3 Design Survey Records and Reports 34 

Developer shall maintain neat, accurate, and complete documentation in connection with all 35 
land surveying Design Work. This documentation must include all calculations, mapping, staking 36 
notes, and field crew daily diaries. Developer shall compile and prepare a formal Design Survey 37 
Report that includes all those items specified in the ADOT Intermodal Transportation Division 38 
Engineering Technical Group Engineering Survey Section Manual for Field Surveys, as well as 39 
the following: 40 

A. All survey calculations related to control survey and design survey data; 41 
B. Documentation of the information and rationale used to perform the land surveying 42 

Work; 43 
C. Field notes; 44 
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D. Data collection downloads; 1 
E. Research information, including deeds, title reports, assessors’ data, plats, records of 2 

surveys, etc.; 3 
F. Maps; and 4 
G. CAD files. 5 

Developer shall ensure that the Design Survey Report is sealed by a land surveyor registered in 6 
the State. Prior to the first Initial Design Submittal for each Project segmentSegment, Developer 7 
shall submit the Design Survey Report to ADOT. 8 

410.4 SUBMITTALS 9 

Table 410-2 reflects a nonexclusive list of Submittals identified in Section DR 410 of the TPs 10 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 11 
determine and submit all Submittals as required by the Contract Documents, Governmental 12 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 13 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 14 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 15 
formats described in Section GP 110.10.2.1.12 of the TPs: 16 

Table 410-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Design Survey Report 5 0 1 

Prior to the first Initial 
Design Submittal for 
each Project 
segmentSegment 

DR 410.3.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 17 

End of Section18 
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DR 416 GEOTECHNICAL 1 

416.1 GENERAL REQUIREMENTS 2 

Developer shall perform all geotechnical Design Work in compliance with the requirements of 3 
Section DR 416 of the TPs. 4 

416.2 ADMINISTRATIVE REQUIREMENTS 5 

416.2.1 Standards 6 

Developer shall perform all geotechnical Design Work in accordance with the standards, 7 
manuals, and guidelines listed in Table 416-1. 8 

Table 416-1 
Standards 

No. Agency Name 

1 AASHTO LRFD (Load and Resistance Factor Design) Bridge Design Specifications, 
2012, 6th Edition 

2 FHWA Rockfall Catchment Area Design Guide: Final Report, Report 
No. SPR-3(032) 

3 FHWA 
Geotechnical Engineering Circular No. 10, Drilled Shafts: Construction 
Procedures and LRFD Design Methods, NHI Training Course No. 132014, 
Publication No. FHWA-NHI-10-016, 2010 

4 FHWA 

Geotechnical Engineering Circular No. 11, Design and Construction of 
Mechanically Stabilized Earth Walls and Reinforced Soil Slopes, NHI 
Courses No. 132042 and 132043, Publication No. FHWA-NHI-10-025, 
Volumes I and II, 2009 

5 FHWA Geotechnical Engineering Circular No. 7, Soil Nail Walls, Report No. 
FHWA-IF-03-017, 2003 

 

416.2.2 Existing Geotechnical Information 9 

Geotechnical reports prepared by ADOT and additional geotechnical information available from 10 
other sources are provided in the RIDs. Although the geotechnical reports and geotechnical 11 
information included in the RIDs may include interpretations, extrapolations, analyses, and 12 
recommendations concerning data, design solutions, technical issues and solutions, and 13 
construction means and methods, such interpretations, extrapolations, analyses, and 14 
recommendations are subject to all the provisions of Sections 1.6 of the Agreement and are: 15 

A. Preliminary in nature; 16 
B. Not intended to represent the views or preferences of ADOT or any other Governmental 17 

Entity or represent any statement of approval or acceptance thereof by ADOT or any 18 
other Governmental Entity; and 19 

C. Without representation or warranty by, or recourse to, ADOT 20 

Developer shall perform its own complete and thorough investigation and analysis to design and 21 
construct the Project. Developer shall determine the need for additional geotechnical data and 22 
testing in accordance with the applicable standards and sound engineering judgmentGood 23 
Industry Practice, shall perform geotechnical investigations to obtain any additional data 24 
required, and shall perform tests, analyses, and calculations to develop independent 25 
geotechnical recommendations for the Project to support Developer’s design. 26 
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416.2.3 Software Requirements 1 

Developer may use the software programs set forth below in this Section DR 416.2.3 of the TPs 2 
for geotechnical Work. In the event that Developer proposes to use any software other than that 3 
listed and as part of the Basis of Design Report in accordance with Section GP 110.01.2.2 of 4 
the TPs, Developer shall submit proposed Geotechnical Software (including input and output 5 
files for verification data) to ADOT for approval. 6 

Acceptable Geotechnical Software for Design Work includes: ALLPILE, APILE, CBEAR, 7 
EMBANK, Shoring Suite, Driven, FoSSA, gINT, GSTABL, Goldnail, GRL WEAP, GROUP, 8 
LPILE Plus, MSEW, ReSSA, RetainPro, RockPack, RocFall Version 4.0 or 5.0, Settle3D, Shaft 9 
2012, Slide, Snail, SNAILZWin, TZPile, UNISETTLE, PCSTABL, XSTABL, CRSP Version 4.0 or 10 
5.0 (CRSP 3D Version must not be used), and Strain Wedge Model. 11 

416.2.4 Equipment Requirements 12 

Developer shall ensure that SPT hammers to be used for the geotechnical investigation have 13 
been tested for energy efficiency within the last 12 months prior to use, with the energy 14 
efficiency ratio reported in the boring logs and drilling records. 15 

416.3 DESIGN REQUIREMENTS 16 

Developer shall conduct field explorations and subgrade testing necessary to design the Work 17 
in accordance with the requirements of the applicable standards listed in Section DR 416.2.1 of 18 
the TPs. 19 

416.3.1 Subsurface Geotechnical Investigation by Developer 20 

The subsurface investigation must include soil borings, test pits, rock coring, geophysical 21 
surveys, and other field testing deemed necessary by Developer. Developer shall perform 22 
subsurface geotechnical investigations, testing, research, and analysis as necessary to design 23 
the roadway, pavement, foundations, structures, embankments, excavation, slopes, and other 24 
facilities for the Project. 25 

Developer shall employ field investigation measures that avoid groundwater contamination and 26 
pollutant discharge and shall perform for all geotechnical investigation associated mitigation 27 
and/or restoration in accordance with Sections DR 420 and CR 420 of the TPs. 28 

416.3.2 Geotechnical Engineering Reports 29 

Developer shall prepare and update Geotechnical Engineering Reports documenting the 30 
assumptions, conditions, and results of the geotechnical investigations and analyses. The 31 
report(s) must include the following: 32 

A. Cover page. 33 
B. Table of contents.  34 
C. Description of the study area and existing site conditions, including vicinity map. 35 
D. Description of the geology and topography of the study area, including soil and rock 36 

types, and drainage characteristics. 37 
E. Description of the field investigations and laboratory testing used to characterize 38 

subsurface conditions. Field investigations must include descriptions of the soil/rock 39 
types, penetration test results, in situ test results, and recovery and rock quality 40 
designation for rock cores. Laboratory test results must include classification and 41 
engineering properties for all major soil and rock strata in the study area. 42 
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F. A discussion of geological and geotechnical conditions and results with reference to 1 
specific locations on the Project. 2 

G. Recommendations for: 3 
1. Structures, including foundation type studies, capacities, lateral earth pressures, and 4 

related design parameters for bridges, culverts, retaining walls, noise walls, sign 5 
supports and standards, and lighting standards. 6 

2. Roadway embankments, including material types and suitability, foundation 7 
conditions and improvements, settlement impacts and remediation, and evaluation of 8 
borrow areas. 9 

3. Roadway excavations, including material types and suitability for use in 10 
embankments. 11 

4. Temporary and permanent cut and fill slopes, including slope stability analyses for 12 
embankment fill slopes and cut slopes, rock cut slope designs, rockfall containment, 13 
and slope stabilization designs. 14 

5. Impacts of compressible, hydro-collapsible, and/or expansive soils, if present, and 15 
proposed mitigations. 16 

6. Scour and stream bank erosion protection. 17 
7. Erosion abatement design for permanent cut and fill slopes. 18 
8. Corrosion potential of soils on construction materials. 19 
9. Impacts on, and from, groundwater, including necessary remedial actions. 20 
10. Construction and inspection considerations. 21 
11. Specification requirements and special provisions related to geotechnical 22 

recommendations. 23 
12. Details and objectives of any instrumentation plan. 24 
13. Suitability of materials (borrow, aggregates, riprap, etc.) that can be obtained from 25 

Project excavations, including source, quality, and availability. 26 
H. Appendix, including the following:  27 

1. Plan view locations of field sampling/testing (e.g., borings, test pits, test trenches, 28 
surface samples, geologic maps, geophysical surveys, etc.). 29 

2. Copies of the boring logs and field/laboratory test data used for the analysis and 30 
design. 31 

3. Other field test data (e.g., geophysical surveys, pressure meter tests, percolation 32 
tests, etc.). 33 

4. Summary of laboratory testing methods and tabulated results. 34 
5. Copies of geotechnical calculations used for analysis and design, background 35 

information, published verification or hand-calculated verification, and other pertinent 36 
data on computer programs or spreadsheets. 37 

6. Copy of the SPT hammer(s) energy calibration. 38 
7. Photographs of all rock cores and proper identification labels. 39 
8. Instrumentation Plan. 40 

At the same time as the Initial Design Submittal of the associated design, Developer shall 41 
submit an initial Geotechnical Engineering Report to ADOT. At the same time as Final Design 42 
Submittal of the associated design, Developer shall submit a final Geotechnical Engineering 43 
Report to ADOT for review and comment. The final Geotechnical Engineering Report must be 44 
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signed and sealed by the responsible Professional Engineer and include the Comment 1 
Resolution Form showing how the Final Design Submittal addressed ADOT’s review comments. 2 

Developer shall prepare Geotechnical Supplements to incorporate changes made during the 3 
development of the Work and shall incorporate any such Geotechnical Supplements into the 4 
final Geotechnical Engineering Report(s). At the same time as subsequent Submittal of the 5 
associated design, Developer shall submit Geotechnical Supplements to ADOT for review and 6 
comment.  7 

Developer shall prepare an As-Built Geotechnical Engineering Report that compiles all final 8 
Geotechnical Engineering Reports and Geotechnical Supplements into one report. As part of 9 
the Record Drawings Submittal, Developer shall submit the As-Built Geotechnical Engineering 10 
Report to ADOT for review and comment. 11 

416.3.3 Geotechnical Analyses and Design 12 

 Rock Cut Slopes 416.3.3.113 

Developer shall design rock cut slopes and shall use global slope stability safety factors in 14 
accordance with the applicable American Association of State Highway and Transportation 15 
Office (AASHTO) and FHWA standards listed in Section DR 416.2.1 of the TPs. Developer shall 16 
provide continuous finished cut slopes in accordance with ADOT Slope Sculpting Details 17 
(Exhibits L5.5 and L5.6 of the LAADCR), except terracing will not be allowed. 18 

Developer shall design rockfall containment facilities and catchments to provide a minimum 19 
95 percent rockfall retention rate with 100 percent of the retained rockfall not intruding into travel 20 
lanes in accordance with the applicable standards listed in Section DR 416.2.1 of the TPs. 21 
Developer shall perform computer simulation rockfall modeling for the design of all rock slope 22 
configurations not addressed in the applicable standards. Version 4.0 or 5.0 of the CRSP, or 23 
Version 4.0 or 5.0 of the RocFall program must be used for modeling purposes. Developer shall 24 
field verify the input parameters to the computer simulation rockfall modeling. Developer shall 25 
design rockfall containment facilities that are accessible and maintainable by heavy equipment 26 
with a minimum width of 12 feet. 27 

 Instrumentation 416.3.3.228 

Developer shall prepare an Instrumentation Plan for all geotechnical Work that requires 29 
monitoring in accordance with the applicable standards listed in Section DR 416.2.1 of the TPs. 30 
The Instrumentation Plan must include proposed types of instruments, locations, depths, 31 
installation details, manufacturers’ information, monitoring frequency, and reporting. As part of 32 
the initial Geotechnical Engineering Report(s), Developer shall submit the Instrumentation Plan 33 
to ADOT for review and comment. 34 

 Tolerable Deformations 416.3.3.335 

Developer shall design the Work in accordance with the following deformation criteria: 36 

A. Highway bridge substructures: 37 
1. Maximum total settlement of 1 inch after bridge superstructure has been constructed 38 
2. Maximum differential settlement of 3/4 inch after the bridge superstructure has been 39 

constructed 40 
B. Retaining walls and miscellaneous structures: 41 

Maximum total and differential settlements and lateral movements (including settlement 42 
and lateral movements attributable to stresses imposed by embankments) must result in 43 
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no distress to the structures and visual treatments of walls, including cracking and 1 
spalling of concrete, tilting of wall panels, and separation or crushing at joints.  2 

C. Embankments and subgrade 3 
Developer shall address settlement of embankment (total and differential settlements) so 4 
that the settlement will not negatively impact the functionalities and performance of 5 
facilities, immediately on top or adjacent to the embankment, and service life of these 6 
facilities in accordance with the Contract Documents. 7 

416.4 SUBMITTALS 8 

Table 416-2 reflects a nonexclusive list of Submittals identified in Section DR 416 of the TPs 9 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 10 
determine and submit all Submittals as required by the Contract Documents, Governmental 11 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 12 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 13 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 14 
formats described in Section 110.09.2.1.12 of the TPs: 15 

Table 416-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Geotechnical Software 3 0 1 As part of the Basis 
of Design Report DR 416.2.3 

Initial Geotechnical 
Engineering Report 5 4 1 

At the same time as 
Initial Design 
Submittal of the 
associated design 

DR 416.3.2 

Final Geotechnical 
Engineering Report 4 4 1 

At the same time as 
Final Design 
Submittal of the 
associated design 

DR 416.3.2 

Geotechnical 
Supplement 4 4 1 

At the same time as 
subsequent Submittal 
of the associated 
design 

DR 416.3.2 

As-Built Geotechnical 
Engineering Report 4 4 1 As part of the Record 

Drawing Submittal DR 416.3.2 

Instrumentation Plan 4 4 1 

As part of the 
Geotechnical 
Engineering 
Report(s) 

DR 
416.3.3.2 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 16 

End of Section17 
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DR 417 EARTHWORK 1 

Intentionally left blank 2 

 3 

End of Section 4 
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DR 419 PAVEMENT 1 

419.1 GENERAL REQUIREMENTS 2 

Developer shall perform all pavement design Work in compliance with the requirements of 3 
Section DR 419 of the TPs. Pavements for roadways and streets other than ADOT shall be 4 
performed in accordance with the authority having jurisdiction. 5 

Developer shall identify the necessary limits of work on roadways and streets to meet the 6 
requirements of the Project. The localized limit of work shall conform to the following: 7 

A. Widening or reconstruction of any portion of an asphaltic roadway shall require that the 8 
entire roadway width be, at a minimum, resurfaced within the longitudinal limits of the 9 
widening or reconstruction; 10 

B. Addition of sidewalks outside an existing roadway or curb and gutter replacement shall 11 
not require that the existing road be resurfaced; 12 

C. Developer shall resurface the entire width of a roadway after any portion of the roadway 13 
has been subject to eradication of permanent or temporary pavement markings for a 14 
longitudinal distance of 50 feet beyond the last eradicated marking; and 15 

D. Utility patching on roadways within 150 feet of the otherwise established paving or 16 
resurfacing limits shall require that the paving or resurfacing limits be extended to cover 17 
the utility patching. 18 

The limits of milling and resurfacing for roadways intersecting the Project shall extend beyond 19 
the curb return or to the limits of Construction Work required to tie into existing pavement, 20 
whichever is greater. 21 

419.2 ADMINISTRATIVE REQUIREMENTS 22 

419.2.1 Standards 23 

Developer shall perform all pavement design Work in accordance with the standards, manuals, 24 
and guidelines listed in Table 419-1.  25 

Table 419-1 
Standards 

No. Agency Name 

1 AASHTO  Guide for Design of Pavement Structures, 1993 (I-GDPS-4) and 1998 
Supplement  

2 ADOT Materials Preliminary Engineering and Design (MPE&D) Manual 

3* ADOT Pavement Design Standard Report Items 

4* ADOT Construction Standard Drawings (C-standards) 

*Developer must use items 3 and 4 for Non-Maintained Elements to be owned by ADOT. These items are 
not required for Developer maintained areas. 

419.3 DESIGN REQUIREMENTS 26 

419.3.1 Pavement Design 27 

Developer shall base pavement design for general purpose lanes, high occupancy vehicle 28 
(HOV) lanes, auxiliary lanes, frontage roads, ramps, and crossroads upon Developer’s 29 
determination of the design traffic loading forecast. Developer may use the MAG Travel 30 
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Demand Model (2013-08 MAG Travel Demand Model Output.zip) for reference to determine the 1 
design traffic loading forecasts and truck percentages. Developer is responsible for forecasting 2 
the traffic loading and truck percentages for periods beyond the forecasts provided.  3 

The required residual pavement design life (in years) at the timeend of Handbackthe 4 
Maintenance Period must comply with the requirement in Section MR 501 of the TPs. 5 

419.3.2 Related Pavement Materials Specifications 6 

Unless otherwise specified herein, pavement materials for Non-Maintained Elements owned by 7 
ADOT must comply with the requirements of the documents noted below. 8 

A. ADOT Standard Specifications for Road and Bridge Construction; 9 
B. ADOT Stored Specifications; and  10 
C. ADOT Materials Pavement Design Standard Items (refer to 11 

http://www.azdot.gov/docs/default-source/materials-library/design-report-standard-12 
items.pdf?sfvrsn=16). 13 

419.3.3 Pavement Type Selection 14 

Pavement types must be as follows: 15 

A. Mainline. Pavement for the SR 202 mainline must comply with the requirements of 16 
Section DR 419 of the TPs. Pavement for the I-10 (Papago Freeway) mainline must be 17 
the same pavement section (materials and depths) as the existing roadway pavement15 18 
inches of dowelled PCCP over compacted subgrade. 19 

B. Shoulders. Pavement for the shoulders of all roadways must be constructed with the 20 
same pavement section (materials and depths) as the adjacent roadway pavement. 21 

C. Ramp Pavements. Ramp pavements must be constructed with the same pavement 22 
material type as the adjacent mainline pavement. 23 

D. Widened Pavement Sections. For all widened sections, the interface between the new 24 
widened pavement and the existing pavement must provide a uniform surface of the 25 
same material type across all adjacent lanes. 26 

E. Frontage Roads, Crossroads and Local Streets. Developer shall design pavements for 27 
Frontage Roads, Crossroads and Local Streets in accordance with the procedures and 28 
requirements of the authority having jurisdiction. The minimum pavement section for City 29 
of Phoenix arterial streets consists of 7.5 inches of asphaltic concrete overlying prepared 30 
subgrade. 31 

419.3.4 Asphaltic Rubber-Asphaltic Concrete Friction Course 32 

Developer shall include an asphaltic rubber - asphaltic concrete friction course (AR-ACFC) 33 
overlay as specified below. 34 

 General Placement Limits & Requirements 419.3.4.135 

For a 1-inch thick The maximum vertical differential between top of AR-ACFC overlay, and top 36 
of pavement section where the AR-ACFC overlay ends is 0.5 inches. Developer shall provide a 37 
20-foot long transition from 1 inch to 0.5 inches thickness at the end of all AR-ACFC placement 38 
limits. 39 

Where a 1-inch thick AR-ACFC overlay does not extend to the face of curb or barrier, the last 1 40 
foot of width of thean AR-ACFC overlay must incorporate a thickness transition in thickness 41 
fromover a minimum 1 inch to 0.5 inchesfoot horizontal distance  where overlay ends. 42 

http://www.azdot.gov/docs/default-source/materials-library/design-report-standard-items.pdf?sfvrsn=16
http://www.azdot.gov/docs/default-source/materials-library/design-report-standard-items.pdf?sfvrsn=16
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Developer shall show the location of the AR-ACFC limits on the final plansPlans, the limits of 1 
which are to be approved by ADOT. 2 

 Mainline 419.3.4.23 

AR-ACFC placement along the mainline shall extend to the limits noted below. 4 

A. Low side shoulder – place AR-ACFC to 2 feet beyond the edge line/stripe. 5 
B. High side shoulder – place AR-ACFC to face of barrier or curb flowline. 6 

 Bridges 419.3.4.37 

If AR-ACFC is used on bridges, it must extend to the limits noted below. 8 

A. Place AR-ACFC to the face of barrier on the high side of the bridge deck. 9 
B. Place AR-ACFC to 2 feet beyond the edge line/stripe on the low side of the bridge deck 10 

if the shoulder on the bridge deck is 12 feet or more in width. 11 

If AR-ACFC is not used on bridges, Developer shall not include AR-ACFC on bridge approach 12 
slabs and protective pavement systems.  13 

 Service Interchange Ramps 419.3.4.414 

AR-ACFC placement along service interchange ramps shall extend to 50 feet beyond the back 15 
of paved gore. 16 

 System Interchange Ramps 419.3.4.517 

AR-ACFC placement along system interchange ramps shall extend from the face of barrier or 18 
curb flow line on the high side to the face of barrier or lip of curb on the low side. 19 

 Removal and Replacement Limits 419.3.4.620 

Developer shall remove and replace existing AR-ACFC without damaging the existing PCCP as 21 
noted below. 22 

A. I-10 (Papago Freeway) mainline roadway from the back of the 75th Avenue TI west 23 
ramp gores to the back of the 43rd Avenue TI east ramp gores. 24 

B. I-10 (Papago Freeway) service interchange ramps between 75th Avenue TI and 43rd 25 
Avenue TI. When the existing AR-ACFC extends beyond the limits of Ramp 26 
reconstruction then the existing AR-ACFC shall be replaced to the existing limits. 27 

C. SR 202 (Santan Freeway) mainline roadway to the HOV lanes east of the system 28 
interchange.  29 

D. SR 202 (Santan Freeway) ramps to the back of gores. 30 

419.3.5 Pavement Design Summary 31 

Developer shall prepare an initial Pavement Design Summary (PDS) and final PDS. 32 

The initial and final PDS must include the following, as appropriate: 33 

A. A summary of the existing pavement history.; 34 
B. A full description of the planned improvements.; 35 
C. A discussion of the design traffic loadings used for determination of pavement sections.; 36 
D. The design parameters used for the determination of pavement sections.; and 37 
E. Recommended pavement structural sections. 38 
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At the same time as Initial Design Submittal of the pavement structural section Plans, Developer 1 
shall submit an initial PDS to ADOT. At the same time as Final Design Submittal of the 2 
pavement structural section Plans, Developer shall prepare and submit a final PDS that 3 
addresses ADOT’s comments to ADOT for review and comment. 4 

419.3.6 Materials Design Report 5 

Developer shall prepare and submit to ADOT for review and comment an initial Materials 6 
Design Report (MDR) and a final MDR. The initial and final MDR must include the following, as 7 
appropriate: 8 

A. Required pavement structural sections.; 9 
B. Vicinity map. ; 10 
C. Typical sections and joint details.; 11 
D. Subgrade acceptance chart.; 12 
E. Subgrade, subbases, and bases standard report items.; 13 
F. Surface treatments and pavements standard report items.; 14 
G. Material sources standard report items.; 15 
H. Geotechnical information standard report items: ground compaction, earthwork factors 16 

and slopes, water, pH and resistivity, borrow requirements, etc..; and 17 
I. Other standard report items as required by the proposed pavement design. 18 

At the same time as Initial Design Submittal of the pavement structural section Plans, Developer 19 
shall submit an initial MDR to ADOT. At the same time as Final Design Submittal of the 20 
pavement structural section Plans, Developer shall prepare and submit a final MDR that 21 
addresses ADOT’s comments to ADOT for review and comment. 22 

419.4 SUBMITTALS 23 

Table 419-2 reflects a nonexclusive list of Submittals identified in Section DR 419 of the TPs 24 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 25 
determine and submit all Submittals as required by the Contract Documents, Governmental 26 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 27 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 28 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 29 
formats described in Section GP 110.10.2.1.12 of the TPs:  30 
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Table 419-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Initial PDS 5 2 1 

At the same time as 
Initial Design 
Submittal of the 
pavement structural 
section Plans 

DR 419.3.5 

Final PDS 4 2 1 

At the same time as 
Final Design 
Submittal of the 
pavement structural 
section Plans 

DR 
419.3.4.6,D
R 419.3.5 

Initial MDR 5 2 1 

At the same time as 
Initial Design 
Submittal of the 
pavement structural 
section Plans 

DR 419.3.6 

Final MDR 4 2 1 

At the same time as 
Final Design 
Submittal of the 
pavement structural 
section Plans 

DR 419.3.6 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section2 
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DR 420 ENVIRONMENTAL 1 

420.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Design Work in compliance with the requirements of Section DR 420 3 
of the TPs. 4 

420.2 ADMINISTRATIVE REQUIREMENTS 5 

420.2.1 Standards 6 

Developer shall perform all Design Work in accordance with the standards, manuals, and 7 
guidelines listed in Table 420-1. 8 

Table 420-1 
Standards 

No. Agency Title 

1 ADOT South Mountain Freeway (Loop 202) Final Environmental Impact Statement 
and Section 4(f) Evaluation (FEIS) 

2 ADOT South Mountain Freeway (Loop 202) Record of Decision (ROD) 

3 ADOT Noise Abatement Policy dated July 13, 2011 

 

420.2.2 Environmental Management Program 9 

Developer shall develop, operate, and maintain a comprehensive Environmental Management 10 
Program for the Work that complies with all applicable Law (including Environmental Law), 11 
Project commitments, and Governmental Approvals issued thereunder, whether obtained by 12 
ADOT, a Utility Company, or Developer. The Environmental Management Program must 13 
obligate Developer to and Developer shall: 14 

A. Protect the environment and document the measures taken during the performance of 15 
the Work to avoid and minimize impacts on the environment from the design, 16 
construction, and maintenance activities of the Project; 17 

B. Effectively demonstrate in detail Developer’s knowledge of all applicable environmental 18 
Governmental Approvals, environmental issues, and environmental commitments and 19 
any applicable Environmental Laws; 20 

C. Provide concise, consistent environmental monitoring and reporting activities throughout 21 
the Term, applicable to the environmental activities being performed; 22 

D. Describe the processes that are followed during the course of the Work to comply with 23 
those environmental Governmental Approvals, environmental issues, environmental 24 
commitments, and Law, as well as the documentation required to verify and validate 25 
environmental compliance; 26 

E. Describe the documentation required to verify and validate compliance of the 27 
Environmental Management Program with all applicable Environmental Laws, 28 
environmental Governmental Approvals, and Contract Documents; 29 

F. Establish a goal of zero environmental violations during the performance of all Work, and 30 
provide detailed processes for rectifying such violations in an appropriate and timely 31 
way; 32 



ADDENDUM #34 

Arizona Department of Transportation - 113 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Design Requirements - Environmental 

G. Provide design certifications with every Design Submittal indicating that an 1 
environmental review of the design package has been completed and that the design 2 
does not change any conditions of the original National Environmental Policy Act 3 
(NEPA) Approval; and 4 

H. Provide qualified staff for each of the environmental disciplines. 5 

420.2.3 Environmental Management Plan 6 

Developer shall prepare an Environmental Management Plan (EMP) that describes Developer’s 7 
approach to implementing the environmental commitments. The EMP must include, at a 8 
minimum, the following elements: 9 

A. Developer’s environmental personnel and training; 10 
B. Developer’s environmental commitments; 11 
C. Environmental monitoring plan that indicates times, locations, and other primary 12 

monitoring parameters; 13 
D. Weekly environmental monitoring report content; 14 
E. Monthly report content that combines the weekly report forms into a document that 15 

summarizes the month’s environmental monitoring activities; 16 
F. Documentation confirming that Developer has provided each Subcontractor, including its 17 

agents associated with the design, construction, and maintenance of the Project with a 18 
copy of all permits issued by Governmental Entities for the Project; 19 

G. Environmental notification contact list; 20 
H. Pre-construction survey plan for sensitive species, including Western burrowing owls, 21 

Sonoran desert tortoises, other reptiles and amphibians, bats, plants, and nesting birds. 22 
I. Schedule of EMP activities; 23 
J. Spill containment and countermeasure plan describing Developer’s plans to prevent, 24 

contain, clean up, remove, dispose of, and mitigate all regulated material spills caused 25 
by Developer or its subcontractors and/or agents associated with the design, 26 
construction, and maintenance of the Project. The spill containment and countermeasure 27 
plan must be in accordance with the July 2002 United States Environmental Protection 28 
Agency (EPA) update. The spill containment and countermeasure plan must include a 29 
notification list for containing and reporting.; 30 

K. Plan for verifying that all personnel entering the Site have completed the Project-specific 31 
environmental awareness training; 32 

L. Hazardous Materials Management Plan, including procedure for discovery of 33 
unanticipated hazardous waste or contaminated materials; 34 

M. Unanticipated archeological discovery plan; 35 
N. Noise analysis and mitigation plan; 36 
O. Pre- and post-construction surveys for structures located within one-half mile of the area 37 

of blasting and/or heavy ripping in the event any blasting and/or heavy ripping is planned 38 
for construction purposes; 39 

P. Air quality management plan; 40 
Q. Asbestos control management plan (demolition)); 41 
R. Lead-based paint control management plan (demolition)); 42 
S. Sedimentation and erosion control plan; and 43 
T. The environmental communications protocol specified in DR 420.2.3.1 of the TPs. 44 
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Prior to issuance of NTP 2, Developer shall submit the EMP to ADOT for approval in ADOT’s 1 
good faith discretion. Developer shall not perform any Construction Work prior to ADOT’s and 2 
FHWA’s approval of the EMP. Developer shall review, revise, and update the EMP annually to 3 
reflect the Project’s current state and to incorporate any changes attributable to revisions of 4 
State or Federal guidelines. Developer shall prepare interim EMP revisions, in the form of 5 
addenda, if revisions to the EMP are needed before the annual update. 6 

 Environmental Communications Protocol 420.2.3.17 

The EMP must provide for the development, documentation, and implementation of an 8 
environmental communications protocol (ECP). The ECP must describe the process to be used 9 
for compliance and non-compliance reporting, unanticipated archaeological or hazardous 10 
material discoveries, personnel’s roles, procedures for internal and external communications, 11 
and communications with ADOT. The ECP must be consistent with Developer’s Public 12 
Involvement Plan and the EMP. The ECP must include organizational charts that identify 13 
Developer’s Environmental Compliance Manager (ECM) and other personnel who will be 14 
assisting the ECM to ensure compliance with all permit conditions, performance standards, and 15 
environmental commitments. 16 

420.2.3.1.1 Internal Communications 17 

For internal communications procedures, Developer shall ensure that the EMP: 18 

A. Describes Developer’s organizational hierarchy and identify compliance roles and 19 
internal reporting responsibilities; 20 

B. Includes a clear discussion regarding which Key Personnel, in addition to the ECM, have 21 
the authority to stop Work to prevent a violation from occurring; and 22 

C. Describes the process for identifying and reacting to Non-compliance Events. 23 

420.2.3.1.2 External Communications 24 

For external communications procedures, Developer shall ensure that the EMP describes the 25 
procedures that defines how all external communications received by Developer shall be 26 
documented and handled, including how ADOT will be involved. External communications may 27 
originate from Tribes, local jurisdictions, regulatory agencies, and the public. Issues may range 28 
from public noise complaints to violation notices from regulatory agencies. Where appropriate, 29 
this communication procedure must be consistent with the EMP. ADOT will remain the main 30 
point of contact (unless Developer is otherwise directed by ADOT) with the public and for 31 
environmental and permit coordination with Tribes, local jurisdictions, and regulatory agencies. 32 
ADOT will lead all communication related to cultural resources and the Section 106 of the 33 
National Historic Preservation Act process. Developer shall be responsible for external 34 
notification and reporting requirements associated with the permits Developer obtains and for 35 
which Developer is listed as the permittee, including reporting protocols identified within 36 
Developer’s spill containment and countermeasure plan. 37 

420.2.3.1.3 ADOT Communications 38 

For communications with ADOT, Developer shall ensure that the EMP: 39 

A. Describes interactions between Developer and ADOT in regard to reporting non-40 
compliance issues.; 41 

B. Describes Developer’s communication process and Key Personnel who are responsible 42 
for recognizing when a design change and/or alternative construction technique may 43 
require a permit modification or new approval.; and 44 
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C. Describes Developer's strategy for managing design changes that may require permit 1 
modifications or additional approvals. 2 

420.2.4 Project Environmental Commitment Requirements 3 

Developer shall comply with environmental commitments and requirements included in the 4 
ROD. The table provided in TP Attachment 420-1 includes the Project-specific environmental 5 
commitments associated with the ROD. Environmental mitigation measures have been 6 
reviewed and approved by FHWA for the construction of the Project. These mitigation measures 7 
are not subject to change without prior written approval from FHWA. Developer shall be 8 
responsible for all environmental commitment requirements in TP Attachment 420-1, except 9 
those requirements that are specifically identified as an ADOT action. 10 

If, at any time, Developer is not in compliance with any applicable Laws, including any 11 
Environmental Laws, and Governmental Approvals, ADOT may suspend the Work, in whole or 12 
in part, under Section 18.2.1 of the Agreement until such time as the Errors, deficiencies, or 13 
noncompliant situations have been corrected. Developer shall be responsible for any associated 14 
monetary fines and any environmental restoration activities required to resolve violations are the 15 
responsibility of Developer. 16 

420.2.5 Environmental Protection Training Program 17 

Developer shall design and implement an environmental protection training program for all 18 
Developer and Subcontractor employees. Every Developer and Subcontractor employee who 19 
Works on the Project (management through workers, including each new employee who begins 20 
Work after issuance of NTP 1) must participate in an environmental protection training program. 21 
The environmental protection training program must be complete prior to an individual 22 
performing any Work on the Site. The training program must orient Developer employees and 23 
Subcontractors to the following: 24 

A. The overall importance of environmental issues in achieving a successful Project and 25 
B. The particular environmental sensitivities of the Project (including environmental 26 

monitoring requirements) 27 

ADOT will provide assistance regarding clarification and understanding of ADOT environmental 28 
goals and policies. Developer shall notify the Governmental Entities and Project staff of the 29 
training sessions and invite them to participate. 30 

Developer shall include a schedule for implementation of the environmental protection training 31 
program in the EMP. The schedule must include training sessions on the environmental 32 
commitment requirements in TP Attachment 420-1 and must include a 6 week written 33 
notification to ADOT for requesting cultural sensitivity training conducted by the Gila River 34 
Indian Community (GRIC). 35 

420.2.6 Governmental Approvals 36 

 NEPA Approval 420.2.6.137 

The Governmental Approvals that ADOT is responsible for acquiring (ADOT-provided 38 
approvals), and their status, are set forth in Table 420-2. The ADOT-provided approvals are 39 
based on the ADOT Final L/DCR that is provided in the RIDs. Copies of ADOT-provided 40 
approvals that ADOT has already secured are provided in the RIDs.  41 
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Table 420-2 
ADOT-Provided Approvals 

TP 
Attachment 

Governmental 
Entity ADOT-Provided Approval Status Availability 

Date 
420-1 FHWA  South Mountain Freeway (Loop 

202) Interstate 10 (Papago 
Freeway) to Interstate 10 
(Maricopa Freeway) Final 
Environmental Impact Statement 
and Section 4(f) Evaluation, and 
Record of Decision (ROD) 
(“NEPA Approval”) 

Executed September 26, 2014; 
March 13, 2015 

 

Developer acknowledges and agrees that changes to the Schematic ROW or incorporation of 1 
Developer-Designated ROW into the Project may require re-evaluation, amendment, or 2 
supplement to the NEPA Approval as the Work progresses. Developer shall be responsible for 3 
all Work in connection with such re-evaluation, amendment, or supplement in accordance with 4 
Section 4.3 of the Agreement. Developer shall identify any such changes and notify ADOT 5 
immediately. ADOT, in conjunction with FHWA, will determine whether an additional 6 
environmental study, re-evaluation, amendment, or modification is necessary. 7 

Developer may request ADOT’s assistance and cooperation in connection with re-evaluations, 8 
amendments, or supplements to the NEPA Approval in accordance with and subject to the 9 
requirements in Section 4.3.8 of the Agreement. Developer shall prepare a NEPA Approval 10 
Package that includes material in connection with the re-evaluations, amendments, or 11 
supplements to the NEPA Approval, including the application for amended approvals. Developer 12 
shall submit the NEPA Approval Package to ADOT for review and approval by ADOT, in 13 
ADOT’s sole discretion. Upon ADOT’s approval with the NEPA Approval Package, ADOT will 14 
submit the NEPA Approval Package to the Governmental Entity having jurisdiction for 15 
consideration. 16 

Developer shall comply with the obligations appearing in the NEPA Approval. Developer shall 17 
perform all obligations of the NEPA Approval except to the extent allocated to ADOT or FHWA 18 
as identified in TP Attachment 420-1. Developer shall not construct Work outside of the NEPA 19 
cleared areas. 20 

Developer shall provide ADOT all documentation and perform analysis, as required, to ensure 21 
that ADOT can complete coordination and resolution of all environmental issues with affected 22 
interests and regulatory agencies as noted in the TP Attachment 420-1. Developer shall 23 
document the resolution of issues for the correspondence file, including meeting minutes and 24 
memoranda for the record. Developer shall document the permit requirements and contacts with 25 
the permitting agencies. 26 

 Governmental Approvals Applied For or Issued in ADOT’s Name 420.2.6.227 

Developer shall provide assistance for Governmental Approvals that must be formally submitted 28 
or issued in ADOT’s name. In cases that require ADOT or FHWA to act as the coordinating 29 
party for Governmental Approvals, Developer shall provide all required data to support, to 30 
secure, or comply with the conditions of such Governmental Approvals. ADOT has undertaken 31 
certain preliminary work, including applications, exhibits, and correspondence, concerning such 32 
Governmental Approvals which are included in the RIDs. The following is a list of Governmental 33 
Approvals that must be applied for or issued in ADOT’s name, including a description of the 34 
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preliminary work that ADOT has performed to date and certain requirements to be performed by 1 
Developer with respect to such approvals: 2 

A. Section 404 of the Clean Water Act Permitting. 3 
ADOT has undertaken certain preliminary work concerning this application and has 4 
obtained an approved Preliminary Jurisdictional Delineation by the United States Army 5 
Corps of Engineers (USACE). 6 
Developer shall submit a complete design and information package in conformance with 7 
the 404 permit application requirements to ADOT for ADOT to coordinate with USACE 8 
for submittal of the Section 404 permit application. 9 

B. Section 401 of the Clean Water Act Certification. 10 
Developer shall submit a complete design and information package in conformance with 11 
the 401 application requirements to ADOT for ADOT to coordinate with Arizona 12 
Department of Environmental Quality for certification under Section 401. 13 
Typical USACE application review periods are contained within the Operating 14 
Agreement between the FHWA, USACE, and ADOT provided in the RIDs. 15 

For Governmental Approvals that must be applied for or issued in ADOT’s name, Developer 16 
shall prepare Governmental Approval Package(s) that provide complete design information and 17 
include applications and all other required documentation. Developer shall submit the 18 
Governmental Approval Package(s) to ADOT for approval in ADOT’s good faith discretion. 19 

 All Other Governmental Approvals 420.2.6.320 

Developer shall obtain all Governmental Approvals, other than the NEPA Approval, to complete 21 
the Work. Prior to submittal to the Governmental Entity having jurisdiction, Developer shall 22 
submit any and all Applications for Governmental Approvals to ADOT. 23 

420.3 ENVIRONMENTAL REQUIREMENTS 24 

Developer shall comply with the environmental requirements contained in the TP Attachment 25 
420-1 during the Term. Developer shall not conduct or perform any ground disturbance activities 26 
until the appropriate environmental clearance (i.e., cultural resources, hazardous materials, or 27 
biological evaluations) has been issued for the applicable parcel. Developer shall coordinate 28 
with ADOT to confirm if appropriate environmental clearance is issued. 29 

420.3.1 Environmentally Sensitive Areas 30 

Developer shall protect environmentally sensitive areas. Environmentally sensitive areas include 31 
cultural resources as defined in the NEPA Approval, as well as those areas that may be 32 
identified during the permitting and the preconstruction environmental survey(s) process. 33 
Developer shall map environmentally sensitive areas on all Design Documents and identify and 34 
address them in the EMP. 35 

The Project is subject to inspections from the Governmental Entities. Developer shall allow 36 
access to and follow the instructions from any Governmental Entities pertaining to requirements 37 
for the protection or mitigation of impacts on environmentally sensitive areas. 38 

 Environmentally Sensitive Avoidance Areas 420.3.1.139 

Developer shall fence the boundary of Environmentally Sensitive Avoidance Areas in 40 
accordance with Section DR 420.3.1.2 of the TPs. Developer shall ensure that all Construction 41 
Work or ground disturbing activities within the Environmentally Sensitive Avoidance Area Buffer 42 
is monitored by ADOT or its designee. If the mainline is located within the airspace of the 43 
Environmentally Sensitive Avoidance Area, Developer shall ensure that it is aligned at the 44 
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farthest extents of the Environmentally Sensitive Avoidance Area and is entirely outside of the 1 
Environmentally Sensitive Avoidance Area Protected Air Space. 2 

 Environmentally Sensitive Area Fencing 420.3.1.23 

At the direction of ADOT, Developer shall protect environmentally sensitive areas by installing 4-4 
-foot tall orange plastic barrier fencing with metal t-posts at the direction of ADOT around all 5 
environmentally sensitive areas within the Project ROW, Temporary Construction Easements, 6 
or Developer’s Temporary Work Areas prior to any ground-disturbing activities. Developer shall 7 
notify ADOT a minimum of 14 Business Days prior to installing environmentally sensitive area 8 
fence to schedule coordination of installation of fence. During Construction Work near these 9 
areas, Developer shall provide daily inspection of environmentally sensitive areas in accordance 10 
with the EMP, and immediately report any damage or impact to ADOT and appropriate 11 
Governmental Entity. Developer shall coordinate with ADOT on such damage or impacts and 12 
provide potential on-site or off-site mitigation for such impacts, as required by permitting and 13 
Governmental Entities. 14 

Developer shall remove fencing from environmentally sensitive areas prior to Final Acceptance. 15 
Developer shall notify ADOT a minimum of 14 Business Days prior to the removal of fencing 16 
around environmentally sensitive areas to schedule the coordination of the fence removal. 17 

420.3.2 Archaeological 18 

Archaeological testing and recovery is not required within the environmentally cleared Project 19 
area. However, Developer shall survey any access or other ancillary use areas outside of what 20 
is currently environmentally cleared to locate and evaluate cultural resources. Developer shall 21 
be responsible for any additional permitting, surveying, testing, or data recovery that might be 22 
necessary, in accordance with the Section 106 Programmatic Agreement. Prior to any ground 23 
disturbance, Developer shall prepare and submit all Archaeological Documentation and 24 
Reporting to ADOT for review and comment. ADOT, in conjunction with FHWA, will be 25 
responsible for submitting any draft or final report to the State Historic Preservation Office 26 
(SHPO) or other consulting Governmental Entities. 27 

420.3.3 Cultural Resources 28 

ADOT will fulfill the commitments made in the ROD and Section 106 Programmatic Agreement 29 
for the known cultural resources. A draft of the Section 106 Programmatic Agreement (2015-01 30 
Draft SMF EIS Revised PA.PDF) is included in the RIDs. This will include any required data 31 
recovery and the implementation of the Traditional Cultural Property enhancement and 32 
mitigation plan for the Project as presented in TP Attachment 420-1. ADOT will notify Developer 33 
of clearance of parcels with cultural resources in accordance with Section DR 470 of the TPs. 34 

If human remains or funerary objects are encountered during activity related to the construction 35 
of the freeway, Developer shall cease all further disturbances and activities within 300 feet of 36 
the human remains or funerary objects and notify ADOT. Developer shall manage unexpected 37 
cultural resources discoveries according to WUS-3 and CUL-10 of TP Attachment 420-1. 38 

To comply with the 2015 Section 106 Programmatic Agreement, ADOT will submit Developer’s 39 
Schematic Design and the Initial Design Submittal(s) to consulting parties for a 30 day review 40 
and comment period. ADOT will not provide the consulting parties the Final Design Submittal or 41 
RFC Submittal for review, unless the changes between Initial Design Submittal and Final 42 
Design Submittal or Final Design Submittal and RFC Submittal are significant, as determined by 43 
ADOT in its sole discretion. If such changes are determined significant, ADOT will submit the 44 
Submittals to the consulting parties for a 30 day review and comment period. 45 
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420.3.4 Hazardous Materials 1 

Developer shall manage Hazardous Materials discovered during construction in accordance 2 
with HZM-7 of TP Attachment 420-1. 3 

420.3.5 Noise 4 

Developer shall prepare a Final Technical Noise Analysis and Mitigation Report that complies 5 
with the ADOT Noise Abatement Policy dated July 13, 2011. At the same time as the Initial 6 
Design Submittal of the roadway design, Developer shall submit the Final Technical Noise 7 
Analysis and Mitigation Report to ADOT for approval in ADOT’s good faith discretion. In 8 
accordance with Section 4a of the ADOT Noise Abatement Policy, Developer shall use a design 9 
year of 2035 for prediction of future noise levels. In accordance with Section 4d of the ADOT 10 
Noise Abatement Policy, Developer shall use the MAG regional travel demand output provided 11 
in the RIDs (2013-08 MAG Travel Demand Model Output.zip) as the future traffic volumes. For 12 
vehicle mix, Developer shall assume that the heavy vehicle volume from the MAG model 13 
represents FHWA vehicle category classes 4 through 13, inclusive. Developer shall use hard 14 
soil settings for ground type characteristics in the traffic noise model.  15 

420.3.6 Biological Resources 16 

ADOT has completed an initial survey of habitat suitability for the Sonoran desert tortoise. This 17 
study (2014-12 AGFD Sonoran Desert Tortoise Survey Report.PDF) and any additional studies 18 
are included in the RIDs. Developer shall use this information in the design of the Project. 19 

Developer shall employ a qualified biologist on site during ground disturbing activities in the 20 
area between 24th Street and 51st Avenue. Developer shall have a wildlife rehabilitator on-call 21 
throughout the D&C Period.   22 

If Developer includes a detention basin on the south side of the freeway in a location similar to 23 
Station 2490+00 of the Schematic Design, Developer shall provide a 40-foot-wide continuous 24 
area with a 4:1 slope on the GRIC side of the basin and install pipe-rail fencing to allow wildlife 25 
access to the basin (see Section DR 420.3.9.1 of the TPs). The pipe rail fencing is in addition to 26 
the exclusionary fencing that defines access control.  27 

Developer shall notify ADOT 20 days prior to initiation of ground disturbing activities in all areas 28 
with suitable habitat for chuckwalla (rocky crevices or as defined by AGFD). ADOT will employ 29 
AGFD to relocate chuckwalla from the area during the 20 day period. 30 

Based on Developer’s Plant Inventory and Salvage Operation Plan (see Sections DR 450.2.3 31 
and DR 450.3.3 of the TPs), ADOT will determine in coordination with the GRIC, what plants 32 
from the GRIC Native Plant Ordinance, not identified as being salvaged for the Project, must be 33 
provided to the GRIC. Developer shall deliver such plants for transplant or use by the GRIC. 34 

Developer shall employ a qualified biologist to survey suitable habitat for bats prior to the 35 
initiation of construction and any potentially occupied roosts must be cleared prior to ground 36 
disturbance. Developer shall install one-way exclusionary measures to crevices that could likely 37 
be used by bats, as follows: 38 

A. If no bats are detected, Developer shall install one-way exclusionary measures to rock 39 
crevices that could likely be used by bats. 40 

B. If bats are detected, a qualified biologist must determine whether bats are using the rock 41 
crevices as a day roost or a maternity roost. 42 

C. During the breeding period (May 1 and August 15), if bats are day roosting in the rock 43 
crevices, there is potential that a maternity roost is present. Therefore, Developer shall 44 
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not install exclusionary measures and/or no Work shall be conducted in that area until it 1 
is determined by a qualified biologist, that a maternity roost is not present. 2 

D. One-way bat exclusionary measures may include attaching plastic sheeting, batting 3 
material or other material such as netting over or inside crevices used by roosting bats. 4 

E. Developer shall not remove, harm, or harass bats present in the Project area. Developer 5 
shall allow bats found within the Project area to depart on their own accord before bat 6 
exclusionary measures are applied or Work begins. 7 

420.3.7 Waters of the United States 8 

Developer shall make every effort to not: 9 

A. Create new drainage ditches or channels that the USACE would consider jurisdictional 10 
or 11 

B. Increase waters of the US jurisdictional area. 12 

420.3.8 Stormwater 13 

Developer shall: 14 

A. Comply with the current Arizona Pollutant Discharge Elimination System (AZPDES) 15 
Municipal Separate Storm Sewer System (MS4) permit; 16 

B. Design and install post-construction controls for all newly developed or redeveloped 17 
roads that discharge stormwater runoff in accordance with the ADOT Post-Construction 18 
Best Management Practices Manual for Water Quality; 19 

C. Coordinate with regulated MS4s within the Project regarding existing connections and 20 
comply with the regulated MS4s’ requirements; and 21 

D. Provide permanent best management practices for the first flush volume (0.5-inches of 22 
rainfall) for impervious areas within the Project ROW. 23 

420.3.9 Wildlife Crossings 24 

 Fencing 420.3.9.125 

Developer shall include completewildlife exclusion barrier or fencing (also called funnel or non-26 
permeable fencing) that tiesaddresses deer and tortoise as described below: 27 

A. For deer, the fence must be a minimum of 6.5 feet tall above ground, secured or buried 28 
in ground. 29 

B. For tortoise, the fence must be buried 6 to 12 inches deep or anchored to rock and 30 
extend at least 24 inches above ground, and of materials with no openings or small 31 
openings (equal to or less than 1/8 inch), such as mesh or solid walls. Fence must inhibit 32 
climbing; maintain without vegetation directly adjacent to fence or barrier.  33 

Developer shall install wildlife exclusion fencing between 17th Avenue and Elliot Road and 500 34 
feet north and south of the Salt River bridge. The fence must exclude wildlife from the rock cuts 35 
through the mountain ridges. 36 

Developer shall tie wildlife exclusion fencing into crossing structures (culvert headwalls, bridge 37 
abutments, etc.) or other barriers to movement (noise walls, rock cut, etc.) at the multiuse 38 
crossingsetc.) such that the minimum height of the fence or other barrier is 6.5 feet above 39 
ground. 40 

A. For deer, the fence shall be a minimum of 6.5 feet tall above ground, secured or buried 41 
in ground. 42 
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B. For tortoise, the fence shall be buried 2 feet deep, 1.5 feet tall above ground, and of 1 
materials with no openings or small openings, such as mesh or chain link fence. Fence 2 
shall overhang at top to inhibit climbing; maintain without vegetation directly adjacent to 3 
fence or barrier. Guardrail mounted fence has worked well on some projects; reptile 4 
exclusion walls are an alternate approach. 5 

Escape options such as ramp on the road side of barrier for tortoise and one way jump out for 6 
deer shall be included. 7 

Developer shall include pipe rail fencing with an opening at the approaches to all multiuse 8 
crossings that allows wildlife, equestrian, and pedestrian passage, but prohibits vehicular 9 
access (see Pipe Rail Examples.zip and page 29 of 2011-01 AGFD Guidelines for Wildlife 10 
Fencing.PDF provided in the RIDs).  11 

Developer shall include escape options for deer, such as slope jumps or solid wall jump outs 12 
(see ADOT Wildlife Escape Measures.PDF and page 19 of 2011-01 AGFD Guidelines for 13 
Wildlife Fencing.PDF provided in the RIDs) on each side of the freeway within 500 feet of 14 
multiuse crossing 1, 2, and 3 (a total of six escape points). 15 

 Structures 420.3.9.216 

Developer shall design new drainage structures (pipes and culverts) between 17th Avenuefor 17 
watercourse W5 and 51st Avenue ofW8 as defined in 2014-06 Juris Waters Tech Addendum 18 
and Preliminary JD.PDF provided in the ProjectRIDs to promote crossing by tortoises and 19 
riparian, amphibians, and reptiles. Developer shall:  20 

A. Include natural substrate; 21 
B. Minimize length of culverts, line up successive culverts, and provide tortoise fencing  22 

along edge of ditches between successive culverts that ties into culvert perpendicular to 23 
road and line up culverts across divided highwaysopenings; 24 

C. Not include drop-offs greater than 4 inches such as may be caused by erosion on 25 
downstream side of a concrete-bottom drainage structure or stepped elevation within a 26 
structure; 27 

D. Not include rip rap blocking access to the structure; rip rap shall be grouted or buried 28 
and maintained so that it does not block tortoises from entering structure; and 29 

E. Use materials that are not toxic to aquatic life and are not prone to erosion. 30 

Developer shall design new drainage structures (pipes and culverts) within the Center Segment 31 
in conformance with items B, C, D, and E above.  32 

Developer shall provide multiuse crossing structures in the area of the South Mountains for deer 33 
and other mammals. as described on page 28 of the Record of Decision (for examples, 34 
seepages 19, 20, 24, and 29 of 2008-11 AGFD Guidelines for Bridge Construction or 35 
Maintenance to Accommodate Fish and Wildlife Movement and Passage.PDF and 2011-03 36 
FHWA Wildlife Crossing Structure Handbook.PDF provided in the RIDs). The multiuse crossing 37 
structures must be bridges and have: 38 

A. A minimum span length of 100 feet and a minimum opening of 10050 feet from toe of 39 
slope to toe of slope (piers may be located within the opening as long as the component 40 
areas remain 5025 feet between piers or between a pier and a toe of slope); 41 

B. An open appearance (no exposed vertical wallsabutment greater than 2550 percent of 42 
the vertical clearance and slopes no steeper than 2:1);  43 

C. Natural substrate floors at current elevations; and 44 
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D. Not have rip-rap across any portion of the wildlife pathway. 1 

Developer shall place trees at the approach to multiuse crossing 3 on both sides of the freeway 2 
(see graphic 4 in Example Tree Placement for MU Crossing 3.PDF provided in the RIDs). 3 

Developer shall install mountings for two trail cameras at each multiuse crossing bridge to 4 
monitor the movement of wildlife and humans (see Example Trail Camera Mounts.PDF in the 5 
RIDs). Developer shall coordinate with ADOT to determine the final position of the camera 6 
mounts based on the bridge’s expanse, dimensions, support structures, and topography under 7 
the bridge. The camera mounts must be heavy-duty (1/8 inch steel with weather resistant finish) 8 
with a locking security enclosure. The camera mounts are treated as Non-Maintained Elements.  9 

420.4 SUBMITTALS 10 

Table 420-3 reflects a nonexclusive list of Submittals identified in Section DR 420 of TPs and is 11 
not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall determine 12 
and submit all Submittals as required by the Contract Documents, Governmental Approvals, 13 
and Governmental Entities. Unless otherwise indicated, Developer shall submit all Submittals in 14 
both electronic format and hardcopy format. At a minimum and unless otherwise specified in the 15 
Contract Documents, Developer shall submit the following to ADOT in the formats described in 16 
Section GP 110.10.2.1.12 of the TPs: 17 

Table 420-3 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Environmental 
Management Plan  2 6 1 Prior to issuance of 

NTP 2 DR 420.2.3 

NEPA Approval Package  1 2 1 As determined by 
Developer 

DR 
420.2.6.1 

Governmental Approval 
Package(s)  2 2 1 As determined by 

Developer 
DR 

420.2.6.2 

Applications for 
Governmental Approvals 5 2 1 

Prior to submittal to 
the Governmental 
Entity having 
jurisdiction 

DR 
420.2.6.3 

Archaeological 
Documentation and 
Reporting 

4 2 1 Prior to any ground 
disturbance DR 420.3.2 

Final Technical Noise 
Analysis and Mitigation 
Report 

2 2 1 

At the same time as 
Initial Design 
Submittal of the 
roadway design 

DR 420.3.5 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 18 

End of Section 19 
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DR 425 PUBLIC INFORMATION 1 

Refer to Section CR 425 of the TPs for public information provisions during the design phase. 2 

 3 

End of Section 4 
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DR 430 UTILITIES 1 

430.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Utility Design Work in compliance with the requirements of Section 3 
DR 430 of the TPs. Traffic signals, street lighting, and intelligent transportation systems (ITS) 4 
and freeway management systems are not considered “Utilities” to be adjusted under Section 5 
DR 430 or the TPs. 6 

430.2 ADMINISTRATIVE REQUIREMENTS 7 

430.2.1 Standards 8 

Developer shall perform all Utility design Work in accordance with the standards, manuals, and 9 
guidelines listed in Table 430-1. 10 

Table 430-1 
Standards 

No. Agency Name 

1 ADOT Guideline for Accommodating Utilities on Highway Rights-of-Way 

2 ADOT Encroachment Permit 
(azdot.gov/business/permits/encroachment-permits) 

3 Varies Utility Company Standards 

 

Developer shall perform the Utility Adjustment Work in accordance with the applicable Utility 11 
Company’s standards, 23 CFR 645 for Utilities, and the Contract Documents. 12 

430.2.2 Utility Coordination 13 

 Utility Coordination Plan 430.2.2.114 

Developer shall prepare a Utility Coordination Plan that includes the following information: 15 

A. Description of the Utility Adjustment Coordinator staff, their roles, and responsibilities; 16 
B. Description of the procedures and schedule for contacting Utility Companies; 17 
C. Description of the documentation of all Work with the Utility Companies; 18 
D. Description of the process of coordinating Utility Design Work with Utility Companies; 19 
E. Description of the process of coordinating Utility Construction Work with Utility 20 

Companies ; and 21 
F. Appendix 22 

1. Utility coordination staff organizational chart 23 
2. Utility contact list 24 
3. Utility coordination flow chart 25 
4. Utility coordination check list 26 
5. Utility conflict matrix 27 

a. Conflict 28 
b. Proposed mitigation 29 
c. Relocation/adjustment cost analysis 30 
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6. Prior rights determination matrix 1 

Prior to issuance of NTP 2, Developer shall submit the Utility Coordination Plan to ADOT for 2 
review and comment. 3 

 Utility Coordination Meetings 430.2.2.24 

The Utility Adjustment Coordinator shall hold utility coordination meetings on a weekly basis or 5 
more often as needed, with ADOT and the Utility Companies to communicate with the Utility 6 
Companies, Developer’s staff, and others to ensure that conflicts are being resolved throughout 7 
the duration of the design of the Project. 8 

430.2.3 ADOT-Provided Information 9 

A Utility data search has been conducted for the Project that includes the collection of as-built 10 
drawings and system maps from Utility Companies and the designation of Utilities by field 11 
location surveys. Potholing was not performed. Utilities have been designated along the 12 
Schematic Design; however, the designation may not include all Utilities within the Project 13 
ROW. Developer shall verify the presence of all Utilities within the Project ROW. An existing 14 
Utility CAD file and inventory matrix was developed for the Project. The Utility inventory matrix, 15 
Utility CAD file, and any maps provided by the Utility Companies are included in the RIDs. Maps 16 
and plans provided by the City of Phoenix Water Services Department are not included in the 17 
RIDs. Developer shall secure the appropriate security clearance required to receive that 18 
information from the City of Phoenix. 19 

Several Utility meetings were held with the Utility Companies. A general Utility informational 20 
meeting was held with Utility Companies on October 23, 2014. The purpose of the meeting was 21 
to inform the Utility Companies of the Project, the method of Project delivery, and potential 22 
Utility Adjustment process. 23 

Additional meetings were held with Utility Companies to discuss their facilities in greater detail 24 
and document any issues or requirements. For such meetings, a discussion items document 25 
was produced; this document details the Utility Company’s facilities known to be present, any 26 
prior rights claims, anticipated Utility Adjustments, and any coordination, review requirements, 27 
or construction issues that may be associated with the Utility. These discussion items 28 
documents are provided in the RIDs, along with any other system maps, guidelines, conflict 29 
reviews, or prior rights documents that were provided. 30 

430.2.4 Procedures and Agreements 31 

 Prior Rights Determination 430.2.4.132 

Utilities that have prior rights are those that existed before the construction of a public highway, 33 
or by ownership of the land, or by possession of an easement or other compensable land right. 34 
ADOT will approve or disapprove of any prior right claims. Final prior rights determinations have 35 
not been made for all Utilities on the Project and must be determined. Preliminary priorPrior 36 
rights determinations are included in the RIDs. Developer shall coordinate with ADOT and the 37 
Utility Company to ensure all required documents have been provided by the Utility Company, 38 
evaluate the information, provide a recommendation to ADOT and ensure a final prior rights 39 
decision is made by ADOT. Developer shall document all coordination throughout the approval 40 
process, including the final approval disposition. 41 

 Utility Agreements 430.2.4.242 

Developer is responsible for preparing, negotiating and entering into Utility Agreements with all 43 
Utility Companies affected by Utility Adjustment Work. The Utility Agreement shall define who 44 
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will have the responsibility to perform the design and construction of the Utility Adjustment 1 
Work, the time frames under which the Utility Adjustment Work will occur, and compensation 2 
terms, if any, between the parties performing the Utility Adjustment Work. Refer to Section 3 
5.10.2.4 of the Agreement for Utility Agreement requirements. 4 

Except as provided in Sections 5.10.2.5 or 5.10.2.6 of the Agreement, ADOT will not be a party 5 
to Utility Agreements. If a Utility Company has proper Prior Rights Documentation in connection 6 
with a Utility Adjustment, then ADOT, together with Developer and the Utility Company, will be a 7 
party to the corresponding Utility Agreement. In such a case, ADOT will be a signatory to the 8 
Utility Agreement for the sole purpose of indicating its consent thereto and agreeing to the terms 9 
and conditions in the Utility Agreement respecting the Utility Company’s prior rights. ADOT will 10 
be signatory to all Utility Adjustments with the City of Phoenix, or other Governmental Entity, as 11 
may be required, for the Project. 12 

Developer shall coordinate and facilitate the securing of all Utility Agreements. Developer shall 13 
prepare all Utility Agreements in coordination with ADOT and shall provide originals, not copies, 14 
of the Utility Agreements. A sample ADOT Utility Agreement format is included in the RIDs. 15 

 Utility Clearance Letters 430.2.4.316 

Developer shall prepare Utility Clearance Letters for each Project Segment. A sample utility 17 
clearance letter is included in the RIDs; however, the initial Utility Clearance Letters must 18 
include the following: 19 

A. Each Utility Company within the Project Segment listed separately, showing the 20 
information below: 21 
1. The name of the Utility Company and contact information 22 
2. For each of the Utility Company’s Utilities, a description of each Utility and one or the 23 

other of the following statements: 24 
a. The Utility is not in conflict with construction. This statement is to be used only if: 25 

i. A Utility is present, but does not need to be the subject of a Utility 26 
Adjustment, or 27 

ii. A Utility is present, and it needs to be specifically avoided or protected in 28 
place 29 

b. The Utility is in conflict and a Utility Adjustment is needed. A description of the 30 
required adjustment must be included, and the status of each adjustment, which 31 
must include one of the following statements: 32 
i. Adjustment completed 33 
ii. Adjustment to be done by Developer during construction 34 
iii. Adjustment to be done by the Utility Company during construction, with 35 

estimated completion date or number of working days tied to another 36 
milestone 37 

iv. Adjustment is currently in progress, by who, with an estimated completion 38 
date 39 

At least 10 Business Days prior to any Construction Work within the Project Segment, 40 
Developer shall submit initial Utility Clearance Letter(s), along with copies of correspondence 41 
from Utility Companies verifying the information contained in the letter is accurate, to ADOT for 42 
review and comment. 43 
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Developer shall prepare a final Utility Clearance Letter for each Project Segment indicating that 1 
all needed Utility Adjustments have been completed and all Utilities have been mitigated. Within 2 
10 Business Days of the completion of all Utility Adjustments within the applicable Project 3 
Segment, Developer shall submit a final Utility Clearance Letter for each Project Segment to 4 
ADOT for review and comment. 5 

430.3 DESIGN REQUIREMENTS 6 

430.3.1 General Requirements 7 

Developer shall minimize impacts to all Utilities. Utility Adjustments or protection of Utilities 8 
within the Project ROW must comply with the requirements of the ADOT Guide for 9 
Accommodating Utilities on Highway Right-of-Way, except as modified in the Contract 10 
Documents. 11 

430.3.2 Utility Identification 12 

Developer shall verify the location of all Utilities within the Project limits or otherwise affected by 13 
the Work. Utility Companies known to have facilities within the Project limits include the 14 
following: 15 

A. Arizona Public Service – 230 kV power; 16 
B. AT&T – fiber optic; 17 
C. CenturyLink – telephone and fiber optic; 18 
D. City of Phoenix – water and sewer; also maintains Laveen Area Conveyance Channel; 19 
E. Cox Communications – cable and fiber optic; 20 
F. Kinder Morgan El Paso Natural Gas – pipeline for natural gas; 21 
G. Kinder Morgan Petro – pipelines for petroleum; 22 
H. Level3 (and former Williams) – fiber optic; 23 
I. Peninsula-Horowitz -– irrigation; 24 
J. Roosevelt Irrigation District – irrigation canal and pipes; 25 
K. Salt River Project Irrigation – irrigation pipelines, ditches, and wells; 26 
L. Salt River Project Power – 500 kV, 230 kV, 69 kV, 12 kV, and primary power; 27 
M. Southwest Gas – pipelines for natural gas; 28 
N. Sprint – fiber optic; 29 
O. Verizon (and former MCI) – fiber optic; 30 
P. Western Area Power Administration – 230 kV power; and 31 
Q. Zayo Group – fiber optic. 32 

Developer shall ensure that all Utilities within the Project ROW have been designated and 33 
included in the base CAD file(s). Permit logs that may contain additional information are 34 
available from ADOT, Maricopa County, and City of Phoenix for review. 35 

430.3.3 Utility Report 36 

Developer shall prepare Utility Reports for each Project Segment that documents the progress 37 
of the Utility coordination efforts. The Utility Report must be signed and sealed by the 38 
responsible Professional Engineer and must contain a narrative detailing the various Utility 39 
conflicts and resolutions, the updated Utility matrix, and copies of all correspondence, including 40 
meeting minutes. The narrative must include: 41 

A. A list of all Utility Companies and contact information; 42 
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B. The basis of the Utility Information; 1 
C. A summary, by Utility Company, of the Utility facilities, conflicts, and considerations for 2 

relocation or mitigation; 3 
D. Pothole data acquired; 4 
E. Anticipated Utility Adjustment costs, broken out by prior right/non-prior right; 5 
F. Agreement status; 6 
G. Right-of-Way needed for relocations and acquisition status; 7 
H. Anticipated relocation design and construction schedules; and 8 
I. ADOT Encroachment Permit status. 9 

Every 3 months, Developer shall submit the Utility Report(s) to ADOT for review and comment. 10 
Within 20 Business Days of the completion of construction for each Project Segment Developer 11 
shall prepare and submit a final Utility Report to ADOT for review and comment. 12 

430.3.4 Utility Adjustments 13 

Except for those Utility Adjustments for which ADOT is entering into Utility Agreements as noted 14 
herein, Developer shall perform Utility Adjustments or ensure that the adjustments are made by 15 
the Utility Companies to accommodate the Project in accordance with the ADOT Guideline for 16 
Accommodating Utilities on Highway Rights-of-Way and the Contract Documents. 17 

ADOT is executing Utility Agreements for certain Utility Adjustments as follows: 18 

A. SRPP 69kV and APS 230kV power lines that currently cross the corridor centered 19 
approximately 540 feet east of 40th Street. The adjustment will result in two crossings of 20 
the corridor. The adjusted SRP 69kV lines will cross the corridor in the same location as 21 
the western-most existing crossing utilizing one new pole within the Project ROW, and 22 
will provide clearance to the Schematic Design. The existing SRP 69kV lines which run 23 
east from this crossing will remain and their easements must remain accessible. The 24 
easternmost SRP 69kV existing crossing will be removed. The adjusted APS 230kV 25 
lines will cross the corridor approximately 730 feet east of it’s existing crossing utilizing 26 
two new poles within the Project ROW, and will provide clearance to the Schematic 27 
Design. 28 

This Utility Adjustment is expected to be complete by November 30, 2016. 29 

B. WAPA 230kV power lines that currently cross the corridor centered approximately 1,225 30 
feet east of 51st Avenue. The adjustment will result in pole #26/3 being removed and 31 
replaced with two poles to be placed approximately 250 feet northeast, outside of the 32 
Project ROW, and will provide clearance to the Schematic Design. The H-poles located 33 
within the Project ROW will remain in place. Pole #26/2 located north of the Project 34 
ROW will be replaced in approximately the same location. 35 

This Utility Adjustment is expected to be complete by March 31, 2017. 36 

C. WAPA 230kV power lines that currently cross the corridor approximately one-half mile 37 
north of Broadway Road (Elwood Street alignment). The Utility Adjustment will remove 38 
the existing poles located either side of the corridor and will place two new taller poles 39 
approximately 50 feet east of the current poles, and will provide clearance to the 40 
Schematic Design. 41 

This Utility Adjustment is expected to be complete by April 30, 2017. 42 
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D. SRP irrigation siphons that currently cross I-10 (Papago Freeway) between 77th Avenue 1 
and 43rd Avenue. ADOT will enter into an agreement to advance the design of these 2 
eight siphons. The design costs will be paid by ADOT via this agreement. The design will 3 
be coordinated with and subject to the approval of the Developer. Developer shall enter 4 
into a Utility Agreement with SRP for the construction of the siphon installations and 5 
associated construction or removal Work. 6 

Developer shall incorporate the Utility Adjustments that ADOT is executing in its design and 7 
schedule. 8 

No new Utilities will beare allowed on or within any existing bridges. No utilities are allowed on 9 
or proposedwithin new bridges. Abandonment of Utilities within the Project ROW must comply 10 
with the requirements in the ADOT Guideline for Accommodating Utilities on Highway Rights-of-11 
Way. 12 

Developer shall coordinate access requirements of the Utility Companies. Developer shall 13 
provide for such access as may be requested by the Utilities and shall ensure that it is 14 
acceptable to ADOT. For prior right Utilities, Developer shall design any replacement access 15 
roads that may be displaced by the proposed improvements. 16 

Developer shall replace allThe eight existing SRP Irrigation siphons alongthat currently cross I-17 
10 (Papago Freeway) between 77th Avenue and 43rd Avenue. must be replaced.  18 

430.3.5 Utility Service Connections 19 

Developer shall provide new Utility service connections as required for the Project, including 20 
lighting, freeway management systems, traffic signals, irrigation controllers, or other facilities in 21 
accordance with the Contract Documents. Developer shall also provide any temporary service 22 
connections as may be needed during construction. Developer shall coordinate with the 23 
appropriate Utility Companies and Governmental Entities to disconnect existing services that 24 
may be present and set up new or temporary services in accordance with the appropriate Utility 25 
Company’s or Governmental Entity’s requirements. 26 

Developer shall prepare Utility Service Request Letters(s) to establish new services in 27 
accordance with the applicable Utility Company standards. At least 10 Business Days prior to 28 
planned submittal of a Utility Service Request Letter to the associated Utility Company, 29 
Developer shall submit Utility Service Request Letter(s) to ADOT. Utility Service Request 30 
Letters must include the service address and information for the individual responsible for 31 
paying the utility bill. Developer shall obtain and comply with all permit requirements for all Utility 32 
service establishment and disconnections needed for the Project. 33 

Developer shall remove any temporary Utility facilities no longer required. Developer shall 34 
furnish the necessary equipment and furnishings required by the Utility Companies, as 35 
applicable, at the point of source. This includes any and all necessary special trench, conduit 36 
and backfill, and fence enclosures or gates required by each Utility Company. If extensions of a 37 
Utility are required to provide the new service, Developer shall be responsible for the extension, 38 
including any land rights that may be needed. 39 

430.3.6 Utility Plans 40 

Developer shall incorporate all Utility information into the Design Documents. Developer’s utility 41 
base CAD file must indicate the quality and reliability of existing Utility information. Vertical 42 
locations of underground Utilities must be shown on all cross sections and details in the Design 43 
Documents.  44 
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Prior to permit application, Developer shall obtain Utility Company approval of Utility Adjustment 1 
design plans prepared by Developer. Developer shall provide Utility Adjustment design plans 2 
approved by the Utility Company to ADOT as part of the Utility Report(s). 3 

Developer shall design all Utility Adjustments to city- or county-owned water, sanitary sewer, 4 
and storm drain facilities, as needed, and shall obtain approval of the design from the 5 
appropriate Governmental Entities. Unless otherwise agreed to in writing by Developer, the 6 
applicable Utility Company must design all other Utility Adjustments. 7 

430.3.7 ADOT Encroachment Permits 8 

Developer shall coordinate with the Utility Companies and ADOT to secure, prior to 9 
commencing any construction within the Project ROW, an ADOT encroachment permit is 10 
obtained for each Utility that will be installed, adjusted, or remain in the Project ROW. The Utility 11 
Company must file the permit application. See the ADOT website 12 
(http://azdot.gov/business/Permits/encroachment-permits) for more information regarding 13 
encroachment permits. 14 

430.3.8 Utility Encasement 15 

Developer shall determine if Utilities require encasement and shall encase Utilities in 16 
accordance with the ADOT Guideline for Accommodating Utilities on Highway Rights-of-Way, 17 
unless otherwise specified in the Contract Documents. 18 

All proposed siphons must include a casing pipe.  19 

Existing utilityUtility crossings that are to remain, electric and telephone conduits, ductbanks, 20 
gravity sewers, and storm drains crossing beneath the roadways does not require encasement, 21 
provided that the strength of the utility line is capable of withstanding the load. 22 

430.4 SUBMITTALS 23 

Table 430-2 reflects a nonexclusive list of Submittals identified in Section DR 430 of the TPs 24 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 25 
determine and submit all Submittals as required by the Contract Documents, Governmental 26 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 27 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 28 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 29 
formats described in Section GP 110.10.2.1.12 of the TPs: 30 

Table 430-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Utility Coordination Plan 4 2 1 Prior to issuance of 
NTP 2 

DR 
430.2.2.1 

Initial Utility Clearance 
Letter(s) 4 2 1 

At least 10 Business 
Days prior to any 
Construction Work 
within the Project 
Segment 

DR 
430.2.4.3 

http://azdot.gov/business/Permits/encroachment-permits
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Table 430-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Final Utility Clearance 
Letter(s) 4 2 1 

Within 10 Business 
Days of the 
completion of all 
Utility Adjustments 
within the applicable 
Project 
segmentSegment 

DR 
430.2.4.3 

Utility Report(s) 4 0 1 Every 3 months DR 430.3.3 

Final Utility Report(s) 4 2 1 

Within 20 Business 
Days of the 
completion of 
construction for that 
Project 
segmentSegment 

DR 430.3.3 

Utility Service Request 
Letter(s) 5 2 1 

At least 10 Business 
Days prior to 
submitting the Utility 
Service Request 
Letter to the 
associated Utility 
Company 

DR 430.3.5 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 436 RAILROAD 1 

436.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Design Work impacting the railroad in compliance with the 3 
requirements of Section DR 436 of the TPs. 4 

436.1.1 Existing Railroad Crossings 5 

The Project interfaces with the railroad corridor owned and operated by Union Pacific Railroad 6 
(UPRR). There is an existing railroad at-grade crossing of the UPRR within the Project, which 7 
has specific a USDOT number as reflected in Table 436-1. 8 

Table 436-1 
Existing Railroad Crossing Locations 

Railroad Crossing Locations USDOT Crossing No. Railroad MP 

59th Avenue 741811U 899.69 

 

436.2 ADMINISTRATIVE REQUIREMENTS 9 

436.2.1 Standards 10 

Developer shall perform all design Work impacting the railroad in accordance with the 11 
standards, manuals, and guidelines listed in Table 436-2. 12 

Table 436-2 
Standards 

No. Agency Name 

1 BNSF/UPRR Guidelines for Railroad Grade Separation Projects 

2 AREMA Manual for Railway Engineering 

 

Developer shall perform the design Work impacting the railroad in accordance with the 23 CFR 13 
646, UPRR Construction and Maintenance Agreements, and Arizona Corporation Commission 14 
(ACC) authorization. 15 

436.2.2 Railroad Scope 16 

Developer’s design and coordination related railroad Work includes at least the following 17 
activities: 18 

A. Preparation and furnishing of Railroad Submittal Packages for each of the proposed 19 
roadway and off-site drainage crossings of the railroad.; 20 

B. Providing any information required to support ADOT with the UPRR review and approval 21 
processes.; 22 

C. Providing any information required to support ADOT with the ACC review and approval 23 
processes required for all needed grade separation, temporary and permanent crossings 24 
of the railroad.; 25 
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D. Assisting ADOT in securing executed UPRR Construction and Maintenance Agreements 1 
for each crossing as further described herein.; 2 

E. Complying with the requirements of the UPRR Construction and Maintenance 3 
Agreements, including entering into a right of entry agreement and entering into or 4 
obtaining any other necessary agreements, etc..; 5 

F. Obtaining and complying with all applicable design specifications and requirements for 6 
each Work location that is on or adjacent to UPRR right-of-way. ; 7 

G. Arranging for and obtaining all temporary rights-of-entry and access onto railroad 8 
property, and comply with all railroad requirements for access, entry, and safety training 9 
for all personnel involved.; 10 

H. Identifying and coordinating with UPRR for railroad flagging operations, and pay for 11 
costs of flagging.; and 12 

I. Complying with and performing roadway worker training courses for all personnel that 13 
may enter any UPRR right-of-way. 14 

Based on Design Documents provided by Developer as further defined herein, ADOT will 15 
provide the information to UPRR in accordance with Section DR 436.3.1 of the TPs. UPRR and 16 
ADOT will be signatories to the UPRR Construction and Maintenance Agreements. ADOT will 17 
apply to the ACC for authorization for each railroad crossing. Developer shall ensure that all 18 
railroad track Work, all railroad signal Work, and any UPRR-owned facilities impacted by the 19 
Project are designed by UPRR. 20 

436.2.3 UPRR Requirements 21 

Developer shall obtain a temporary UPRR construction license to construct the improvements at 22 
each crossing location within UPRR right-of-way. Developer shall arrange for UPRR to provide 23 
flagging services necessary for the safety of UPRR’s property and the operation of UPRR’s 24 
trains during all Project-related activities which occur within UPRR right-of-way. Developer shall 25 
ensure that its initial UPRR contact is the Manager of Industrial and Public Projects. As part of 26 
obtaining the necessary rights of entry and licenses, Developer shall arrange for UPRR to 27 
provide a contract project coordinator to serve as the UPRR contact. 28 

436.2.4 UPRR Agreements 29 

Developer shall comply with the requirements of all executed UPRR Construction and 30 
Maintenance Agreements in connection with the performance of the Work on proposed railroad 31 
crossings. Standard language and requirements of a UPRR Construction and Maintenance 32 
Agreement is included in the example agreement included in the RIDs. Each final executed 33 
UPRR Construction and Maintenance Agreement language may differ from the example 34 
provided in the RIDs. Developer’s rights and responsibilities regarding UPRR Construction and 35 
Maintenance Agreements approval are included in Section 5.11.2 of the Agreement. 36 

Prior to entering UPRR right-of-way, Developer shall obtain railroad Right-of-Entry Agreements 37 
with UPRR and shall coordinate entry directly with UPRR. Additionally, Developer shall obtain 38 
any other permits and approvals necessary to perform Work in UPRR right-of-way. Prior to 39 
entering UPRR right-of-way, Developer shall submit a copy of the executed Railroad Right-of-40 
Entry Agreement to ADOT. 41 

436.3 DESIGN REQUIREMENTS 42 

436.3.1 Railroad Submittal Packages 43 

Developer shall prepare a Railroad Submittal Package for each proposed railroad crossing to 44 
assist ADOT in securing an executed UPRR Construction and Maintenance Agreement for each 45 
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crossing. No Work may occur within UPRR right-of-way prior to receipt of executed and 1 
recorded UPRR Construction and Maintenance Agreements, unless otherwise authorized by 2 
ADOT and UPRR. 3 

Developer shall provide Railroad Submittal Packages consistent with the requirements set forth 4 
in Section DR 436.2.1 of the TPs, unless modified herein. A complete Railroad Submittal 5 
Package must include the following: 6 

A. Plans reflected as a 100% Submittal as defined by UPRR; 7 
B. All information required for a design Submittal, with the incorporation of ADOT design 8 

Submittal comments; 9 
C. Temporary and permanent horizontal clearances in accordance with Burlington Northern 10 

Santa Fe (BNSF)/UPRR Guidelines for Railroad Grade Separation Projects; 11 
D. Temporary and permanent vertical clearances in accordance with TP Attachment 440-1; 12 
E. Provision for underdeck lighting for bridges as required by the BNSF/UPRR Guidelines 13 

for Railroad Grade Separation Projects; 14 
F. Pier protection in conformance with BNSF/UPRR Guidelines for Railroad Grade 15 

Separation Projects and AREMA requirements; 16 
G. Bridge cross sections with sufficient data to determine geometry; 17 
H. Demolition considerations; 18 
I. Top of rail survey per BNSF/UPRR Guidelines for Railroad Grade Separation Projects; 19 
J. Access roads and bridge elevation; 20 
K. Railroad identification information (mile post, subdivision, etc.); 21 
L. Foundation plans showing bent(s), column(s), and foundation locations for foundations 22 

located in UPRR right-of-way; 23 
M. Construction impact limits to construct all improvements adjacent to and within UPRR 24 

right-of-way; 25 
N. Estimated cost of flagging work, so that the estimate can be included in each of the 26 

UPRR Construction and Maintenance Agreements; Developer acknowledges and 27 
agrees that such estimate does not relieve Developer of its obligations to pay the actual 28 
costs of flagging; and 29 

O. Any additional information, data, and/or supporting information as required by ADOT. 30 

Developer shall submit all Railroad Submittal Package(s) to ADOT for approval in ADOT’s good 31 
faith discretion, and to UPRR for review and approval.. If acceptable, Developer shall prepare 32 
and submit final Railroad Submittal Package(s) to ADOT for approval in ADOT’s good faith 33 
discretion. ADOT will submit the Railroad Submittal Package to UPRR for review and approval 34 
within 7 Business Days of receipt of a complete Railroad Submittal Package. 35 

436.3.2 ACC Submittal 36 

Developer acknowledges and agrees that all grade separation and temporary and permanent 37 
crossings of the railroad require ACC approval. Procedures for Requesting a New Crossing or 38 
Upgrading of an Existing Crossing includes typical requirements for ACC approval and is 39 
included in the RIDs. 40 

After receiving UPRR approval of the plans and having executed and delivered all UPRR 41 
Construction and Maintenance Agreements, Developer shall prepare an ACC Submittal 42 
Package for each crossing. An on-site meeting between ACC and Developer may be required, if 43 
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requested by ACC. A complete ACC Submittal Package is comprised of Plans and information 1 
as follows: 2 

A. Introductory letter; 3 
B. Executed UPRR Construction and Maintenance Agreement; 4 
C. 100% Plans as defined by UPRR and approved by UPRR; and 5 
D. Other information as required by ACC. 6 

Developer shall submit one original and thirteen copies of each ACC Submittal Package to 7 
ADOT for review and approval by ADOT, in ADOT’s sole discretion, and ACC. If acceptable, 8 
ADOT will submit each ACC Submittal Package to ACC within 7 Business Days of receipt of a 9 
complete ACC Submittal Package. 10 

436.3.3 Railroad Operations 11 

Developer shall coordinate and schedule with UPRR all activities that affect the railroad. 12 
Developer shall coordinate and schedule all Work within UPRR right-of-way to occur within the 13 
time gaps between trains. 14 

Prior to performing any Work within UPRR right-of-way, Developer shall execute Exhibit C and 15 
C-1 of the “Agreement between UPRR and the Contractor,” which is attached to each executed 16 
UPRR Construction and Maintenance Agreements between ADOT and UPRR. 17 

436.3.4 Railroad Flagging 18 

Developer shall determine the number of flagging days required and submit a request to UPRR 19 
for any flagging Work. Developer shall be responsible for any schedule impacts and costs 20 
associated with flagging required for the Project, and such flagging Work must be performed by 21 
UPRR flaggers in accordance with the executed UPRR Construction and Maintenance 22 
Agreements.  23 

Developer shall not commence the Work or permit the Work to commence until Developer 24 
receives, in writing, assurance from UPRR’s designated representative that arrangements have 25 
been made for flagging service, and receives the UPRR Work Authorization. Prior to any Work 26 
within UPRR right-of-way, Developer shall submit copies of the UPRR Work Authorization(s) to 27 
ADOT. 28 

436.3.5 Operational Safety 29 

Developer must prove successful completion of roadway worker training courses by all 30 
personnel entering UPRR right-of-way. Developer shall ensure that all personnel working within 31 
UPRR right-of-way comply with roadway worker training courses requirements and the railroad 32 
requirements regarding personal protective equipment (PPE) and Work within the UPRR right-33 
of-way. 34 

436.4 SUBMITTALS 35 

Table 436-3 reflects a nonexclusive list of Submittals identified in Section DR 436 of the TPs 36 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 37 
determine and submit all Submittals as required by the Contract Documents, Governmental 38 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 39 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 40 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 41 
formats described in Section GP 110.10.2.1.12 of the TPs: 42 
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Table 436-3 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Railroad Right-of-Entry 
Agreement 5 2 1 Prior to entering 

UPRR right-of-way DR 436.2.4 

Railroad Submittal 
Package(s) 2 0 1 As determined by 

Developer DR 436.3.1 

Final Railroad Submittal 
Package(s) 2 1 1 As determined by 

Developer DR 436.3.1 

ACC Submittal 
Package(s) 1 14 1 As determined by 

Developer DR 436.3.2 

UPRR Work 
Authorization(s) 5 2 1 

Prior to any Work 
within UPRR right-of-
way 

DR 436.3.4 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 440 ROADWAY 1 

440.1 GENERAL REQUIREMENTS 2 

Developer shall perform all roadway Design Work in compliance with the requirements of 3 
Section DR 440 of the TPs. 4 

440.2 ADMINISTRATIVE REQUIREMENTS 5 

440.2.1 Standards 6 

Developer shall perform all roadway Design Work in accordance with the standards, manuals, 7 
and guidelines listed in Table 440-1. 8 

Table 440-1 
Standards 

No. Agency Name 

1 ADOT Design Exception and Design Variance Process Guide 

2 U.S. Access 
Board ADA Accessibility Guidelines 

3 U.S. Access 
Board 

Proposed Accessibility Guidelines for Pedestrian Facilities in the Public 
Right-of-Way 

4 AASHTO A Policy on Geometric Design of Highways and Streets 

5 AASHTO Roadside Design Guide 

6 AASHTO A Policy on Design Standards – Interstate System 

 

440.3 DESIGN REQUIREMENTS 9 

440.3.1 Access Control 10 

The access control line for a fully access controlled freeway must be broken at its intersection 11 
with the crossroad at an interchange as depicted in Figure 506A of the ADOT Roadway Design 12 
Guidelines. Full access control must extend along the crossroad a minimum of 660 feet beyond 13 
the end of exit ramp radius returns. From entrance ramps, full access control must extend along 14 
the crossroad a minimum of 330 feet beyond the radius return. Between 330 feet and 660 feet 15 
from the entrance ramp returns, access along the crossroad must be limited to right-in / right-out 16 
only. 17 

When frontage roads join the ramps at an interchange with a crossroad, the access control must 18 
be broken across the frontage road from the back of the ramp paved gore to the outside of the 19 
frontage road. The access control must continue along the outside of combined ramp and 20 
frontage road from 100 feet beyond the back of ramp paved gore to the intersection with the 21 
crossroad and extend along the crossroad as described above and depicted in Figure 506B of 22 
the ADOT Roadway Design Guidelines. 23 

Access control limits must be depicted graphically on the roadway Plans. The actual control 24 
dimensions must be shown and described on the ROW plans. Variances to the minimum 25 
access control requirements are included in the RIDsTP Attachment 440-3. Access for 26 
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maintenance purposes will be granted by permit and will not be considered a variance to the 1 
access control requirements. 2 

440.3.2 Design Criteria 3 

Developer shall design the roadway in accordance with the design criteria shown in TP 4 
Attachment 440-1 and TP Attachment 440-2. All Design Work on the interstate system must 5 
comply with the requirements in the AASHTO A Policy on Design Standards – Interstate 6 
System. 7 

 Sight Distance 440.3.2.18 

Sight distance requirements for all roadways must comply with Section 201 of the ADOT 9 
Roadway Design Guidelines.  10 

Developer shall provide 2 times the stopping sight distance given in Figure 201.2 of the ADOT 11 
Roadway Design Guidelines on the mainline at lane drops. 12 

Developer shall provide 1.5 times the stopping sight distance given in Figure 201.2 of the ADOT 13 
Roadway Design Guidelines on the mainline at the approaches to ramp entrances and exits. 14 
The sight distance is measured from the center of the right-hand approach lane to the center of 15 
the right-hand ramp lane at the entrance and exit nose control points as shown in Figures 504.7 16 
and 504.8A of the ADOT Roadway Design Guidelines. 17 

 Superelevation 440.3.2.218 

Mainline axis of rotation must comply with the requirements in Section 202.2 of the ADOT 19 
Roadway Design Guidelines. Maximum superelevation rates for roadways are shown in TP 20 
Attachment 440-1. Superelevation transitions must comply with the requirements in Section 21 
202.3 of the ADOT Roadway Design Guidelines. Roadway design must not include spiral 22 
curves. 23 

 Horizontal Alignment 440.3.2.324 

Mainline horizontal alignment must comply with the requirements in Section 203 of the ADOT 25 
Roadway Design Guidelines. Roadway design must not include spiral curves. 26 

 Vertical Alignment 440.3.2.427 

Mainline vertical alignment must comply with the requirements in Section 204 of the ADOT 28 
Roadway Design Guidelines. The maximum mainline grade shall be 3 percent except for the 29 
area east of Ivanhoe Street and west of 27th Avenue where the maximum grade shall be 4 30 
percent. 31 

 Mainline Transitions and Tapers 440.3.2.532 

When adding a lane, the approach transition must have a taper rate of 25 to 1. The transition 33 
when dropping a lane must have a taper rate of design speed to one. Add lanes and drop lanes 34 
must occur on the right. 35 

Taper rates from narrow to wider shoulder widths in the direction of traffic must be 15 to 1. 36 
When tapering from wider to narrower shoulder widths, the taper rate must be design speed to 37 
one. 38 

 Cross Section Elements 440.3.2.639 

The standard cross slope for all types of paved surfaces shall be 0.02 ft/ft. The entire width of 40 
each roadway shall have a uniform cross slope. The cross slope of the shoulder must match the 41 
cross slope of the adjacent lane, except at ramp gores. 42 
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Mainline and ramp shoulder wedges must be 6:1 or flatter and a minimum of 10 feet from edge 1 
of shoulder to the slope hinge as depicted in Figure 303.1 of the ADOT Roadway Design 2 
Guidelines.  3 

Mainline and ramp curbs must comply with the requirements in Section 302.2 of the ADOT 4 
Roadway Design Guidelines. Crossroads within access control limits must be curbed. 5 

Shoulder widths provided in TP Attachment 440-1 must be the minimum continuous usable 6 
width of paved shoulder. Widening to provide minimum shoulder widths at median pier locations 7 
must comply with the requirements in Section 304.2 of the ADOT Roadway Design Guidelines. 8 

Roadside recovery areas must comply with the requirements in Section 303.2 of the ADOT 9 
Roadway Design Guidelines. A barn-roof approach shall not be used to eliminate barrier.  10 

Median slopes must be 6:1 or flatter. 11 

Side slopes shall comply with Figure 306.4B and Figure 504.4A of the ADOT Roadway Design 12 
Guidelines. Fill slopes must be 6:1 or flatter for embankment heights up to 8 feet. Fill slopes of 13 
2:1 maximum are permitted in the area east of Ivanhoe Street and west of 27th Avenue. 14 

Slopes within rock cuts must comply with the geotechnical recommendations in the 15 
Geotechnical Engineering Report(s) and the Contract Documents. Cut slopes steeper than 3:1 16 
must be outside the recovery area width as determined by using the foreslope of the cut as the 17 
appropriate fill slope rate or be barrier protected.  18 

Developer shall provide a minimum clearance of 12 feet between the drainage channel or ROW 19 
line and the toe of a fill slope. For cut slopes, the clearance from the outer edge of slope 20 
rounding or crown drainage system must be a minimum of 10 feet from the ROW, except as 21 
otherwise provided in Section DR 440.3.2.9 of the TPs. 22 

 Roadside Safety Devices 440.3.2.723 

All roadside safety devices must comply with the requirements of the National Cooperative 24 
Highway Research Program (NCHRP) Report 350, Recommended Procedures for the Safety 25 
Performance Evaluation of Highway Features or the AASHTO Manual for Assessing Safety 26 
Hardware (MASH). 27 

Permanent roadway barriers must be F-shape concrete barriers, exclusive of end treatments. 28 
Median barrier must be a minimum of 42 inches in height. Barrier on the outside of the roadway 29 
must be a minimum of 32 inches in height. Barriers must meet minimum test level TL-4 when 30 
placed against the top of retaining walls or protecting slopes to the top of walls located within 31 
the clear zone. Roadway barriers must have a minimum 1 inch cover over reinforcing steel. 32 

Unshielded ends of the concrete barrier within the clear zone must have crashworthy end 33 
treatments and meet minimum test level TL-3. Developer shall not bury the end of the barrier as 34 
an end treatment at the approach end. Developer shall not solely taper the height of the barrier 35 
at the approach end. 36 

Median barriers shall be provided for median widths of 75 feet or less. 37 

Median barrier transitions must be in accordance with Figure 305.9 of the ADOT Roadway 38 
Design Guidelines. Barrier height transitions must be at the rate of 10:1 or flatter. 39 

LightDeveloper shall not place signs and light poles on barriers with the exception of closed 40 
median barriers. Signs and light poles located in the median must comply with the configuration 41 
shown in Figure 305.9 of the ADOT Roadway Design Guidelines. The top of the median barrier 42 
must have adequate width to place the pole anchor in lieu of notching the barrier and placing 43 
the anchor at a location below the top of the barrier. 44 
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Developer shall replace cable barrier systems that are removed with new cable barrier or 1 
F-shape concrete barrier. 2 

Developer shall not use temporary concrete barrier in a permanent configuration. 3 

 Frontage and Collector Distributor Roads 440.3.2.84 

Developer shall design all frontage and collector distributor roads in accordance with Section 5 
309 of the ADOT Roadway Design Guidelines. 6 

 Maintenance Access 440.3.2.97 

Developer shall provide 12-foot-wide maintenance access at the toe of fill and cut slopes along 8 
both sides of the Freeway. The maintenance access roads must be traversable by a light-duty 9 
truck with a flat-bed trailer. The maintenance access must be continuous with the exception of 10 
through the South Mountain ridges, across the Laveen Area Conveyance Channel, across the 11 
Salt River, and across the Union Pacific Railroad. Developer may use frontage and access 12 
roads as maintenance roads. 13 

Developer shall design maintenance access to channels in accordance with Section DR 14 
445.3.6.4 of the TPs. 15 

 Sidewalk 440.3.2.1016 

Developer shall provide sidewalk on all crossroads within the access control limits. Sidewalk 17 
must be a minimum of 5 feet in width; unless there is existing sidewalk greater than 5 feet in 18 
width, Developer shall replace in-kind or protect in-place the existing sidewalk. Outside of the 19 
access control limits, Developer shall replace sidewalk in-kind, including any sidewalks that 20 
must be included with proposed frontage roads in accordance with the standards in Table 21 
440-1. 22 

 ROW Fencing 440.3.2.1123 

Developer shall provide fencing at the ROW or along the control of access, except where walls 24 
or other physical barriers define the ROW, where public access to the ROW is permitted, or as 25 
defined in Section DR 420 of the TPs. 26 

ROW fence must be 6 foot tall chain link, or as defined in Section DR 420 of the TPs. 27 

 Temporary Roads 440.3.2.1228 

Detour roadways must comply with the requirements in Section 316 of the ADOT Roadway 29 
Design Guidelines. 30 

 Traffic Interchanges and Crossroads 440.3.2.1331 

Ramp-crossroad intersections must comply with the requirements in Section 403 and 32 
Section 505 of the ADOT Roadway Design Guidelines and must meet the desirable criteria. 33 
Median Urban Designs shall not be used. Ramp-crossroad intersections must not have stop 34 
control. 35 

Full width improvements at undeveloped crossroads must extend 300 feet beyond the ramp 36 
radius returns. Crossroad improvements must not encroach on GRIC ROW. 37 

Developer shall provide the number of through lanes at all interchanges as shown in TP 38 
Attachment 440-2. Sight distances at ramp-crossroad intersections must comply with the 39 
requirements in Section 408 of the ADOT Roadway Design Guidelines and permit for right turns 40 
on red signals.  41 

The maximum grade of crossroads within 400 feet of ramp termini is 3 percent. 42 
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Crossroad median widths under structures must provide 2 feet minimum from the face of curb to 1 
the face of pier. The median width without piers must be at least 4 feet. 2 

Ramps must comply with the requirements in Section 504 of the ADOT Roadway Design 3 
Guidelines. Service interchange entrance ramps must be two lanes and taper to a single lane at 4 
the entrance to the mainline in accordance with Figure 504.8B of the ADOT Roadway Design 5 
Guidelines. Directional interchange ramps must be two lanes with the exception of HOV ramps 6 
that may be one lane. Lanes added to I-10 by directional entrance ramps must be dropped no 7 
sooner than one per successive service interchange crossroad location.  8 

Entrance or exit ramps on the left are not allowed with the exception of HOV ramps. 9 

440.3.3 Local Streets and Intersections 10 

Local streets and intersections outside of ADOT access control limits that are affected by the 11 
Project must be designed in accordance with City of Phoenix standards and guidelines and the 12 
criteria shown in TP Attachment 440-2. 13 

 Bus Stops and Amenities 440.3.3.114 

Developer shall coordinate the location of existing bus stops within the Project limits with the 15 
City of Phoenix Street Transportation Department. Developer shall design, construct, and 16 
relocate bus stops and associated amenities in accordance with the standards and 17 
requirements of City of Phoenix Street Transportation Department. Developer shall be 18 
responsible for the relocation of existing shelters and amenities. 19 

Developer shall keep all bus stops open and operational within the Project limit unless otherwise 20 
approved by the City of Phoenix. Developer shall provide temporary bus stop relocations, as 21 
required by the City of Phoenix.  22 

440.3.4 ADA Compliance 23 

All pedestrian facilities must comply with the U.S. Access Board Americans with Disabilities Act 24 
and Architectural Barriers Act Accessibility Guidelines (ADAAG) and the U.S. Access Board 25 
Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-of-Way 26 
(PROWAG). Developer shall evaluate all existing pedestrian facilities within the Project ROW, 27 
including the I-10 intersections from 43rd Avenue to 75th Avenue for conformance with ADAAG 28 
requirements. Developer shall prepare an initial ADA Compliance and Feasibility Report that 29 
demonstrates that the Project complies with all applicable ADAAG requirements. Existing 30 
pedestrian facilities that comply with ADAAG requirements may remain in place. Existing 31 
pedestrian facilities that do not comply with ADAAG must be replaced with facilities that comply 32 
with PROWAG requirements. All new pedestrian facilities must comply with PROWAG 33 
requirements.  34 

At the same time as Initial Design Submittal for the Design Work, Developer shall submit the 35 
initial ADA Compliance and Feasibility Report to ADOT. Developer shall update the ADA 36 
Compliance and Feasibility Report and prepare a final ADA Compliance and Feasibility Report. 37 
At the same time as Final Design Submittal of the Design Work, Developer shall submit the final 38 
ADA Compliance and Feasibility Report to ADOT. 39 

440.3.5 Design Exceptions and Design Variances 40 

The Schematic Design includes design elements that require Design Exceptions for horizontal 41 
stopping sight distance at the I-10 (Papago Freeway)/South Mountain Freeway System traffic 42 
interchange (TI), including the HOV ramp, ramp NE, ramp NW, ramp WS, and ramp ES. FHWA 43 
has reviewed the designs, but has not approved Design Exceptions based on the preliminary 44 
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nature of the design and potential for design changes by Developer. Developer shall prepare 1 
Design Exception requests for these design elements based on Developers design.  2 

Developer is discouraged from creating additional Design Exceptions or Design Variances. If 3 
Developer’s design creates additional Design Exceptions or Design Variances, Developer must 4 
demonstrate on a case-by-case basis that substantial benefits to the project would result from 5 
the request.  6 

For each Request for Design Exception or Request for Design Variance request, Developer 7 
shall prepare all documentation in accordance with the ADOT Design Exception and Design 8 
Variance Process Guide. At the same time as Initial Design Submittal for the associated Work, 9 
Developer shall submit any Request(s) for Design Exception(s) or Request(s) for Design 10 
Variance(s) to ADOT for review and approval by ADOT, in ADOT’s sole discretion. Developer is 11 
advised that ADOT may withhold approval of any such request(s) at its sole discretion and must 12 
schedule sufficient time for evaluation of all requests. Following review of any Request(s) for 13 
Design Exception(s), ADOT will submit the Request(s) for Design Exception(s) to FHWA for 14 
review and approval. All Design Exceptions must be reviewed by ADOT and reviewed and 15 
approved by FHWA. All Design Variances must be approved by ADOT. 16 

Developer shall prepare a Design Exception and Design Variance Report that consolidates all 17 
Design Exceptions and Design Variances, all supporting documentation, and copies of the 18 
ADOT and FHWA approval letters. At the same time as Final Design Submittal for the 19 
associated Work, Developer shall submit the Design Exception and Design Variance Report to 20 
ADOT. 21 

440.4 SUBMITTALS 22 

Table 440-2 reflects a nonexclusive list of Submittals identified in Section DR 440 of the TPs 23 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 24 
determine and submit all Submittals as required by the Contract Documents, Governmental 25 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 26 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 27 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 28 
formats described in Section GP 110.10.2.1.12 of the TPs: 29 

Table 440-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Initial ADA Compliance 
and Feasibility Report 5 0 1 

At the same time as 
Initial Design 
Submittal for the 
associated Work 

DR 440.3.4 

Final ADA Compliance 
and Feasibility Report 5 0 1 

At the same time as 
Final Design 
Submittal for the 
associated Work 

DR 440.3.4 

Request(s) for Design 
Exception  1 0 1 

At the same time as 
Initial Design 
Submittal for the 
associated Work 

DR 440.3.5 
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Table 440-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Request(s) for Design 
Variance 1 0 1 

At the same time as 
Initial Design 
Submittal for the 
associated Work 

DR 440.3.5 

Design Exception and 
Design Variance Report 5 0 1 

At the same time as 
Final Design 
Submittal for the 
associated Work 

DR 440.3.5 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 445 DRAINAGE 1 

445.1 GENERAL REQUIREMENTS 2 

Developer shall perform all drainage Design Work in compliance with the requirements of 3 
Section DR 445 of the TPs. Developer shall provide a highway drainage design that minimizes 4 
off-site impacts while maintaining a frequency of protection for the highway in accordance with 5 
Section DR 445 of the TPs. 6 

445.2 ADMINISTRATIVE REQUIREMENTS 7 

445.2.1 Standards 8 

Developer shall perform all drainage Design Work in accordance with the standards, manuals, 9 
and guidelines listed in Table 445-1. 10 

Table 445-1 
Standards 

No. Agency Title 

1 FHWA Hydraulic Design of Highway Culverts, Hydraulic Design Series No. 5 

2 FHWA Urban Drainage Design Manual, Hydraulic Engineering Circular No. 22 

 

445.2.2 Data Collection 11 

Developer shall collect all data, including those elements outlined in Section DR 445 of the TPs 12 
and in accordance with Section 5.2 of the ADOT Highway Drainage Design Manual –, Volume 13 
3, Hydraulics, to determine all historic and proposed tributary flows to the proposed drainage 14 
system. 15 

Developer shall investigate and videotape or photograph existing drainage elements in the 16 
Project ROW that are planned to remain in place to determine itstheir condition, size, material, 17 
location, and other pertinent information when documentation is not available.  Developer shall 18 
use this information, at a minimum, to assess whether the elements need to be replaced due to 19 
itstheir condition. 20 

The data collected must be documented as outlined in Section DR 445 of the TPs and in 21 
accordance with Chapter 4 of the ADOT Highway Drainage Design Manual –, Volume 3, 22 
Hydraulics. 23 

445.2.3 Coordination with Other Agencies and Governmental Entities 24 

Developer shall coordinate all drainage designs with all affected interests, Governmental 25 
Entities, Utility Owners, and railroads, as applicable. 26 

If a FEMA map revision is found to be warranted based on the Drainage Reports, Developer 27 
shall prepare documentation, perform the design, and provide to the local floodplain 28 
administrators all information and technical data needed to file conditional letter of map revision 29 
and letter of map revision with Federal Emergency Management Agency (FEMA). 30 

445.2.4 Software 31 

Developer shall use drainage software that is compatible with the software in use by ADOT or 32 
fully transferrable to the software currently in use by ADOT in accordance with Section GP 33 
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110.10 of the TPs. Culvert hydraulic software must comply with the requirements of FHWA 1 
Hydraulic Design Series Number 5. 2 

445.3 DESIGN REQUIREMENTS 3 

445.3.1 General 4 

Developer shall design all elements of the drainage system(s) for the Project to provide a 5 
complete and functional drainage system that complies with the requirements in Section DR 445 6 
of the TPs. Developer shall design all drainage improvements in a manner that accounts for all 7 
existing and proposed tributary areas within or outside the Schematic ROW. Tributary areas 8 
must incorporate future land-use plans and/or potential land uses from applicable Governmental 9 
Entities with drainage areas discharging to the Project ROW. Developer may assume the 10 
following for existing and future land uses: 11 

A. Retention/detention basins are 80 percent effective, including underground retention; 12 
B. Local retention/detention basin storage volumes may be estimated using a 100 year-2 13 

hour retention requirement if existing drainage reports are not available; 14 
C. Commercial, schools, industrial, and multi-family use areas provide the required 100 15 

year-2 hour retention for areas east of Main Ridge South; 16 
D. Retention/detention is not provided between the North Ridge and South Ridge; 17 
E. North of the Salt River, the 75th Avenue storm drain is in place and no additional 100 18 

year-2 hour retention/detention is assumed in sub-basins that are currently agricultural 19 
or open land; and 20 

F. Land use coverage based on the May 2009 aerials included in the RIDs. 21 

The drainage improvements must be designed based on the future land use as determined by 22 
the Governmental Entity with jurisdiction and must not cause objectionable backwater and/or 23 
excessive velocities as specified in the standards listed in Table 445-1, which may negatively 24 
affect traffic safety, embankment stability, adjacent property, natural drainage courses, drainage 25 
facilities, floodplain developments, upstream drainage systems, and the use of downstream 26 
receiving waters. The drainage improvements must be designed such that post-Project flow 27 
conditions are at or below pre-Project flow conditions. Developer shall design the drainage 28 
systems aesthetics in accordance with Section DR 450 of the TPs. 29 

Where drainage patterns are changed from existing patterns, Developer shall obtain all permits, 30 
drainage easements, and ADOT and Governmental Entity approval prior to construction of any 31 
drainage improvements. 32 

445.3.2 Drainage Master Plan 33 

Developer shall prepare a Drainage Master Plan that depicts the existing and proposed 34 
drainage system, including size, for the Project in accordance with the requirements for a 35 
drainage report identified in Chapter 4 of the ADOT Highway Drainage Design Manual –, 36 
Volume 3, Hydraulics. The Drainage Master Plan is intended to be a schematic analysis of the 37 
drainage systems that provides an overview of the overall drainage system for the Project. 38 
Developer shall ensure that the Drainage Master Plan is the basis for the roadway drainage 39 
design. Developer shall update the Drainage Master Plan as the development of the roadway 40 
drainage design proceeds. The Drainage Master Plan must include hydrology calculations, 41 
evaluation of existing conditions, documentation used to size the ultimate off-site drainage 42 
improvements, and a comparison of the existing and proposed flow conditions.  43 

At the same time as Initial Design Submittal of the roadway drainage, roadway design, and/or 44 
bridge hydraulic design, Developer shall submit the Drainage Master Plan to ADOT for review 45 
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and comment by ADOT. Prior to submitting a drainage design Submittal that is not consistent 1 
(e.g. Changes in tributary areas, concentration points, basin locations, etc.) with the Drainage 2 
Master Plan, Developer shall submit an updated Drainage Master Plan to ADOT. 3 

445.3.3 Drainage Report 4 

Developer shall prepare a preliminary Drainage Report(s) for the Project drainage system(s) in 5 
accordance with Chapter 4 of the ADOT Highway Drainage Design Manual –, Volume 3, 6 
Hydraulics and shall include all calculations and analysis in the report as required by the 7 
Contract Documents. Developer may prepare the preliminary Drainage Report(s) per drainage 8 
system, Project Segment, or for the entire Project. 9 

At the same time as Initial Design Submittal for the associated drainage improvements, 10 
Developer shall submit a preliminary Drainage Report to ADOT for review and comment. 11 
Developer shall prepare a final Drainage Report based on the final drainage design. The final 12 
Drainage Report must address ADOT comments from the preliminary Drainage Report. At the 13 
same time as Final Design Submittal for the associated drainage improvements, Developer 14 
shall submit a final Drainage Report to ADOT. 15 

Developer shall prepare an As-Built Drainage Report that compiles all final Drainage Reports 16 
into one report. As part of the Record Drawing Submittal, Developer shall submit the As-Built 17 
Drainage Report to ADOT. 18 

445.3.4 Storm Frequency and Design Discharge 19 

 Design Frequencies 445.3.4.120 

Developer shall use the design frequencies listed in Table 445-2 and Table 445-3. 21 

Table 445-2 
Minimum Design Storm Frequency 

Highway Level and Condition Design Storm Frequency* (years) 

New construction 50 

Reconstruction 50 

Structure affected by major project 50 

*Design storm frequencies may be controlled by other considerations. 

 22 

Table 445-3 
Design Storm Frequency for Pavement Drainage Systems 

Roadway Type and Condition Design Storm Frequency (years) 

Non-Depressed Roadways:  

Storm drain systems:  

Hydraulic grade line 6 inches below top of grate 10 

Cut and median ditches:  

Hydraulic grade line no higher than subgrade 10* 
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Table 445-3 
Design Storm Frequency for Pavement Drainage Systems 

Roadway Type and Condition Design Storm Frequency (years) 

Hydraulic grade line no higher than 3 inches below pavement See Table 445-2 

Depressed Roadways:  

Storm drain systems:  

Hydraulic grade line 6 inches below top of grate 50 

Note: Pavement drainage systems include inlets, catch basins, storm sewers, main drains, storage 
reservoirs, and pump stations. 
 
*  For divided highways with median widths ≤ to 50 feet, it may not be practical to achieve criteria 

 Allowable Spread 445.3.4.21 

Developer shall design drainage systems to limit ponding to the widths for the design frequency 2 
event in accordance with the requirements in Table 445-4 and Figure 603.2A of the ADOT 3 
Roadway Design Guidelines. 4 

Table 445-4 
Allowable Spread, 10-year Storm Event 

Roadway Spread Criterion 

Two-lane roadway and two-way frontage road Shoulder, turn lane, or parking lane 

Multilane roadway and one-way frontage road ½1/2 lane + shoulder, turn lane, or parking lane 

Ramp  

One lane Unponded width of 12 feet 

Two lane ½1/2 lane + shoulder 

One-lane directional ramp Less than or equal to 8 feet 

Two-lane directional ramp ½1/2 lane + shoulder 

At ramp gores See Figure 603.2A of the ADOT Roadway Design 
Guidelines 

Auxiliary lanes ½1/2 auxiliary lane + shoulder 

Note: Refer to roadway cross section and apply appropriate one- or multilane roadway criteria. For one-
directional crowned roadways, the ½-lane spread shall be included only on one side. 

 Additional Requirements 445.3.4.35 

Developer shall not permit any increase in water surface elevation from existing conditions 6 
upstream or downstream of the Project ROW. Modifications must be made to new or existing 7 
drainage features to achieve no rise in water surface elevation outside ADOT ROW or in 8 
existing drainage easements due to the Work. 9 

Discharge, velocity, or water surface elevation at the outfalls to existing drainage conveyance 10 
features must not increase from the existing conditions. Mitigation to offset any increase of 11 
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discharge, velocity, or water surface elevation at the outfalls to existing drainage conveyance 1 
features must be in the form of providing storage capacity at locations within the Schematic 2 
ROW.  3 

Stormwater from Project ROW must not outfall into the Laveen Area Conveyance Channel.  4 

Runoff from roadway ditches must not cause additional erosion, scour, or undermining to bridge 5 
abutments. 6 

Developer shall verify that the proposed flow to the existing pump station does not exceed the 7 
existing pump station’s capacity if the proposed improvements convey flow to an existing pump 8 
station. Developer shall design the changes to the existing pump station to comply with the 9 
design requirements in the ADOT Highway Drainage Design Manual, Volume 3, Hydraulics if 10 
the capacity is exceeded at any impacted pump station. 11 

445.3.5 Hydrology 12 

Developer shall determine design flows based on the following sources, given in order of 13 
relative importance: 14 

A. Existing hydrologic studies: Where highway facilities encroach on established or planned 15 
regulatory floodplains, the flood frequency curve approved by FEMA for the site must be 16 
the primary source of data for use in design. In the absence of a FEMA flood frequency 17 
curve, runoff rates from drainage studies by other Governmental Entities must be 18 
evaluated for use in establishing a design flood frequency curve. Such studies must be 19 
reviewed for appropriateness with regard to the needs of the facility being designed. 20 
There may be instances where two hydrologic values must be used: (1) the FEMA or 21 
other agency value, to evaluate the impacts of the ADOT system on the existing FEMA 22 
floodplain/floodway; and (2) an ADOT value, to size the drainage facilities. 23 

B. Rainfall-runoff models: Rainfall-runoff models must be used where stream runoff data 24 
are not available. For drainage areas of 160 acres or less, the rational method may be 25 
used. For drainage areas greater than 160 acres, the USACE computer program HEC-26 
HMS must be used. Developer shall comply with the approved procedures and 27 
recommended parameter values for the Rational Method and HEC-HMS based on the 28 
local jurisdiction requirements. Developer shall use the Green and Ampt method to 29 
estimate rainfall losses. Developer shall use the S-curve or the Clark unit hydrograph to 30 
calculate the unit hydrograph parameters. 31 

445.3.6 Drainage Improvements 32 

 Inlets 445.3.6.133 

Developer shall provide stormwater drainage improvements behind proposed retaining walls 34 
and barriers to convey side slope runoff to the wall into the proposed storm drain system and 35 
prevent stormwater from ponding or draining over the walls.  36 

Non-standard ADOT inlets must adhere to the standards in Section DR 445.2.1 of the TPs. 37 
Inlets on roadways that allow bicycle travel must be bicycle-safe grates. 38 

Developer shall design all off-roadway inlets within the roadway recovery area with 3 inches or 39 
less local depression. Developer shall account for a potential reduction of inflow capacity 40 
attributable to clogging using the capture ratios shown in Table 445-5.  41 
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Table 445-5 
Inlet Capture Ratios 

Grate Inlets Capture Ratio 

On grade 0.50 

Sump 0.50 

Curb Inlets  

On grade 0.80 

Sump 0.80 

Combined Curb and Grate  

On grade  

   Curb inlet 0.80 

   Grate inlet 0.50 

Sump  

   Curb inlet 0.80 

   Grate inlet 0.50 

Combined Slotted and Grate  

On grade  

   Slotted inlet 0.67 

   Grate inlet 0.50 

Sump  

   Slotted inlet 0.50 

   Grate inlet 0.50 

 

 Storm Drain System 445.3.6.21 

Where precluded from handling runoff with open channels by physical site constraints, or as 2 
directed in Section DR 445 of the TPs, Developer shall design enclosed storm drain systems to 3 
collect and convey runoff to appropriate discharge points. 4 

Developer shall prepare storm drain documentation encompassing all storm drain systems that 5 
contains, at a minimum, the following items: 6 

A. Drainage area maps for each storm drain inlet with pertinent data, such as boundaries of 7 
the drainage area, topographic contours, runoff coefficients, time of concentration, and 8 
land use, design runoff coefficients, discharges, and ponding; 9 
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B. Location and tabulation of all existing and proposed pipe and drainage structures, 1 
including size, class, or gauge; catch basin spacing; detailed structure designs; and any 2 
special designs; 3 

C. Specifications for the pipe bedding material and structural pipe backfill on all proposed 4 
pipes and pipe alternates; and 5 

D. Complete pipe profiles, including pipe size, type, and gradient; station offsets from the 6 
centerline of the roadway; length of pipe; class/gauge of pipe; and numbered drainage 7 
structures with elevations. 8 

Developer shall include the storm drain documentation as part of the preliminary and final 9 
Drainage Reports. 10 

The maximum allowable hydraulic grade line elevation for the design frequency must not 11 
exceed 6 inches below the lip of gutter, the top of manhole cover, and as specified in Table 445-12 
3 of Section DR 445.3.4.1 of the TPs. 13 

Manhole covers must be identified as shown on the ADOT Construction Standard Drawing 14 
No. C-18.10. 15 

 Pipes 445.3.6.316 

Developer shall design storm drain pipes with a minimum velocity of 3 fps when flowing full, for 17 
"self cleaning" purposes using the appropriate design flow. Developer shall design all storm 18 
drains to sustain all loads using fill heights and D-loads for determining pipe classifications. 19 
Developer shall design pipes in accordance with the following requirements: 20 

A. Pipe diameter: 18 inches minimum; 21 
B. Pipe depth of cover: 6 inches minimum (top of pipe to bottom of finished subgrade)); 22 
C. Provide outfall protection when the outlet velocity is greater than 1.4 times the natural 23 

stream velocity; and 24 
D. When outfall protection is required, Developer shall provide calculations to document the 25 

design. 26 

The design life of new pipe and pipe extensions must comply with the criteria for a 75-year 27 
“maintenance free” service life for the Project. Developer shall determine the class of new pipe 28 
in accordance with the ADOT Standard Pipe Selection Guidelines. Evaluation documentation 29 
must be included with the design calculations. Developer shall include “new pipe summary 30 
sheets” in the Plans. 31 

Developer shall use the Manning’s “n” values included in Table 445-6. 32 

Table 445-6 
Manning’s “n” 

Pipe Type “n” 

Concrete pipe 0.012 

Cast-in-place concrete 0.014 

Smooth plastic: polyethylene 0.012 

Spiral rib: galvanized steel 0.014 
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 Channels and Ditches 445.3.6.41 

Developer shall ensure that the design for drainage channels provides 10-foot-wide vehicular 2 
maintenance access ramps, from the maintenance road where possible, to the channel bottom 3 
upstream and downstream of hydraulic structures. Developer shall not locate access ramps 4 
closer than 100 feet from the nearest channel transition and must located on the high side 5 
of the channel invert. Access ramps must slope downward in the downstream direction.  6 

Developer shall include erosion control measures in the drainage channels and ditches, 7 
including flexible or rigid channel linings, to prevent scour and sedimentation. 8 

Side slopes of aggregate lined and unlined channels must not be steeper than 3:1 (H:V). 9 
Concrete-lined channels must have side slopes no steeper than 2:1. Developer shall provide 10 
maintenance access for channels having a length of 500 feet or more. 11 

Developer shall ensure that the minimum freeboard is 1 foot for a 100-year storm event, where 12 
overtopping would permit stormwater to break out of ADOT ROW and whose failure would 13 
endanger life or property. 14 

For leveed channels where the water surface elevation is higher than natural ground, Developer 15 
shall provide an additional 1 foot of freeboard to accommodate surface irregularities and 16 
alignment adjustments. 17 

If a ditch drains to a drainage structure designed to a lower frequency storm, Developer shall 18 
take into account the lower frequency storm in the ditch design at the discharge location of the 19 
ditch. At the discharge location, Developer shall size ditches for the structure design storm 20 
capacity at the bank-full depth instead of adding freeboard to the water depth of the design 21 
storm. Developer shall also take into account the backwater attributable to the ponding at 22 
culverts and other structures in the water depth computations. 23 

445.3.6.4.1 Drainage Outlets into Major Watercourses 24 

Developer shall design the drainage outlet to the design peak flow of the channel concurrent 25 
with the 10-year peak flow in the main watercourse. Developer shall also design for the 10-year 26 
peak flow in the channel concurrent with the design peak flow in the main watercourse. 27 
Developer shall take into account water levels of the design peak flow in either the main 28 
watercourse or flood channel (not concurrent peaks) for bank protection measures at the outlet 29 
and nearby channel. 30 

 Stormwater Storage Facilities 445.3.6.531 

Developer shall design stormwater storage facilities in accordance with the Arizona national 32 
pollutant discharge elimination system regulations for water quality and rate control 33 
requirements or the Governmental Entity with jurisdiction, whichever is more stringent. All 34 
stormwater storage facilities calculations must be included in the preliminary and final Drainage 35 
Report. 36 

Developer shall ensure that stormwater storage facilities comply with the following 37 
requirements: 38 

A. Outflow discharges from the stormwater storage facilities must not cause peak 39 
discharges downstream greater than peak discharges without the Project.  40 

B. Detention basins must not retain standing water longer than 36 hours after inflow. 41 
C. The maximum depth of a stormwater storage facility must not exceed 25 feet. 42 
D. Stormwater storage facilities must have an emergency spillway that is designed to allow 43 

overflow of runoff when the outlet is blocked and the storage is exhausted. 44 
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E. Bottoms of storage facilities must be stabilized. 1 

Developer shall design the Project without jurisdictional dams. Jurisdictional dams are defined 2 
as an artificial barrier for the impounding or diversion of water either 25 feet or more in height or 3 
having a storage capacity of more than 50 acre-feet. 4 

 Culverts 445.3.6.65 

Developer shall analyze existing and proposed culverts, drainageways, and associated 6 
appurtenances affected, replaced, or created by the Project design for any localized flooding 7 
deficiencies. 8 

Where the culvert design is influenced by upstream storage owned by a Governmental Entity for 9 
the purpose of stormwater storage, Developer shall incorporate the analysis of the storage into 10 
the design of the culvert. Developer shall analyze all water levels for backwater and design all 11 
culverts so backwater does not increase above existing conditions that extend onto adjacent 12 
properties. 13 

Developer shall ensure that culverts comply with the following requirements: 14 

A. The minimum box culvert height, inside dimension, must be 4 feet.; 15 
B. For the design flood, the headwater level must be no higher than 3 inches below the 16 

pavement. The headwater depth to culvert height ratio must not exceed 1.5.; 17 
C. The 100-year floodwater levels must not increase the flood damage potential on areas 18 

outside of ADOT ROW.; 19 
D. Flow capacity of any culvert must be investigated whenever the invert of the culvert is 20 

embedded below the natural streambed thalweg. Developer shall not include embedded 21 
area in the effective culvert waterway opening where the embedded area is backfilled 22 
with erosion-resistant material or where siltation to the original grade can be anticipated. 23 

E. All culverts must have end sections or headwalls.; 24 
F. Culverts with a span or diameter greater than or equal to 48 inches must have concrete 25 

headwalls.; 26 
G. Concrete box culverts must have inlet cut-off walls. Concrete box culverts must have an 27 

outlet cut-off wall with a minimum 4 foot depth.; 28 
H. Culverts with a span or diameter 48 inches or greater must have an apron with cut-off 29 

wall.; 30 
I. Concrete cut-off walls, headwalls, and partial headwalls must extend at least 2 feet 31 

below the ultimate bed elevation and a minimum of 4 feet below culvert inverts.; 32 
J. Cut-off walls, headwalls, partial headwalls, and aprons must be attached to the culvert.; 33 
K. Outlets must have riprap whenever the outlet velocity is between 4 and 15 feet per 34 

second. ; and 35 
L. Outlets with velocity greater than 15 feet per second must have an energy dissipator. 36 

Developer shall design bridge culverts subject to traffic loading in accordance with Section DR 37 
455 of the TPs. Culverts crossing beneath railroad tracks must be of size and material approved 38 
by the railroad in accordance with Section DR 436 of the TPs. 39 

 Temporary Drainage Facilities 445.3.6.740 

Developer shall design temporary drainage systems to: 41 

A. Provide safe operation during construction; 42 
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B. Accommodate both existing and construction area runoff water; and 1 
C. Comply with Good Industry Practice. 2 

Developer shall provide drainage design details for each stage of construction. Developer shall 3 
design temporary stormwater conveyance systems such that stormwater is confined to the 4 
shoulders and no water encroaches into the travel lanes. 5 

445.4 SUBMITTALS 6 

Table 445-7 reflects a nonexclusive list of Submittals identified in Section DR 445 of the TPs 7 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 8 
determine and submit all Submittals as required by the Contract Documents, Governmental 9 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 10 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 11 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 12 
formats described in Section GP 110.10.2.1.12 of the TPs: 13 

Table 445-7 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Drainage Master Plan 4 2 1 

At the same time as 
Initial Design 
Submittal of the 
roadway drainage, 
roadway design, 
and/or bridge 
hydraulic design 

DR 445.3.2 

Updated Drainage 
Master Plan 5 2 1 

Prior to submitting a 
drainage design 
Submittal that is not 
consistent with the 
original Drainage 
Master Plan  

DR 445.3.2 

Preliminary Drainage 
Report(s) 4 2 1 

At the same time as 
Initial Design 
Submittal for the 
associated drainage 
improvements 

DR 445.3.3 

Final Drainage Report(s) 5 2 1 

At the same time as 
Final Design 
Submittal for the 
associated drainage 
improvements 

DR 445.3.3 

As-Built Drainage Report 5 2 1 As part of the Record 
Drawing Submittal DR 445.3.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 14 

End of Section 15 
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DR 450 AESTHETICS AND LANDSCAPING 1 

450.1 GENERAL REQUIREMENTS 2 

Developer shall perform all aesthetics and landscaping Design Work in compliance with the 3 
requirements of Section DR 450 of the TPs. 4 

450.2 ADMINISTRATIVE REQUIREMENTS 5 

450.2.1 Standards 6 

Intentionally left blank 7 

450.2.2 Meetings 8 

 Pre-design Coordination Meeting 450.2.2.19 

Developer shall conduct an aesthetics and landscaping pre-design coordination meeting prior to 10 
beginning aesthetics and landscaping design Work. The aesthetics and landscaping predesign 11 
coordination meeting must include all personnel involved in the design and construction of the 12 
aesthetics and landscaping for the Project. 13 

 Task Force Meetings 450.2.2.214 

Developer and ADOT shall establish an aesthetics and landscaping task force, including 15 
representatives of Developer, ADOT, and representatives of Governmental Entities as 16 
determined by ADOT.  17 

The purpose of the aesthetics and landscaping task force is to: 18 

A. Review and refine the Aesthetics and Landscape Master Plan and 19 
B. Review, refine, and approve Developer’s Aesthetics and Landscaping Plans, 20 

specifications, and details. 21 

The aesthetics and landscaping task force must be established, hold the initial meeting, and 22 
meet at the frequency noted in Section GP 110.02.45 of the TPs. 23 

 Technical Work Group Meeting 450.2.2.324 

Developer shall conduct aesthetics and landscaping TWG meetings every other week 25 
throughout the Design Work of the aesthetics and landscaping for any Project 26 
segmentSegment, unless otherwise directed by ADOT. ADOT staff will participate in these TWG 27 
meetings and be available for over-the-shoulder plan reviews. Developer may combine design 28 
aesthetics and landscaping TWG meetings with construction aesthetics and landscaping TWG 29 
meetings. 30 

450.2.3 Plant Inventory 31 

Developer shall inventory all saguaros, barrel cacti, ocotillos, and all native trees, including blue 32 
palo verde, foothills palo verde, ironwood, and mesquite, with a caliper 4 inches or greater, 33 
measured 6 inches above existing ground, all plants on the GRIC Native Plant Ordinance 34 
between 24th Street and 51st Avenue, and noxious and invasive species within the Project 35 
ROW. Developer shall inventory the plants as parcels become available for Developer’s use per 36 
Project segmentSegment. Developer shall inventory the Center Segment no earlier than one 37 
year prior to issuance of NTP 3. Each plant inventoried must be given an identification (ID) 38 
number that is associated with that plant through the salvaging, nursery, and replanting process. 39 
Developer shall prepare a matrix of inventoried plants that includes plant ID number, the 40 
species, caliper, and height of all trees, as well as the height of all saguaros and barrel cacti. 41 
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The matrix must also identify whether each plant listed is salvageable or non-salvageable for all 1 
inventoried plants. Developer shall prepare plant inventory exhibits that indicate the location of 2 
each inventoried plant and its associated ID number. 3 

Developer shall prepare a Plant Inventory for the Project that includes the following: 4 

A. Cover page 5 
B. Table of contents 6 
C. Discussion 7 
D. The matrix of inventoried plants 8 
E. Plant Inventory exhibits 9 

Prior to issuance of NTP 2, Developer shall submit the Plant Inventory for review and comment 10 
by ADOT. Within 15 Business Days after new parcels become available for Developer’s use, 11 
Developer shall prepare and submit updated Plant Inventories to ADOT for review and 12 
comment.  13 

450.2.4 Salvage Operation Plan 14 

Developer shall prepare a Salvage Operation Plan that details the processes for plant salvage, 15 
nursery setup and operation, and replanting of salvaged plants. At a minimum, Developer shall 16 
salvage all native woody vegetation under healthy condition that hasnative trees with a single 17 
trunk diameter or combined trunk diameter of at least 4 inches, measuringmeasured 6 inches 18 
above existing groundnatural grade at the root location, saguaros, ocotillos, and barrel cacti. 19 
The Salvage Operation Plan must include the following: 20 

A. Cover page 21 
B. Table of contents 22 
C. Timing for salvage operations for optimum success 23 
D. Anticipated phasing schedule for salvage and replanting of plant materials 24 
E. Details on how Developer shall accomplish: 25 

1. Field pruning 26 
2. Side boxing 27 
3. Boxing support and bottoming 28 
4. Transporting boxed materials to the nursery 29 
5. Salvaging and transporting saguaros and cacti 30 

F. Nursery details, including: 31 
1. Anticipated nursery location(s) 32 
2. Security measures for nursery site(s) 33 
3. Plant irrigation at the nursery(ies) 34 

G. Methods and details for replanting boxed trees, saguaros, and cacti 35 

At the same time as the submittal of the Plant Inventory, Developer shall submit the Salvage 36 
Operation Plan to ADOT for review and comment. Developer shall update the Salvage 37 
Operation Plan as the Plant Inventory is updated. At the same time as the submittal of each 38 
updated Plant Inventory, Developer shall submit the updated Salvage Operation Plan to ADOT 39 
for review and comment.  40 
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450.2.5 Noxious and Invasive Species Control Plan 1 

Developer shall prepare a Noxious and Invasive Species Control Plan that describes the 2 
proposed methods and products for minimizing the spread and growth of noxious and invasive 3 
species found during the Plant Inventory, from the beginning of construction through Project 4 
Handback.the end of the Maintenance Period. If noxious and invasive species were not found 5 
during the Plant Inventory, Developer shall state so in the Noxious and Invasive Species Control 6 
Plan. A list of Arizona introduced invasive and noxious plants can be found on the United States 7 
Department of Agriculture website. The Noxious and Invasive Species Control Plan must 8 
include the following: 9 

A. Cover page 10 
B. Table of contents 11 
C. Discussion, including the following: 12 

1. Information on the species that are found in the Project ROW 13 
2. Proposed chemical or mechanical means to minimize germination of these plants 14 

At least 15 Business Days prior to any ground disturbance, Developer shall submit the Noxious 15 
and Invasive Species Control Plan to ADOT for review and comment. Developer shall prepare 16 
an updated Noxious and Invasive Species Control Plan as the Plant Inventory is updated. No 17 
later than 10 Business Days after the submittal of each updated Plant Inventory, Developer shall 18 
submit the updated Noxious and Invasive Species Control Plan to ADOT for review and 19 
comment. 20 

450.2.6 Plating Report (Topsoil) 21 

Developer shall conduct soils sampling throughout the entire Project ROW. Sampling must be 22 
performed in accordance with the Natural Resource Conservation Service requirements and 23 
must include a minimum of 12 samples from each of the soil types found in the Project ROW. 24 
Boring samples must vary in depth from 1 to 6 feet below existing site grade. Developer shall 25 
analyze the samples for the agronomic-based saturated paste determinations of pH, soluble 26 
salts, sodium adsorption ratio, and estimated exchangeable sodium percent. Developer shall 27 
also analyze the samples for organic matter, nitrate, bicarbonate phosphorus, potassium, sulfur, 28 
DTPA soluble zinc, iron, manganese, copper, boron, gypsum requirement, and gravel. 29 

From this sampling, Developer shall determine what amendments are needed for optimum plant 30 
growth. Topsoil must comply with the soil characteristics included in Table 450-1. 31 

Table 450-1 
Soil Characteristics 

Characteristics Test Method Requirement 
(Average of Six Samples) 

pH ARIZ 237 6.0–8.3 

Soluble salts (ppm) ARIZ 237 2,000 maximum 

Calcium carbonate ARIZ 732 8% maximum 

Exchangeable sodium ARIZ 729 5% maximum 

Exchangeable sodium (ppm) ARIZ 729 300 maximum 

P.I. AASHTO T 90 5–20 
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Table 450-1 
Soil Characteristics 

Characteristics Test Method Requirement 
(Average of Six Samples) 

Gradation: 
 2 inch 
 ½ inch 
 No. 40 

ARIZ 201 

% Passing 
100 
85–100 
35–100 

 

If alternative topsoil is to be used in lieu of or in addition to on-site material, Developer shall 1 
provide independent soil laboratory results showing that the topsoil complies with the 2 
requirements in Table 450-1. Developer shall prepare a Plating Report that includes the 3 
following: 4 

A. Cover page 5 
B. Table of contents 6 
C. Discussion, including the following: 7 

1. Introduction 8 
2. Description of existing soil 9 
3. Proposed amendments 10 
4. How Developer shall excavate, transport, stockpile, and place topsoil 11 
5. What equipment Developer shall use 12 

D. Appendix, including the following: 13 
1. Summary and results of the soil analyses 14 
2. Sources of all topsoil 15 
3. Laboratory testing results 16 
4. Independent soil laboratory testing results 17 
5. Sampling map showing where test samples were taken 18 

At the same time as first Initial Design Submittal of any landscape Submittal, Developer shall 19 
submit the Plating Report to ADOT for review and comment. 20 

450.2.7 Aesthetics and Landscape Master Plan 21 

Developer shall prepare an Aesthetics and Landscape Master Plan that includes the following: 22 

A. Roll plot(s) at a legible scale that shows the Project layout and the following: 23 
1. Areas to be planted or seeded shaded in green; 24 
2. Landform graphic areas shaded in brown; 25 
3. Areas to receive decomposed granite only shaded yellow; 26 
4. Sound walls with accents indicated by symbol or line pattern; and 27 
5. Sound walls and retaining walls highlighted with color or thick line weight. 28 

B. A separate matrix that provides the total square footage within each Character Area and 29 
Aesthetic Area for: 30 
1. Planted or seeded areas; 31 
2. Landform graphic areas; and 32 
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3. Decomposed granite only areas. 1 
At the first Task Force meeting, Developer shall submit the Aesthetics and Landscape Master 2 
Plan to ADOT for review and comment. 3 

450.2.8 Visual Analysis 4 

Developer shall prepare a Visual Analysis for each Character Area when the layout of the 5 
freeway mainline is complete for each Character Area and there is a preliminary understanding 6 
of the cut and fill slopes, the height and location of bridges, retaining walls, and similar features, 7 
the extents of the mountain cuts, and the layout of drainage features and crossings. The 8 
purpose of the Visual Analysis is to serve as a guide for developing a landscape and mitigation 9 
design that reduces the visual impacts and improves the visual quality for views from the 10 
freeway and toward the freeway. Each Visual Analysis must include the following: 11 

A. Title sheet; 12 
B. Table of contents; 13 
C. Narrative describing the surroundings of the freeway such as types of residences or 14 

businesses; if elevated ramps are visible and quantifying the existing visual quality; 15 
D.C. Narrative describingif so from where; where walls are proposed and quantifying 16 

how the Project willthey impact viewers, bothviews in and out of the Project and from the 17 
Project; andfreeway; 18 

D. Visual resource inventory that describes the freeway elements that have the most effect 19 
on landscape design and mitigation of visual impacts including roadway slopes, elevated 20 
ramps, and retaining, screening, and noise walls; and 21 
1. The inventory must take into account six visual criteria: 1) distance from viewer, 2) 22 

angle of view, 3) duration of view, 4) magnitude, 5) silhouette, and 6) aspect 23 
a. Distance parameters are immediate (0 – 300 feet from viewer), foreground (301 24 

– 1,320 feet), middleground (1,320 feet – 3 miles), or background (greater than 3 25 
miles away) 26 

b. Magnitude is the size of the element in the landscape 27 
c. Angle of view is the location of the element in comparison to the viewer’s line of 28 

sight 29 
d. Duration of view is the length of time that the element is visible to the viewer 30 
e. Silhouette is the visible outline of the element against various backgrounds (not 31 

applicable to slopes) 32 
f. Aspect is the degree or angle that the element is sloping toward or away from the 33 

viewer 34 
2. The inventory must assign a number to each distinct slope section, ramp, or wall. 35 

Each numbered item must be analyzed assigning a score from 1 to 3 (1 = low, 2 = 36 
medium, 3 = high) for each criterion for each distance from viewer (immediate to 37 
background). Developer shall calculate subtotals and totals for each numbered item. 38 

3. Priority levels are as follows: 39 
a. High priority are elements that have a prominent position in the landscape, are 40 

highly visible, and may dominate the view 41 
b. Medium priority are elements that are clearly visible but do not dominate the view 42 

and may be a transitional area 43 
c. Low priority are elements that are visible but not conspicuous and are 44 

subordinate to the surrounding views 45 
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4. Priority level scoring for each type of element is as follows: 1 
a. Slope: low (1-29 points), medium (30-50), and high (51 and higher) 2 
b. Elevated ramp: low (1-29), medium (30-100), and high (101 and higher) 3 
c. Wall: low (1-20), medium (21-40), and high (41 and higher) 4 
d. Scores are derived from: 5 

i. Duration of view 6 
• 0 - 6 seconds  Low 7 
• 6 - 10 seconds Medium 8 
• > 10 seconds  High 9 

ii. Horizontal angle of view 10 
• >57.5 degrees  Low 11 
• 34  -57.5 degrees Medium 12 
• 0 - 33 degrees  High 13 

iii. Magnitude 14 
• Embankments 15 

o 0 - 30,000 SF  Low 16 
o 30,000 - 60,000 SF Medium 17 
o >60,000 SF  High 18 

• Walls 19 
o 1 - 4 feet high  Low 20 
o 5 - 10 feet high  Medium 21 
o >10 feet high  High 22 

• Bridges/ramps 23 
o 0 - 100 LF  Low 24 
o 301 – 1,000 LF Medium 25 
o >1,000 LF  High 26 

iv. Silhouette (not applicable to slopes) 27 
• Background is land  Low 28 
• Background is land/sky Medium 29 
• Background is sky  High 30 

v. Aspect 31 
• Slopes away from viewer   n/a 32 
• Slopes toward viewer, 3:1 and flatter  Low 33 
• Slopes toward viewer, 3:1 to 2:1  Medium 34 
• Slopes toward viewer, > 2:1   High 35 

E. An appendix that includes photographs, plans, renderings, or simulations to clearly 36 
portray the priority levels of the elements. 37 

The Visual Analysis must allow the reader to: 38 

A. Determine elements and conditions that will impact the use and design of the landscape; 39 
B. Locate built and natural elements; 40 

http://www.nybg.org/gardens/home-gardening/tips/planning.php
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C. Locate microclimates based on prevailing wind directions, patterns of sun and shade, 1 
existing topography, and soil type; 2 

D. Use the landscape design to reduce perceived scale of roadway and structures; 3 
D.E. Identify positive vistas and views; and 4 
E.F. Identify unappealing views. 5 

After the Design Kickoff meeting and prior to submitting a planting Initial Design Submittal, 6 
Developer shall submit the Visual Analysis to ADOT for review and comment. 7 

450.3 DESIGN REQUIREMENTS 8 

The Project is divided into five Aesthetic Areas and five Character Areas. Each Aesthetic Area 9 
has its own theme, rustication pattern, and landform graphic pattern and is described in the 10 
LAADCR. Each Character Area has its own character theme and planting theme and is 11 
described in the LAADCR. 12 

450.3.1 Aesthetics 13 

Rustication is defined as any change in the pattern or texture of built structure as compared with 14 
a standard smooth finish. Rustication, whether it protrudes out or is inset into the wall, must 15 
comply with the structure requirements in Section 455 of the TPs. The dimensions of rustication 16 
relief as shown in Exhibits L2.13 through L2.35 of the LAADCR are the minimums allowed. 17 

All exposed surfaces of built structures must be rusticated, except the undersides of bridges. 18 
Built structures, as defined herein, include bridge barrier walls, barrier walls on approach slabs, 19 
barrier walls on protective pavement systems, bridge abutments, bridge wing walls, bridge piers, 20 
noise walls, retaining walls, lightweight panels, and other similar site structures. Built structures 21 
do not include lined drainage channels, drainage head walls, or roadside or median barriers. 22 

Developer shall paint the exposed structural surfaces specified in Section 610-3.05 of the ADOT 23 
Standard Specifications for Roadway and Bridge Construction and paint all light and sign 24 
foundations located on the outside shoulder of the roadway, that are exposed by 2 feet or more, 25 
with the colors as shown in Table 450-2. Developer shall paint concrete with a flat finish, 26 
accents with a gloss finish, masonry with a gloss finish, and metal with a semigloss finish. Paint 27 
must extend to 2 feet below finished grade. Lined drainage channels, drainage head walls, and 28 
roadside and median barriers shall not be painted. 29 

Table 450-2 
Color Palette 

Location Color 

Entire freeway corridor base field color  Silt 

Aesthetic Area 1 Ocatillo Settlement Pattern accent color Ocotillo Bloom 

Aesthetic Area 2 Cholla Ocotillo Pattern accent color Earth Red 

Aesthetic Area 3 River Bank Pattern accent color Yellow Ochre 

Aesthetic Area 4 Leaf Portal Pattern accent color Field Green 

Aesthetic Area 5 Mountain Urban Link Pattern accent color Ocotillo Bloom and Warm Earth 

Salt River Bridge accent colors Earth Red 

http://www.nybg.org/gardens/home-gardening/tips/soil.php
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Table 450-2 
Color Palette 

Location Color 

Hohokam bird accent color Ocotillo Bloom 

 

 All Aesthetic Areas 450.3.1.11 

450.3.1.1.1 Bridge 2 

Developer shall provide rustication on the non-traffic side of all bridge barriers. Developer shall 3 
provide rustication on the non-traffic side of all median barriers separated by 2 feet or more. 4 

450.3.1.1.2 Walls 5 

All bridge abutment walls, sound walls, and retaining walls throughout the freeway corridor must 6 
receive the same horizontal rustication and base field paint color. Simulations of all the 7 
Aesthetic Areas, including the Salt River Bridge pattern, with the horizontal rustication pattern 8 
on the bridge abutment and sound walls are shown in Exhibits L2.2, L2.4, L2.6, L2.8, L2.10, and 9 
L2.12 of the LAADCR. 10 

Developer shall paint existing ADOT walls in the new base color between 55th Avenue and 63rd 11 
Avenue to transition between the existing I-10 theme at 59th Avenue and the new South 12 
Mountain Freeway theme. 13 

450.3.1.1.3 Landform Graphics 14 

Developer shall provide landform graphics in Aesthetic Areas 1, 3, and 4 that cover 15 percent 15 
of the total Project landscaped area for each Aesthetic Area, excluding basins, channels, and 16 
maintenance roads. Developer shall provide landform graphics that cover 35 percent of the total 17 
Project landscaped area in Aesthetic Area 5, excluding channels and maintenance roads. 18 
Landform graphics may be either concrete graphics or graphics using decomposed granite. For 19 
calculating cover, landscaped areas do not include drainage basins or channels, right-of-way in 20 
wash crossings, maintenance roads, and side slopes between 17th Avenue and 51st Avenue. 21 

Landform graphics are intended for sloped areas at interchanges between the mainline and the 22 
on- and off-ramps. Landform graphics may also be located along sloped mainline sections, but 23 
single landform graphic area shall not exceed one-half mile in length. Developer shall show 24 
locations of landform graphics in the Visual Analysis. 25 

Developer shall provide landform graphic for each Aesthetic Area that resembles the shapes, 26 
colors, and dimensions shown in Exhibits L2.39 through L2.44 of the LAADCR. 27 

450.3.1.1.4 Crossroad Landscape 28 

Crossroad medians between the on- and off-ramp intersections shall not be vegetated. Medians 29 
shall be hardscaped with pavers or concrete a pattern or finish to complement the Aesthetic 30 
Area aesthetics in which they occur. 31 

Developer shall design median and road side landscape areas beyond the on- and off-ramp 32 
intersections in coordination with the City of Phoenix. 33 
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450.3.1.1.5 Accessory Structures 1 

Accessory structures such as node buildings and irrigation equipment enclosures shall be 2 
designed in materials and colors to match the Aesthetic Area in which it is located and in 3 
accordance with the LAADCR. 4 

 Aesthetic Area 1 450.3.1.25 

Aesthetic Area 1 is located between 48th Street and a half mile east of Desert Foothills 6 
Parkway. The aesthetic theme is the Ocatillo Settlement Pattern, expressed through crisp 7 
geometric forms, horizontal lines, and triangular shapes. Exhibit L2.2 of the LAADCR is a 8 
simulation of these forms on a typical sound wall and bridge structure. The final designs shall 9 
resemble these simulations. 10 

450.3.1.2.1 Bridges 11 

Developer shall provide rustication patterns on all bridge barrier walls, bridge piers, and bridge 12 
abutment walls in Aesthetic Area 1 in accordance with Exhibits L2.14, L2.15, and L2.17 of the 13 
LAADCR. The final designs shall resemble these simulations. The 48th Street bridge does not 14 
need to be painted to match the Aesthetic Area unless the bridge is modified by Developer’s 15 
design. 16 

450.3.1.2.2 Walls 17 

Developer shall provide rustication patterns on all walls, except drainage headwalls, in Aesthetic 18 
Area 1 in accordance with Exhibit L2.16 of the LAADCR. The final designs shall resemble these 19 
simulations. 20 

 Aesthetic Area 2 450.3.1.321 

Aesthetic Area 2 is located between a half mile east of Desert Foothills Parkway to just east of 22 
51st Avenue (north of the GRIC boundary). The aesthetic theme is the Cholla/Ocotillo Pattern, 23 
expressed through forms that are representative of the simple shapes and forms found on 24 
cholla and ocotillo cactus. Exhibit L2.4 of the LAADCR is a simulation of these forms on a 25 
typical sound wall and bridge structure. The final designs shall resemble these simulations. 26 

450.3.1.3.1 Bridges 27 

Developer shall provide rustication patterns on all bridge barrier walls, bridge piers, and bridge 28 
abutment walls in Aesthetic Area 2 in accordance with Exhibits L2.18, L2.19, and L2.21 of the 29 
LAADCR. The final designs shall resemble these simulations. 30 

450.3.1.3.2 Walls 31 

Developer shall provide rustication patterns on all walls, except drainage headwalls, in Aesthetic 32 
Area 2 in accordance with Exhibit L2.20 of the LAADCR. The final designs shall resemble these 33 
simulations. 34 

 Aesthetic Area 3 450.3.1.435 

Aesthetic Area 3 is located between just east of 51st Avenue (north of the GRIC boundary) and 36 
half a mile north of Baseline Road. The aesthetic theme is the River Bank Pattern, expressed 37 
through shapes that are representative of water carving river banks, channels, and steep 38 
mountain slopes. Exhibit L2.6 of the LAADCR is a simulation of these forms on a typical sound 39 
wall and bridge structure. The final designs shall resemble these simulations. 40 
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450.3.1.4.1 Bridges 1 

Developer shall provide rustication patterns on all bridge barrier walls, bridge piers, and bridge 2 
abutment walls in Aesthetic Area 3 in accordance with Exhibits L2.22, L2.23, and L2.25 of the 3 
LAADCR. The final designs shall resemble these simulations. 4 

450.3.1.4.2 Walls 5 

Developer shall provide rustication patterns on all walls, except drainage headwalls, in Aesthetic 6 
Area 3 in accordance with Exhibit L2.24 of the LAADCR. The final designs shall resemble these 7 
simulations. 8 

 Aesthetic Area 4 450.3.1.59 

Aesthetic Area 4 is located between half a mile north of Baseline Road and Elwood Street 10 
alignment. The aesthetic theme is the Leaf Portal Pattern, expressed through shapes that 11 
suggest the agricultural heritage of this area. Circular shapes in the pattern represent portals 12 
into the future or out of the past. Exhibit L2.8 of the LAADCR is a simulation of these forms on a 13 
typical sound wall and bridge structure. The final designs shall resemble these simulations. 14 

450.3.1.5.1 Bridges 15 

Developer shall provide rustication patterns on all bridge barrier walls, bridge piers, and bridge 16 
abutment walls in Aesthetic Area 4 in accordance with Exhibits L2.26, L2.27, and L2.29 of the 17 
LAADCR. The final designs shall resemble these simulations. 18 

450.3.1.5.2 Walls 19 

Developer shall provide rustication patterns on all walls, except drainage headwalls, in Aesthetic 20 
Area 4 in accordance with Exhibit L2.28 of the LAADCR. The final designs shall resemble these 21 
simulations. 22 

 Aesthetic Area 5 450.3.1.623 

Aesthetic Area 5 is located between Elwood Street alignment and I-10 and along I-10 between 24 
75th and 43rd Avenues. The aesthetic theme is the Mountain Urban Link Pattern, expressed 25 
through interlocking shapes that representationally tie the South Mountain Freeway to the I-10 26 
freeway. Exhibit L2.10 of the LAADCR is a simulation of these forms on a typical sound wall and 27 
bridge structure. The final designs shall resemble these simulations. 28 

450.3.1.6.1 Bridges 29 

Developer shall provide rustication patterns on all new bridge barrier walls, bridge piers, and 30 
bridge abutment walls in Aesthetic Area 5 in accordance with Exhibits L2.30, L2.31, and L2.33 31 
of the LAADCR. The final designs shall resemble these simulations. Developer shall paint the 32 
existing 59th Avenue bridge with the Aesthetic Area 5 base color. If the 63rd Avenue bridge is 33 
replaced, it shall have the same rustication as the existing structure, and Developer shall paint 34 
bridge with the same Aesthetic Area 5 base color. 35 

450.3.1.6.2 Walls 36 

Developer shall provide rustication patterns on all walls, except drainage headwalls, in Aesthetic 37 
Area 5 in accordance with Exhibit L2.32 of the LAADCR. The final designs shall resemble these 38 
simulations. 39 

Developer shall include Hohokam bird patterns on either a noise wall or retaining wall on and 40 
visible from eastbound I-10 (Papago Freeway) and in accordance with Scenario ‘A’ as shown in 41 
the Hohokam Bird Details included in the RIDs. 42 
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 River Bridge Aesthetics 450.3.1.71 

The river bridge aesthetics applies only to the bridge crossing the Salt River. The bridge barrier 2 
walls, as shown in Exhibit L2.12 of the LAADCR, have a rustication pattern called the wave 3 
pattern that relates this bridge to other ADOT bridges crossing the Salt River. 4 

450.3.1.7.1 Bridge 5 

Developer shall provide rustication patterns on bridge barrier walls on bridges crossing the Salt 6 
River in accordance with Exhibit L2.12 of the LAADCR. The final designs shall resemble these 7 
simulations. 8 

450.3.1.7.2 Walls 9 

Developer shall provide horizontal rustication on Salt River Bridge abutment walls in accordance 10 
with Exhibits L2.12 and L2.13 of the LAADCR. The final designs shall resemble these 11 
simulations. 12 

450.3.2 Landscape 13 

Developer shall select all landscape plant materials from the lists defined TP Attachment 450-1 14 
and/or from the plants salvaged and transplanted from on site. All plants from a Character Areas 15 
list shall be used in the planting design in a manner that provides variety of the species 16 
throughout the Character Area, and makes the best use of the low-water use plants, reserving 17 
the higher water-use plants for select areas. No substitution of species will be allowed. 18 

 Planting Design 450.3.2.119 

The plant material shall provide an evident sense of uniformity and continuity in pattern, 20 
material, size, color, and intensity throughout the five Character Areas. Landscape shall be 21 
designed to address the following broad objectives: 22 

A. Use vegetative buffers to screen views both of the roadway and from the roadway.; 23 
B. Use strategic gaps in plantings to frame positive views.; 24 
C. Transplant large saguaros, mature trees, and cacti to visually sensitive or critical 25 

roadway areas.; 26 
D. Use measures to blend retention basins and their landscape treatments into the 27 

surroundings.; 28 
E. Place landscape treatments on the periphery of right-of-way areas, at overpass 29 

locations, and on areas adjacent to residential development.; 30 
F. Cluster groupings of plant material in informal patterns to break up the linear form of the 31 

freeway.; 32 
G. Emphasize shade in key pedestrian areas along city crossroads.; 33 
H. Consider ease and efficiency of landscape and irrigation maintenance.; 34 
I. Avoid creating “hidden” areas for transient habitation.; 35 
J. Ensure that maintenance access areas, pull boxes, light poles, sign foundations and 36 

impact devices are free of vegetation.; and 37 
K. Do not plant in areas of total shade. 38 

Trees shall be used in mass plantings and groups, where possible, to provide vertical structure 39 
and relief, vegetative texture accent, and seasonal interest, while breaking up the monotony of 40 
the horizontal plane. Tree plantings shall be used to focus desirable views while screening 41 
undesirable ones. 42 
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Shrubs and accents shall be used to provide a year round layer of texture and color that shall 1 
serve to articulate the ground plane and provide intermediate vertical relief. Given limited right-2 
of-way and plant spacing requirements, mass plantings of shrubs shall further delineate 3 
naturalistic or geometric forms as identified by the surrounding landscape configuration. 4 

Developer shall lay out plant material as it relates to planting in the recovery zone in accordance 5 
with the ADOT Roadway Design Guidelines. Developer shall not place trees or shrubs so as to 6 
conceal the view of any highway sign or signal. 7 

450.3.2.1.1 Character Area 1 8 

Character Area 1, referred to as the Ahwatukee Neighborhoods, is located between 48th Street 9 
and a half mile east of Desert Foothills Parkway. It is defined by the proximity of existing 10 
medium-density residential development. 11 

The Character Area 1 planting concept blends the landscape of the existing I-10/SR 202 12 
interchange landscape with that of the existing surrounding residential neighborhoods. Plants 13 
used in Character Area 1 must be from the plants listed in TP Attachment 450-1A. Per each 14 
category of plant (large tree, small tree, large shrub, small shrub, accent), minimum are given 15 
for how much each species shall be represented in the final plan. The remaining percentage 16 
shall be at the discretion of the Landscape Architect. The landscape layout design shall create a 17 
transition between existing I-10 at Pecos Road landscape and the new South Mountain 18 
Freeway Character Area 1 landscape. 19 

The minimum tree size must be 15 gallons at a minimum density of 14 per acre. Desert type 20 
trees shall be multitrunk. The minimum shrub size must be 1 gallon at a minimum density of 30 21 
per acre. The minimum accent size must be 5 gallons at a minimum density of 10 per acre. 22 

City crossroad minimums are trees at 15 gallon, 1 per 40 linear feet and accents/cacti at 5 23 
gallon minimum, 5 accents/cacti per tree. 24 

450.3.2.1.2 Character Area 2 25 

Character Area 2, referred to as the Ahwatukee Foothills, is located between a half mile east of 26 
Desert Foothills Parkway to just east of 51st Avenue (north of the GRIC boundary).. It is defined 27 
by the proximity of existing lower-density residential development, increased topography, and 28 
large areas of undisturbed native desert. 29 

The Character Area 2 planting concept is native desert. Salvaged desert trees and cacti and 30 
seeding with native desert shrubs must blend the freeway landscape with the adjacent South 31 
Mountain Park/Preserve (SMPP). All inventoried, salvageable plants must be located within 32 
Character Area 2, and each location must be identified with the plant’s ID number. Plants used 33 
in Character Area 2 must be from the plants listed in TP Attachment 450-1B. Per each category 34 
of plant (large tree, small tree, large shrub, small shrub, accent), minimum are given for how 35 
much each species shall be represented in the final plan. The remaining percentage shall be at 36 
the discretion of the Landscape Architect. 37 

Tree density shall be a minimum of 14 trees per acre using all the salvaged trees and 38 
supplementing them as needed with nursery grown trees at a minimum 15 gallon size. The 39 
minimum shrub size must be 1 gallon at a minimum density of 15 per acre. Saguaros must be at 40 
a minimum density of 1 per acre using all the salvaged saguaros and supplementing them as 41 
needed with purchased saguaros at a minimum size of 8-foot spear. Accents/cacti must be at a 42 
minimum density of 2 per acre, using all the salvaged material and supplementing as needed 43 
with nursery grown material at a minimum 1 gallon size. These minimums are in addition to the 44 
seeding. 45 



ADDENDUM #34 

Arizona Department of Transportation - 166 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Design Requirements - Aesthetics and Landscaping 

City crossroad minimums are trees at 15 gallon, 1 per 40 linear feet and accents/cacti at 5 1 
gallon minimum, 5 accents/cacti per tree. 2 

450.3.2.1.3 Character Area 3 3 

Character Area 3, referred to as the Laveen Village, is located between just east of 51st Avenue 4 
(north of the GRIC boundary) and the Salt River. It is defined by agricultural fields, pastures, 5 
and low-density residential development. The portion of Character Area 3 landscape limits 6 
between just east of 51st Avenue (north of the GRIC boundary) to half a mile north of Elliot 7 
Road must be landscapedplanted in accordance with the requirements for Character Area 2. 8 

The Character Area 3 planting concept is agriculturally themed. Plantings must be arranged in 9 
straight lines to mimic the furrows and hedgerows found in the adjacent farm fields. Plants used 10 
in Character Area 3 must be from the plants listed in TP Attachment 450-1C. Per each category 11 
of plant (large tree, small tree, large shrub, small shrub, accent), minimum are given for how 12 
much each species shall be represented in the final plan. The remaining percentage shall be at 13 
the discretion of the Landscape Architect. 14 

The minimum tree size must be 15 gallons at a minimum density of 14 per acre. Desert type 15 
trees shall be multitrunk. The minimum shrub size must be 1 gallon at a minimum density of 30 16 
per acre. The minimum accent size must be 5 gallons at a minimum density of 10 per acre. 17 

City crossroad minimums are trees at 15 gallon, 1 per 40 linear feet and accents/cacti at 5 18 
gallon minimum, 5 accents/cacti per tree. 19 

450.3.2.1.4 Character Area 4 20 

Character Area 4, referred to as the Estrella Village, is located between the Salt River and I-10. 21 
It is defined by a mix of agricultural fields, pastures, and medium-density residential 22 
development transitioning to industrial and commercial land uses. 23 

The Character Area 4 planting concept is to blend with the plant palette for the City of Phoenix’s 24 
Estrella Urban Village and the surrounding residential and industrial developments. Plants used 25 
in Character Area 4 must be from the plants listed in TP Attachment 450-1D. Per each category 26 
of plant (large tree, small tree, large shrub, small shrub, accent), minimum are given for how 27 
much each species shall be represented in the final plan. The remaining percentage shall be at 28 
the discretion of the Landscape Architect. 29 

The minimum tree size must be 15 gallons at a minimum density of 14 per acre. Desert type 30 
trees shall be multitrunk. The minimum shrub size must be 1 gallon at a minimum density of 30 31 
per acre. The minimum accent size must be 5 gallons at a minimum density of 10 per acre. 32 

City crossroad minimums are trees at 15 gallon, 1 per 40 linear feet and accents/cacti at 5 33 
gallon minimum, 5 accents/cacti per tree. 34 

450.3.2.1.5 Character Area 5 35 

Character Area 5, referred to as the I-10 Traffic Interchange, is located along I-10 between 75th 36 
and 43rd Avenues. It is defined by the existing freeway landscape character as well as the 37 
adjacent residential development to the north and industrial development to the south. 38 

The Character Area 5 planting concept blends the new South Mountain Freeway landscape with 39 
that of the existing I-10 landscape. Plants used in Character Area 5 must be from the plants 40 
listed in TP Attachment 450-1E. Per each category of plant (large tree, small tree, large shrub, 41 
small shrub, accent), minimum are given for how much each species shall be represented in the 42 
final plan. The remaining percentage shall be at the discretion of the Landscape Architect. The 43 
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landscape layout design shall create a transition between existing I-10 at 59th Avenue 1 
landscape and the new South Mountain Freeway Character Area 1 landscape. 2 

The minimum tree size must be 15 gallons at a minimum density of 14 per acre. Desert type 3 
trees shall be multitrunk. The minimum shrub size must be 1 gallon at a minimum density of 30 4 
per acre. The minimum accent size must be 5 gallons at a minimum density of 10 per acre. 5 

City crossroad minimums are trees at 15 gallon, 1 per 40 linear feet and accents/cacti at 5 6 
gallon minimum, 5 accents/cacti per tree 7 

450.3.2.1.6 Seeding 8 

Seeding shall be used in Character Area 2 as the method of establishing understory plants. 9 
Developer shall seed within the traffic clear zone/recovery areas. The seed mixes below 10 
represent the desired mix of species and density. 11 

Developer shall provide low grasses and forbs seed mix in the bottom of all retention basins and 12 
within the traffic clear zone/recovery areas within Character Area 2. Developer shall apply clear 13 
zone seed mix within 20 feet behind guardrails/barrier walls, or within 20 feet of the inlets and 14 
outlets of drainage facilities or to the flow paths of the inlets and outlets of drainage facilities. 15 
Low grass and forb seed mix must be in accordance with TP Attachment 450-2A. 16 

Developer shall apply tall background seed mix to revegetate areas beyond the traffic clear 17 
zone/recovery areas and all other unpaved disturbed areas, except maintenance roads, within 18 
Character Area 2. The Tall Background Seed Mix shall not be applied within 20 feet behind 19 
guardrails/barrier walls, or within 20 feet of the inlets and outlets of drainage facilities or to the 20 
flow paths of the inlets and outlets of drainage facilities. Tall background seed mix must be in 21 
accordance with TP Attachment 450-2B. 22 

Developer shall apply wash seed mix as a landscape ecological restoration buffer next to the 23 
edge of drainage areas along the flow path and beyond the traffic clear zone/recovery areas 24 
within Character Area 2. Seed mix must be in accordance with TP Attachment 450-2C. 25 

450.3.3 Irrigation Design 26 

 Irrigation Water Use and Conservation Plan 450.3.3.127 

Developer shall analyze and determine the projected water use, for all phases of the project, for 28 
planting in each Character Area identified in the SR 202 South Mountain Freeway Landscape 29 
Architecture & Aesthetics Design Concept Report (LAADCR), which is included in the RIDs. 30 
Developer shall perform irrigation calculations for water needs during the construction phase, 31 
the plant establishment period, and the Maintenance Period. The irrigation calculations must 32 
account for estimated monthly water needs. 33 

The annual irrigation water use shallduring the Maintenance Period must not exceed the 0.15 34 
acre-feet/acre. City of Phoenix maximum annual water use requirements specified in Table 450-35 
3. 36 

Table 450-3 
City of Phoenix Maximum Annual Water 

Year Annual Water Use (MGal/Year) 

1-2 6.6 

3-4 10.9 
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Table 450-3 
City of Phoenix Maximum Annual Water 

Year Annual Water Use (MGal/Year) 

5-7 13.0 

8-10 17.9 

11-14 21.8 

15-18 19.6 

19-25 17.9 

26-30 15.3 

 

Developer shall prepare an initial Irrigation Water Use and Conservation Plan based on the 1 
Aesthetics and Landscape Plans. The initial Irrigation Water Use and Conservation Plan must 2 
include the following: 3 

A. Cover page 4 
B. Table of contents 5 
C. Discussion, including the following: 6 
D. Detailed methodology proposed to determine how much irrigation water will be applied 7 

during the planting, establishment, and maintenance phases of the contract. The Plan 8 
shall include an approved method of measuring soil moisture at the root balls of trees 9 
and shrubs at four locations per controller at locations and intervals approved by the 10 
Engineer. 11 
1. Description of how the schedule will be developed and how water use will be 12 

monitored 13 
2. Plan for conserving irrigation water 14 
3. Plan for recording water meter use at regular monthly intervals and delivering the 15 

results for review 16 
4. Proposed controller programming schedule 17 
5. Description of planting design theory describing how the majority of plants to be used 18 

will be the lowest water users and where and how the higher water using plants will 19 
be located. 20 

E. Appendices, including the following, at a minimum: 21 
1. Calculations. 22 

At the same time as Initial Design Submittal of any landscape Submittal, Developer shall submit 23 
the initial Irrigation Water Use and Conservation Plan to ADOT for review and comment. 24 

Developer shall prepare the final Irrigation Water Use and Conservation Plan based on the 25 
updated planting and irrigation design. At the same time as Final Design Submittal of any 26 
landscaping Submittal Developer shall submit the final Irrigation Water Use and Conservation 27 
Plan to ADOT for review and comment. 28 
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 Irrigation Requirements 450.3.3.21 

Developer shall not provide a permanent irrigation system for Character Area 2. Developer shall 2 
provide an irrigation system trunk main for ADOT’s future use only, between just east of 51st 3 
Avenue (north of the GRIC boundary) to half a mile north of Elliot Road that matches the 4 
irrigation system for Character Area. Developer shall design the irrigation system in accordance 5 
with the following criteria: 6 

A. Minimum design pressure 60 pounds per square inch.; 7 
B. Maximum pipe water velocity 5 feet per second.; 8 
C. Minimum 50 pounds per square inch operating pressure at individual remote control 9 

valve locations.; 10 
D. Minimum 86% distribution uniformity.; 11 
E. Include flow monitoring and flow control.; 12 
F. Include remote monitoring of controllers through a central control.; 13 
G. Include the ability to operate the irrigation system with hand-held devices.; 14 
H. Include pressure compensating low-flow drip emitter system for all planting.; 15 
I. Trees and shrubs must be valved separately.; 16 
J. All control valves, mainlines, and pressure regulators must be placed a minimum of:  17 

1. 20 feet behind curb and gutter; 18 
2. 8 feet behind all barriers when along freeway mainline and ramps; or  19 
3. Within first 5 feet behind sidewalks. 20 

K. Irrigation pipes and equipment must comply with all applicable health code 21 
requirements.; 22 

L. Irrigation systems for Character Areas 1, 3, 4, and 5 must tap into existing City of 23 
Phoenix water lines.; 24 

M. Irrigation control system shall have the ability to monitor current weather conditions and 25 
monitor soil moisture conditions at specific representative plant locations throughout the 26 
project area using advanced soil sensing equipment.; and 27 

N. Irrigation control system shall have the ability to initiate, adjust, or cancel an irrigation 28 
cycle based on actual real-time soil moisture readings. 29 

 City Right-of-Way Irrigation 450.3.3.330 

Irrigation systems for landscape within the City of Phoenix right-of-way must be independent 31 
from the freeway irrigation system. 32 

450.3.4 Ground Treatment 33 

All rock mulch and rock riprap used for erosion/sediment control must be fractured/crushed rock 34 
that is angular in shape. Natural river-run materials, including rounded natural river 35 
rocks/cobblestones and pebbles, are not acceptable for erosion/sediment control. Developer 36 
shall provide decomposed granite and granite mulch in a gradation that minimizes erosion 37 
(rilling of the slopes).Granite mulch must comply with the gradation requirements listed in Table 38 
450-4. All ground surfaces within the Project limits not paved with asphalt or concrete or to be 39 
seeded must receive 1 ¼ inch minus granite mulch where erosion is not a governing factor. 40 
Ground treatment is not required on maintenance roads, detention basins, and stormwater 41 
channels, unless otherwise specified in the Contract Documents. 42 



ADDENDUM #34 

Arizona Department of Transportation - 170 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Design Requirements - Aesthetics and Landscaping 

All ground surfaces within the Project limits not paved with asphalt or concrete must receive 1 ¼ 1 
inch minus granite mulch to minimize dust pollution and erosion and as an aesthetic ground 2 
treatment. The granite mulch must comply with the gradation requirements listed in Table 450-4.  3 
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Table 450-3 
Gradation Requirements 

Passing Sieve Percent 

1 ¼ inch 100 

¾ inch 60-80 

½ inch 45-65 

No. 40 5-20 

 

Character Areas 1, 3, 4, and 5 must receive 1 ¼ inch minus granite mulch, at the nominal depth 1 
of 2 inches, in the colors listed in Table 450-5. See Section CR 450.3.2.3 of the TPs for 2 
approved suppliers. 3 

Table 450-4 
Ground Treatment 

Character Area Granite Color 

1 Coral 

2 Not applicable 

3 Brown 

4 Gold 

5 Gold 

 

Landscaped areas of city crossroads must receive ¾ inch screened decomposed granite at the 4 
nominal depth of 2 inches. Character Area 2 and all other areas not otherwise specified herein 5 
must receive 3 inch minus desert pavement, at the nominal depth of 2 inches, and seeding. 6 
Desert pavement is an approximation of the native desert ground cover found in undisturbed 7 
desert areas. It is a combination of cobble, vegetation, and soil from the top 4 to 8 inches of the 8 
native desert areas of Character Area 2. 9 

Developer shall seed mountain cut slopes steeper than 1.5:1 (H:V). Mountain cut slopes steeper 10 
than 1.5:1 (H:V) are exempt from receiving a ground treatmentdoes not require desert 11 
pavement. 12 

450.3.5 Aesthetics and Landscape Plans 13 

Developer shall prepare Full Elevations, Colored Renderings, and 3D Animations with 14 
MicroStation software of Aesthetic Architectural rustication for each Aesthetic Area. This 15 
includes roll plots, rendered in color, of the landscape design. Prior to preparing the Aesthetics 16 
and Landscape Plans as described below, Developer shall submit the Full Elevations, Colored 17 
Renderings, and 3D Animations to ADOT for review and comment. 18 
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Developer shall prepare Aesthetics and Landscape Plans that include the following: 1 

A. Face sheet; 2 
B. Standard sheets, if applicable; 3 
C. Design sheet; 4 
D. Summary sheet, including the following: 5 

1. Legends; 6 
2. General notes; 7 

E. Rustication detail sheets; 8 
F. Rustication layout sheets; 9 
G. Landform graphics and inert materials detail sheets; 10 
H. Landform graphics and inert materials layout sheets; 11 
I. Planting and inert materials detail sheets; 12 
J. Planting and inert materials layout sheets; 13 
K. Irrigation detail sheets, including the following: 14 

1. Installation details for each product used; 15 
2. Trenching; 16 
3. Emitter layout; 17 

L. Irrigation layout sheets, including the following: 18 
1. Plans show layout of piping and placement of valves, controllers, backflow 19 

preventers, and all other irrigation equipment; 20 
M. SWPP index sheet; and 21 
N. SWPP detail sheets, if applicable. 22 

Developer shall submit Aesthetics and Landscape Plans to ADOT for review and comment. 23 

450.4 SUBMITTALS 24 

Table 450-6 reflects a nonexclusive list of Submittals identified in Section DR 450 of the TPs 25 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 26 
determine and submit all Submittals as required by the Contract Documents, Governmental 27 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 28 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 29 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 30 
formats described in Section GP 110.10.2.1.12 of the TPs: 31 

Table 450-5 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Plant Inventory 4 2 1 Prior to issuance of 
NTP 2 DR 450.2.3 

Updated Plant 
Inventories 4 2 1 

15 Business Days 
after parcels become 
available for 
Developer’s use 

DR 
450.2.30 

Salvage Operation Plan 4 2 1 
At the same time as 
the submittal of the 
Plant Inventory 

DR 450.2.4 



ADDENDUM #34 

Arizona Department of Transportation - 173 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Design Requirements - Aesthetics and Landscaping 

Table 450-5 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Updated Salvage 
Operation Plan 4 2 1 

At the same time as 
the submittal of each 
updated Plant 
Inventory 

DR 450.2.4 

Noxious and Invasive 
Species Control Plan 4 2 1 

15 Business Days 
prior to any ground 
disturbance 

DR 450.2.5 

Updated Noxious and 
Invasive Species Control 
Plan 

4 2 1 

No later than 10 
Business Days after 
the submittal of each 
updated Plant 
Inventory 

DR 450.2.5 

Plating Report 4 2 1 

At the same time as 
the first Initial Design 
Submittal of any 
landscape Submittal 

DR 450.2.6 

Aesthetics and 
Landscape Master Plan 4 2 1 Prior to the Design 

Kickoff meeting. DR 450.2.7 

Visual Analysis 4 2 1 

After the Design 
Kickoff meeting and 
prior to submitting a 
planting Initial Design 
Submittal 

DR 450.2.8 

Initial Irrigation Water 
Use and Conservation 
Plan 

4 2 1 

At the same time as 
the first Initial Design 
Submittal of any 
landscape Submittal 

DR 
450.3.3.1 

Final Irrigation Water 
Use and Conservation 
Plan 

4 2 1 

At the same time as 
the Final Design 
Submittal for any 
landscaping 
Submittal 

DR 
450.3.3.1 

Aesthetics and 
Landscape Plans 4 2 1 As determined by 

Developer DR 450.3.5 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 455 STRUCTURES 1 

455.1 GENERAL REQUIREMENTS 2 

Developer shall perform all structures Design Work in compliance with the requirements of 3 
Section DR 455 of the TPs. 4 

455.2 ADMINISTRATIVE REQUIREMENTS 5 

455.2.1 Standards 6 

Developer shall perform all structures Design Work in accordance with the standards, manuals, 7 
and guidelines listed in Table 455-1. 8 

Table 455-1 
Standards 

No. Agency Title 

1 AASHTO LRFD Bridge Design Specifications 

2 AASHTO LRFD Bridge Construction Specifications 

3 AASHTO Construction Handbook for Bridge Temporary Works 

4 AASHTO Guide Specifications – Thermal Effects in Concrete Bridge Superstructures 

5 AASHTO Standard Specifications for Structural Supports for Highway Signs, 
Luminaires, and Traffic Signals 

6 AASHTO Manual on Subsurface Investigations 

7 AASHTO/AWS D1.5 Bridge Welding Code 

8 AASHTO Guide Design Specifications for Bridge Temporary Works 

9 AASHTO Manual for Bridge Evaluation 

10 AASHTO Guide Specifications for Design and Construction of Segmental Concrete 
Bridges 

11 AASHTO Guide Specifications for Structural Design of Sound Barriers 

12 AASHTO LRFD Guide Specifications for the Design of Pedestrian Bridges 

13 AASHTO Manual for Assessing Safety Hardware (MASH) 

14 AWS American Welding Society (AWS) 1.1 Welding Code 

15 UPRR/BNSF Guidelines for Railroad Grade Separation Projects, BNSF Railway – Union 
Pacific Railroad 

16 SRP Design Guidelines and Specifications for Bridge Crossings of Salt River 
Project (SRP) Canals, Salt River Project Water Shareholder Operations 

 

455.3 DESIGN REQUIREMENTS 9 

Structures design aesthetic features must comply with the requirements in Section DR 450 of 10 
the TPs. 11 
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Foundations for bridges and retaining walls must be shallow (spread) foundations, driven piles, 1 
or drilled shafts for both abutments and piers. In the case of piers, the transition from drilled 2 
shafts to columns must occur below finished grade, in which case the drilled shaft reinforcing 3 
steel must extend above finished grade to form the pier columns, provided arrangements have 4 
been made for removal of temporary casing and the ability to provide an acceptable concrete 5 
finish.  6 

Developer shall not use spread footings in locations where potential for scour is present.  7 

455.3.1 Structure Type Selection 8 

Developer shall prepare a Foundation Report(s) for bridges and retaining walls in accordance 9 
with the applicable standards and guidelines listed in Table 445-1. As part of the Structure Type 10 
Study Report(s), Developer shall submit each Foundation Report(s) to ADOT for review and 11 
comment for the selection of particular foundation types. 12 

Developer shall prepare a Structure Type Study Report(s) for all bridges and retaining walls. 13 
Cost analysis between several structure types is not required. The Structure Type Study 14 
Report(s) must identify which bridges are designed to carry construction overload vehicles. The 15 
Structure Type Study Report(s) must include Plans for each structure that includes, at a 16 
minimum, the following information: 17 

A. Location plan; 18 
B. Elevation; 19 
C. Typical sections; 20 
D. Girder type and spacing; 21 
E. Superstructure depth; 22 
F. Bridge deck thickness; 23 
G. Minimum vertical and horizontal clearance dimensions and location; 24 
H. Abutment, pier, and foundation type; 25 
I. Expansion and fixity conditions; 26 
J. Deck joint type; 27 
K. Flow rate and high water elevation for 50- and 500-year storm events (if applicable)); 28 
L. Roadway lane, roadway shoulder, and total bridge widths; 29 
M. General notes with all loading conditions for bridge elements; and 30 
N. General notes with design stresses for all bridge elements. 31 

Prior to submitting any Initial Design Submittals for the associated structure Developer shall 32 
submit the Structure Type Study Report(s) to ADOT for review and comment . Developer shall 33 
not make any subsequent design submittal with respect to any particular structure until the all 34 
Structure Type Study Report comments for such structure have been addressed. 35 

455.3.2 Roadway Bridges 36 

Developer shall design all new roadway bridges and retaining walls in accordance with the 37 
AASHTO LRFD Bridge Design Specifications. Developer shall design bridges for a 75 year 38 
design life. 39 
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 Geometry 455.3.2.11 

All fill and cut slopes along the longitudinal axis of bridges with spill through abutments must not 2 
be steeper than 2:1 (H:V). Slopes steeper than 3:1 must have concrete slope paving with 3 
exposed aggregate surface. 4 

Vertical clearances must be in accordance with TP Attachment 440-1. 5 

 Loads 455.3.2.26 

Developer shall design bridges for the following loading: 7 

A. Dead load – A reserve superimposed dead load of 25 psf must be included in the design 8 
of all bridge elements to provide for a future deck overlay. 9 

B. Live load – All new vehicular structures must be designed for HL93 live loading. Bridges 10 
proposed to carry construction overload vehicles must be designed per Section 16 of the 11 
ADOT Bridge Group Practice Guidelines. 12 

 Uplift 455.3.2.313 

Developer shall proportion bridge spans to prevent uplift at supports for all LRFD limit states 14 
except for the extreme event limit state per the AASHTO LRFD Bridge Design Specifications. 15 

 Stress Limits for Concrete 455.3.2.416 

Developer shall ensure that all concrete structures comply with the stress limits identified in 17 
Table 455-2. 18 

Table 455-2 
Stress Limits for Concrete 

 
Before Time-
Dependent 

Losses 

After Losses 

DC + 
Prestress 

Service 
Limit I 

Service 
Limit III 

0.5(DW + 
DC + 

Prestress) + 
(LL + IM) 

Compression (ksi) 0.6𝑓′𝑐𝑐 0.45𝑓′𝑐 0.6∅𝑤𝑓′𝑐 N/A 0.4𝑓′𝑐 

Tension 
(ksi) 

Any region of 
a prestressed 
component in 

which 
prestressing 

causes 
compressive 
stresses and 
service load 
effects cause 

tensile 
stresses 

N/A 

0 for post-
tensioned 

boxes 
 

N/A for 
precast 

prestressed 
members 

N/A 

0.0948�𝑓′𝑐 
(For post-
tensioned 
structures 

built on 
falsework, 
this value 
shall be 
zero. No 

tension shall 
be allowed. 

N/A 

Other Regions 0.0948�𝑓′𝑐𝑐 
≤ 0.2 ksi 

N/A N/A N/A N/A 

 

 Structural Concepts and Design 455.3.2.519 

Developer shall satisfy the following criteria for structure types and components: 20 
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A. Cable stayed bridge types must not be used. 1 
B. External post-tensioning must not be used. 2 
C. A minimum of three girders must be used to provide redundant load path structures.  3 
D. Fracture critical members must not be used. 4 
E. The use of the approximate analysis methods for curved bridges in Article 4.6.2.2.4 of 5 

the AASHTO LRFD Bridge Design Specifications is not permitted. Curved bridges are 6 
defined in Article 4.6.1.2 of the AASHTO LRFD Bridge Design Specifications.  7 

F. The use of the V-load method for curved steel I-girders or the M/R method for curved 8 
steel box girders is not permitted. 9 

 Bridge Barriers 455.3.2.610 

Bridge barriers must be F-Shape concrete bridge barriers complying with NCHRP Report 350, 11 
Recommended Procedures for the Safety Performance Evaluation of Highway Features or the 12 
AASHTO Manual for Assessing Safety Hardware (MASH) and AASHTO LRFD Bridge Design 13 
Specification requirements with minimum test level TL-4, unless described otherwise specified 14 
in the Contract Documents. Bridge barriers in system interchanges with directional ramps must 15 
be minimum test level TL-5. Bridge barriers must have a minimum 1 inch cover over reinforcing 16 
steel to rustication. Bridge barriers where pedestrian traffic is accommodated must be 17 
combination pedestrian-bridge barriers complying with NCHRP Report 350, Recommended 18 
Procedures for the Safety Performance Evaluation of Highway Features or the AASHTO Manual 19 
for Assessing Safety Hardware (MASH) and AASHTO LRFD Bridge Design Specification 20 
requirements. Fencing on structures shall be 1/2” inch - #13 expanded metal, flattened smooth 21 
with no sharp edges. 22 

Outside bridge railings for system-to-system traffic interchanges must be a 44-inch barrier. 23 
Outside bridge railings for all other bridges must be a 34-inch barrier. Median barriers for all 24 
bridges must be a 44-inch barrier. Bridge barriers must not be slip formed. 25 

 Approach Slabs and Protective Pavement Systems 455.3.2.726 

Developer shall provide a 15-foot minimum length reinforced concrete bridge approach slab with 27 
approach slab anchors at the ends of each new bridge. The bridge approach slabs must extend 28 
the full width of the roadway. For concrete pavement, Developer shall provide a protective 29 
pavement system with separate joint systems to preventaddress bridge movement and damage 30 
of the pavement movement as to not induce loads on the bridge. 31 

Barriers on approach slabs and protective pavement systems must have a minimum 1 inch 32 
cover over reinforcing steel to rustication. 33 

 Bridge Deck 455.3.2.834 

All structural deck slabs must be concrete. Developer shall minimize the number of deck joints 35 
wherever possible. Aluminum, finger, or sliding plate bridge joints must not be used. The bridge 36 
deck designs must: 37 

A. Be controlled by Service Limit State I; 38 
B. Be considered elastic for bridge deck behavior; 39 
C. Be designed by the working stress method; 40 
D. Have allowable tensile stress in reinforcing steel, fs, be limited to 24 ksi; and 41 
E. Have a minimum clear cover for reinforcing steel in new deck slabs of 2.5-inches for top 42 

reinforcement and 1-inch for the bottom reinforcement for corrosion protection. 43 
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New bridge deck thicknesses must be designed in 0.5-inch increments with the minimum 1 
thicknesses shown in Table 455-3. Effective span lengths greater than 13 feet is not be allowed. 2 

Table 455-3 
Minimum Bridge Deck Thickness 

S (feet) ≤7 7< and ≤8.5 8.5< and ≤10 10< and ≤11.5 11.5< and ≤13 

t (inches) 8.0 8.5 9.0 9.5 10.0 

Where: S = the effective span length specified in the AASHTO LRFD Article 9.7.2.3 
t = Minimum thickness of deck slab 

Sidewalks on bridges must be in compliance with ADA standards. The minimum width of 3 
useable sidewalk on bridges must be 6'-0".  4 

455.3.3 Pedestrian Bridges 5 

Developer shall design pedestrian bridges in accordance with AASHTO LRFD Guide 6 
Specifications for the Design of Pedestrian Bridges. 7 

455.3.4 Retaining Walls and Wingwalls 8 

Developer shall provide 42-inch metal hand rail on top of retaining walls of 48 inches in height or 9 
greater, except when protected by barrier wall against the top of retaining wall. 10 

Mechanically stabilized earth (MSE) walls must not be used to support abutment foundations on 11 
the Project. 12 

455.3.5 Noise Walls 13 

Developer shall design noise walls at the locations as determined by Developer in accordance 14 
with Section DR 420 of the TPs. 15 

Noise walls must be designed in accordance with AASHTO LRFD Bridge Design Specifications. 16 
For noise walls supported on retaining walls (i.e., combination walls), strength and serviceability 17 
requirements must apply per AASHTO LRFD Bridge Design Specifications for load conditions 18 
that include wind loads. 19 

Fire hose access holes must be provided at noise walls at approved locations. Covers must be 20 
placed on each of the fire hose access holes. Developer shall coordinate with the local fire 21 
departments adjacent to the Project to obtain design requirements and approval for locations 22 
and cover type. 23 

Noise walls adjacent to landscaped areas where failure due to vehicular collision does not result 24 
in adjacent property damage or debris impact to travel ways; do not require designs to 25 
accommodate collision forces. 26 

Noise walls located on bridges and adjacent to traffic hazards must be designed to not allow a 27 
catastrophic failure due to vehicle impact load and must limit the risk of falling debris resulting 28 
from vehicle impact. Noise walls on the bridges must be placed behind bridge barrier. 29 

Masonry walls shall be designed to prevent water seepage into the wall system. 30 

455.3.6 Drainage Structures, Sign Structures, Temporary Structures 31 

Developer shall design drainage structures, sign structures, and temporary structures in 32 
accordance with the applicable standards in Table 455-1. 33 
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455.3.7 Plans and Design Calculations 1 

 Plans 455.3.7.12 

Developer shall request structure names and structure numbers for each bridge from ADOT by 3 
the Initial Design Submittal. The following bridges have been assigned structure numbers and 4 
names: 5 

A. Str. No. 20024 – UPRR OP 6 
B. Str. No. 20025 – SB Frontage Rd UPRR OP 7 
C. Str. No. 20026 – NB Frontage Rd UPRR OP 8 

Developer shall prepare bridge plans in accordance with the ADOT Standardized Dictionary of 9 
Work Tasks. Multiple bridge designs must not be combined on the same Plans. Bridge Plans 10 
must be submitted separately for individual bridges. The structure Plans must include the 11 
following: 12 

A. General plan, including Plan, elevation, and typical section; 13 
B. General notes, including bridge load rating; 14 
C. Foundation sheets; 15 
D. Abutment details; 16 
E. Wing wall details; 17 
F. Pier details; 18 
G. Slope protection; 19 
H. Superstructure sheets; 20 
I. Bearings; 21 
J. Prestressing details (if applicable)); 22 
K. Girder layout and elevation; 23 
L. Girder details; 24 
M. Special details (if applicable)); and 25 
N. Pile records (if applicable)). 26 

 Design Calculations 455.3.7.227 

455.3.7.2.1 Structure Calculations 28 

Developer shall prepare a Structure Calculations Report that includes a table of contents, all 29 
structure calculations, references to computer programs in the calculations, and computer 30 
documentation that includes name of program, vendor, version, and release date. The Structure 31 
Calculations Report must be bound and all pages must be numbered. Within 5 Business Days 32 
of ADOT’s request, Developer shall submit a Structures Calculations Report(s) to ADOT. 33 

455.3.7.2.2 Bridge Load Rating 34 

Developer shall load rate all NBI qualified bridges carrying vehicular traffic (20ft in length or 35 
more), including culverts that are defined as bridges and prepare a Load Rating Report(s) in 36 
accordance with the AASHTO Manual for Bridge Evaluation. The minimum operating load rating 37 
factor for all new bridges must be 2.0. The minimum length of structures that are required to be 38 
load rated and the loading requirements must be in accordance with the AASHTO Manual for 39 
Bridge Evaluation. At the same time as the Initial Design Submittal of a bridge Plan, Developer 40 
shall submit an initial Load Rating Report(s) to ADOT for review and comment. At the same time 41 
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as the Final Design Submittal of a bridge Plan, Developer shall submit a final Load Rating 1 
Report(s) to ADOT for review and comment. 2 

455.4 SUBMITTALS 3 

Table 455-4 reflects a nonexclusive list of Submittals identified in Section DR 455 of the TPs 4 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 5 
determine and submit all Submittals as required by the Contract Documents, Governmental 6 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 7 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 8 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 9 
formats described in Section GP 110.10.2.1.12 of the TPs: 10 

Table 455-4 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Foundation Report(s) 4 2 1 
As part of the 
Structure Type Study 
Report(s) 

DR 455.3.1 

Structure Type Study 
Report(s) 4 2 1 

Prior to submitting 
any Initial Design 
Submittals for the 
associated structure 

DR 455.3.1 

Structure Calculations 
Report 5 2 1 

Within 5 Business 
Days of ADOT’s 
request 

DR 
455.3.7.2.1 

Initial Load Rating 
Report(s) 4 2 1 

At the same time as 
the Initial Design 
Submittal of a bridge 
Plan 

DR 
455.3.7.2.2 

Final Load Rating 
Report(s) 4 2 1 

At the same time as 
the Final Design 
Submittal of a bridge 
Plan 

DR 
455.3.7.2.2 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 11 

End of Section 12 
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DR 457 BRIDGE HYDRAULICS 1 

457.1 GENERAL REQUIREMENTS 2 

Developer shall perform all hydraulic Design Work in compliance with the requirements of 3 
Section DR 457 of the TPs. 4 

457.2 ADMINISTRATIVE REQUIREMENTS 5 

457.2.1 Standards 6 

Developer shall analyze and design all hydraulic structures and appurtenances in accordance 7 
with the standards, manuals, and guidelines listed in Table 457-1. 8 

Table 457-1 
Standards 

No. Agency Title 

1 ADOT Bridge Hydraulics Guidelines 

 

457.2.2 Data Collection 9 

Developer shall collect all necessary data to design bridges to accommodate the historical 10 
hydrologic flows in the Project and that comply with the hydraulic requirements of Section DR 11 
457 of the TPs. 12 

Developer shall collect available data identifying all water resource issues, including water 13 
quality requirements as imposed by State and federal government regulations, National Wetland 14 
Inventory and other wetland/protected waters inventories, Effective FEMA Special Flood Hazard 15 
Zone, and official documents concerning the Project, such as the FEIS or other drainage and 16 
environmental studies. 17 

Developer shall give careful consideration to existing studies, such as any existing floodplain 18 
studies that may have been performed by FEMA or local jurisdictions.  19 

All hydraulic computations, designs, and recommendations must consider past studies and 20 
projects in the area by USACE, FEMA, and other State or federal agency studies and projects. 21 

Developer shall collect all available geotechnical reports and studies, including sediment 22 
transport analysis, regarding the scour resistance of the soil strata to stream forces. 23 

457.2.3 Coordination with Other Agencies and Disciplines 24 

Developer shall coordinate all hydraulics and water resource designs and obtain all applicable 25 
approvals from all affected Governmental Entities, Utility Owners, and Railroads.  26 

457.3 DESIGN REQUIREMENTS 27 

457.3.1 General 28 

Developer shall determine if hydraulic structures and appurtenances are defined as a bridge in 29 
accordance with ADOT Bridge Hydraulics Guidelines. The aesthetics for hydraulics structures 30 
must be in accordance with Section DR 450 of the TPs. 31 
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457.3.2 Discharge Rates 1 

Developer shall determine discharge rates in accordance with ADOT Bridge Hydraulics 2 
Guidelines. Design discharge rates must be confirmed with the applicable governing 3 
Governmental Entity prior to use. 4 

For a crossing on the same waterway as a stream gauging station, Developer shall use the flow 5 
data available from the stream gauging station to determine design flows, if the stream gauging 6 
station has a length of record of at least 25 years within the last 50 years and there are no major 7 
control structures between the stream gauging station and the design site. 8 

457.3.3 Design Frequency 9 

The freeway that is part of the Project is designated as Class I route based on drainage 10 
frequency classification by ADOT. Storm frequency and hydraulic requirements within Effective 11 
FEMA Special Flood Hazard Zone must be in accordance with FEMA Code of Federal 12 
Regulations (CFR) for the National Flood Insurance Program: 44 CFR Parts 60 and 65, EO 13 
11988, and 23 CFR 650. 14 

457.3.4 Floodplains 15 

Developer shall evaluate water surface elevations within the regulatory 100-year FEMA effective 16 
floodway to ensure no rise in water surface elevation profile due to the hydraulic structure(s). 17 
Water surface elevation increases within the floodplain must be limited to the designated 18 
regulatory floodway elevation. 19 

457.3.5 Hydraulic Analysis 20 

Developer shall evaluate water surface elevations in the main channel for existing and proposed 21 
conditions for sizing of bridge waterway openings. The hydraulic analysis and design must 22 
account for the presence of any additional existing control structures that may affect the 23 
hydraulic performance and design of the structure. Developer shall identify and mitigate all 24 
negative hydraulic impacts caused by the Project. 25 

Developer shall ensure that the hydraulic analysis of bridge crossings at Effective FEMA Special 26 
Flood Hazard Zone adhere to those mandates as outlined by the applicable Governmental 27 
Entity and federal mandates as contained within FEMA Code of Federal Regulations (CFR) for 28 
the National Flood Insurance Program: 44 CFR Parts 59, 60, 65, and 70.  29 

Developer shall use HEC-RAS Water Surface Profile Program (the most current version as of 30 
the Setting Date) to perform hydraulic analyses at bridge crossings, including culvert structures 31 
that meet bridge definitions, for both existing and proposed conditions. 32 

Developer shall perform a preliminary assessment of possible drainage (hydrology and 33 
hydraulics) effects on adjacent public and private properties. If existing hydrologic studies are 34 
used, validity of assumptions and accuracy of the results of such studies must be verified by 35 
Developer. 36 

457.3.6 Scour Analysis 37 

Bridge foundations must be designed to withstand the effects of scour, as estimated using the 38 
methods described in FHWA’s HEC 18 and HEC 23 publications and ADOT's Bridge Hydraulics 39 
Guidelines, unless otherwise authorized in writing by ADOT. The recommendations from these 40 
publications must be the basis for the design of bridge foundations and for the design of scour 41 
countermeasures of waterway bridges. 42 
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Deep foundations (piles and drilled shafts) must not rely on lateral support from soil within the 1 
estimated scour depth. If the pile or the drilled shaft is embedded into a rock formation, 2 
Developer shall confirm that the rock is not subject to erosion. 3 

All bridges must account for debris loading in accordance with ADOT standards and HEC-18 4 
methodologies. 5 

All piers and abutment foundations must be evaluated for superflood conditions and must be 6 
designed to be stable for the calculated scour. Revetment at abutments must be designed in 7 
accordance with the procedures outlined in HEC-23. Alternatives to random revetment for 8 
bridge abutments in urban areas or those frequently used by pedestrians is not allowed, unless 9 
authorized in writing by ADOT. 10 

Developer shall evaluate the scour effects of any gravel mining operations within 1 mile 11 
upstream and 2 miles downstream of the bridges. 12 

457.3.7 Bridge Deck Drainage 13 

Runoff from Bridge decks must be conveyed off the bridge, unless otherwise specified in the 14 
Contract Documents, and must comply with Section DR 420 of the TPs. The roadway drainage 15 
design must include bridge approach drains to intercept gutter flow at both ends of the bridge. 16 
Developer shall ensure that all stormwater flowing toward any bridge is intercepted upstream 17 
from the approach or anchor slab. These drains, or temporary drains, are to be constructed at 18 
time of bridge deck placement to prevent erosion. 19 

Deck drains shall be spaced to comply with the design spread criteria in Section DR 445.3.4.2 20 
of the TPs. Deck drainage outfalls must avoid corrosion of bridge structural members, erosion of 21 
embankments, and splashing of moving traffic and sidewalk areas below the bridge. The 22 
drainage system must intercept pavement drainage at both ends of bridges. 23 

Runoff from bridge deck drainage must be treated as required by ADEQ or other applicable 24 
regulation prior to discharge to natural waters of the United States. Bridge deck drains must not 25 
discharge directly into natural waters of the United States, except for the Salt River after said 26 
treatment. The bridge deck drainage system must not discharge against any part of the 27 
structure. 28 

Developer shall ensure that deck drains conform to the following requirements: 29 

A. Bridge deck drainage downspouts at piers must have outfall erosion protection. 30 
B. Bridge deck drains must be in conformance with the guidelines included in FHWA’s 31 

HEC_21 – Design of Bridge Deck Drainage. 32 

457.3.8 Bridge Hydraulics Report 33 

Developer shall prepare an initial Bridge Hydraulics Report for each bridge over a waterway in 34 
accordance with the ADOT Bridge Hydraulics Guidelines. The initial Bridge Hydraulics Report 35 
must include, at a minimum, the following: 36 

A. A comparison of water surface elevations at each bridge waterway opening between the 37 
existing condition and the proposed condition 38 

B. All electronic HEC-RAS files 39 
C. Concurrences from all applicable Governmental Entities that the design does not affect 40 

the effective floodplain in the final Bridge Hydraulics Report 41 
D. A discussion regarding if the constraints from FEMA studies or the impact of the Project 42 

to the existing drainage patterns is significant enough to alter concentration of flow 43 
patterns to existing structures. 44 
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At the same time as the Initial Design Submittal for each bridge, Developer shall submit an initial 1 
Bridge Hydraulics Report to ADOT. At the same time as the Final Design Submittal for each 2 
bridge, Developer shall address ADOT comments on the initial Bridge Hydraulics Report in a 3 
final Bridge Hydraulics Report and shall submit the final Bridge Hydraulics Report to ADOT for 4 
review and comment. 5 

457.3.9 Bridge Plans 6 

Bridge Plans must be prepared in accordance with the requirements in the Contract Documents. 7 
Bridge Plans elevation view must also clearly indicate the following: 8 

A. The design discharge value, the water surface elevation, and the channel cross section; 9 
B. The 100-year design discharge elevations of the Effective FEMA Special Flood Hazard 10 

Zone; and 11 
C. The super flood discharge (either 500-year discharge or overtopping discharge). 12 
D. Consensus scour depth. 13 

457.4 SUBMITTALS 14 

Table 457-2 reflects a nonexclusive list of Submittals identified in Section DR 457 of the TPs 15 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 16 
determine and submit all Submittals as required by the Contract Documents, Governmental 17 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 18 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 19 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 20 
formats described in Section GP 110.10.2.1.12 of the TPs: 21 

Table 457-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Initial Bridge Hydraulics 
Reports 5 0 1 

At the same time as 
the Initial Design 
Submittal for each 
bridge 

DR 457.3.8 

Final Bridge Hydraulics 
Reports 4 0 1 

At the same time as 
the Final Design 
Submittal for each 
bridge 

DR 457.3.8 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 22 

End of Section 23 
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DR 460 TRAFFIC 1 

460.1 GENERAL REQUIREMENTS 2 

Developer shall perform all traffic Design Work in compliance with the requirements of Section 3 
DR 460 of the TPs. 4 

460.2 ADMINISTRATIVE REQUIREMENTS 5 

460.2.1 Standards 6 

Developer shall perform all traffic Design Work in accordance with the relevant requirements of 7 
the standards, manuals, and guidelines listed in Table 460-1. 8 

Table 460-1 
Standards 

No. Agency Title 

1 FHWA Manual on Uniform Traffic Control Devices (MUTCD) 

2 ADOT  Arizona Supplement to the MUTCD 

3 ADOT  Manual of Approved Signs 

4 FHWA Road Safety Audit Guidelines 

 

460.2.2 Software 9 

Developer may use the following software programs to analyze and achieve the level of service 10 
(LOS): 11 

A. Traffic signal capacity, cycle length, split timing, and level of service: Synchro/SimTraffic 12 
or HCM/Cinema 3.0 13 

B. Traffic signal coordination timing, including optimal cycle length, phase sequence, and 14 
offsets: Synchro 15 

C. Signal coordination, queuing, and turn bay storage: SimTraffic, CORSIM, VISSIM, or 16 
Trans Modeler 17 

D. Roundabout analysis and design: RODEL 18 

In the event that Developer proposes to use any software other than that listed, with the Basis of 19 
Design Report in accordance with Section GP 110.01.2.2 of the TPs, Developer shall submit 20 
proposed Traffic Software (including input and output files for verification data) to ADOT for 21 
approval.  22 

460.2.3 Existing Signs 23 

Developer shall prepare a Sign Inventory of existing signs within the Project ROW. The Sign 24 
Inventory must extend outside the Project ROW, where necessary, to show how the existing 25 
signs work with the proposed signing system to provide a complete and functional signing 26 
system. The Sign Inventory must include the following: 27 

A. Title sheet 28 
B. Table of contents 29 
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C. Inventory of signs 1 
1. Listing of all existing signs (description, size, dimensions, mounting type, post type, 2 

etc.) 3 
2. Approximate location of existing signs 4 
3. Description if the existing signs do not comply with current standards 5 
4. Proposed disposition (salvaged, relocated, replaced, etc.) 6 

Prior to issuance of NTP 2, Developer shall submit the Sign Inventory to ADOT. 7 

460.3 DESIGN REQUIREMENTS 8 

460.3.1 General 9 

Developer shall design traffic improvements that require Utility service in accordance with 10 
Section DR 430DR 430 of the TPs. Developer shall utilize ADOT standards, manuals, and 11 
guidelines for all Non-Maintained Elements to be owned by ADOT.  12 

Developer shall segregate lighting circuits based on the requirements of the authorities having 13 
jurisdiction. 14 

460.3.2 Traffic Operational Requirements 15 

Developer shall prepare an intersection/interchange Traffic Report(s) for the Project. Each 16 
Traffic Report must include all traffic analysis, including the following: 17 

A. Cover page signed and stamped by a registered engineer; 18 
B. Table of contents; 19 
C. Discussion; and 20 

1. Purpose 21 
2. Methodology 22 
3. Summary 23 

D. Calculations. 24 
Developer shall use a design year of 2035 for traffic analysis. Developer shall use the design 25 
year traffic projections from the MAG regional travel demand output provided in the RIDs (2013-26 
08 MAG Travel Demand Model Output.zip). Developer shall assume heavy vehicles from the 27 
MAG model represent FHWA vehicle category classes 4 through 13, inclusive, for use in the 28 
design traffic loading forecast. Traffic intersections must not operate below an overall LOS C. 29 
Individual movement must not operate below LOS D. 30 

Prior to any highway Initial Design Submittal, Developer shall submit each Traffic Report(s) to 31 
ADOT. 32 

460.3.3 Pavement Markings 33 

Pavement marking layout must comply with the ADOT Signing and Marking Standard Drawings. 34 
Developer shall design a complete and functional pavement marking system for the Project that 35 
complies with the following requirements: 36 

A. Provides for the orderly and predictable movement of all traffic; 37 
B. Provides guidance and warnings as needed to ensure the safe and informed operation 38 

of individual elements of the traffic stream; and 39 
C. Consistent with pavement markings on the ADOT transportation system. 40 
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The minimum retro-reflectivity values for all preformed plastic pavement markings must be as 1 
follows: 2 

A. White long line markings: 500 millicandelas per square meter per lux (mcd/m2/lux)); 3 
B. Yellow long line markings: 300 mcd/m2/lux; and 4 
C. White arrows, symbols, legends, short lines: 350 mcd/m2/lux. 5 

The minimum retro-reflectivity values for all other final pavement markings must be as follows: 6 

A. White markings: 350 millicandelas per square meter per lane (mcd/m2/ln) and 7 
B. Yellow markings: 200 mcd/m2/ln 8 

Developer shall not use paint for final pavement markings. 9 

Developer shall provide bridge and barrier markers in accordance with ADOT Standard 10 
Drawings M-32 and M-33. 11 

 Raised/Reflective Pavement Markers 460.3.3.112 

Reflective raised pavement markers shall be installed on the mainline, ramps, and frontage 13 
roads in accordance with ADOT Signing and Marking Standard Drawings. 14 

 Pavement Marking Plans 460.3.3.215 

Developer shall prepare permanent pavement marking plans that show edge and lane line 16 
striping, stop lines, crosswalks, arrows, legends, gore areas, symbols, elongated route markings 17 
and legends, raised pavement markers, object markers, delineation, or other required markings 18 
in accordance with the MUTCD and the Arizona Supplement to the MUTCD. 19 

460.3.4 Signs 20 

Signing layout must comply with the ADOT Signing and Marking Standard Drawings and Good 21 
Industry Practice. Developer shall design all components of the signing system for the Project to 22 
provide a complete and functional system that complies with the following requirements: 23 

A. Relocate existing signs or provide temporary signs duringDuring all phases of 24 
construction and until such time that the permanent signs are in place, Developer shall 25 
relocate existing signs or provide temporary signs; 26 

B. Remove and dispose of all conflicting signs and sign structures; 27 
C. All additional signs and support structures, other than sign bridges, must be new;  28 

D. In the event Developer proposes to install new signs on existing sign supports, 29 
Developer shall perform structural calculations to verify that the existing sign support can 30 
support the new sign. No later than the Final Design Submittal, Developer shall include 31 
such calculations with the Design Documents; and 32 

E. Modification or relocation of signs or support structures is not permitted. 33 

Developer shall coordinate with Grand Canyon State Logo Signs, a program of ADOT, for the 34 
locations of specific service logo signs at each interchange and exit ramps. Grand Canyon State 35 
Logo Signs is responsible for contracting the fabrication and installation of the specific service 36 
logo signs. 37 

The signing system must include HOV violation signs indicating a $400 minimum fine. 38 

All warning signs must use fluorescent yellow sheeting. 39 
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All signs to be maintained by ADOT during the Maintenance Period must comply with the ADOT 1 
Traffic Engineering Policy Guidelines and Procedures 480 for sign sheeting. 2 

Developer shall not locate signs where they will be obstructed by future vegetation growth. 3 
Developer shall minimize placement of non-regulatory signs to obscure rustication patterns. 4 

 Sign Panels 460.3.4.15 

All sign panels must be aluminum. Developer shall not use overlaid sign panels or overlaid 6 
plywood sign panels. All ground mounted sign supports used must be in accordance with the 7 
ADOT Signing and Marking Standard Drawings. Developer shall not use U-channel posts for 8 
sign mountings. 9 

 Overhead Sign Structures 460.3.4.210 

Minimum sign clearance for overhead signs must be in accordance with TP Attachment 440-1 11 
over the entire width of the pavement, including shoulders and gutters. The minimum sign 12 
clearance for signs mounted on bridge structures must not be less than the bridge clearance 13 
requirements specified in the Contract Documents. The bottom of signs mounted on bridge 14 
structures must be 6 inches above the soffit of the structure. Developer shall locate overhead 15 
sign structures required in areas other than the mainline and ramps in such as manner as to 16 
provide a minimum of 2 feet of horizontal clearance from the face of vertical curb. 17 

 Signing Plans 460.3.4.318 

Developer shall prepare a Signing Concept Plan showing all existing and proposed guide, 19 
warning, regulatory, marker signs, and DMS and their disposition for the Project. At the same 20 
time as the Initial Design Submittal for signing Plans, Developer shall submit a Signing Concept 21 
Plan to ADOT. 22 

Developer shall prepare the following Plans as part of the Design Documents: 23 

A. Signing Plans and signing summary sheets that include the location of signs, the size of 24 
the sign, the legend of the sign, and the mounting type 25 

B. Sign format Plan sheets for all signs that are not included in the ADOT Manual of 26 
Approved Signs. Developer shall develop sign formats using SignCAD and ADOT’s 27 
current policy for the formatting of guide signs. 28 

C. Sign elevation sheets that show the sign position in relation to the travel lanes and the 29 
position of the sign lighting fixtures, if required, in relation to the sign panel for all 30 
overhead signs, spacing between stringers, and the number of stringers used. 31 

D. Sign mounting details for all overhead signs mounted on bridges, non-standard sign 32 
structures details, and non-standard sign structure foundations details 33 

460.3.5 Traffic Signal Systems 34 

Traffic signal layout must comply with the ADOT Signal and Lighting Standard Drawings, 35 
MUTCD, and the ADOT Arizona Supplement to the MUTCD. Developer shall design all 36 
components necessary to provide a complete and functional traffic signal system that complies 37 
with the following requirements: 38 

A. Developer shall modify, as appropriate, any existing traffic signals affected by 39 
Developer’s design. 40 

B. Developer shall coordinate with the appropriate Governmental Entities for 41 
interconnection and synchronization of traffic signal networks.  42 

C. The traffic signal system must: 43 
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1. Provide traffic movement based on Developer’s analysis; 1 
2. Provide communication between all traffic signals and ADOT traffic operations 2 

center in accordance with Section DR 466 of the TPs; 3 
3. Accommodate pedestrians as required by local, state, and federal regulations, and 4 

the Contract Documents; 5 
4. Include vehicle detection in accordance with Section DR 460.3.5.1 of the TPs, 6 

closed circuit television (CCTV) remote monitoring in accordance with Section DR 7 
466 of the TPs, and communication links for signal coordination; and 8 

5. Provide temporary traffic signals at any location that currently has traffic signals and 9 
that are removed for construction or locations that are required to facilitate 10 
maintenance of traffic. 11 

6. Provide a traffic signal uninterruptible power supply (UPS) for each traffic signal to 12 
maintain the operation of the traffic signals in the event of a power outage that 13 
complies with the requirements in TP Attachment 460-1.  14 

All signal cabinets must be TS2 Type 1 with Econolite Cobalt Controllers. Developer shall 15 
design all signalized intersection approaches with adequate sight distance to allow for right turn 16 
on red in accordance with the MUTCD, ADOT Arizona Supplement to the MUTCD, and the 17 
ADOT Roadway Design Guidelines. 18 

 Video Detection 460.3.5.119 

Video detection must comply with the following requirements. 20 

A. System 21 
1. Vehicle and bicycle presence detection, vehicle and bicycle counting, pedestrian 22 

presence detection, traffic data collection, and inverse direction detection 23 
2. Number of detection zones 24 

a. 24 vehicle presence zones 25 
b. 8 bicycle presence regions 26 
c. 8 pedestrian zones 27 
d. 8 traffic data zones 28 
e. 8 inverse direction zones 29 

B. Cameras must be forward looking infrared cameras. 30 
1. Resolution: QVGA (336 x 256) 31 
2. Frame rate: 30 frames per second 32 
3. Compression: H.264, MPEG-4, or MJPEG 33 

C. Housing 34 
1. Material: Aluminum 35 

D. Communication 36 
1. Contact closures: 3 for ETH versions, direct or via optional ETH interface (PN 10-37 

6075), 24 for BPL versions, 4 outputs via TI x-stream EDGE (PN 10-6055), up to 20 38 
extra outputs via up to 5 4/Os xp expansion boards 39 

2. Ethernet: For communication of output state events, configuration & monitoring 40 
(streaming video) 41 

3. Input power: 12-42VDC, 12-30VAC 42 
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4. Current consumption: BPL: < 230 mA @ 24VDC (< 320mA @ 24VDC peak at 1 
startup), ETH: < 130 mA @ 24VDC (< 250mA @ 24VDC peak at startup) 2 

5. Power consumption: BPL: < 5.5W (< 7.5W peak at startup), ETH: < 3.1W (< 6W 3 
peak at startup) 4 

E. Environmental 5 
1. Shock and vibration: NEMA TS2 specs 6 
2. Materials: All weatherproof (UV-resistant) 7 
3. Protection grades: Housing = IP68, Connectors  = IP67 8 
4. Temperature range: from -29 degrees to 165 degrees 9 
5. FCC: FCC part 15 Class A 10 

460.3.6 Lighting 11 

Developer shall design thea continuous LED urban roadway lighting system in accordance with 12 
the requirements in the AASHTO Roadway Lighting Design Guide, the ADOT Standard 13 
Specifications for Road and Bridge Construction, and the ADOT Standard Drawings. The 14 
lighting system must be a continuous LED lighting system that providesprovide illumination and 15 
uniformity levels on the highway in accordance with the AASHTO Roadway Lighting Design 16 
Guide. Developer shall design frontage road lighting for the Project. 17 

LED lighting must have a correlated color temperature of 4000° Kelvin. 18 

Where opposing traffic shares a median barrier, roadway lighting is to be on a median lighting 19 
system that lights the freeway from the median edge line to the outside shoulder edge line in 20 
both directions. Service and system interchanges must have supplemental lighting with high 21 
mast poles and other lighting standards to attain lighting levels. On freeway ramps, roadway 22 
lighting must light the ramp between the lane lines from the gore area to within 75 feet of the 23 
crossroad. The required level of maintained horizontal illuminance, measured in foot-candles, 24 
on the roadway must be an average of 0.6 to 0.9 for intermediate areas and 0.6 to 1.1 for 25 
commercial areas, with a 0.2 minimum, with an average to minimum uniformity ratio of 3:1. The 26 
light loss factor used in light level calculations must be 0.8, unless a manufacturer’s fixture 27 
recommendation is less than 0.8. Developer shall not use a light loss factor greater than 0.8. 28 

Developer shall design and construct an underdeck lighting system for all bridge crossings of 29 
the roadways, the railroad, and the pedestrian path at the Laveen Area Conveyance Channel. 30 
Developer shall provide lighting for pedestrian crossings with a minimum of 1 candela per 31 
square foot. 32 

Each LED light fixture shall support installation of an Electronic Control Module (ECM) for 33 
dimming and fixture performance monitoring. 34 

Developer shall maintain consistent light levels within the Project ROW when adjacent to 35 
existing residential properties. Developer shall minimize luminaire glare and trespass lighting 36 
into neighboring residences. Developer shall check the light levels at the edge of the Project 37 
ROW every 100 feet along the entire Project limits to verify the light levels and to avoid any 38 
nuisance light outside the roadway prism. The roadway lighting design must keep light levels at 39 
the edge of right-of-way less than 0.20 foot-candles. Developer shall prepare a Photometric 40 
Analysis Strip Map that displays all 0.2 iso-contours. Developer shall reevaluate for avoidance 41 
any 0.2 iso-contour that falls outside of the Project ROW, adjacent to neighboring residences. 42 
As part of the Lighting Design Report, Developer shall submit the Photometric Analysis Strip 43 
Map to ADOT. 44 
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Developer shall perform load calculations and voltage drop calculations for each circuit. 1 
Developer shall not use more than a 3 percent voltage drop from the load center cabinet to the 2 
branch circuits to size conductors. The conductors from the load center to the point of service 3 
must be sized using a 1 percent voltage drop. All new lighting load center cabinets must be 4 
metered for 240/480 Volt. 5 

Developer shall design the freeway lighting circuits in such a manner as to minimize the total 6 
loss of lighting to an area in the event of a circuit failure. At a minimum, the design must include 7 
the following: 8 

A. Median poles with two or more lights must have a minimum of two circuits within each 9 
pole. Adjacent poles may be on the same circuit(s), but luminaire orientation must be 10 
varied (staggered by 180º±) to minimize the effect of all luminaires in a circuit being on 11 
the same side of the barrier wall; 12 

B. High mast poles of 100 feet, 120 feet, and 150 feet, containing approximately 4, 6 or 8 13 
luminaires respectively, must have a minimum of two circuits within each pole. Within 14 
limitations, two adjacent poles, or two nearby poles in a staggered configuration, must 15 
not be on the same two circuits. Within a quadrant area of a directional interchange, a 16 
minimum of 6 to 8 circuits must be maintained; and 17 

C. Light poles containing one luminaire each must not have adjacent single poles on the 18 
same circuit unless there are special circumstances. 19 

Developer shall limit circuit size based on voltage drop and conductor size. The number of 20 
circuits contained within one load center cabinet, and the location of each cabinet, may be 21 
governed by power company requirements. 22 

Light poles must comply with the requirements in the AASHTO Standard Specifications for 23 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals. All new light poles must 24 
be aluminum, except high mast poles and median barrier mounted type U poles. Developer 25 
shall provide a permanent level maintenance pad for all high mast lighting. Developer shall 26 
provide a maintenance platform where the roadway side slope is greater than 4:1 (H:V). 27 

Developer shall provide a pull box at the intersection of each foundation conduit and the 28 
mainline conduit that runs parallel with the freeway. All lighting pull boxes and lids must comply 29 
with ANSI/SCTE 77 requirements with a Tier 22 load requirement and must be tamper-resistant. 30 

Developer shall prepare a Lighting Design Report that provides all necessary engineering data 31 
to support the conclusions arrived at by Developer for the roadway lighting design. The Lighting 32 
Design Report must include equipment type, photometric analyses, layout, voltage drop 33 
calculations, load calculations, and conductor sizing information. The Lighting Design Report 34 
must be signed and sealed by a Professional Engineer. At the same time as the Initial Design 35 
Submittal of the roadway lighting system Developer shall submit the Lighting Design Report to 36 
ADOT. 37 

 Power Metering Requirements 460.3.6.138 

Developer shall design lighting power supplies to separately meter the following lighting 39 
systems: 40 

A. Power supplied for all Non-Maintained Elements to be owned by ADOT, including the 41 
following: 42 
1. Mainline lighting; 43 
2. Ramp lighting; 44 
3. ADOT frontageFrontage road lighting; 45 
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4. ADOT crossroadCrossroad street lighting; and 1 
5. Underdeck lighting on all bridge crossings of roadways. 2 

B. Power supplied for elements within the Maintenance Service Limits, including the 3 
following: 4 
1. Mainline lighting; 5 
2. Ramp lighting; 6 
3. ADOT Frontage Roadroad lighting; 7 
4. ADOT crossroadCrossroad street lighting; and 8 
5. Underdeck lighting on all bridge crossings of ADOT roadways and the railroad. 9 

C. Power providedsupplied for all Non-Maintained Elements to be owned by City of Phoenix 10 
1. City Frontage Roadroad lighting; 11 
2. City streetsStreet and crossroad lighting (including Durango Connector)); 12 
3. Pedestrian path lighting at Laveen Area Conveyance Channel; 13 
4. Pedestrian crossingbridge lighting (at Elwood)); and 14 
5. Underdeck lighting on all bridge crossings of City crossroads. 15 

 Lighting Plans 460.3.6.216 

Developer shall prepare lighting system Plans for the Project. The lighting system Plans must 17 
show all existing and new electrical features, all details, pole andschedules, conductor, and 18 
lighting circuit schedules, distribution schedule for each lighting service, notes, and special 19 
provisions. The plans must include information regarding conduit used to intercept existing 20 
circuits to be used for new lighting and for new conduit crossing locations for median lighting. 21 
The lighting system plans must also include lighting summary sheets giving the location of the 22 
lighting poles, pull box, and load centers, and the conductor summary. 23 

460.4 SUBMITTALS 24 

Table 460-2 reflects a nonexclusive list of Submittals identified in Section DR 460 of the TPs 25 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 26 
determine and submit all Submittals as required by the Contract Documents, Governmental 27 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 28 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 29 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 30 
formats described in Section GP 110.10.2.12 of the TPs: 31 

Table 460-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Traffic Software 3 1 1 With the Basis of 
Design Report DR 460.2.2 

Sign Inventory 5 2 1 Prior to issuance of 
NTP 2 DR 460.2.3 

Traffic Report(s) 5 2 1 
Prior to any highway 
Initial Design 
Submittal 

DR 460.3.2 
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Table 460-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Signing Concept Plan 5 2 1 

At the same time as 
the Initial Design 
Submittal for signing 
Plans 

DR 
460.3.4.3 

Photometric Analysis 
Strip Map 5 3 1 

As part of the 
Lighting Design 
Report 

DR 460.3.6 

Lighting Design Report 5 3 1 

At the same time as 
the Initial Design 
Submittal of the 
roadway lighting 
system 

DR 460.3.6 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 462 MAINTENANCE OF TRAFFIC 1 

462.1 GENERAL REQUIREMENTS 2 

Developer shall perform all maintenance of traffic (MOT) Design Work in compliance with the 3 
requirements of Section DR 462 of the TPs. 4 

462.2 ADMINISTRATIVE REQUIREMENTS 5 

462.2.1 Standards 6 

Developer shall perform all MOT Design Work in accordance with the standards, manuals, and 7 
guidelines listed in Table 462-1. 8 

Table 462-1 
Standards 

No. Agency Name 

1 FHWA Manual on Uniform Traffic Control Devices (MUTCD) 

2 ADOT Arizona Supplement to the MUTCD 

3 ADOT ENG 07-03 ITG Policy 

 

462.2.2 Maintenance of Traffic Task Force 9 

Developer shall establish a MOT Task Force, including representatives of Developer, ADOT, 10 
cities, counties, tribal entities, law enforcement agencies, emergency response providers, 11 
Governmental Entities, and other agencies whose operations affect or are affected by the 12 
Project.  13 

The purpose of the MOT Task Force is to: 14 

A. Review and refine the Transportation Management Plan (TMP) and its implementation; 15 
B. Review and refine Developer’s MOT plans, specifications, and details; 16 
C. Disseminate MOT information to task force meeting attendees; and 17 
D. Determine additional membership invitees affected by the MOT, as needed. 18 

The MOT Task Force must be established, hold the initial meeting, and meet at the frequency 19 
noted in Section GP 110.02.46 of the TPs. 20 

462.2.3 Transportation Management Plan 21 

Developer shall develop, implement, and maintain a Transportation Management Plan (TMP) 22 
for the Project that complies with the ADOT ENG 07-03 ITG Policy. The TMP must include the 23 
following items: 24 

A. Work zone Traffic Control Plans including entrances and exits from the Site and 25 
proposed haul routes.; 26 

B. Procedures to communicate TMP information to the Public Relations Officer, other public 27 
information personnel, and ADOT, and notify the public of MOT issues in accordance 28 
with Section CR 425 of the TPs.; 29 
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C. An emergency vehicle access plan that describes procedures to provide notification and 1 
access to Emergency responders (e.g., police, fire, ambulance, Arizona Department of 2 
Public Safety (DPS), school districts, Flood Control District of Maricopa County) 3 
throughout the Site, including critical flood control structures being constructed or 4 
reconstructed within the Project limits. Developer shall obtain approval of the emergency 5 
vehicle access plan from all applicable Emergency responders.; 6 

D. Descriptions of the duties of the traffic personnel, by name and level of authority, with 7 
MOT responsibilities.; 8 

E. Procedures to identify and incorporate the needs of Emergency service providers, law 9 
enforcement entities, Governmental Entities, Utility Companies, and other related 10 
corridor users and must be presented in the emergency vehicle access plan.; 11 

F. Procedures to provide access and minimize disruption to U.S. mail, parcel delivery 12 
services, school buses, refuse collection, Governmental Entities and Utility Owner 13 
maintenance activities, etc..; 14 

G. Procedures to address special circumstances, such as equipment malfunction, traffic 15 
incidents, Lane Closures not reopening on time, motorists’ property being damaged, and 16 
special events.; 17 

H. Identification of, and procedures for addressing and resolving, Project-related 18 
construction traffic impact issues on the Project, and recommendation of mitigation 19 
measures for Project-related construction traffic impacts.; 20 

I. Identification of all special events.; 21 
J. Procedures to minimize Project-related traffic delays and potential accidents by the 22 

effective application of traditional traffic mitigation strategies and an innovative 23 
combination of public and motorist information, demand management, incident 24 
management, system management, alternate route strategies, construction strategies, 25 
or other strategies.; and 26 

K. Procedures to modify the TMP as needed to adapt to current Project circumstances. 27 

Prior to issuance of NTP 2, Developer shall submit the TMP to ADOT for review and comment. 28 
Developer shall present the TMP at the first pre-construction coordination meeting. The TMP is 29 
considered a living document. As changes occur in the MOT strategies proposed by Developer, 30 
but no later than 30 Business Days prior to submittal of any RFC Submittal, Developer shall 31 
amend and submit the updated TMP to ADOT for review and comment.  32 

462.3 DESIGN REQUIREMENTS 33 

462.3.1 Temporary Construction Traffic Control Conditions 34 

Developer shall design and post speed limits in the construction zone in accordance with Good 35 
Industry Practice. Developer shall not reduce the posted speed limits on the I-10 freeway to less 36 
than 55 mph. 37 

 Temporary Auxiliary Lanes and Exit Ramp Extensions 462.3.1.138 

Temporary lanes and extension for exit ramps must be designed and constructed to comply with 39 
the following requirements: 40 

A. Existing traffic must not have to slow down in the through lanes to less than 50 miles per 41 
hour (mph) in order to safely gain access to the temporary auxiliary lane; 42 

B. The temporary auxiliary lane must be long enough so that traffic leaving the through lane 43 
at 50 mph can slow down safely to a speed of 30 mph; 44 
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C. The temporary auxiliary lane must have a minimum paved surface width of 11 feet and a 1 
minimum paved shoulder width of 3 feet 2 

D.C. Acceleration lanes must be designed to comply with the requirements in Section 3 
DR 440DR 440 of the TPs; 4 

E.D. All temporary auxiliary lanes and extensions for exit ramps must be provided with 5 
temporary overhead lighting; and 6 

F.E. A minimum 2-foot lateral reaction distance must be provided for any temporary or 7 
permanent barrier device, including portable temporary concrete barrier. 8 

 Lanes and Shoulders 462.3.1.29 

The minimum allowable lane widths are 11 feet on the mainline, Pecos Road, and 59th Avenue 10 
and 10 feet on the crossroads. Developer shall maintain the minimum number of lanes as 11 
reflected in Table 462-2. 12 

Table 462-2 
Number of Lanes to Remain Open 

Location/Direction Number of Lanes 

I-10 EB (Papago Freeway) 4 general purpose lanes and 1 HOV lane (SR 101L 
to I-17) 

I-10 EB (Maricopa Freeway) 

3 general purpose lanes and 1 HOV lane (Warner 
Road to SR 202L) 
3 general purpose lanes (SR 202L to Queen Creek 
Road) 

I-10 WB (Papago Freeway) 4 general purpose lanes and one HOV lane (I-17 to 
SR 101L) 

I-10 WB (Maricopa Freeway) 

3 general purpose lanes (Queen Creek Road to SR 
202L) 
3 general purpose lanes and 1 HOV lane (SR 202L 
to Elliot Road) 

SR 202 (Santan Freeway) A minimum of 2 lanes of traffic in each direction of 
traffic. 

Pecos Road and 59th Avenue A minimumMaintain the number of 2existing lanes 
of traffic in each direction of traffic. 

Crossroad Facilities 

A minimum of 1 lane of traffic in each direction of 
traffic. 
Minimum of 1 left turn lane where left turn lanes 
exist 

 

Differential pavement elevations within the same travel lanes or adjacent travel lanes will not be 13 
allowed. 14 

A nominal two-foot right and left shoulder must be provided during all phases of construction. 15 

 Pedestrian and Bicycle Access 462.3.1.316 

Developer shall maintain and provide access along existing sidewalks, trails, bike lanes, and 17 
intersections along all streets. Access along crossroads through bridge construction limits must 18 
be maintained at a minimum on one side at all times. If access cannot be maintained, Developer 19 
shall prepare a Pedestrian Access Modification/Closure Request that includes plans showing 20 
the proposed modification/closureClosure and signs and indicating the applicable ADA path of 21 
travel and associated ADA requirements. At least 10 Business Days prior to the planned 22 
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modification/closureClosure, Developer shall submit the Pedestrian Access Modification/Closure 1 
Request to ADOT and the applicable Governmental Entities for review and comment. 2 

 Detours 462.3.1.43 

Developer shall prepare Detour Plans for all proposed detours. Detour Plans must include 4 
detour dates and duration, horizontal and vertical clearances, weight restrictions, and all 5 
proposed signs, and must ensure that all detoured vehicle types can negotiate the detoured 6 
path. The Detour Plans must also address disruptions to public services, including the following: 7 

A. Emergency responders; 8 
B. U.S. Mail and parcel delivery services; 9 
C. School buses; 10 
D. Public transportation services; 11 
E. Refuse collection; 12 
F. Normal commercial activities (e.g., materials and products pick-ups and deliveries, 13 

customer access)); and 14 
G. Safe routes to school plans. 15 

At least 15 Business Days prior to implementation of the proposed detour, Developer shall 16 
submit Detour Plans to ADOT and all applicable Governmental Entities. 17 

 Truck Routes 462.3.1.518 

Developer shall submit all truck routes, and any subsequent modifications to truck routes in 19 
effect, to ADOT and the applicable Governmental Entities for review and approval, in their sole 20 
discretion. Developer shall notify ADOT in writing a minimum of 20 Business Days prior of any 21 
proposed reduction of current vertical or horizontal clearance. 22 

 Mail Services 462.3.1.623 

Developer shall temporarily or permanently relocate mail boxes, as required, in such a manner 24 
as to permit uninterrupted mail services. Developer shall comply with all applicable 25 
Governmental Entity requirements for the relocation of mail boxes. 26 

462.3.2 Traffic Control Plans 27 

Developer shall prepare Traffic Control Plans that provide for all construction stages and 28 
phasing in accordance with the requirements of the Contract Documents. The Traffic Control 29 
Plans must include any proposed changeable message board legends and proposed messages 30 
on existing DMS. Developer shall coordinate with all appropriate Governmental Entities and 31 
affected parties in the development of the Traffic Control Plans. Developer shall design Traffic 32 
Control Plans without the use of DPS. Prior to work involving traffic, Developer shall submit 33 
Traffic Control Plans to ADOT for approval. Developer shall obtain all permits and approvals 34 
from all applicable Governmental Entities. 35 

462.3.3 Lane and Shoulder Closures 36 

At least 10 Business Days in advance of any Lane Closure, except for major Lane Closures and 37 
Lane Closures in cases of Emergency, Developer shall submit a written Lane Closure Request 38 
along with Traffic Control Plans to ADOT for approval in ADOT’s good faith discretion. ADOT 39 
will input all Closures into the ADOT Highway Condition Reporting System upon ADOT’s 40 
approval of the Lane Closure Request or, if possible, in cases of Emergency. Approval is 41 
subject to availability as set forth in Section 6.5.2.1 of the Agreement. Developer shall 42 
participate in ADOT training prior to obtaining read access to the ADOT highway condition 43 
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reporting system. Developer shall notify ADOT immediately as soon as Developer becomes 1 
aware of a delayed or canceled scheduled Lane Closure. 2 

Developer shall coordinate Lane Closure times with adjacent projects that may affect traffic 3 
during the same period and disclose all adjacent project closuresClosures when requesting 4 
Lane Closures. 5 

Developer shall not close two adjoining corridors in the same direction at the same time. 6 
Developer shall not close two corridors that would act as alternates to each other at the same 7 
time.  8 

 Freeway and Ramps 462.3.3.19 

Unless approved by ADOT in its sole discretion, full or partial Lane Closures must occur only 10 
during the periods reflected in Table 462-3. Unless the closureClosure results from construction 11 
emergencies or non-foreseeable events, Developer shall submit proposed freeway or ramp 12 
closuresClosures occurring outside the noted hours to ADOT for approval not less than 10 13 
Business Days prior to the first day of such proposed closureClosure. Lane Closure times 14 
include setup and take down of all traffic control devices. 15 

A full closureClosure must not exceed 3 miles. During any partial closureClosure, Developer 16 
shall maintain a minimum of two open through lanes, unless approved otherwise by ADOT.  17 

Table 462-3 
Allowable Lane Closure Periods 

Nighttime Lane Closures Full Weekend Closures 

9:00 p.m. Sun to 5:00 a.m. Mon 10:00 p.m. Fri to 5:00 a.m. Mon 

9:00 p.m. Mon to 5:00 a.m. Tues  

9:00 p.m. Tues to 5:00 a.m. Wed  

9:00 p.m. Wed to 5:00 a.m. Thurs  

9:00 p.m. Thurs to 5:00 a.m. Fri  

10:00 p.m. Fri to 7:00 a.m. Sat  

10:00 p.m. Sat to 9:00 a.m. Sun  

 

Developer shall not implement a full closureClosure of mainline lanes in both directions at the 18 
same time. Developer shall not implement rolling closuresClosures to transfer any equipment or 19 
perform any Work except at night with ADOT approval a minimum of 10 Business Days in 20 
advance of the proposed rolling closureClosure. Developer shall not implement consecutive 21 
ramp closuresClosures unless both are within an ADOT-approved full closureClosure. 22 

Major Lane Closures are closuresClosures that reduce the number of mainline lanes to less 23 
than three as determined by ADOT at its sole discretion and that require a major Lane Closure 24 
approval process. In order to obtain approval for a major Lane Closure, Developer shall prepare 25 
Major Lane Closure Package(s) that contains the following: 26 
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A. Location and vicinity maps showing the State highway(s), local street network, and other 1 
adjacent Lane Closures or nearby work that may affect traffic during the same period 2 
(including special events)); 3 

B. Dates, times, and locations of the Lane Closure(s)); 4 
C. Description of the Work being performed during the Lane Closure(s)); 5 
D. Description of each Lane Closure and its anticipated effect on traffic; 6 
E. Amount of expected delay and corresponding queue length for each Lane Closure; 7 
F. Summary of TMP strategies that Developer shall use to reduce delay and motorist 8 

inconvenience during the Lane Closure(s)); 9 
G. A copy of the TMP; and 10 
H. A contingency plan. 11 

A minimum of 15 Business Days in advance of the proposed major Lane Closure, Developer 12 
shall submit Major Lane Closure Package(s) to ADOT for approval.  13 

 Crossroads 462.3.3.214 

Acceptable Lane Closures on crossroads must be in accordance with permit requirements from 15 
the applicable Governmental Entity. Developer shall maintain access to the Foothill Reserve 16 
Community at all times. 17 

 Holiday Restrictions 462.3.3.318 

Lane or freeway closuresClosures are not allowed on holidays or weekends that are adjacent to 19 
or following a holiday. The restricted holidays include New Year’s Day, Martin Luther King, Jr. 20 
Day, President’s Day, Memorial Day, Independence Day, Labor Day, Columbus Day, Veterans 21 
Day, Thanksgiving Day, and Christmas Day. Lane Closures will not be allowed between 22 
November 15 and the weekend following January 1. Developer shall remove all traffic control for 23 
temporary Lane Closures prior to holidays or weekends that adjoin a holiday. 24 

 Special Events Restrictions 462.3.3.425 

Developer shall coordinate Work activities with local special events in the area so that the 26 
special events will not be affected. Special events are events that attract more than 27 
30,000 people per day and may occur during the Term. Lane restrictions may be denied if 28 
severe traffic congestion is expected. Special events may include events that attract fewer 29 
people, but are considered special events by the applicable Governmental Entities due to 30 
economic impact to the community or events that attract dignitaries or politicians. Partial or full 31 
closuresClosures are not permitted where a special event is occurring. 32 

Developer is responsible for identifying and verifying the actual dates of all special events and 33 
for planning Work activities around the events. Special events may take place at various 34 
venues, including the following locations: 35 

A. University of Phoenix Stadium, Glendale; 36 
B. Phoenix International Raceway, Avondale; 37 
C. Chase Field, Phoenix; 38 
D. US Airways Center, Phoenix; 39 
E. Gila River Arena, Glendale; 40 
F. Ak-Chin Pavilion, Phoenix; and 41 
G. Arizona State Fair Grounds. 42 



ADDENDUM #34 

Arizona Department of Transportation - 200 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Design Requirements - Maintenance of Traffic 

462.3.4 Phasing and Construction Sequence Report(s) 1 

Developer shall prepare a Phasing and Construction Sequence Report for each phase of 2 
construction Work. Each Phasing and Construction Sequence Report must address, at a 3 
minimum, construction activities, construction stage limits, construction sequencing, and traffic 4 
control. At the same time as the Traffic Control Plans, Developer shall submit Phasing and 5 
Construction Sequence Reports to ADOT for approval.  6 

462.4 SUBMITTALS 7 
Table 462-4 reflects a nonexclusive list of Submittals identified in Section DR 462 of the TPs 8 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 9 
determine and submit all Submittals as required by the Contract Documents, Governmental 10 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 11 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 12 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 13 
formats described in Section GP 110.10.2.12 of the TPs: 14 

Table 462-4 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Transportation 
Management Plan 4 2 1 Prior to issuance of 

NTP 2 DR 462.2.3 

Updated TMP 4 2 1 

As changes occur in 
the MOT strategies 
proposed by 
Developer, but no 
later than 30 
Business Days prior 
to submittal of any 
RFC Submittal 

DR 462.2.3 

Pedestrian Access 
Modification/ Closure 
Request 

4 2 1 

15 Business Days 
prior to the planned 
modification/ 
closureClosure 

DR 
462.3.1.3 

Detour Plans 3 2 1 

15 Business Days 
prior to 
implementation of the 
proposed detour 

DR 
462.3.1.4 

Traffic Control Plans 3 2 1 Prior to Work 
involving traffic DR 462.3.2 

Lane Closure Request 2 2 1 
10 Business Days in 
advance of any Lane 
Closure 

DR 462.3.3 

Major Lane Closure 
Package 3 2 1 

A minimum of 15 
Business Days in 
advance of the 
proposed major Lane 
Closure 

DR 
462.3.3.1 

Phasing and 
Construction Sequence 
Reports 

3 2 1 
At the same time as 
the Traffic Control 
Plans 

DR 462.3.4 
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Table 462-4 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 466 INTELLIGENT TRANSPORTATION SYSTEM 1 

466.1 GENERAL REQUIREMENTS 2 

Developer shall perform all intelligent transportation system (ITS) Design Work in compliance 3 
with the requirements of Section DR 466 of the TPs. 4 

466.2 ADMINISTRATIVE REQUIREMENTS 5 

466.2.1 Standards 6 

Developer shall design the ITS in accordance with the standards, manuals, and guidelines listed 7 
in Table 466-1. 8 

Table 466-1 
Standards 

No. Agency Name 

1 ADOT Intelligent Transportation System Design Guide 

2 ADOT Ramp Metering Design Guide 

3 ADOT ITS Standard Drawings 

4 ADOT Statewide Dynamic Message Sign Masterplan 

5 ADOT FMS Communication Masterplan 

Note: Developer acknowledges and agrees that all provisions in the standards, manuals, and guidelines, 
including figures and tables, listed in Table 466-1 are mandatory and Developer shall treat all such 
standards, manuals, and guidelines as requirements, to be satisfied and/or performed by Developer. All 
words such as “should,” “may,” “must,” “might,” “could,” and “can” appearing in the standards, manuals, 
and guidelines setting forth Developer’s obligations, liabilities and duties, including the requirements to be 
satisfied and/or performed by Developer, mean “shall” unless the context requires otherwise, as 
determined in the sole discretion of ADOT. Additionally, where the standards, manuals, and guidelines 
indicate that an item, thing, circumstance, or result, including any work, is “desired,” Developer shall treat 
such items, things, circumstances, or results, including work, as required or requirements. ADOT will 
determine, in its sole discretion, when the context does not require a provision to be mandatory. 

466.2.2 Technical Work Group Meetings 9 

Developer shall conduct monthly ITS TWG meetings throughout the ITS Design Work and in 10 
accordance with Section GP 110.02.4 of the TPs. The ITS Design Manager and ITS 11 
Construction Manager must attend all ITS TWG meetings. 12 

466.2.3 Existing ITS Elements 13 

Developer shall prepare an ITS Inventory of existing ITS elements within the Project ROW. The 14 
ITS Inventory must include items outside the Project ROW, where necessary, to show how the 15 
existing ITS is to function with the proposed ITS to provide a complete and functional ITS. The 16 
ITS Inventory must include the following: 17 

A. Title Sheet; 18 
B. Table of Contents; and 19 
C. Inventory of ITS elements 20 

1. Listing of all ITS elements (description, size, and type) 21 
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2. Exact location of each ITS element 1 
3. The condition, adequacy, and compatibility with the proposed ITS 2 
4. Photo log 3 

Prior to issuance of NTP 2, Developer shall submit the ITS Inventory to ADOT. 4 

466.3 DESIGN REQUIREMENTS 5 

466.3.1 General 6 

Developer shall complete an ADOT Systems Engineering Checklist for the Project. Prior to 7 
submitting an Initial Design Submittal for any ITS element, Developer shall submit the ADOT 8 
Systems Engineering Checklist to ADOT for approval. Developer shall comply with the 9 
requirements in the FHWA approved ADOT Systems Engineer Checklist. 10 

466.3.2 ITS Master Plan 11 

Developer shall prepare an ITS Master Plan that depicts the existing and proposed ITS. 12 
Developer shall ensure that the ITS Master Plan is the basis for the ITS design. The ITS Master 13 
Plan must be a plan that includes the following: 14 

A. Proposed locations of all ITS elements; 15 
B. Spacing between DMS; and 16 
C. Spacing between DMS and traffic signs. 17 

At the same time as the first Initial Design Submittal of any ITS element, Developer shall submit 18 
the ITS Master Plan to ADOT. Developer shall update the ITS Master Plan as the development 19 
of the Project design proceeds. Prior to submitting an ITS design to ADOT that is not consistent 20 
with the ITS Master Plan, Developer shall submit the updated ITS Master Plan to ADOT. 21 

466.3.3 ITS Elements 22 

Developer shall design a fully operational ITS for the Project that integrates with the existing 23 
ADOT ITS elements at the proposed I-10 (Maricopa Freeway) and I-10 (Papago) freeways 24 
Freeway) interchanges to the Traffic Operations Center (TOC). Developer shall inspect all 25 
existing ITS elements and software for adequacy and compatibility with the proposed ITS. The 26 
ITS elements must include the following: 27 

A. ITS backbone communication network; 28 
B. Dynamic message signs; 29 
C. Closed circuit television cameras; 30 
D. Detection stations; 31 
E. Ramp meters; 32 
F. Node buildings; and 33 
G. Weigh-in-motion systems. 34 

Developer shall prepare a written ITS Element Number Request that includes the element type, 35 
the element location, and a site map or strip map of sufficient detail to clearly define the 36 
relationship of the street names and names of the pertinent features in the vicinity of the ITS 37 
element. With each ITS Final Design Submittal, Developer shall submit an ITS Element Number 38 
Request to ADOT. ADOT will provide ITS element numbers to Developer within 10 Business 39 
Days of receipt of the written request. Developer shall ensure that ITS element numbers are 40 
shown on the Plans. 41 
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 ITS Backbone Communication Network 466.3.3.11 

Developer shall design the ITS backbone communication network. The network must include 2 
fiber communication, power, and conduits. Developer shall design the ITS backbone 3 
communication network as a redundant system located on both sides of the freeway and in 4 
accordance with the ADOT Intelligent Transportation System Design Guide. The ITS backbone 5 
conduit network must connect to the traffic signal cabinets and to all existing or proposed pump 6 
houses. 7 

 Dynamic Message Signs 466.3.3.28 

Developer shall design 15 Dynamic Message Signs (DMS) as part of the ITS for the Project in 9 
accordance with the ADOT Statewide Dynamic Message Sign Masterplan. Developer shall not 10 
locate DMS between 51st Avenue and 17th Avenue. Developer shall locate eight DMS (Four 11 
westbound and four eastbound) north of 51st Avenue and six DMS (Three westbound and three 12 
eastbound) east of 17th Avenue along the Loop 202 mainline. Developer shall locate one DMS 13 
on westbound I-10 (Papago Freeway), east of the Loop 202 to provide 2 DMS within 4 miles of 14 
system interchange. Developer shall locate DMS at locations where they are visible by CCTV 15 
cameras for message verification. Developer shall design DMS on ADOT standard structural 16 
details and in accordance with Section DR 460.3.4.2460.3.4.2 of the TPs. Developer shall show 17 
all proposed DMS on the Signing Concept Plan and the signing Plans. 18 

 Closed Circuit Television Cameras 466.3.3.319 

Developer shall design a CCTV system as part of the ITS. The CCTV system must be 20 
compatible with the existing ITS system. Developer shall design all CCTV cameras with 21 
lowering devices integral to the pole. Developer shall place CCTV cameras to provide complete 22 
coverage of the freeway mainline, traffic interchanges ramps and gores, system interchange 23 
ramps from termini to termini, all interchange ramp junctions with crossroads, and DMS 24 
message verification. Developer shall account for all field conditions that may restrict required 25 
visibility and design the CCTV system accordingly. 26 

 Detection Stations 466.3.3.427 

Developer shall include detection stations in the ITS in accordance with the ADOT Intelligent 28 
Transportation System Design Guide. 29 

 Ramp Meters 466.3.3.530 

Developer shall prepare Ramp Meter Warrant Analysis for all proposed entrance ramps in 31 
accordance with the ADOT Ramp Metering Design Guidelines. Developer shall estimate speeds 32 
based on traffic engineering modeling or the Transportation Research Board Highway Capacity 33 
Manual. Developer shall base the Ramp Meter Warrant Analysis on year 20202035 traffic 34 
projections and such analysis must include the following: 35 

A. Cover Page; 36 
B. Table of Contents; 37 
C. Discussion; 38 
D. Warrant Analysis; and 39 
E. Exhibits. 40 

At the same time as the Initial Design Submittal of the ITS, Developer shall submit Ramp Meter 41 
Warrant Analysis to ADOT. 42 

If ramp meters are warranted, Developer shall design and provide ramp meters in accordance 43 
with the ADOT Ramp Metering Design Guidelines. 44 
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 Node Building 466.3.3.61 

Developer shall design one new node building as part of the ITS. Such building must be located 2 
approximately half way between nodes 11 and 16. Developer shall size node building to house 3 
all associated equipment and the buildings must not have an inside dimension less than 8 feet 4 
4.5 inches in height by 19 feet 7.5 inches in length by 10 feet 7.75 inches in width. Developer 5 
shall locate all communication hardware for the proposed ITS elements between I-10 (Maricopa 6 
Freeway) and I-10 (Papago Freeway) in the new node building. 7 

Developer shall connect the proposed ITS system to existing node buildings 11 and 16. 8 

 Weigh-In-Motion Systems 466.3.3.79 

Developer shall design two weigh-in-motion stations. The stations must connect to the ITS 10 
located approximately at the following locations: 11 

A. North or south of the Salt River 12 
B. Between 51st Avenue and 17th Avenue 13 

466.3.4 Specifications 14 

Those elements of the ADOT Draft Intelligent Transportation Systems Specifications for South 15 
Mountain Freeway included in the RIDs are set forth in or expressly incorporated into the TPs, 16 
are thereby made part of the Contract Documents and are mandatory minimum requirements 17 
for ITS Work. Developer shall prepare ITS specifications using the ADOT Draft Intelligent 18 
Transportation Systems Specifications for South Mountain Freeway and in accordance with 19 
Section GP 110.10.2.27.2 of the TPs. 20 

466.4 SUBMITTALS 21 

Table 466-2 reflects a nonexclusive list of Submittals identified in Section DR 466 of the TPs 22 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 23 
determine and submit all Submittals as required by the Contract Documents, Governmental 24 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 25 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 26 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 27 
formats described in Section GP 110.10.2.1.12 of the TPs: 28 

Table 466-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

ITS Inventory 5 0 1 Prior to issuance of 
NTP 2 DR 466.2.3 

ADOT Systems 
Engineering Checklist 3 0 1 

Prior to submitting 
an Initial Design 
Submittal for an ITS 
element 

DR 466.3.1 

ITS Master Plan 5 2 1 

At the same time as 
the first Initial 
Design Submittal of 
any ITS element 

DR 466.3.2 

Updated ITS Master 
Plan 5 2 1 

Prior to submitting 
an ITS design that is 
not consistent with 
the ITS Master Plan 

DR 466.3.2 
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Table 466-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

ITS Element Number 
Request 5 0 1 With each ITS Final 

Design Submittal DR 466.3.3 

Ramp Meter Warrant 
Analysis 5 0 1 

At the same time as 
the Initial Design 
Submittal of the ITS 

DR 466.3.3.5 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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DR 470 RIGHT-OF-WAY 1 

470.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Project ROW Work in compliance with the requirements of Section 3 
DR 470 of the TPs. Section DR 470 of the TPs sets forth the Project ROW requirements, 4 
including pre-acquisition, acquisition, and post-acquisition activities. Developer shall provide all 5 
services necessary to acquire title to the Project ROW in the name of the State, in a manner 6 
acceptable to ADOT, including relocation of displacees and clearance/demolition of the 7 
improvements from the Project ROW as more fully described in Section DR 470 of the TPs. 8 

470.2 ADMINISTRATIVE REQUIREMENTS 9 

470.2.1 Standards 10 

Developer shall perform all Project ROW Work in accordance with the standards, manuals, and 11 
guidelines listed in Table 470-1. 12 

Table 470-1 
Standards 

No. Agency Name 

1 FHWA Uniform Relocation Assistance and Real Property Acquisition Policies Act, 
42 U.S. Code, Chapter 61 (the “Uniform Act”) 

2 FHWA FHWA 49 CFR Part 24 Uniform Relocation Assistance and Real Property 
Acquisition for Federal and Federally Assisted Programs 

3 FHWA FHWA 23 CFR 710 Right-of-Way and Real Estate. (Note, CFR 710.313 
Design-Build Projects applies to this Project.) 

4 Arizona Revised 
Statutes (A.R.S.) A.R.S. Title 28, Chapter 20, Article 6 and Article 7 

5 
Arizona 
Administrative 
Code 

Title 17, Article 3 

6 ADOT Right of Way Procedures Manual 

 

Developer shall utilize the ADOT Right of Way Procedures Manual as a guideline, except to the 13 
extent it is inconsistent with the provisions of State or Federal Law or Section DR 470 of the 14 
TPs. All ADOT forms referenced in Section DR 470 of the TPs may be found in the ADOT Right 15 
of Way Procedures Manual or in TP Attachment 470-1. 16 

470.2.2 ROW Coordination Meetings 17 

Unless otherwise directed by ADOT, Developer shall hold weekly Project ROW coordination 18 
meetings with ADOT throughout the duration of the ROW Work, to discuss Project ROW 19 
Activities. The ROW Acquisition Manager must attend all ROW coordination meetings. 20 

470.2.3 Documentation and Reporting 21 

All correspondence with ADOT and property owners relating to Project ROW Work, and all 22 
reports and Submittals, must include a heading with the following information: 23 

A. Transportation Accounting System (TRACS)/Federal Project number Highway 24 
Designation; 25 

B. Project limits; 26 
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C. ADOT parcel number (when applicable)); and 1 
D. Name of record owner(s) (when applicable)). 2 

In administering and managing its Project ROW Work, Developer shall: 3 

A. Prepare and maintain a Project ROW Status Report that provides the status for each 4 
parcel in the Project ROW. The Project ROW Status Report must include the following 5 
information for each parcel: 6 
1. Actual cost expended to date for Project ROW (acquisition, relocation, and 7 

demolition); 8 
2. Monthly forecast of Project ROW costs; 9 
3. Actual cost obligated, but not yet expended to date for Project ROW; 10 
4. Appraisal status; 11 
5. Acquisition status; 12 
6. Relocation status; and 13 
7. Demolition status. 14 
Every week commencing upon the issuance of NTP 1, Developer shall submit the 15 
Project ROW Status Report to ADOT for approval. 16 

B. Prepare and maintain a complete parcel file for each Developer-Acquired Parcel in 17 
accordance with the ADOT Right of Way Procedure Manual. Developer shall maintain all 18 
documentation related to the purchase of the real property interests (housed separately 19 
from the relocation files). Developer shall retain and secure the parcel files for 20 
Developer-Acquired Parcels in a locking file cabinet in the Project Collocated Office, or 21 
as otherwise approved by ADOT. Upon completion of the acquisition of each parcel, 22 
Developer shall submit all signed Original Documents to ADOT for approval in ADOT’s 23 
good faith discretion. 24 

C. Input and update parcel status in a web-based tracking system that is accessible by 25 
ADOT or its designees. 26 

All ROW Submittals must include a written certification signed by the ROW Quality Control 27 
Specialist certifying that the ROW Submittal has been processed through QA/QC procedures 28 
and complies with the Contract Documents. 29 

470.2.4 ROW Activity Plan 30 

Developer shall prepare a ROW Activity Plan that includes the following: 31 

A. Developer’s ROW organizational chart, including any Subcontractors; 32 
B. A description of the approach to the Project ROW Work, the goals and milestones 33 

established for Project ROW acquisition, Project ROW Plansplans, ROW Exhibits, and 34 
Legal Descriptions, relocation assistance, Appraisals, Appraisal Review, and 35 
clearance/demolition of the improvements from the Project ROW (except for parcels 36 
where ADOT will remain responsible for demolition); 37 

C. A sample of typical parcel acquisition schedule, including survey, Appraisal, acquisition, 38 
relocation, closing by deed of conveyance, and eminent domain, and how this schedule 39 
is integrated into the Preliminary Project Baseline Schedule; 40 

D. Quality control procedures and quality review standards for the acquisition of Project 41 
ROW in accordance with Section GP 110.07 of the TPs; 42 

E. The name of the title company(ies) licensed in the State to be used for title services; and 43 
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F. The name of the demolition Subcontractor to be used for demolition services. The 1 
demolition Subcontractor must comply with requirements in TP Attachment 470-2. 2 

G. Procedures for establishing hold off zones limiting demolition and other construction 3 
activity as required by 23 CFR 710.313(d). Hold off zone boundaries must establish 4 
protections for occupied single family residential properties adjacent to or with a 5 
boundary line within 100 feet of the boundary line of a property to be demolished within 6 
the Project ROW.  7 

The ROW Activity Plan must establish the specific means by which Developer shall: 8 

A. Ensure all ROW Work are properly documented and reported 9 
B. Integrate the Project ROW schedule into the Project Baseline Schedule  10 
C. Provide sufficient personnel to achieve, in accordance with the Project Baseline 11 

Schedule, the goals and milestones established for Project ROW acquisition, relocation 12 
assistance, Appraisals and Appraisal Review, and clearance/demolition of the 13 
improvements from the Project ROW. 14 

Developer shall not contact property owners until ADOT approves the ROW Activity Plan. 15 
Developer shall ensure that the ROW Activity Plan remain valid and updated as appropriate 16 
throughout the Term. Developer shall propose updates to the ROW Activity Plan in the event of 17 
the following: 18 

A. The occurrence of any changes to the ROW personnel, approach to the Project ROW 19 
Work, or ROW QC procedures; 20 

B. The occurrence of other changes necessitating revision to the ROW Activity Plan; and 21 
C. As otherwise directed by ADOT. 22 

In accordance with Section 5.3.1 of the Agreement, Developer shall submit the ROW Activity 23 
Plan to ADOT for approval in ADOT’s good faith discretion. No later than 10 Business Days 24 
after the occurrence of any change or direction triggering the need for the revisions to the ROW 25 
Activity Plan, Developer shall submit the updated ROW Activity Plan to ADOT for approval in 26 
ADOT’s good faith discretion. 27 

470.2.5 Parcels within the Schematic ROW 28 

Real property interests that must be acquired to construct the Project as identified in the ROD 29 
are identified in TP Attachment 470-3. TP Attachment 470-3 identifies which parcels ADOT will 30 
acquire and anticipated dates for access. ADOT has no obligation to provide Developer access 31 
for the parcels ahead of the dates set forth in TP Attachment 470-3. Pursuant to applicable Law, 32 
Developer shall acquire Project ROW parcels assigned to Developer as shown on TP 33 
Attachment 470-3 and any Developer-Designated ROW on behalf of the State, but without the 34 
direct participation of ADOT except as otherwise set forth in this Section 470.2.5, subject to 35 
ADOT’s rights of review, approval, and audit. 36 

470.2.6 Temporary Entry 37 

Developer shall obtain all temporary entry necessary to perform the Work in accordance with 38 
the ADOT Right of Way Procedures Manual. 39 

470.2.7 Utility Property Interests 40 

Developer shall acquire Replacement Utility Property Interests (even though not part of the 41 
Project ROW) required to complete the Project in accordance with the requirements of the 42 
Contract Documents. 43 
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470.3 PRE-ACQUISITION ACTIVITIES 1 

470.3.1 ROW Exhibits and Legal Descriptions 2 

For each Developer-Acquired Parcel, Developer shall prepare a ROW Exhibit. The ROW 3 
Exhibits must include gross Project ROW acquisition area and net Project ROW acquisition area 4 
and notations that reference the Results of Survey for Project No. 202L MA 000 H5439, by 5 
Stanley Consultants, included in the RIDs. 6 

Developer shall tie Legal Descriptions to existing section corners and/or quarter corners, 7 
identified on the Results of Survey for Project No. 202L MA 000 H5439, by Stanley Consultants, 8 
included in the RIDs. Said section corners and quarter corner references must include a 9 
description of the found monument. Developer shall ensure that ADOT parcel numbers are 10 
consistent with these same plans. If Developer identifies parcels necessary for the Project, but 11 
said parcels do not have parcel numbers, then ADOT will assign the parcel number. 12 

Developer shall prepare ROW Exhibits and Legal Descriptions for the Project. An Arizona 13 
registered land surveyor must sign and seal ROW Exhibits and Legal Descriptions. Developer 14 
shall perform all Work in the preparation of Project ROW Exhibits and Legal Descriptions in a 15 
manner that complies with the minimum requirements set forth by the Arizona Board of 16 
Technical Survey Registrants. Legal Descriptions must also specify acquisition of underlying fee 17 
of public roadways that may exist by only easement. 18 

Developer shall submit ROW Exhibits and Legal Descriptions for review and approval by ADOT 19 
in accordance with Section GP 110.10 of the TPs and Contract Documents. Whenever the 20 
Project ROW is updated, Developer shall prepare and submit ROW Electronic Files that include 21 
all sectional data, Legal Description coordinates and CAD files, survey centerlines, and Project 22 
ROW requirements to ADOT. 23 

Developer shall stake the new Project ROW line prior to construction in a manner that complies 24 
with the requirements set forth by the Arizona State Board of Technical Registration and the 25 
requirements of Section CR 410.3 of the TPs. 26 

Developer shall monument the new Project ROW line upon completion of construction in a 27 
manner that complies with the requirements set forth in Section CR 410.3 of the TPs. 28 

Developer shall acquire fee title to Project ROW except in the following instances: 29 

A. Temporary Construction Easements (TCEs) 30 
B. Acquisitions occurring from public, municipal, Governmental, or utility entities where fee 31 

title is not routinely conveyed 32 
C. Other easements for drainage and drainage slopes 33 

Developer shall prepare all warranty deeds, special warranty deed and TCEs needed for the 34 
Project acquisition. Said instruments must include the ADOT parcel number, Federal project 35 
number, TRACS number, highway name, and section name. 36 

470.3.2 Title Services 37 

Developer shall perform title services Work in accordance with the relevant requirements of the 38 
ADOT Right of Way Procedures Manual. Developer shall: 39 

A. Select and contract with one or more title companies licensed in the State and provide to 40 
ADOT a 5-year sales history, a preliminary title commitment or preliminary title report, 41 
and, if necessary or appropriate, copies of all underlying documents and a plot of all 42 
easements, including Existing Utility Property Interests, referenced therein for each 43 
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parcel (including fee acquisitions and easements) to be acquired by ADOT for the 1 
Project. Each preliminary title commitment or preliminary title report must be dated not 2 
more than 90 days prior to the date of submittal to ADOT of the Acquisition Package or 3 
offer to the property owner for such parcel. Developer shall review each title report to 4 
ensure that it complies with the following required format: clearly indicate which 5 
exclusions and exceptions must be deleted upon acquisition of the subject parcel and 6 
must clearly indicate any required submittals to the title company to clear identified 7 
exclusions and exceptions. Title reports must be in accordance with Good Industry 8 
Practice. Developer shall notify the title company, by letter, which exceptions must be 9 
removed, including easements that (a) are appurtenant to and/or of benefit to the parcel 10 
but not included in the parcel to be acquired, and (b) are a burden on the parcel and not 11 
acceptable to ADOT. 12 

B. Review the preliminary title commitment or report to ensure that all current owners of 13 
record title are contacted and that negotiations or condemnation actions are conducted 14 
with all appropriate parties. 15 

C. Work with the current owners of record title to each parcel or interest in a parcel or their 16 
designee and all other appropriate parties to clear any title exceptions or exclusions not 17 
acceptable to ADOT. 18 

D. Secure a Title Policy that is, a standard owner’s policy of title insurance in the amount of 19 
the total acquisition cost, which includes cost of the property, and improvements for each 20 
parcel from a title company acceptable to ADOT for each parcel acquired insuring title. 21 
The title insurance amount must exclude those amounts attributable to severance 22 
damages and cost to cure. All Project ROW must be acquired, and ADOT's title in the 23 
Project ROW must be insured, in fee simple absolute or easement interest, as 24 
appropriate, free and clear of any and all liens and encumbrances. The Title Policy must 25 
show title vested in the “State of Arizona by and through its Department of 26 
Transportation”. 27 

470.3.3 Introduction to Property Owners for Purposes of ROW Acquisition 28 

Developer shall prepare Letters of Introduction for ADOT’s signature introducing Developer to 29 
the property owners. The Letters of Introduction must clearly describe the Project, as well as 30 
ADOT’s need for the owner’s property, and must include the name and telephone number of a 31 
Developer’s representative. Developer shall submit the Letters of Introduction to ADOT for 32 
approval in ADOT’s good faith discretion. ADOT will sign the letters on ADOT letterhead. ADOT 33 
will mail the Letters of Introduction to all property owners of Developer-Acquired Parcels and will 34 
provide copies to Developer. Developer cannot contact property owners, for purposes of Project 35 
ROW acquisition, unless and until the following conditions have been met: 36 

A. ADOT has issued NTP 1; 37 
B. ADOT has approved the ROW Activity Plan; and 38 
C. 5 Business Days have passed since the mailing of the Letter of Introduction to the 39 

relevant property owner. 40 

470.3.4 Environmental Site Assessment 41 

Unless previously prepared by or on behalf of ADOT, Developer shall cause a Phase I 42 
Environmental Site Assessment Report to be prepared documenting the environmental 43 
condition of each parcel to be acquired by Developer. An environmental professional that 44 
complies with the qualifications set forth in ASTM E-1527-13 Standard Practice for 45 
Environmental Site Assessments: Phase 1 Environmental Site Assessment Process must 46 
prepare each Phase I Environmental Site Assessment Report that conforms to the American 47 
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Society of Testing and Materials (ASTM) E 1527-13 requirements. As part of the Acquisition 1 
Package, Developer shall prepare and submit the Phase I Environmental Site Assessment 2 
Report to ADOT for review and approval by ADOT, in ADOT’s sole discretion. Developer shall 3 
complete the Phase I Environmental Site Assessment Report in coordination with the 4 
Appraiser(s), and the Phase I Environmental Site Assessment Report must be available to the 5 
Appraiser(s). If it is determined that a potential environmental risk (recognized environmental 6 
condition, controlled recognized environmental condition, or possibly historical recognized 7 
environmental condition) exists based on the Phase I Environmental Site Assessment Report, 8 
and if not previously prepared by or on behalf of ADOT, then Developer shall cause the 9 
environmental professional to perform a phase II ESA investigation and prepare a Phase II 10 
Environmental Site Assessment Report. Before a payment request is submitted for the 11 
purchase of the parcel or a Condemnation Package is submitted for approval, Developer shall 12 
submit the Phase II Environmental Site Assessment Report to ADOT for approval in ADOT’s 13 
good faith discretion. The Phase II Environmental Site Assessment Report must contain 14 
sufficient information about the contaminant severity and distribution to estimate the 15 
approximate cost to remediate the parcel in accordance with applicable Law to achieve the 16 
goals of the Project. If, despite diligent efforts, Developer is unable to access a parcel to perform 17 
a phase II ESA or remedial efforts, Developer may submit a Condemnation Package to ADOT 18 
without the Phase II Environmental Site Assessment Report. However, Developer shall be 19 
responsible for performing and receiving approval from ADOT for all required ESAs after 20 
possession of the property has been obtained through condemnation. 21 

470.3.5 Appraisals 22 

 Appraisal Services 470.3.5.123 

Developer shall ensure that all Appraisals are prepared in conformance with applicable Law 24 
(including the Uniform Act), and in accordance with professional appraisal methods and USPAP 25 
for all parcels to be acquired, including a breakdown of realty vs. personality. Developer shall: 26 

A. Select Appraisers that comply with the requirements in Section GP 110.08 of the TPs. 27 
B. Require Appraisers to attempt to establish personal pre-appraisal contact with each 28 

owner of record title and each occupant, and document all contacts 29 
C. Require Developer’s Appraiser to contact the record title owners or their designated 30 

representatives, in writing, to offer them the opportunity to accompany the Appraiser on 31 
the Appraiser's inspection of the parcel, and to maintain a record of all such contacts and 32 
attempts to contact in the Appraiser’s file. 33 

D. Cause the Appraiser to prepare a complete Appraisal report for each parcel to be 34 
acquired, with the report covering the portion to be acquired, and any damage to the 35 
remainder, and cost to cure, when applicable. A complete before and after Appraisal 36 
must be performed for partial acquisitions. Appraisals must be completed for TCEs and 37 
any other easements needed for the Project. Each Appraisal must also apportion the just 38 
compensation between those with any compensable interest in the property. It must also 39 
include all improvements on the whole property. Developer shall include special 40 
analyses, studies, or reports, as necessary, as a part of each Appraisal, including all 41 
ESA reports. The Appraiser must use the most current edition of USPAP and must 42 
continually monitor these standards to ensure that the Appraisals conform to the most 43 
current requirements of professional appraisal practice and Federal requirements in Title 44 
49 CFR Part 24. 45 

E. Obtain copies of all written leases, licenses, and other occupancy agreements, including 46 
outdoor advertising/sign agreements, that are not already included in the title 47 
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commitment in order to identify lessees, licenses, and other occupants with potential 1 
compensable interests in each parcel and to determine the value of each such interest. 2 

F. Enter into Subcontracts with the Appraisers and the Subcontracts must require the 3 
Appraiser to update the Appraisal and to testify as an expert witness or provide expert 4 
witness services required by ADOT in connection with all eminent domain proceedings 5 
through the order to show cause hearing. Further, Subcontracts with all Appraisers must 6 
require the Appraiser to be available for depositions, other discovery, pre-hearings or 7 
pre-trial meetings, and expert witness testimony at trial, as directed by ADOT in 8 
consultation with the Office of the Attorney General though and including all appeals. 9 

G. Cause the Appraiser to coordinate with the review Appraiser regarding corrections 10 
and/or additional information that may be required for a particular Appraisal. 11 

H. Instruct the Approved Appraiser, upon notice by ADOT of the order to show cause, to 12 
prepare an Appraisal updated to the date of value for the condemnation suit (the date of 13 
the summons and complaint). No later than 5 Business Days before the order to show 14 
cause hearing date, Developer shall submit Appraisals to ADOT for review and approval 15 
by ADOT, in ADOT’s sole discretion. Developer shall also prepare an Appraisal review 16 
of the updated Appraisal when required by ADOT. All updated Appraisals must include a 17 
copy of the Project Right-of-Way Plans, ROW Exhibits, and Legal Descriptions and 18 
current photographs of the property being acquired, clearly showing the area being 19 
acquired, even though the original Appraisal report contained photographs of the subject 20 
and the area of the acquisition. Developer shall discuss specific updating requirements 21 
for any complex Appraisals with ADOT before beginning the assignment. 22 

I. Upon request by ADOT, Developer shall prepare and submit Appraiser’s Parcel 23 
Fileparcel workfile(s) to ADOT. 24 

J. Before the Appraisal is completed, complete and furnish, to the Approved Appraiser and 25 
relocation agent, ADOT Realty Personally Classification Agreement. 26 

K. Enter into Subcontracts with any other experts retained by Developer to consult or 27 
provide opinions regarding the parcel to Developer or the Appraiser upon whom ADOT 28 
based the offer of just compensation, that require the expert to testify as an expert 29 
witness or provide expert witness services required by ADOT in connection with the 30 
eminent domain proceedings through the order to show cause hearing. Further, 31 
Subcontracts with all experts must require the expert to be available for depositions, 32 
other discovery, pre-hearings or pre-trial meetings, and expert witness testimony at trial, 33 
as directed by ADOT in consultation with the Office of the Attorney General up though 34 
and including all appeals. 35 

L. Ensure that, if other experts retained by Developer have consulted or provided opinions 36 
regarding the parcel to Developer or the Appraiser who prepared the Appraisal upon 37 
which ADOT based the offer of just compensation, then the other expert report must be 38 
completed and forwarded to the Appraiser before the Appraiser completes an Appraisal 39 
or updated Appraisal. 40 

 Appraisal Review 470.3.5.241 

In connection with Appraisal Review, Developer shall: 42 

A. Select Appraisal Reviewers that satisfy the requirements in Section GP 110.08 of the 43 
TPs. 44 

B. Cause an Appraisal Reviewer to review all Appraisal reports for each parcel to 45 
determine consistency of methodology, supporting documentation related to the 46 
conclusion reached, and compliance with the requirements set forth in Section DR 47 
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470.3.5.1 of the TPs for Appraisal reports. The Appraisal Reviewer must use the most 1 
current edition of the standards referenced above and continually monitor these 2 
standards to ensure that the Appraisals conform to the most current requirement of 3 
professional appraisal practice. 4 

C. Cause the Appraisal Reviewer to determine, after reviewing an Appraisal and in 5 
consultation with ADOT, if additional appraisal reports are required in order to properly 6 
evaluate a parcel. 7 

D. Cause the Appraisal Reviewer to personally inspect the subject properties and all the 8 
sale properties used in direct comparison for each Appraisal being reviewed. 9 

E. Upon completion of the review outlined above, cause the Appraisal Reviewer to certify in 10 
writing to ADOT that all required standards have been met. This certification must occur 11 
by signing on page 1 of each ADOT Form ROW-11.05 (Real Estate Appraisal Report) or 12 
ADOT Review Sheet (Real Estate Appraisal Report) in the block provided. 13 

F. In accordance with providing a ROW Quality Control Specialist(s) as stated in Section 14 
GP 110.08 of the TPs, ensure that Appraisal consistency and quality for the entire 15 
Project is monitored for Project-wide controls and consistency. Data and mapping must 16 
be maintained and readily available. 17 

Developer shall prepare Appraisal Reviews in accordance with the requirements in this Section 18 
DR 470.3.5.2. With each Appraisal, Developer shall submit Appraisal Reviews to ADOT for 19 
review and approval by ADOT, in ADOT’s sole discretion. 20 

470.3.6 Project ROW Acquisition Package Approval 21 

Developer shall prepare an Acquisition Package for each parcel that includes, at a minimum, 22 
the following: 23 

A. A cover sheet setting forth the following information for each parcel: 24 
1. ADOT parcel number 25 
2. TRACS/Project number highway designation 26 
3. Name of record owner(s) 27 
4. Location of parcel 28 
5. Extent of acquisition (partial or whole acquisition) 29 
6. Type of conveyance (fee, easement, etc.) 30 

B. A title report, current within 90 days, including copies of all documents identified in the 31 
exceptions listed therein and a plot of all easements identified therein. 32 

C. Developer's analysis of each preliminary title report or title commitment to determine 33 
potential problems and proposed methods to cure title deficiencies. Developer shall 34 
perform title curative Work. Within 48 hours after obtaining knowledge of required 35 
curative measuresConcurrent with the Acquisition Package at time of payment request 36 
Submittal, Developer shall submit copies of all Curative Documents to ADOT for 37 
approval. Within 48 hours after obtaining knowledge, Developer shall inform ADOT of 38 
bankruptcies or other federal tax liens which could require condemnation to resolve title 39 
requirements. Decision to proceed directly to condemnation must be made by ADOT. 40 

D. A copy of the ROW Exhibits and Legal Descriptions. 41 
E. A copy of the Approved Appraisal with a date of value no more than 180 days prior to 42 

the date of the submittal of the Acquisition Package, together with all supporting 43 
documentation. 44 

F. A copy of the Appraisal Review. 45 
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G. The proposed initial offer letter, purchase agreement, conveyance document, and any 1 
other documents, prepared on Developer’s letterhead or as otherwise directed. 2 
Developer shall use the forms of such documents as set forth in the ADOT Right of Way 3 
Procedure Manual. Documents referred to in Section DR 470 of the TPs are 4 
standardized by ADOT and Developer shall keep to a minimum modification of 5 
standardized documents. All changes are subject to ADOT’s written approval, in ADOT’s 6 
sole discretion. 7 

H. Summary Statement of Offer to Purchase and Improvement Report. 8 
I. Mortgage 3rd Party Authorization Release. 9 
J. Completed unsigned State W-9 Form. 10 
K. Extended occupancy agreement on all fee acquisitions (three originals required), if 11 

applicable. 12 
L. A copy of the Phase I Environmental Site Assessment Report, Phase II Environmental 13 

Site Assessment Report, as applicable, and all amendments as described in Section DR 14 
470.3.4 of the TPs, and an estimate of the mitigation costs if applicable and available. 15 

M. A completed and signed real/personal property report detailing the items making up 16 
each parcel classified as real estate, tenant-owned improvements, or personal property. 17 
Developer shall pay particular attention to items that have questionable classifications. 18 

N. Documentation establishing relocation eligibility and benefits, including replacement 19 
housing calculations, notification of business eligibility, all comparables used in 20 
estimating the replacement housing calculations, and letter to displacee(s) explaining 21 
replacement housing calculations. A relocation agent must prepare and review 22 
calculations and replacement housing benefit package in conformance with the Uniform 23 
Act and all other applicable Laws. 24 

O. Any other ADOT forms required by the ADOT Right of Way Procedure Manual. 25 

Developer shall submit Acquisition Package(s) to ADOT for review and approval by ADOT, in 26 
ADOT’s sole discretion to the extent provided in Section 5.5.2 of the Agreement. 27 

470.4 ACQUISITION ACTIVITIES 28 

470.4.1 Project ROW Negotiations 29 

Developer shall conduct all Project ROW negotiations in accordance with the requirements of 30 
applicable Law. In conjunction with such negotiations, Developer shall: 31 

A. Within 5 Business Days of ADOT's approval of the initial 20 Acquisition Packages, 32 
contact each property owner or owner's designated representative, in person where 33 
possible, to present the offer and deliver the approved Appraisal and appropriate 34 
brochures. Developer shall provide the approved Appraisal to the property owner at the 35 
time of the initial offer. Developer shall also maintain a file record of receipt of Appraisal 36 
signed by the property owner. Developer shall also maintain follow-up contacts and 37 
secure the necessary documentation and title curative work upon acceptance of the 38 
purchase offer. 39 

B. At the time of offer, distribute, to all property owners and displacees, ADOT provided 40 
acquisition, relocation and Title VI brochures, as applicable. 41 

C. Within 5 days after presenting the first written offer, post the notice required by A.R.S. 42 
28-7098(C) for all parcels (whether commercial, residential, or other). 43 

D. Confirm lessees, licensees, occupants, or other parties with potential compensable 44 
interests, including outdoor advertising sign owners and homeowner’s associations, and, 45 
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if appropriate, after consultation with ADOT, negotiate with such parties for the 1 
acquisition of their compensable interests. 2 

E. Advise the property owners, lessees, licensees, occupants, and other holders of 3 
compensable interests, as applicable, of the Administrative Settlement Offer process. 4 
Developer shall confer with ADOT on any Administrative Settlement Offer from property 5 
owners, lessees, licensees, occupants, or other holders of any compensable interest, as 6 
applicable, including a detailed recommendation of whether to accept the offer or make 7 
a counter offer. Developer shall submit Administrative Settlement Offer(s) to ADOT for 8 
approval in ADOT’s good faith discretion. ADOT will determine whether to accept or 9 
reject an Administrative Settlement Offer or continue negotiations. Delivery of the 10 
Administrative Settlement Offer and Developer's recommendation to ADOT must occur 11 
within 7 Business Days following Developer’s receipt of the Administrative Settlement 12 
Offer request. 13 

F. Provide a letter with ADOT’s response to any Administrative Settlement Offer from the 14 
property owner, lessee, licensee, occupant, or other holder of a compensable interest, 15 
as applicable. Developer shall deliver ADOT’s response to the owner’s counter offer in 16 
person or by mail (return receipt requested) within 5 Business Days after receipt. If 17 
Developer selects the mailing option, Developer shall make a telephone call to the 18 
property owner to discuss the Administrative Settlement Offer prior to mailing the 19 
response letter. 20 

G. Provide responses to the verbal or written inquiries of any property owner, lessee, 21 
licensee, occupant, or other holder of a compensable interest, within 5 Business Days 22 
after receipt. 23 

H. Prepare a negotiator contact report detailing each meeting, conversation, or attempt to 24 
contact property owners (or their appointed representative(s) supported by a written 25 
confirmation of appointment) who have a compensable interest in each parcel, on the 26 
ADOT Contact Report Form. 27 

I. Prepare and deliver to the property owner, lessee, licensee, occupant, or other holder of 28 
any compensable interest, as applicable, documents of conveyance, and obtain their 29 
execution of the same. All signatures on documents to be recorded must be notarized in 30 
accordance with Arizona Law. 31 

J. All Administrative Settlement Offers must be approved by ADOT and ADOT reserves the 32 
right to require Developer to continue negotiations. 33 

470.4.2 Relocation Assistance 34 

Developer shall perform all activities necessary to relocate displacees in accordance with the 35 
Uniform Act and other applicable Laws. ADOT will determine relocation eligibility for all 36 
displacees. 37 

Developer shall obtain and maintain a minimum of one relocation office within the 59th Avenue 38 
segment of the Project. Developer shall not locate the relocation offices in the Project 39 
Collocated Office or field offices. The relocation offices must comply with all applicable building 40 
and fire codes and ADA requirements. Developer shall obtain all facility space, permits, 41 
licenses, and approvals and pay for all utility services for the relocation offices. The relocation 42 
offices must be staffed by qualified relocation personnel during office hours. Office hours must 43 
be posted and the office must, at a minimum, be open during the office hours below: 44 

A. Monday through Friday: 8:00 am to 5:00 pm 45 
B. Saturday: 9:00 am to 12:00pm 46 
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C. Sunday: office may be closed 1 

In addition to the office hours listed above, Developer shall make reasonable attempts to be 2 
available to all displacees for relocation services at the convenience of the displacees. 3 

With respect to relocation assistance, Developer shall: 4 

A. Assist with all relocation appeal requests and be responsible for carrying out decisions 5 
made by ADOT or a court. 6 

B. Direct in writing any questions as to the eligibility of a potential displacee to ADOT. 7 
C. Locate available comparable functionally equivalent housing and maintain related files. 8 
D. Locate available commercial, retail, and industrial sites and maintain related files. 9 
E. Prior to submission to displacesdisplacees, Developer shall compute and submit 10 

requests for Relocation Supplement RequestsSupplements to ADOT for review and 11 
approval by ADOT, in ADOT’s good faith discretion. 12 

F. Maintain contact report on a relocation advisory assistance – parcel record. 13 
G. Attend all closings on replacement properties, if requested by any party involved, and 14 

assure supplemental payments, if any, are properly distributed. 15 
H. Notify ADOT immediately if a displacee has not moved after the required vacate date. In 16 

order to provide for eviction of the displacee, Developer shall submit thea written 17 
Displacee Move FacilitationEviction Recommendation to ADOT for 18 
approvalMemorandum in ADOT’s good faith discretionaccordance with Section DR 19 
470.4.6 of the TPs. 20 

I. Be available for any administrative appeals or court hearings. 21 
J. Prepare and submit Relocation PaymentEntitlement Claim Submissions for all 22 

displacees and all relocation assistance benefits to ADOT for review and approval by 23 
ADOT,Form in ADOT’s sole discretionaccordance with Section DR 470.4.4 of the TPs. 24 

K. Maintain a complete relocation file, separate from acquisition files, on each displacee 25 
and make it available for inspection by ADOT. 26 

L. Be responsible for all relocation activities that occur after deposit or payment of the bond 27 
required by an order for immediate possession, when a parcel referred to the Office of 28 
the Attorney General for eminent domain also has a relocation issue. Developer shall 29 
adjust relocation computations based on the approved Administrative Settlement Offer 30 
or court award. 31 

M. Prepare all correspondence to the displacees or their representative(s) on Developer's 32 
letterhead and have Developer’s correspondence signed by Developer’s relocation 33 
agent. 34 

N. Maintain Utility service to occupied properties until relocation is complete. 35 
O. Provide adequate access to all occupied parcels until relocation is complete 36 

470.4.3 Closing Services 37 

For purposes of closing services, Developer shall: 38 

A. Deliver the State warrant to the title company as requested by ADOT. 39 
B. Immediately afterWithin 48 hours of closing, obtain and submit all Original 40 

Recordedoriginal recorded Instruments of Conveyance to ADOT for review and approval 41 
by ADOT, in ADOT’s sole discretion. 42 

C. Within 30 days following closing, obtain and submit an Original Issuedoriginal issued 43 
Title Policy to ADOT for approval in ADOT’s good faith discretion. 44 
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470.4.4 Payment of Property Owners and Displacees 1 

Developer shall prepare a Payment Submittal for any item that ADOT is responsible to pay to or 2 
on behalf of property owners, displacesdisplacees, and title companies. A Payment Submittal 3 
must include: 4 

A. A completed Payment Request form for each type of payment 5 
B. All required appropriate documents as shown on each Payment Request form. 6 
A. For the payment of the acquisition cost of a parcel, a completed Parcel Transmittal 7 

(ADOT Right of Way Procedure Manual, Exhibit 9.03), including all supporting 8 
documentation; 9 

B. For relocation benefits, a completed Relocation Entitlement Claim Form (ADOT Right of 10 
Way Procedure Manual, Exhibit 14.20), including all supporting documentation; and 11 

C. A completed and signed W-9 Form for all payees. 12 

The State’s warrant will be returned to Developer’s ROW Acquisition Manager. Upon request of 13 
ADOT, Developer shall deliver to the payee the State warrant. Developer shall submit Payment 14 
Submittal(s) to ADOT for approval in ADOT’s good faith discretion. 15 

470.4.5 Condemnation Support 16 

If Developer and the property owner cannot negotiate an agreed-upon conveyance by deed 17 
acceptable to ADOT, Developer shall prepare a Condemnation Package that must include two 18 
copies each of the following documents: 19 

A. A condemnation transmittal 20 
B. Condemnation briefing statement summarizing the significant issues and conditions that 21 

lead to the file being submitted to condemnation.  22 
C. All contact reports, including contact logs associated with the negotiations of the 23 

property 24 
D. A summary statement of offer to purchase and improvement report  25 
E. ROW Exhibits  26 
F. Legal Descriptions 27 
G. Appraisal (not more than 180 days old) upon which the final offer was based 28 
H. The Appraisal Review sheet 29 
I. An updated title report (not more than 30 days old) 30 
J. Proposed condemnation letterADOT Condemnation Letter 31 
K. Documents creating a compensable interest as disclosed by the updated title report 32 
L. ESAs relating to the parcel (if any) 33 
M. A copy of the resolution of establishment adopted by the Arizona State Transportation 34 

Board authorizing the acquisition of the parcel 35 
N. An Exhibit A (the legal description marked as Exhibit A) 36 
O. An Exhibit B (a ROW Exhibit marked as Exhibit B) 37 
P. An Exhibit C (a map of the Project marked as Exhibit C but without addresses) 38 
Q. An Exhibit D (a “Parties Defendant List” marked as Exhibit D, with all parties’ physical 39 

addresses for service of process) 40 
R. Any purchase agreements, releases, property management agreements, lease 41 

agreements 42 
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S. All correspondence related to the parcel 1 

Developer shall submit Condemnation Package(s) to ADOT for review and approval by ADOT, 2 
in ADOT’s sole discretion. Upon written approval of the Condemnation Package by ADOT, 3 
Developer shall prepare and deliver an ADOT Condemnation Letter on Developer’s letterhead, 4 
to the property owners. Developer’s ROW Acquisition Manager must be sign the ADOT 5 
Condemnation Letter. Within 2 days after delivery to the property owner, Developer shall submit 6 
a copy of the ADOT Condemnation Letter to ADOT for approval. Developer shall not send an 7 
ADOT Condemnation Letter until ADOT provides written approval of the Condemnation 8 
Package. 9 

Developer shall be responsible for providing condemnation support services as directed by 10 
ADOT. Such support services include providing all expert witnesses requested by ADOT, 11 
including valuation experts and experts having sufficient knowledge of the design of the Project, 12 
to appear at all condemnation proceedings, including the order to show cause hearing for order 13 
for immediate possession and relocation appeals. (See Section DR 470.3.5.1(F) to (L) of the 14 
TPs.) Developer shall be responsible for preparing all exhibits and photographs associated with 15 
condemnation services and proceedings requested by ADOT through an order to show cause 16 
hearing for order for immediate possession and any relocation appeals. ADOT will coordinate 17 
with the Office of the Attorney General to provide legal counsel to prepare and file the complaint 18 
in condemnation. ADOT will obtain an order for immediate possession within 180 days of 19 
approval of the Condemnation Package. ADOT will provide a copy of the order for immediate 20 
possession to Developer within 5 Business Days after receiving the signed and certified order 21 
for immediate possession from the court. 22 

Developer shall not contact the Office of the Attorney General or an Assistant Attorney General 23 
handling a specific parcel that has been filed for eminent domain action or is in the process of 24 
settlement unless authorized to do so by ADOT. 25 

Developer shall conduct all applicable eminent domain-condemnation activities in accordance 26 
with the policies and procedures as described in Chapter 4.09 of the ADOT Right of Way 27 
Procedure Manual. 28 

Developer shall require the Approved Appraiser to update the approved Appraisal as set forth in 29 
Section 470.3.5.1(H) of the TPs. 30 

470.4.6 Eviction 31 

After an acquisition of a property or entry of an order from immediate possession, Developer 32 
shall use diligent efforts to obtain the cooperation of each parcel owner/tenant in vacating the 33 
property. Developer shall notify ADOT immediately if Developer is unable (or anticipates that it 34 
will be unable), after diligent efforts, to reach agreement with a parcel owner/tenant on vacating 35 
the parcel. Developer shall not have any discussions regarding eviction or evict property 36 
owners/tenants. 37 

Developer shall prepare an Eviction Recommendation Memorandum explaining the 38 
circumstances warranting eviction for each parcel with respect to which Developer requests an 39 
eviction. Developer shall submit such an Eviction Recommendation Memorandum for each 40 
parcel with respect to which Developer requests an eviction to ADOT for review and approval by 41 
ADOT, in ADOT’s sole discretion. ADOT will determine if eviction proceedings are to 42 
commence. 43 

An Eviction Recommendation Memorandum must include the parcel number and address, the 44 
name of the displacee Developer recommends be evicted, a summary of all contacts with the 45 
displacee, including all offers of compensation or relocation benefits (including but not limited to 46 
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any replacement housing offer) made to the displace as well has the displacee’s responses 1 
thereto, proof that the displacee has received or was offered a replacement property, and 2 
Developer’s schedule regarding the need for the real property occupied by the displacee. 3 

470.4.7 Clearance/Demolition of Project ROW 4 

Developer is responsible for clearance/demolition of all parcels not retained by ADOT as 5 
identified in TP Attachment 470-3. Developer shall only use asbestos testing, asbestos 6 
abatement, and asbestos oversight and demolition Subcontractors that comply with ADOT’s 7 
prequalification standards set forth in TP Attachment 470-1. Prior to executing any Subcontract 8 
with any such Subcontractor, Developer shall submit the Subcontractor Qualifications of such 9 
Subcontractor to ADOT for approval. 10 

Prior to demolition of any improvements, Developer shall prepare and submit Demolition 11 
Photographs, that include photographs of the Property and all improvements, to ADOT. 12 
Developer shall also take photographs of personal property, real property, and any other 13 
disputed items in a quality suitable for presentation as evidence in court, following acquisition 14 
and prior to demolition and clearance. 15 

Developer shall prepare a Hold Off Zone Map of proposed hold off zone boundaries in 16 
compliance with 23 CFR 710.313(d) and in accordance with the procedures for establishing 17 
hold off zones in the ROW Activity Plan. Prior to demolition of any improvements, Developer 18 
shall submit a Hold Off Zone Map to ADOT for review and comment. Developer shall not 19 
conduct any demolition or other construction activity inside a hold off zone before the acquisition 20 
procedures are completed for the occupied properties in the hold off zone. 21 

Developer shall: 22 

A. Within 10 days after vacancy of the property, complete the securing and protection of the 23 
buildings, improvements, and fixtures on the property until they are disposed of or 24 
demolished. Developer shall board-up, mow, fumigate, and winterize as required by 25 
applicable Law. 26 

B. Secure swimming pools, spas, and all other water features with 6 foot chain link fence 27 
within 24 hours of ADOT’s notification to Developer the property is vacated and drain in 28 
accordance with City of Phoenix codes/ordinances. Developer shall demolish and 29 
backfill swimming pools, spas, or any other depression or excavation exceeding 4-feet in 30 
depth within 48 hours of completion of asbestos testing and abatement and receipt of all 31 
necessary permits. If permits are not required to backfill, then Developer shall backfill 32 
within 48 hours of vacate. 33 

C. Terminate all Utility service(s) to a parcel after the parcel is vacated. Developer shall 34 
assess all Utilities serving the property and make requests for each individual Utility 35 
Company to abandon their services to the Utility main in preparation for demolition. 36 

D. Coordinate with the owner and occupants to ensure the clearance of personal property 37 
from the property as applicable. 38 

E. Provide for any insect and rodent control and initiate extermination as required to protect 39 
adjacent properties and rid the property from infestations. 40 

F. Dispose of improvements, fixtures, and buildings in accordance with applicable Laws 41 
and promptly submit Complete Disposal Documentation to ADOT. 42 

G. PrepareDeveloper shall post a Vacated Parcel Notification for anyin the form included in 43 
the RIDs on all buildings on real and/or personal property remaining on the Project ROW 44 
after vacated by the over which ADOT has possession within 48 hours of all occupants 45 
and not acquired as part of having vacated a property. Developer shall post the 46 
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acquisition, after vacated by the occupants. Before posting, Developer shall submit the 1 
proposed Vacated Parcel Notification to ADOT.prominently in the front window or other 2 
prominent location of all vacated parcels 3 

H. Assess property being demolished for any Hazardous Materials, endangered/protected 4 
animals/plants, dry wells, and water wells. If any of such items are discovered, 5 
Developer shall make arrangements to have those items abated and/or abandoned. 6 
Developer shall remove and backfill septic tanks to natural grade. 7 

I. Pending demolition, secure property to be demolished with temporary fencing or 8 
security, depending on individual circumstances associated with the subject property. 9 

J. Prior to demolition, arrange for asbestos and lead paint testing by a Subcontractor that 10 
complies with State standards. 11 

K. Obtain an Asbestos Hazard Emergency Response Act (AHERA) Asbestos Report 12 
completed by an AHERA certified building inspector with asbestos samples analyzed by 13 
a National Voluntary Laboratory Accreditation Program accredited lab referenced by the 14 
aforementioned asbestos and lead paint survey report.. In accordance with Maricopa Air 15 
Quality Asbestos National Emission Standards for Hazardous Air Pollutants (NESHAP) 16 
regulations, Developer shall update all expired reports with re-inspection. Before 17 
demolition of any improvements, Developer shall submit an AHERA Asbestos Report(s) 18 
to ADOT for approval. 19 

L. Cause the AHERA certified asbestos abatement Subcontractor to prepare a NESHAP 20 
Notification (based on the presence of any regulated asbestos material, if applicable) as 21 
required by 40 C.F.R. Section 61.145, and to prepare a NESHAP Notification for 22 
Renovation and Demolition Activities, Arizona Department of Transportation Facilities. 23 
Prior to submitting to ADEQ, Developer shall submit NESHAP Notification(s) to ADOT 24 
for review and approval. Prior to submitting to ADEQ, Developer shall submit the 25 
NESHAP Notification for Renovation and Demolition Activities, Arizona Department of 26 
Transportation FacilitiesNotifications. Prior to submitting to Maricopa County Air Quality 27 
Department, Developer shall submit all NESHAP Notifications to ADOT for review and 28 
approval. 29 

M. Ensure that no Project ROW Work begins prior to the 10 day maturity date of the 30 
NESHAP Notification, and the filing of the Maricopa County air quality dust permit, and 31 
after all Utilities being abandoned at the Site. 32 

N. Inspect during and after asbestos abatement in order to ensure NESHAP, OSHA, and 33 
air quality compliance. 34 

O. Upon completion of abatement Work, submit all Demolition Closeout Documents to 35 
ADOT for approval. Demolition Closeout Documents are as follows: 36 
1. A memorandum from Developer reflecting the date when demolition was complete, 37 

the name of the demolition Subcontractor that completed the Work, and a 38 
description of the site being demolished (parcel number, address of property, and 39 
name of the business if not a residential parcel); 40 

2. Documentation, if any, regarding water and dry well registrations and 41 
abandonments; 42 

3. Copies of all dust permits from Maricopa County Air Quality; 43 
4. SWPPP NOI and NOT’s; 44 
5. Copies of all required demolition permits; 45 
6. All completed Waste Transfer Manifests (form of manifest included in the RIDs); and 46 
7. An asbestos project clearance letter (example letter included in the RIDs). 47 
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P. Remove any refrigerants or ammonia from all refrigeration systems per EPA guidelines. 1 
Reference EPA Guidelines: 40 CFR 82.162. 2 

Q. Comply with the stormwater requirements in accordance with Section 420 of the TPs. 3 
R. Hold a pre-demolition meeting on the site of demolition Work with Developer, ADOT, and 4 

the demolition Subcontractor’s superintendent and/or lead in order to familiarize 5 
everyone with the demolition Work. 6 

S. Ensure that all necessary documents are present on site during demolition. 7 
T. Cause the demolition Subcontractor to sign ADOT’s demolition authorization form, a 8 

check list ensuring that all regulatory, environmental, and physical obligations will be met 9 
by Developer and demolition Subcontractor and any of their subcontractors. 10 

U. Ensure that any salvaging operations are performed only by the assigned demolition 11 
Subcontractor. Developer shall not use ADOT property for staging and/or the sale of 12 
salvaged materials to anyone not within the employ of Developer. 13 

ADOT may, but is not obligated to, inspect the demolition site during and upon completion of the 14 
demolition and to ensure compliance with applicable Law and Governmental Approvals. 15 
Developer shall resolve all issues during the demolition process, including approval of removal 16 
of previously unidentified site improvements. Developer shall ensure that the demolition 17 
Subcontractor secures the site with a ditch, a berm, and/or fencing, and implements a dust 18 
preventive measure prior to demobilizing from the demolition site. Within 48 hours after 19 
completion of the demolition, Developer shall submit a written Demolition Completion 20 
Notification to ADOT. 21 

470.5 SUBMITTALS 22 

Table 470-2 reflects a nonexclusive list of Submittals identified in Section DR 470 of the TPs 23 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 24 
determine and submit all Submittals as required by the Contract Documents, Governmental 25 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 26 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 27 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 28 
formats described in Section GP 110.10.2.1.12 of the TPs: 29 

Table 470-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Project ROW Status 
Report 3 0 1 

Every week 
beginning at issuance 
of NTP 1 

DR 470.2.3 

Original Documents 2 1 1 
Upon completion of 
the acquisition of 
each parcel 

DR 470.2.3 

ROW Activity Plan 2 0 1 
In accordance with 
Section 5.3.1 of the 
Agreement 

DR 470.2.4 
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Table 470-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Updated ROW Activity 
Plan 2 0 1 

No later than 10 
Business Days after 
the occurrence of any 
change or direction 
triggering the need 
for the revisions to 
the ROW Activity 
Plan 

DR 470.2.4 

ROW Exhibits 1 1 1 

In accordance with 
Section GP 110.10 of 
the TPs and Contract 
Documents 

DR 470.3.1 

Legal Descriptions 1 1 1 

In accordance with 
Section GP 110.10 of 
the TPs and Contract 
Documents 

DR 470.3.1 

ROW Electronic Files 5 0 1 Whenever the Project 
ROW is updated DR 470.3.1 

Letter(s) of Introduction 2 1 1 Varies DR 470.3.3 

Phase I Environmental 
Site Assessment Report 1 1 1 

As part of the 
Acquisition 
Package(s) 

DR 470.3.4 

Phase II Environmental 
Site Assessment Report 2 1 1 

Before a payment 
request is submitted 
for the purchase of 
the parcel or a 
Condemnation 
Package is submitted 
for approval 

DR 470.3.4 

Appraisals  1 1 1 

No later than 5 
Business Days 
before the order to 
show cause hearing 
date 

DR 
470.3.5.1 

Appraiser’s Parcel 
Fileparcel workfile(s) 5 1 1 Upon request by 

ADOT 
DR 

470.3.5.1 

Appraisal Reviews 1 1 1 With each Appraisal DR 
470.3.5.2 

Curative Documents 3 1 1 

Within 48 hours after 
obtaining knowledge 
of required curative 
measuresConcurrent 
with the Acquisition 
Package at time of 
payment request 
Submittal 

DR 470.3.6 

Acquisition Package(s) 1 1 1 As determined by 
Developer DR 470.3.6 
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Table 470-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Administrative 
Settlement Offer(s) 2 1 1 As determined by 

Developer DR 470.4.1 

Request for Relocation 
Supplement 
RequestsSupplements 

2 1 1 Prior to submission to 
displacees DR 470.4.2 

Displacee Move 
Facilitation 
Recommendation 

2 1 1 As requested by 
Developer DR 470.4.2 

Relocation Payment 
Claim Submissions 1 1 1 Varies DR 470.4.2 

Original Recorded 
Instruments of 
Conveyance 

1 1 1 
Immediately 
afterWithin 48 hours 
of closing 

DR 470.4.3 

Original Issued Title 
Policy 2 1 1 Within 30 days 

following closing DR 470.4.3 

Payment Submittal(s) 2 1 1 As determined by 
Developer DR 470.4.4 

Condemnation 
Packages 1 1 1 As requested by 

Developer DR 470.4.5 

ADOT Condemnation 
Letter(s) 3 1 1 

Within 2 days after 
delivery to the 
property owner 

DR 470.4.5 

Eviction 
Recommendation 
Memorandum 

1 1 1 As requested by 
Developer DR 470.4.6 

Subcontractor 
Qualifications 3 2 1 

Prior to executing any 
Subcontract with any 
such Subcontractor 

DR 470.4.7 

Demolition Photographs 5 1 1 Prior to demolition of 
any improvements DR 470.4.7 

Complete Disposal 
DocumentationHold Off 
Zone Map 

54 12 1 
PromptlyPrior to 
demolition of any 
improvements 

DR 470.4.7 

Vacated Parcel 
Notification 5 0 1 After vacated by the 

occupants DR 470.4.7 

AHERA Asbestos 
Report(s)s 3 0 1 Before demolition of 

any improvements DR 470.4.7 

NESHAP 
Notification(s)Notification
s 

2 0 1 

Prior to submitting to 
the appropriate 
regulating 
agencyMaricopa 
County Air Quality 
Department 

DR 470.4.7 

Demolition Closeout 
Documents 3 0 1 Upon completion of 

abatement work DR 470.4.7 

Demolition Completion 
Notification 5 1 1 

48 hours after 
completion of the 
demolition 

DR 470.4.7 
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Table 470-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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SECTION C 
CONSTRUCTION REQUIREMENTS (CR)
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CR 408 THIRD-PARTY AGREEMENTS 1 

Intentionally left blank 2 

Refer to Section CR 408 of the TPs for Third-Party Agreement provisions during the 3 
construction phase. 4 

 5 

End of Section6 
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CR 410 LAND SURVEYING 1 

410.1 GENERAL REQUIREMENTS 2 

Developer shall perform all land surveying Construction Work in compliance with the 3 
requirements of Section CR 410 of the TPs. Developer shall provide all surveying, construction 4 
staking, and layout required to complete the Work in accordance with the Contract Documents. 5 
Developer shall perform all land surveying Construction Work under the supervision of the 6 
Survey Manager. 7 

410.2 ADMINISTRATIVE REQUIREMENTS 8 

410.2.1 Standards 9 

Developer shall perform all land surveying Construction Work in accordance with the standards, 10 
manuals, and guidelines listed in Table 410-1. 11 

Table 410-1 
Standards 

No. Agency Title 

1 

Arizona State 
Board of 
Technical 

Registration 

Arizona Revised Statues Title 33 

2 

Arizona State 
Board of 
Technical 

Registration 

Arizona Boundary Survey Minimum Standards 

 

410.3 CONSTRUCTION REQUIREMENTS 12 

410.3.1 Perpetuation of Survey Monuments 13 

Developer shall locate and maintain all existing survey monuments, including section line, right-14 
of-way, and roadway monuments. Developer shall re-establish all disturbed monuments in 15 
accordance with Arizona State Board of Technical Registration Arizona Revised Statutes Title 16 
33 and the Arizona Boundary Survey Minimum Standards. Developer shall ensure that the 17 
referencing and re-setting of any impacted aliquot corners and major street monumentation is 18 
signed and stamped by the Survey Manager. 19 

Developer shall set all ROW monuments in accordance with ADOT Intermodal Transportation 20 
Division Engineering Technical Group Engineering Survey Section Manual of Field Surveys. 21 

410.3.2 Construction Surveys 22 

Developer shall verify SchematicProject ROW boundaries and location as parcels become 23 
available for Developer’s use, prior to construction staking at such parcels. Developer shall 24 
perform all land surveying Construction Work necessary to facilitate all construction operations 25 
during the Term. 26 

410.3.3 Construction Survey Records, As-Built Surveys, and Reports 27 

Developer shall maintain accurate and complete documentation for all land surveying 28 
Construction Work. These records must include all calculations, mapping, staking notes, cut 29 
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sheets, and field crew daily diaries. Developer shall perform as-built surveys for the Project in 1 
accordance with the ADOT Construction Manual. Developer shall compile and prepare a 2 
complete formal Construction Survey Report that includes the materials listed in the ADOT 3 
Construction Manual and the following: 4 

A. All survey calculations related to control survey and design survey data; 5 
B. Documentation of the information and rationale used to perform the land surveying 6 

Construction Work; 7 
C. Field notes; 8 
D. Cut sheets; 9 
E. Data collection downloads; 10 
F. Maps; 11 
G. CAD files; and 12 
H. As-built survey. 13 

Developer shall ensure that the Construction Survey Report is sealed by a land surveyor 14 
registered in the State of Arizona. At the same time as the Record Drawings Submittal, 15 
Developer shall submit the Construction Survey Report to ADOT. 16 

410.4 SUBMITTALS 17 

Table 410-2 reflects a nonexclusive list of Submittals identified in Section CR 410 of the TPs 18 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 19 
determine and submit all Submittals as required by the Contract Documents, Governmental 20 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 21 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 22 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 23 
formats described in Section GP 110.10.2.1.12 of the TPs. 24 

Table 410-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Construction Survey 
Report 5 0 1 

At the same time as 
the Record 
Drawings Submittal 

CR 410.3.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 25 

End of Section26 
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CR 416 GEOTECHNICAL 1 

416.1 GENERAL REQUIREMENTS 2 

Developer shall perform all geotechnical Construction Work in compliance with the requirements 3 
of Section CR 416 of the TPs. 4 

416.2 ADMINISTRATIVE REQUIREMENTS 5 

416.2.1 Standards 6 

Developer shall perform all geotechnical Construction Work in accordance with the standards, 7 
manuals, and guidelines listed in Table 416-1. 8 

Table 416-1 
Standards 

No. Agency Name 

1 FHWA 
Geotechnical Engineering Circular No. 10, Drilled Shafts: Construction 
Procedures and LRFD Design Methods, NHI Training Course No. 132014, 
Publication No. FHWA-NHI-10-016, 2010 

2 FHWA 

Geotechnical Engineering Circular No. 11, Design and Construction of 
Mechanically Stabilized Earth Walls and Reinforced Soil Slopes, NHI 
Courses No. 132042 and 132043, Publication No. FHWA-NHI-10-025, 
Volumes I and II, 2009 

3 FHWA Geotechnical Engineering Circular No. 7, Soil Nail Walls, Report No. 
FHWA-IF-03-017, 2003 

 

416.3 CONSTRUCTION REQUIREMENTS 9 

416.3.1 Drilled Shaft Foundations  10 

Developer shall construct drilled shaft foundations in accordance with the FHWA Geotechnical 11 
Engineering Circular No. 10, Drilled Shafts: Construction Procedures and LRFD Design 12 
Methods. 13 

If drilled shaft foundations load testing is performed, Developer shall perform such tests in 14 
accordance with the recommendations presented in FHWA Geotechnical Engineering Circular 15 
No. 10, Drilled Shafts: Construction Procedures and LRFD Design Methods. Developer shall 16 
perform the load tests on a sacrificial, non-production drilled shaft(s) and shall design such load 17 
tests to measure the nominal axial resistance of the test drilled shaft and load transfer 18 
characteristics of the shaft/soil profile. Both conventional (top-down) and bi-directional 19 
Osterberg Cell (“O Cell”) drilled shaft load testing methods are permitted.  20 

Developer shall prepare a Drilled Shaft Load Test Program that includes the following: 21 

A. Design plans, specifications, and special provisions detailing the design and construction 22 
of the test drilled shaft(s), including test shaft materials, reinforcing cage, access tubes 23 
for integrity testing, estimated shaft capacities, test loads, loading/unloading increments 24 
and sequences, and instrumentation types and locations; 25 

B. Details and capacities of the loading frame and reaction shafts, or Osterberg cell 26 
assemblies; 27 

C. Test drilled shaft instrumentation plan, including details and calibration certificates of all 28 
test instrumentation proposed for monitoring of the test drilled shaft, such as sister bar 29 
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strain gauges, linear vibrating wire displacement transducers, compression telltales, 1 
vibrating wire pressure transducers, pressure gauges, data acquisition system and all 2 
associated software, and survey points and methods, for monitoring the test drilled shaft; 3 

D. Installation plan for the test drilled shaft and reaction shafts in accordance with the 4 
Drilled Shaft Installation Plan requirements in this Section CR 416.3.1; 5 

E. Drilled Shaft Load Test Report(s), which must include the following items: 6 
1. Description of the test drilled shaft details, construction, instrumentation, and test 7 

procedures;  8 
2. Tables presenting all monitoring and Instrumentation Data; 9 
3. Plots of load versus displacement for each stage of the test; 10 
4. Plots of load transfer along the length of the test drilled shaft determined from the 11 

strain gauge data for at least ten applied load increments; 12 
5. Summaries of mobilized unit side resistance along the length of the drilled shaft, and 13 

mobilized tip resistance; 14 
6. Plots of creep displacement for each loading direction and increment; and 15 
7. Plot of equivalent top-down load versus displacement curve for the test drilled shaft, 16 

developed from the load test data. 17 

No later than 20 Business Days prior to performing the load test(s), Developer shall submit the 18 
Drilled Shaft Load Test Program to ADOT for review and comment. 19 

Subsequent to completion of the drilled shaft load test such that the test drilled shaft is no longer 20 
needed, Developer shall cut the test drilled shaft off at least 5 feet below final grade. Developer 21 
shall prepare a Drilled Shaft Load Test Report in accordance with the Drilled Shaft Load Test 22 
Program. Prior to construction of any production drilled shafts in the area(s) represented by the 23 
load test(s), Developer shall submit the Drilled Shaft Load Test Report to ADOT for review and 24 
comment. 25 

Developer shall prepare a Drilled Shaft Installation Plan that includes the following information: 26 

A. List of proposed equipment to be used including cranes, drills, augers, bailing buckets, 27 
final cleaning equipment, desanding equipment, slurry pumps, sampling equipment, 28 
tremies or concrete pumps, casing, etc. 29 

B. Details of overall construction operation sequence and the sequence of shaft 30 
construction in bents or groups 31 

C. Details of shaft excavation methods, including equipment and procedures for checking 32 
the dimensions and alignment of each shaft excavation. 33 

D. When slurry is required, details of the method proposed to mix, circulate and desand 34 
slurry, and methods proposed. 35 

E. Details of methods to clean the shaft excavation. 36 
F. Details of reinforcement placement, including support and centralization methods, lifting 37 

equipment, and staging location for tied steel reinforcement cages prior to placement. 38 
G. Details of concrete placement, including concrete volumetric charts. 39 
H. Details of casing dimensions, material, and splice details. 40 
I. Details of concrete mix designs and mitigation of possible loss of slump during 41 

placement. 42 
J. List of work experience for previous similar projects. 43 
K. Other information shown on the plans or requested by ADOT. 44 
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L. Emergency horizontal construction joint method if unforeseen stoppage of Work or 1 
interruption in concrete delivery occurs. 2 

M. Details of any special access or setup requirements needed to position the drill 3 
equipment to advance drilled shaft excavations.  4 

Not less than 20 Business Days prior to drilled shaft construction, Developer shall submit the 5 
Drilled Shaft Installation Plan to ADOT for review and comment. 6 

Developer shall perform quality assurance testing and integrity testing of all constructed drilled 7 
shaft foundations in accordance with Section GP 110.07 of the TPs. Quality assurance testing 8 
and integrity testing must include ultrasonic crosshole testing in accordance with ASTM D6760 9 
and geophysical logging (gamma logging) in accordance with ASTM D6274. Developer shall 10 
perform construction quality control of the test drilled shaft, including mechanical or sonic 11 
caliper, concrete sampling and strength testing, ultrasonic cross-hole logging, and geophysical 12 
logging (gamma logging). Developer shall test, at minimum, all shafts constructed using the wet 13 
method and 10 percent of the shafts constructed using the dry method (2 tests minimum). 14 
Developer shall test all drilled shafts regardless if they are constructed using the wet method or 15 
dry method, for all structures that do not have redundant shafts. If a defect is found in a dry 16 
shaft test, Developer shall test all dry shafts for the associated bridge. Developer shall perform 17 
drilled shaft testing no earlier than 48 hours after placement. 18 

Developer shall prepare a Drilled Shaft Quality Assurance Report which presents the results of 19 
quality assurance and integrity testing of drilled shaft foundations. Not less than 10 Business 20 
Days prior to construction of any structure on the associated drilled shaft foundations, 21 
Developer shall submit the Drilled Shaft Quality Assurance Report to ADOT for review and 22 
comment.  23 

416.3.2 MSE Walls 24 

Developer shall construct MSE walls in accordance with the FHWA Geotechnical Engineering 25 
Circular No. 11, Design and Construction of Mechanically Stabilized Earth Walls and Reinforced 26 
Soil Slopes. 27 

Developer shall determine placement tolerances for MSE wall facing elements that must be 28 
included in Developer’s special provisions for MSE walls. 29 

416.3.3 Soil Nail Walls  30 

Developer shall construct soil-nail retaining walls in accordance with the FHWA Geotechnical 31 
Engineering Circular No. 7, Soil Nail Walls. 32 

Developer shall identify wall zones based on subsurface geotechnical conditions, with one value 33 
of design pull-out resistance assigned to each wall zone on the plans. 34 

Developer shall perform a minimum of two verification load tests on sacrificial verification soil-35 
nails for each wall zone before starting excavation for the wall zone. Developer’s soil-nail load 36 
testing equipment must be calibrated by a qualified testing laboratory which is independent of 37 
Developer’s soil-nail installation Subcontractor(s). 38 

Developer shall perform proof load tests on sacrificial proof test soil-nails. The number of 39 
sacrificial proof test soil-nails must be a minimum of 10 percent of the total number of production 40 
soil-nails. Developer shall include the locations of proposed proof test nails on the Plans.  41 

Developer’s special provisions for soil-nail walls must include acceptance criteria for verification 42 
and proof tests. The acceptance criteria must include criteria for (1) maximum allowable creep 43 
movement (creep rate and total creep movement), (2) total measured nail movement at the 44 
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maximum test load relative to the theoretical elastic elongation of the test nail un-bonded length, 1 
and (3) pullout failure criteria. Developer shall reject tested nails which do not comply with the 2 
acceptance criteria. 3 

416.3.4 Blasting 4 

416.3.4.1 General 5 

Developer’s shall perform blasting operations, including the storage, handling, and use of 6 
explosives and blasting agents, in accordance with the applicable provisions of the ADOT 7 
Standard Specifications for Road and Bridge Construction, and all other pertinent Federal, 8 
State, and local regulations. Whenever explosives are used by Developer, they must be of such 9 
character and in such amount as is permitted by the State and local laws and ordinances and all 10 
respective agencies having jurisdiction over explosives, including the City of Phoenix Fire 11 
Department. Developer is responsible for the effects, including damages, of his blasting 12 
operations on adjacent public or private property, including objects, structures, and utilities. 13 

Developer shall control ground vibrations and air-blast when blasting may affect objects, 14 
structures, or utilities that may be susceptible to damage from blasting, and shall use properly 15 
designed delay sequences and allowable charge weights per delay. 16 

Developer shall prevent or remove deleterious drill hole traces, machine scars, and marks from 17 
machine scaling or other excavation equipment in the final roadway cut faces. Deleterious 18 
conditions is defined to include the following: (1) Individual drill holes whose remaining traces 19 
total more than 3 feet aggregate length; (2) any portion of any roadway cut bearing drill hole 20 
traces whose aggregate length totals more than 25 percent of the total length of controlled blast 21 
holes drilled to form that portion of the cut; (3) machine scars traceable for more than 12 feet 22 
which parallel the natural geologic structure, bedding, or principal fracture direction; (4) machine 23 
scars traceable for more than 6 feet which do not parallel the natural geologic structure, bedding 24 
or principal fracture direction; and (5) machine scars that are approximately parallel and 25 
repetitive (groups of two or more scars). 26 

Developer shall scale all slopes for stability, regardless of excavation technique or slope finish 27 
required. 28 

Developer shall minimize blast damage behind the trim line. Blast damage is defined to include 29 
the following: widening and loosening of the existing joints, bedding planes, or foliation of the 30 
rock mass to remain; displacement of blocks of intact rock to remain; and creation of new 31 
fractures on the slope to remain. 32 

Developer shall prepare a Test Plot Slope Cut Plan that depicts the proposed location of the 33 
proposed cut slope location. No later than 15 Business Days prior to the first test blast, 34 
Developer shall submit the Test Plot Slope Cut Plan to ADOT for review and comment. 35 
Developer shall schedule a meeting with ADOT to review the Test Plot Slope Cut Plan to assure 36 
the finished cut slope is acceptable with ADOT. 37 

416.3.4.2 Protection of Utilities 38 

Developer shall comply with the requirements of the Utility Companies relative to protection of 39 
their individual Utilities from the effects of blasting operations. Developer shall also comply with 40 
the following requirements when blasting operations are within 1,000 feet of transmission line 41 
areas: 42 

A. Electric detonators must not be used within 500 feet of any transmission line, unless the 43 
safety of their use is demonstrated and documented in the Blasting Plan, including 44 
measurements of stray and induced currents. 45 
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B. Developer shall provide written notification to Utility Companies a minimum of 10 1 
Business Days prior to blasting within 1,000 feet of any transmission line. 2 

C. Once blasting operations have begun, Developer shall proceed as continuously as 3 
practicable with blasting operations in that area. 4 

D. Developer shall prevent fly rock when any portion of any blast is within 300 feet of the 5 
outside phase of the closest transmission line. Fly rock prevention measures include 6 
covering the entire shot with mats or soil. 7 

416.3.4.3 Control of Vibrations and Air-blast 8 

Developer shall locate seismographs between the blast area and the closest susceptible object, 9 
structure, or utility. Developer shall use seismographs whenever the blast is located within 500 10 
feet of an existing building, box culvert, retaining wall, bridge structure, pipeline, utility pole, or 11 
transmission tower. 12 

Developer shall protect all existing facilities from damage from blasting vibrations and air-blast. 13 
Developer shall deploy and monitor an air-blast monitoring system between the main blasting 14 
area and the location(s) subject to blast damage or annoyance.  15 

416.3.4.4 Blast Monitoring Plan 16 

Developer shall prepare a Blast Monitoring Plan that includes the following elements: 17 

A. Types of instruments proposed for use, including seismographs and transducers for 18 
ground vibration, and sensors for air-blast; 19 
1. Seismographs must be capable of recording ground motion particle velocity for three 20 

mutually perpendicular components of vibration in the frequency range generally 21 
found with controlled blasting; 22 

2. Air-blast sensors must be specifically manufactured for the purpose of making 23 
blasting noise and sound pressure measurements; 24 

B. Planned locations (distance and direction) of the monitoring instruments relative to blast 25 
locations; 26 

C. Proposed methods of adjusting blast hole patterns, detonation systems, and/or 27 
stemming to prevent venting of blasts and to bring air-blast and noise levels produced by 28 
blasting operations within applicable limits; 29 

D. Proposed method(s) of documenting occurrence of fly rock; 30 
E. Qualifications and experience of the instrument operators; and 31 
F. Proposed methods to protect the public during blasting operations, including notifying 32 

the public, locations and types of signage, fencing, and look-outs. 33 

Not less than 15 Business Days prior to the first test blast, Developer shall submit a Blast 34 
Monitoring Plan to ADOT for approval. 35 

416.3.4.5  Blasting Information Report 36 

Developer shall prepare a Blasting Information Report that includes the following: 37 

A. Names and experience of Blasting Supervisors and Blasters in Charge. 38 
B. Methods for and locations of explosives storage, delivery, and handling; a scaled 39 

drawing of the location of any magazine to be located within 5 miles of the site; and 40 
name and contact information for contact person responsible for assuring the security of 41 
blasting materials and supplies stored for use on the Project. 42 
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C. Name, address, and telephone number of all explosives suppliers; and identification of 1 
all explosives delivery vehicles and operators.  2 

D. Manufacturers' safety data sheets (and cut sheets) for all explosives, primers, and 3 
initiators to be employed. 4 

E. Methods to be employed for traffic control and other public safety precautions in the use, 5 
storage, and transportation of explosives. 6 

F. Materials, equipment, and excavation and/or blasting methods that Developer proposes 7 
to use to build stable finished rock cut slopes, to include general methods and approach 8 
to blasting which account for the full range of geologic settings and physical conditions 9 
present on the Site; and description of how the method and approach accounts for 10 
various cut geometries, rock types, access problems, categories of fracturing and 11 
faulting, and required face contours. 12 

G. Equipment intended to be used in or in support of blasting operations. 13 
H. Methods to prevent fly rock. 14 
I. Methods for preventing rock material from escaping the construction limits, and 15 

contingency measures for unanticipated rock-fall. 16 
J. Method of vibration control, vibration monitoring instrumentation, and the identity of the 17 

person or persons collecting and analyzing the data. 18 
K. Proposed sequence of excavation of the various major elements of the Project. 19 

Not less than 10 Business Days prior to commencing drilling and blasting operations, Developer 20 
shall submit a Blasting Information Report to ADOT for approval. 21 

416.3.4.6 Test Blasting 22 

Developer shall perform a minimum of one test blast at each cut location where blasting is 23 
proposed, to demonstrate the adequacy of the proposed Blast Monitoring Plan and the 24 
effectiveness of the proposed fly rock control measures. Developer shall prepare a Test Blast 25 
Report for each test blast. Each Test Blast Report must include the following: 26 

A. Details of the test blast; 27 
B. Locations and details of blast monitoring; 28 
C. Fly rock control measures; 29 
D. Results of ground vibration and air-blast monitoring; 30 
E. Video of the test blast; 31 
F. Documentation of fly rock, including particle sizes and travel distances; and 32 
G. Developer’s proposed fly rock control measures based on the test blast results. 33 

Not less than 5 Business Days after completion of each test blast, Developer shall submit the 34 
Test Blast Report to ADOT for approval. 35 

416.3.4.7 Blasting Plan 36 

Developer shall prepare a Blasting Plan that includes the following: 37 

A. Proposed excavation sequence for the cut.  38 
B. Station limits of each proposed shot.  39 
C. Elevations of the tops and bottoms of each lift. 40 
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D. For each shot, scale drawings showing plan and section views of all variations of the 1 
proposed drill pattern, including clearing limits, free face, burden, blast hole spacing, drill 2 
hole location, sub-drill depths, lift height, blast hole diameters, and blast hole angles. 3 

E. For each shot, loading diagram showing powder factor, type and amount of explosives, 4 
primers, initiators, and locations and heights of stemming for all substantial variations 5 
within the pattern. 6 

F. For each shot, the initiation method and sequence of blast holes, including delay times 7 
and delay system. 8 

G. Fly rock control measures to be used on each shot. 9 
H. Estimated quantities of volume of rock in-place and length of both production and 10 

controlled blast drill hole. 11 
I. Location and attitude of significant fracturing, rock type changes, faulting, and special 12 

circumstances to be accounted for in the shot design. 13 
J. Vibration criteria, predicted ground motions at sensors, and sensor locations. 14 

Developer shall record each blast on videotape. At the end of each month, Developer shall 15 
make the unedited videotape recording available at all times to ADOT. Not less than 5 Business 16 
Days prior to commencing drilling and blasting operations, Developer shall submit a Blasting 17 
Plan to ADOT for approval.  18 

Developer shall prepare a Blasting Report for all blasts that includes the following: 19 

A. The start and finish of drilling and loading, along with a log of actual explosive loading 20 
and any changes in pattern. 21 

B. A copy of the blasting shop drawing. 22 
C. Approximate average drilling rate, soft seams or faults, and any occurrences of water, 23 

lost circulation, voids, stuck drill steel, or other complications to drilling. 24 
D. Depth measurements of all production and control holes. 25 
E. Name of blasting foreman and date and time of blast. 26 
F. Vibration and air blast records (original printout). 27 
G. Video of each blast 28 

Within 5 Business Days after blasting, Developer shall submit Blasting Report(s) to ADOT for 29 
approval. 30 

416.3.5 Slope Stability & Protection 31 

Developer is responsible for slope stability throughout the Project, both within and adjacent to 32 
the Schematic ROW. If any slope instability develops during construction, Developer shall cease 33 
all Work in the immediate area within and around the unstable ground until the situation is fully 34 
assessed by Developer. Developer shall implement temporary slope stabilization measures to 35 
ensure the safety of the public and Developer's personnel prior to returning to Work in the area 36 
of unstable ground.  37 

All permanent slope stabilization measures must comply with the minimum global slope stability 38 
safety factors in accordance with the AASHTO LRFD Bridge Design Specifications, the FHWA 39 
Soil Slope and Embankment Design and Construction - Reference Manual (FHWA-NHI-01-026, 40 
2002) and the FHWA Rock Slopes - Reference Manual (FHWA-NHI-99-007, 1998). 41 



ADDENDUM #34 

Arizona Department of Transportation - 237 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Construction Requirements - Geotechnical 

416.3.6 Instrumentation Report(s) 1 

Developer shall prepare an Instrumentation Report(s) containing the data and results of the 2 
monitoring of instrumentation of all geotechnical Work which requires monitoring as described in 3 
Section DR 416.3.3.2 of the TPs. The Instrumentation Report(s) must include the following: 4 

A. The types, locations, and depths of installed instruments; 5 
B. Description of the reading procedures and frequencies; 6 
C. Updated summary plots of readings; 7 
D. A brief commentary which identifies all significant changes in the measured parameters 8 

since the previous Instrumentation Report; 9 
E. Probable causes of these changes; and 10 
F. Recommended mitigation action(s). 11 

Developer’s data interpretation procedure must include evaluation of the data to determine 12 
reading correctness and to detect changes requiring immediate action. Developer shall correlate 13 
instrument readings with other factors (cause and effect relationships) and evaluate the 14 
deviation of the readings from the predicted behavior. The Instrumentation Report must also 15 
include a certification from the Geotechnical Manager confirming that the objectives of the 16 
Instrumentation Plan have been achieved and construction of the subject Work may proceed. In 17 
accordance with the requirements described in the Instrumentation Plan, Developer shall submit 18 
Instrumentation Report(s) to ADOT for approval. However, within 1 Business Day of each 19 
recording, Developer shall submit all Instrumentation Data for each recording to ADOT.  20 

416.4 SUBMITTALS 21 

Table 416-2 reflects a nonexclusive list of Submittals identified in Section CR 416 of the TPs 22 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 23 
determine and submit all Submittals as required by the Contract Documents, Governmental 24 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 25 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 26 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 27 
formats described in Section GP 110.10.2.1.12 of the TPs: 28 

Table 416-2 
Nonexclusive Submittals List 

Submittal Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Drilled Shaft Load Test 
Program  4 2 1 

No later than 20 
Business Days prior 
to performing the 
load test(s) 

CR 416.3.1 

Drilled Shaft Load Test 
Report 4 2 1 

Prior to construction 
of any production 
drilled shafts in the 
area(s) represented 
by the load test(s) 

CR 416.3.1 

Drilled Shaft Installation 
Plan 4 2 1 

Not less than 20 
Business Days prior 
to drilled shaft 
construction 

CR 416.3.1 
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Table 416-2 
Nonexclusive Submittals List 

Submittal Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Drilled Shaft Quality 
Assurance Report 4 2 1 

Not less than 10 
Business Days prior 
to construction of any 
structure on the 
associated drilled 
shaft foundations 

CR 416.3.1 

Test Plot Slope Cut Plan 4 2 1 
Not less than 15 
Business Days prior 
to the first test blast 

CR 
416.3.4.1 

Blast Monitoring Plan 3 2 1 
Not less than 15 
Business Days prior 
to the first test blast 

CR 
416.3.4.4 

Blasting Information 
Report 3 2 1 

Not less than 10 
Business Days prior 
to commencing 
drilling and blasting 
operations 

CR 
416.3.4.5 

Test Blast Report  3 2 1 

Not less than 5 
Business Days after 
completion of each 
test blast 

CR 
416.3.4.6 

Blasting Plan 3 2 1 

Not less than 5 
Business Days prior 
to commencing 
drilling and blasting 
operations 

CR 
416.3.4.7 

Blasting Report(s) 3 2 1 
Not less than 5 
Business Days after 
blasting 

CR 
416.3.4.7 

Instrumentation 
Report(s) 3 2 1 

In accordance with 
the requirements in 
the Instrumentation 
Plan 

CR 416.3.6 

Instrumentation Data 5 2 1 
Within 1 Business 
Day of each 
recording 

CR 416.3.6 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the P3 Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section2 
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CR 417 EARTHWORK 1 

417.1 GENERAL REQUIREMENTS 2 

Developer shall perform all earthwork operation Work in compliance with the requirements of 3 
Section CR 417 of the TPs. 4 

417.2 ADMINISTRATIVE REQUIREMENTS 5 

Developer shall perform earthwork operation Work in accordance with the standards, manuals, 6 
and guidelines listed in Table 417-1. 7 

Table 417-1 
Standards 

No. Agency Title 

1 ADOT Standard Specifications for Road and Bridge Construction 

2 ADOT Stored Specifications 203ERWK, 203PRWTR, and 203QCEW 

Note: For ADOT Stored Specification 203ERWK, if borrow is called for in the Developer’s Materials 
Design Report, Developer shall determine the formula value for Subsection 203-9.02 

417.3 CONSTRUCTION REQUIREMENTS 8 

417.3.1 Waste Material 9 

Developer acknowledges and agrees that all waste material is the property of Developer. 10 
Developer shall be responsible for disposal of waste material at suitable waste disposal 11 
locations. The final location of waste material must not be within ADOT ROW. 12 

All material removed from the South Mountain must be processed, used, placed, or left within 13 
the vicinity of the South Mountain (51st Avenue to 17th Avenue). Developer shall not use such 14 
removed material in concrete or asphalt. 15 

417.3.2 Borrow 16 

Developer shall evaluate and determine that borrow source complies with the ADOT Standard 17 
Specifications for Road and Bridge Construction. Developer shall secure the borrow source, 18 
haul borrow material, and obtain all permits required by Governmental Entities. 19 

417.3.2.1 Environmental Analysis 20 

Developer shall prepare an Environmental Analysis under any of the following conditions: 21 

A. If Developer elects to provide material from a Developer furnished source, which is 22 
defined as any source other than where ADOT has prospected, taken samples, tested, 23 
prepared an Environmental Analysis, and which may be available for Developer’s use, 24 
including commercial operations. 25 

B. If Developer elects to use any site to set up a plant for the crushing or processing of 26 
base, surfacing, or concrete materials, not located on a site furnished by ADOT or the 27 
site of a commercial operation. Developer may request an exemption from the 28 
requirement to prepare an Environmental Analysis if all of the following conditions apply: 29 

1. The site is exclusively used for the processing of materials; 30 

2. The site will not be used for excavation of borrow material; 31 
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3. The site was developed as a processing area on or before January 1, 1999; 1 

4. The site is currently operating as a processing area; and 2 

5. The plant is located within that portion of the site that was disturbed prior to January 3 
1, 1999. 4 

C. If Developer requests that ADOT approve access to controlled access highway at points 5 
other than legally established access points. 6 

Developer shall prepare an Environmental Analysis(es) that addresses all environmental 7 
effects, including the following: 8 

A. The location of the proposed source and haul road, and the distance from the source to 9 
either an existing highway or an established alignment of a proposed Federal, State or 10 
County highway along with vicinity maps, sketches or aerial photographs.; 11 

B. The ownership of the land.; 12 
C. The identity and location of nearby lakes, streams, parks, wildlife refuges and other 13 

similar protected areas.; 14 
D. The former use, if known, of the source, and haul road and their existing condition.; 15 
E. The identification of present and planned future land use, zoning, etc., and an analysis of 16 

the compatibility of the removal of materials with such use.; 17 
F. The anticipated volume of material to be removed; the width, length and depth of the 18 

excavation; as well as the length and width of the haul road, and other pertinent features 19 
and the final condition in which the excavated area and haul road will be left, such as 20 
sloped sides, topsoil replaced, the area seeded, etc..; 21 

G. The archaeological survey of the proposed source prepared by a person who complies 22 
with the Secretary of the Interior's Professional Qualification Standards (48 FR 44716) 23 
and possesses a current permit for archaeological survey issued by the Arizona State 24 
Museum (ASM). Developer shall prepare the survey in a State Historic Preservation 25 
Office standardized format. The survey must identify all historic properties within the 26 
area of potential effect, as defined by the National Historic Preservation Act (36 CFR 27 
800.4). This includes the materials source, processing area, and the haul road. 28 
Additionally, the survey report must identify the effects of the proposed source on any 29 
historic properties within the area of potential effect, and recommend measures to avoid, 30 
minimize, or mitigate those effects.; 31 

H. If the proposed source, or haul road utilizes prime and unique farm land or farm land of 32 
statewide importance, a description of such remaining land in the vicinity and an 33 
evaluation whether such use will precipitate a land use change.; 34 

I. A description of the visual surroundings and the impact of the removal of materials on 35 
the visual setting.; 36 

J. The effect on access, public facilities and adjacent properties, and mitigation of such 37 
effects.; 38 

K. The relocation of businesses or residences.; 39 
L. Procedures to minimize dust in pits and on haul roads and to mitigate the effects of such 40 

dust.; 41 
M. A description of noise receptors and procedures to minimize impacts on these 42 

receptors.; 43 
N. A description of the impact on the quality and quantity of water resulting from the 44 

materials operation. Developer shall address the potential to introduce pollutants or 45 
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turbidity to live streams and/or nearby water bodies. Developer shall coordinate 1 
measures to mitigate potential water quality impacts through the EPA, for sites located 2 
on tribal land, and the ADEQ, for sites located on non-tribal land.; 3 

O. A description of the impact on endangered or threatened wildlife and plants and their 4 
habitat. Developer shall coordinate the analysis of potential impact to plants and wildlife 5 
through the Arizona Game and Fish Department and U.S. Fish and Wildlife Service. 6 
Developer shall coordinate compliance with the Arizona Native Plant Law through the 7 
Arizona Commission of Agriculture and Horticulture.; 8 

P. A discussion of the effects of hauling activities upon local traffic and mitigating measures 9 
planned where problems are expected.; 10 

Q. A description of the permits required, such as zoning, health, mining, land use, flood 11 
plains (see Section 404 of the Clean Water Act), etc..; and 12 

R. The effect of removing material and/or stockpiling material on stream flow conditions and 13 
the potential for adverse impacts on existing or proposed improvements within the flood 14 
plain which could result from these activities. Developer shall coordinate measures to 15 
mitigate potential water quality impacts through the EPA, for sites located on tribal land, 16 
and the ADEQ, for sites located on non-tribal land. 17 

Guidance in preparing the environmental analysis is available on ADOT’s Internet Website 18 
through the Environmental Planning Group, or by calling Environmental Planning Group at 602-19 
712-7767. 20 

Developer may incorporate an existing Environmental Analysis approved after January 1, 1999, 21 
provided that the analysis is updated to be in compliance with current regulations and with the 22 
Developer’s planned activities. 23 

Regulatory changes, specification changes, or other reasons may preclude the approval of a 24 
materials source. Developer acknowledges and agrees that ADOT may refuse to approve a 25 
material source even if ADOT has approved or approves the source for other projects. 26 

The Environmental Analysis must include all areas of proposed excavation, crushing, 27 
processing, and haul roads. For the purposes of this Section CR 417.3.2.1, a haul road is 28 
defined as any road on material excavation, processing, or crushing sites, and any road 29 
between the respective site and a public highway that may be used by Developer. 30 

Not less than 45 days prior to use of the borrow site, Developer shall submit the Environmental 31 
Analysis to ADOT for approval. ADOT will review the Environmental Analysis and consult with 32 
the appropriate jurisdictions and/or Governmental Entities within 45 days after receipt of the 33 
Submittal, or subsequent resubmittal. 34 

417.3.3 Backfill 35 

Developer shall evaluate and secure material source and obtain all necessary haul permits 36 
required by Governmental Entities. 37 

417.4 SUBMITTALS 38 

Table 417-2 reflects a nonexclusive list of Submittals identified in Section CR 417 of the TPs 39 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 40 
determine and submit all Submittals as required by the Contract Documents, Governmental 41 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 42 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 43 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 44 
formats described in Section GP 110.10.2.1.12 of the TPs: 45 
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Table 417-2 
Nonexclusive Submittals List 

Submittal Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Environmental Analysis 3 2 1 
Not less than 45 days 
prior to use of the 
borrow site 

CR 
417.3.2.1 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the P3 Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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CR 419 PAVEMENT 1 

419.1 GENERAL REQUIREMENTS 2 

Developer shall perform all pavement Construction Work in compliance with the requirements of 3 
Section CR 419 of the TPs. 4 

419.2 ADMINISTRATIVE REQUIREMENTS 5 

Intentionally left blank 6 

419.3 CONSTRUCTION REQUIREMENTS 7 

419.3.1 Pavement Subgrade Materials Requirements 8 

Developer shall ensure and verify that the materials encountered or imported comply with the 9 
effective modulus of subgrade reaction (rigid pavement), resilient modulus (flexible pavement), 10 
or other design subgrade support value as utilized by Developer for the structural section 11 
design. 12 

419.3.2 Asphaltic Concrete Pavement  13 

Developer shall evaluate the asphaltic concrete friction course (ACFC) or asphalt rubber-14 
asphaltic concrete friction course (AR-ACFC) surface treatment for smoothness for each 0.1 15 
lane-mile increment in accordance with the provisions of Arizona Test Method 829. Developer 16 
shall not perform smoothness testing when the ambient air temperature is less than 40 °F, or 17 
during rain or other precipitation. Developer shall perform smoothness testing within 10 18 
Business Days of placement of the ACFC or AR-ACFC surface treatment. Developer shall 19 
perform smoothness testing on traffic lanes longer than 0.3 mile. 20 

Developer shall repair full lane widths in any segment of asphaltic concrete pavementAR-ACFC 21 
having an international roughness index (IRI) greater than 50 inches/mile. 22 

Upon completion of any necessary corrective actions, Developer shall retest the 0.1 lane-mile 23 
increments containing repaired areas in accordance with the provisions of Arizona Test 24 
Method 829. 25 

419.3.3 Portland Cement Concrete Pavement 26 

Developer shall prepare a Paving Plan(s) for each segment of the Project Segment. Each 27 
Paving Plan must include the following: 28 

A. A detailed sequence and schedule of concrete placement operations, including the 29 
following: 30 
1. Width of pavement to be placed, 31 
2. Proposed equipment, 32 
3. Production rates, 33 
4. Working hours, 34 
5. Concrete hauling, 35 
6. Placement methods, and 36 
7. Curing, sawing, and sealing methods. 37 

B. A detailed staking plan for subgrade controls, including offset requirements. 38 
C. Details of the layout of all longitudinal, transverse, weakened plane, and expansions 39 

joints, including joint sequence, dimensions, and locations of dowels and dowel baskets. 40 
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D. A Traffic Control Plan for pavement construction operations that includes provisions for 1 
the placement and maintenance of barriers required to protect the pavement from traffic 2 
for a minimum of 7 days after concrete placement. 3 

Not less than 20 Business Days prior to paving, Developer shall submit each Paving Plan(s) to 4 
ADOT for review and comment. 5 

If Developer constructs paving widths that are less than the full main roadway width, Developer 6 
shall locate longitudinal construction joints on the lane line or at the edge of the main roadway. 7 
Developer shall not locate longitudinal construction joints in the wheel-paths. 8 

Developer shall evaluate Portland cement concrete pavement (PCCP) thickness in accordance 9 
with Section 401-4.04 of the ADOT Standard Specifications for Road and Bridge Construction 10 
and the Contract Documents. Developer shall ensure that the PCCP thickness and compressive 11 
strength complies with the material and construction requirements of Developer’s pavement 12 
designs and the Contract Documents. 13 

All PCCP joints shall be sealed and be compatible with an overlay. 14 

Developer shall evaluate PCCP, whether it will be overlaid or not with ACFC or AR-ACFC, for 15 
smoothness in accordance with Arizona Test Method 801 and Section 401-4.02 of the ADOT 16 
Standard Specifications for Road and Bridge Construction and the Contract Documents. The 17 
profile index of the PCCP must be a maximum of 9 inches/mile for every 0.1 lane mile section. 18 

Developer shall test the PCCP surface with a 10-foot-long straightedge in accordance with 19 
Section 401-4.02 of the ADOT Standard Specifications for Road and Bridge Construction and 20 
the Contract Documents. The pavement surface must not vary in any direction by more than 21 
1/8 inch, except at longitudinal and transverse construction joints. The pavement surface must 22 
not vary by more than 1/4 inch across any longitudinal or transverse construction joint. 23 
Developer must grind high areas or bumps not meeting the required pavement tolerances. 24 

Upon completion of any necessary corrective actions, Developer shall retest repaired PCCP 25 
areas to verify that corrections have produced the required improvements. 26 

Developer shall longitudinally tine all PCCP roadway surfaces not overlaid with AR-ACFC in 27 
accordance with Section 401-3.04(F) of the ADOT Standard Specifications for Road and Bridge 28 
Construction and the Contract Documents. 29 

419.3.4 Pavement Mix Design 30 

Developer shall prepare Pavement Mix Design(s) for the Project. Pavement Mix Design(s) are 31 
considered Shop Drawings and Working Drawings. Not less than 20 Business Days prior to 32 
paving, Developer shall submit Pavement Mix Design(s) to ADOT for review and comment. 33 

419.4 SUBMITTALS 34 

Table 419-1 reflects a nonexclusive list of Submittals identified in Section CR 419 of the TPs 35 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 36 
determine and submit all Submittals as required by the Contract Documents, Governmental 37 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 38 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 39 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 40 
formats described in Section GP 110.10.2.1.12 of the TPs:  41 
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Table 419-1 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Paving Plan(s) 4 2 1 
Not less than 20 
Business Days prior 
to paving 

CR 419.3.3 

Pavement Mix Design(s) 4 2 1 
Not less than 20 
Business Days prior 
to paving 

CR 419.3.4 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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CR 420 ENVIRONMENTAL 1 

420.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Construction Work in compliance with the requirements of Section 3 
CR 420 of the TPs. 4 

420.2 ADMINISTRATIVE REQUIREMENTS 5 

420.2.1 Standards 6 

Developer shall perform all Construction Work in accordance with the standards, manuals, and 7 
guidelines listed in Table 420-1. 8 

Table 420-1 
Standards 

No. Agency Title 

1 ADOT South Mountain Freeway (Loop 202) Final Environmental Impact Statement 
and Section 4(f) Evaluation (FEIS) 

2 ADOT South Mountain Freeway (Loop 202) Record of Decision (ROD) 

3 ADOT Noise Abatement Policy dated July 13, 2011 

 

420.3 CONSTRUCTION REQUIREMENTS 9 

420.3.1 Project Environmental Commitment Requirements 10 

Developer shall comply with environmental commitments and requirements included in the 11 
ROD. The table provided in TP Attachment 420-1 includes the Project-specific environmental 12 
commitments associated with the ROD. Environmental mitigation measures have been 13 
reviewed and approved by FHWA for the construction of the Project. These mitigation measures 14 
are not subject to change without prior written approval from FHWA. Developer shall be 15 
responsible for all environmental commitment requirements in TP Attachment 420-1, except 16 
those requirements that are specifically identified as an ADOT action. 17 

If, at any time, Developer is not in compliance with any applicable Laws, including any 18 
Environmental Laws, and Governmental Approvals, ADOT may suspend the Work, in whole or 19 
in part, under Section 18.2.1 of the Agreement until such time as the Errors, deficiencies, or 20 
noncompliant situations have been corrected. Developer shall be responsible for any associated 21 
monetary fines or any environmental restoration activities required to resolve violations are the 22 
responsibility of Developer. 23 

420.3.2 Prevention of Landscape Defacement; Protection of Streams, Lakes and 24 
Reservoirs 25 

420.3.2.1 General 26 

Developer shall give attention to the effect of Developer’s operations upon the landscape, and 27 
shall maintain natural surroundings undamaged. 28 

The General Aquifer Protection Permit 1.12 has been established by the Arizona Department of 29 
Environmental Quality (ADEQ) requiring control of wastewater to an impoundment from washing 30 



ADDENDUM #34 

Arizona Department of Transportation - 247 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Construction Requirements - Environmental 

concrete from trucks, pumps, and ancillary equipment. Developer shall comply with the General 1 
Aquifer Protection Permit 1.12 (Arizona Administrative Code 18-9-B301.L). 2 

Developer shall implement the requirements of the Arizona Pollutant Discharge Elimination 3 
System (AZPDES) for erosion and sediment control as specified in the “General Permit For 4 
Discharge From Construction Activities to the Waters Of The United States,” issued by the 5 
ADEQ. That document is hereinafter referred to as the AZPDES General Permit. 6 

The Project may discharge runoff into watercourses designated by ADEQ as “Impaired”, 7 
“Outstanding Arizona Waters” or “Not-Attaining.” As a consequence, Developer shall include, in 8 
Developer’s finalized Storm Water Pollution Prevention Plan (SWPPP), sufficient erosion and 9 
sediment control Best Management Practices (BMPs) to assure that discharges do not cause or 10 
contribute to non-attainment of Surface Water Quality Standards. In addition, Developer shall 11 
provide a monitoring plan, as specified in Section CR 420.3.2.2.2 of the TPs. 12 

Useful information related to stormwater controls and erosion and sediment control measures is 13 
presented in the Fact Sheet For The Issuance Of An AZPDES Construction General Permit, 14 
available from ADEQ, and the ADOT Erosion and Pollution Control Manual, available on 15 
ADOT’s website at 16 
http://www.azdot.gov/inside_adot/OES/WaterQuality/Stormwater/Erosion_Pollution_Control_Ma17 
nual.asp. Except as otherwise specified herein, Developer’s monitoring plan shall comply with 18 
the ADOT Storm Water Monitoring Guidance Manual for Construction Activities, dated August 19 
23, 2006. That document is hereinafter referred to as the ADOT Monitoring Guidance Manual. 20 

Developer shall ensure that the work includes providing, installing, maintaining, removing, and 21 
disposing of erosion and sediment control measures, such as gravel filter berms, dikes, catch 22 
basin inlet protection, end of pipe filtering devices, silt fences, dams, sediment basins, earth 23 
berms, netting, geotextile fabrics, slope drains, seeding, stream stabilization, and other erosion 24 
control devices or methods. Erosion control, as hereinafter referenced, must include control of 25 
erosion and the mitigation of any resulting sediment. Erosion control measures may be 26 
temporary or permanent. Developer shall prepare and process all documents required in the 27 
AZPDES General Permit. 28 

Except with respect to the Notice of Intent (NOI) Form, Developer shall provide all signatures 29 
required of [or from] Developer by the AZPDES General Permit, including those required for the 30 
Notice of Termination (NOT), SWPPP, and Inspection reports, by [or from] a duly authorized 31 
representative of Developer, as defined in Part VIII.J.2 of said permit. A responsible corporate 32 
officer of the Developer, as defined in Part VIII.J.1 of the AZPDES General Permit, must sign 33 
the NOI. 34 

Developer shall not start any clearing, grubbing, earthwork, or other work elements affected by 35 
the erosion control requirements in the SWPPP until the SWPPP is reviewed and approved by 36 
ADEQ, the NOI is completed and filed in accordance with Section CR 420.3.2.3 of the TPs, and 37 
the SWPPP is implemented. 38 

420.3.2.2 Stormwater Pollution Prevention Plan 39 

420.3.2.2.1 General 40 

Developer shall include descriptions of the following in the SWPPP: temporary and permanent 41 
erosion control measures; a project description; percent impervious area, including paved 42 
areas, rooftops, and other similar surfaces, for both pre-construction and post-construction 43 
conditions; inspection schedule; and site specific diagrams indicating proposed locations where 44 
erosion and sediment control devices or pollution control measures may be required during 45 

http://www.azdot.gov/inside_adot/OES/WaterQuality/Stormwater/Erosion_Pollution_Control_Manual.asp
http://www.azdot.gov/inside_adot/OES/WaterQuality/Stormwater/Erosion_Pollution_Control_Manual.asp
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successive construction stages. The SWPPP may also include an initial schedule detailing the 1 
proposed sequence of construction and related erosion control measures. 2 

Developer shall review the preliminary information, including the erosion control features and 3 
phasing, evaluate all SWPPP requirements for adequacy in addressing pollution prevention 4 
during construction, and prepare a draft SWPPP, including monitoring plan, for review by 5 
ADOT. 6 

Developer shall designate the Erosion Control Coordinator as an authorized representative of 7 
Developer in accordance with Part VIII.J.2 of the AZPDES General Permit. 8 

Developer shall prepare a draft SWPPP that includes all information required in the AZPDES 9 
General Permit, including the following: a site map; identification of receiving waters and 10 
wetlands impacted by the project; a list of potential pollutant sources; inspection schedule; any 11 
onsite or off-site material storage sites; additional or modified stormwater, erosion, and 12 
sediment controls; procedures for maintaining temporary and permanent erosion control 13 
measures; a list of Developer’s pollution prevention practices; and other permit requirements 14 
stipulated in the AZPDES program as well as other applicable state or local programs. 15 

The draft SWPPP must also identify any potential for discharge into a municipal separate storm 16 
sewer system (MS4), including the name of the owner/operator of the system. 17 

Unless otherwise approved by ADOT, Developer shall not expose a surface area of greater than 18 
750,000 square feet to erosion through clearing and grubbing, or excavation and filling 19 
operations within the Project ROW, until temporary or permanent erosion control devices for 20 
that portion of the Project have been installed by Developer and accepted by ADOT. 21 

Developer shall indicate each 750,000 square-foot sub-area in the draft SWPPP, along with 22 
proposed erosion control measures for each sub-area. The draft SWPPP must also include the 23 
sequence of construction for each sub-area, and installation of the required temporary or 24 
permanent erosion control measures. 25 

Developer shall give installation of permanent erosion control measures priority over reliance on 26 
temporary measures. Developer shall install permanent erosion control measures and drainage 27 
structures as soon as possible in the construction sequencing of the Project. However, except 28 
as specified in Part IV, Section B.2 of the AZPDES General Permit and approved by ADOT, 29 
Developer shall install erosion control measures no later than 14 days after construction activity 30 
has temporarily or permanently ceased for the affected sub-area. For areas within 50 feet of an 31 
impaired or unique water, as shown on the Plans, Developer shall install erosion control 32 
measures within 7 days after construction activity has temporarily or permanently ceased. 33 

Temporary or permanent sedimentation basins may be required for reducing or eliminating 34 
sediment from stormwater runoff. When required, Developer shall complete such basins before 35 
any clearing and grubbing of the Site is initiated. Developer shall evaluate the need and 36 
attainability of installing sediment basins as described in the AZPDES permit and include the 37 
basins in the SWPPP as appropriate. The Plans may also include sediment basins as part of 38 
the preliminary information. 39 

The draft SWPPP must also identify and address erosion control at on-site fueling operations, 40 
waste piles, material storage sites, and off-site dedicated asphalt and concrete plants, 41 
contractor-use areas, storage areas, and support activity locations which are used solely for the 42 
Project and are covered by the AZPDES General Permit. The draft SWPPP must also 43 
accommodate all requirements for Developer’s pollution prevention practices specified in 44 
Section CR 420.3.2.4 of the TPs. In addition, the SWPPP must specifically identify the erosion 45 
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control measures proposed by Developer during any vegetation removal and salvaging phases 1 
of the Project (such as during timber harvesting or native plant salvaging). 2 

The draft SWPPP must specify the mechanism whereby Developer or ADOT may propose 3 
revisions to and incorporate such revisions into the SWPPP during the Term, including review 4 
and approval procedure. Changes to the monitoring plan, such as number or location of 5 
samples, or required testing, are considered revisions to the SWPPP. 6 

Developer shall list the Subcontractors responsible for implementing all or portions of the 7 
SWPPP in the draft SWPPP, along with the measures for which such Subcontractors are 8 
responsible. 9 

The Plans must include preliminary erosion control measures and additional information to be 10 
included in the SWPPP, as specified in Section CR 420.3.2.2 of the TPs. Prior to ground 11 
disturbance activities, issuance of NTP 2, and submittal of the Notice of Intent (NOI), Developer 12 
shall submit a draft SWPPP to ADOT for approval. When the draft SWPPP is approved by 13 
ADOT, ADOT and Developer shall sign the finalized SWPPP. After finalizing and signing the 14 
SWPPP, Developer shall submit a copy of the SWPPP to ADOT. 15 

Developer shall implement the requirements of the SWPPP. Developer shall not start any 16 
clearing, grubbing, earthwork, or other work elements affected by the erosion control 17 
requirements in the SWPPP until the SWPPP has been approved, the NOI completed and filed 18 
in accordance with Section CR 420.3.2.3 of the TPs, and the SWPPP implemented. 19 

Developer shall maintain all related erosion control elements in proper working order throughout 20 
the Term. Work under this section also includes inspections, record-keeping, and 21 
implementation of pollution prevention practices as described in Section CR 420.3.2.4 of the 22 
TPs. 23 

Developer shall update the approved SWPPP whenever a change in design, construction 24 
method, operation, maintenance procedure, or other activity may cause a significant effect on 25 
the discharge of pollutants to surface waters, or when a change is proposed to the personnel 26 
responsible for implementing any portion of the SWPPP. Developer shall amend the SWPPP if 27 
inspections indicate that the SWPPP is ineffective in eliminating or significantly reducing 28 
pollutants in the discharges from the Site. Developer shall make all necessary modifications to 29 
the SWPPP within 7 days following the inspection that revealed the deficiency. After amending 30 
the SWPPP, Developer shall submit the amended SWPPP to ADOT for approval. 31 

Developer shall keep a copy of the approved SWPPP at the Site during the Construction Period. 32 

ADEQ may notify Developer at any time that the SWPPP does not comply with the permit 33 
requirements. The notification may identify the provisions of the permit that are not being met 34 
and parts of the SWPPP that require modification. Within 15 Business Days of receipt of such 35 
notification from ADEQ, Developer shall make the required changes to the SWPPP and submit 36 
a written certification to ADEQ that the requested changes have been made. 37 

Developer shall ensure that the Erosion Control Coordinator maintains the SWPPP along with 38 
completed inspection forms and other AZPDES records in a three ring binder. The Erosion 39 
Control Coordinator must maintain a current copy of the SWPPP, including all associated 40 
records and forms, at the Site during the Construction Period. The SWPPP must be available 41 
for inspection by ADEQ, FHWA, and other entities identified in the AZPDES General Permit, 42 
and for use by ADOT. Developer shall ensure that the Erosion Control Coordinator provides 43 
copies of any or all of such documents to ADOT upon request. When requested, Developer 44 
shall ensure that such copies are provided within 3 Business Days of the request. 45 
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Developer shall be responsible for all requirements under other environmental statutes or 1 
regulations by any condition of the AZPDES General Permit or the SWPPP. 2 

420.3.2.2.2 Monitoring Plan 3 

Developer shall prepare a construction monitoring plan to monitor discharges into the affected 4 
receiving water. 5 

The monitoring plan must comply with the ADOT Monitoring Guidance Manual, and must 6 
include a description of the pollutant of concern, the activities or materials that may generate the 7 
pollutant, the location of such activities or materials, and methods to ensure that transport of the 8 
pollutant to the waterway is minimized. The monitoring plan must specify the location of 9 
monitoring points, as well as the methods, equipment, and reporting processes necessary to 10 
accurately measure water quality. 11 

Except as specified herein, the monitoring plan and related work activities must comply with all 12 
applicable elements of the ADOT Monitoring Guidance Manual, including sample locations, 13 
monitoring schedule, documentation, and reporting requirements. ADEQ may require revisions 14 
to the monitoring plan during the review process. Developer shall make such revisions before 15 
beginning any Work involved in the SWPPP. 16 

The minimum number and type of monitoring points must be as specified herein. Developer 17 
shall determine the appropriate locations based on the ADOT Monitoring Guidance Manual. 18 

Developer shall contact ADOT for specific restrictions for the affected waterway. Information 19 
must include type of pollutant and receiving water, and allowable numeric concentration value 20 
(tmdl), if required. Developer shall include Project-specific requirements, such as number of 21 
monitoring points and type of monitoring, as provided by ADOT. 22 

Developer shall ensure that the Erosion Control Coordinator, or other qualified personnel as 23 
approved by ADOT, performs sampling and any onsite testing called for in the ADOT Monitoring 24 
Guidance Manual. 25 

Monitoring techniques for all locations must include visual monitoring, photo documentation, and 26 
analytical monitoring, including turbidity. When included in the special provisions, specific 27 
impairment monitoring and subsequent laboratory testing is also required. Developer shall 28 
complete a monitoring report after each inspection and shall include the report in the SWPPP. 29 
The monitoring plan must include a process to evaluate of the effectiveness of the erosion 30 
control measures at controlling runoff. Developer shall use the form provided in the ADOT 31 
Monitoring Guidance Manual. 32 

Should laboratory testing of water be required, Developer shall select an appropriate laboratory 33 
that is licensed, accredited, and certified by the Arizona Department of Health Services. 34 
Developer shall prepare a Laboratory Testing Location PlanInformation that includes the 35 
laboratory name, address, telephone number, contact name, contact title, licensure, 36 
accreditations, and certifications. At least 15 days before submittal of any samples for analysis, 37 
Developer shall submit Laboratory Testing Location PlanInformation to ADOT for approval. 38 

Developer shall ensure that the Erosion Control Coordinator is responsible for the preparation, 39 
accuracy, and completeness of all reports and readings required by the monitoring plan, and 40 
submits all submittals required in the ADOT Monitoring Guidance Manual, including the monthly 41 
discharge monitoring report to ADEQ. 42 

Developer shall initiate the monitoring plan concurrently with the start of ground disturbing 43 
activity or when any water, including storm water, is discharged from the Site, whichever occurs 44 
first, and shall ensure that such adherence to the plan continues throughout the Term. 45 
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420.3.2.3 Notice of Intent and SWPPP Submittal 1 

After the SWPPP has been approved by ADOT and prior to submission to ADEQ, Developer 2 
shall prepare and submit a notice of intent (NOI) to ADOT for approval. Developer shall ensure 3 
that a responsible corporate officer of Developer, as defined in Part VIII.J.1 of the AZPDES 4 
General Permit, signs and dates the certification statement included in the NOI and that the 5 
name and title of that officer is included in the certification. After the SWPPP, including 6 
monitoring plan, and the NOI has been approved by ADOT, Developer shall submit the SWPPP 7 
and NOI to ADEQ at the address shown below for review.  8 

Arizona Department of Environmental Quality 9 
Surface Water Section/Permits Unit/Stormwater NOIs (5415A-1) 10 
1110 W. Washington Street 11 
Phoenix, Arizona 85007 12 
or fax to (602) 771-4528 13 

Developer may also submit the NOI electronically, through ADEQ’s Smart NOI website at 14 
https://az.gov/app/smartnoi. By submission of the NOI, Developer shall be deemed to certify 15 
that Developer and its Subcontractors have read and shall comply with all provisions of the 16 
AZPDES General Permit. 17 

ADOT typically receives notification from ADEQ within 32 Business Days of submittal as to 18 
whether Work may proceed under the AZPDES General Permit, or whether the SWPPP needs 19 
revisions. ADOT expects to receive an authorization certificate issued by ADEQ if the NOI and 20 
SWPPP have been accepted. If notification is not received in this time-frame, Developer shall 21 
contact ADEQ and verify that the NOI and SWPPP have been received and accepted prior to 22 
commencement of Work. Developer shall include a copy of the authorization certificate with the 23 
NOI. 24 

If ADEQ determine that revisions are needed, Developer shall make the necessary changes 25 
and, after acceptance by ADOT, resubmit the SWPPP to ADEQ for approval. Prior to approval, 26 
ADEQ may require that the SWPPP be modified to implement specific controls or design 27 
criteria, or may require changes to the monitoring plan. When re-submittal is required, 28 
Developer shall not begin SWPPP implementation until final approval is received from ADEQ. 29 

Developer may anticipate needing a minimum of 7 weeks for the ADEQ review process, during 30 
which period Developer shall not start or otherwise perform any clearing, grubbing, earthwork, 31 
or other work elements affected by the erosion control requirements in the SWPPP.  32 

Prior to any ground disturbing activities, Developer shall submit a copy of the NOI and 33 
Authorization Certificate to ADOT. At any time after authorization, ADEQ may determine that 34 
Developer’s stormwater discharges may cause or contribute to non-attainment of any applicable 35 
water quality standards. If ADEQ makes that determination, ADOT expects Developer to receive 36 
written notice of the same from ADEQ. In such event, Developer shall develop a supplemental 37 
erosion control action plan describing SWPPP modifications to address the identified water 38 
quality concerns. If the written notice from ADEQ requires a response, failure to respond in a 39 
timely manner constitutes a permit violation. All responses must be in accordance with the 40 
AZPDES General Permit. 41 

If there is a potential to discharge into a MS4, Developer shall submit a copy of the authorization 42 
certificate to the owner/operator of the system. Also, if Developer is operating under an 43 
approved local sediment and erosion plan, grading plan, or stormwater management plan other 44 
than the Stormwater Management Plan, Developer shall submit a copy of the authorization 45 
certificate to the local authority upon its request. 46 

https://az.gov/app/smartnoi
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Developer shall post its NOI and the information required in the AZPDES General Permit on the 1 
construction site bulletin board throughout the Construction Period. Developer shall also keep a 2 
copy of the AZPDES General Permit shall at the Site at all times. 3 

420.3.2.4  Pollution Prevention Practices and Requirements 4 

The SWPPP must specify Developer’s pollution prevention practices and requirements, 5 
including vehicle wash down areas, onsite and offsite tracking control, protection of equipment 6 
storage and maintenance areas, methods to minimize generation of dust, and sweeping of 7 
highways and roadways related to hauling activities. Developer shall show each planned 8 
location of service and refueling areas on the SWPPP’s site map. Changes to Developer’s 9 
pollution prevention practices that are related to construction phasing must also be shown on 10 
the SWPPP. 11 

Developer shall prevent pollution of streams, lakes, and reservoirs with fuels, oil, bitumen, 12 
calcium chloride, fresh Portland cement, fresh Portland cement concrete, raw sewage, muddy 13 
water, chemicals or other harmful materials. Developer shall not discharge any of these 14 
materials into any channels leading to streams, lakes, or reservoirs. The SWPPP must include 15 
the implementation of spill prevention and material management controls and practices to 16 
prevent the release of pollutants into stormwater. The SWPPP must also provide storage 17 
procedures for chemicals and construction materials, disposal procedures, cleanup procedures, 18 
Developer’s plans for handling such pollutants, and other pollution prevention measures as 19 
required. 20 

Developer shall locate machinery service and refueling areas away from streambeds or washes, 21 
and in a manner which prevents discharges into steams or washes. 22 

Developer shall dispose of waste materials from blasting, including explosives containers, offsite 23 
in accordance with applicable federal regulations. Developer shall remove from the Site and 24 
dispose of waste materials, such as used cans, oils, machine and equipment parts, paint, 25 
hazardous materials, plastic and rubber parts, discarded metals, and building materials, 26 
according to applicable State and federal regulations. 27 

Where Developer’s Work encroaches on a running or intermittent stream, Developer shall 28 
construct and maintain barriers between the Work areas and the stream bed adequate to 29 
prevent the discharge of any contaminants. The SWPPP must identify the location of streams 30 
that may be affected and the specific types of barriers proposed for protecting these resources. 31 

Unless otherwise approved in writing by ADOT, Developer shall not ford running streams with 32 
construction equipment. 33 

Developer shall not construct temporary bridges, unless authorized by permitting through the 34 
applicable Governmental Entity with jurisdiction. Developer shall not operate equipment in 35 
running streams. 36 

Developer shall clear streams, lakes, and reservoirs of all falsework, piling, debris, or other 37 
obstructions resulting from Developer’s activities, inadvertently placed thereby or resulting from 38 
construction operations, within 24 hours from the time the obstruction was first observed. 39 

Developer shall include spill prevention, containment, and counter measures in the SWPPP if 40 
the volume of fuel in a single container exceeds 660 gallons, or if the total fuel storage volume 41 
at any one site exceeds 1,320 gallons. 42 

In the event of a spill of a hazardous material, Developer shall modify the SWPPP as necessary 43 
within 14 days of the discharge. Developer shall modify the SWPPP to include a description of 44 
the release, the circumstances leading to the release, and the date of the release. 45 
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420.3.2.5  Inspections 1 

420.3.2.5.1 General 2 

The Erosion Control Coordinator must inspect the Project with ADOT at least every 7 days, and 3 
also within 24 hours after any storm event of 0.50 inches or more. The inspections must include 4 
disturbed areas that have been temporarily stabilized, areas used for storage of materials, 5 
locations where vehicles enter or exit the Site, and all of the erosion and sediment controls 6 
included in the SWPPP. Developer shall monitor rainfall on the Site with a commercially 7 
manufactured rain gauge accurate to within 0.10 inches of rain. Developer shall prepare Rainfall 8 
Records that include daily rainfall data from the rain gauges. On a weekly basis, Developer shall 9 
submit Rainfall Records to ADOT. 10 

For each inspection, the Erosion Control Coordinator must complete and sign a Compliance 11 
Evaluation Report as described in the permit. A sample Compliance Evaluation Report is 12 
included in the RIDs. Developer shall retain copies of the completed reports at the Site in the 13 
SWPPP file throughout the Construction Period. Following each inspection, Developer shall 14 
submit a copy of the Compliance Evaluation Report to ADOT. 15 

All inspections must be made jointly with ADOT. 16 

420.3.2.5.2 Adjustments 17 

When deficiencies are noted during scheduled inspections, Developer shall take immediate 18 
steps to make the required corrections as soon as practical. Developer shall correct deficiencies 19 
within 4 Business Days or by the next anticipated storm event, whichever is sooner. Developer 20 
shall correct deficiencies noted between designated inspections, but not later than 4 Business 21 
Days after observation. 22 

Developer shall correct direct inflows of sediment into a watercourse by the end of the same day 23 
or work shift in which the inflow was observed. 24 

420.3.2.6  Non-Compliance 25 

420.3.2.6  Failure to Comply 26 

ADOT may reject the Erosion Control Coordinator if the conditions of the AZPDES General 27 
Permit or the approved SWPPP are not being fulfilled. ADOT may reject the Erosion Control 28 
Coordinator for failure to complete any of the following: 29 

A. Should ADOT determine that the SWPPP is not being properly implemented, ADOT may 30 
notify Developer in writing of such deficiencies. The Erosion Control Coordinator must 31 
fully implement the requirements of the approved SWPPP within 3 Business Days. 32 

B. Should any corrective measures required in Section CR 420.3.2.5 of the TPs not be 33 
completed within the time periods specified therein, ADOT may notify Developer in 34 
writing. Developer shall complete all required corrective measures within 2 Business 35 
Days of such notification, except that Developer shall correct direct inflows of sediment 36 
into a watercourse within 24 hours. 37 

C. Should ADOT determine that routine maintenance of the Project’s erosion control 38 
measures is not being adequately performed, ADOT may notify Developer in writing. 39 
Within 3 Business Days, the Erosion Control Coordinator must demonstrate to ADOT 40 
that such steps have been taken to correct the problem. 41 

In the event of the Erosion Control Coordinator’s failure to comply with any of the above 42 
requirements, ADOT may direct Developer to stop all affected Work and propose a new Erosion 43 
Control Coordinator as soon as possible. However, Developer must maintain all erosion and 44 
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pollution control items specified in the SWPPP at all times. Developer shall not perform any 1 
additional Construction Work affected by the SWPPP until a new Erosion Control Coordinator 2 
has been approved by ADOT. 3 

420.3.2.7 Record of Major Construction and Erosion Control Measures 4 

In addition to completing and signing the original Compliance Evaluation Report, Developer 5 
shall record the dates of the following activities, including the erosion control measures 6 
associated with these activities: 7 

A. When major grading activities (including clearing and grubbing, excavation, and 8 
embankment construction) occur in a particular area or portion of the site. 9 

B. When construction activities cease in an area, temporarily or permanently. 10 
C. When an area is stabilized, temporarily or permanently. 11 

Developer shall note such information within 2 Business Days of the occurrence of any of the 12 
listed activities, and shall include a copy of the report in the SWPPP. Within 3 days of 13 
completion or amendment to the Compliance Evaluation Report, Developer shall submit the 14 
amended Compliance Evaluation Report to ADOT. 15 

420.3.2.8 Notice of Termination 16 

Fifteen Business Days after final stabilization in accordance with ADEQ, Developer shall 17 
complete and mail a Notice of Termination (NOT) for the Project to the address shown below.  18 

Arizona Department of Environmental Quality 19 
Surface Water Section/Stormwater & General Permits (5415A-1) 20 
1110 W. Washington Street 21 
Phoenix, Arizona 85007 22 
or fax to 602 771-4528 23 

The NOT submitted by Developer must include a certification statement which is signed and 24 
dated by an authorized representative of Developer, as defined in Part VIII.J.2 of the AZPDES 25 
General Permit, and include the name and title of that authorized representative. 26 

Alternatively, Developer may submit the NOT electronically, through ADEQ’s Smart NOI website 27 
at https://az.gov/app/smartnoi. Concurrent with the submittal of the NOT to ADEQ, Developer 28 
shall submit a copy of the NOT to ADOT. 29 

When the approved SWPPP includes the use of Class II seeding as an erosion control 30 
measure, Developer shall maintain seeded areas for 45 calendar days, as specified in the 31 
special provisions, and approved by ADOT before Developer’s NOT can be submitted. Seeding, 32 
when used in the SWPPP as an erosion control measure, is not considered as part of any 33 
Landscape Establishment Phase that may be included with the Project. 34 

Developer shall prepare Water Quality Records that include the SWPPP (including inspection 35 
forms) and all data used to complete the NOI and NOT. At Substantial Completion, Developer 36 
shall submit the Water Quality Records to ADOT. Developer shall retain its own records for a 37 
period of at least 3 years from the filing of Developer’s NOT. 38 

420.3.3 Developer’s Responsibility for Work 39 

Developer shall implement the requirements of the AZPDES for erosion control due to storm 40 
water runoff during construction, as specified in Section CR 420.3.2 of the TPs. 41 

Until Final Acceptance, Developer shall have the charge and care thereof and shall take every 42 
precaution against injury or damage to any part thereof by the action of the elements, or from 43 

https://az.gov/app/smartnoi
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any other cause, whether arising from the execution or from the nonexecution of the Work. 1 
Developer shall rebuild, repair, restore, and make good all injuries or damages to any portion of 2 
the Work occasioned by any of the above causes before final acceptance.  3 

In case of suspension of Work from any cause, Developer shall be responsible for the Project 4 
and shall prevent, including taking all necessary precautions to prevent, damage to the Project 5 
and provide for normal drainage. Developer shall also erect any necessary temporary 6 
structures, signs, or other facilities. During such period of suspension of Work, Developer shall 7 
properly and continuously maintain in an acceptable growing condition all living material in 8 
newly established plantings, seedings and soddings, and shall protect new tree growth and 9 
other important vegetative growth against injury. 10 

420.3.4 Stormwater Management Plan 11 

Developer shall develop and maintain a Stormwater Management Plan that is in compliance 12 
with applicable Law and shall obtain all Governmental Approvals in connection therewith. The 13 
Stormwater Management Plan must include provisions for control of sedimentation and erosion, 14 
runoff, SWPPP, and water quality during the Construction Period and the Term. Specific 15 
guidelines for stormwater management can be found in the ADOT Erosion and Pollution Control 16 
Manual. At the same time as the first Initial Design Submittal, Developer shall submit a 17 
Stormwater Management Plan to ADOT for approval.  18 

420.3.5 Prevention of Air and Noise Pollution 19 

Developer shall control, reduce, remove, and prevent air pollution in all its forms, including air 20 
contaminants, in the performance of Developer’s Work. 21 

Developer shall comply with the applicable requirements of Arizona Revised Statutes Section 22 
49-401 et seq. (Air Quality) and with the Arizona Administrative Code, Title 18, Chapter 2 (Air 23 
Pollution Control). 24 

Developer shall comply with all local sound control and noise level rules, regulations and 25 
ordinances which apply to the Work. 26 

Developer shall ensure that each internal combustion engine used for any purpose on the Work 27 
or related to the Work is equipped with a muffler of a type recommended by the manufacturer. 28 
Developer shall not operate any internal combustion engine without its muffler being in good 29 
working condition. 30 

Developer shall not burn trash, debris, plant material, wood, or any other waste materials. 31 

420.3.6 Source of Supply and Quality Requirements 32 

Unless otherwise specified in the Contract Documents, Developer shall be responsible for 33 
furnishing all water required for the Work. Water obtained from sources within the Salt River or 34 
Verde River watersheds and administered by Salt River Project (SRP), or obtained from Salt 35 
River Valley Water Users Association (SRVWUA) delivery canals within the Phoenix 36 
metropolitan areas, is subject to the following conditions: 37 

A. For water obtained from rivers, streams, lakes, or other sources within the watershed, 38 
Developer shall obtain a Construction Water Exchange Permit. Water obtained from 39 
surface water sources or wells in close proximity to a river, stream, or lake located within 40 
the watershed may also require a Construction Water Exchange Permit and, for such 41 
water, Developer shall obtain any required permit. 42 

B. For water obtained from SRVWUA canals, Developer shall contact SRP to determine the 43 
most appropriate delivery method and associated permits and costs, and shall obtain 44 
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such permits and pay such costs. As an example, a Permit for Operation of Mobile Tank 1 
Trucks is required for water pumped into mobile water trucks. 2 

Developer shall contact SRP at the address shown below to determine whether its anticipated 3 
water sources is subject to SRP regulations and, if necessary, the appropriate requirements, 4 
permits, and fees. 5 

Salt River Project 6 
Water Contract Accounting & Data Services SSW302 7 
PO Box 52149 8 
Phoenix, Arizona  85072-2149 9 
(602) 236-2255 10 
(602) 236-3313 11 
Fax (602) 236-5082 12 

Developer shall not obtain water from sources as specified herein until Developer has furnished 13 
ADOT with a completely executed copy of the appropriate permits. 14 

420.3.7 Archaeological Features 15 

The attention of Developer is directed to Title 41, Article 4, Archaeological Discoveries, Sections 16 
41-841, et seq., of the Arizona Revised Statutes, which make it a felony, punishable by a fine 17 
and imprisonment, to investigate, explore, or excavate on State land, in or on prehistoric ruins, 18 
ancient burial grounds, fossilized footprints, hieroglyphics, and all other archaeological features 19 
of Arizona without permits from the Arizona State Museum. 20 

Section 6(a) of the Federal Archaeological Resources Protection Act of 1979 specifies that no 21 
person may excavate, remove, damage, or otherwise alter or deface any archaeological 22 
resource located on public (Federal) lands or Indian lands unless such activity is pursuant to a 23 
permit issued under Section 4 of the Act. Violations of this act are considered a felony and are 24 
punishable by fine and imprisonment. 25 

While, prior to construction, ADOT will endeavor to identify all cultural resources in the 26 
Schematic ROW, previously unidentified archaeological materials could be found during the 27 
construction of the Project. When archaeological, historical or paleontological features are 28 
encountered or discovered during any activity related to the construction of the Project, 29 
Developer shall stop Work immediately at that locationcease all further disturbances and 30 
shallactivities within 300 feet of the feature, secure the preservation of those features, and notify 31 
ADOT. 32 

ADOT will direct how to protect the features. Developer shall not resume Construction Work at 33 
that Project Segment until Developer is so directed by ADOT. 34 

420.3.8 Historic Preservation 35 

The attention of Developer is directed to Title 41, Chapter 4.2, Historic Preservation, Section 41-36 
861 et seq., Arizona Revised Statutes, which makes it a felony to intentionally possess, sell or 37 
transfer any human remain, funerary object or other artifact. 38 

While, prior to construction, ADOT will endeavor to identify all items that require Historic 39 
Preservation in the Schematic ROW, previously unidentified human remains, funerary objects, 40 
or artifacts may be found during the construction of the Project. When human remains, funerary 41 
objects or artifacts are encountered or discovered during any activity related to the construction 42 
of the Project, Developer shall stop Work immediately at that locationcease all further 43 
disturbances and shallactivities within 300 feet of the feature, secure the preservation of those 44 
items, and notify ADOT. 45 
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ADOT will direct how to protect the items. Developer shall not resume Construction Work at that 1 
Project Segment until Developer is so directed by ADOT. 2 

420.4 SUBMITTALS 3 

Table 420-2 reflects a nonexclusive list of Submittals identified in Section CR 420 of the TPs 4 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 5 
determine and submit all Submittals as required by the Contract Documents, Governmental 6 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 7 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 8 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 9 
formats described in Section GP 110.10.2.1.12 of the TPs: 10 

Table 420-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Draft SWPPP 3 2 1 

Prior to ground 
disturbance activities, 
issuance of NTP 2, 
and submittal of the 
NOI 

CR 
420.3.2.2 

SWPPP 5 2 1 After finalizing and 
signing the SWPPP 

CR 
420.3.2.2 

Amended SWPPP 3 2 1 After amending the 
SWPPP 

CR 
420.3.2.2 

Laboratory Testing 
Location PlanInformation 3 2 1 

At least 15 days 
before submittal of 
any samples for 
analysis 

CR 
420.3.2.2.2 

NOI 3 2 1 

After the SWPPP has 
been approved by 
ADOT and prior to 
submission to ADEQ 

CR 
420.3.2.3 

NOI and Authorization 
Certificate 5 2 1 Prior to any ground 

disturbing activities 
CR 

420.3.2.3 

Rainfall Records 5 2 1 On a weekly basis CR 
420.3.2.5.1 

Compliance Evaluation 
Report 5 2 1 Following each 

inspection 
CR 

420.3.2.5.1 

Amended Compliance 
Evaluation Report 5 2 1 

Within 3 days of 
completion or 
amendment to the 
Compliance 
Evaluation Report 

CR 
420.3.2.7 

Notice of Termination 3 2 1 
Concurrent with the 
submittal of the NOT 
to ADEQ 

CR 
420.3.2.8  

Water Quality Records 5 2 1 At Substantial 
Completion 

CR 
420.3.2.8 

Stormwater 
Management Plan 3 2 1 

At the same time as 
the first Initial Design 
Submittal 

CR 420.3.4 
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Table 420-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 

 1 

End of Section 2 
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CR 425 PUBLIC INFORMATION 1 

425.1 GENERAL REQUIREMENTS 2 

During the D&C Period, Developer shall perform all public information Work in compliance with 3 
the requirements of Section CR 425 of the TPs. Section CR 425 of the TPs includes provisions 4 
for activities occurring in the design phase. 5 

425.2 PUBLIC INVOVEMENTINVOLVEMENT PROGRAM 6 

Developer acknowledges and agrees that the residential and business characteristics of the 7 
Project requires that Developer shall engage in a high degree of personal contact with property 8 
owners and residents, which personal contact Developer shall make possible by a “real time” 9 
public involvement program that must provide rapid responses to Public concerns. Developer 10 
also acknowledges and agrees that an exceptional awareness of the importance of the Project’s 11 
public involvement program and close coordination with ADOT is required of Developer to 12 
ensure that the communications effort in support of the public involvement program is 13 
considered to be effective as the Project advances. 14 

Developer shall develop and implement a public involvement program for the Project that 15 
includes extensive community outreach to the general public, Project stakeholders (e.g., 16 
adjacent neighborhoods, schools, and business owners), and Governmental Entities. Developer 17 
shall design the public involvement program to: 18 

A. Allow for two-way flow of information and successful implementation of the Project; 19 
B. Enable identification of community issues early in the Term, so that issues may be 20 

addressed and/or mitigated; 21 
C. Reduce the probability of Project delays; 22 
D. Work closely with Project stakeholders to keep them apprised of the Project Schedule 23 

and progress achieved to ensure that their issues and concerns are addressed by the 24 
appropriate staff; 25 

E. Actively seek and respond to input from the public throughout the D&C Period; 26 
F. Prevent unnecessary disruptions for motorists and neighboring properties; 27 
G. Ensure access to and from residences, businesses, park-and-ride lots, and agricultural 28 

fields; 29 
H. Ensure safe movement of construction equipment, personnel, and materials to and from 30 

work zones, in a manner least disruptive to others; 31 
I. Minimize noise and dust pollution ; 32 
J. Avoid encroachment on private properties adjacent to the highway corridor; 33 
K. Maximize effectiveness of traffic control schemes; and 34 
L. Coordinate with other projects that might occur within the area(s) adjacent to the Project 35 

concurrent with this Project. 36 

Developer shall provide task-specific Project information that must contribute to early 37 
identification of community relations and information issues that must be addressed by the 38 
public involvement program, under the direction of ADOT. 39 

Developer may, at ADOT’s discretion, accompany ADOT and other designated ADOT 40 
representative(s) to preconstruction briefings to be held with primary stakeholders (e.g., 41 
neighborhood groups, business owners, property managers, government officials, media, etc.), 42 
as required following Contract execution.issuance of NTP 1. In conjunction with ADOT, 43 



ADDENDUM #34 

Arizona Department of Transportation - 260 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Construction Requirements - Public Information 

Developer shall become familiar with Project customers and allow these customers to become 1 
familiar with Developer, thus allowing each an opportunity to gain a greater mutual 2 
understanding of the challenges to be faced by each other throughout the TermD&C Period. 3 

Allocation of public involvement program responsibilities between ADOT and Developer are 4 
reflected in Table 425-1. All documents are to be made available to FHWA for information and 5 
review as part of ADOT’s partnership with FHWA. 6 

Table 425-1 
Public Involvement Program Responsibility Matrix 

Activity ADOT Developer 
Community events Review Develop master list of potential events, 

coordinate and manage participation 
Documentation, 
reporting, and tracking 

Review, determine strategy 
for final resolution; review and 
approve Construction 
Operations Survey 

Create Stakeholder Inquiry Form and 
Construction Operations Survey and 
associated processes for implementation 

Emergency 
communication 

Review and approve Develop crisis communications plan as 
part of the PIP 

GRIC Community Lead and provide direction to 
Developer 

Create Project flyers, brochures, 
notification material, PowerPoint 
presentations, maps, and other collateral 
as needed to implement the PIP 

Hotline Maintain phone account Setup, manage, monitor, log, respond, 
and document all calls 

Media relations Lead and provide direction to 
Developer 

Establish media tour procedures; log and 
forward all media inquiries to ADOT; 
provide information, materials, and staff  

Meetings Determine level of Developer 
assistance and participation 

Manage notification, conduct, and 
documentation of meetings  

Notification Review and approve Manage notification process, including 
creating collateral material 

Project collateral Review and approve Create Project fliers, brochures, 
notification material, PowerPoint 
presentations, maps, and other collateral 
as needed to implement the PIP 
consistent with the South Mountain 
Freeway Summary Report: Public 
Involvement for the Draft Environmental 
Impact Statement (DEIS) provided in the 
RIDs 

Public interaction Provide guiding protocols as 
appropriate 

Develop and document processes for 
developing and maintaining stakeholder 
relationships and for responding to and 
resolving public inquiries, comments, or 
complaints 

Public Involvement 
Plan (PIP) 

Review and approve Prepare, implement, and revise as needed 

Speakers bureau Review and approve Develop list of speakers, coordinate 
logistics, and provide support/materials 

Stakeholder database Provide existing relevant 
database(s) and/or database 
template instructions 

Develop and maintain, including regular 
updates 
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Table 425-1 
Public Involvement Program Responsibility Matrix 

Activity ADOT Developer 
Title VI Review and approve Develop activities/techniques as part of 

the PIP to meet needs of all populations, 
including Title VI populations 

Website Host the site; provide 
templates/specifications; 
manage all information 
updates 

Create content, including text and 
graphics; and provide timely updates 

 

425.2.1 Staffing 1 

Developer shall provide a Public Relations Officer and additional public information staff as 2 
required to work in conjunction with ADOT to implement the public involvement program. 3 
Developer shall ensure that its staff provides day-to-day identification of community relations 4 
and public information issues and needs, including response to customer inquiries, rapid 5 
resolution of job-site customer-related conflicts, and handling of complaints from the public. 6 
Developer shall coordinate appropriate responses to these issues and needs in concert with 7 
ADOT. 8 

Developer shall coordinate and notify property owners, businesses, schools, residents, and 9 
Governmental Entities regarding disruptions attributable to the Work scheduled in their 10 
respective areas.  11 

425.2.2 Public Involvement Plan 12 

425.2.2.1 Goals and Objectives 13 

Developer shall create a Public Involvement Plan (PIP) that addresses the following goals and 14 
objectives: 15 

A. Develop public understanding of the Project.; 16 
B. Provide opportunities for early and continuing public participation in the decision-making 17 

process, including during the design phase, as appropriate, and encourage 18 
participation.; 19 

C. Develop and maintain accountability, credibility, and accessibility of ADOT and 20 
Developer.; 21 

D. Obtain input from a broad range of community representatives, such as business 22 
owners, residents, and community organizations.; and 23 

E. Provide support to ADOT in its efforts to inform the media and maximize potential for 24 
informed media coverage. 25 

425.2.2.2 Guiding Principles 26 

Developer shall coordinate with ADOT in developing a PIP to implement the public involvement 27 
program built on the following principles: 28 

A. Public involvement activities must be directly linked to Project milestones, technical 29 
activities, and, as appropriate, decision making. ; 30 

B. Adequate opportunities for public involvement and time for public review and comment 31 
must be made available.; 32 
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C. Reasonable access to technical and policy information must be available to the public 1 
throughout the design and construction of the Project.; 2 

D. Demonstration of explicit consideration and response to public input must be provided 3 
whenever possible.; 4 

E. Solicitation and consideration of the needs of those traditionally underserved by existing 5 
transportation systems must be obtained to ensure that their involvement in decision-6 
making prevents disproportionately high and adverse impacts on these stakeholders and 7 
to ensure that they receive a proportionate share of benefits. Traditionally underserved 8 
populations include low-income and minority households, ADA populations, Title VI 9 
protected populations, and Native Americans.; 10 

F. Quarterly reviews of the effectiveness of the public involvement program must be 11 
conducted to ensure that full and open access is being provided to all who are interested 12 
or who could be interested in the Project.; 13 

G. Coordination with Governmental Entities and other stakeholders, such as business 14 
owners, residents, and community organizations.; and 15 

H. Provision of timely information to Government Entities and other stakeholders, including 16 
those representing other local jurisdiction concerns. 17 

Prior to issuance of NTP 2, Developer shall submit the PIP for approval in ADOT’s good faith 18 
discretion. 19 

425.2.2.3 Description of Activities 20 

The PIP must include full details and descriptions for accomplishing the goals, objectives, and 21 
activities described in Section CR 425 of the TPs, as follows: 22 

A. Activities and processes for preparing and distributing public information, including: 23 
1. Notice of traffic, utility, or other disruption, including timing and method of such 24 

notification in accordance with the Contract Documents. 25 
2. General construction progress updates. 26 
3. Process for contributing information as needed to the Project website updates and 27 

the development of public information and marketing communications. 28 
4. Collateral materials (e.g., Project newsletter, fact sheet, and media briefing kit). 29 
5. Public and stakeholder meetings, including timing and method of meeting 30 

notification. 31 
B. Schedule of activities (e.g., website updates, collateral production, public meetings, 32 

summary reports, and public comment/contact and response logs).  33 
C. Identification of and participation in community activities such as community and 34 

neighborhood celebrations and fairs, business organization events, and homeowners’ 35 
association meetings. 36 

D. Creation and management of a Project speakers bureau. 37 
E. Project hotline management and maintenance. 38 
F. Strategies and techniques for addressing the communication needs of all populations, 39 

including Title VI populations, members of the disabled community, and culturally 40 
diverse populations. 41 

G. Media relations procedures. 42 
H. Crisis communications plan. 43 
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I. Process for developing and maintaining a stakeholder database, using ADOT’s existing 1 
Loop 202 South Mountain Freeway stakeholder database as a starting point. 2 

J. Procedures for logging, responding to, and documenting stakeholder and public 3 
comment, contact, and inquiry. 4 

425.2.3 Roles and Responsibilities 5 

425.2.3.1.1425.2.3.1 Meetings 6 

Developer shall attend meetings as described in the PIP, including construction progress 7 
meetings as needed to inform the community of its progress and to entertain comments and 8 
address concerns from the community. These meetings must be attended by the Public 9 
Relations Officer and/or other Developer public involvement staff as deemed appropriate by 10 
ADOT. 11 

Developer shall assist ADOT in planning, coordinating details of, and participating in Project 12 
public involvement kickoff meetings with ADOT and property owners and tenants in location(s) 13 
within 5 miles of the Project that are selected to maximize convenience for potential attendees. 14 
At those meetings, Developer shall address community concerns and provide information on its 15 
construction approach and emergency plan. 16 

Developer, in coordination with ADOT, shall ensure that the subjects of community relations and 17 
community impact from construction operations are included on the agenda of each 18 
construction progress meeting. 19 

Developer shall participate in any other Project-related meetings that may be called as needed 20 
at the direction of and in coordination with ADOT.  21 

Developer shall provide ADOT access to all Project planning and scheduling meetings and any 22 
meetings associated with the development of traffic control planning by Developer. 23 

425.2.3.1.2425.2.3.2 Public Inquiries 24 

ADOT is primarily responsible for coordinating the resolution of complaints from the property 25 
owners and tenants. Developer shall process complaints and provide logs or other notification 26 
on a regular basis, as defined in the PIP. 27 

Developer shall setup and manage a new Project telephone hotline. Subject to ADOT review 28 
and approval, Developer shall assign appropriate staffing to answer hotline calls Monday 29 
through Friday during regular business hours, develop appropriate messages and response 30 
protocols for after-hours callers, and log, respond to, and document calls in accordance with the 31 
PIP. 32 

425.2.3.1.3425.2.3.3 Media Relations 33 

Developer shall not speak to the media about the Project without prior authorization from ADOT 34 
and shall direct all questions from the media to ADOT. ADOT is primarily responsible for 35 
interfacing with the media and the general public; however, Developer shall provide information, 36 
materials, Public Release Notification(s), and/or a designated representative to be available for 37 
media interviews as determined by ADOT. At least 5 Business Days prior to a scheduled 38 
notification release, Developer shall submit Public Release Notifications to ADOT. 39 

In the PIP, Developer shall establish procedures and processes to facilitate media tours of the 40 
Site. Developer shall ensure that media on the Site are accompanied by ADOT at all times. 41 
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425.2.3.1.4425.2.3.4 Emergency Communication and Management 1 

Developer shall create a crisis communications plan that identifies an individual and an alternate 2 
who must be available and can be contacted 24/7/365 when an Emergency is identified by 3 
ADOT. At all times, Developer shall make Emergency and alternate telephone numbers 4 
available to the public. The crisis communications plan must include the following commitments: 5 

A. In the event of an Emergency, Developer shall follow the crisis communications plan 6 
prepared as part of the PIP and in accordance with procedures established by ADOT. 7 

B. In the event of an Emergency, the Developer’s designated contact person must contact 8 
the key individuals (as identified in the crisis communications plan approved by ADOT) 9 
within a half hour.  10 

C. Developer shall prepare a written report documenting the incident and submit it to 11 
person(s) identified in the crisis communications plan within 24 hours of the incident. The 12 
report shall document the time, location, participants, and cause of the incident, as well 13 
as the Developer’s action (or intended action) to resolve the incident. 14 

425.2.3.1.5425.2.3.5 Notification 15 

Developer shall keep ADOT informed of Construction Work and traffic changes on a daily basis 16 
to assist the program for community awareness and to avoid major congestion or other site-17 
specific conflicts. Developer shall: 18 

A. Provide a minimum 3 Business Day advance notice to ADOT of any change in 19 
construction activities or traffic changes. 20 

B. Provide information as requested for weekly construction status reports and traffic 21 
control reports in coordination with ADOT. Developer provided information must discuss 22 
the next 7 days of traffic control schemes, locations and types of construction, potential 23 
impacts on traffic, and the date and time for such impacts. Developer provided 24 
information must form the basis for weekly email and fax newsletters to be shared with 25 
the public. 26 

C. Provide day-to-day coordination and notification to affected property owners, 27 
businesses, and residents regarding disruptions attributable to the Work scheduled in 28 
their areas. Developer shall establish the timing of notifications in the PIP. 29 

D. Provide advance notice to the public using portable changeable message signs (PCMS) 30 
in the following situations with the indicated minimum duration of advance notice shown: 31 
1. Full street closureClosure – Minimum of 7 days advance notice to the public. 32 
2. Peak hour reduction in through lanes on arterial and/or collector streets – Minimum 33 

of 7 days advance notice to the public. 34 
3. Left-turn prohibitions at signalized intersections of arterial and/or collector streets – 35 

Minimum of 3 days advance notice to the public. 36 
Advance notice using PCMS may be required in other situations as determined solely by 37 
ADOT. 38 
Developer shall place the PCMS at adjoining arterial and collector roadways. Developer 39 
shall remove the PCMS no less than 48 hours after the indicated traffic restrictions have 40 
commenced, unless otherwise determined by ADOT. 41 
Use of static signs for advance notice may be feasible in limited situations. Use of static 42 
signs must be approved by ADOT in advance pursuant to the Traffic Control Plan (TCP). 43 

E. Provide information as required to ADOT; however, ADOT will respond to news media 44 
inquiries and will determine news media assignments. 45 
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425.2.3.1.6425.2.3.6 Reporting and Tracking 1 

Developer shall track all stakeholder-initiated communications, coordinate a response with 2 
ADOT, provide a record of response times to such communications, and conduct a review of 3 
actions taken in response, all as described in and consistent with the PIP. ADOT will conduct 4 
periodic surveys of customers to determine overall satisfaction ratings with the performance of 5 
the Work and the effectiveness of its public information and community relations endeavors. 6 
Developer shall use two tracking mechanisms, as follows: 7 

A. Developer shall prepare and submit a Stakeholder Inquiry Form to ADOT for review and 8 
comment a “Stakeholder Inquiry Form” to record all community member-initiated 9 
inquiries. Developer shall record the nature of the inquiry and recommend a response. 10 
Within 5 Business Days of receipt of an inquiry from a community member, Developer 11 
shall submit Stakeholder Inquiry Forms to ADOT. At the end of each month, Developer 12 
shall provide a monthly report outlining the number and nature of community member-13 
initiated inquiries and a summary of those inquiries. 14 

B. Developer shall develop and submit a quarterly “Construction Operations Survey” to 15 
ADOT to be issued by Developer on behalf of ADOT to measure customer satisfaction 16 
with the Project regarding traffic control, dust control, noise control, access interference, 17 
encroachments onto private property, advance warnings of potential construction 18 
impacts on daily routines, and the reliability of information emanating from the Project. 19 
Developer shall disseminate surveys in areas affected by Construction Work, with the 20 
Project locations to be surveyed to be determined in concert with ADOT and based on 21 
magnitude of Work (i.e., where magnitude of Work has the greatest potential for adverse 22 
impacts to properties or the traveling public). Developer shall poll residents, schools, 23 
businesses and motorists affected by construction using a methodology agreed to by 24 
ADOT in the PIP. 25 

425.3 SUBMITTALS 26 

Table 425-2 reflects a nonexclusive list of Submittals identified in Section CR 425 of the TPs 27 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 28 
determine and submit all Submittals as required by the Contract Documents, Governmental 29 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 30 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 31 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 32 
formats described in Section GP 110.10.2.1.12 of the TPs:  33 
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Table 425-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Public Involvement Plan 2 2 1 Prior to issuance of 
NTP 2 CR 425.2.2 

Public Release 
Notification(s) 5 2 1 

Within 5 Business 
Days of schedule 
notification release 

CR 
425.2.3.1.3 

Stakeholder Inquiry 
Form 5 2 1 

Within 5 Business 
Days of receipt of an 
inquiry from a 
community member 

CR 
425.2.3.1.6 

Construction Operations 
Survey 5 2 1 Quarterly CR 

425.2.3.1.6 
*Levels of Review 

1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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CR 430 UTILITIES 1 

430.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Utility Construction Work in compliance with the requirements of 3 
Section CR 430 of the TPs. 4 

430.2 ADMINISTRATIVE REQUIREMENTS 5 

430.2.1 Standards 6 

Developer shall perform all Utility Construction Work in accordance with the standards, 7 
manuals, and guidelines listed in Table 430-1. 8 

Table 430-1 
Standards 

No. Agency Name 

1 ADOT Guideline for Accommodating Utilities on Highway Rights-of-Way 

2 ADOT Encroachment Permit 
(http://azdot.gov/business/permits/encroachment-permits) 

3 Varies Utility Company Standards 

 

430.2.2 Sewage Discharge Prevention Plan 9 

Developer shall prepare a Sewage Discharge Prevention Plan that describes the Construction 10 
Work that may impact active sanitary sewer lines and the methods Developer plan to prevent 11 
breakage and spills of such sanitary sewer lines. Construction Work that may impact an active 12 
sanitary sewer lines includes any of the following: 13 

A. Any Work that interrupts, diverts, relocate, plug, or abandon a sewer line or service 14 
connection, or brace, or tie into a sewer line or service connection. 15 

B. Any Work crossing beneath the pipe, at any angle, regardless of vertical separation. 16 
C. Any Work crossing over the pipe, at any angle, within 2 feet of the top of pipe. 17 
D. Work located parallel to the pipe within the following areas:  18 

1. For the area from the bottom of the pipe to 2 feet above the top of the pipe, any 19 
Work within 2 feet horizontally of the pipe wall. 20 

2. For the area below the bottom of the pipe, any Work located below an imaginary 21 
line beginning at the pipe springline and progressing downward at a slope of 1.5 22 
feet vertically to 1.0 feet horizontally. 23 

The Sewage Discharge Prevention Plan must include the following for each location where 24 
Construction Work activity involves an active sanitary sewer line: 25 

A. Description of the proposed Work in general, including the reasons for the work, scope, 26 
objectives, locations, dates, and estimated times that Developer shall conduct the Work 27 
will be conducted.. Include projectProject Plan sheets detailing the proposed Work, and 28 
indicating the peak flow rates of active sewer lines, determined as specified. 29 

http://azdot.gov/business/permits/encroachment-permits
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B. Determination for all existing sanitary sewer pipes whether the lines are active or 1 
abandoned and the peak flow rates of lines in service, as provided by the owner of the 2 
utilityrespective Utility Owner. 3 

C. List the personnel (crew foreman, superintendent, and manager) that are proposed to 4 
perform the Work (include phone numbers). 5 

D. Description of the Work in step-by-step detail for each location, including excavation 6 
plans and how Developer shall identify and protect both the new and existing structures 7 
and utilities will be identified and protected. 8 

E. Detailed listing of any hardware, fittings, pipe plugs, flex couplings, tools, and materials 9 
needed to accomplish the Work, and note the status of these items (on-hand, to be 10 
fabricated, on order with expected delivery date, etc.). Include any manufacturer’s 11 
specifications or recommendations, especially for any pipe plugs, sewer line fittings, and 12 
patching materials. 13 

F. List all major equipment to be usedDeveloper shall use to perform the Work. Include in 14 
this item any pumps that will be usedDeveloper shall use to perform the Work and the 15 
rated capacity of the pumps at the anticipated suction head. 16 

G. List all equipment to be usedDeveloper shall use in the event of an unplanned release 17 
and specify how Developer shall use the equipment will be used. The . Developer shall 18 
specify the locations of standby pumps shall be specified in this item. The plan shallmust 19 
indicate that all standby equipment to be usedthat Developer shall use in the event of an 20 
unplanned discharge can be delivered to the siteSite and put into service within two 21 
hours of identification of any unplanned flow. 22 

H. List the safety equipment to be usedDeveloper shall use, and describe any unique safety 23 
procedures. Cite the applicable OSHA standards covering the work. 24 

I. Describe any contingency plans Developer willshall implement in the event of unplanned 25 
releases and/or damage to existing facilities. List all personnel and 26 
subcontractorsSubcontractors that will beare responsible for responding to unplanned 27 
releases or damaged lines. Provide qualifications for all such personnel and 28 
subcontractorsSubcontractors, including education, formal training, and relevant 29 
experience. 30 

J. Description of how Developer shall protect the public will be protected during the Work, 31 
and include or cite any applicable traffic control plans. 32 

K. DescriptionDescriptions how Developer shall secure, monitor, and remove temporary 33 
plugs or flow control devices will be secured, monitored, and removed. 34 

The Sewage Discharge Prevention Plan must include any diagrams or sketches for clarity. At 35 
least 15 Business Days prior to any Work involving an active sanitary sewer line, Developer 36 
shall submit the Sewage Discharge Prevention Plan to ADOT for review and comment. 37 
Developer shall submit the Sewage Discharge Prevention Plan to the associated Utility Owner 38 
concurrent with the Submittal to ADOT. 39 

430.3 CONSTRUCTION REQUIREMENTS 40 

430.3.1 Utility Adjustment Work by Developer 41 

Developer shall perform the Utility Adjustment Work in accordance with the requirements of the 42 
applicable Utility Company and the ADOT Guideline for Accommodating Utilities on Highway 43 
Rights-of-Way. All materials for Utility Adjustment Work must comply with Buy America. 44 
Developer shall perform all Utility Adjustment Work and shall protect and work around existing 45 
Utilities so as to avoid damage to all Utilities. Until issuance of the Maintenance NTP, Developer 46 
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shall be the Arizona 811 field locator and shall perform all requirements as prescribed in A.R.S. 1 
§§ 40-360.21 through 40-360.29 for all underground facilities that Developer installs for the 2 
Project. 3 

Developer shall perform all adjustments to city- or county-owned water, sanitary sewer, and 4 
storm drain facilities, and shall obtain approval of the Adjustments from the appropriate 5 
Governmental Entities. Unless otherwise agreed to in writing between Developer and the Utility 6 
Company, all other Utilities in conflict with the Project must be constructed by the appropriate 7 
Utility Company. 8 

Developer shall perform well relocation and abandonment Work in accordance with the 9 
requirements of the Arizona Department of Water Resources and Section 5.8 of the Agreement.  10 

430.3.1.1 Inspection 11 

Developer acknowledges and agrees that each Utility Company, through its representative, has 12 
the right to inspect the Construction Work performed on its Utilities by Developer to ensure the 13 
location, alignment, and grade are in accordance with the approved Utility plans and the Utility 14 
Company’s requirements. Developer shall provide access to the Site to allow for the Utility 15 
Company’s inspection. Developer shall leave the installation exposed for inspection by the 16 
Utility Company or expose the Utility or Utilities for inspection by the Utility Company if the 17 
installation is covered prior to the Utility Company’s inspection and approval. Developer shall 18 
contact the respective Utility Company at least 5 Business Days in advance to request an 19 
inspection of installed facilities. 20 

430.3.1.2 Approval 21 

Developer shall obtain a written acceptance of the Utility Adjustment Work from the Utility 22 
Company directed to ADOT. If the Utility Owner is unwilling to provide a written acceptance, 23 
Developer shall prepare a Utility Work Acceptance Request that describes the Utility Adjustment 24 
Work and the request to the Utility Company to accept the Utility Adjustment Work. Developer 25 
shall submit a copy of the Utility Work Acceptance Request to ADOT as a notification that the 26 
Utility Work has been completed, but the Utility Company is unwilling to provide a written 27 
acceptance. Developer shall schedule a meeting with the Utility Company and ADOT to resolve 28 
the matter. Notwithstanding Developer’s submittal of a Utility Work Acceptance Request, if the 29 
Utility Company is not satisfied with the Work, Developer shall remain responsible for the 30 
reconstruction portions or all of the Utility Work. 31 

430.3.1.3 Access Responsibilities during Construction 32 

Developer shall take all appropriate measures to make certain that all Utilities remain fully 33 
operational during all phases of Construction Work, including coordinating with Utility 34 
Companies to develop a plan so Utility Companies may access their facilities for maintenance 35 
and repair during Construction Period. Developer shall construct any replacement access roads 36 
prior to disruption of the existing access roads. 37 

430.3.1.4 Utility Record Drawings 38 

Developer shall prepare Utility Record Drawings for Utility Adjustments performed by Developer. 39 
Developer shall prepare Utility Record Drawings in the format required by each Utility Company. 40 
The Utility Record Drawings must show the location of, and label as such, all abandoned 41 
Utilities. The Utility Record Drawings must indicate the installation horizontal and vertical control 42 
of all facilities installed, with size and materials noted. Developer shall submit Utility Record 43 
Drawings to the associated Utility Company as required by the Utility Company. Developer shall 44 
request a Letter of Acceptance of the Utility Adjustment Work from the Utility Company after 45 
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submittal of the Utility Record Drawings to the Utility Company. Within 10 Business Days of 1 
receipt, Developer shall submit the original Letter of Acceptance of the Utility Adjustment Work 2 
from the Utility Owner to ADOT. Developer shall incorporate the Utility Record Drawings into the 3 
Project Record Drawings. 4 

430.3.2 Providing Magnetic Detection for Underground Facilities 5 

All new underground utility, drainage facilities, and ITS empty conduits, including service 6 
connections, placed within Project ROW must be magnetically detectable with standard locating 7 
instruments. Developer shall place, construct, and test continuous detectable tracer for all the 8 
underground facilities that lack a continuous and integral metal component capable of detection 9 
by standard locating instruments, in accordance with Section 104.15 of the ADOT Standard 10 
Specifications for Road and Bridge Construction. 11 

Developer shall prepare a Tracer Wire Report that includes all conductivity test results of tracer 12 
wires installed outside of the Maintenance Services Limits. No later than 10 Business Days after 13 
testing, Developer shall submit a Tracer Wire Report to ADOT for review and comment. 14 

430.3.3 Utility Adjustment Work by Utility Companies 15 

Developer shall coordinate with Utility Companies to develop a plan so Utility Companies may 16 
access the Site to perform Utility Adjustments. Developer shall inspect all Utility Work performed 17 
by the Utility Companies and/or their contractors and subcontractors within the Site to verify 18 
compliance with the Contract Documents. Developer shall inspect and approve the construction 19 
performed by each Utility Company to verify that the construction complies with the 20 
requirements of the Contract Documents and the approved plans and permits for such 21 
construction. Developer shall request and receive, or alternatively create, Utility Record 22 
Drawings that include horizontal and vertical control with size and materials noted for the Utility 23 
Adjustments performed by the Utility Companies. Developer shall provide a written Developer 24 
construction inspection approval letter to the Utility Company after Utility Record Drawings have 25 
been received from the Utility Company. Developer shall prepare a Utility Adjustment Package 26 
that includes Developer’s construction inspection approval and Utility Record Drawings. Within 27 
10 Business Days of receipt of the written Developer construction inspection approval letter 28 
from the Utility Company, Developer shall submit a Utility Adjustment Package to ADOT. 29 
Developer shall immediately notify ADOT in writing regarding any noncompliance. 30 

430.3.4 Utility Abandonment 31 

Developer shall perform abandonment of Utilities within the Project ROW in accordance with the 32 
ADOT Guideline for Accommodating Utilities on Highway Rights-of-Way. 33 

430.4 SUBMITTALS 34 

Table 430-2 reflects a nonexclusive list of Submittals identified in Section CR 430 of the TPs 35 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 36 
determine and submit all Submittals as required by the Contract Documents, Governmental 37 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 38 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 39 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 40 
formats described in Section GP 110.10.2.1.12 of the TPs:  41 
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Table 430-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Sewage Discharge 
Prevention Plan 4 2 1 

At least 15 Business 
Days prior to any 
Work involving an 
active sanitary sewer 
line 

CR 430.2.2 

Utility Work Acceptance 
Request 5 1 1 

If the Utility Owner is 
unwilling to provide a 
written approval 

CR 
430.3.1.2 

Letter of Acceptance 5 1 1 Within 10 Business 
Days of receipt 

CR 
430.3.1.4 

Tracer Wire Report 4 2 1 
No later than 10 
Business Days after 
testing 

CR 430.3.2 

Utility Adjustment 
Package 5 1 1 Within 10 Business 

Days of receipt CR 430.3.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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CR 436 RAILROAD 1 

436.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Construction Work impacting the railroad in compliance with the 3 
requirements of Section CR 436 of the TPs. 4 

436.1.1 Existing Railroad Crossings 5 

The Project interfaces with the railroad corridor owned and operated by UPRR. There is an 6 
existing railroad at-grade crossing of the UPRR within the Project, which has a specific USDOT 7 
number as reflected in Table 436-1. 8 

Table 436-1 
Existing Railroad Crossing Locations 

Railroad Crossing Locations USDOT Crossing No. Railroad MP 

59th Avenue 741811U 899.69 

 

436.2 ADMINISTRATIVE REQUIREMENTS 9 

436.2.1 Standards 10 

 Developer shall perform all construction Work impacting the railroad in accordance with the 11 
standards, manuals, and guidelines listed in Table 436-2. 12 

Table 436-2 
Standards 

No. Agency Name 

1 BNSF/UPRR Guidelines for Railroad Grade Separation Projects 

2 AREMA Manual for Railway Engineering 

 

Developer shall perform the construction Work impacting the railroad in accordance with the 23 13 
CFR 646, UPRR Construction and Maintenance Agreements, and Arizona Corporation 14 
Commission (ACC) authorization. 15 

436.2.2 Railroad Scope 16 

Developer’s construction and coordination related railroad Work includes at least the following 17 
activities: 18 

A. Obtaining and complying with all applicable construction specifications and requirements 19 
for each Work location that is on or adjacent to UPRR right-of-way. 20 

B. Complying with the requirements of the UPRR Construction and Maintenance 21 
Agreements. 22 

C. Arranging for and obtaining all temporary rights-of-entry and access onto railroad 23 
property, and comply with all railroad requirements for access, entry, and safety training 24 
for all personnel involved. 25 
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D. Identifying and coordinating with UPRR for railroad flagging operations, and pay for 1 
costs of flagging as set forth in Section 5.11 of the Agreement. 2 

E. Complying with and performing roadway worker training courses for all personnel that 3 
may enter UPRR right-of-way. 4 

F. Coordinating with UPRR during construction activities within UPRR right-of-way. 5 

Developer shall ensure that all railroad track Work, all railroad signal Work, removal Work, and 6 
any Work on UPRR-owned facilities impacted by the Project are performed by UPRR. 7 

436.2.3 UPRR Requirements 8 

Developer shall obtain a UPRR temporary construction license to construct the improvements at 9 
each crossing location within UPRR right-of-way. Developer shall arrange for UPRR to provide 10 
flagging services necessary for the safety of UPRR’s property and the operation of UPRR’s 11 
trains during all Project-related activities which occur within UPRR right-of-way. Developer shall 12 
ensure that the initial UPRR contact is the Manager of Industrial and Public Projects. As part of 13 
obtaining the necessary rights of entry and licenses, Developer shall arrange for UPRR to 14 
provide a contract project coordinator to serve as the UPRR contact. 15 

436.2.4 UPRR Agreements 16 

Developer shall comply with the requirements of all executed UPRR Construction and 17 
Maintenance Agreements in connection with the performance of the Work on proposed railroad 18 
crossings. Standard language and requirements of a UPRR Construction and Maintenance 19 
Agreement is included in the example agreement included in the RIDs. Each final executed 20 
UPRR Construction and Maintenance Agreement language may differ, from the example 21 
provided in the RIDs. Developer’s rights and responsibilities regarding UPRR Construction and 22 
Maintenance Agreements and ACC approval are included in Section 5.11.2 of the Agreement. 23 

Prior to entering the UPRR right-of-way, Developer shall obtain railroad Right-of-Entry 24 
Agreements with UPRR and shall coordinate entry directly with UPRR. Additionally, Developer 25 
shall obtain any other permits and approvals necessary to perform Work in UPRR right-of-way. 26 

436.3 CONSTRUCTION REQUIREMENTS 27 

436.3.1 Railroad Operations 28 

Developer shall coordinate and schedule with UPRR all activities that affect the railroad. 29 
Developer shall coordinate and schedule all Work within the UPRR right-of-way to occur within 30 
the time gaps between trains. 31 

Prior to performing any Work within UPRR right-of-way, Developer shall execute Exhibit C and 32 
C-1 of the “Agreement between UPRR and the Contractor,” which is attached to each executed 33 
UPRR Construction and Maintenance Agreements between ADOT and UPRR. 34 

436.3.2 Railroad Flagging 35 

Developer shall determine the number of flagging days required and submit a request to UPRR 36 
for any flagging Work. Developer shall be responsible for any schedule impacts and costs 37 
associated with flagging required for the Project, and such flagging Work must be performed by 38 
UPRR flaggers in accordance with the executed UPRR Construction and Maintenance 39 
Agreements.  40 

Developer shall not commence the Work or permit the Work to be commenced until Developer 41 
receives, in writing, assurance from UPRR’s designated representative that arrangements have 42 
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been made for flagging service, as may be necessary, and receives permission from UPRR’s 1 
designated representative to proceed with the Work. 2 

436.3.3 Operational Safety 3 

Developer shall prove successful completion of roadway worker training courses by all 4 
personnel entering UPRR right-of-way. Developer shall ensure that all personnel working within 5 
UPRR right-of-way comply with roadway worker training courses requirements and the railroad 6 
requirements regarding personal protective equipment (PPE) and Work within UPRR right-of-7 
way. 8 

 9 

End of Section 10 
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CR 440 ROADWAY 1 

440.1 GENERAL REQUIREMENTS 2 

Developer shall perform all roadway Construction Work in compliance with the requirements of 3 
Section CR 440 of the TPs. 4 

440.2 ADMINISTRATIVE REQUIREMENTS 5 

Intentionally left blank 6 

440.3 CONSTRUCTION REQUIREMENTS 7 

Prior to installation, Developer shall submit Barrier, End Treatment, and Crash Cushion 8 
Certifications to confirm that the proposed barriers, barrier end treatments, and crash cushions 9 
comply with the requirements of NCHRP Report 350, Recommended Procedures for the Safety 10 
Performance Evaluation of Highway Features, or AASHTO Manual for Assessing Safety 11 
Hardware (MASH) to ADOT for review and comment. Developer shall not install barriers, barrier 12 
end treatments, or crash cushions prior to ADOT approval of the certifications. 13 

440.4 SUBMITTALS 14 

Table 440-1 reflects a nonexclusive list of Submittals identified in Section CR 440 of the TPs 15 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 16 
determine and submit all Submittals as required by the Contract Documents, Governmental 17 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 18 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 19 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 20 
formats described in Section GP 110.10.2.1.12 of the TPs: 21 

Table 440-1 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Barrier, End Treatment, 
and Crash Cushion 
Certifications 

4 2 1 Prior to installation CR 440.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 22 

End of Section 23 
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CR 445 DRAINAGE 1 

445.1 GENERAL REQUIREMENTS 2 

Developer shall perform all drainage Construction Work in compliance with the requirements of 3 
Section CR 430 of the TPs. 4 

445.1.1 Providing Magnetic Detection for Underground Facilities 5 

All new drainage facilities placed within Project ROW must be magnetically detectable and 6 
comply with the requirements specified in Section CR 430.3.2430.3.2 of the TPs. 7 

 8 

End of Section 9 
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CR 450 AESTHETICS AND LANDSCAPING 1 

450.1 GENERAL REQUIREMENTS 2 

Developer shall perform all aesthetics and landscaping Construction Work in compliance with 3 
the requirements of Section CR 450 of the TPs. 4 

450.2 ADMINISTRATIVE REQUIREMENTS 5 

450.2.1 Standards 6 

Developer shall perform all aesthetics and landscaping Construction Work in accordance with 7 
the standards, manuals, and guidelines listed in Table 450-1. 8 

Table 450-1 
Standards 

No. Agency Title 

1 
Arizona 
Nursery 

Association 
Container Grown Tree Guide 

2 

American 
Nursery and 
Landscape 
Association 

Z60 American Standard for Nursery Stock 

 

450.2.2 Meetings 9 

450.2.2.1 Preconstruction Coordination Meeting 10 

Developer shall conduct an aesthetics and landscaping preconstruction coordination meeting 11 
prior to constructing any aesthetics and landscape elements for the Project. The aesthetics and 12 
landscaping construction coordination meeting must include all personnel involved in the design 13 
and construction of the aesthetics and landscaping for the Project. 14 

450.2.2.2 Technical Work Group Meeting 15 

Unless otherwise directed by ADOT, Developer shall conduct aesthetics and landscaping TWG 16 
meetings every other week during the aesthetics and landscaping Construction Work for any 17 
Project segmentSegment. The purpose of the aesthetics and landscaping TWG meetings during 18 
construction is to review and refine Developer’s aesthetics and landscaping construction shop 19 
drawings and working drawings. Developer may combine construction aesthetics and 20 
landscaping TWG meetings with design aesthetics and landscaping TWG meetings. 21 

450.3 CONSTRUCTION REQUIREMENTS 22 

450.3.1 Aesthetics 23 

450.3.1.1 Mockups 24 

Developer shall prepare full-size Mockups with cement finish and paint colors of each Aesthetic 25 
Area rusticated elements. These include: 26 

A. Bridge barrier wall rustication, including the Salt River Bridge. The Mockup size for the 27 
bridge barrier wall rustication must be a minimum of 10 feet long x 34 inches high.  28 
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B. Full size Mockups of the angled accent rustication for the sound wall of one Aesthetic 1 
Area. The minimum width shall be 20 feet, capturing the full angled accent rustication 2 
and the taper along the top of the wall, by the full height of the intended sound wall and 3 
accent. This Mockup will double as the Mockup for the typical sound wall and retaining 4 
wall. 5 

C. Full size Mockups of the angled accent rustication of the other four areas Aesthetic 6 
Areas. 7 

D. Full size Mockups of a bridge pier for each Aesthetic Area. 8 
E. Full size Mockups of each areas Aesthetic Area corner rustication pattern at the wing 9 

walls. 10 
F. Full size Mockups of slope paving for each Aesthetic Area, where applicable. The 11 

minimum size shall be 20 feet wide by the height at the respective location. 12 

At least 40 Business Days prior to construction of the associated Element, Developer shall 13 
submit Mockups to ADOT for review and comment. MockupsDeveloper shall place mockups for 14 
each Aesthetic Area shall be placed on site in the respective Aesthetic Area in context with the 15 
environment of the intended rustication patternSite. 16 

450.3.1.2 Paint Draw Downs 17 

Developer shall prepare Paint Draw Downs which includes samples of each color to be used. At 18 
a minimum there will be seven colors: the base color, the accent color for each Aesthetic Area, 19 
and the accent color for the Salt River Bridge. At least 40 Business Days prior to painting, 20 
Developer shall submit Paint Draw Downs to ADOT for review and comment. 21 

450.3.1.3 Paint Quality 22 

All paint used in the project area shall resist chipping, flaking, fading, staining, and chalking. 23 

450.3.2 Landscaping 24 

Developer shall comply with the requirements of the Arizona Native Plant Law and the Arizona 25 
Revised Statues Section 3-901, et seq. Developer shall provide the Arizona Department of 26 
Agriculture at least 10 Business Days notice prior to any clearing operations. Native plants as 27 
defined by the Statutes shall not be transported from the land or offered for sale without the 28 
written permission of the Commission. 29 

Notice shall be sent to: 30 

Assistant Director 31 
Division of Compliance 32 

Arizona Department of Agriculture 33 
State Office Building, Room 414 34 

1688 West Adams Street 35 
Phoenix, Arizona 85007 36 

Developer shall not dispose debris from construction operation that creates a blemish on the 37 
landscape. Developer shall obtain the appropriate permits in accordance with applicable state 38 
and federal regulations to stockpile material in running or intermittent streams, or other waters of 39 
the U.S. 40 

Developer shall install plants in such a manner as to provide optimum growth and health of the 41 
plants. 42 
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All nursery stock plant material must comply with the applicable requirements and standards of 1 
the Arizona Nursery Association Container Grown Tree Guide and the American Nursery and 2 
Landscape Association Z60 American Standard for Nursery Stock. 3 

Developer shall be aware there often shortages of plant materials in the Phoenix area. Contract 4 
growing is one allowable option for ensuring the plants needed for the project will be available at 5 
the time of construction. 6 

450.3.2.1 Seeding 7 

Developer shall install seed such that the growth coverage success rate is 80 percent. Success 8 
is measured by a growth coverage area with bare spots no larger than 8 square inches and with 9 
barren areas not exceeding 20 percent of the total seeded area. Plants in the growth coverage 10 
areas must be healthy. 11 

450.3.2.2 Irrigation 12 

Developer shall install a fully functional automatic drip irrigation system to all plant material 13 
within Character Areas 1, 3, 4, and 5. Developer shall irrigate Character Area 2 through a 14 
temporary system. Plant material within the City of Phoenix ROW must be on a separate drip 15 
irrigation system. 16 

Developer shall install irrigation system(s) in accordance with all applicable national, state, and 17 
local plumbing and health and safety codes. 18 

Developer shall establish all plants for 12 months after installation and then maintain 19 
appropriate irrigation levels to all plant materials to promote sustained growth and health of all 20 
plants while not exceeding the maximum allowable available water use requirements on an 21 
annual basis. 22 

450.3.2.3 Ground Treatment 23 

Developer shall install granite mulch and decomposed granite so that the installed material 24 
resists erosion (rilling of the slope).  25 

Developer shall prepare Color Samples of each ground treatment material proposed and in 26 
each color and supplier proposed. The sample must be spread to 10-foot x 10-foot area to a 27 
minimum depth of 2 inches to represents how the desert pavement will look. Materials include, 28 
but are not limited to, granite mulch, decomposed granite, and rock mulch. At least 40 Business 29 
Days prior to the scheduled construction of the associated Element. Developer shall submit 30 
Color Samples to ADOT for review and comment. 31 

The approved suppliers of granite mulch and decomposed granite are included in Table 450-2. 32 

Table 450-2 
Granite Mulch and Decomposed Granite 

Color Granite Name Supplier 

Coral 

Yavapai Coral Pioneer Landscape Materials 

Pink Coral Red Mountain Mining 

Palomino Coral Kalamazoo Materials 

Grande Rose Pioneer Landscape Materials 

Brown Express Brown Granite Express 
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Table 450-2 
Granite Mulch and Decomposed Granite 

Color Granite Name Supplier 

Mountain Vista Brown Kilauea Crushers 

Apache Brown Kalamazoo Materials 

Table Mesa Brown Pioneer Landscape Materials 

Gold 

Express Gold Granite Express 

Madison Gold Madison Granite 

Palomino Gold Kilauea Crusher 

 
 

450.3.2.4 Landform Graphic Layout 1 

The Landform Graphic Artist must layout the landform graphic and submit a written notification 2 
to ADOT for approval. Construction of the final landform graphic shall not begin until final 3 
approval is given for the layout by ADOT. 4 

Adjustments may require multiple enlargements, reductions, shaping, and positioning to achieve 5 
the satisfactory visual results to fit the site conditions and provide maximum visual appeal from 6 
the roadway, ramps, and bridge perspectives. 7 

The graphic configurations shall be laid out with flexible material and spray painted florescent 8 
along the centerlines of the graphics, for approval. Paint shall not conflict with Blue Stake 9 
standard colors. 10 

Rebar with safety caps and line string shall be installed with PVC pipe to provide reference 11 
points and centerlines for subsequent paver and/or metal edging installation. 12 

Spray point shall be used to mark graphic beginning and ending points and other lines. 13 

Traffic control shall be coordinated with the Engineer and landscape contractor. 14 

The approved artist shall be responsible for, and shall review, the landscape contractor’s 15 
layouts and installation of metal edging, pavers, placement of granite mulch and river rock 16 
materials for conformance to graphic layout and colors specified on landscape design plans.  17 

450.3.3 Landscape Establishment for Non-Maintained Elements 18 

For landscape in the Non-Maintained Elements area, Developer shall maintain and establish the 19 
landscape elements for the landscape establishment period specified in Section 6.12.3 of the 20 
Agreement. The landscaping establishment work shall consist of the care of all salvaged and 21 
installed plant materials as part of the project in accordance with accepted horticultural 22 
practices; supplying and applying all irrigation water; repairing, adjusting or replacing bracing; 23 
repairing public or weather damage to all landscape areas; furnishing and applying sprays, dust 24 
and/or cages to combat vandalism, disease, insects and other pests; noxious weed control, 25 
pruning; and the reconfiguring, maintaining, and operating the temporary drip irrigation system 26 
as specified by the Developer. 27 
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The landscape establishment activities shall include providing sufficient water to keep the 1 
installed plants in a healthy condition and the reconfiguration, modification maintenance, repair, 2 
replacement and operation of the temporary water distribution system by the Developer to meet 3 
the landscape establishment needs of the Project. The Developer shall be responsible to keep a 4 
log of all landscape establishment activities. The log shall contain a record of the time and date 5 
of field inspections, watering time durations and dates, fertilizer applications, repairs, 6 
replantings, and other operations conducted by Developer. Developer shall provide for approval 7 
the format for recording these activities prior to undertaking the work. Developer has the option 8 
of maintaining thea nursery(ies) past the salvage and replanting operations completed as part of 9 
the D&C Period for use during the landscape establishment project. The continuation of 10 
maintaining these nursery(ies) as part of the landscape establishment project is at the discretion 11 
of Developer, as approved by ADOT, and all cost associated with this effort is considered 12 
incidental to the work included in landscape establishment. 13 

The tree ties and stakes shall be removed at the end of the landscaping establishment period or 14 
as directed by ADOT. All trees shall stand erect on their own without stakes when brought to 15 
this site. If the tree cannot stand on its own when nursery stakes are removed, the tree shall be 16 
removed and replaced. 17 

450.3.3.1 Plant Protection 18 

All landscape plants shall be provided protection which shall include, but not be limited to, 19 
eradication or control of insects, mites, fungi, and non-fungus diseases. The application of 20 
appropriate insecticide, miticide and fungicide may only be used with the prior approval of 21 
ADOT. No insecticides, fungicides and miticides employed during the term of the contract shall 22 
cause the extermination of any landscape plant material, or cause damage to the growth 23 
characteristics such that plants will not be able to recover in a normal manner. 24 

No chemical shall stain or cause damage to any portion of the site or improvements including 25 
landscape plant materials. If staining or damage occurs, repairs or replacements shall be made 26 
at Developer’s expense to the satisfaction of ADOT. Application of chemicals shall be in such a 27 
manner so as to not cause injury to the personal health of anyone working on the project, 28 
observing, or passing by. Care shall be taken such that no puddles or pools of water which may 29 
contain toxic amounts of chemicals shall remain after completion of operations. Chemicals shall 30 
not be allowed to fall on or migrate to areas other than the work site. All laws and local codes 31 
shall be followed regarding application methods and personnel. 32 

Subcontracting of the landscaping establishment work shall not be permitted except for weed 33 
eradication with herbicides, because of the special licensing required as covered under 34 
Subsection 807-3.02 of the ADOT Standard Specifications for Road and Bridge Construction. 35 

450.3.3.2 Establishment Irrigation 36 

During each watering cycle during the landscape establishment period, Developer shall supply 37 
water to a minimum depth of 12 inches to all Saguaros and trees (regardless of species). 38 
Developer shall provide adequate water to each installed plant to maintain optimum health 39 
through the completion of its applicable plant establishment period. 40 

450.3.3.3 Establishment Inspections 41 

ADOT will perform visual inspections in the presence of Developer once every 30 days during 42 
the landscaping establishment period, unless ADOT and Developer agree to other 43 
arrangements in writing. Developer shall modify the maintenance practices and water delivery to 44 
the plants to maintain optimum growing conditions as directed by ADOT. Saguaro 45 
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measurements identified in Section 806 of the ADOT Standard Specifications for Road and 1 
Bridge Construction will be conducted every 4 months, as applicable. 2 

During the landscape establishment period Developer shall provide the necessary care to keep 3 
all plant material equal in health and vigor under the use of standard horticultural practice to 4 
combat detriments known as; rodents, mammals, pest, disease, bacteria, mites, fungi, nutrient 5 
deficiency, harmful exposure to sunlight, and drought conditions. In addition to inspecting 6 
salvage plant material for damage to its appearance in health and/or vigor resulting from any of 7 
the previously mentioned detriments, ADOT will also inspect the salvage plant material and new 8 
plant material for symptoms that indicate poor health. Poor health symptoms will include items 9 
such as; wrinkled, loose or damaged cambium layers; evidence of transplant ‘shock’, i.e. leaf 10 
drop and discolored foliage; no observable improvement to the condition of the salvage or new 11 
plant material after it has received adequate irrigation or rain; change in color not consistent with 12 
color changes to identical species existing in the given area; and failure to leaf out when 13 
identical specie of the existing area are consistently found in leaf. The previously mentioned 14 
criteria shall be used by ADOT to determine if both the salvage and new plant material is in 15 
close conformity in health and/or vigor and acceptable for payment or determined unacceptable 16 
for no payment by the ADOT. Developer is required to replace the unacceptable or dead stock 17 
plant materials with the same species, size, appearance and quality as originally planted, as 18 
determined by ADOT. No further payment will be made to Developer for maintenance of any 19 
plant materials determined as unacceptable by ADOT. Local stock shall be the priority for 20 
replacement plants and the use of any collected/open stock requires advance approval. 21 

Transporting of any plant materials for the landscape establishment activities shall be in 22 
compliance with all State and local requirements. Developer shall be responsible to obtain all 23 
necessary permits and tags for transporting plant materials on public roadways; no separate 24 
payment will be made to Developer for the permits. Permits and tags shall be made available to 25 
ADOT upon request. Developer shall maintain all non-planted areas within the freeway right-of-26 
way and project limits, including the freeway median, drainage basins, cross-street medians, 27 
shoulder areas, and all other areas as depicted on the project plans. 28 

450.3.3.4 Planted Stock and Seeding Establishment 29 

The tree ties and stakes shall be removed at the end of the landscaping establishment period or 30 
as directed by ADOT. All trees shall stand erect on their own without stakes when brought to 31 
this site. If the tree cannot stand on its own when nursery stakes are removed, the tree shall be 32 
removed and replaced. 33 

Developer shall apply approved pre-emergent herbicide according to manufacturer 34 
recommendations on all unpaved or landscaped areas of the right-of-way including the freeway 35 
median, maintenance pathways, areas of decomposed granite, granite mulch, rock mulch, and 36 
ADOT AB as depicted on the project plans, and as directed by ADOT. 37 

The application shall first be completed midway through the landscape establishment period 38 
and the second application shall be completed 30 days prior to completion of the landscape 39 
establishment period. Watering shall be completed in accordance with the manufacturer’s 40 
recommendations, as included and as related to each application. 41 

The pre-emergent herbicide shall be applied in accordance with the recommendations of the 42 
preemergent herbicide manufacturer, as approved by ADOT. The control of weeds shall be 43 
accomplished by the use of herbicides or manual removal. Manual removal of weeds shall be 44 
required in the seeded areas, and in the decomposed granite and granite mulch areas after 45 
herbicides have taken effect. 46 
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Developer shall maintain the existing seeded areas on the project, including any erosion repair, 1 
reseeding and/or restoration, as directed by ADOT. 2 

450.3.3.5 Plant Replacement 3 

During the second half of the landscaping establishment period, Developer shall provide, where 4 
required, plant replacements based on the original size. The plant material replacement shall be 5 
considered as included in the D&C work. 6 

All dead or unhealthy plant stock shall be removed and replaced as directed within 21 days from 7 
the date of the inspection and Developer shall notify ADOT in writing when the replacement 8 
work has been completed. 9 

450.3.3.6 Plant Survivability 10 

The new plants in the Non-Maintained Elements owned by ADOT must have a survivability rate 11 
of 100% at the end of the plant establishment period. Plants that are salvaged and replanted 12 
must have a survivability rate of 80% at the end of the plant establishment period. 13 

450.4 SUBMITTALS 14 

Table 450-3 reflects a nonexclusive list of Submittals identified in Section CR 450 of the TPs 15 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 16 
determine and submit all Submittals as required by the Contract Documents, Governmental 17 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 18 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 19 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 20 
formats described in Section GP 110.10.2.1.12 of the TPs: 21 

Table 450-3 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Mockups 4 26 0 

At least 40 Business 
Days prior to 
construction of the 
associated Element 

CR 
450.3.1.1 

Paint Draw Downs 4 7 0 At least 40 Business 
Days prior to painting 

CR 
450.3.1.2 

Color Samples 4 7 0 

At least 40 Business 
Days prior to 
construction of the 
associated Element 

CR 
450.3.2.3 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 22 

End of Section 23 
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CR 455 STRUCTURES 1 

455.1 GENERAL REQUIREMENTS 2 

Developer shall perform all structures Construction Work in compliance with the requirements of 3 
Section CR 455 of the TPs. 4 

455.2 ADMINISTRATIVE REQUIREMENTS 5 

455.2.1 Standards 6 

Developer shall perform the structures Construction Work in accordance with the standards, 7 
manuals, and guidelines listed in Table 455-1. 8 

Table 455-1 
Standards 

No. Agency Title 

1 AASHTO Guide Specifications for Bridge Temporary Works  

2 AASHTO Construction Handbook for Bridge Temporary Works  

3 ADOT Bridge Load Rating Guidelines 

 

455.3 CONSTRUCTION REQUIREMENTS 9 

455.3.1 Bridge Material Properties 10 

Normal weight non-prestressed concrete must have the minimum strengths, f’c, at 28 days, as 11 
shown in Table 455-2. 12 

Table 455-2 
Minimum Concrete Strength 

Components f’c (ksi) 

Decks (except barriers) 4.5 

Bridge concrete barriers, approach slabs, and 
protective pavement systems 4.0 

Substructures (abutments, piers, foundation, and 
drilled shafts) 3.5 

All other class ‘S’ concrete 3.0 

 

455.3.2 Structure Shop Drawings and Working Drawings 13 

Shop Drawings and Working Drawings, which include drawings for falsework, shoring, soldier 14 
piles, cofferdams, temporary bridges, and other major temporary support structures, must be 15 
prepared by and bear the seal and signature of a Professional Engineer. 16 

Developer shall prepare MSE Wall Drawings that include the design and construction 17 
requirements of the MSE wall. MSE Wall Drawings are considered Shop Drawings and Working 18 
Drawings. NotFor MSE walls that are Non-Maintained Elements to be owned by ADOT, not less 19 
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than 10 Business Days prior to implementation, Developer shall submit MSE Wall Drawings to 1 
ADOT for review and comment. For MSE walls within the Maintenance Service Limits, not less 2 
than 10 Business Days prior to implementation, Developer shall submit MSE Wall Drawings to 3 
ADOT. 4 

The following Shop Drawings and Working Drawings, if applicable, must become part of the 5 
Record Drawings structure drawings: 6 

A. Post-tensioning details; 7 
B. Expansion joint details; 8 
C. Proprietary bearing details; 9 
D. Proprietary retaining wall details; 10 
E. Proprietary sound barrier wall details; 11 
F. Precast and stay-in-place deck panels; 12 
G. Precast girder; and 13 
H. Other Shop Drawing and Working Drawings for atypical structures as specified in the 14 

special provisions. 15 

455.3.3 Falsework and Forms 16 

Developer shall design and construct falsework and forms in accordance with the following: 17 

A. AASHTO Guide Specifications for Bridge Temporary Works 18 
B. AASHTO Construction Handbook for Bridge Temporary Works 19 
C. AASHTO LRFD Bridge Construction Specifications 20 

Developer shall prepare Falsework Drawings that includes the design and construction 21 
requirements of the falsework and forms. Falsework Drawings are considered Shop Drawings 22 
and Working Drawings. Not less than 10 Business Days prior to implementation, Developer 23 
shall submit Falsework Drawings to ADOT. 24 

455.3.4 Steel Fabrication 25 

Lap splices or mechanical connectors must be used for all reinforcing steel splices and 26 
connections. Developer shall not allow or permit welding of reinforcing steel. 27 

455.3.5 Concrete 28 

Developer shall ensure that concrete pours are not conducted over live traffic. 29 

Developer shall saw longitudinal grooves on bridge decks, approaches, and concrete pavement 30 
protective systems that are not overlaid with AR-ACFC in accordance with Section 402-5 of the 31 
ADOT Standard Specifications for Road and Bridge Construction. 32 

455.3.6 Load Rating Report 33 

Developer shall prepare an As-Built Load Rating Report(s) based on as-built condition in 34 
accordance with the AASHTO Manual for Bridge Evaluation and shall include both inventory 35 
and operating ratings of the “as-built” structures. At the same time as the Record Drawing 36 
Submittal, Developer shall submit the As-Built Load Rating Report(s) to ADOT for review and 37 
comment. 38 

455.4 SUBMITTALS 39 

Table 455-3 reflects a nonexclusive list of Submittals identified in Section CR 455 of the TPs 40 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 41 
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determine and submit all Submittals as required by the Contract Documents, Governmental 1 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 2 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 3 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 4 
formats described in Section GP 110.10.2.1.12 of the TPs: 5 

Table 455-3 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

MSE Wall Drawings for 
MSE Walls that are Non-
Maintained Elements to 
be owned by ADOT 

54 2 1 
Not less than 10 
Business Days prior 
to implementation 

CR 455.3.2 

MSE Wall Drawings for 
MSE Walls within the 
Maintenance Service 
Limits 

5 2 1 
Not less than 10 
Business Days prior 
to implementation 

CR 455.3.2 

Falsework Drawings 5 2 1 
Not less than 10 
Business Days prior 
to implementation 

CR 455.3.2 

As-Built Load Rating 
Report(s) 4 2 1 

At the same time as 
the Record Drawing 
Submittal 

CR 455.3.6 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Contract) 
2. Good faith discretion approval (Section 3.1.3.2 of the Contract) 
3. Reasonableness approval (Section 3.1.4.2 of the Contract) 
4. Review and comment (Section 3.1.5 of the Contract) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Contract) 

 6 

End of Section 7 
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CR 457 BRIDGE HYDRAULICS 1 

Intentionally left blank 2 

 3 

End of Section 4 
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CR 460 TRAFFIC 1 

460.1 GENERAL REQUIREMENTS 2 

Developer shall perform all traffic Construction Work in compliance with the requirements of 3 
Section CR 460 of the TPs. 4 

460.2 ADMINISTRATIVE REQUIREMENTS 5 

460.2.1 Standards 6 

Developer shall perform all traffic Construction Work in accordance with the relevant 7 
requirements of the standards, manuals, and guidelines listed in Table 460-1. 8 

Table 460-1 
Standards 

No. Agency Title 

1 FHWA Manual on Uniform Traffic Control Devices (MUTCD) 

2 ADOT  Arizona Supplement to the MUTCD 

3 ADOT  Manual of Approved Signs 

 

460.3 CONSTRUCTION REQUIREMENTS 9 

460.3.1 Pavement Marking 10 

Temporary pavement marking must comply with the FHWA Manual on Uniform Traffic Control 11 
Devices (MUTCD) and the ADOT Arizona Supplement to the MUTCD. Pavement markings 12 
must not be placed on the final pavement surface course unless it is the final pavement marking 13 
at its final location. Temporary pavement markings, if used, must not leave ghost markings on 14 
the final pavement surface. 15 

460.3.2 Signs 16 

Prior to removing existing sign structures, Developer shall remove all sign lighting fixtures, 17 
exposed conduit, and wiring to the nearest pull box serving the structure. Developer shall install 18 
graffiti shields on all new or impacted signs on bridges on I-10 (Papago Freeway) in accordance 19 
with graffiti shield details (graffiti shield details.PDF) included in the RIDs.  20 

Developer shall coordinate with Grand Canyon State Logo Signs, a program of ADOT, for the 21 
engineering of integration and locations of specific service logo signs at each interchange in the 22 
ROW and exit ramps. Grand Canyon State Logo Signs is responsible for contracting the 23 
fabrication and installation of the specific service logo signs. 24 

460.3.3 Traffic Signal Systems 25 

Developer shall design and implement any temporary traffic signal timing or any phasing 26 
required for traffic management during construction. Fifteen Business Days prior to 27 
implementing the proposed timing or phasing changes, Developer shall prepare and submit a 28 
written Traffic Signal Modification Request for any proposed timing or phasing changes, 29 
including temporary signal head placement, to ADOT for review and comment. For traffic signal 30 
modifications at intersections controlled by the City of Phoenix, 15 Business Days prior to 31 
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implementing the proposed timing or phasing changes, Developer shall also submit the Traffic 1 
Signal Modification Request to the City for review and comment. 2 

Ten Business Days prior to implementing temporary phasing changes, Developer shall prepare 3 
and submit a written Temporary Phasing Controller Programing Request to ADOT for approval. 4 
ADOT will program the controller, no greater than 7 Business Days after receipt of the written 5 
request, after which Developer may implement the temporary phasing. 6 

Developer shall deliver permanent traffic signal cabinets to ADOT Traffic Operations, 2104 S. 7 
22nd Avenue, Phoenix, AZ 85009, for assembling and testing by ADOT within 30 Business 8 
Days prior to scheduled traffic signal turn-on date. Upon successful testing, Developer will pick 9 
up the cabinet for installation. 10 

460.3.4 Lighting 11 

Developer shall maintain existing lighting levels during construction where existing lighting 12 
exists. All luminaires must be individually fused. Developer shall place the in-line fuse of high 13 
mast light fixtures that are mounted on lowering devices in the fixture housing. Developer shall 14 
place the in-line fuses of all other fixtures in the nearest pull box. 15 

Developer shall record Global Positioning System (GPS) positions for each pull box in 16 
accordance with the ADOT Standard Specifications for Road and Bridge Construction and the 17 
ADOT Stored Specifications. Developer shall prepare a Pull Box Location Report that includes 18 
the GPS positions for all pull boxes. Developer shall submit the Pull Box Location Report to 19 
ADOT for review and comment. 20 

Developer shall attach an ADOT-provided maintenance unit device decal 42 inches above the 21 
base plate at 45 degrees in the direction of oncoming traffic on each electrical cabinet and 22 
lighting pole. Developer shall prepare and submit a written Maintenance Unit Device Decal 23 
Request to ADOT. ADOT will make unit device decals available for pickup at ADOT Traffic 24 
Operations, 2104 S. 22nd Avenue, Phoenix, AZ 85009, within 30 days of receipt of the 25 
Maintenance Unit Device Decal Request. Developer shall install all maintenance unit device 26 
decals on all equipment prior to opening to traffic. 27 

Developer shall attach a permanent metal tag to the pole above the hand hole stating the 28 
manufacture’s name, pole type per the plans, ADOT pole drawing number (if applicable), shaft 29 
length, and gage number. Pictures of sample metal tags are included in the RIDs. 30 

Developer shall provide, erect, and maintain all necessary barricades, suitable and sufficient 31 
lights, danger signals, signs and other traffic control devices and shall take all necessary 32 
precautions for the protection of the work and safety of the public. Highways closed to traffic 33 
must be protected by effective barricades, and obstructions must be illuminated during hours of 34 
darkness. Suitable warning lights shall be provided to control and direct traffic properly. 35 

Developer shall erect warning signs in advance of any place on the Project where operations 36 
may interfere with the use of the road by traffic, and at all intermediate points where the Work 37 
crosses or coincides with an existing road. 38 

All signs, barricades, lights, temporary signals, and other protective devices must conform to the 39 
requirements of the Manual of Uniform Traffic Control Devices (MUTCD) and associated 40 
Arizona Department of Transportation Supplement (ADOT Supplement). 41 

460.4 SUBMITTALS 42 

Table 460-2 reflects a nonexclusive list of Submittals identified in Section CR 460 of the TPs 43 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 44 
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determine and submit all Submittals as required by the Contract Documents, Governmental 1 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 2 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 3 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 4 
formats described in Section GP 110.10.2.1 of the TPs: 5 

Table 460-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Traffic Signal 
Modification Request 4 3 1 

15 Business Days 
prior to implementing 
the proposed timing 
or phasing changes 

CR 460.3.3 

Temporary Phasing 
Controller Programing 
Request 

3 3 1 
10 Business Days 
prior to implementing 
temporary phasing 

CR 460.3.3 

Pull Box Location Report 4 3 1 

In accordance with 
the ADOT Standard 
Specifications for 
Road and Bridge 
Construction and the 
ADOT Stored 
Specifications 

CR 460.3.4 

Maintenance Unit Device 
Decal Request 5 1 1 As determined by 

Developer CR 460.3.4 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 6 

End of Section 7 
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CR 462 MAINTENANCE OF TRAFFIC 1 

462.1 GENERAL REQUIREMENTS 2 

Developer shall perform all maintenance of traffic Construction Work in compliance with the 3 
requirements of Section CR 462 of the TPs. 4 

462.2 ADMINISTRATIVE REQUIREMENTS 5 

462.2.1 Standards 6 

Developer shall perform all maintenance of traffic Construction Work in accordance with the 7 
standards, manuals, and guidelines listed in Table 462-1. 8 

Table 462-1 
Standards 

No. Agency Name 

1 FHWA Manual on Uniform Traffic Control Devices (MUTCD) 

2 ADOT Arizona Supplement to the MUTCD 

 

462.3 CONSTRUCTION REQUIREMENTS 9 

462.3.1 General 10 

Developer shall manage traffic in accordance with the procedures and guidelines specified in 11 
the FHWA MUTCD, the ADOT Arizona Supplement to the MUTCD, and the Developer’s Traffic 12 
Control Plans.  13 

Developer shall not close lanes on the mainline, ramps, adjacent freeways, or local roadways, 14 
prior to approval of the TMP by ADOT. 15 

462.3.2 Traffic Control Devices 16 

All traffic control devices must comply with the requirements of the NCHRP Report 350, 17 
Recommended Procedures for the Safety Performance Evaluation of Highway Features or 18 
AASHTO Manual for Assessing Safety Hardware (MASH), in accordance with Federal 19 
Guidelines, Part VI of the MUTCD and the ADOT Arizona Supplement to the MUTCD.  20 

Developer shall inspect and maintain all traffic control devices a minimum of two times a day.  21 

All orange signs must use fluorescent orange sheeting. 22 

462.3.2.1 Signs 23 

Developer shall provide advance signing notifying all users of the proposed closureClosure a 24 
minimum of 5 Business Days prior to the proposed closureClosure. The advance signing must 25 
include the closureClosure dates and duration. Developer shall provide advance notification 26 
through PCMS for all closuresClosures and for each direction of traffic that is affected. Advance 27 
signing notification must be provided as noted in Table 462-2.  28 
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Table 462-2 
Advance Signing Notification 

Event Advance Notification 

Major weekend restrictions 5 Business Days 

Construction phase changes 5 Business Days 

Lane restrictions or closuresClosures of ramps and crossroads 5 Business Days 

Lane restrictions with detour implications or if traffic delays are expected 5 Business Days 

 

The text for all temporary guide signs must be at least 10-inches in height. 1 

Developer shall cover all signs that are in conflict with the Work during construction. Developer 2 
shall ensure that any modifications to the existing signing system during construction include: an 3 
exit sign at the exit gore and a minimum of one advance notice exit sign. If such sign are 4 
temporary signs, the temporary signs must remain in place until the permanent signs are 5 
installed.  6 

462.3.2.2 Temporary Guardrail, Barrier, Attenuators, and Glare Screen 7 

Developer shall use temporary guardrail or barrier and attenuators to protect the travelling 8 
public from, at a minimum, the following: 9 

A. Fixed objects within the clear zone; 10 
B. Drop-offs greater than 2 inches that are not in accordance with the traffic control 11 

treatment of longitudinal joint and edge drop-off guidelines; 12 
C. Slopes steeper than 4:1 (H:V); 13 
D. Separate opposing travel lanes where posted speeds are greater than 45 mph; and 14 
E. Separate work zones. 15 

Developer shall install glare screens when barriers separate opposing lanes of traffic and are 16 
less than 42 inches in height. 17 

462.3.3 Staging Areas 18 

Developer shall secure all proposed staging areas, including obtaining and performing all 19 
applicable environmental and ROW Work in accordance with the Contract Documents. 20 

462.3.4 Arizona Department of Public Safety 21 

Developer may request DPS officers to be on-site for freeway Lane Closures. Developer shall 22 
submit a request for DPS services directly with DPS. Developer shall be responsible for 23 
providing for public safety notwithstanding the presence of DPS at the Site. 24 

 25 

End of Section 26 
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CR 466 INTELLIGENT TRANSPORTATION SYSTEM 1 

466.1 GENERAL REQUIREMENTS 2 

Developer shall perform all intelligent transportation system (ITS) Construction Work in 3 
compliance with the requirements of Section CR 466 of the TPs. 4 

466.2 ADMINISTRATIVE REQUIREMENTS 5 

466.2.1 Standards 6 

Developer shall construct the ITS in accordance with the standards, manuals, and guidelines 7 
listed in Table 466-1. 8 

Table 466-1 
Standards 

No. Agency Name 

1 ADOT ITS Standard Drawings 

 

466.2.2 ITS Preactivity Meetings 9 

Developer shall conduct ITS preactivity meetings in accordance with Section 738.7 of the ADOT 10 
Draft Intelligent Transportation Systems Specifications for South Mountain Freeway included in 11 
the RIDs.  12 

466.3 CONSTRUCTION REQUIREMENTS 13 

466.3.1 General 14 

Developer shall maintain or exceed the level of ITS functionality during construction to provide 15 
freeway management, incident detection, and traveler information to the public. The maximum 16 
disruption of service for all ITS elements must be no longer than 24 continuous hours. The 17 
maximum disruption of service for an individual ITS element must be no longer than 72 18 
continuous hours. 19 

466.3.2 ITS Elements 20 

466.3.2.1 ITS Backbone Communication Network 21 

Intentionally left blank 22 

466.3.2.2 Dynamic Message Signs 23 

DMS must be Skyline VMSLED-W-3-18F-27x125-I. 24 

466.3.2.3 Closed Circuit Television Cameras 25 

CCTV cameras must be one of the following models: 26 

A. Cohu 3960 HD 720-30x HD35-7000, 27 
B. WTI Sidewinder SW720-H.264-HD30, 28 
C. Bosch MIC-7130-PW4, or 29 
D. Approved equal. 30 
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466.3.2.4 Count Stations 1 

Intentionally left blank 2 

466.3.2.5 Ramp Meters 3 

Intentionally left blank 4 

466.3.2.6 Node Buildings 5 

If Developer plans to enter a node building, Developer shall prepare a Node Building Access 6 
Request that includes the date and time Developer needs access to the node building, node 7 
building number, purpose of the requested access, and a description of the Work to be 8 
performed in the node building. A minimum of 5 Business Days prior to any planned Work within 9 
an existing node building, Developer shall submit a written Node Building Access Request to 10 
ADOT for approval. 11 

466.3.2.7 Weigh-In-Motion Systems 12 

Developer shall construct weigh-in-motion system in accordance with ADOT Standard Drawings 13 
T.S. 6-3, T.S. 6-4, and T.S. 6-7. 14 

466.3.3 Temporary ITS Devices 15 

Developer may use solar powered ITS devices for temporary service until permanent power is 16 
installed. Power supply for temporary ITS devices must be uninterrupted. Developer shall 17 
remove temporary ITS devices prior to Final Acceptance. 18 

466.3.4 Testing 19 

Developer shall test the ITS, including the existing ITS elements, for the fully operational ITS for 20 
the Project. Developer shall perform the tests in accordance with manufacturer’s requirements 21 
and the testing requirements identified in the ADOT Draft Intelligent Transportation Systems 22 
Specifications for South Mountain Freeway included in the RIDs. ADOT will conduct subsystem 23 
tests in accordance with the ADOT Draft Intelligent Transportation Systems Specifications for 24 
South Mountain Freeway. Developer shall prepare ITS Testing Documentation that includes all 25 
test results as identified in this Section CR 466.3.4. Prior to issuance of Final Acceptance, 26 
Developer shall submit all ITS Testing Documentation to ADOT for approval. 27 

466.3.5 Certificates 28 

Developer shall prepare and obtain ITS Certifications as required by the ADOT Draft Intelligent 29 
Transportation Systems Specifications for South Mountain Freeway included in the RIDs. Prior 30 
to Final Acceptance, Developer shall submit all ITS Certifications to ADOT. 31 

466.3.6 Record Drawings 32 

Developer shall prepare Record Drawings for the ITS in accordance with the Section 747 of the 33 
ADOT Draft Intelligent Transportation Systems Specifications for South Mountain Freeway 34 
included in the RIDs and Section GP 110.10.2.38.4 of the TPs. 35 

466.3.7 Training 36 

Developer shall arrange for and provide a training course for the equipment components for 37 
equipment that is not currently in use by ADOT. The course must be of adequate duration to 38 
cover the subject matter and must have an instructor competent in the technical aspects of the 39 
equipment installed in the nodes. The training course must provide training to up to 12 ADOT 40 
personnel. 41 
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Developer shall prepare ITS Training Material that includes a syllabus, training materials, and a 1 
schedule for the ITS equipment training course. Reference materials must include the course 2 
outline, material describing the course, and operations and maintenance manuals with any 3 
additional information needed to adequately describe the subject being taught. Training 4 
materials must not be copyrighted. Prior to the proposed start of ITS equipment training, 5 
Developer shall submit the ITS Training Material to ADOT for review and comment. Developer 6 
shall schedule the training no sooner than 10 Business Days from addressing ADOT comments 7 
on the ITS Training Material.  8 

466.4 SUBMITTALS 9 

Table 466-2 reflects a nonexclusive list of Submittals identified in Section CR 466 of the TPs 10 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 11 
determine and submit all Submittals as required by the Contract Documents, Governmental 12 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 13 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 14 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 15 
formats described in Section GP 110.10.2.1.12 of the TPs. 16 

Table 466-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Node Building Access 
Request 3 2 1 

A minimum of 5 
Business Days prior 
to any planned Work 
within an existing 
node building 

CR 466.3.2.6 

ITS Testing 
Documentation 3 2 1 Prior to Final 

Acceptance CR 466.3.4 

ITS Certifications 5 1 1 Prior to Final 
Acceptance CR 466.3.5 

ITS Training Material 4 12 1 

Prior to the 
proposed start of 
ITS equipment 
training 

CR 466.3.7 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 17 

End of Section 18 
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CR 470 RIGHT-OF-WAY 1 

Intentionally left blank 2 

 3 

End of Section 4 



ADDENDUM #34 

Arizona Department of Transportation - 293 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Maintenance Requirements 

 
 
 
 
 
 
 
 

SECTION D 
MAINTENANCE REQUIREMENTS (MR)



ADDENDUM #34 

Arizona Department of Transportation - 294 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Table of Contents  

TABLE OF CONTENTS 1 

MR 200 References ............................................................................................................ 297 2 
200.1 General Requirements ........................................................................................... 297 3 
200.2 Applicable Standards ............................................................................................. 297 4 

200.2.1 Modification to Standards for Certain Maintenance Services .......................... 297 5 
MR 201 Cooperation with ADOT ......................................................................................... 297 6 
MR 400 Maintenance Services ........................................................................................... 298 7 

400.1 General Requirements ........................................................................................... 298 8 
400.1.1 Submittal Review Periods During the Maintenance Period ............................. 300 9 

400.2 Administrative Requirements ................................................................................. 300 10 
400.2.1 Maintenance Management Plan ..................................................................... 300 11 
400.2.2 Maintenance Establishment ........................................................................... 301 12 
400.2.3 Coordination Responsibilities ......................................................................... 302 13 
400.2.4 Maintenance Information System ................................................................... 302 14 
400.2.5 Qualifications and Availability of Personnel .................................................... 303 15 
400.2.6 Use of ADOT Property ................................................................................... 304 16 
400.2.7 Safety Management ....................................................................................... 304 17 
400.2.8 Quality Management ...................................................................................... 304 18 
400.2.9 Transportation Management .......................................................................... 305 19 
400.2.10 Environmental Management ........................................................................... 305 20 
400.2.11 Underground Facilities ................................................................................... 310 21 
400.2.12 Intelligent Transportation Systems ................................................................. 310 22 
400.2.13 Signal Cabinets .............................................................................................. 310 23 
400.2.14 Lane Closures ................................................................................................ 310 24 

400.3 Surveillance and Inspections ................................................................................. 311 25 
400.3.1 Surveillance and Inspections .......................................................................... 311 26 
400.3.2 Inspections by ADOT ..................................................................................... 312 27 
400.3.3 Reporting ....................................................................................................... 312 28 
400.3.4 Routine Preventative Maintenance ................................................................. 314 29 

400.4 Capital Asset Replacement Work .......................................................................... 314 30 
400.4.1 Capital Asset Replacement Work Trigger ....................................................... 314 31 

400.5 Incidents and Emergencies .................................................................................... 317 32 
400.6 Control of Work ...................................................................................................... 317 33 
400.7 Asset Condition Scoring......................................................................................... 318 34 

400.7.1 Control Segment Regime ............................................................................... 318 35 
400.7.2 Project Asset Condition Regime ..................................................................... 319 36 



ADDENDUM #34 

Arizona Department of Transportation - 295 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Table of Contents  

400.7.3 Adjectival Rating System ................................................................................ 320 1 
400.8 Submittals .............................................................................................................. 320 2 

MR 500 Noncompliance Event Reporting ............................................................................ 323 3 
500.1 General Requirements ........................................................................................... 323 4 

MR 501 Handback .............................................................................................................. 324 5 
501.1 General Requirements ........................................................................................... 324 6 
501.2 Administrative Requirements ................................................................................. 324 7 

501.2.1 Asset Condition Score for Handback Recovery .............................................. 324 8 
501.2.2 Handback Plan ............................................................................................... 324 9 
501.2.3 Handback Plan Reviews................................................................................. 325 10 
501.2.4 Handback Transition Plan .............................................................................. 325 11 
501.2.5 Final Punchlist for Handback Requirements ................................................... 325 12 

501.3 Remaining Useful Life At Handback ...................................................................... 326 13 
501.3.1 Remaining Useful Life Requirements ............................................................. 326 14 
501.3.2 Exceptions...................................................................................................... 327 15 

501.4 final punchlist ......................................................................................................... 327 16 
501.5 Submittals .............................................................................................................. 328 17 

MR 200 References ............................................................................................................ 297 18 
200.1 General Requirements ........................................................................................... 297 19 
200.2 Applicable Standards ............................................................................................. 297 20 

200.2.1 Modification to Standards for Certain Maintenance Services .......................... 297 21 
MR 201 Cooperation with ADOT ......................................................................................... 297 22 
MR 400 Maintenance Services ........................................................................................... 298 23 

400.1 General Requirements ........................................................................................... 298 24 
400.1.1 Submittal Review Periods During the Maintenance Period ............................. 300 25 

400.2 Administrative Requirements ................................................................................. 300 26 
400.2.1 Maintenance Management Plan ..................................................................... 300 27 
400.2.2 Maintenance Establishment ........................................................................... 307 28 
400.2.3 Coordination Responsibilities ......................................................................... 308 29 
400.2.4 Maintenance Information System ................................................................... 308 30 
400.2.5 Qualifications of Personnel ............................................................................. 309 31 
400.2.6 Irrigation Water Use ....................................................................................... 310 32 
400.2.7 Underground Facilities ................................................................................... 310 33 
400.2.8 Intelligent Transportation Systems ................................................................. 310 34 
400.2.9 Signal Cabinets .............................................................................................. 310 35 
400.2.10 Closures ......................................................................................................... 310 36 



ADDENDUM #34 

Arizona Department of Transportation - 296 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (9-154 (10-2-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Table of Contents  

400.3 Surveillance, Inspections, and Reporting ............................................................... 311 1 
400.3.1 Surveillance .................................................................................................... 311 2 
400.3.2 Inspections by Developer ............................................................................... 311 3 
400.3.3 Surveillance and Inspections by ADOT .......................................................... 312 4 
400.3.4 Reporting ....................................................................................................... 312 5 

400.4 Incidents and Emergencies .................................................................................... 313 6 
400.5 Routine Preventative Maintenance ........................................................................ 314 7 
400.6 Capital Asset Replacement Work .......................................................................... 314 8 

400.6.1 Roadway Pavement ....................................................................................... 314 9 
400.6.2 Signage .......................................................................................................... 317 10 

400.7 Control of Work ...................................................................................................... 317 11 
400.8 Submittals .............................................................................................................. 318 12 

MR 500 Noncompliance Event Reporting ............................................................................ 323 13 
500.1 General Requirements ........................................................................................... 323 14 

MR 501 Handback Requirements ....................................................................................... 324 15 
501.1 General Requirements ........................................................................................... 324 16 
501.2 Administrative Requirements ................................................................................. 324 17 

501.2.1 Handback Plan ............................................................................................... 324 18 
501.2.2 Handback Transition Plan .............................................................................. 325 19 

501.3 Remaining Useful Life At End of Maintenance Period ............................................ 326 20 
501.3.1 Remaining Useful Life Requirements ............................................................. 326 21 
501.3.2 Exceptions...................................................................................................... 327 22 

501.4 Final Punchlist ....................................................................................................... 327 23 
501.5 Submittals .............................................................................................................. 328 24 

25 



ADDENDUM #34 

Arizona Department of Transportation - 297 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (94 (10-15-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Maintenance Services Work 

MR 200 REFERENCES 1 

200.1 GENERAL REQUIREMENTS 2 

Developer shall perform Maintenance Services during the Maintenance Period in accordance 3 
with this Section D of the TPs. Developer shall perform theany design and construction for 4 
Maintenance Services in accordance with the requirements in the following Technical 5 
ProvisionsTPs: 6 

A. Section A - General Provisions 7 
B. Section B - Design Requirements 8 
C. Section C - Construction Requirements 9 

200.2 APPLICABLE STANDARDS 10 

Refer to Sections GP 110.01.2.1 and MR 200.2.1 of the TPs. 11 

200.2.1 Modification to Standards for Certain Maintenance Services 12 

A. For Routine Maintenance Services, Developer shall replace materials, equipment, parts, 13 
and facilities to the original design using standards required at the time of original 14 
construction of the Project in accordance with the General Provisions (GPs), Design 15 
Requirements (DRs), and Construction Requirements (CRs) of the TPs, as the same 16 
may be changed by ADOT pursuant to Section 8.1.2 of the Agreement. When materials, 17 
equipment, materials or parts, or facilities required by those provisions are commercially 18 
unavailable, Developer shall propose that Routine Maintenance Services be performed 19 
to a new standard acceptable toapproved by ADOT. Developer shall comply with the 20 
requirements set forth in Section GP 110.01.12.1 of the TPs to obtain ADOT 21 
acceptanceapproval of the new standards. 22 

B. Developer shall use devices and systems to control traffic for temporary traffic control in 23 
accordance with then-current ADOT standards, including ADOT standard specifications, 24 
standard drawings, and ADOT engineering directives, including all then-currently 25 
approved statewide and regional modifications. 26 

MR 201 COOPERATION WITH ADOT 27 

Developer shall accommodate ADOT activities in the Maintenance Services Limits and in the 28 
Project area, including: 29 

A. ADOT operations activities, such as traffic signals, ITS, Incident and Emergency 30 
management, vehicle recovery, patrols, and other operations; 31 

B. Traffic control and MOT activities related to ADOT operations; 32 
C. Related transportation facilities and Adjacent Work; and  33 
D. Third party infrastructure improvements and maintenance, including encroachment 34 

permits and adjustment of utilities. 35 
Developer shall review plans and/or construction documents that may affect the Project, 36 
prepared by ADOT or third parties, for improvements in the Project area to be constructed by 37 
others. Work by third parties must be coordinated through ADOT. 38 

ADOT and third parties may conduct inspections or Surveillance or inspections of the Project, in 39 
addition to specific instances enumeratedspecified in this Section D of the TPs. Developer shall 40 
accommodate any such requestsactivities, including ADOT requests to uncover Work, in 41 
accordance with terms of the Agreement. 42 



ADDENDUM #34 

Arizona Department of Transportation - 298 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (94 (10-15-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Maintenance Services Work 

MR 400 MAINTENANCE SERVICES 1 

400.1 GENERAL REQUIREMENTS 2 

Throughout the Maintenance Period, Developer shall be responsible for and shall perform all 3 
Maintenance Services for  the Project except as specified belowfollows: 4 

A. Operating, and maintaining, or the cost of electricity of ITS (except forprovided that 5 
Developer shall perform maintenance of certain specific components as described in 6 
Section MR 400.2.128 of the TPs;); 7 

B. Traffic management unrelated to the Developer’s maintenance activities; 8 
C. Traffic signal operations or maintenance of internal traffic signal electronics within the 9 

signal cabinets; 10 
D. Arrangements for police services or freeway service patrol for Emergencies; 11 
E. Incident and Emergency and incident response (exceptprovided that Developer shall 12 

repair of damage to the Project from incidentsIncidents and Emergencies or from actions 13 
to respond to and clear incidentsIncidents and Emergencies); and 14 

F. Maintenance of improvements to surface streets outside of the Project‘s control of 15 
access lines (which willare to be handed over to the City of Phoenix); 16 

Developer shall propose additional requirements for Elements in Developer’s design not 17 
addressed in TP Attachment 500-1 that fit within the existing maintenance reference categories. 18 
Developer shall prepare an updated Maintenance TableTP Attachment 500-1 that includes the 19 
proposed additions to the TP Attachment 500-1 that must set forth the, proposed Performance 20 
Requirements, Inspection intervals, condition requirements and type, temporary and permanent 21 
curerepair response times, Measurement Records and condition targetTargets for the subject 22 
Elements. No later than 90 days prior to Substantial Completion, Developer shall submit the 23 
updated Maintenance Table to ADOT for approvalTP Attachment 500-1 to ADOT for approval. 24 
ADOT has the right to add additional requirements for Elements not addressed in TP 25 
Attachment 500-1 based on Developer’s design, as more particularly set forth in Section 26 
17.1.2.2 (d) of the Agreement. 27 

The Schematic Design identifies the Maintenance Service Limits assuming no changes or 28 
additions to the Project ROW from that shown in the Schematic ROW. However, the 29 
Maintenance Service Limits must be adjusted to encompass changes or additions to the Project 30 
ROW from that shown for the Schematic ROW. The Maintenance Service Limits do not include 31 
areas that the City of Phoenix agrees to maintain in the Third-Party Agreements. The 32 
Maintenance Service Limits for the Maintenance Period must be as shown on the Final Design 33 
Documents as described in Section GP 110.10.2.7.7 of the TPs; and as updated prior to Final 34 
Acceptance. 35 

Developer shall establish and maintain an organization that effectively manages all 36 
Maintenance Services in athe manner set forth in the approved Maintenance Management Plan 37 
(MMP) and in accordance with the requirements of the Contract Documents. Developer shall: 38 

A. Establish a maintenance organization, including management, coordination, reporting, 39 
Inspection, Surveillance, Inspection, design, construction, documentation, quality, traffic 40 
management, maintenance, and repair functions; 41 

B. Prepare and update the MMP, including supplementary plans as required in Section MR 42 
400.2.1 of the TPs as elements of the PMP as set forth in Section GP 110.04 of the TPs; 43 

C. Provide an annual report on all Maintenance Services that is compatible with ADOT 44 
maintenance management systems; 45 
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D. Participate in annual review of Maintenance Services jointly with ADOT; 1 
E. Prepare a Handback Plan and Handback Transition Plan in accordance with Section MR 2 

501MR 501 of the TPTPs; 3 
F. Deliver the Project at the end of the Maintenance Period in the condition required by the 4 

Contract Documents; 5 
G. Provide evidence of insurance coverage and bonds for Maintenance Services in 6 

accordance with the Agreement; 7 
H. Provide and maintain a secure web–accessible database of Elements, Maintenance 8 

Services, asset condition, and other pertinent information; 9 
I. Conduct periodic Surveillance and Inspections of the Project and Elements within the 10 

Project as set forth in Section MR 400.2.139 of the TPs and in TP Attachment 500-1; 11 
J. Respond to Notifications from ADOT and other entities regarding Project deficiencies; 12 
K. Make Emergency repairs, temporary repairs, and permanent repairs to the Project in 13 

accordance with the Contract Documents; 14 
L. Perform Capital Asset Replacement Work; 15 
M. Minimize the risk of damage, disturbance, or destruction of third party property during 16 

the performance of Maintenance Services; 17 
N. Coordinate with ADOT and othersother parties with statutory duties or functions in 18 

relation to the Project, and permit ADOT and such other parties to perform such duties 19 
and functions; 20 

O. Perform routine and preventative maintenance, Surveillance, and systematic Inspections 21 
of the Project; 22 

P. Perform Maintenance Services in accordance with the provisions of the MMP and the 23 
Contract Documents; 24 

Q. Perform periodic sweeping and litter removal; 25 
R. Provide location information to others in the Project regarding subsurface Elements 26 

through the “Arizona 811” utility locates program; 27 
S. Maintain a current set of Record Drawings that accurately describes the Project in 28 

accordance with Section GP 110.10.2.8.4 of the TPs; 29 
T. Participate in joint Surveillance and Inspections with ADOT or other jurisdictions’ 30 

personnel as reasonably required by ADOT; 31 
U. Provide qualified field and supervisory personnel to perform the Inspections, specialty 32 

Inspections, Routine Maintenance Services, Capital Asset Replacement Work, and all 33 
required related activities; and 34 

V. Promptly investigate reports or complaints regarding Project maintenance received from 35 
all sources. 36 

In carrying out the Maintenance Services, where there is a requirement for design, Developer 37 
shall ensure that the Project is restored either to the original design used for the construction of 38 
the Project, or to a different design that is in accordance with the Contract Documents. 39 

Developer shall provide all Maintenance Services reporting from issuance of Maintenance NTP 40 
to the next following June 30th and annually (July 1 through June 30) thereafter. All references 41 
in this Section D of the TPs to an annual or bi-annual period, or one year or two year period, 42 
shall be measured from June 30thand including July 1st. 43 
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400.1.1 Submittal Review Periods During the Maintenance Period 1 

During the Maintenance Period, Developer shall comply with the Submittal requirements in 2 
Section GP 110.10 of the TPs, unless otherwise specified in the Contract Documents. Category 3 
A review period specified in Table 110-13 in Section GP 110.10.2.6.3 of the TPs is 20 Business 4 
Days during the Maintenance Period. 5 

400.2 ADMINISTRATIVE REQUIREMENTS 6 

400.2.1 Maintenance Management Plan 7 

The Maintenance Management Plan (MMP) is a chapter in the PMP that addresses the 8 
Maintenance Services activities during the Maintenance Period. 9 

400.2.1.1 Maintenance Management Plan Content 10 

Developer shall prepare aan MMP that addresses or includes the following: 11 

A. Organization of maintenance establishment; 12 
B. Coordination responsibilities and lines of communicationscommunication; 13 
C. Coordination with others and response to Notifications; 14 
D. Establishment of a Maintenance Information System (MIS); 15 
E. Required certifications, training, and expertise for different classifications of Work; 16 
F. Qualifications and availability of personnel; 17 
G. Staffing plan; 18 
H. Dedicated Maintenance Services staff, qualifications, requirements, hiring, availability, 19 

personnel policies, adjustments to staff, and adequacy in meeting requirements of 20 
Maintenance Services, including response times and nature of the Maintenance 21 
Services; 22 

I. Personnel requirements establishing the required certifications and training for the 23 
various classifications of work: 24 

I.J. Dedicated Maintenance Services equipment fleet, adjustments to fleet mix, and 25 
adequacy in meeting requirements of Maintenance Services, including response times 26 
and nature of the Maintenance Services; 27 

J.K. Schedule of Routine Maintenance; 28 
K. Safety during maintenance activities; address safety of workers and the public in a 29 

Maintenance Safety Management Plan (MSMP); 30 
L. Asset Condition Score reporting; 31 
M. Maintenance Quality Management Plan (MQMP); 32 
N.L. Transportation Management Plan (TMP), and processProcess for preparing and 33 

submitting associated Traffic Control Plans (TCPs) in accordance with Section 8.4 of the 34 
Agreement; 35 

O. Environmental Management Plan (EMP); 36 
P.M. Stormwater management (may be within the EMP); 37 
Q.N. Remediation of Nonconforming Work (may be within the MQMP); 38 
O. InspectionsAn update of the Irrigation Water Use and Conservation Plan; 39 
R.P. Surveillance and Inspections; 40 
S.Q. Design and construction standards for Maintenance Services; 41 
T.R. Routine, preventative, temporary, and permanent Maintenance Services; 42 
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S. The format and outline of all maintenance reports; 1 
U.T. Capital Asset Replacement Work, except for Capital Asset Replacement Work in 2 

connection withto satisfy Handback Requirements; and 3 
V.U. Maintenance Services during and in response to Incidents and Emergencies as 4 

set forth in Section MR 400.5100.1 of the TPs. 5 

The MMP must include supplementaryDeveloper shall submit the following plans as followswith 6 
the MMP: 7 

A. Maintenance Safety Management Plan (MSMP) as referenced in accordance with 8 
Section MR 400.2.7 400.2.1.1of the TPs; 9 

B. Maintenance Quality Management Plan (MQMP) as referenced in accordance with 10 
Section MR 400.2.8400.2.1.2 of the TPs; 11 

C. Transportation Management Plan (TMP) as referenced in accordance with Section MR 12 
400.2.9400.2.1.3 of the TPs; 13 

D. Environmental Management Plan (EMP) as referenced in accordance with Section MR 14 
400.2.10400.2.1.4 of the TPs; and 15 

E. Capital Asset Replacement Work Plan as referenced in accordance with Section 8.3.2 of 16 
the Agreement. 17 

400.2.1.2 MMP Acceptance and Reviews 18 

Developer shall submit the draft MMP, final MMP, and revisions thereto; and shall beeach of 19 
these is subject to the submission, review and approval process set forth in Section 8.9 of the 20 
Agreement. 21 

400.2.1.1 Maintenance Safety Management Plan 22 

400.2.2 Maintenance Establishment 23 

Developer shall provide maintenance organization facilities, staff, and equipment to manage 24 
and provide the Maintenance Services. 25 

400.2.2.1 Maintenance Organization 26 

Organization of the maintenance establishment must address the following: 27 

A. Management; 28 
B. Administration; 29 
C. Document control; 30 
D. Reporting; 31 
E. Safety; 32 
F. Quality; 33 
G. Environmental compliance; 34 
H. Maintenance of traffic (MOT); 35 
I. Inspections and Surveillance; 36 
J.I. Routine and preventative maintenance practices; 37 
K.J. Communications; 38 
L.K. Incident response; 39 
M.L. Emergency response; 40 
N.M. Staffing / personnel; 41 
O.N. Equipment; and 42 
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P.O. Maintenance Services disciplines 1 
1. Roadway; 2 
2. Drainage; 3 
3. Landscaping; 4 
4. Structures; 5 
5. Lighting and traffic; and 6 
6. Pavements. 7 

400.2.2.2 Maintenance Facilities 8 

Developer shall provide support facilities in proximity to the Project. See Section MR 400.2.6 of 9 
the TPs for information regarding the use of ADOT property for the support facilities. 10 

400.2.2.2.1 Maintenance Office 11 

Developer shall provide office space within a 10-mile distance of the Project to house 12 
Developer’s management and data storage functions. Developer shall provide secure, (off-site) 13 
back-up for the MIS. Developer shall provide staff performing management, coordination, 14 
communications, information management systems, and document control duties. Front-office 15 
function; i.e. public accommodation at the office is not required. 16 

400.2.2.2.2 Maintenance Yard 17 

Developer shall provide a maintenance yard(s) within a 10-mile distance of the Project for 18 
equipment, supplies, materials, staff parking, and other staff facilities. 19 

400.2.3 Coordination Responsibilities 20 

Developer shall timely receive and process communications and Notifications from ADOT and 21 
third parties reasonably requested by ADOT concerning Defects or other deficiencies. 22 
Developer shall timely respond to these communications with: 23 

A. Acknowledgement of receipt of communications; 24 
B. Planned response; 25 
C. Report of progress of response; 26 
D. Final quality documentation of any Maintenance Services; and 27 
E. Final disposition and closeout of Emergencies and Incidents to extent that Developer’s 28 

forces were involved in resolving or rectifying conditions on the Project. 29 

Developer shall provide 24-hour Emergency contact information for responsible in-charge party 30 
and alternate(s). 31 

Developer shall coordinate with ADOT and others to develop a reporting system that properly 32 
prioritizes and delivers Notifications. Developer shall provide documented “work-flow” protocols 33 
for all communications, including routing, timelines, responsibilities, and final disposition of 34 
Incident. 35 

400.2.4 Maintenance Information System 36 

Developer shall develop a secure, searchable, web accessible electronic database, referred to 37 
as the Maintenance Information System (MIS), addressing the Maintenance Services 38 
documentation and reporting requirements. Developer shall coordinate the MIS with the 39 
maintenance requirements in TP Attachment 500-1. The MIS must include inventory Elements, 40 
required and achieved response times, Noncompliance Points reporting requirements, and 41 
other pertinent characteristics. 42 



ADDENDUM #34 

Arizona Department of Transportation - 303 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (94 (10-15-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Maintenance Services Work 

The MIS is supplementary to and must be compatible with the Electronic Document 1 
Management System (EDMS) described in Section GP 110.04.2 of the TPs. Developer shall 2 
coordinate with ADOT on information technology requirements in developing the MIS 3 
Architecture, including ADOTs maintenance management and inventory systems. Currently 4 
available reference information on ADOT’s maintenance management structure, designated the 5 
“feature inventory system”, is provided for information in the RIDs. Developer is cautioned that 6 
the architecture, reporting categories, and technical systems requirements of ADOT’s 7 
maintenance management system may change from time to time. Developer shall 8 
accommodate any such changes. The MIS must be compatible with the ADOT maintenance 9 
management system at the database level by periodic batch or data transfer. 10 

Developer shall log all Incidents, that Developer is notified of, and Maintenance Services in the 11 
MIS. 12 

Developer shall maintain a user log of the MIS. Developer shall manage access to the MIS 13 
database to allow ADOT personnel, and other third parties that ADOT may reasonably request, 14 
to access the database in real-time on a read-only basis. 15 

Developer shall provide a link and web interface through ADOT’s website for public input to 16 
address Project conditions; and Developer shall also publically post Project status information. 17 

Developer shall prepare the MIS Architecture that includes documentation of the MIS in a work 18 
breakdown structure (WBS), along with flow charts of the work-flows for the Notifications, work 19 
orders, and other required processes. As part of the MMP, Developer shall submit the MIS 20 
Architecture to ADOT for approval. 21 

Developer shall regularly update the MIS documentation as required to maintain current 22 
documentation of and information in the MIS. It is the intent that the MIS Architecture remains 23 
relatively stable through the Term. However, from time to time if warranted for clarity in reporting 24 
or management, Developer may propose changes to MIS Architecture for approval by ADOT. 25 
Changes to MIS Architecture must also change the MMP (which is a controlled document) and, 26 
therefore, must be approved by ADOT. 27 

400.2.4.1 Timeliness for MIS reporting 28 

Developer shall place MIS source documents in the MIS within 5 days of origination and shall 29 
complete QC of such documents within 10 days of origination of data. Developer shall adhere to 30 
the reporting timelines for other documents in the MIS, in accordance with the approved MMP, 31 
and, as to Noncompliance Events, in accordance with Section 17.2.1.1 of the Agreement. 32 

400.2.5 Qualifications and Availability of Personnel 33 

A. The Maintenance Manager shall comply with the requirements of Section GP 34 
110.08.2.10 of the TPs. Developer shall set forth in the MMP Developer’s management 35 
approach, Maintenance Manager’s time on-site and Maintenance Manager’s method of 36 
communication with ADOT, with the deputy maintenance manager(s), and with the rest 37 
of the maintenance organization. 38 

B.A. The Deputy Maintenance Manager must comply with the requirements in Section 39 
GP 110.08.3.26 of the TPs. 40 

C. Bridge Inspectors must have the qualifications stated in 29 CFR Part 650.309 National 41 
Bridge Inspection Standards for types of bridges and Inspections that they perform. 42 

D.B. Maintenance workers working on traffic, lighting, and other electrical systems 43 
must have the relevant International Municipal Signal Association and/or American 44 
Traffic Safety Services Association certifications. 45 
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E. Elements may require Specialty Inspectors. Developer shall comply with current FHWA 1 
and ADOT guidance, and Good Industry Practice in furnishing Specialty Inspectors for 2 
such Elements. 3 

F.C. The individual supervising the landscaping maintenance must be an Arizona 4 
certified Landscaping Professional (ACLP). 5 

G. The above list of qualifications is not exhaustive. All workers must be properly qualified 6 
for the duties they are performing and must be adequately supervised. The MMP must 7 
set forth the required certifications and training for the various classifications of work as 8 
required for the Maintenance Period. 9 

400.2.6 Use of ADOT Property 10 

Portions of ADOT property in the Project area may be made available to Developer to establish 11 
an equipment storage yard, laydown area, maintenance shop, and/or office facilities. Any such 12 
use is governed by Section 8.15 of the Agreement. 13 

400.2.7 Safety Management 14 

Developer shall conduct all Maintenance Services in a safe manner. Developer shall prepare a 15 
Maintenance Safety Management Plan (MSMP) that specifically addresses safety for 16 
Maintenance Services. The MSMP must be a supplement to the Safety Management Plan 17 
described in Section GP 110.09 of the TPs; and must adopt all of the requirements of the Safety 18 
Management Plan. In addition, the MSMP must address the following topics as they relate to 19 
the Maintenance Services: 20 

A. Safety of the travelling public; vehicular, bicycle, and pedestrian; 21 
B. Railroad safety; 22 
C. Safety during Inspections and Surveillance and Inspections; 23 
D. Safety during routine and preventative Maintenance Services; 24 
E. Safety of Maintenance Services performed during or as a result of Incidents or 25 

Emergencies; and 26 
F. Safety during Capital Asset Replacement Work. 27 

As part of the MMP, Developer shall submit the MSMP to ADOT for approval in ADOT’s good 28 
faith discretion. 29 

400.2.8400.2.4.1 Maintenance Quality Management Plan 30 

Developer shall perform Maintenance Services underin accordance with the authority of a 31 
Maintenance Quality Management Plan (MQMP). The MQMP is a volume of the Quality 32 
Management Plan (QMP) described in Section GP 110.07 of the TPs. 33 

The MQMP must address, in addition to the requirements in Section GP 110.07.2.1.4 of the 34 
TPs, the following topics as they relate to the Maintenance Services: 35 

A. Administration and document control; 36 
B. Surveillance  and Inspections; 37 
C. Routine and preventative Maintenance Services; 38 
D. Maintenance Services performed during or as a result of Incidents or Emergencies; and 39 
E. Capital Asset Replacement Work. 40 

WithConcurrent with the MMP Submittal, Developer shall submit the MQMP to ADOT for 41 
approval in ADOT’s good faith discretion. 42 
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400.2.9400.2.4.2 Transportation Management Plan 1 

Developer shall perform Maintenance Services that affectsaffect the travelling public under the 2 
authority ofin accordance with the Transportation Management Plan (TMP). The TMP must be 3 
as described in Section DR 462.2.3 of the TPs. 4 

As part of the MMP, Developer shall update the TMP to address the following topics as they 5 
relate to the Maintenance Services: 6 

A. Inspections and Surveillance and Inspections; 7 
B. Routine and preventative Maintenance Services; 8 
C. Maintenance Services performed during or as a result of Incidents or Emergencies; and 9 
D. Capital Asset Replacement Work. 10 

Developer shall comply with the requirements of Section DR 462 of the TPs, and the then-11 
current ADOT standard specifications, standard drawings, and ADOT engineering directives, 12 
including all then-currently approved statewide and regional modifications to standards. 13 
Developer shall use the then-current ADOT practice in filing TCPs and notifying the Highway 14 
Condition Reporting System. 15 

As part ofConcurrent with the MMP Submittal, Developer shall submit the updated TMP to 16 
ADOT for approval in ADOT’s good faith discretion. 17 

400.2.10400.2.4.3 Environmental Management Plan 18 

Developer shall summarize remaining environmental commitments delegated to Developer that 19 
require continued action by Developer in an Environmental Management Plan (EMP) update for 20 
the Maintenance Period. The updated EMP must set forth the responsibilities and activities that 21 
remain Developer’s responsibility during the Maintenance Period. 22 

The updated EMP must address environmental management and compliance related to the 23 
following: 24 

A. Routine preventative and emergency Maintenance Services; 25 
B. Maintenance Services performed during or as a result of Incidents or Emergencies; 26 
B.C. Capital Asset Replacement Work; 27 
C.D. Stormwater compliance efforts as they relate to Maintenance Services, further 28 

detailed in accordance with Section MR 400.2.10.1400.2.1.4.1 of the TPs below; 29 
D.E. Protection of cultural resources in the Project area as they relate to Maintenance 30 

Services; and 31 
E.F. Emissions or other limitations placed on equipment used for Maintenance 32 

Services such as limitations on emissions for mechanical sweeper trucks. 33 

As part ofConcurrent with the MMP Submittal, Developer shall submit the updated EMP to 34 
ADOT for approval in ADOT’s good faith discretion. 35 

400.2.10.1400.2.4.3.1 Stormwater Reporting 36 

Developer shall create a separate section within the Maintenance Information System (MIS) for 37 
stormwater Elements and report annually to ADOT. The calendar yearannual reporting period 38 
for stormwater reporting must beis the 12 calendar months starting July 1. The annual report for 39 
each reporting period is due to ADOT by August 31 each yearfollowing the reporting period. 40 
Developer shall report on the: 41 

A. Number miles of ditch and canals cleaned; 42 
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B. Amount of sediment removed; 1 
C. Amount of trash collected in accordance with Section MR 400.2.101.4.2 of the TPs; 2 
D. Number of outfalls Inspected; 3 
E. Detected, classified, and eliminated illicit discharges; and 4 
F. Number of post-construction best management practices (BMP) Elements Inspected. 5 

Developer shall report on all BMPs as follows: 6 

A. InspectInspection of outfalls for dry weather discharges; 7 
B. InvestigateInvestigations of illicit discharges; 8 
C. Number of storm drain cross connections investigated; 9 
D. Number of illicit discharges investigated; 10 
E. RespondResponses to complaints; 11 
F. Number of complaints received; 12 
G. Number of complaints responded to; 13 
H. Average response time (in days); 14 
I. Take actionAction taken to eliminate existing dry weather flows; 15 
J. Number of existing dry weather discharges eliminated; 16 
K. Take actionAction taken to eliminate sources of illicit discharges; 17 
L. Number of storm drain cross connection eliminated; 18 
M. Number of illicit discharges eliminated; 19 
N. Number of dry weather discharges eliminated; 20 
O. CoordinateCoordination with local Governmental Entities for complaint response and 21 

investigation; 22 
P. Number of illicit discharges reported to other jurisdictions for follow-up; 23 
Q. Number of highway accident spills responded to; 24 
R. Number of highway accident spills prioritized (potential for discharge); 25 
S. InstallInstallations of post-construction stormwater control BMPs; 26 
T. Number of new post-construction stormwater control BMPs installed; 27 
U. InspectInspection of storm sewer system; 28 
V. Number of Inspections performed; 29 
W. DevelopDevelopment of maintenance schedules and priorities; 30 
X. PerformPerformance of repair, maintenance, and cleaning; 31 
Y. Number of miles of roadways repaired/maintained; 32 
Z. Number of inlets cleaned; 33 
AA. Number of drain inlets containing significant materials; 34 
BB. RequireRequirements for certification/license; 35 
CC. Number of licensed pesticide applicators; 36 
DD. StabilizeStabilization of roadway slopes; and 37 
EE. Acres of roadway slopes stabilized. 38 
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400.2.10.2400.2.4.3.2 Trash Reporting 1 

Developer shall create a separate section within the MIS for trash collected for the Project and 2 
report annually to ADOT in the annual report. Developer shall separately report on the amount 3 
of trash collected in stormwater facilities. 4 

400.2.11400.2.5 Maintenance Establishment 5 

Developer shall provide maintenance organization staff, facilities, and equipment to manage 6 
and provide the Maintenance Services. 7 

400.2.11.1400.2.5.1 Maintenance Organization 8 

Organization of the maintenance establishment must address the following: 9 

Q.P. Management; 10 
R.Q. Administration; 11 
S.R. Document control; 12 
T.S. Reporting; 13 
U.T. Safety; 14 
V.U. Quality; 15 
W.V. Environmental compliance; 16 
X.W. Maintenance of traffic (MOT); 17 
X. Surveillance and Inspections; 18 
Y. Routine and preventative maintenance practices; 19 
Z. Communications; 20 
AA. Incident response; 21 
BB. Emergency response; 22 
CC. Staffing / personnel; 23 
DD. Equipment; and 24 
EE. Maintenance Services disciplines 25 

1. Roadway; 26 
2. Drainage; 27 
3. Landscaping; 28 
4. Structures; 29 
5. Lighting and traffic; and 30 
6. Pavements. 31 

400.2.11.2400.2.5.2 Maintenance Facilities 32 

Developer shall provide maintenance support facilities for the Project. See Section 5.13 of the 33 
Agreement for information regarding the use of ADOT property for the maintenance offices and 34 
yards. Portions of ADOT property in the Project area may be made available to Developer to 35 
establish one or more equipment storage yards, laydown areas, maintenance shops, or office 36 
facilities. Any such use must be in accordance with Section 5.13 of the Agreement. 37 

400.2.11.2.1400.2.5.2.1 Maintenance Office 38 

Developer shall provide office space within a 10-mile distance of the Project to house 39 
Developer’s management and data storage functions. Developer shall provide secure, (off-site) 40 
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back-up for the MIS. Developer shall provide staff performing management, coordination, 1 
communications, information management systems, and document control duties. Front-office 2 
function (i.e. public accommodation at the office) is not required. 3 

400.2.11.2.2400.2.5.2.2 Maintenance Yard 4 

Developer shall provide a maintenance yard(s) within a 10-mile distance of the Project for 5 
equipment, supplies, materials, staff parking, and other staff facilities. 6 

400.2.12400.2.6 Coordination Responsibilities 7 

Developer shall timely receive and process communications and Notifications from ADOT and 8 
third parties reasonably requested by ADOT concerning Defects or other deficiencies. 9 
Developer shall timely respond to these communications with: 10 

F.E. Acknowledgement of receipt of communications; 11 
G.F. Planned response; 12 
H.G. Report of progress of response; 13 
I.H. Final quality documentation of any Maintenance Services; and 14 
I. Final disposition and closeout of Incidents and Emergencies to the extent that 15 

Developer’s forces are involved in resolving or rectifying conditions on the Project. 16 

Developer shall provide 24-hour emergency contact information for the responsible in-charge 17 
individual and alternate(s). 18 

Developer shall coordinate with ADOT and others to develop a reporting system that properly 19 
prioritizes and delivers Notifications. Developer shall provide documented “work-flow” protocols 20 
for all communications, including routing, timelines, responsibilities, and final disposition of 21 
Incidents and Emergencies. 22 

400.2.13400.2.7 Maintenance Information System 23 

Developer shall develop a Maintenance Information System (MIS) database that includes 24 
documentation and reporting for the Maintenance Services. The MIS must be a secure, 25 
searchable, web accessible electronic database that includes: 26 

A. The maintenance requirements in TP Attachment 500-1; 27 
B. An inventory of Elements; 28 
C. Required and achieved response times; 29 
D. Noncompliance Points reporting requirements; 30 
E. All elements identified in ADOT’s feature inventory system. Available information 31 

regarding ADOT’s feature inventory system is included in the RIDs; and 32 
F. Other pertinent characteristics. 33 

The MIS is supplementary to and must be compatible with the Electronic Document 34 
Management System (EDMS) described in Section GP 110.04.2 of the TPs. Developer shall 35 
coordinate with ADOT on information technology requirements regarding ADOTs maintenance 36 
management and inventory systems. Developer is cautioned that the architecture, reporting 37 
categories, and technical systems requirements of ADOT’s maintenance management system 38 
may change from time to time. Developer shall accommodate any such changes. The MIS must 39 
be compatible with the ADOT maintenance management system at the database level by 40 
periodic batch or data transfer. 41 

Developer shall prepare an MIS Architecture that includes the following: 42 
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A. MIS processes and rules; 1 
B. MIS structure in a work breakdown structure (WBS); 2 
C. Proposed hardware and software technical data; 3 
D. Flow charts of the work-flows for the Notifications, work orders, and 4 
E. Other required processes.  5 

Concurrent with the MMP Submittal, Developer shall submit the MIS Architecture to ADOT for 6 
approval. During the Maintenance Period, Developer may propose changes to the MIS 7 
Architecture and prepare an updated MIS Architecture. No later than 20 Business Days prior to 8 
implementing the update to the MIS, Developer shall submit the updated MIS Architecture to 9 
ADOT for approval. 10 

Developer shall log in the MIS all Maintenance Services and all Incidents and Emergencies with 11 
respect to which Developer receives notice or of which Developer otherwise becomes aware. 12 
Developer shall regularly update the MIS documentation as required to maintain current 13 
documentation of, and information in, the MIS. Developer shall maintain a user log of the MIS. 14 
Developer shall manage access to the MIS database to allow ADOT personnel, and other third 15 
parties that ADOT may reasonably request, to access the database in real-time on a read-only 16 
basis. Developer shall provide a link and web interface through ADOT’s website for public input 17 
to address Project conditions; and Developer shall also publically post Project status 18 
information. 19 

400.2.7.1 Timeliness for MIS Reporting 20 

Developer shall place MIS source documents in the MIS within 5 days of origination and shall 21 
complete QC of such documents within 10 days of origination of data. Developer shall adhere to 22 
the reporting timelines for other documents in the MIS, in accordance with the approved MMP, 23 
and, as to Noncompliance Events, in accordance with Section 17.2.1.1 of the Agreement. 24 

400.2.8 Qualifications of Personnel 25 

Developer’s maintenance personnel must comply with the requirements in this Section MR 26 
400.2.5. The following list of qualifications is not exhaustive. All personnel must be properly 27 
qualified for the duties they are performing and must be adequately supervised. 28 

D. The Maintenance Manager must comply with the requirements of Section GP 29 
110.08.2.10 of the TPs.  30 

H.E. The Deputy Maintenance Manager must comply with the requirements in Section 31 
GP 110.08.3.26 of the TPs. 32 

F. Bridge inspectors must have the qualifications stated in 29 CFR Part 650.309 National 33 
Bridge Inspection Standards for types of bridges and inspections that they perform. 34 

I.G. Maintenance workers working on traffic, lighting, and other electrical systems must have 35 
the relevant International Municipal Signal Association and/or American Traffic Safety 36 
Services Association certifications. 37 

H. Elements may require Specialty Inspectors. Developer shall comply with current FHWA 38 
and ADOT guidance, and Good Industry Practice, in furnishing Specialty Inspectors for 39 
such Elements. 40 

J.I. The maintenance contractor performing the landscape Work must hold a valid CR-21 41 
license or an A-1 (General Engineering) license. The individual supervising the 42 
landscaping maintenance must be an Arizona certified Landscaping Professional 43 
(ACLP). 44 
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400.2.9 Irrigation Water Use 1 

Developer shall comply with the irrigation water use requirements in Section DR 450.3.3.1 of the 2 
TPs and Section 2.2.3.2 of the Agreement. 3 

400.2.14400.2.10 Underground Facilities 4 

Developer shall timely provide information to ADOT and third parties on horizontal and vertical 5 
location of subsurface Elements as requested. Developer shall become a member of the 6 
locateslocation organization administered by the Arizona Corporations Commission designated 7 
the “Arizona 811” program and shall respond to call-outs for information through this system 8 
during the Maintenance Period. 9 

400.2.15400.2.11 Intelligent Transportation Systems 10 

Developer’s Maintenance Services dodoes not include the obligation to maintain or repair the 11 
ITS, except that Developer shall be responsible to repair or replace damage from an Incident or 12 
other event toimpacting conduit (but not fiber) located in or on any structure within the 13 
Maintenance Service Limits. 14 

400.2.11.1 Developer Access to ITS 15 

Developer may have access to view video from ITS cameras located within the Maintenance 16 
Services Limits, but not video from any other ITS cameras. In order for Developer to view such 17 
video, Developer shall construct a No. 9 pull box in the ITS backbone communication network 18 
and construct all necessary ITS components to and in Developer’s maintenance facility. 19 
Developer shall prepare an ITS Connection Request that includes the address, date, and list of 20 
hardware for which Developer requests ADOT to provide connectivity to the ADOT ITS. No later 21 
than 20 Business Days prior to Developer’s access to view ITS cameras, Developer shall 22 
submit the ITS Connection Request to ADOT. Developer shall not record any images or videos 23 
from the ITS cameras.  24 

400.2.16400.2.12 Signal Cabinets 25 

Maintenance Services doesdo not include the obligation to maintain the internal traffic signal 26 
electronics within the signal cabinetcabinets for the Project.  In the event of damage to thea 27 
signal cabinet, Developer shall repair or replace damage from an Incident or other event 28 
toimpacting the signal cabinet (but not any concurrent damage to internal traffic signal 29 
electronics). ADOT will provide to Developer, upon request, a replacement signal cabinet. Refer 30 
to Section to 11.3 of the Agreement regarding Developer’s obligation to pay or reimburse ADOT 31 
for the cost of the replacement signal cabinet. 32 

400.2.17400.2.13 Lane Closures 33 

During the Maintenance Period, Developer shall comply with the Closure requirements specified 34 
in Section DR 462.3.3 of the TPs, except as specified in this Section MR 400.2.10 of the TPs. 35 
During the Maintenance Period, shoulder Closures are allowedpermitted on weekdays as 36 
approved by ADOT. Weekday shoulder Closures must be scheduled after 9:00 am and be 37 
opened by 3:00 pm. During the Maintenance Period, not more than eight weekendthe maximum 38 
number of weekends of full freeway Closures per direction set forth in Table 400-1 are 39 
allowedpermitted for Capital Asset Replacement Work to replace AR-ACFC replacement.or 40 
other pavement. No other full freeway Closures per direction are allowedpermitted during the 41 
Maintenance Period. Unless approved otherwise by ADOT in its sole discretion, the number of 42 
full freeway Closures are reflected in Table 400-1.  43 
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Table 400-1 
Maintenance Period Full Freeway Closures 

Capital Asset Replacement Area Length 
(Miles) 

 Weekend Full Freeway Closures per Direction 
(Maximum Number) 

Up to 3 1 

More than 3, up to 6 2 

More than 6, up to 9 3 

More than 9 4 

 

400.3 SURVEILLANCE AND, INSPECTIONS, AND REPORTING 1 

400.3.1 Surveillance and Inspections 2 

400.3.1.1400.3.1 Surveillance 3 

Developer shall conduct Surveillance for all Elements listed in TP Attachment 500-1. Developer 4 
shall perform Surveillance of the entire Project weekly, using adequate personnel to note 5 
deficiencies in complying with the Performance Requirements that are visually apparent. 6 
Developer shall develop a checklist for this Surveillance activity and include it in the MMP.  7 

400.3.1.2400.3.2 Inspections by Developer 8 

Developer shall carry out Inspections as indicated in this Section MR 400.3.1.2 and in TP 9 
Attachment 500-1. Inspections, by Element, at annual frequency must be spaced at least 11 10 
months apart. Inspections, by Element, at two year frequency must be spaced at least 22 11 
months apart. Developer shall deliver to ADOT not less than 7 days’ prior notice of any 12 
Inspection and Specialty Inspection. except Inspections described in clause A below. For each 13 
Inspection, Developer shall contemporaneously record an entry into the Maintenance 14 
Information System (MIS), which entry must include the results of the Inspection and any 15 
corresponding actions required of Developer. 16 

A. If a Defect or other deficiency is found through Surveillance or identified by notice from 17 
ADOT or a third party, Developer shall enter the information into the MIS and shall 18 
schedule a prompt Inspection of the applicable Element consistent with the applicable 19 
repair response time set forth in TP Attachment 500-1. 20 

B. Developer shall conduct Inspections for Asset Condition Scoring according to one of the 21 
following, as selected by Developer: 22 
1. Developer shall use the TP Attachment 500-1 Inspections most recently conducted 23 

prior to the deadline for delivering to ADOT the Asset Condition Scorecard, in which 24 
case Developer shall include such ratings in those Inspections; or 25 

2. Developer shall conduct a new Inspection of the entire Project for Asset Condition 26 
Scoring no earlier than six months and no later than two months prior to the end of 27 
the Asset Condition Scoring interval. 28 

C.B. Developer shall conduct an Inspection of the entire Projectall Capital Asset 29 
Replacement Areas for AR-ACFC condition and for other pavement condition once 30 
every two years, until the AR-ACFC or other pavement in a Capital Asset Replacement 31 
Area receives a condition rating of “acceptable”, and thereafter once every year for each 32 
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Capital Asset Replacement Area rated “acceptable” until the AR-ACFC or other 1 
pavement therein is replaced. 2 

D.C. Developer shall conduct Inspections and perform repairs of the pavement 3 
ElementElements when the Capital Asset Replacement Work is being performed for the 4 
AR-ACFC surface and in accordance with Section MR 400.6.1.1.3 of the TPs. 5 

E.D. Developer shall conduct an annual Inspection of all Project signs for retro-6 
reflectivity. 7 

F. In the event Developer must implement a remedial plan to bring a Project Asset 8 
Condition Score into compliance with a Target Asset Condition Score, Developer shall 9 
conduct a new Inspection of the remediated Elements within 30 days after completion of 10 
the remedial plan implementation to re-determine the Project Asset Condition Score. 11 

G. Developer shall provide Specialty Inspection of the following Elements at year 10, year 12 
20,Surveillance and at Handback: 13 
1. Bridge expansion joints 14 
2. Steel structure coating systems 15 
Developer shall carry out the Specialty Inspections in a manner and at a level of detail 16 
such that the Remaining Useful Life of each of these Elements is determined. Developer 17 
shall submit a Specialty Inspection plan for the required Elements to ADOT for approval. 18 
The Specialty Inspection plan must include qualifications of Specialty Inspectors, 19 
proposed testing and diagnostics protocols, and proposed reporting. Developer shall 20 
include the Specialty Inspection plan for the required Elements in the planned annual 21 
activities section of the annual Maintenance Services report in accordance with Section 22 
MR 400.3.3 of the TPs. 23 

400.3.2400.3.3 Inspections by ADOT 24 

ADOT and third parties may make conduct Surveillance and inspections of the Project or 25 
Elements. ADOT will make reasonable efforts to communicate and coordinate with Developer 26 
concerning ADOT and third party inspections. 27 

ADOT will perform the FHWA required bridge inspections and will share the bridge inspection 28 
reports with Developer. ADOT inspections of bridges will serve to discharge the regulatory 29 
requirements for bridge inspections; however, Developer shall still be responsible for 30 
undertaking Surveillance and Inspections of bridges. 31 

400.3.3400.3.4 Reporting 32 

A. Monthly Maintenance Services Report – On or prior the 15th of each month during the 33 
Maintenance Period, Developer shall submit to ADOTprepare a monthly report of the 34 
previous month’sMonthly Maintenance Services. Developer shall describe Report that 35 
describes the particulars of all Incidents and Emergencies, nature of the repairs, need 36 
for follow up with permanent repairs, and lessons learned from the Incident or 37 
Emergency. InOn or prior the MMP15th of each month during the Maintenance Period, 38 
Developer shall address the format and outline for this report and method of making this 39 
report available. The preferred formsubmit a Monthly Maintenance Services Report of 40 
transmission of this report isthe previous month’s Maintenance Services to ADOT 41 
through the MIS. 42 

B. Annual Maintenance Services Report – On or prior to the last Business Day of the first 43 
month following each year during the Maintenance Period, Developer shall submit to 44 
ADOTprepare an annual report of the previous year’sAnnual Maintenance Services. In 45 
the MMP, Developer shall address the format and outline for this report, and method of 46 
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making this report available. The annual report must include Report that includes an 1 
electronic tabular summary of all Maintenance Services carried out in the previous year 2 
that is formatted to conform to the requirements of ADOT’s then-current maintenance 3 
management system. ItThe report must also include a signage retroreflectivity report 4 
documenting the results of the related Inspections. The report must address planned 5 
activities for the forthcoming year. The annual report must include the amount of trash 6 
collected for the Project. A section of the annual report must address stormwater 7 
reporting in accordance with Section MR 400.2.10.1 of the TPs400.2.1.4.1 of the TPs. 8 
On or prior to the last Business Day of the first month following each year during the 9 
Maintenance Period, Developer shall submit an Annual Maintenance Services Report of 10 
the previous year’s Maintenance Services to ADOT through the MIS. 11 

C. Annual Maintenance Services meeting – Developer shall participate in an annual 12 
Maintenance Services meeting with ADOT to be mutually scheduled in the 1st quarter of 13 
every year during the Maintenance Period. Developer shall prepare and provide an 14 
agenda for this meeting. The meeting must address the results, safety, MOT/TCP 15 
issues, management, Incidents and Emergencies for which Maintenance Services were 16 
required, process improvement, Capital Asset Replacement Work as required by Section 17 
8.3.2 of the Agreement, changes to the MMP, including updates every 2 years to the 18 
Capital Asset Replacement Work Plan, and planned activities for the forthcoming year.  19 

C.D. Planned Maintenance Services Schedule - Developer shall reviseprepare a 20 
Planned Maintenance Services Schedule that includes revisions to the planned activities 21 
as agreed in the annual meeting if necessary, and within. Within 15 days of the annual 22 
meeting, Developer shall submit the revised annual planned activitiesPlanned 23 
Maintenance Services Schedule to ADOT for review and comment. 24 

D.E. Updates to MMP and supplementary plans – Developer shall update the MMP, 25 
MSMP, MIS, MQMP, TMP, and EMP at least annually and as may be more frequently 26 
required during the Maintenance Period. These documents are all controlled documents 27 
that require ADOT approval for changes. At least 30 days prior to the annual 28 
maintenance meeting, Developer shall submit proposed changesdraft updates of such 29 
plans to ADOT for approval in ADOT’s good faith discretion. Developer shall prepare 30 
updated MMP, MSMP, MQMP, TMP, and EMP that address and resolve ADOT’s 31 
comments. Within 15 days after the annual meeting, Developer shall submit final revised 32 
documents as necessary to resolve ADOT’s comments, including comments at the 33 
annual meeting,updated plans to ADOT for approval in ADOT’s good faith discretion. 34 

E.F. Updates to the Handback Plan and Capital Asset Replacement Work Plan – 35 
Developer shall update the Handback Plan and Capital Asset Replacement Work Plan in 36 
accordance with Sections 8.11.3 and 8.3.2 of the Agreement. 37 

G. Remaining Useful Life Report and updates thereto – Developer shall submit the 38 
Remaining Useful Life Report and updates thereto to ADOT in accordance with Section 39 
8.11.5 of the Agreement. 40 

400.4 INCIDENTS AND EMERGENCIES 41 

When Developer receives Notification or otherwise becomes aware of an Incident or 42 
Emergency, Developer shall mobilize an Inspection team within 1 hour to provide a preliminary 43 
Inspection of the Element in question or affected Project area. Developer shall mobilize needed 44 
resources to begin effecting repairs of damage to the Project caused by the Incident or 45 
Emergency or third party response thereto within 2 hours of Notification. 46 
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400.4.1400.5 ROUTINE PREVENTATIVE MAINTENANCE 1 

Routine preventative maintenance, which is part of Routine Maintenance, consists of periodic 2 
system checks, minor refurbishments, cleaning, and repairs that prevent unexpected downtime 3 
and improve reliability of Elements. Developer shall prepare checklists for the Elements and 4 
undertake routine preventative maintenance in accordance with the schedule set forth in the 5 
MMP. Developer shall perform routine preventative maintenance on all Elements. The routine 6 
preventative maintenance must address at least the Elements shown in TP Attachment 500-1. 7 

400.5400.6 CAPITAL ASSET REPLACEMENT WORK 8 

400.5.1400.7 ROUTINE PREVENTATIVE MAINTENANCE 9 

Routine preventative maintenance, which is part of Routine Maintenance, consists of periodic 10 
system checks, minor refurbishments, cleaning, and repairs that prevent unexpected downtime 11 
and improve reliability of Elements. Developer shall prepare checklists for the Elements and 12 
undertake routine preventative maintenance in accordance with the schedule set forth in the 13 
MMP. 14 

Developer shall perform routine preventative maintenance on all Elements. The routine 15 
preventative maintenance must address at least the Elements shown in TP Attachment 500-1. 16 

400.6400.8 CAPITAL ASSET REPLACEMENT WORK 17 

This Section MR 400.46 addresses Capital Asset Replacement Work other than in connection 18 
with satisfying the Handback Requirements. For Capital Asset Replacement Work in connection 19 
with satisfying the Handback Requirements, refer to Section MR 501 of the TPs. 20 

Developer shall plan and execute such Capital Asset Replacement Work in accordance with this 21 
Section MR 400.46 and Section 8.3 of the Agreement. The following Elements are subject to 22 
Capital Asset Replacement Work requirements: 23 

A. Roadway pavement 24 
B. Signage 25 

 The following Elements are subject to Capital Asset Replacement Work requirements: 26 

C. Roadway pavement 27 
D. Signage 28 

Developer shall provide ADOT all documentation, information, plans, and analysis to ADOT, as 29 
required, for ADOT to obtain FHWA approval of federal-aid funding for the Capital Asset 30 
Replacement Work. 31 

400.8.1 Roadway Pavement 32 

400.6.1400.8.1.1 Capital Asset Replacement Work TriggerAreas 33 

Developer shall designate the Capital Asset Replacement Areas by written notice to ADOT 34 
delivered not later than the Substantial Completion Date. Such designation is subject to ADOT 35 
review to verify that the designation complies with the definition of Capital Asset Replacement 36 
Area. The Capital Asset Replacement Areas must be the same for AR-ACFC and other 37 
pavements as specified in Section MR 400.6.1.1.2 and MR 400.6.1.1.3 of the TPs. Once the 38 
Capital Asset Replacement Areas are designated and verified, such designations are fixed for 39 
the duration of the Maintenance Period. 40 
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400.6.1.1400.8.1.2 Asphalt Rubber - Asphaltic Concrete Friction Course 1 

400.6.1.2400.8.1.3 An AR-ACFC is being used to provide a smooth, durable, 2 
quietAsphalt Rubber - Asphaltic Concrete Friction Course 3 

An AR-ACFC is being used to provide a smooth, durable, quiet, and safe riding surface. The 4 
following criteria have been established specifically for the AR-ACFC surface to ensure that 5 
acceptable noise reduction, durability, and smoothness benefits are experienced during the 6 
Maintenance Period. 7 

One of the primary defects that occur in AR-ACFC pavements, as they age, is the separation 8 
and displacement of the aggregate material. Developer shall use the following system to identify 9 
the point at which the separation and loss of material results in a pavement that no longer 10 
provides an acceptable AR-ACFC riding surface. 11 

Developer shall perform and complete Capital Asset Replacement Work replacing the AR-12 
ACFC with a new AR-ACFC surface throughout the Projecta Capital Asset Replacement Area 13 
no later than the first to occur of: 14 

A. 12 months after the AR-ACFC in the Capital Asset Replacement Area receives an 15 
unacceptable rating; or 16 

B. The end of year 15 of the Maintenance Period and, subject to Section 8.11.4 of the 17 
Agreement, again at the end of the Maintenance Period (in each case regardless of the 18 
then AR-ACFC rating). 19 

400.6.1.2.1400.8.1.3.1 Adjectival Rating System 20 

To rate the AR-ACFC in each Capital Asset Replacement Area, Developer shall perform an 21 
Inspection at 10 mainline locations per mile (excluding shoulders and bridges that are grooved 22 
and not overlaid) selected at random throughout the Capital Asset Replacement Area across all 23 
lanes in each direction. Each location must have a circular dimension with a 3 foot diameter. 24 
Developer shall randomly select locations in accordance with ASTM D 3665 Random Sampling 25 
of Construction Materials. 26 

Developer shall use the adjectival rating system shown in Table 400-12 to determine the AR-27 
ACFC rating for each randomly selected location. 28 

Table 400-2 
AR-ACFC Adjectival Rating System 

Rating Condition Description 

A Excellent 

ElementAR-ACFC is fully functional and is in like new condition, with 
no loss of surface aggregate accumulating outside of the travel lanes. 
NoThere are no visual signsigns of pitting, and aggregate is completely 
coated with bonding agent. 

B Good 
ElementAR-ACFC is fully functional and is in good condition, with 
minimal loss of surface aggregate accumulating outside of the travel 
lanes. Pitting sizessize is no larger than individual aggregate loss. 

C AverageAcceptable 

ElementAR-ACFC is functional and is in average condition, with 
moderate loss of surface aggregate accumulating outside of the travel 
lanes. The surface coat has worn off and the aggregate is exposed and 
starts showing color distinctions in underlying aggregate. Pitting size is 
larger than individual aggregate loss. 
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Table 400-2 
AR-ACFC Adjectival Rating System 

Rating Condition Description 

D Unacceptable 

ElementAR-ACFC is marginally functional and is in a degraded 
condition, with material loss of surface aggregate accumulating outside 
of the travel lanes. Pitting size has increased to areas larger than 2-3 
aggregate in size. Color distinctions in underlying aggregate are readily 
visible. 

Additional indicator for rigid pavement: (excluding shoulders): during 
the period from May 1st to October 1st, the reflective cracks due to the 
transverse weakened plane joints are not kneading back together due 
to the tire interface with the friction course. 

 

Developer shall use TP Attachment 500-4, illustrating excellent, good, averageacceptable, and 1 
unacceptable conditions, for purposes of applying the adjectival rating system. In addition, the 2 
condition of the AR-ACFC depicted in TP Attachment 500-4 is rated unacceptable. 3 

The AR-ACFC in a Capital Asset Replacement Area must receive an overall rating of 4 
acceptable if 20% or more, but no more than 30%, of the Inspections rate an unacceptable 5 
condition. 6 

The AR-ACFC in a Capital Asset Replacement Area must receive an overall rating of 7 
unacceptable if more than 30% of the Inspections rate an unacceptable condition. 8 

400.6.1.2.2400.8.1.3.2 Actions Resulting from Adjectival Rating 9 

If the overall adjectival rating for a Capital Asset Replacement Area is A, B, or Cabove 10 
unacceptable, then such rating shalldoes not trigger a requirement for Capital Asset 11 
Replacement Work in such Capital Asset Replacement Area; provided, however that Developer 12 
shall revise the Capital Asset Replacement Work Plan as necessary to take into account the 13 
condition of the AR-ACFC, as set forth in Section 8.3.2 of the Agreement. 14 

If the overall adjectival rating is Dunacceptable for a Capital Asset Replacement Area, 15 
Developer shall implementperform Capital Asset Replacement Work to replace the AR-ACFC 16 
with a new AR-ACFC surface throughout such Capital Asset Replacement Area in both 17 
directions, including shoulders, in accordance with the ADOT-approved revised Capital Asset 18 
Replacement Work Plan and within the time period set forth in Section MR 400.46.1.1.2 of the 19 
TPs. 20 

400.8.1.4 Other Pavement 21 

For asphalt mainline pavements requiring placement of additional layers during the 22 
Maintenance Period or requiring milling and replacement of top layers to comply with 23 
Performance Requirements, Developer shall comply with the following requirements: 24 

A. Developer shall establish and prepare a Capital Asset Pavement Package that includes 25 
updated Capital Asset Replacement Areas, inspection regime and Capital Asset 26 
Replacement Work triggers that address the placement of or the milling and replacement 27 
of layers in the pavement section throughout the Maintenance Period. The triggers must 28 
consider preservation of the structural capacity of all layers in the pavement structural 29 
section. Prior to Substantial Completion, Developer shall submit a Capital Asset 30 
Pavement Package to ADOT for approval in ADOT’s good faith discretion.; 31 
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B. Developer shall perform Inspections and report status of Capital Asset Replacement 1 
Work triggers at a minimum frequency of once per year, commencing 8 years after 2 
Substantial Completion; 3 

C. Developer shall perform and complete Capital Asset Replacement Work with new 4 
asphalt pavement layers throughout a Capital Asset Replacement Area within 12 months 5 
after triggers are met; 6 

D. When replacement of pavement mainline layers involves milling of existing layers and 7 
replacement thereof, Developer is not required to mill and replace shoulder structural 8 
section layers unless the Capital Asset Replacement Work triggers apply specifically to 9 
the shoulder pavement. This provision does not apply to AR-ACFC; and 10 

E. Developer shall perform and complete Capital Asset Replacement Work for AR-ACFC 11 
within 3 months of completing new asphalt pavement layers or milling and replacement 12 
of top layers. 13 

400.6.1.3400.8.2  Signage 14 

Developer shall initiate and complete Capital Asset Replacement Work for all Project signage 15 
when 35 percent or more of the Project signage square footage exhibits retroreflectivity levels 16 
less than the applicable minimum retroreflectivity levels as set forth in Table 2A-3 of the FHWA 17 
MUTCD. 18 

400.7400.9 INCIDENTS AND EMERGENCIES 19 

When Developer receives Notification or otherwise becomes aware of an Incident or 20 
Emergency, Developer shall mobilize an Inspection team within 1 hour to provide a preliminary 21 
Inspection of the Element in question or affected Project area. Developer shall mobilize needed 22 
resources to begin effecting repairs of damage to the Project caused by the Incident or 23 
Emergency or third party response thereto within 2 hours of Notification.  24 

400.8400.10 CONTROL OF WORK 25 

Developer shall adhere tocomply with the following: 26 

A. Conduct Maintenance Services in compliance with General Provisions, Construction 27 
Requirements, and as applicable with Design Requirements of the TPs; all in 28 
accordance with the Inspection frequencies required in TP Attachment 500-1. 29 

B.A. If Maintenance Services are proposed that require a modification to standards, 30 
conform to the requirements of Section MR 200.2 of the TPs. 31 

C.B. Report status of Maintenance Services in the MIS. 32 
D.C. Provide Notification of routine or preventative Maintenance Services through the 33 

MIS system and in accordance with other ADOT practices. 34 
E.D. For Maintenance Services during or as a result of Incidents or Emergencies, 35 

follow the communication protocols set forth in Section MR 400.3.4 of the TPs and in the 36 
MMP.the MMP. 37 

F.E. Nonconforming Work requires noncompliance reporting, corrective action, and 38 
the remedial work protocol as set forth in the MQMP. 39 

G.F. Final disposition of Maintenance Services will require a suitable record entry in 40 
the MIS that the work has been successfully completed (including closure of any related 41 
Nonconforming Work process). 42 

H.G. At least annually, record changes to the Project on a set of record drawings 43 
accurately describing the Project in accordance with Section GP 110 of the TPs. 44 
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400.9 ASSET CONDITION SCORING 1 

ADOT will use Asset Condition Scoring to determine the overall condition of the Project 2 
(excluding the Non-Maintained Elements) at specified intervals during the Maintenance Period. 3 

400.9.1 Control Segment Regime 4 

ADOT has designated the segments set forth in Table 400-2, which are approximately 10 years 5 
of age (collectively the “Control Segment”), to serve to establish a Target Asset Condition for the 6 
Project. ADOT regards the overall asset condition of the Control Segment as acceptable for the 7 
Project when the Project reaches the same age as the Control Segment. 8 

Table 400-2 
Control Segment 

Control 
Segment Description Location 

1 Mainline, crossroad, and ramps SR 202L (Santan Freeway) between east of 
Gilbert Road to just west of Power Road 

2 Frontage road SR 202L (Red Mountain Freeway) between 
Broadway Road and University Drive 

3 System interchange SR 101L (Price Freeway) and SR 202L (Santan 
Freeway) 

 

400.9.1.1 Establishment of Target Asset Condition 9 

After issuance on NTP 1 but not later than NTP 2, ADOT and Developer will jointly conduct an 10 
Asset Condition Scoring exercise on the Control Segment, using the Adjectival Rating System 11 
presented in Table 400-6. Results of the exercise will be entered into the Asset Condition 12 
Scorecard found in TP Attachment 500-2. The numerical sum of the individual scores for each 13 
Element, listed in TP Attachment 500-2, will establish the overall baseline score for the Control 14 
Segment to be used for establishing Target Asset Condition Scores for the Project. The Parties 15 
shall thoroughly document the Asset Condition Scoring for the Control Segment and retain such 16 
records to serve as a guide for applying the adjectival rating factors set forth in Table 400-3 to 17 
the Project in the future. 18 

400.9.1.2 Target Asset Condition Scores 19 

Once ADOT and Developer have determined the Asset Condition Score for the Control 20 
Segment in accordance with Section MR 400.7.1.1 of the TPs, ADOT will establish the Target 21 
Asset Condition Scores for the Project according to the following: 22 

A. The Target Asset Condition Score for the Project for the end of year 10 and each 23 
subsequent year of the Maintenance Period shall equal the Asset Condition Score 24 
determined for the Control Segment. 25 

B. The Target Asset Condition Score for the Project as of the Substantial Completion Date 26 
shall be deemed to equal 100. 27 

C. The Target Asset Condition Score for the Project for the end of years 2, 4, 6, and 8 of 28 
the Maintenance Period shall be established as follows: 29 
1. Step 1: ADOT will subtract the Target Asset Condition Score for year 10 from 100. 30 
2. Step 2: ADOT will divide that number by 5 to derive an adjustment factor. 31 
3. Step 3: ADOT will establish the Target Asset Condition Score for the end of year 2 32 

equal to 100 minus the adjustment factor. 33 
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4. Step 4: ADOT will establish the Target Asset Condition Score for the end of year 4 1 
equal to 100 minus 2 times the adjustment factor. 2 

5. Step 5: ADOT will establish the Target Asset Condition Score for the end of year 6 3 
equal to 100 minus 3 times the adjustment factor. 4 

6. Step 6: ADOT will establish the Target Asset Condition Score for the end of year 8 5 
equal to 100 minus 4 times the adjustment factor. 6 

400.9.2 Project Asset Condition Regime 7 

Developer shall prepare a comprehensive Asset Condition Scorecard for the Project every 2 8 
years after commencement of the Maintenance Period through the date that is 5 full years prior 9 
to the maturity of the Term, and then annually until end of the Maintenance Period. Developer 10 
shall submit the completed Asset Condition Scorecard to ADOT within 5 Business Days after 11 
completion. Developer shall also prepare and submit an updated Asset Condition Scorecard as 12 
and when required under Section 19.2.3 of the Agreement. 13 

The Asset Condition Scorecard must comprise those Elements listed in TP Attachment 500-1 14 
for the Project that are shown on the Asset Condition Scorecard found in TP Attachment 500-2, 15 
thus creating an inventory of the entire Project. Developer shall include the results of the Asset 16 
Condition Scorecard as part of the MMP and such results are subject to ADOT’s approval. 17 
Developer or ADOT may suggest changes to the Asset Condition Scorecard from time to time. 18 
Developer shall document mutually approved changes as modifications to the MMP. 19 

400.9.2.1 Calculation of Project Asset Condition Score 20 

Developer shall calculate the Project Asset Condition Score using the Asset Condition 21 
Scorecard as found in TP Attachment 500-2, based on the condition of each Element to be 22 
scored. 23 

A. Step 1: Determine an adjectival rating for each Element. Using Table 400-1, Developer 24 
shall determine an adjectival rating for each Element, based upon Inspections and 25 
Surveillance, and enter the adjectival rating into the Asset Condition Scorecard. 26 

B. Step 2: Determine numeric score for each Element. Again using Table 400-1, Developer 27 
shall apply the numeric score corresponding to the adjectival rating for each Element 28 
and enter the numeric score into the Asset Condition Scorecard. 29 

C. Step 3: Determine Element composite numeric score. After determining each individual 30 
Element score, Developer shall sum all Elements within the reference maintenance 31 
category (as defined in TP Attachment 500-1) and divide by the number of Elements 32 
within the maintenance category to determine an average score for each maintenance 33 
category.  34 

D. Step 4: Determining Project Asset Condition Score. Developer shall then sum all the 35 
individual pavement Element scores to determine the Project Asset Condition Score and 36 
enter it into the Asset Condition Scorecard. 37 

400.9.2.2 ADOT Review of Project Asset Condition Score 38 

ADOT will review the results of the Project Asset Condition Scorecard prepared by Developer. 39 

ADOT will have the right to dispute an adjectival rating within 30 days after ADOT receives the 40 
Project Asset Condition Scorecard. 41 

If ADOT and Developer cannot agree on the results of Project Asset Condition Scorecard or any 42 
adjectival rating assigned to an Element by Developer within 60 days from original reporting, 43 
then the Parties shall resolve the dispute according to the Dispute Resolution Procedures. For 44 
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purposes of the Project Asset Condition Score, Elements for which the condition is in Dispute 1 
must be included in the Project Asset Condition Score calculation using ADOT’s determination, 2 
subject to adjustment up, and as necessary to reflect the final resolution of the Dispute. 3 

400.9.2.3 Actions Resulting from Project Asset Condition Score 4 

If the Project Asset Condition Score is equal to or greater than the Target Asset Condition 5 
Score, no special, additional action is required pending the next Asset Condition Scoring. 6 

If the Project Asset Condition Score is below the then applicable Target Asset Condition Score, 7 
then Developer shall prepare and implement a remedial plan as provided in Section 19.2.3 of 8 
the Agreement. 9 

400.9.3 Adjectival Rating System 10 

For purposes of arriving at an Asset Condition Score, each Element must be rated with an 11 
adjectival score. The rating must reflect how the measurement record listed in TP Attachment 12 
500-1 for each Element compares to the target condition listed in TP Attachment 500-1. The 13 
adjectival rating system is as shown in Table 400-3.  14 

Table 400-3 
Adjectival Rating System 

Condition 
Rating 

Numeric 
Score 

Pavement Performance Requirements 
(as defined in TP Attachment 500-1) meet the following: 

A 100 100% to 95% of all the Elements of the Performance Requirements and 
measurement records have been achieved.  

B 85 

94% to 90% of the Performance Requirements and Measurement Records for 
Reference Item 2.1 is achieved. 94% to 85% of the Performance 
Requirements and measurement records for Reference Items 2.3 & 2.4 are 
achieved. 94% to 80% of the Performance Requirements and measurement 
records for Reference Items 2.2, 2.5, 2.6, 2.7, 2.8, 2.9, 2.10, 2.11, & 2.12 are 
achieved. 

C 75 

89% to 85% of Performance Requirements and Measurement Records for 
Reference Item 2.1 is achieved. 84% to 75% of the Performance 
Requirements and Measurement Records for Reference Items 2.3 & 2.4 are 
achieved. 79% to 65% of the Performance Requirement and Measurement 
Records for Reference Items 2.2, 2.5, 2.6, 2.7, 2.8, 2.9, 2.10, 2.11, & 2.12 are 
achieved. 

D 65 

84% to 75% of Performance Requirements and Measurement Records for 
Reference Items 2.1 is achieved. 74% to 65% of the Performance 
Requirements and Measurement Records for Reference Items 2.3 & 2.4 are 
achieved. 64% to 50% of the Performance Requirements and Measurement 
Records for Reference Items 2.2, 2.5, 2.6, 2.7, 2.8, 2.9, 2.10, 2.11, & 2.12 are 
achieved.  

F 50 

Below 75% of Performance Requirements and Measurement Records for 
Reference Item 2.1 is achieved. Below 65% of the Performance Requirements 
and Measurement Records for Reference Items 2.3 & 2.4 are achieved. Below 
50% of the Performance Requirements and Measurement Records for 
Reference Items 2.2, 2.5, 2.6, 2.7, 2.8, 2.9, 2.10, 2.11, & 2.12 are achieved. 

 

400.10400.11 SUBMITTALS 15 

Table 400-53 reflects a nonexclusive list of Submittals identified in Section MR 400 of the TPs 16 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 17 
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determine and submit all Submittals as required by the Contract Documents, Governmental 1 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 2 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 3 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 4 
formats described in Section GP 110.10.2.1.12 of the TPs: 5 

Table 400-3 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Updated Maintenance 
TableTP Attachment 
500-1 

3 2 1 

No later than 90 
days prior to 
Substantial 
Completion 

MR 400.1 

Draft MMP 42 2 1 See Section 8.9 of 
the Agreement 

MR 
400.2.1.2MR 

400.2.1 

Final MMP 2 2 1 See Section 8.9 of 
the Agreement 

MR 
400.2.1.2MR 

400.2.1 

MSMP 2 2 1 As part of the MMP 
MR 

400.2.7MR 
400.2.1.1 

MQMP 2 2 1 WithConcurrent with 
the MMP Submittal 

MR 
400.2.8MR 
400.2.1.2 

Updated TMP 2 0 1 
As part ofConcurrent 
with the MMP 
Submittal 

MR 
400.2.9MR 
400.2.1.3 

Updated EMP 2 2 1 
WithConcurrent with 
the MMP 
SubmittalsSubmittal 

MR 
400.2.10MR 

400.2.1.4 

MIS Architecture 3 2 1 
As part ofConcurrent 
with the MMP 
Submittal 

MR 400.2.4  

Proposed updates to 
MMPUpdated MIS 
Architecture 

2 3 2 1 

Annually by annual 
maintenance 
meetingNo later 
than 20 Business 
Days prior to 
implementing the 
update to the MIS 

MR 400.3.3 
MR 400.2.4 

Final approved 
update to MMPITS 
Connection Request 

25 2 1 

Within 15 days after 
annual maintenance 
meetingNo later 
than 20 Business 
Days prior to 
Developer’s access 
to view ITS cameras 

MR 400.3.3 
MR 400.2.8.1 

Monthly Maintenance 
Services report of 
previous month’s 
maintenance 
activitiesReport 

5 0 Thru MIS1 

ByOn or prior the 
15th of each month 
during the 
Maintenance Period 

MR 400.2MR 
400.3.4 



ADDENDUM #34 

Arizona Department of Transportation - 322 - Request for Proposals 
South Mountain Freeway Project  202 MA 054 H882701C 
Addendum #3 (94 (10-15-2015)  Volume II – Technical Provisions 
  Maintenance Requirements – Maintenance Services Work 

Table 400-3 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Annual Maintenance 
Services report of 
previous year’s 
maintenance 
activitiesReport 

35 20 1 

Annually 30 days 
prior to annual 
maintenance 
meetingOn or prior 
to the last Business 
Day of the first 
month following 
each year during the 
Maintenance Period 

MR 400.2MR 
400.3.4 

Planned Maintenance 
Services 
activitiesSchedule 

34 2 1 

Annually 30Within 
15 days prior toafter 
annual maintenance 
meeting 

MR 400.2MR 
400.3.4 

EmergencyUpdated 
MMP, MSMP, 
MQMP, TMP, and 
Incident reportsEMP 

52  02 Thru MIS1 

Within 3015 days of 
Emergency or 
Incidentafter the 
annual meeting 

MR 400.5MR 
400.3.4  

Inspection plan and 
results of Remaining 
Useful Life for bridge 
expansion joints and 
steel coatings for 
Interim Asset 
Condition Score for 
year 10Capital Asset 
Pavement Package 

32 2 Thru MIS1 

6 months prior to 
year 10 Interim 
Asset Condition 
scoringPrior to 
Substantial 
Completion 

MR 
400.3.1.2.MR 

400.6.1.3 

Inspection plan and 
results of remaining 
useful life for bridge 
expansion Joints and 
steel coatings for 
Interim Asset 
Condition Score for 
year 20 

3 2 Thru MIS 

6 months prior to 
year 20 Interim 
Asset Condition 
scoring 

MR 400.3.1.2 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section2 
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MR 500 NONCOMPLIANCE EVENT REPORTING 1 

500.1 GENERAL REQUIREMENTS 2 

Developer shall perform all Noncompliance Event reporting in compliance with Section 17.2.1 of 3 
the Agreement. 4 

 5 

End of Section 6 
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MR 501 HANDBACK REQUIREMENTS 1 

501.1 GENERAL REQUIREMENTS 2 

Developer shall implement the accepted Handback Plan and perform all Capital Asset 3 
Replacement Work and other Maintenance Services necessaryrequired to deliver the Project to 4 
ADOT at the end of the Maintenance Period in a condition that complies with the Handback 5 
Requirements as set forth in this Section MR 501 of the TPs. The Handback Requirements 6 
include a minimum Project Asset Condition Score as required by Section MR 501 of the TPs 7 
andachieving the applicable Remaining Useful Lives as set forth in Table 501-1 in Section MR 8 
501.3 of the TPs. 9 

501.2 ADMINISTRATIVE REQUIREMENTS 10 

501.2.1 Asset Condition Score for Handback Recovery 11 

In the sixth year prior to the end of the Maintenance Period, ADOT will use the then-current 12 
accepted Asset Condition Scorecard and will perform Surveillance and inspections and create 13 
an Asset Condition Score for determining Capital Asset Replacement Work and other 14 
Maintenance Services required for Handback. Specifics on Asset Condition Scoring are in 15 
Section MR 400.7 of the TPs. Developer shall make the Maintenance Manager and appropriate 16 
support staff available to accompany ADOT in the Asset Condition Scoring. Developer shall 17 
apply ADOT’s Asset Condition Score to establish Developer’s Capital Asset Replacement Work 18 
and other actions that will be necessary for satisfying the Handback Requirements. 19 

501.2.2501.2.1 Handback Plan 20 

Developer shall prepare a Handback Plan that contains the methodologies and activities to be 21 
undertaken or employed to comply with the Handback Requirements at the end of the 22 
TermMaintenance Period. 23 

In preparing the Handback Plan, Developer (a) shall compare the Asset Condition Score 24 
developed under Section MR 501.2.1 of the TPs to the Target Asset Condition Score, and shall 25 
describe the steps necessary to bring the Project from the then-current condition to the Target 26 
Asset Condition Score, and (b) shall compare the Remaining Useful Life of each Element to the 27 
required Remaining Useful Life at Handback required by Section MR 501.3 of the TPs. 28 

The Handback Plan must include (a) a detailed description, by Element, of all planned Capital 29 
Asset Replacement Work and Routine Maintenance necessary to bring the Project from the 30 
then-current condition to the Target Asset Condition Score, (b) aThe Handback Plan must 31 
include: 32 

A. A detailed description, by Element, of all planned Capital Asset Replacement Work and 33 
Routine Maintenance to restore each Element to its required Remaining Useful Life at 34 
Handback, (c) athe end of the Maintenance Period; 35 

B. A comparison of the Remaining Useful Life of each Element to the required Remaining 36 
Useful Life at the end of the Maintenance Period as set forth Section MR 501.3 of the 37 
TPs; 38 

C. A resource and cost-loaded schedule for carrying out such Capital Asset Replacement 39 
Work; and (d) an 40 

D. An updated Capital Asset Replacement Work Schedule for carrying out such Capital 41 
Asset Replacement Work, as more particularly provided in Section 8.3.2 of the 42 
Agreement, and a schedule for carrying out such Routine Maintenance, with substantial 43 
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completion targeted to be no later than 6 months prior to the end of the Maintenance 1 
Period and completion of punchlist items by the end of the Maintenance Period. 2 

501.2.3 Handback Plan Reviews 3 

In Not later than 66 months before the end of the Maintenance Period and in accordance with 4 
Section 8.11.3 of the Agreement, Developer shall submit a draft Handback Plan to ADOT for 5 
approval in ADOT’s good faith discretion. 6 

 ADOT will review and provide comments to the draft Handback Plan within 30 days after 7 
receipt. No later than 10 days after Developer receives ADOT’s comments, Developer and 8 
ADOT will convene a review meeting to resolve ADOT’s comments. In accordance with Section 9 
8.11.3 of the Agreement, Developer shall resolve all comments and shall submit the final 10 
Handback Plan to ADOT for approval in ADOT’s good faith discretion. 11 

No later than 30 days after the comment resolution meeting, Developer shall resolve all 12 
comments to the satisfaction of ADOT and shall submit the final Handback Plan to ADOT for 13 
approval in ADOT’s good faith discretion. 14 

Developer shall implement all improvements required by the approved Handback Plan by the 15 
end of the Maintenance Period. Developer shall not commence Capital Asset Replacement 16 
Work under the Handback Plan earlier than 4 years prior to the end of the Maintenance Period. 17 

501.2.4501.2.2 Handback Transition Plan 18 

Developer shall prepare and implement aa draft Handback Transition Plan. In that includes, in 19 
addition to the requirements described in Section 24.13 of the Agreement, the Handback 20 
Transition Plan must includefollowing: 21 

A. Current status and remaining schedule of Handback recovery Work to comply with the 22 
Handback Requirements, and expected status of the Elements at the end of the 23 
Maintenance Period of Handback recovery Work; 24 

B. Remaining Useful Lives; 25 
C. Current MIS Architecture documentation; 26 
D. MIS training protocols for ADOT personnel; 27 
E. Inventory, location, and condition of any spares and materials on hand, and method of 28 

Handback ofdelivering these items to the ADOT maintenance yard; 29 
F. Relinquishing any portions of the right-of-way and other ADOT property, used by 30 

Developer during the Maintenance Period in accordance with land use agreement(s); 31 
G. Punchlist protocol to begin Handbackend of Term acceptance procedures with ADOT; 32 
H. Transition protocols for stormwater management and for “Arizona 811” locates 33 

responsibilities; 34 
I. Document turnover for maintenance records; and 35 
J. Final walk-through and acceptance. 36 

In accordance with Section 24.13.1 of the Agreement, Developer shall submit a draft and final 37 
Handback Transition Plan to ADOT for approval in ADOT’s good faith discretion. 38 

501.2.5 Final Punchlist for In accordance with Section 24.13.2 of the Agreement, 39 
Developer shall submit a final Handback Requirements 40 

Approximately 6 months priorTransition Plan to the end of the Maintenance Period, ADOT (with 41 
the cooperation of and participation by Developer) will perform Surveillance and inspection of 42 
the Project for the purpose of establishing a Project Asset Condition Score for final punchlist. 43 
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ADOT will also use the determination of Remaining Useful Lives to assistfor approval in 1 
preparing the final punchlist.ADOT’s good faith discretion. Developer shall use the Project Asset 2 
Condition Score results and Remaining Useful Lives to schedule and perform Maintenance 3 
Services to ensure that the Project satisfies all the implement the final Handback Requirements 4 
at the end of the Maintenance Period, andTransition Plan in order to establish a punchlist of 5 
deficiencies that must be rectified prior to the end of the Maintenance Periodaccordance with 6 
Section 24.13.4 of the Agreement. 7 

501.3 REMAINING USEFUL LIFE AT HANDBACKEND OF MAINTENANCE PERIOD 8 

501.3.1 Remaining Useful Life Requirements 9 

Each type of Element listed in Table 501-1 must have an average Remaining Useful Life at 10 
Handbackthe end of the Maintenance Period as required in these provisions,; provided, 11 
however that, for Elements in Ref. items 5.1, 5.2, and 5.3 listed in Table 501-1, each individual 12 
Element must have a Remaining Useful Life at Handbackthe end of the Maintenance Period as 13 
required in these provisions.  14 

Table 501-1 
Remaining Useful Life at HandbackEnd of Maintenance Period 

Ref. Element 
Remaining Useful 

Life / Other 
Performance  
Requirement 

Components/Additional Terms 

1.6 Landscaped areas 
(Character Areas 1, 3, 
and 4) 

80% plant 
establishment 

All landscaped areas are maintained 

5 years Irrigation systems emitters, pressure 
regulators, and control valves. Latest 
version of irrigation controller software 
to be installed. 

1.7 Landscaped areas 
(Character Area 2) 

50% plant 
establishment 

All landscaped areas are maintained 

2 Pavement 10 years Pavement structural section for all 
mainline lanes, frontage roads, ramps, 
and crossroads  

MR 
400.4.1.1 
400.6.1.1.

2 

AR-ACFC 10 years  

3.1 ADA ramps and 
sidewalks 

10 years  

3.2 Curb and gutter 10 years  

4.1 Safety barriers 20 years All components except sand barrel 
arrays, which are 10 years. 

4.2 
 

Fence/gates and noise 
walls 

10 years Fence/gates 

2040 years Noise walls 

4.3 Signage, delineators, 
and posts  

10 years  

4.4 Lighting 10 years Luminaires 
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Table 501-1 
Remaining Useful Life at HandbackEnd of Maintenance Period 

Ref. Element 
Remaining Useful 

Life / Other 
Performance  
Requirement 

Components/Additional Terms 

4.5 Pavement marking 3 years  

4.6 Traffic signals 10 years All components except UPS batteries 

5.1 Bridges 40 years All components except expansion joints 
and structural steel coatings 

Bridge expansion joints 20 years  

Structural steel 
coatings 

20 years  

5.2 Retaining walls  40 years  

5.3 Structures for sign 
supports 

20 years  

Structures for lighting 
supports 

10 years  

6.3 
 

Drainage systems 10 years 
 

Exposed  
 

20 years Buried 

Note: “Ref.” refers to the reference number in TP Attachment 500-1, unless otherwise noted. 

Remaining Useful Life of pavement, Ref. 2 in Table 501-1, shallmust be determined using traffic 1 
forecasts approved by ADOT for the 10 years subsequent to the Maintenance Period. 2 

501.3.2 Exceptions 3 

Developer may elect to deliver one or more of the following Elements without obtainingachieving 4 
the respective required Remaining Useful Lives, provided that Developer elects to use an 5 
exception by paying an in-lieu fee as set forth in Section 8.11.4 of the Agreement: 6 

A. Pavement– Ref. 2 in Table 501-1 above; 7 
B. AR-ACFC – Ref. MR 400.4.1.1 in Table 501-1 above; 8 
C. Signage – Ref. 4.3 in Table 501-1 above; and 9 
D. Pavement markings – Ref. 4.6 in Table 501-1 above. 10 

ADOT will determine the Remaining Useful Life for each excepted Element and will reassess 11 
the Remaining Useful Life for these Elements annually for the remaining Maintenance Period. 12 
ADOT will use the Remaining Useful Life determination for these Elements to determine the in-13 
lieu fee in accordance with Section 8.11.4 of the Agreement. 14 

501.4 FINAL PUNCHLIST 15 

501.4 FINAL PUNCHLIST 16 

Developer shall substantially complete all improvements required by the approved Handback 17 
Plan no later than 6 months prior to the end of the Maintenance Period. Developer shall not 18 
commence Capital Asset Replacement Work under the Handback Plan earlier than 48 months 19 
prior to the end of the Maintenance Period. 20 
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Approximately 6 months prior to the end of the Maintenance Period, ADOT will use the latest 1 
determination of Remaining Useful Lives to assist in preparing the final punchlist. Developer 2 
shall use the latest determination of Remaining Useful Lives to schedule and perform 3 
Maintenance Services to ensure that the Project satisfies all the Handback Requirements at the 4 
end of the Maintenance Period, and in order to establish a punchlist of deficiencies that must be 5 
rectified prior to the end of the Maintenance Period. Developer shall complete all punchlist items 6 
by the end of the Maintenance Period. 7 

By the end of the Maintenance Period, Developer shall complete to the satisfaction of ADOT 8 
any remaining Capital Asset Replacement Work and other Maintenance Services identified in 9 
the final punchlist described in Section MR 501.2.5 of the TPs. 10 

to ADOT’s approval in ADOT’s good faith discretion. ADOT may, but is not obligated to, allow 11 
minor call outs or final resolution of ongoing minor issues to continue for up to 90 days after the 12 
end of the TermMaintenance Period. 13 

501.5 SUBMITTALS 14 

Table 501-2 reflects a nonexclusive list of Submittals identified in Section MR 501 of the TPs 15 
and is not intended to be an all-inclusive or exhaustive listing of Submittals. Developer shall 16 
determine and submit all Submittals as required by the Contract Documents, Governmental 17 
Approvals, and Governmental Entities. Unless otherwise indicated, Developer shall submit all 18 
Submittals in both electronic format and hardcopy format. At a minimum and unless otherwise 19 
specified in the Contract Documents, Developer shall submit the following to ADOT in the 20 
formats described in Section GP 110.0910.2.1.12 of the TPs:  21 
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Table 501-2 
Nonexclusive Submittals List 

Submittals Level of Number of Copies Submittal Section 
Review* Hardcopies Electronic Schedule Reference 

Draft Handback Plan 2 2 1 

Not later than the end 
of the 6th year66 
months before the 
end of the 
Maintenance Period  

MR 
501.2.3501.

2.1 and 
Section 
8.11.3 of 

the 
Agreement 

Final Handback Plan 2 2 1 

No later than 30 days 
after the comment 
resolution meetingIn 
accordance with 
Section 8.11.3 of the 
Agreement 

MR 
501.2.3MR 
501.2.1 and 

Section 
8.11.3 of 

the 
Agreement 

Draft Handback 
Transition Plan 2 1 1 

Between 18 and 6 
months before the 
end of the 
Maintenance 
PeriodIn accordance 
with Section 24.13.1 
of the Agreement 

MR 
501.2.42 

and Section 
24.13 of the 
Agreement 

Final Handback 
Transition Plan 2 1 1 

No later than 30 days 
after the comment 
resolution meetingIn 
accordance with 
Section 24.13.2 of 
the Agreement 

MR 
501.2.42 

and Section 
24.13 of the 
Agreement 

*Levels of Review 
1. Sole discretion or absolute discretion approval (Section 3.1.3.1 of the Agreement) 
2. Good faith discretion approval (Section 3.1.3.2 of the Agreement) 
3. Reasonableness approval (Section 3.1.4.2 of the Agreement) 
4. Review and comment (Section 3.1.5 of the Agreement) 
5. Submit/receive and file or comment/no hold point (Section 3.1.6 of the Agreement) 

 1 

End of Section 2 
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