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A. INTRODUCTION 
The Arizona Department of Transportation (ADOT) awarded funding for the Wellton Transportation 
Long-Range Plan PARA Study (Wellton PARA Study) through the Planning Assistance for Rural Areas 
(PARA) program. The purpose of the PARA program is to assist rural counties, cities, towns, and tribal 
communities in addressing a broad range of multimodal transportation planning issues related to 
roadways, transit, and non-motorized modes of travel. 

The principal purpose of the Wellton Transportation Long-Range Plan PARA Study is to develop a 
multimodal transportation plan for a 44-square-mile planning area in the vicinity of the Town of Wellton. 
The study has resulted in a plan of improvements for short-term, mid-term, and long-term transportation 
planning horizons. The recommendations are multimodal, considering roadways, transit, and non-
motorized (i.e., bicycle and pedestrian) transportation modes. 

This executive summary of the Wellton Transportation Long-Range Plan PARA Study Final Report 
provides a brief summary of current and future conditions, transportation needs and issues, recommended 
improvements, and the implementation plan.  More detailed information can be found in the Final Report. 

The Wellton Transportation Long-Range Plan PARA Study encompasses the area bounded by County 
10th Street, Avenue 20E, County 14th Street, and Avenue 31E, as shown in Figure ES-1. 

B. CURRENT CONDITIONS 

B.1 Current Land Uses, Ownership, and Environment 
The study area is currently comprised of commercial, industrial, residential, agricultural, and public uses.  
In general, commercial areas are along Avenue 29E (William Street) near Interstate 8 (I-8), and along Los 
Angeles Avenue/Old Highway 80 between Avenue 28E and Avenue 30E.  There are a few industrial 
areas located along the Union Pacific Railroad lines through the study area as well as along I-8.  

Residential land uses are spread throughout the study area at varying degrees of density.  The majority of 
the residential areas are designated low or rural density residential. The areas of land designated medium 
or suburban density residential are dispersed throughout the study area, with large pockets north of the 
Town of Wellton limits and south of I-8 along County 12th Street.  The proximity of the Barry M. 
Goldwater Range (BMGR) to the land along the southern boundary of the study area limits the parcel size 
of residential development that may occur in these areas.  The majority of the land within the study area 
west of Avenue 25E is designated for agricultural, rural preservation, or open space uses. 

Public ownership within the study area includes: the Town of Wellton, Yuma County, Arizona State Land 
Department (ASLD), U.S. Bureau of Reclamation (USBR), U.S. Customs and Border Protection (CBP), 
and U.S. Bureau of Land Management (BLM).  The largest private land owner in the area is the Wellton-
Mohawk Irrigation and Drainage District (WMIDD). 

Most of the study area is relatively flat with typical Sonoran Desert vegetation.  Two large washes, the 
Ligurta Wash and the Coyote Wash, traverse the study area in a general north-south direction.  The study 
area also contains the Mohawk Canal, Wellton Canal, and the Wellton-Mohawk Canal.  

Environmental features in the vicinity of the study area include the Gila River and Muggins Mountains 
Wilderness to the north of the study area, the Gila Mountains to the west of the study area, and the Copper 
Mountains to the south of the study area.  The Juan Bautista de Anza National Historic Trail follows 
along the Gila River through the study area.  Cultural resources have been identified within the BLM-
designated Ligurta Area Special Cultural Resource Management Area near Ligurta Wash.
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Figure ES-1 – Study Area Sources: Yuma County and ADOT 
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B.2 Current Population and Employment Estimates 
The 2008 year-round population estimate for the Town of Wellton is 2,318 people per the Arizona 
Department of Commerce (ADC) website and Table II-2 in the Yuma Metropolitan Planning 
Organization (YMPO) 2010-2033 Regional Transportation Plan (RTP). To be consistent with the RTP, 
the 2008 Wellton population estimate is considered the “current” population of Wellton for the purposes 
of this study.  

The 2008 population of the unincorporated land within the study area was estimated using 2007 aerial 
photography and the population/dwelling unit ratio of 2.59 for unincorporated areas that is shown in 
Table II-3 in the RTP.  The 2008 population estimates for the study area are shown in Table ES-1. 

Table ES-1 – Current Study Area Population 

Portion of Study Area 2008 Population 
Population within the Town of 
Wellton 

2,318 
 

Population within the study 
area unincorporated land 

568 
 

Total 2,886 

Sources: Arizona Department of Commerce and aerial photography  

It should be noted that there is a significant winter visitor and part-time resident population of several 
hundred people within the study area that is above and beyond the population shown in Table ES-1. 

Agriculture and ranching activities provide the most employment of any sector in the Wellton area. 
Employment data for the study area was estimated using a ratio of employment to population. Per the 
RTP, an employment-to-population ratio of 0.34 is valid for the Town of Wellton and a ratio of 0.25 is 
valid for Yuma County. Based on these ratios, 2008 employment for the study area was estimated as 
shown in Table ES-2. 

Table ES-2 – Current Study Area Employment 

Portion of Study Area 2008 Employment 
Employment within the Town of 
Wellton 

788 

Employment within the study 
area unincorporated land 

142 

Total 930 

Source: Kimley-Horn and Associates, Inc. 

B.3 Current Roadway Network 
The current roadway network in the study area is composed of an interstate highway, collectors, and local 
streets. The major existing roadways are I-8, Old Highway 80 (Los Angeles Avenue), and Avenue 29E 
(William Street).  All of the paved roads in the study area have two through lanes (one in each direction) 
except for I-8 and the five-lane section of Los Angeles Avenue between Arizona Avenue and Jessie 
Street.  All intersections in the study area are currently unsignalized.  
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Only having a few paved roads and crossings of I-8 and the railroad limits the route options through the 
study area. This is particularly a potential issue for emergency response providers who like to have 
multiple alternate routes in case the primary route is blocked. 

B.3.1 Traffic Volumes 
Available traffic count data was reviewed to ascertain the volume of traffic on study area roadways.  
Daily traffic volume and heavy vehicle percentage data on selected roadway segments was collected in 
July 2010 by YMPO. The highest surface street daily traffic volumes occurred on Los Angeles Avenue 
(4,400 vehicles per day east of William Street) and Avenue 29E (3,600 vehicles per day between I-8 and 
County 12th Street). Daily traffic volumes on I-8 average about 13,000 vehicles per day.  I-8 has a high 
heavy vehicle percentage of 22 percent, indicating its importance as a freight route. 

Peak period intersection movement volumes were counted in July 2010 by YMPO as part of this study at 
three intersections. The morning, mid-day, and afternoon peak periods were counted at the intersections 
of Old Highway 80/William Street, I-8 Westbound Ramp/William Street, and I-8 Eastbound Ramp/ 
William Street. 

B.3.2 Levels of Service 
Daily traffic volumes and corresponding roadway segment capacity thresholds were used to calculate 
volume-to-capacity (v/c) ratios for the study area roadways to identify roadway segments that are 
approaching their maximum capacity. The v/c ratios correspond to level of service (LOS) values ranging 
from A (no delay) to F (severe congestion).  All study area roadway segments for which current traffic 
count volume data was available provide acceptable levels of service (i.e., LOS D or better). 
For the three intersections where peak hour intersection movement volumes were counted, a planning-
level capacity analysis was conducted on the afternoon peak hour volumes (generally the highest peak 
hour volumes of the day).  It was determined that all three intersections operate at LOS B. 

B.3.3 Crash Analysis 
Crash data was obtained for all crashes between 2004 and 2008.  There were a total of 21 crashes in the 
study area during the analysis period.  There was one fatal crash along William Street, north of the I-8 
interchange. This crash involved a motorcycle speeding too fast for conditions and alcohol may have also 
contributed to the crash. No crash patterns were identified at any of the crash locations that would be 
susceptible to correction by safety countermeasures. 

B.4 Current Transit Network 

B.4.1 Public Transit 
Public transit services are currently provided in the Wellton area through the Yuma County Area Transit 
(YCAT) Orange Route that runs between Yuma and Wellton. There are currently three bus stops along 
this route within the study area at Old Highway 80/I-8 (Ligurta Station), Old Highway 80/Avenue 23E 
(Ligurta Creek Road), and Avenue 29E (William Street)/Arizona Avenue. The Orange Route hours of 
operation are now from 6 a.m. to 6 p.m., Monday through Saturday. The frequency of service in Wellton 
is one morning and two afternoon trips.  Per data provided by YMPO, the total Orange Line ridership in 
fiscal year 2010 was 12,971. 

YMPO provides a Dial-a-Ride (DAR) curb-to-curb service for Yuma County residents who are 60 years 
and older or who are disabled and cannot use the fixed route system.  
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Funding issues threatened to force the shutdown of the entire YCAT system in 2010. The Yuma region 
recently took the first step towards creating a regional transportation authority that can levy a regional 
transit tax by forming the Yuma County Intergovernmental Public Transportation Authority (YCIPTA).  
Responsibility for YCAT service operations may transition from YMPO to YCIPTA in the future. 

B.4.2 Rail  
The railroad tracks that run east-west through the study area are owned by Union Pacific Railroad 
(UPRR). UPRR provides freight services on the tracks while Amtrak provides passenger services. 

The primary railroad tracks in the study area are part of UPRR’s Sunset Route, which runs as many as 70 
trains per day from Los Angeles to Houston.  The Sunset Route tracks were recently double-tracked in the 
study area by UPRR to promote more efficient and safer movement of train traffic.  A branch track 
known as the Wellton Branch splits off from the Sunset Route tracks just east of Avenue 30E and 
continues northeast towards Roll.  Other sidings and spur tracks exist near downtown Wellton. 

The unstaffed Amtrak station in nearby Yuma provides passenger rail service. Amtrak’s Texas Eagle and 
Sunset Limited routes currently stop at the Yuma station three times a week. 

There are two grade-separated roadway crossings and three at-grade roadway crossings of the main 
railroad tracks in the study area. A quiet zone was recently established at the William Street at-grade 
crossing, effectively eliminating train horn noise through much of Wellton. 

B.5 Current Non-motorized Network 
Non-motorized (i.e., bicycle and pedestrian) facilities are an important part of the multimodal 
transportation network in that they provide various options for travel (which is especially critical for 
travelers who cannot drive). 

Elements that make up bicycle networks can include designated bike routes, striped bike lanes, paved 
shoulders along roadways, wide curb lanes, multi-use paths, and sidewalks. The only street within the 
study area with paved shoulders is Old Highway 80. 

Pedestrian networks are typically comprised of sidewalks, trails, and multi-use paths.  Few roadway 
segments in the study area currently contain sidewalks.  Portions of the Juan Bautista de Anza National 
Historic Trail and the El Camino del Diablo Trail are located within the study area. 

C. FUTURE CONDITIONS 
Future transportation conditions have been analyzed for both the 2033 analysis year and the future build-
out condition.  The 2033 analysis year was selected to be consistent with the long-term future 2033 
analysis year utilized in the YMPO RTP.  The build-out condition is when all of the developable land is 
developed per the future land use plan.  There is no specific year assigned to build-out as it is highly 
dependent on how quickly land develops. 

C.1 Future Land Uses  

Residential land uses are expected to increase throughout the study area in the future build-out condition, 
most notably in the areas west of Avenue 28E and south of I-8. The majority of the land use changes 
between current and build-out conditions will occur through the development of land that is currently 
vacant or that is being currently used for farming and agricultural land uses. The conversion of vacant or 
agricultural land to higher intensity uses will result in greater transportation needs in the build-out 
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condition.  There are two regions of the study area where the residential land use is not expected to 
change significantly from current conditions: near the BMGR; and near the Gila River. 

Current commercial land uses along Old Highway 80/Los Angeles Avenue and in the area of the I-8 
traffic interchange at Avenue 29E/William Street are anticipated to remain commercial land uses in the 
future.  Additional future commercial land uses are generally expected to occur along major roadways 
like I-8 and Old Highway 80 and at the intersections of major roadways such as at the intersections of Old 
Highway 80 with Avenue 20E, Avenue 23E, and Avenue 25E.  The agricultural land along Avenue 
29E/William Street near I-8 is expected to ultimately be converted to commercial land uses. 

Industrial land uses are expected to increase in the future, primarily in the land adjacent to the UPRR 
tracks between I-8 and Old Highway 80 on the west side of the study area.  

Future open space land uses are anticipated to generally be located along the existing WMIDD canals, 
floodways, and protective dikes in the study area where development potential is limited. 

Figure ES-2 shows the assumed future build-out study area land uses.  

C.2 Future Population and Employment Projections 
A two percent compound annual growth rate was assumed to develop an updated 2033 population 
projection for the Town of Wellton of 3,803 people.  For the build-out population projection, the future 
land uses shown in Figure ES-2 were used to determine the projected number of dwelling units, from 
which a build-out population of 102,995 people was calculated.  Table ES-3 shows the estimated 2008, 
projected 2033, and projected build-out year-round resident populations for the study area. 

Table ES-3 – Future Study Area Population Projections 

Portion of Study Area 
2008 

Population
2033 

Population 
Build-out 

Population 
Population within the Town of 
Wellton 

2,318 3,803 80,189 

Population within the study 
area unincorporated land 

568 932 22,806 

Total 2,886 4,735 102,995 

Sources: Arizona Department of Commerce, aerial photography, and Kimley-Horn and Associates, Inc.  

It is anticipated that the winter visitor and part-time resident population will continue to be significant in 
the future, though it is anticipated that the percentage of winter visitors and part-time residents as a 
portion of the total population will decrease over the years. While the winter visitor population is not 
included in the population numbers, it is accounted for in the projected traffic volume demands. 

Table ES-4 shows a 2033 employment projection of 1,894 employees and a build-out employment 
projection of 41,198 employees for the study area.  These employment projections were derived from the 
study area population projections in Table ES-3 using an employment/population ratio of 0.40.  
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Figure ES-2 – Build-out Land UseSource: Kimley-Horn and Associates, Inc. 
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Table ES-4 – Future Study Area Employment Projections 

Portion of Study Area 
2008 

Employment
2033 

Employment
Build-out 

Employment 
Employment within the Town of 
Wellton 

788 1,521 32,076 

Employment within the study 
area unincorporated land 

142 373 9,122 

Total 930 1,894 41,198 

Source: Kimley-Horn and Associates, Inc. 

C.3 Future Roadway Network 

C.3.1 Anticipated Roadway Improvement Projects 
There is currently one programmed/funded study area roadway improvement project in the YMPO 2011 
to 2016 Transportation Improvement Program (TIP): widening Old Highway 80/Los Angeles Avenue 
over Coyote Wash to provide pedestrian facilities across Coyote Wash. 

C.3.2 Traffic Volume Forecasts 
A travel demand model was developed for the study area to provide a tool for estimating future traffic 
volumes. The model utilizes population and employment data, typical vehicle trip generation 
characteristics, and roadway network information such as number of through lanes and speed limits to 
estimate traffic volumes on the roadway network. The model estimates traffic volumes by determining the 
number of vehicle trips produced and attracted by the various land uses and assigning those trips to the 
adjacent roadway network. 

The RTP 2008 travel demand model was used to create a baseline 2008 model for the study area.  A 2033 
model was developed using 2033 population and employment data. Due to the relatively low level of 
growth anticipated between 2008 and 2033 in the study area, traffic volumes only changed significantly 
on Avenue 29E/William Street between Old Highway 80 and I-8, where anticipated daily volumes 
increased from about 4,000 vehicles per day in 2008 to 7,000 vehicles per day in 2033. The model outputs 
project that all study area roadways will provide acceptable levels of service (i.e., LOS D or better) in 
2033. 

A build-out model was also developed that accounts for the anticipated future build-out land uses in the 
study area.  The build-out model indicates that practically every existing study area roadway segment will 
be at or over capacity in the build-out condition if no improvements are made to the current roadway 
network. 

C.4 Future Transit Network 

C.4.1 Public Transit 
Public transit services in the study area are anticipated to continue to be provided by YMPO in the near 
future via YCAT and DAR services. 

The RTP outlines several unfunded recommendations for YCAT, including increasing the Orange Line 
frequency, creating a new local circulator route in Wellton, building a park-and-ride lot in the Wellton-
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Tacna area, and modifying street design standards to require transit features such as bus pullouts.  Due to 
the current funding issues associated with YCAT and the possible transition of transit services from 
YMPO to YCIPTA, it is unclear if the recommendations listed in the RTP will be implemented as 
planned. 

ADOT recently commenced a PARA study on transit in the Yuma region that will assess the current and 
future transit needs in the Yuma region and make recommendations on how to improve the current YCAT 
and DAR system and address YCAT funding issues. 

Based on the projected transit demand, it is anticipated that the study area in the build-out condition 
would be able to support a local fixed-route transit system, with tie-ins to a regional transit system. 

C.4.2 Rail 
Railroad traffic is anticipated to increase in the future as population and employment increase in the 
United States in general. As both rail and roadway traffic increase, the need for more grade-separated 
crossings will become greater. The Town currently has plans for one additional grade-separated railroad 
crossing in the downtown area near or along Dome Street. This project is currently included in the YMPO 
2011-2016 Transportation Improvement Program though a funding source has not been secured. 

ADOT’s 2010 Statewide Rail Framework Study (SRFS) identifies several rail opportunities which could 
affect the study area, including expanded Amtrak service and a high-capacity passenger rail line between 
Phoenix and San Diego.  

The RTP cites the potential for a 5,000 acre inland port in the Yuma region per an ongoing Arizona 
multimodal logistics center study. The development of an inland port in the region would increase the rail 
and truck traffic through the study area.  

C.5 Future Non-motorized Network 
At the national level, there is emphasis on complying with the Americans with Disabilities Act (ADA) 
and providing more bicycle and pedestrian facilities along roadways to create “complete streets”. 
Complete streets are designed to function for all users to safely and effectively move along and across a 
complete street (see www.completestreets.org). 

Elements of a complete street in an urban area include sidewalks, bike lanes (or wide paved shoulders), 
special bus lanes, comfortable and accessible transit stops, frequent crossing opportunities, median 
islands, accessible pedestrian signals, curb extensions, and more. A complete street in a rural area may 
have different elements, but should achieve the same goal. 

D. IDENTIFIED CURRENT AND FUTURE NEEDS 
Transportation system needs were identified during the analysis of current and future conditions. In 
addition, comments have been received from the public, the Technical Advisory Committee (TAC), and 
community leaders. The transportation system needs result from a variety of factors, including roadway 
congestion; physical barriers such as irrigation facilities, I-8, and the UPRR; inadequate traffic control 
devices; land development and growth projections; gaps in pedestrian and bicycle facilities; and limited 
transit service. 
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D.1 Identified Current Needs 

D.1.1 Roadway Network 
The following study area roadway segment and intersection improvements are currently needed: 

• Paving of multiple roadways; 
• Federal functional reclassification of several existing roadway segments; 
• New freeway interchanges along I-8; and 
• New at-grade and/or grade-separated railroad crossings. 

D.1.2 Transit Network 
The study area transit needs include improving the current YCAT Orange Line transit service to provide 
more frequent service and to expand the Orange Line route to serve more areas of Wellton. A new, 
dedicated source of local funding for transit services is also needed. 

D.1.3 Non-motorized Network 
There is a need for bicycle and pedestrian facilities on most roadways within the study area, particularly 
in the vicinity of activity centers such as school and government facilities. Bicycle and pedestrian trails 
are also desirable along canals. Complete streets roadway cross-sections need to be developed for all 
classifications of roadways to better accommodate bicycle and pedestrian travel. 

D.2 Identified 2033 Future Needs  

D.2.1 Roadway Network 
The following study area roadway segment and intersection improvements will be needed by 2033: 

• Paving of additional roadways; 
• A traffic control change at the Old Highway 80 and Avenue 29E/William Street intersection; 
• Additional freeway interchanges along I-8; 
• Reconstruction of the existing freeway interchange along I-8 at Avenue 29E; and 
• Additional and/or reconstructed at-grade and grade-separated railroad crossings. 

D.2.2 Transit Network 
Further expansion of the YCAT Orange Line route and additional increase in service frequency during 
peak periods may be needed by 2033. 

D.2.3 Non-motorized Network 
Additional bicycle and pedestrian facilities on roadways, particularly in the vicinity of activity centers 
such as school and government facilities, will be needed by 2033.  Complete streets roadway cross-
sections need to be implemented where feasible for all classifications of roadways to better accommodate 
bicycle and pedestrian travel.  
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D.3 Identified Build-out Future Needs  

D.3.1 Roadway Network 
The following study area roadway segment and intersection improvements will be needed at build-out: 

• The construction of a comprehensive, interconnected roadway network; 
• Traffic signals or roundabouts at major roadway intersections; 
• Additional and/or reconstructed freeway interchanges along I-8; and 
• Additional and/or reconstructed at-grade and grade-separated railroad crossings. 

D.3.2 Transit Network 
Transit demand estimates suggest that the study area at build-out will need a local comprehensive fixed-
route transit system.   The local fixed-route transit system will need to be integrated with, and connected 
to, future regional transit and rail opportunities. These opportunities include regional transit service, 
regional park-and-ride lots, expanded Amtrak service, a regional multimodal logistics center, and a high-
capacity passenger rail line between Phoenix and San Diego that could potentially include a station or 
transfer point within the study area. 

D.3.3 Non-motorized Network 
Clearly-defined, continuous bicycle and pedestrian networks along roadways and multi-use pathways will 
be needed at build-out. This includes bicycle and pedestrian facilities in the vicinity of activity centers 
such as school and government facilities. 

Complete streets roadway cross-sections need to continue to be implemented where feasible for all 
classifications of roadways to better accommodate bicycle and pedestrian travel. 

E. IMPROVEMENT CONSIDERATIONS 
The improvement considerations described below guided the development and analysis of potential 
improvements. 

E.1 Evaluation Criteria 
The following evaluation criteria were considered in the analysis of proposed improvement projects to 
identify potential benefits, impacts, and constraints: 

• Meets identified need; 
• Cost; 
• Impacts to right-of-way; 
• Impacts to existing businesses/residences; 
• Engineering issues; 
• Level of service/delay; 
• Accessibility/mobility; 
• Network continuity; 
• Environmental impacts; 
• Multimodal compatibility; 
• Safety; and 
• Public acceptability. 
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E.2 Functional Classification 
Functional classification defines the hierarchy of streets in a roadway system according to the character of 
service they provide as it relates to mobility, access, and trip length.  Functional classification groups 
include principal arterials, minor arterials, collectors, and local roads. In general, principal and minor 
arterials provide a high level of mobility for the traveling public with minimal allowance for access, while 
the collectors and local roads provide for residential and non-residential access. 

To utilize federal funding on roadway improvements, the roadway must have a functional classification.  
Most federal funding can only be used on roadways classified as rural major collectors or higher.  

E.3 Freeway Interchange Spacing 
Federal access control policies for interstate systems generally limit new traffic interchanges (TI) to a 
minimum separation distance of two miles. There is currently one TI along I-8 within the study area at 
Avenue 29E/William Street. The next closest TIs are the Dome Valley/Ligurta TI, located less than one-
half mile west of the western study area boundary, and the Avenue 36E TI, located five miles east of the 
eastern study area boundary. These existing interchanges will affect the location of any proposed TIs 
based on the two-mile separation distance requirement.   

E.4 Railroad Grade Separation 
A railroad grade separation provides a crossing of the railroad where the roadway crosses over or under 
the railroad so that there is no conflict between the train and vehicles. A grade-separated crossing 
provides a safety benefit and reduces delay compared to an at-grade crossing. 

The Federal Highway Administration (FHWA) Railroad-Highway Grade Crossing Handbook 
recommends that when the crossing exposure (the product of the number of trains per day and the average 
annual daily traffic volume (AADT)) exceeds 125,000 in rural areas like Wellton, a grade-separated 
crossing should be considered. Using an AADT of 3,500 vehicles per day (vpd) and assuming an average 
of 60 trains per day, the existing at-grade crossing at Avenue 29E has a crossing exposure of 210,000, 
which meets this criterion.  A grade-separated crossing should be considered at this location.  Potential 
new crossings of the railroad should also be evaluated against the FHWA guidelines to determine if grade 
separation should be considered. 

E.5 Complete Streets 
Proposed complete streets cross-sections for the Town of Wellton are provided in Figure ES-3, Figure 
ES-4, Figure ES-5, Figure ES-6, and Figure ES-7.  The arterial cross-sections generally are appropriate 
for roadways carrying more than 10,000 vpd, while the collector cross-sections generally are appropriate 
for roadways carrying less than 10,000 vpd.  The multi-use lane shown in the cross-sections is intended 
for use by bicycles, as well as by golf carts (as long as the posted speed limit is no higher than 35 mph per 
State statute).
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Figure ES-3 – Complete Streets Cross-Section: Rural Minor Collector 

 

 
Figure ES-4 – Complete Streets Cross-Section: Rural Major Collector 

Source: Kimley-Horn and Associates, Inc. 

Source: Kimley-Horn and Associates, Inc. 
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Figure ES-5 – Complete Streets Cross-Section: Urban Collector 

 

 
Figure ES-6 – Complete Streets Cross-Section: Rural Minor Arterial

Source: Kimley-Horn and Associates, Inc. 

Source: Kimley-Horn and Associates, Inc. 
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Figure ES-7 – Complete Streets Cross-Section: Urban Minor Arterial 

F. RECOMMENDED IMPROVEMENTS 
Based on the evaluation criteria and considerations described previously, recommended improvements 
have been developed to address the study area’s identified current and 2033 future transportation needs. 

F.1 Roadway Network 

F.1.1 Roadway Paving 
Roadway paving is assumed to include the installation of asphalt pavement to the width of the existing 
unpaved roadway, generally two lanes in width. This pavement width will allow one paved travel lane in 
each direction. Graded shoulders and minor drainage improvements are assumed to be included in the 
roadway paving improvement. 

The following roadways should be paved by 2033: 

• County 10th Street – Avenue 22E to Avenue 27E; 
• County 11th Street – Avenue 29E to Avenue 31E; 
• County 12th Street – Avenue 25E to Avenue 27E;  
• County 12th Street – Avenue 29E to Avenue 31E; 
• County 14th Street – Avenue 25E to Avenue 27E; 
• Avenue 22E – Old Highway 80 to County 10th Street; 
• Avenue 23E – Old Highway 80 to County 10th Street; and 
• Avenue 25E – County 12th Street to County 14th Street. 

Source: Kimley-Horn and Associates, Inc. 
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F.1.2 Roadway Widening 
Old Highway 80 should be widened from Avenue 29-1/4E/Fresno Street to Wellton Mohawk Drive by 
2033.  Roadway widening includes widening from one lane in each direction to two lanes in each 
direction with a raised or painted median and bicycle lanes and sidewalks on both sides of the roadway. 
The widening will increase capacity and improve operations. 

A design concept report (DCR) should be prepared before final design plans are developed to define the 
design concept to be used in widening Old Highway 80 from Avenue 29-1/4E/Fresno Street to Wellton 
Mohawk Drive. 

F.1.3 Intersection Traffic Control Change 
The Old Highway 80 and Avenue 29E/William Street intersection traffic control should be changed from 
two-way stop to four-way stop, traffic signal, or roundabout control by 2033.   

F.1.4 New Freeway Interchanges 
New TIs along I-8 are recommended at Avenue 25E and at Avenue 31E by 2033.  Both of these roadways 
already have a grade-separated crossing of I-8 (underpass at Avenue 25E and overpass at Avenue 31E).  
Ramps will need to be added that connect the cross-streets to I-8.  It is possible that the grade-separated 
crossings may need to be reconstructed in conjunction with the construction of the ramps due to the age 
and narrowness of the crossing structures. 

A DCR should be prepared before final design plans are developed to define the design concept to be 
used at each of the new TIs.  The Avenue 25E DCR should cover Avenue 25E from Old Highway 80 to 
County 12th Street, including both the TI and the nearby railroad crossing.  The Avenue 31E DCR should 
cover Avenue 31E from Old Highway 80 to County 11th Street, including both the TI and the nearby 
railroad crossing. 

F.1.5 Freeway Interchange Improvements 
The existing TI at Avenue 29E/William Street should be improved by 2033.  Recommended 
improvements include bridge structure rehabilitation/reconstruction and widening of Avenue 29E to 
provide an additional travel lane in each direction along with bicycle and pedestrian facilities on both 
sides of the roadway.  The traffic control at the ramp intersections could also potentially need to be 
upgraded to a traffic signal or roundabout.  

A DCR should be prepared before final design plans are developed to define the design concept to be 
used to improve the existing TI.  The DCR should cover the interchange itself plus the adjacent segments 
of Avenue 29E from County 11th Street to County 12th Street. 

F.1.6 Railroad Grade Separations 
Grade-separated railroad crossings should be provided at the following locations: 

• Avenue 25E; 
• Avenue 29E/Dome Street; and  
• Avenue 31E. 

A DCR should be prepared before final design plans are developed to define the design concept to be 
used at each of the railroad grade separations.  The Avenue 25E and Avenue 31E railroad grade 
separations should be included in the aforementioned DCRs for the Avenue 25E and Avenue 31E TIs.  
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The DCR for upgrading the existing at-grade railroad crossing on Avenue 29E to grade separation should 
cover Avenue 29E from Old Highway 80 to County 11th Street as well as the Dome Street grade 
separation concept supported by the Town of Wellton. 

F.1.7 Functional Classification Changes 
A review of the current functional classifications and daily traffic volume counts of the study area 
roadways indicates that several roadways in the study warrant reclassification.  The recommended 
functional classifications are described in Table ES-5. The reclassification process involves reviewing the 
changes with YMPO and submitting them to ADOT for approval.  

Table ES-5 – Recommended Functional Classification Changes 

Roadway Location 

Existing 
Functional 

Classification 

Recommended 
Functional 

Classification 
Avenue 25E Old Highway 80 to County 12th Street None Rural Minor Collector 

Avenue 25E County 12th Street to County 14th Street None Rural Local 

Avenue 29E  County 10th Street to County 12th Street Rural Minor Collector/ 
Rural Local/None Rural Major Collector 

Avenue 29E  County 12th Street to County 14th Street None Rural Minor Collector 

Dome Street  County 10th Street to Arizona Avenue None Rural Minor Collector 

Avenue 31E Old Highway 80 to County 12th Street Rural Local/None  Rural Minor Collector 

County 10th 
Street Avenue 27E to Avenue 29E None Rural Local 

County 10th 
Street Avenue 29E to Avenue 31E None Rural Minor Collector 

Arizona Avenue Old Highway 80 to Dome Street None Rural Minor Collector 

County 11th 
Street Avenue 28E to Avenue 29E None Rural Minor Collector 

County 11th 
Street Avenue 29E to Avenue 31E None Rural Minor Collector 

County 12th 
Street Avenue 25E to Avenue 27E None Rural Local 

County 12th 
Street Avenue 27E to Avenue 29E None Rural Minor Collector 

County 12th 
Street Avenue 29E to Avenue 31E None Rural Local 

County 14th 
Street Avenue 25E to Avenue 27E None Rural Local 

County 14th 
Street Avenue 27E to Avenue 29E None Rural Minor Collector 

Sources: ADOT and Kimley-Horn and Associates, Inc.  
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F.2 Transit Network 

F.2.1 Improve Transit Frequency 
Improving the frequency of the buses on the current YCAT Orange Line route to regular 60- or 30-minute 
headways is recommended.  This increase in frequency will enhance the service and attractiveness of the 
transit system, particularly during peak periods.  To increase the frequency of transit service, additional 
vehicles, operators, and funding will be required. 

F.2.2 Extend Current Transit Route 
Extending the current YCAT Orange Line to service the Coyote Wash area south of I-8 is recommended.  
The proposed route extension should commence at the current last bus stop at Avenue 29E/William Street 
and Arizona Avenue and continue south along Avenue 29E to the Coyote Wash development.  At least 
one additional bus stop south of I-8 is envisioned with the Orange Line extension. 

F.2.3 Support Efforts to Address Local YCAT Funding Issues 
The Town of Wellton should coordinate with the other YCAT funding partners to support efforts to 
address current and future YCAT funding issues.  The Town of Wellton should continue to be involved 
in, and provide support to, the recently formed YCIPTA. 

The Town of Wellton should actively participate in the Yuma Regional PARA Transit Study, providing 
input on the Town’s transit needs and desired improvements to the YCAT system and its funding. 

F.2.4 Conduct a Local Transit Circulator Feasibility Study 
A local transit circulator feasibility study that includes a community survey should be conducted to aid 
Wellton in planning out the feasibility, routing, and timing of implementing a local transit circulator 
beyond the 2033 timeframe.  This local circulator will be the initial step towards a comprehensive fixed-
route build-out transit system. 

F.2.5 Future Regional Transit and Rail Opportunities 
It is recommended that study TAC member agencies be active participants in upcoming discussions on 
regional transit and rail opportunities such as regional transit service, regional park-and-ride lots, 
expanded Amtrak service, a regional multimodal logistics center, and a high-capacity passenger rail line 
between Phoenix and San Diego.  

F.3 Non-motorized Network 

F.3.1 Develop Trails/Bicycle/Pedestrian Plan 
A trails/bicycle/pedestrian plan should be developed that provides more detail on the location, type, and 
design parameters of non-motorized improvements in the study area. 

F.3.2 Add Bicycle and Pedestrian Facilities to Roadways 
Bicycle and pedestrian facilities should be provided along the following roadway segments: 

• Avenue 29E/William Street – Old Highway 80 to County 12th Street; 
• Old Highway 80 – Avenue 25E to Avenue 31E; 
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• County 11th Street – Avenue 29E to Avenue 31E; 
• County 12th Street – Avenue 25E to Avenue 31E; 
• Avenue 25E – Old Highway 80 to County 12th Street; and 
• Avenue 31E – Old Highway 80 to County 12th Street. 

F.3.3 Safe Routes to School 
It is recommended that the Town of Wellton coordinate with the Wellton Elementary School District to 
examine conditions in the vicinity of school facilities and submit applications for Safe Routes to School 
(SRTS) funding for planning assistance and for projects and activities that improve bicycle and pedestrian 
safety and accessibility and reduce traffic and air pollution in the vicinity of school facilities. 

G. BUILD-OUT RECOMMENDATIONS 
Because the build-out condition is beyond the timeframe of the plan for improvements, specific 
recommended improvement projects have not been identified for the build-out condition.  There are, 
however, several general recommendations that should be considered and accounted for when making 
decisions that could adversely impact transportation in the build-out condition.  

G.1 Build-out Roadway Improvements  
A recommended build-out roadway network has been established for the study area. The resulting 
projected build-out daily traffic volumes on the network are presented in Figure ES-8. The recommended 
build-out roadway network includes all the proposed roadway improvements described previously plus 
numerous other new and improved roadways, including the following: 

• New grid network of complete streets arterial and collector roadways that include pedestrian and 
bicycle facilities; 

• Traffic signals or roundabouts at the major roadway intersections; 
• New Avenue 23E TI; 
• Improved Dome Valley/Ligurta TI (addition of the south half); 
• Grade separated crossings at all railroad crossings in the study area; and  
• Widening of I-8 to six lanes (three in each direction). 

All roadways are expected to operate at level of service D or better with these recommended 
improvements. 

Figure ES-9 shows the recommended functional classifications associated with the recommended build-
out roadway network. These classifications correspond to the five complete streets cross-sections 
presented previously and accommodate the projected build-out daily traffic volumes. 

G.2 Build-out Transit Improvements 
A comprehensive fixed-route transit system should be provided in build-out that serves the Wellton area 
and is integrated with, and includes connections to, future Yuma County regional transit and rail facilities. 

G.3 Build-out Non-motorized Improvements 
Clearly-defined continuous bicycle and pedestrian networks along roadways and multi-use pathways and 
in the vicinity of activity centers such as school and government facilities are recommended at build-out.  
The extensive network of canals in the study area provides an ideal location for new multi-use pathways.
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Figure ES-8 – Projected Build-out Daily Traffic Volumes on Recommended Build-out Network Source: Kimley-Horn and Associates, Inc. 
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Figure ES-9 – Proposed Roadway Classifications for Recommended Build-out NetworkSource: Kimley-Horn and Associates, Inc. 
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H. PLAN FOR IMPROVEMENTS 
An implementation plan has been developed to prioritize the recommended improvements into short-term 
(2011-2015), mid-term (2016-2020), and long-term (2021-2033) timeframes. Table ES-6 presents the 
implementation plan, which summarizes the short-term, mid-term, and long-term improvements by mode.  
The cost estimate in 2011 dollars is $7.8 million for the short-term timeframe, $26.7 million for the mid-
term timeframe, and $95.6 million for the long-term timeframe, for a total plan cost of $130.1 million.  It 
should be noted that these plan costs do not include the annual operating costs of improving the 
frequency, or expanding the coverage, of transit routes. 

The actual phasing of implementation of the recommended improvements will be determined by a variety 
of factors, including funding availability, development activity, traffic patterns, and private participation. 
Improvement projects may be combined to make more efficient use of available funding.  The need for 
improvements should be re-evaluated each year as part of the various implementing agencies’ budget 
processes or as needed if conditions and travel patterns change significantly. 

The overall transportation improvement plan, combining the short-term, mid-term, and long-term 
recommended improvements, is presented in Figure ES-10. 

H.1 Revenue 
Due to recent economic conditions, traditional revenue sources have been reduced or eliminated.  
Projected revenues are significantly less than the estimated costs of the recommended improvements.  
Additional revenue sources will need to be secured if the recommended improvements are to be 
constructed within the recommended timeframes. There are numerous local, state and federal public 
sector potential revenue opportunities that should be considered. Private sector revenue opportunities such 
as developer impact fees should also be pursued. 

Another revenue opportunity is a public-private partnership (P3), where public agencies partner with 
private entities to design, construct, operate, and/or maintain transportation infrastructure.  Potential 
benefits of P3s include access to private funding, accelerated project implementation schedule, and more 
efficient asset management.  Potential drawbacks of P3s include loss of some public agency oversight, 
difficulty in determining appropriate rates for users, and public resistance to private sector participation. 

H.2 Title VI Impacts 
The U.S. Department of Transportation regulations related to disadvantaged, or Title VI, populations (i.e., 
minority, low-income, and elderly populations) state that in determining the site or location of 
transportation facilities, selection cannot be made with the purpose or effect of excluding persons from, 
denying them the benefits of, or subjecting them to discrimination under any program to which this 
regulation applies. According to the regulations, a project cannot be implemented that will cause 
disproportionately high and adverse impacts to disadvantaged populations. 

The Wellton Transportation Long-Range Plan PARA Study is a long-range multimodal planning study 
that was prepared to address the transportation needs in the region for the short-term, mid-term, and long-
term transportation planning horizons. The recommended improvements are expected to improve the 
overall transportation system of the region and benefit the region as a whole. Recommended improvement 
projects were not selected based on the population that would be impacted, but rather were selected to 
address an identified transportation need. More detailed analysis will be needed for individual projects 
that are federally-funded to ensure that there are no disproportionately high and adverse impacts to 
disadvantaged populations. 
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Table ES-6 – Implementation Plan 

Short-term Improvements (2011-2015) 

Project Location Improvement Description 

Cost ($) 

Short-term Mid-term Long-term 

Roadway Improvements 
Avenue 25E, Avenue 29E, Dome Street, Avenue 
31E, County 10th Street, Arizona Avenue, County 
11th Street, County12th Street, and County 14th 
Street 

Update/assign federal functional 
classifications - 

  

Avenue 29E: Old Highway 80 to County 11th 
Street and Dome Street potential railroad grade 
separation 

DCR for railroad grade separation 400,000 
  

County 11th Street: Avenue 29E to Avenue 31E Pave roadway 3,000,000 

County 12th Street: Avenue 25E to Avenue 27E Pave roadway 3,000,000 

Transit Improvements 

YCAT Orange Line Improve frequency to 60-minute headways 
during peak periods 500,000* 

  

Modified YCAT Orange Line route Extend route south of I-8 to serve Coyote 
Wash area 250,000* 

  
Non-motorized Improvements 

Town of Wellton and surrounding community Trails/bicycle/pedestrian plan 150,000 

Avenue 29E: Old Highway 80 to County 12th 
Street Provide pedestrian and bicycle facilities 750,000 

  
County 12th Street: Avenue 27E to Avenue 29E Provide pedestrian and bicycle facilities 500,000 

Subtotal Short-term Improvements Cost* 7,800,000

*annual operating cost, not included in the total plan cost Source: Kimley-Horn and Associates, Inc.
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Mid-term Improvements (2016-2020) 

Project Location Improvement Description 

Cost ($) 

Short-term Mid-term Long-term 

Roadway Improvements 
Old Highway 80: Avenue 29-1/4E to Wellton 
Mohawk Drive DCR for widening, bridge over Coyote Wash  350,000  

Avenue 25E: Old Highway 80 to County 12th 
Street DCR for TI and railroad grade separation  500,000  

Avenue 29E: County 11th Street to County 12th 
Street DCR for TI improvements 350,000 

Avenue 31E: Old Highway 80 to County 11th 
Street DCR for TI and railroad grade separation  500,000  

County 12th Street: Avenue 29E to Avenue 31E Pave roadway  3,000,000  

County 14th Street: Avenue 25E to Avenue 27E Pave roadway  3,000,000  

Avenue 25E: County 12th Street to County 14th 
Street Pave roadway 3,000,000 

Avenue 29E: Old Highway 80 to County 11th 
Street and Dome Street potential railroad grade 
separation 

Construct railroad grade separation and Dome 
Street/Avenue 29E connector roadway if Dome 
Street location is selected for railroad crossing 

 
15,000,000 

 

Transit Improvements 

YCAT Orange Line Improve frequency to 30-minute headways 
during peak periods 

 500,000*  

Non-motorized Improvements 
County 11th Street: Avenue 29E to Avenue 31E Provide pedestrian and bicycle facilities  500,000  

County 12th Street: Avenue 25E to Avenue 27E Provide pedestrian and bicycle facilities  500,000  

Subtotal Mid-term Improvements Cost* 26,700,000

*annual operating cost, not included in the total plan cost 

 
Source: Kimley-Horn and Associates, Inc.
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Long-term Improvements (2021-2033) 

Project Location Improvement Description 

Cost ($) 

Short-term Mid-term Long-term 

Roadway Improvements 
County 10th Street: Avenue 22E to Avenue 27E Pave roadway   7,500,000 

Avenue 22E: Old Highway 80 to County 10th Street Pave roadway   750,000 

Avenue 23E: Old Highway 80 to County 10th Street Pave roadway   1,100,000 

Old Highway 80 and Avenue 29E/William Street  Upgrade traffic control at intersection   300,000 

Old Highway 80: Avenue 29-1/4E to Wellton 
Mohawk Drive 

Widen to four lanes, including bridge 
over Coyote Wash 

  4,000,000 

Avenue 25E: Old Highway 80 to County 12th Street Construct TI and railroad grade 
separation 

  35,000,000 

Avenue 29E: County 11th Street to County 12th 
Street Construct TI improvements   10,000,000 

Avenue 31E: Old Highway 80 to County 11th Street Construct TI and railroad grade 
separation 

  35,000,000 

Transit Improvements 
Town of Wellton and surrounding community Local transit circulator feasibility study   150,000 

Non-motorized Improvements 
Old Highway 80: Avenue 25E to Avenue 31E Provide pedestrian and bicycle facilities   800,000 

Avenue 25E: Old Highway 80 to County 12th Street Provide pedestrian and bicycle facilities   250,000 

Avenue 31E: Old Highway 80 to County 12th Street Provide pedestrian and bicycle facilities   250,000 

County 12th Street: Avenue 29E to Avenue 31E Provide pedestrian and bicycle facilities   500,000 

Subtotal Long-term Improvements Cost* 95,600,000

Total Implementation Plan Cost* = $130.1 million 7,800,000 26,700,000 95,600,000

*annual operating cost, not included in the total plan cost Source: Kimley-Horn and Associates, Inc.
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Figure ES-10 – Improvement Plan 

Projects not Shown in 
Improvement Plan Graphic 

 
Short-term Timeframe 
Roadway 
• Federal functional 

classification changes 
• Design Concept Report: 

o Avenue 29E or Dome 
Street railroad grade 
separation 

Transit 
• Improve frequency to 60-

minute headways during 
peak periods 

• Provide service south of I-8  
Non-motorized 
• Trail/Bicycle/Pedestrian 

Plan 
 
Mid-term Timeframe 
Roadway 
• Design Concept Report: 

o I-8/Avenue 25E TI and 
railroad grade separation 

o I-8/Avenue 29E TI 
improvements 

o I-8/Avenue 31E TI and 
railroad grade separation 

o Old Highway 80: 
Avenue 29-1/4E to 
Mohawk Wellton Drive 
widening 

Transit 
• Improve frequency to 30-

minute headways during 
peak periods  

 
Long-term Timeframe 
Transit  
• Local transit circulator 

feasibility study 

Source: Kimley-Horn and Associates, Inc. 
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1 INTRODUCTION 
The Arizona Department of Transportation (ADOT) awarded funding for the Wellton Transportation 
Long-Range Plan PARA Study (Wellton PARA Study) through the Planning Assistance for Rural Areas 
(PARA) program. The purpose of the PARA program is to assist rural counties, cities, towns, and tribal 
communities in addressing a broad range of multimodal transportation planning issues related to 
roadways, transit, and non-motorized modes of travel. 

1.1 Study Purpose 
The principal purpose of the Wellton Transportation Long-Range Plan PARA Study is to develop a 
multimodal transportation plan for a 44-square-mile planning area in the vicinity of the Town of Wellton. 
The study has resulted in a plan of improvements for short-term, mid-term, and long-term transportation 
planning horizons. The recommendations are multimodal, considering roadways, transit, and non-
motorized (i.e., bicycle and pedestrian) transportation modes. 

1.2 Study Objectives 
Objectives of the Wellton Transportation Long-Range Plan PARA study are: 

• Collect and analyze available traffic volume data, crash information, and existing roadway, non-
motorized transportation, and transit infrastructure and services in order to document current needs; 

• Develop a travel demand TransCAD model for the Wellton area using available population and 
employment information and the current roadway network; 

• Use the TransCAD model to project future travel demand for 2033 and build-out; 
• Evaluate the performance of the transportation network for each of the horizon years and document 

the current and future needs; 
• Develop a set of multimodal potential improvements to address the current and future needs; 
• Coordinate with ADOT to identify potential new and upgraded interchanges and grade-separated 

crossings on Interstate 8 (I-8); 
• Collaborate with the Union Pacific Railroad and ADOT to identify future railroad grade separation 

needs and pursue future passenger rail service; 
• Provide implementation recommendations; 
• Formulate infrastructure development policies and guidelines that facilitate public-private 

partnerships; 
• Explore creative financing opportunities to fund recommended improvements; and 
• Document the results of the study process and the recommendations in a ‘reader-friendly’ final report 

and executive summary. 

1.3 Study Process 
During the course of the project, interim documents were prepared to detail the results of specific work 
tasks. These interim documents were subject to review and comment and form the basis of the Wellton 
Transportation Long-Range Plan PARA Study Final Report. More detailed information can be found in 
the following interim documents: 

• Working Paper No. 1 – Current Conditions; 
• Working Paper No. 2 – Future Conditions and Modeling; 
• Working Paper No. 3 – Evaluation Criteria and Plan for Improvements; 
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• Public Open House No. 1 Summary; and 
• Public Open House No. 2 Summary. 

1.4 Study Area 
The study area for the Wellton Transportation Long-Range Plan PARA study encompasses the area 
bounded by County 10th Street, Avenue 20E, County 14th Street, and Avenue 31E, as shown in Figure 1. 

1.5 Summary of Relevant Plans, Documents, and Studies 
The following plans, documents, and studies were reviewed in the preparation of this study so that 
relevant findings and recommendations could be considered and incorporated in this study.  

• Arizona Department of Transportation Arizona Statewide Bicycle and Pedestrian Program (January 
2007); 

• Arizona Department of Transportation Rural Transit Needs Study (May 2008); 
• Arizona Department of Transportation 2010 Statewide Rail Framework Study  (March 2010); 
• Arizona Department of Transportation 2010 Statewide Transportation Planning Framework (March 

2010); 
• Arizona Subcounty Population Projections (December 2006); 
• Bureau of Land Management Yuma Field Office Approved Resource Management Plan (January 

2010); 
• Coyote Wash Traffic Impact Analysis (June 2005); 
• Dome Valley/Wellton Planning Area Background Study (August 2006); 
• Dome Valley/Wellton Planning Area Citizen Advisory Group Report (August 2007); 
• Federal Highway Administration Railroad-Highway Grade Crossing Handbook (August 2007); 
• Federal Highway Administration Updated Guidance for the Functional Classification of Highways 

(August 2010); 
• Final Environmental Impact Statement for the Wellton-Mohawk Title Transfer Act (December 2006); 
• Highway Capacity Manual (October 2000); 
• Joint Land Use Study Part Two: Gila Bend Air Force Auxiliary Field/Barry M. Goldwater Range 

(February 2005); 
• Town of Wellton General Plan 2003-2013 (October 2003); 
• Town of Wellton Preliminary Feasibility Assessment Report (April 2006); 
• Town of Wellton Railroad Crossing Alternatives (June 2008); 
• Town of Wellton Water System Master Plan for the Areas South of the Union Pacific Railroad and 

Interstate 8 (March 2008); 
• Transit Capacity and Quality of Service Manual (January 1999); 
• Yuma County 2010 Comprehensive Plan Update (July 2006); 
• Yuma International Airport Master Plan (September 1999); 
• Yuma Metropolitan Planning Organization Transit Development Plan for Yuma County Area Transit 

(May 2003); 
• Yuma Metropolitan Planning Organization Yuma Regional Transportation Coordination Plan 

(Updated April 2008); 
• Yuma Metropolitan Planning Organization 2010-2033 Regional Transportation Plan Final Report 

(April 2010); and 
• Yuma Metropolitan Planning Organization 2011 to 2016 Transportation Improvement Program (July 

2010). 
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Figure 1 – Study Area Sources: Yuma County and ADOT 
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1.6 Technical Advisory Committee and Stakeholders  
A Technical Advisory Committee (TAC) provided input on technical issues related to the study and 
reviewed deliverables.  Members of the TAC represent the following agencies:  

• ADOT Multimodal Planning Division; 
• ADOT Communication and Community Partnerships; 
• ADOT Yuma District; 
• Arizona Game and Fish Department (AGFD); 
• Arizona State Land Department (ASLD); 
• Town of Wellton; 
• Yuma County; and 
• Yuma Metropolitan Planning Organization (YMPO). 

Other key stakeholders for the study included representatives from the following entities: 

• ADOT Environmental Planning Group; 
• Arizona Department of Environmental Quality; 
• Arizona Farm Bureau; 
• Glen Curtis Development, Inc.; 
• Union Pacific Railroad (UPRR); 
• U.S. Army Yuma Proving Ground; 
• U.S. Bureau of Land Management (BLM); 
• U.S. Bureau of Reclamation (USBR); 
• U.S. Customs and Border Protection (CBP); 
• U.S. Marine Corps Air Station – Yuma (MCAS); 
• Wellton Elementary School District; and 
• Wellton-Mohawk Irrigation and Drainage District (WMIDD). 

1.7 Public Involvement  
Public participation is an integral part of a successful transportation plan. As part of the Wellton 
Transportation Long-Range Plan PARA Study, input was obtained from the general public, business 
leaders, and elected officials at two public meetings.  

The first meeting was held on October 27, 2010 from 5 p.m. to7 p.m. at the Wellton Community Center. 
Information on current and future conditions and needs was presented. The second meeting was held on 
March 2, 2011 from 5 p.m.to 7 p.m. at the Wellton Community Center. Information on potential 
improvement projects and preliminary recommendations were presented. Each meeting included a brief 
presentation followed by a question-and-answer session.  

The meetings were staffed by Town of Wellton, ADOT, Yuma County, YMPO, and consultant personnel 
who were available to provide information, answer questions, and receive comments. Exhibits related to 
the study were provided as boards or handouts. Comment forms were made available for use in 
submitting written comments.  Summaries of the public meetings are located in Appendix 10-1. 
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2 CURRENT CONDITIONS 

2.1 Land Uses 
An understanding of current land uses is important for modeling travel characteristics.  Land use 
information is converted to population and employment data at the traffic analysis zone level for use in 
the travel demand model.  Typically, population produces trips while employment attracts trips in the 
travel demand model. 

The study area is currently comprised of commercial, industrial, residential, agricultural, and public uses.  
In general, commercial areas are along Avenue 29E (William Street) near I-8, and along Los Angeles 
Avenue/Old Highway 80 between Avenue 28E and Avenue 30E.  There are a few industrial areas located 
along the Union Pacific Railroad lines through the project area as well as along I-8.  

Residential land uses are spread throughout the study area at varying degrees of density.  The majority of 
the residential areas are designated low or rural density residential. The areas of land designated medium 
or suburban density residential are dispersed throughout the study area, with large pockets north of the 
Town of Wellton limits and south of I-8 along County 12th Street.   

The largest land use in the study area is designated as “Parks and Open Space” by the Town of Wellton 
and “Agricultural/Rural Preservation” by Yuma County. The majority of the land within the study area 
west of Avenue 25E is designated with these Agricultural/Open Space uses. The current land use plan is 
shown in Figure 2.  

There is an extensive canal system through the study area, including the Mohawk Canal, Wellton Canal, 
and the Wellton-Mohawk Canal.  

The proximity of the Barry M. Goldwater Range (BMGR) to the land along the southern boundary of the 
study area affects its use designation. The Town of Wellton has adopted the land use designations 
recommended by the Federal Government in the Joint Land Use Study for the BMGR. The Town’s 
“Rural Density Residential” and “Suburban Rural Density Residential” land uses limit the parcel size of 
the residential development that may occur in these areas. Parcels within half a mile of the range have a 5-
acre minimum parcel size and parcels between a mile and half a mile from the range have a 2-acre 
minimum parcel size.   

A new CBP Border Patrol station is currently being built in Wellton on the west side of Avenue 31E, 
directly south of I-8. The new Border Patrol station will accommodate approximately 300 agents.  

2.2 Land Ownership 
The current land ownership within the study area is shown in Figure 3. Public ownership within the study 
area includes: the Town of Wellton, Yuma County, ASLD, USBR, CBP, and BLM.   

The largest private land owner in the area is WMIDD. Much of the land within the study area belonging 
to WMIDD was acquired in a title transfer with USBR. According to the Final Environmental Impact 
Statement for the Wellton-Mohawk Title Transfer Act, approximately 9,800 acres of the undeveloped land 
acquired by WMIDD is considered suitable for development in the future. A portion of this transferred 
land may also be privately purchased for agriculture-related purposes. 
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Figure 2 – Current Land Use Plan Sources: Yuma County and Town of Wellton 
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Figure 3 – Land OwnershipSources: Yuma County and WMIDD 
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2.3 Environment 
Environmental features in the vicinity of the study area include the Gila River and Muggins Mountains 
Wilderness to the north of the study area, the Gila Mountains to the west of the study area, and the Copper 
Mountains to the south of the study area. 

Most of the study area is relatively flat with typical Sonoran Desert vegetation.  Drainage flows from the 
surrounding mountains to the Gila River through numerous washes, as shown in Figure 4.  Two large 
washes, the Ligurta Wash and the Coyote Wash, traverse the study area in a general north-south direction. 

The Juan Bautista de Anza National Historic Trail follows along the Gila River through the study area 
with the El Camino del Diablo Trail following Avenue 25E between I-8 and the BMGR. 

Cultural resources have been identified within the BLM-designated Ligurta Area Special Cultural 
Resource Management Area (SCRMA) and Muggins Mountains Terraces SCRMA shown in Figure 4.  
According to the BLM Yuma Field Office Approved Resource Management Plan, the cultural resources 
within the Ligurta Area SCRMA are considered to primarily be for scientific use while the cultural 
resources within the Muggins Mountains Terraces SCRMA are considered to be for traditional viewing 
and future conservation use. 

2.4 Population and Employment Data 

2.4.1 Current Population and Employment Totals 
The population estimate for the study area is comprised of two components: 

• The population within the Town limits; and 
• The population within the project study area outside of the Town limits, in adjacent unincorporated 

land. 

The 2008 year-round population estimate for the Town of Wellton is 2,318 people per the Arizona 
Department of Commerce (ADC) website (www.azcommerce.com/econinfo/demographics) and Table II-
2 in the YMPO 2010-2033 Regional Transportation Plan (RTP). To be consistent with the RTP, the 2008 
Wellton population estimate is considered the “current” population of Wellton for study purposes.  

The 2008 population of the unincorporated land within the study area was estimated using 2007 aerial 
photography and the population/dwelling unit ratio of 2.59 for unincorporated areas that is shown in 
Table II-3 in the RTP.  The 2008 population estimates for the study area are shown in Table 1. 

Table 1 – Current Study Area Population 

Portion of Study Area 2008 Population 
Population within the Town of 
Wellton 

2,318 
 

Population within the study 
area unincorporated land 

568 
 

Total 2,886 

Sources: Arizona Department of Commerce and aerial photography  

It should be noted that there is a significant winter visitor and part-time resident population of several 
hundred people within the study area that is above and beyond the population shown in Table 1.   
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Figure 4 – Environmental and Drainage FeaturesSources: Yuma County and BLM 
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Agriculture and ranching activities provide the most employment of any sector in the Wellton area.  
Employment data for the study area was estimated using a ratio of employment to population. Per the 
RTP, an employment-to-population ratio of 0.34 is valid for the Town of Wellton and a ratio of 0.25 is 
valid for Yuma County. Based on these ratios, 2008 employment for the study area was estimated as 
shown in Table 2. 

Table 2 – Current Study Area Employment 

Portion of Study Area 2008 Employment 
Employment within the Town of 
Wellton 

788 

Employment within the study 
area unincorporated land 

142 

Total 930 

Source: Kimley-Horn and Associates, Inc. 

2.4.2 Current Population and Employment by Traffic Analysis Zones 
The RTP divided Yuma County into Traffic Analysis Zones (TAZs) for use in the development of a travel 
demand model. TAZs are geographic subdivisions of the study area that are used in the database of the 
travel demand model. Portions of six of the TAZs used in the RTP (numbered 506, 510, 511, 512, 513, 
and 514) are located within the study area. The RTP TAZs are shown in Figure 5. 

Because five of the six RTP TAZ boundaries extend past the study area, the population and employment 
data for these five TAZs was adjusted to more accurately reflect the socioeconomic conditions within the 
study area. The small areas in the southwest and southeast corners of the study area not covered by any of 
the RTP TAZs were determined to be negligible in the current condition because these areas are vacant.  

The RTP TAZs divided the employment totals into numerous categories. The categories currently 
applicable to the study area are retail, office, service, industrial, public, manufacturing, and 
elementary/junior high school.  The 2008 population and employment estimates for the portion of each 
TAZ within the study area are shown in Table 3. 

Table 3 – Current Population and Employment Estimates by RTP Traffic Analysis Zones 

TAZ 

2008 
Dwelling 

Units 

2008 
Popula-

tion 

2008 Employment 

Retail Office Service
Indus-

trial Public 
Manufac-

turing 
Elemen-

tary/JRHS Total 
506 62 161 1 0 5 0 0 45 0 51 

510 5 10 0 0 0 0 0 0 0 0 

511 437 978 45 5 134 27 22 2 0 235 

512 198 466 66 3 175 4 2 0 0 250 

513 494 1,110 53 10 52 3 200 6 68 392 

514 66 161 0 0 2 0 0 0 0 2 

Total 1,262 2,886 165 18 368 34 224 53 68 930 

Source: YMPO 2010-2033 Regional Transportation Plan and Kimley-Horn and Associates, Inc. 
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To develop a more accurate and detailed travel forecast model for the project study area, the six RTP 
TAZs in the study area were subdivided into 38 TAZs, designated hereinafter as PARA TAZs.  The 
PARA TAZs are shown in Figure 6.  Appendix 10-2 shows the 2008 population and employment 
estimates divided into the PARA TAZs. 

2.4.3 Title VI Populations 
Title VI of the Civil Rights Act of 1964 and related statutes assure that individuals are not subjected to 
discrimination on the basis of race, color, national origin, age, sex, or disability. In February 1994, 
President Clinton signed Executive Order 12898, “Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations.” The purpose of the order was to focus attention on 
the “environmental and human health conditions in minority communities and low income communities 
with the goal of achieving environmental justice.” The Order does not supersede existing laws or 
regulations; rather, it requires consideration and inclusion of these targeted populations as mandated in 
previous legislation including: 

• Title VI of the Civil Rights Act of 1964 
• National Environmental Policy Act of 1969 (NEPA) 
• Section 309 of the Clean Air Act; and 
• Freedom of Information Act. 

The U.S. Department of Transportation issued its final order to implement the provisions of Executive 
Order 12898 on April 15, 1997. This final order requires that information be obtained concerning the 
race, color or national origin, and income level of populations served or affected by proposed programs, 
policies, and activities. It further requires that steps be taken to avoid disproportionately high and adverse 
impacts on these populations. One of the first steps in assuring environmental justice is the identification 
of those populations specifically targeted by the Order – minority and low-income populations. 

According to the 2000 U.S. Census, the racial composition of the Town of Wellton was predominantly 
white, with about 32 percent minorities, as shown in Table 4. 

Table 4 – Racial Demographic Percentages in the Town of Wellton 

White Not 
Hispanic 

African 
American 

Native 
American Asian 

Native 
Hawaiian Other 

Two or 
More 
Races 

Hispanic 
or Latino 

68% 2% 1% <1% <1% 25% 3% 41% 

Source: 2000 Census 

The Executive Order also requires the consideration of persons older than 60 years of age. According to 
the 2000 U.S. Census, approximately 37 percent of the population in Wellton is 60 years or older. In 
addition, the Order mandates that impacts on low-income people must also be considered. Approximately 
21 percent of all people in Wellton are estimated to be living below the poverty level according to the 
2000 Census data.  Title VI population data for the year 2000 for the Town of Wellton and Yuma County 
is shown in Table 5. 
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Figure 5 – RTP Traffic Analysis Zones Source: YMPO 
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Figure 6 – PARA Traffic Analysis ZonesSource: Kimley-Horn and Associates, Inc. 
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Table 5 – 2000 Title VI Population Percentages 

Population Category 
Town of 
Wellton 

Yuma 
County 

Females 50.4% 49.5% 

Males 49.6% 50.5% 

Minority Races 31.8% 31.8% 

Persons with disability 25.8% 20.8% 

Persons over age 60 37.0% 21.4% 

Persons living below the poverty level 21.3% 19.2% 

                                         Source: 2000 Census 

2.5 Current Roadway Network 
The current roadway network in the study area is composed of an interstate highway, collectors, and local 
streets. The major existing roadways are described below. 

• I-8 – I-8 is an east-west interstate highway that runs from San Diego, California to its junction with I-
10 near Casa Grande, Arizona. Within the study limits, access to I-8 is limited to the interchange at 
Avenue 29E (William Street). I-8 has four through lanes (two in each direction).  I-8 is also a part of 
the Strategic Highway Network (STRAHNET), a system of roads deemed necessary to support U.S. 
military operations; 

• Old Highway 80 (Los Angeles Avenue) – Within the study area, Old Highway 80 is a rural major 
collector that runs east-west in between I-8 and the Gila River. Old Highway 80 has two through 
lanes in each direction plus a center median between Arizona Avenue and Jessie Street. The 
remainder of Old Highway 80 in the study area is typically a two-lane rural roadway.  Within the 
Town of Wellton, Old Highway 80 is also referred to as Los Angeles Avenue; and 

• Avenue 29E (William Street) – Avenue 29E is a two-lane north-south roadway that provides access 
to I-8 via a traffic interchange. It is one of the few roadways in the study area that crosses I-8, 
providing the most direct connection between the Town facilities north of I-8 and the residential and 
commercial developments to the south. (Avenue 25E and Avenue 31E are the two other roadways 
within the study area that cross I-8, though neither of them have a traffic interchange at I-8.) Within 
the study area, Avenue 29E is classified as a rural local road between Canal Avenue and Old 
Highway 80 and a rural minor collector north of Old Highway 80. Within the Town of Wellton, 
Avenue 29E is also referred to as William Street.   

Figure 7 shows the location of the paved roads and grade-separated crossings of I-8 within the study area. 
All of the paved roads in the study area have two through lanes (one in each direction), except for I-8 and 
the five-lane section of Los Angeles Avenue described above.  

Only having a few paved roads and crossings of I-8 and the railroad limits the route options through the 
study area. This is particularly a potential issue for emergency response providers who like to have 
multiple alternate routes in case the primary route is blocked. 

2.5.1 Traffic Control  
All intersections in the study area are currently unsignalized, meaning there are no traffic signals in the 
study area.  
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2.5.2 Functional Classifications 
Functional classification defines the hierarchy of streets in a roadway system according to the character of 
service they are intended to provide as it relates to mobility, access, and trip length.  The roles and 
standards for each type of roadway must be established in order to plan an efficient and effective system. 
Most travel involves movement through a network of roadways of varying functional classification. 

The Federal Highway Administration (FHWA) has developed guidelines for federal functional 
classification of roadways.  The federal functional classification groups include principal arterials, minor 
arterials, collectors, and local roads. In general, the principal and minor arterials provide a high level of 
mobility for the traveling public with minimal allowance for access, while the collectors and local roads 
provide for residential and non-residential access. The FHWA guidelines also distinguish between rural 
roadways (in areas with a population less than 5,000) and urban roadways (in areas with a population 
greater than 5,000).  To utilize federal funding on roadway improvements, the roadway must have a 
federal functional classification.  Most federal funding can only be used on roadways classified as rural 
major collectors or higher. 

The following describe the general characteristics associated with the different functional classifications.   

Principal Arterials 

• Include freeways and major highways; 
• Provide regional connectivity; 
• Mobility is the primary objective; 
• Serve the highest volume generators; 
• Usually carry regional bus routes; and 
• Limited access with capability of moving high volumes at high speeds. 

Minor Arterials 

• Higher speed than collector or local; 
• Longer trip length compared to collector and local; 
• Carry the majority of trips entering or leaving the area; 
• Do not usually connect through neighborhoods; and 
• Usually carry local bus routes. 

Collectors 

• Distribute traffic to/from arterials; 
• Collect traffic from local streets; 
• May carry local bus routes; and 
• May access neighborhoods. 

Local Roads 

• Provide direct access to abutting land; 
• Discourage through traffic; and 
• Lower speed limit than other classifications. 

The study area roadways that currently have federally recognized functional classifications are shown 
graphically in Figure 8. 
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2.5.3 Traffic Volumes 
Traffic volume information serves to indicate how close to capacity roadway segments or intersections 
may be. Actual daily traffic volume counts are also used to help calibrate the travel demand model as one 
of its principal outputs is estimates of daily traffic volumes. 

Available traffic count data was reviewed to ascertain the volume of traffic on study area roadways.  
Daily traffic volume and heavy vehicle percentage data on selected roadway segments was collected in 
July 2010 by YMPO. The daily traffic volume data was adjusted by a seasonal factor of 1.33 to represent 
average daily traffic (ADT) volumes. The highest surface street daily traffic volumes occurred on Los 
Angeles Avenue (4,400 vehicles per day east of William Street) and Avenue 29E (3,600 vehicles per day 
between I-8 and County 12th Street).  Daily traffic volumes on I-8 average about 13,000 vehicles per day. 

I-8 ADTs from 2009 were provided by YMPO. I-8 heavy vehicle percentages were provided by ADOT.  
I-8 has a high heavy vehicle percentage of 22 percent, indicating its importance as a freight route. 

Morning (AM), mid-day (MD), and afternoon (PM) peak period intersection movement volumes were 
counted in July 2010 by YMPO as part of this study at the intersections of Old Highway 80/William 
Street, I-8 Westbound Ramp/William Street, and I-8 Eastbound Ramp/William Street. 

The ADT volumes are shown in Figure 9 while the AM, MD, and PM peak hour volumes are 
respectively shown in Table 6, Table 7, and Table 8. 
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Figure 7 – Current Roadway ConditionsSources: Yuma County and Kimley-Horn and Associates, Inc. 
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Figure 8 – Current Functional ClassificationsSources: ADOT and YMPO 
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Figure 9 – Daily Traffic Volume Counts Sources: ADOT and YMPO 
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Table 6 – Morning Peak Hour Volume Counts 

Intersection 
Name 

AM Peak Hour Volume Count by Intersection Movement  
(L=Left, T=Through, and R=Right) 

Northbound Southbound Eastbound Westbound 

Total L T R L T R L T R L T R 
Old Highway 80 and 
William Street 

24 27 44 12 25 21 8 41 24 41 57 1 325 

Interstate 8 
Westbound Ramp 
and William Street 

45 144 0 0 51 59 0 0 0 15 0 7 321 

Interstate 8 
Eastbound Ramp 
and William Street 

0 102 17 11 72 0 82 0 29 0 0 0 313 

 

Table 7 – Mid-Day Peak Hour Volume Counts 

Intersection 
Name 

MD Peak Hour Volume Count by Intersection Movement  
(L=Left, T=Through, and R=Right) 

Northbound Southbound Eastbound Westbound 

Total L T R L T R L T R L T R 
Old Highway 80 and 
William Street 

31 27 57 20 31 21 20 76 29 41 77 3 433 

Interstate 8 
Westbound Ramp 
and William Street 

39 125 0 0 96 65 0 0 0 19 0 11 355 

Interstate 8 
Eastbound Ramp 
and William Street 

0 109 27 7 86 0 73 0 32 0 0 0 334 

 

Table 8 – Afternoon Peak Hour Volume Counts 

Intersection 
Name 

PM Peak Hour Volume Count by Intersection Movement  
(L=Left, T=Through, and R=Right) 

Northbound Southbound Eastbound Westbound 

Total L T R L T R L T R L T R 
Old Highway 80 and 
William Street 

21 33 96 13 24 24 12 60 21 49 65 3 421 

Interstate 8 
Westbound Ramp 
and William Street 

59 154 0 0 56 63 0 0 0 29 5 12 378 

Interstate 8 
Eastbound Ramp 
and William Street 

0 105 37 7 74 0 112 0 73 0 0 0 408 

Source: YMPO 

Source: YMPO 

Source: YMPO 
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2.5.4 Roadway Segment Levels of Service 
Roadway traffic operations are defined and categorized by the amount of delay experienced by an average 
driver.  The operations are categorized by a grading system called level of service (LOS), which has a 
letter designation ranging from A (no delay) to F (severe congestion). LOS definitions and corresponding 
volume-to-capacity (v/c) ratios are given in Table 9 as per the Transportation Research Board’s Highway 
Capacity Manual 2000 (HCM). The LOS categories or levels are visually depicted in the photographs 
shown in Figure 10.  

LOS can be determined from the volume-to-capacity (v/c) ratio of a roadway. As defined in the HCM, the 
vehicle capacity of a roadway is “the maximum number of vehicles that can pass a given point during a 
specified period under prevailing roadway, traffic, and control conditions.” The roadway capacity 
thresholds for various facility types shown in Table 10 are derived from the HCM. 

Roadway segments below the maximum volume threshold for LOS C likely do not currently need 
additional through capacity while roadway segments above the maximum volume threshold for LOS D 
likely do currently need additional through capacity.  For roadway segments between the maximum 
volume thresholds for LOS C and LOS D, more detailed analysis should be conducted to evaluate 
intersection geometry, traffic control, and number and spacing of driveways to determine if additional 
through capacity is needed. 

Daily traffic volumes and corresponding roadway segment capacity thresholds from Table 10 were used 
to calculate v/c ratios for the study area roadways to identify roadway segments that are approaching their 
maximum capacity.  

Based on the v/c ratio ranges and corresponding LOS values given in Table 9, all study area roadway 
segments for which current traffic count volume data was available provide acceptable levels of service 
(i.e., LOS D or better).   

Table 9 – LOS Definitions and V/C Ratios 

LOS Definition 
V/C Ratio 

Range 
A Free flow conditions; virtually no delay 0.0 to 0.50 

B In the range of stable flow, but the presence of other users in the 
traffic stream begins to be noticeable 

0.51 to 0.60 

C Still in the range of stable flow, but marks the beginning of the 
range in which the operation of individual users becomes 
significantly affected by others 

0.61 to 0.72 

D High-density but still stable flow. Speed and freedom to maneuver 
are severely restricted, and the driver or pedestrian experiences a 
generally poor level of comfort and convenience 

0.73 to 0.84 

E Represents operating conditions at or near the capacity level. All 
speeds are reduced to a low but relatively uniform value 

0.85 to 1.00 

F Traffic stream is defined as forced or breakdown flow. This 
condition exists wherever the amount of traffic approaching a point 
exceeds the amount which can traverse the point 

> 1.00 

 Source: Highway Capacity Manual (2000)  
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Source: Florida DOT Quality/Level of Service Handbook 

Figure 10 – Level of Service Visual Depictions   
 

Table 10 – Roadway Capacities by Facility Type 

Facility Type 2-Lane 4-Lane 6-Lane 
Interstate - 75,000 115,000 

Principal Arterial - 34,500 51,800 

Minor Arterial - 32,900 49,300 

Rural Major Collector 12,600 25,200 - 

Rural Minor Collector 12,600 - - 

Urban Collector 14,100 28,200 - 

 Source: YMPO 2010-2033 Regional Transportation Plan 
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2.5.5 Intersection Levels of Service 
For the three intersections where peak hour intersection movement volumes were counted, a planning-
level capacity analysis was conducted on the PM peak hour volumes (generally the highest peak hour 
volumes of the day) using the HCS+ software package.  Table 11 shows the LOS values for the three 
intersections according to the results of the peak hour capacity analysis.  For the one-way stop-controlled 
I-8/William Street ramp intersections, the LOS value represents the LOS of the minor approach (i.e., the 
I-8 off-ramp). For the four-way stop-controlled intersection of Old Highway 80/William Street, the LOS 
value represents the overall intersection LOS.  All three study area intersections for which current traffic 
count volume data was available provide acceptable levels of service (i.e., LOS D or better). 

Table 11 – Intersection LOS Values 

Intersection 
LOS 

Value 
Old Highway 80/William Street  B 

I-8 Westbound Ramp/ William Street B 

I-8 Eastbound Ramp/ William Street  B 

Source: Kimley-Horn and Associates, Inc.  

2.5.6 Crash Analysis 
Crash data was obtained from ADOT’s Safety Data Mart in May 2010 for the most currently validated 
five-year analysis period at that time, which was for all crashes between 2004 and 2008.  There were a 
total of 21 crashes in the study area during the analysis period. The crashes by violation type and collision 
manner are shown in Table 12 and Table 13. The locations and severity of these crashes are shown in 
Figure 11. There was one fatal crash along William Street, north of the I-8 intersection. This crash 
involved a motorcycle speeding too fast for conditions and alcohol may have also contributed to the 
crash. No crash patterns were identified at any of the crash locations that would be susceptible to 
correction by safety countermeasures. 

Table 12 – Crashes by Violation Type 

Violation Type Crashes 

No Improper Action 7 

Inattention - Distraction 4 

Speed Too Fast for Conditions 3 

Other 2 

Failed to Yield Right-of-Way 1 

Followed Too Closely 1 

Other - Unsafe Passing 1 

Knowingly Operated with Missing Equipment 1 

Drove Road in Opposing Traffic Lane 1 

Total 21 

Source: ADOT  
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Table 13 – Crashes by Collision Manner 

Collision Manner Crashes 

Single Vehicle 11 

Rear End 3 

Other 3 

Sideswipe (Same Direction) 2 

Angle 1 

Head-On 1 

Total 21 

Source: ADOT 
 

2.6 Current Transit Network 

2.6.1 Public Transit 
Public transit services are currently provided in the Wellton area through the Yuma County Area Transit 
(YCAT) system. YCAT services the communities of Yuma, San Luis, Somerton, and Foothills. YCAT’s 
long-distance Orange Route is the fixed route that runs between Yuma and Wellton. There are currently 
three bus stops along this route within the study area. Funding issues have forced the elimination of two 
bus stops along the Orange Route in the study area. The three remaining bus stops are currently located 
on Old Highway 80 at I-8 (Ligurta Station), Old Highway 80 at Avenue 23E (Ligurta Creek Road), and 
Avenue 29E (William Street) at Arizona Avenue. The route and bus stops in the study area are shown in 
Figure 12. The Orange Route hours of operation are now from 6 a.m. to 6 p.m., Monday through 
Saturday. The frequency of service to the Wellton stops is one morning and two afternoon trips. One-way 
fares on the Orange Route are $3.50. Per data provided by YMPO, the total Orange Line ridership in 
fiscal year 2010 was 12,971. 

YMPO provides a Dial-a-Ride (DAR) curb-to-curb service for Yuma County residents who are 60 years 
and older or who are disabled and cannot use the fixed route system.  Prospective riders must apply and 
interview for a photo I.D. card which verifies their eligibility to utilize the service. The DAR service 
operates Monday through Saturday, 6 a.m. to 6 p.m. Any DAR rider that lives in the Wellton area that is 
Americans with Disabilities Act (ADA) certified can only be charged double the fixed-route rate, or $7.00 
per one-way trip. If the rider lives beyond three-quarters of a mile from the fixed route service, they will 
need to pay the normal Zone H fare of $8.00. The entire study area is within the Zone H ($8.00) DAR fare 
zone.  

Funding issues threatened to force the shutdown of the entire YCAT system in 2010. The Yuma region 
recently took the first step towards creating a regional transportation authority that can levy a regional 
transit tax by forming the Yuma County Intergovernmental Public Transportation Authority (YCIPTA).  
Responsibility for YCAT service operations may transition from YMPO to YCIPTA in the future.  

2.6.2 Rail  
The railroad tracks that run east-west through the study area are owned by Union Pacific Railroad 
(UPRR). UPRR provides freight services on the tracks while Amtrak provides passenger services. 
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Per the RTP, the primary railroad tracks in the study area are part of UPRR’s Sunset Route, which runs as 
many as 70 trains per day from Los Angeles to Houston.  The Sunset Route tracks were recently double-
tracked in the study area by UPRR to promote more efficient and safer movement of train traffic.  A 
branch track known as the Wellton Branch splits off from the Sunset Route tracks just east of Avenue 30E 
and continues northeast towards Roll.  Other sidings and spur tracks exist along the one-mile segment of 
the Sunset Route tracks between Hindman Street and Dome Street near downtown Wellton. 

The unstaffed Amtrak station in nearby Yuma provides passenger rail service. Amtrak’s Texas Eagle and 
Sunset Limited routes currently stop at the Yuma station three times a week. 

There are two grade-separated roadway crossings and three at-grade roadway crossings of the main 
railroad tracks in the study area. Figure 12 shows the locations of these crossings. A quiet zone was 
recently established at the William Street at-grade crossing, effectively eliminating train horn noise 
through much of Wellton. 

2.7 Current Non-motorized Network 
Non-motorized (i.e., bicycle and pedestrian) facilities are an important part of the multimodal 
transportation network in that they provide various options for travel (which is especially critical for 
travelers who cannot drive).   

Elements that make up bicycle networks can include designated bike routes, striped bike lanes, paved 
shoulders along roadways, wide curb lanes, multi-use paths, and sidewalks. The only street within the 
study area with paved shoulders is Old Highway 80.  

Pedestrian networks are typically comprised of sidewalks, trails, and multi-use paths. The previously 
referenced Figure 7 shows the existing sidewalks within the study area. The only street within the study 
area with paved shoulders is Old Highway 80.  

Portions of the Juan Bautista de Anza National Historic Trail and the El Camino del Diablo Trail are also 
located within the study limits. These off-road multi-use trails provide recreational opportunities.
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Figure 11 – Crash Locations and Severity Source: ADOT 
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Figure 12 – Transit and Rail NetworkSources: YMPO and Kimley-Horn and Associates, Inc. 
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3 FUTURE CONDITIONS 
Future transportation conditions have been analyzed for both the 2033 analysis year and the future build-
out condition.  The 2033 analysis year was selected to be consistent with the long-term future 2033 
analysis year utilized in the YMPO RTP.  The build-out condition is when all of the developable land is 
developed per the future land use plan.  There is no specific year assigned to build-out as it is highly 
dependent on how quickly land develops. 

Identifying the transportation needs for the build-out year benefits the local community by recognizing 
specific transportation needs that extend beyond the 20-year design period normally used by ADOT. 
Certain local decisions, such as those associated with land use, zoning, and infrastructure planning, could 
address longer-term development impacts. For example, Wellton may choose to designate and protect a 
wider transportation right-of-way corridor than needed for a two-lane road because the build-out 
condition will require a four-lane road. 

3.1 Land Uses  
For the purposes of this study, all the land within the study area is anticipated to be within Wellton 
jurisdictional limits in the future build-out condition. Wellton’s current land use designations and 
densities have been used to model the future conditions within the study area. One additional land use, 
Agriculture/Rural Preservation, was added to the Wellton land use designations for the agricultural land 
directly south of the Gila River. Table 14 shows the future land use categories and densities assumed for 
this study.  Figure 13 shows the assumed future study area land uses in the future build-out condition.  

Table 14 – Future Wellton Land Use Categories 

Category Density 
Agriculture/Rural Preservation Minimum parcel size of 40 acres 

Rural Density Residential Minimum parcel size of 5 acres per dwelling unit 

Suburban Rural Density Residential Minimum parcel size of 2 acres per dwelling unit 

Low Density Residential Maximum 4 dwelling units per acre 

Medium Density Residential 4 to 8 dwelling units per acre 

Interstate Commercial Minimum parcel size of 10 acres 

Community Commercial Maximum parcel size of 10 acres 

Industrial N/A 

Parks and Open Space N/A 

Public N/A 

Sources: Town of Wellton General Plan, Yuma County 2010 Comprehensive Plan Update, and Kimley-Horn and 
Associates, Inc. 
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Figure 13 – Build-out Land UseSource: Kimley-Horn and Associates, Inc. 
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Residential land uses are expected to increase throughout the study area in the future build-out condition, 
most notably in the areas west of Avenue 28E and south of I-8. A large majority of the land south of I-8 is 
anticipated to be low density residential with smaller pockets of medium density residential scattered 
throughout. The areas of medium density residential south of I-8 represent anticipated residential 
developments that are currently reflected in the Town of Wellton General Plan (WGP). The majority of 
the land use changes between current and build-out conditions will occur through the development of land 
that is currently vacant or that is being currently used for farming and agricultural land uses. The 
conversion of vacant or agricultural land to higher intensity uses will result in greater transportation needs 
in the build-out condition.   

There are two regions of the study area where the residential land use is not expected to change 
significantly from current conditions: near the BMGR; and near the Gila River. The current land use 
restrictions placed upon land within one mile of BMGR are expected to remain in place in the future. 
Land within one-half mile of BMGR is restricted to rural density residential use and land within one mile 
of the range is restricted to suburban rural density residential use. Land use in the area between the Gila 
River and Old Highway 80 that is currently used primarily for agricultural purposes is expected to remain 
as such under the category of agriculture/rural preservation. 

Current commercial land uses along Old Highway 80/Los Angeles Avenue and in the area of the I-8 
traffic interchange at Avenue 29E/William Street are anticipated to remain commercial land uses in the 
future.  Additional future commercial land uses are generally expected to occur along major roadways 
like I-8 and Old Highway 80 and at the intersections of major roadways such as at the intersections of Old 
Highway 80 with Avenue 20E, Avenue 23E, and Avenue 25E.  The agricultural land along Avenue 
29E/William Street near I-8 is expected to ultimately be converted to commercial land uses. 

Industrial land uses are expected to increase in the future, primarily in the land adjacent to the UPRR 
tracks between I-8 and Old Highway 80 on the west side of the study area.  

A significant portion of the study area is anticipated to remain open space and has been categorized as 
parks and open space as shown in Figure 13. While the parks and open space use designation allows for 
the preservation of land, it also allows it to be utilized for recreational purposes such as trails. This future 
land use is generally located along the existing Wellton-Mohawk Irrigation and Drainage District canals, 
floodways, and protective dikes in the study area where development potential is limited. 

3.2 Population and Employment Data 

3.2.1 Future Population and Employment Projections 
A two percent compound annual growth rate was assumed to develop an updated 2033 population 
projection for the Town of Wellton of 3,803 people.  For the build-out population projection, the future 
land uses shown in Figure 13 were used to determine the projected number of dwelling units, from which 
a build-out population of 102,995 people was calculated using an assumed population/dwelling unit ratio 
of 2.41.  Table 15 shows the estimated 2008, projected 2033, and projected build-out year-round resident 
populations for the study area. 

It is anticipated that the winter visitor and part-time resident population will continue to be significant in 
the future, though it is anticipated that the percentage of winter visitors and part-time residents as a 
portion of the total population will decrease over the years.  This proportional decline in winter visitors 
and part-time residents is expected to occur because the rate of growth of full-time residents is expected 
to be higher than the rate of growth of winter visitors and part-time residents as the Town of Wellton 
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becomes more developed and more services can be provided locally. While the winter visitor population 
is not included in the population numbers, it is accounted for in the projected traffic volume demands.  

Table 15 – Future Study Area Population Projections 

Portion of Study Area 
2008 

Population
2033 

Population 
Build-out 

Population 
Population within the Town of 
Wellton 

2,318 3,803 80,189 

Population within the study 
area unincorporated land 

568 932 22,806 

Total 2,886 4,735 102,995 

Sources: Arizona Department of Commerce, aerial photography, and Kimley-Horn and Associates, Inc.  

Table 16 shows the projected build-out population for the various residential land use types. The density 
ratios in Table 16 are generally the high end of the density range based on current land uses defined in the 
Yuma County 2010 Comprehensive Plan Update and the WGP. One exception is that the ratio of three 
dwelling units per acre was used for low density residential rather than the maximum allowable density of 
four dwelling units per acre per the WGP. The lower density ratio of three dwelling units per acre was 
used to account for the fact that all of the land designated with this use will most likely not be built out to 
the maximum density and land will also need to be set aside for public uses such as schools and parks.   
Medium density residential use has a range of four to eight dwelling units per acre. The maximum of 
eight dwelling units per acre was deemed unrealistic, so a median density of six dwelling units per acre 
was used in the build-out projections. 

Table 16 – Build-out Population Projections by Land Use Type 

  Residential Land Uses 

  

Agriculture/ 
Rural 

Preservation Rural Density 
Suburban 
Density Low Density 

Medium 
Density Total 

Total Area [acres] 3,002 3,686 2,896 9,658 1,917 21,159 

% of Study Area 11 13 11 35 7 77 

Density Ratio 1 DU per 40 acres 1 DU per 5 acres 1 DU per 2 acres 3 DU per acre 6 DU per acre - 

Dwelling Units (DU) 75 737 1,448 28,974 11,502 42,736 

Population 181                  1,777 3,490  69,827  27,720 102,995 

Source: Kimley-Horn and Associates, Inc. 

Table 17 shows a 2033 employment projection of 1,894 employees and a build-out employment 
projection of 41,198 employees for the study area.  These employment projections were derived from the 
study area population projections in Table 15 using an employment/population ratio of 0.40.  The 
employment/population ratio of 0.40 matches the projected employment/population ratio of the Town of 
Wellton in 2033 per the RTP. 
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It is expected that as the region continues to grow, the current employment land uses will be replaced by 
more intense employment land uses and more services will be provided locally, requiring fewer trips 
outside of the study area for services.  

Table 17 – Future Study Area Employment Projections 

Portion of Study Area 
2008 

Employment 
2033 

Employment 
Build-out 

Employment 
Employment within the Town of 
Wellton 

788 1,521 32,076 

Employment within the study 
area unincorporated land 

142 373 9,122 

Total 930 1,894 41,198 

Source: Kimley-Horn and Associates, Inc. 

The population and employment projection totals shown in Table 15 and Table 17 were distributed 
among the 38 PARA TAZs based on the RTP TAZ distribution for 2033, the anticipated future land uses 
within each TAZ, aerial photography, and input from the Town of Wellton, Yuma County, and other 
project stakeholders. The 2033 population and employment projections for the PARA TAZs are shown in 
Appendix 10-3.  The build-out population and employment projections for the PARA TAZs are shown in 
Appendix 10-4. 

The 2033 population projection total shown in Appendix 10-3 was calculated based on 
population/dwelling unit ratios used in the travel demand model for the individual TAZs and thus does 
not exactly match the 2033 projection total in Table 15. The population/dwelling unit ratios of 2.24 for 
Wellton and 2.68 for unincorporated areas that are shown in Table II-13 in the RTP for 2033 were used to 
calculate the projected 2033 population in each PARA TAZ. 

For comparison purposes, the 2008, 2033, and build-out dwelling units, population, and employment for 
each TAZ are displayed graphically in Figure 14, Figure 15, and Figure 16, respectively. 

3.2.2 Title VI Populations 
The 2010 Census will provide updated information on Title VI populations in the Wellton area. The 2010 
Census demographic data for the study area will be available in late 2011 or early 2012.  Comparing the 
2010 Census Title VI information to the 2000 Census Title VI information may provide insights into how 
the percentages and locations of Title VI populations may change in the future condition. 
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Figure 14 – 2008 Dwelling Units, Population, and Employment by TAZ Sources: YMPO and Kimley-Horn and Associates, Inc. 
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Figure 15 – 2033 Dwelling Units, Population, and Employment by TAZ  Sources: YMPO and Kimley-Horn and Associates, Inc. 
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Figure 16 – Build-out Dwelling Units, Population, and Employment by TAZSource: Kimley-Horn and Associates, Inc. 
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3.3 Future Roadway Network 

3.3.1 Anticipated Roadway Improvement Projects 
There is currently one programmed/funded study area roadway improvement project in the YMPO 2011 
to 2016 Transportation Improvement Program (TIP): 

• Widening Old Highway 80/Los Angeles Avenue over Coyote Wash to provide pedestrian facilities 
across Coyote Wash.  

ADOT’s recently completed 2010 Statewide Transportation Planning Framework (STPF) includes a 
2050 Recommended Statewide Scenario for transportation facilities in the state.  This scenario indicates I-
8 through the study area is projected to need to be widened by 2050, as shown in the excerpt of the 2050 
Recommended Statewide Scenario presented as Figure 17.  It should be noted that the STPF provides a 
fiscally unconstrained vision for 2050 and its recommendations are not tied to available funding. 

3.3.2 Functional Classification Changes 
ADOT, YMPO, and the Town of Wellton have had discussions about updating the current study area 
roadway functional classifications to more accurately reflect how the roadways currently function.  
Additional functional classification changes will likely be needed in the build-out condition.  

3.3.3 Traffic Volume Forecasts 
A travel demand model was developed for the study area to provide a tool for estimating future traffic 
volumes. The model utilizes TAZ population and employment data, typical vehicle trip generation 
characteristics, and roadway network information such as number of through lanes and speed limits to 
estimate traffic volumes on the roadway network. The model estimates traffic volumes by determining the 
number of vehicle trips produced and attracted in each TAZ and then assigning those trips to the adjacent 
roadway network. The model was developed utilizing the TransCAD software program.  

The RTP 2008 travel demand model was used to create a baseline 2008 model for the study area. As 
described previously, the RTP TAZ boundaries were revised by splitting them into 38 smaller PARA 
TAZ boundaries. The roadway network within the model was then updated to account for existing 
roadways in the study area because the RTP roadway network in the study area consists only of I-8 and its 
interchange with Avenue 29E/William Street.  Roads such as Old Highway 80 and Arizona Avenue were 
added to the roadway network. The roadway network was configured to ensure that each PARA TAZ 
touches at least one roadway so that the volumes generated in each TAZ can be assigned to the roadway 
network. The 2008 volumes generated by the model were then compared to available recent traffic count 
data from YMPO. Where there were large discrepancies between the YMPO-supplied traffic count data 
and the 2008 model output volumes, model parameters were adjusted until the two data sets were similar 
– a process known as model calibration.  

Once the 2008 model was calibrated, a 2033 model was developed using the 2033 TAZ population and 
employment data in Appendix 10-3. The 2033 volumes generated by the model were reviewed for 
reasonableness and minor adjustments were made as needed.  Figure 18 shows the projected 2033 study 
area traffic volumes for all roadways carrying at least 100 vehicles per day.  Due to the relatively low 
level of growth anticipated between 2008 and 2033 in the study area, traffic volumes only changed 
significantly on Avenue 29E/William Street between Old Highway 80 and I-8, where anticipated daily 
volumes increased from about 4,000 vehicles per day in 2008 to 7,000 vehicles per day in 2033. The 
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model outputs project that all study area roadways will provide acceptable levels of service (i.e., LOS D 
or better) in 2033. 

A build-out model was also developed that accounts for the anticipated future land uses in the study area.  
The build-out model utilizes the current roadway network to demonstrate what conditions would be like 
in build-out if no improvements were made to the current roadway network.  The build-out model 
indicates that practically every existing study area roadway segment will be at or over capacity in the 
build-out condition if no improvements are made to the current roadway network. 

3.3.4 Traffic Control 
There are currently no planned traffic control projects within the study area.  Preliminary analysis 
indicates the intersection of Old Highway 80 and Avenue 29E/William Street will be close to warranting 
a traffic control change by 2033.  In the build-out condition, it is anticipated that traffic signalization or 
roundabouts will likely be needed where all locally significant roadways intersect. 

3.3.5 Interchanges 
As the population and roadway traffic increase, the need will become greater for more interchanges with 
I-8 to improve mobility, access, and emergency response within the study area.  

The existing interchange on I-8 at Avenue 29E is approaching the end of its useful life and will need to be 
evaluated for its continued functionality. The structure is currently classified as “functionally obsolete” by 
the ADOT bridge rating system. 
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Figure 17 – 2050 Recommended Statewide Scenario Excerpt 

Source: ADOT 2010 Statewide Transportation Planning Framework 
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Figure 18 – Projected 2033 Daily Traffic VolumesSource: Kimley-Horn and Associates, Inc. 
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3.4 Future Transit Network 

3.4.1 Public Transit 
Public transit services in the study area are anticipated to continue to be provided by YMPO in the near 
future via YCAT and DAR services.  There are currently no funded or committed projects for new public 
transit facilities.  

The RTP outlines several unfunded recommendations for YCAT, including increasing the Orange Line 
frequency, creating a new local circulator route in Wellton (see Figure 19), building a park-and-ride lot in 
the Wellton-Tacna area, and modifying street design standards to require transit features such as bus 
pullouts.  Due to the current funding issues associated with YCAT and the possible transition of transit 
services from YMPO to YCIPTA, it is unclear if the recommendations listed in the RTP will be 
implemented as planned. 

The 2050 Recommended Statewide Scenario created with the 2010 STPF shows an “inter-city bus” route 
along I-8 through the study area. This recommended route, shown in Figure 17, is similar to Greyhound’s 
current service route along I-8.  

ADOT recently commenced a PARA study on transit in the Yuma region that will assess the current and 
future transit needs in the Yuma region and make recommendations on how to improve the current YCAT 
and DAR system and address YCAT funding issues. 

A transit demand forecast based on projected population growth within the study area is shown in Table 
18. The 2000 Title VI Population Percentages in Table 5 and 2008 population estimates from Table 15 
were used to calculate the 2008 population of elderly, disabled, and living below the poverty level within 
the study area.  The Arkansas Public Transportation Needs Assessment (APTNA) model was used to 
estimate the 2008 transit demand based on the 2008 population estimates. The APTNA method, which is 
used in both the RTP and ADOT’s Rural Transit Needs Study (May 2008) to project transit demand, uses 
the following trip rates:  

• An elderly person age 60 and over would make about 6.79 one-way passenger trips annually; 
• A person with disabilities under age 60 would make about 4.49 one-way passenger trips annually; and 
• A person living in poverty under age 60 would make about 20.50 one-way passenger trips annually.   

The percent change in population between the 2008/2033 and 2033/build-out estimates in Table 15 were 
used to calculate the population and annual trip demand for 2033 and build-out. The population and trip 
demand forecast in Table 18 illustrates the growing demand for transit in Wellton and the surrounding 
unincorporated area in the future. In 2008, the total ridership for the YCAT fixed-route system was 
348,000. The build-out annual ridership forecast of 395,618 suggests that the study area in the build-out 
condition would be able to support a local fixed-route transit system. 

Another method of identifying potential demand for transit is to determine where the dwelling unit and 
employment densities are high enough to support fixed route transit services. The Transit Cooperative 
Research Program’s Transit Capacity and Quality of Service Manual (January 1999) defines transit 
supportive areas as those having at least three dwelling units or four jobs per acre. Using this 
methodology, the dwelling unit and employment densities for the TAZs in the study area were estimated 
for both the 2033 and build-out timeframes using the dwelling unit and employment data for each PARA 
TAZ in Appendix 10-3 and Appendix 10-4. Only one PARA TAZ (TAZ 551) meets the transit 
supportive area criteria for the 2033 timeframe. In the build-out timeframe, fourteen PARA TAZs meet 
either the dwelling unit or employment density criteria. Figure 20 and Figure 21 illustrate the locations 
of the PARA TAZs meeting the dwelling unit and employment density criteria.   
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Table 18 – Population Growth and Transit Demand Forecasts 

2008 2033 Build-out 

Population 
Persons over age 60 Town of Wellton 858 1,407 29,670 

Yuma County 122 199 4,880 

Total 979 1,607 34,550 

Persons with disability Town of Wellton 598 981 20,689 

Yuma County 118 194 4,744 

Total 716 1,175 25,432 

Persons living below the 
poverty level 

Town of Wellton 494 810 17,080 

Yuma County 109 179 4,379 

Total 603 989 21,459 

Annual Trip Demand 
YCAT Orange Line Ridership 11,436 18,762 395,618 

APTNA Model Town of Wellton 18,630 30,566 644,497 

Yuma County 3,591 5,893 144,202 

Total 22,222 36,459 788,699 

Source: Kimley-Horn and Associates, Inc. 
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Figure 19 – Proposed Wellton Circulator per YMPO RTP 

Source: YMPO 2010-2033 Regional Transportation Plan 
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Figure 20 – Projected Build-out Population Density Source: Kimley-Horn and Associates, Inc. 
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Figure 21 – Projected Build-out Employment DensitySource: Kimley-Horn and Associates, Inc. 
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3.4.2 Rail 
Railroad traffic is anticipated to increase in the future as population and employment increase in the 
United States in general. As both rail and roadway traffic increase, the need for more grade-separated 
crossings will become greater. As has previously been mentioned, the Town currently has plans for one 
additional grade-separated railroad crossing in the downtown area along either Avenue 29E or Dome 
Street but funding for the grade separation has not been secured. 

ADOT’s 2010 Statewide Rail Framework Study (SRFS) identifies several freight and passenger rail 
opportunities which could affect the study area. A “potential southwest interstate high speed rail corridor” 
has been identified through the study area in the vicinity of the existing I-8/UPRR corridor. This high 
speed rail route would provide a link between Phoenix and San Diego. The RTP and SRFS report that the 
federal government has outlined a strategic plan for high-speed passenger rail. Federal funding has been 
identified for future high-speed rail projects to connect population centers that are 100 to 600 miles apart. 
The project study area lies within the potential corridor for a high-speed rail link between Phoenix/Tucson 
and Southern California. 

The SRFS also recommends the enhancement of current Amtrak services in Arizona, including capital 
improvements associated with the Texas Eagle and Sunset Limited routes, which currently run along the 
UPRR tracks through Wellton. The SRFS, based on a 2050 horizon year, forecasts a daily ridership as 
high as 2,600 passengers between Phoenix and Yuma. 

The SRFS also identifies several freight rail opportunities in the region including: 

• Reopening the UPRR Wellton Branch from Phoenix to Yuma; 
• Identifying new short line rail opportunities to spur economic development; 
• Enhancing/developing Mexican deepwater ports to spur new rail corridors; and 
• Developing incentives and funding mechanisms for inland port development.  

The RTP cites the potential for a 5,000 acre inland port in the Yuma region per an ongoing Arizona 
multimodal logistics center study. The development of an inland port in the region would increase the rail 
and truck traffic through the study area. The reopening of the UPRR Wellton Branch from Phoenix to 
Yuma is shown on the STPF’s 2050 Recommended Statewide Scenario in Figure 17.  

3.5 Future Non-motorized Network 
At the national level, there is emphasis on ADA compliance and providing more bicycle and pedestrian 
facilities along roadways to create “complete streets”.  Complete streets are designed to function for all 
users to safely and effectively move along and across a complete street (see www.completestreets.org).  
Sample references include the Revised Draft Guidelines for Accessible Public Rights-of-Way, produced 
by the Access Board in 2005; the Guide for the Development of Bicycle Facilities, produced by the 
American Association of State Highway and Transportation Officials (AASHTO) in 1999; and the Guide 
for the Planning, Design, and Operation of Pedestrian Facilities, produced by AASHTO in 2004.   

Elements of a complete street in an urban area include sidewalks, bike lanes (or wide paved shoulders), 
special bus lanes, comfortable and accessible transit stops, frequent crossing opportunities, median 
islands, accessible pedestrian signals, curb extensions, and more. A complete street in a rural area may 
have different elements, but should achieve the same goal. 
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4 IDENTIFIED CURRENT AND FUTURE NEEDS 
Transportation system needs were identified during the analysis of current and future conditions. In 
addition, comments have been received from the public, the TAC, and community leaders. Based on the 
needs identified and the comments received, areas for improvements were identified, evaluation measures 
were defined, and potential improvement projects and actions were developed. 

The transportation system needs result from a variety of factors, including roadway congestion; physical 
barriers such as irrigation facilities, I-8 and the UPRR; inadequate traffic control devices; land 
development and growth projections; gaps in pedestrian and bicycle facilities; and limited transit service.  

4.1 Identified Current Needs 

4.1.1 Roadway Network 
The following study area roadway segment and intersection improvements are currently needed: 

• Paving of multiple roadways; 
• Functional reclassification of several existing roadway segments; 
• New freeway interchanges along I-8; and 
• New at-grade and/or grade-separated railroad crossings. 

4.1.2 Transit Network 
The study area transit needs include improving the current YCAT Orange Line transit service to provide 
more frequent service and to expand the Orange Line route to serve more areas of Wellton. A new, 
dedicated source of local funding for transit services is also needed. 

4.1.3 Non-motorized Network 
There is a need for bicycle and pedestrian facilities on most roadways within the study area, particularly 
in the vicinity of activity centers such as school and government facilities. Bicycle and pedestrian trails 
are also desirable along canals.  Complete streets roadway cross-sections need to be developed for all 
classifications of roadways to better accommodate bicycle and pedestrian travel. 

4.2 Identified 2033 Future Needs  

4.2.1 Roadway Network 
The following study area roadway segment and intersection improvements will be needed by 2033: 

• Paving of additional roadways; 
• A traffic control change at the Old Highway 80 and Avenue 29E/William Street intersection; 
• Additional freeway interchanges along I-8; 
• Reconstruction of the existing freeway interchange along I-8 at Avenue 29E; and 
• Additional and/or reconstructed at-grade and grade-separated railroad crossings. 

4.2.2 Transit Network 
Further expansion of the YCAT Orange Line route and additional increase in service frequency during 
peak periods may be needed by 2033. 
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4.2.3 Non-motorized Network 
Additional bicycle and pedestrian facilities on roadways, particularly in the vicinity of activity centers 
such as school and government facilities, will be needed by 2033.  Complete streets roadway cross-
sections need to be implemented where feasible for all classifications of roadways to better accommodate 
bicycle and pedestrian travel.  

4.3 Identified Build-out Future Needs  

4.3.1 Roadway Network 
The following study area roadway segment and intersection improvements will be needed at build-out: 

• The construction of a comprehensive, interconnected roadway network; 
• Traffic signals or roundabouts at major roadway intersections; 
• Additional and/or reconstructed freeway interchanges along I-8; and 
• Additional and/or reconstructed at-grade and grade-separated railroad crossings. 

4.3.2 Transit Network 
Transit demand estimates suggest that the study area at build-out will need a local comprehensive fixed-
route transit system.   The local fixed-route transit system will need to be integrated with, and connected 
to, future regional transit and rail opportunities. These opportunities include regional transit service, 
regional park-and-ride lots, expanded Amtrak service, a regional multimodal logistics center, and a high-
capacity passenger rail line between Phoenix and San Diego that could potentially include a station or 
transfer point within the study area. 

4.3.3 Non-motorized Network 
Clearly-defined, continuous bicycle and pedestrian networks along roadways and multi-use pathways will 
be needed at build-out. This includes bicycle and pedestrian facilities in the vicinity of activity centers 
such as school and government facilities. 

Complete streets roadway cross-sections need to continue to be implemented where feasible for all 
classifications of roadways to better accommodate bicycle and pedestrian travel. 
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5 EVALUATION CRITERIA 
The following evaluation criteria were considered in the analysis of potential improvements to identify 
potential benefits, impacts, and constraints.   

5.1 Meets Identified Need 
Improvements should meet an identified need.  This criterion helps ensure that staff and financial 
resources are spent on projects that address identified needs rather than on extraneous improvements.  

5.2 Cost 
Planning-level construction cost estimates were calculated.  The costs are based on unit costs for each 
project type.  The cost is calculated in 2011 dollars.  

5.3 Impacts to Right-of-Way 
This is a quantitative measure that identifies if and how much right-of-way is anticipated to be needed.  It 
does not include right-of-way for easements or construction activities. 

5.4 Impacts to Existing Businesses/Residences 
This is a quantitative measure that documents the number of buildings expected to be acquired.  The 
number is a conservative estimate at the planning stage.   

5.5 Engineering Issues 
Engineering issues require special design features to make a potential improvement feasible.  Engineering 
issues could include drainage, terrain, railroad crossings, and utilities.   

5.6 Level of Service/Delay 
Level of service and delay are quantitative measures for how much traffic congestion occurs.  These 
measures give an indication of the overall impact on the efficiency of the transportation system.   

5.7 Accessibility/Mobility 
This is a qualitative measure of a potential improvement’s ability to improve the overall transportation 
system in terms of accessibility and mobility.   

5.8 Network Continuity 
This is a qualitative measure to assess a potential improvement’s impact on providing a continuous 
transportation system by eliminating gaps that may exist in the current system. 

5.9 Environmental Impacts 
This is a qualitative measure that notes potential environmental issues.  At the planning level, it is a visual 
observation of possible environmental constraints such as adjacent schools or parks or natural habitat. 



 
 

091374037  Wellton PARA Study 
May 2011 49 Final Report and Executive Summary 

5.10  Multimodal Compatibility 
This is a qualitative measure that considers whether a potential improvement addresses multiple modes of 
travel. 

5.11  Safety 
This is a qualitative assessment that considers safety impacts. 

5.12  Public Acceptability 
This is a qualitative assessment of the public support shown, or anticipated to be shown, for a potential 
improvement. 
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6 IMPROVEMENT CONSIDERATIONS 
The improvement considerations described below guided the development and analysis of potential 
improvements. 

6.1 Freeway Interchange Spacing 
Federal access control policies for interstate systems generally limit new traffic interchanges (TI) to a 
minimum separation distance of two miles. There is currently one TI along I-8 within the study area at 
Avenue 29E/William Street. The next closest TIs are the Dome Valley/Ligurta TI, located less than one-
half mile west of the western study area boundary, and the Avenue 36E TI, located five miles east of the 
eastern study area boundary. These existing interchanges will affect the location of any proposed TIs 
based on the two-mile separation distance requirement.   

6.2 Railroad Grade Separation 
A railroad grade separation provides a crossing of the railroad where the roadway crosses over or under 
the railroad so that there is no conflict between the train and vehicles. A grade-separated crossing 
provides a safety benefit and reduces delay compared to an at-grade crossing. 

According to the FHWA Railroad-Highway Grade Crossing Handbook, a grade-separated crossing 
should be considered for grade separation whenever the cost of grade separation can be economically 
justified based on fully allocated life cycle costs and when any of the following conditions exist:  

• The highway is part of the designated National Highway System as defined by FHWA; 
• The highway is otherwise designed to have partial controlled access; 
• The posted highway speed exceeds 55 miles per hour (mph);  
• Annual Average Daily Traffic (AADT) exceeds 50,000 in urban areas or 25,000 in rural areas; 
• Maximum authorized train speed exceeds 100 mph; 
• An average of 75 or more total trains per day; 
• An average of 50 or more passenger trains per day in urban areas or 12 or more passenger trains per 

day in rural areas; 
• Crossing exposure (the product of the number of trains per day and AADT) exceeds 500,000 in urban 

areas or 125,000 in rural areas; 
• Passenger train crossing exposure (the product of the number of passenger trains per day and AADT) 

exceeds 400,000 in urban areas or 100,000 in rural areas;  
• The expected accident frequency for active devices with gates, as calculated by the United States 

Department of Transportation (USDOT) Accident Prediction Formula including five-year accident 
history, exceeds 0.2; 

• Vehicle delay exceeds 30 vehicle hours per day; 
• An engineering study indicates that the absence of a grade separation structure would result in the 

highway facility performing at a level of service below its intended minimum design level 10 percent 
or more of the time. 

The crossing exposure criterion has been graphically depicted in Figure 22. Using an AADT of 3,500 
vehicles per day (vpd) and assuming an average of 60 trains per day, the existing rural at-grade crossing 
at Avenue 29E has a crossing exposure of 210,000, which meets this criterion.  A grade-separated 
crossing should be considered at or near this location.  Potential new crossings of the railroad should also 
be evaluated against the FHWA guidelines to determine if grade separation should be considered.
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Sources: FHWA Railroad-Highway Grade Crossing Handbook and Kimley-Horn and Associates, Inc. 

Figure 22 – Railroad Grade Separation Considerations

Existing Avenue 29E crossing 
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6.3 Build-out Roadway Network Scenarios 
Two build-out roadway network scenarios were developed to aid in determining a recommended roadway 
network for the study area. The TransCAD build-out travel demand model described previously was 
utilized to evaluate the impacts on traffic volumes of each scenario.  

Both scenarios incorporate a grid roadway network over the entire study area with improved roadways 
generally at one-mile spacing except where existing features are not conducive to such spacing. Existing 
features include Old Highway 80, I-8, the railroad tracks, canals, Ligurta Wash, the Coyote Wash golf 
course between Avenue 26E and Avenue 28E, and the mountains in the southwest corner of the study 
area. Both scenarios include new TIs along I-8 at Avenue 23E, Avenue 25E, and Avenue 31E.  

The first scenario, named “1-Mile Crossing Scenario” and shown in Figure 23, generally represents a 
one-mile roadway network of four-lane and two-lane roadways (based on projected build-out traffic 
volumes) with a maximum number of crossings of I-8 and the railroad.  Mobility and accessibility are 
maximized with this scenario as vehicles, bicyclists, and pedestrians typically would have to go no more 
than one-half mile east or west to cross I-8 or the railroad. A disadvantage of this scenario is its higher 
cost of construction with a finer-grid roadway network.   

 The second scenario, named “Interchange Crossings Scenario” and shown in Figure 24, represents a 
more consolidated roadway network compared to the first scenario. The roadway network only has 
crossings of I-8 and the railroad along the roadways that also have TIs with I-8, resulting in five fewer 
crossings.  Based on projected build-out traffic volumes, six-lane roadways will be needed at most of the 
freeway crossings. The remaining roadways will need to be four-lane roadways and two-lane roadways as 
in the 1-Mile Crossings Scenario, except that County 13th Street will need to be a four-lane roadway 
instead of a two-lane roadway. Mobility and accessibility are reduced with this scenario as travelers 
typically would have to go one or two miles east or west to cross I-8 or the railroad. This reduction in 
mobility will most adversely impact bicyclists, pedestrians, and emergency services. Providing 
emergency services facilities south of I-8 would offset the reduction in mobility related to emergency 
response times.  An advantage of this scenario over the first scenario is a reduction in cost as the number 
of crossings is reduced.  The cost of each respective crossing, however, will be higher with the 
Interchange Crossings Scenario because each crossing will need to accommodate a wider roadway than 
with the 1-Mile Crossings Scenario. 

6.4 Complete Streets 
Proposed complete streets cross-sections for the Town of Wellton are provided in Figure 25, Figure 26, 
Figure 27, Figure 28, and Figure 29.  The arterial cross-sections generally are appropriate for roadways 
carrying more than 10,000 vpd, while the collector cross-sections generally are appropriate for roadways 
carrying less than 10,000 vpd.  The multi-use lane shown in the cross-sections is intended for use by 
bicycles, as well as by golf carts (as long as the posted speed limit is no higher than 35 mph per State 
statute).
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Figure 23 – Projected Build-out Daily Traffic Volumes with 1-Mile Crossing NetworkSource: Kimley-Horn and Associates, Inc. 
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Figure 24 – Projected Build-out Daily Traffic Volumes with Interchange Crossings NetworkSource: Kimley-Horn and Associates, Inc. 
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Figure 25 – Complete Streets Cross-Section: Rural Minor Collector

Source: Kimley-Horn and Associates, Inc. 
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Figure 26 – Complete Streets Cross-Section: Rural Major Collector 

Source: Kimley-Horn and Associates, Inc. 
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Figure 27 – Complete Streets Cross-Section: Urban Collector

Source: Kimley-Horn and Associates, Inc. 
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Figure 28 – Complete Streets Cross-Section: Rural Minor Arterial

Source: Kimley-Horn and Associates, Inc. 
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Figure 29 – Complete Streets Cross-Section: Urban Minor Arterial 

Source: Kimley-Horn and Associates, Inc. 
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7 RECOMMENDED IMPROVEMENTS 
Based on the evaluation criteria and considerations described previously, recommended improvements 
have been developed to address the study area’s identified current and 2033 future transportation needs.  
Build-out recommendations are discussed in Section 8 of this document. 

7.1 Roadway Network 

The recommended roadway network improvements are grouped in the categories below by type of 
improvement.  Whenever feasible, these roadway improvements should incorporate complete streets 
concepts and accommodate multimodal travel. 

• Roadway Paving; 
• Roadway Widening; 
• Intersection Traffic Control Change; 
• New Freeway Interchanges; 
• Freeway Interchange Improvements; 
• Railroad Grade Separations; and 
• Functional Classification Changes. 

7.1.1 Roadway Paving 
Roadway paving is assumed to include the installation of asphalt pavement to the width of the existing 
unpaved roadway, generally two lanes in width. This pavement width will allow one paved travel lane in 
each direction. Graded shoulders and minor drainage improvements are assumed to be included in the 
roadway paving improvement. 

The following roadways should be paved by 2033: 

• County 10th Street – Avenue 22E to Avenue 27E; 
• County 11th Street – Avenue 29E to Avenue 31E; 
• County 12th Street – Avenue 25E to Avenue 27E;  
• County 12th Street – Avenue 29E to Avenue 31E; 
• County 14th Street – Avenue 25E to Avenue 27E; 
• Avenue 22E – Old Highway 80 to County 10th Street; 
• Avenue 23E – Old Highway 80 to County 10th Street; and 
• Avenue 25E – County 12th Street to County 14th Street. 

7.1.2 Roadway Widening 
Old Highway 80 should be widened from Avenue 29-1/4E/Fresno Street to Wellton Mohawk Drive by 
2033.   Roadway widening includes widening from one lane in each direction to two lanes in each 
direction with a raised or painted median and bicycle lanes and sidewalks on both sides of the roadway. 
The widening will increase capacity and improve operations. 

A design concept report (DCR) should be prepared before final design plans are developed to define the 
design concept to be used in widening Old Highway 80 from Avenue 29-1/4E/Fresno Street to Wellton 
Mohawk Drive. 
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7.1.3 Intersection Traffic Control Change 
The Old Highway 80 and Avenue 29E/William Street intersection traffic control should be changed from 
two-way stop to four-way stop, traffic signal, or roundabout control by 2033.  This improvement includes 
signing and pavement marking modifications. In the case of traffic signal control, this improvement also 
includes the installation of traffic signal equipment. In the case of roundabout control, it also includes the 
construction of curb and geometry improvements associated with a roundabout. 

7.1.4 New Freeway Interchanges 
New TIs along I-8 are recommended at Avenue 25E and at Avenue 31E by 2033.  Both of these roadways 
already have a grade-separated crossing of I-8 (underpass at Avenue 25E and overpass at Avenue 31E).  
Ramps will need to be added that connect the cross-streets to I-8.  It is possible that the grade-separated 
crossings may need to be reconstructed in conjunction with the construction of the ramps due to the age 
and narrowness of the crossing structures. 

A DCR should be prepared to define the design concept to be used at each of the new TIs.  The Avenue 
25E DCR should cover Avenue 25E from Old Highway 80 to County 12th Street, including both the TI 
and the nearby railroad crossing.  The Avenue 31E DCR should cover Avenue 31E from Old Highway 80 
to County 11th Street, including both the TI and the nearby railroad crossing. 

7.1.5 Freeway Interchange Improvements 
The existing TI at Avenue 29E/William Street should be improved by 2033.  Recommended 
improvements include bridge structure rehabilitation/reconstruction and widening of Avenue 29E to 
provide an additional travel lane in each direction along with bicycle and pedestrian facilities on both 
sides of the roadway.  The traffic control at the ramp intersections could also potentially need to be 
upgraded to a traffic signal or roundabout.  

A DCR should be prepared to define the design concept to be used to improve the existing TI.  The DCR 
should cover the interchange itself plus the adjacent segments of Avenue 29E from County 11th Street to 
County 12th Street. 

7.1.6 Railroad Grade Separations 
Grade-separated railroad crossings should be provided at the following locations: 

• Avenue 25E; 
• Avenue 29E/Dome Street; and  
• Avenue 31E. 

A DCR should be prepared to define the design concept to be used at each of the railroad grade 
separations.  The Avenue 25E and Avenue 31E railroad grade separations should be included in the 
aforementioned DCRs for the Avenue 25E and Avenue 31E TIs.  The DCR for upgrading the existing at-
grade railroad crossing on Avenue 29E to grade separation should cover Avenue 29E from Old Highway 
80 to County 11th Street as well as the Dome Street grade separation concept supported by the Town of 
Wellton. 

7.1.7 Functional Classification Changes 
Several roadways in the study area warrant reclassification.  Recommended functional classifications are 
shown in Figure 30 and described more fully in Table 19. The reclassification process involves 
reviewing the changes with YMPO and submitting them to ADOT for approval. 
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Figure 30 – Recommended Federal Functional ClassificationsSource: Kimley-Horn and Associates, Inc. 
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Table 19 – Recommended Functional Classification Changes 

Roadway Location 

Existing 
Functional 

Classification 

Recommended 
Functional 

Classification 
Avenue 25E Old Highway 80 to County 12th Street None Rural Minor Collector 

Avenue 25E County 12th Street to County 14th Street None Rural Local 

Avenue 29E  County 10th Street to County 12th Street Rural Minor Collector/ 
Rural Local/None 

Rural Major Collector 

Avenue 29E  County 12th Street to County 14th Street None Rural Minor Collector 

Dome Street  County 10th Street to Arizona Avenue None Rural Minor Collector 

Avenue 31E Old Highway 80 to County 12th Street Rural Local/None  Rural Minor Collector 

County 10th 
Street 

Avenue 27E to Avenue 29E None Rural Local 

County 10th 
Street 

Avenue 29E to Avenue 31E None Rural Minor Collector 

Arizona Avenue Old Highway 80 to Dome Street None Rural Minor Collector 

County 11th 
Street 

Avenue 28E to Avenue 29E None Rural Minor Collector 

County 11th 
Street 

Avenue 29E to Avenue 31E None Rural Minor Collector 

County 12th 
Street 

Avenue 25E to Avenue 27E None Rural Local 

County 12th 
Street 

Avenue 27E to Avenue 29E None Rural Minor Collector 

County 12th 
Street 

Avenue 29E to Avenue 31E None Rural Local 

County 14th 
Street 

Avenue 25E to Avenue 27E None Rural Local 

County 14th 
Street 

Avenue 27E to Avenue 29E None Rural Minor Collector 

Sources: ADOT and Kimley-Horn and Associates, Inc.  

7.2 Transit Network 

The focus of the recommended transit improvements is to improve riders’ experience and manage system 
growth to attract new ridership and promote multimodal travel.  Recommended transit improvements 
include better service through increased frequency, enhanced accessibility, and coordinated multimodal 
mobility.  There may also be opportunities to include bus shelters and bus pull-outs in the roadway 
improvements presented previously. The transit recommendations should be implemented incrementally, 
with regular evaluation resulting in adjustments as needed to ensure their long-term effectiveness. 

7.2.1 Improve Transit Frequency 
Improving the frequency of the buses on the current YCAT Orange Line route to regular 60- or 30-minute 
headways is recommended.  This increase in frequency will enhance the service and attractiveness of the 
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transit system, particularly during peak periods.  To increase the frequency of transit service, additional 
vehicles, operators, and funding will be required. 

7.2.2 Extend Current Transit Route 
Extending the current YCAT Orange Line to service the Coyote Wash area south of I-8 is recommended.  
The proposed route extension should commence at the current last bus stop at Avenue 29E/William Street 
and Arizona Avenue and continue south along Avenue 29E to the Coyote Wash development.  At least 
one additional bus stop south of I-8 is envisioned with the Orange Line extension.   

Additional future route extensions could be needed if new activity centers develop in the future that are 
beyond the current service area of the Orange Line. 

7.2.3 Support Efforts to Address Local YCAT Funding Issues 
The Town of Wellton should coordinate with the other YCAT funding partners to support efforts to 
address current and future YCAT funding issues.  The Town of Wellton should continue to be involved 
in, and provide support to, the recently formed YCIPTA. 

The Town of Wellton should actively participate in the Yuma Regional PARA Transit Study, providing 
input on the Town’s transit needs and desired improvements to the YCAT system and its funding. 

7.2.4 Conduct a Local Transit Circulator Feasibility Study 
A local transit circulator feasibility study that includes a community survey should be conducted to aid 
Wellton in planning out the feasibility, routing, and timing of implementing a local transit circulator 
beyond the 2033 timeframe.  This local circulator will be the initial step towards a comprehensive fixed-
route build-out transit system. 

7.2.5 Future Regional Transit and Rail Opportunities 
It is recommended that study TAC member agencies be active participants in upcoming discussions on 
regional transit and rail opportunities. These opportunities include regional transit service, regional park-
and-ride lots, expanded Amtrak service, a regional multimodal logistics center, and a high-capacity 
passenger rail line between Phoenix and San Diego (which would involve reactivating the Wellton line of 
tracks) that could potentially include a station or transfer point within the study area. 

To the extent possible, study TAC member agencies should support development of regional transit and 
rail facilities and transfer points within the study area to further increase multimodal opportunities in the 
study area. The Town of Wellton and Yuma County could potentially consider strategic zoning changes 
to better facilitate the use of land in the study area for future regional transit and rail facilities. 

7.3 Non-motorized Network  

The focus of the recommended non-motorized (i.e., bicycle and pedestrian) improvements is to provide a 
safe and effective environment for bicyclists and pedestrians.  The following design elements should be 
incorporated to help create complete streets. 

• Provide bicycle and pedestrian access to shopping, schools, and other activity centers;  
• Provide continuous bicycle facilities (e.g., bicycle lanes, multi-use lanes, and wide shoulders); and 
• Provide continuous pedestrian facilities (e.g., sidewalks and trails) that meet ADA requirements. 
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Some of these improvements may overlap recommended roadway improvements and should be 
constructed in conjunction with the roadway improvements. 

7.3.1 Develop Trails/Bicycle/Pedestrian Plan 
A trails/bicycle/pedestrian plan should be developed that provides more detail on the location, type, and 
design parameters of non-motorized improvements in the study area. 

7.3.2 Add Bicycle and Pedestrian Facilities to Roadways 
Bicycle and pedestrian facilities should be provided along the following roadway segments: 

• Avenue 29E/William Street – Old Highway 80 to County 12th Street; 
• Old Highway 80 – Avenue 25E to Avenue 31E; 
• County 11th Street – Avenue 29E to Avenue 31E; 
• County 12th Street – Avenue 25E to Avenue 31E; 
• Avenue 25E – Old Highway 80 to County 12th Street; and 
• Avenue 31E – Old Highway 80 to County 12th Street. 

Some roadways have sections of existing pedestrian or bicycle facilities, in which case the recommended 
improvement would just be filling in the gaps in between the existing facilities and upgrading the existing 
facilities to more fully comply with the latest ADA requirements. 

7.3.3 Safe Routes to School 
It is recommended that the Town of Wellton coordinate with the Wellton Elementary School District to 
examine conditions in the vicinity of school facilities and submit applications for Safe Routes to School 
(SRTS) funding for planning assistance and for projects and activities that improve bicycle and pedestrian 
safety and accessibility and reduce traffic and air pollution in the vicinity of school facilities. 
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8 BUILD-OUT RECOMMENDATIONS 
Because the build-out condition is beyond the timeframe of the plan for improvements, specific 
recommended improvement projects have not been identified for the build-out condition.  There are, 
however, several general recommendations that should be considered and accounted for when making 
decisions that could adversely impact transportation in the build-out condition.  

8.1 Build-out Roadway Improvements  
Using a mix of the two potential build-out roadway network scenarios described previously, a 
recommended build-out roadway network has been established for the study area. This network includes 
all the freeway crossings shown in the 1-Mile Crossing scenario, but eliminates several of the lower 
traffic volume railroad crossings that do not meet the grade separation crossing exposure threshold of 
500,000 AADT for urban areas. The resulting projected build-out daily traffic volumes on the 
recommended roadway network are presented in Figure 31. The recommended build-out roadway 
network includes all the proposed roadway improvements described in the previous sections plus 
numerous other new and improved roadways, including the following: 

• New grid network of complete streets arterial and collector roadways that include pedestrian and 
bicycle facilities; 

• Traffic signals or roundabouts at the major roadway intersections; 
• New Avenue 23E TI; 
• Improved Dome Valley/Ligurta TI (addition of the south half); 
• Grade separated crossings at all railroad crossings in the study area; and  
• Widening of I-8 to six lanes (three in each direction). 

All roadways are expected to operate at level of service D or better with the recommended build-out 
roadway improvements. 

Figure 32 shows the recommended functional classifications associated with the recommended build-out 
roadway network. These classifications correspond to the five complete streets cross-sections presented 
previously and accommodate the projected build-out daily traffic volumes. 

8.2 Build-out Transit Improvements 
A local comprehensive fixed-route transit system should be provided in the build-out condition that 
serves the Wellton area and is integrated with, and includes connections to, future regional Yuma County 
transit and rail facilities. 

8.3 Build-out Non-motorized Improvements 
Clearly-defined continuous bicycle and pedestrian networks along roadways and multi-use pathways and 
in the vicinity of activity centers such as school and government facilities are recommended at build-out.  
The extensive network of canals in the study area provides an ideal location for new multi-use pathways.
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Figure 31 – Projected Build-out Daily Traffic Volumes on Recommended Build-out Network Source: Kimley-Horn and Associates, Inc. 
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Figure 32 – Proposed Roadway Classifications for Recommended Build-out NetworkSource: Kimley-Horn and Associates, Inc. 



 
 

091374037  Wellton PARA Study 
May 2011 69 Final Report and Executive Summary 

9 PLAN FOR IMPROVEMENTS 
An implementation plan has been developed to prioritize the recommended improvements into short-term 
(2011-2015), mid-term (2016-2020), and long-term (2021-2033) timeframes. Table 20 presents the 
implementation plan, which summarizes the short-term, mid-term, and long-term improvements by mode. 
The cost estimate in 2011 dollars is $7.8 million for the short-term timeframe, $26.7 million for the mid-
term timeframe, and $95.6 million for the long-term timeframe, for a total plan cost of $130.1 million.  It 
should be noted that these plan costs do not include the annual operating costs of improving the 
frequency, or expanding the coverage, of transit routes. 

The actual phasing of implementation of the recommended improvements will be determined by a variety 
of factors, including funding availability, development activity, traffic patterns, and private participation. 
Improvement projects may be combined to make more efficient use of available funding.  The need for 
improvements should be re-evaluated each year as part of the various implementing agencies’ budget 
processes or as needed if conditions and travel patterns change significantly. 

The overall transportation improvement plan, combining the short-term, mid-term, and long-term 
recommended improvements, is presented in Figure 33. 

9.1 Traditional Revenue Sources 
The Town of Wellton, Yuma County, and ADOT have traditionally used Local Transportation Assistance 
Fund (LTAF), Highway User Revenue Fund (HURF), local general fund, and federal money administered 
through YMPO to fund transportation improvements in the study area. These sources can be used for 
capital improvements or for operations and maintenance and are briefly described below.  Due to recent 
economic conditions, these revenue sources have been reduced or eliminated.  

9.1.1 Local Transportation Assistance Fund (LTAF) 
LTAF revenues were supplied by a portion of Arizona Lottery and national Powerball revenues.  
Revenues were distributed to cities, towns, and counties based on population and a percentage of the 
revenues were required to be spent on transit services based on the population of the jurisdiction or the 
amount of the distribution. Due to economic conditions, the state has repealed LTAF funding and 
eliminated the program. 

9.1.2 Highway User Revenue Fund (HURF) 
Highway User Revenue Funds are primarily derived from gasoline and vehicle license taxes. They are 
available to the State, counties, cities, and towns. The State receives 50.5 percent of the HURF dollars to 
be used statewide, cities and towns receive 27.5 percent, cities with a population over 300,000 receive an 
additional 3 percent, and counties receive 19 percent. The city and county distribution is based on 
population and gasoline sales.  An estimate of the ADOT HURF allocation to the Yuma area was 
calculated based on the Yuma County proportion of population and highway miles compared to the 
overall state.  HURF can only be used for the construction, operations or maintenance of roadways. 

The forecast of expected HURF values for the short-term (2011-2015), mid-term (2016-2020), and long-
term (2021-2033) timeframes are provided in Table 21. The short-term and mid-term totals are derived 
from ADOT’s Arizona HURF Process & Results FY2011-2020, published in October 2010. The long-
term total is calculated using the average annual increase of ADOT’s HURF forecast from 2010 to 2020 
and then applying that increase (equal to 1.038%) each year thereafter through 2033. 
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Table 20 – Implementation Plan 

Short-term Improvements (2011-2015) 

Project Location Improvement Description 

Cost ($) 

Short-term Mid-term Long-term 

Roadway Improvements 
Avenue 25E, Avenue 29E, Dome Street, Avenue 
31E, County 10th Street, Arizona Avenue, County 
11th Street, County12th Street, and County 14th 
Street 

Update/assign federal functional 
classifications - 

  

Avenue 29E: Old Highway 80 to County 11th 
Street and Dome Street potential railroad grade 
separation 

DCR for railroad grade separation 400,000 
  

County 11th Street: Avenue 29E to Avenue 31E Pave roadway 3,000,000 

County 12th Street: Avenue 25E to Avenue 27E Pave roadway 3,000,000 

Transit Improvements 

YCAT Orange Line Improve frequency to 60-minute headways 
during peak periods 500,000* 

  

Modified YCAT Orange Line route Extend route south of I-8 to serve Coyote 
Wash area 250,000* 

  
Non-motorized Improvements 

Town of Wellton and surrounding community Trails/bicycle/pedestrian plan 150,000 

Avenue 29E: Old Highway 80 to County 12th 
Street Provide pedestrian and bicycle facilities 750,000 

  
County 12th Street: Avenue 27E to Avenue 29E Provide pedestrian and bicycle facilities 500,000 

Subtotal Short-term Improvements Cost* 7,800,000

*annual operating cost, not included in the total plan cost Source: Kimley-Horn and Associates, Inc.
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Mid-term Improvements (2016-2020) 

Project Location Improvement Description 

Cost ($) 

Short-term Mid-term Long-term 

Roadway Improvements 
Old Highway 80: Avenue 29-1/4E to Wellton 
Mohawk Drive DCR for widening, bridge over Coyote Wash  350,000  

Avenue 25E: Old Highway 80 to County 12th 
Street DCR for TI and railroad grade separation  500,000  

Avenue 29E: County 11th Street to County 12th 
Street DCR for TI improvements 350,000 

Avenue 31E: Old Highway 80 to County 11th 
Street DCR for TI and railroad grade separation  500,000  

County 12th Street: Avenue 29E to Avenue 31E Pave roadway  3,000,000  

County 14th Street: Avenue 25E to Avenue 27E Pave roadway  3,000,000  

Avenue 25E: County 12th Street to County 14th 
Street Pave roadway 3,000,000 

Avenue 29E: Old Highway 80 to County 11th 
Street and Dome Street potential railroad grade 
separation 

Construct railroad grade separation and Dome 
Street/Avenue 29E connector roadway if Dome 
Street location is selected for railroad crossing 

 
15,000,000 

 

Transit Improvements 

YCAT Orange Line Improve frequency to 30-minute headways 
during peak periods 

 500,000*  

Non-motorized Improvements 
County 11th Street: Avenue 29E to Avenue 31E Provide pedestrian and bicycle facilities  500,000  

County 12th Street: Avenue 25E to Avenue 27E Provide pedestrian and bicycle facilities  500,000  

Subtotal Mid-term Improvements Cost* 26,700,000

*annual operating cost, not included in the total plan cost 

 
Source: Kimley-Horn and Associates, Inc.
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Long-term Improvements (2021-2033) 

Project Location Improvement Description 

Cost ($) 

Short-term Mid-term Long-term 

Roadway Improvements 
County 10th Street: Avenue 22E to Avenue 27E Pave roadway   7,500,000 

Avenue 22E: Old Highway 80 to County 10th Street Pave roadway   750,000 

Avenue 23E: Old Highway 80 to County 10th Street Pave roadway   1,100,000 

Old Highway 80 and Avenue 29E/William Street  Upgrade traffic control at intersection   300,000 

Old Highway 80: Avenue 29-1/4E to Wellton 
Mohawk Drive 

Widen to four lanes, including bridge 
over Coyote Wash 

  4,000,000 

Avenue 25E: Old Highway 80 to County 12th Street Construct TI and railroad grade 
separation 

  35,000,000 

Avenue 29E: County 11th Street to County 12th 
Street Construct TI improvements   10,000,000 

Avenue 31E: Old Highway 80 to County 11th Street Construct TI and railroad grade 
separation 

  35,000,000 

Transit Improvements 
Town of Wellton and surrounding community Local transit circulator feasibility study   150,000 

Non-motorized Improvements 
Old Highway 80: Avenue 25E to Avenue 31E Provide pedestrian and bicycle facilities   800,000 

Avenue 25E: Old Highway 80 to County 12th Street Provide pedestrian and bicycle facilities   250,000 

Avenue 31E: Old Highway 80 to County 12th Street Provide pedestrian and bicycle facilities   250,000 

County 12th Street: Avenue 29E to Avenue 31E Provide pedestrian and bicycle facilities   500,000 

Subtotal Long-term Improvements Cost* 95,600,000

Total Implementation Plan Cost* = $130.1 million 7,800,000 26,700,000 95,600,000

*annual operating cost, not included in the total plan cost Source: Kimley-Horn and Associates, Inc.
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Figure 33 – Improvement Plan

Projects not Shown in 
Improvement Plan Graphic 

 
Short-term Timeframe 
Roadway 
• Federal functional 

classification changes 
• Design Concept Report: 

o Avenue 29E or Dome 
Street railroad grade 
separation 

Transit 
• Improve frequency to 60-

minute headways during 
peak periods 

• Provide service south of I-8  
Non-motorized 
• Trail/Bicycle/Pedestrian 

Plan 
 
Mid-term Timeframe 
Roadway 
• Design Concept Report: 

o I-8/Avenue 25E TI and 
railroad grade separation 

o I-8/Avenue 29E TI 
improvements 

o I-8/Avenue 31E TI and 
railroad grade separation 

o Old Highway 80: 
Avenue 29-1/4E to 
Mohawk Wellton Drive 
widening 

Transit 
• Improve frequency to 30-

minute headways during 
peak periods  

 
Long-term Timeframe 
Transit  
• Local transit circulator 

feasibility study 

Source: Kimley-Horn and Associates, Inc. 
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Table 21 – HURF Revenue Forecast 

Timeframe 
ADOT:   

Yuma Area 
Yuma 

County 
Town of 
Wellton 

Short-term 
(2011-2015) 

$81,312,600 $54,164,321 $735,910 

Mid-term 
(2016-2020) 

$99,772,500 $65,568,306 $890,866 

Long-term 
(2021-2033) 

$368,178,984 $240,758,333 $3,271,103 

Total 
(2011-2033) 

$549,264,084 $360,490,961 $4,897,880 

Source: Arizona HURF Process & Results FY2011-2020, calculations by Kimley-Horn 

9.1.3 Local General Funds 
The Town of Wellton utilizes local general funds for transportation-related projects on an as-needed 
basis.  Local general funds are typically applied to roadway operations and maintenance activities 
although they can also be applied to capital improvements. 

9.1.4 Surface Transportation Program (STP) 
The federally-funded Surface Transportation Program (STP) provides flexible funding that may be used 
by states and localities for projects on any federal-aid roadway functionally classified as a rural major 
collector or higher, transit capital projects, and public bus terminals and facilities. These funds are 
distributed by ADOT and YMPO. 

9.1.5 Developer Contributions 
It is common practice for agencies to require developers to dedicate right-of-way for streets adjacent to 
the development and to construct the adjacent half street. For large developments requiring or desiring 
significant transportation improvements such as a freeway TI, agreements between the developer and the 
governing agency are typically prepared that spell out each party’s responsibilities.  Impact fees are 
another way in which agencies can require developers to contribute to the infrastructure needs of the 
community. 

9.2 Revenue Opportunities 
Based on discussions with TAC member agencies and a review of project programming documents such 
as the TIP and the RTP, it is apparent that TAC member agencies likely will not have sufficient revenue 
to complete all of the recommended improvements in this study plus the other programmed and planned 
improvements for each agency. Additional revenue sources will need to be secured if the recommended 
improvements are to be constructed within the recommended timeframes. 

Public and private sector revenue opportunities have been identified that could potentially provide 
funding for the implementation of recommended improvements.  
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9.2.1 Public Sector Opportunities 
Public sector potential revenue opportunities, including existing revenue sources already in use as well as 
new revenue sources, are described in Table 22.  

Table 22 – Local, State, and Federal Revenue Opportunities 

Local 
Bonds Municipal bonds are securities that are issued for the purpose of financing the infrastructure 

needs of the issuing municipality. These needs vary greatly but can include schools, streets 
and highways, bridges, hospitals, public housing, sewer and water systems, power utilities, 
and various public projects. Municipal bonds may be general obligations of the issuer or 
secured by specified revenues. 

General Funds In public sector accounting, the primary or catchall fund of a government. It records all assets 
and liabilities of the entity that are not assigned to a special purpose fund. It provides the 
resources necessary to sustain the day-to-day activities and thus pays for all administrative 
and operating expenses.  

Sales Tax A municipality or county can levy a sales tax for general purposes or for a specific purpose 
such as transportation, it can have a time limit or can extend until rescinded or revised. A 
sales tax is charged at the point of purchase for certain goods and services. The tax amount 
is usually calculated by applying a percentage rate to the taxable price of a sale and adding 
the tax to the price at the point of sale. 

Impact Fees A fee imposed on property developers by municipalities for the new infrastructure that must 
be built or increased due to new property development. These fees are designed to offset the 
impact of the additional development and residents on the municipality's infrastructure and 
services. 

Community 
Facilities Districts 

The Arizona Community Facilities District Act addresses a critical issue for developers: the 
financing of increasingly costly infrastructure requirements without unduly burdening the 
developer. The law authorizes bonds to be issued and repaid with a mechanism that taxes (or 
assesses) only the lands directly benefiting from the new infrastructure. This allows 
community development which would otherwise be unfeasible due to the prohibitive costs. All 
community facilities districts are required to be included within an incorporated city or town. 

Improvement 
Districts 

An improvement district allows a local government agency to levy and collect special 
assessments on property that is within the boundaries of the improvement district for the 
purpose of making infrastructure improvements within the improvement district. 

Regional 
Transportation 
Authorities 

The board of supervisors of a county with a population of four hundred thousand or fewer 
persons but more than two hundred thousand persons may establish a regional transportation 
authority in the county. The membership of the authority consists of each municipality in the 
county, the county, and any other members of the regional council of governments. The 
regional transportation authority can levy a tax for regional transportation services. 

State 
Highway User 
Revenue Fund 
(HURF)  

The State of Arizona taxes motor fuels and collects a variety of fees and charges relating to 
the registration and operation of motor vehicles on the public highways of the state. These 
collections include gasoline and use fuel taxes, motor carrier fees, vehicle license tax, motor 
vehicle registration fees, and other miscellaneous fees. These revenues are deposited in the 
Arizona HURF and are then distributed to the cities, towns, counties, and the State Highway 
Fund.  
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Federal 
Surface 
Transportation 
Program (STP) 

The Surface Transportation Program (STP) provides flexible funding that may be used by 
states and localities for projects on federal-aid highways (including the National Highway 
System, urban arterials and collectors, and rural arterials and collectors except for rural minor 
collectors), bridge projects on any public road functionally classified higher than a rural minor 
collector, transit capital projects, and intra-city and intercity bus terminals and facilities.  A 
local funding match is typically required. 

Planning 
Assistance for 
Rural Areas 
(PARA) 

The PARA program provides funding to address a broad range of local and regional planning 
issues related to roadway, transit, and non-motorized transportation modes.  The PARA 
program was developed and is managed by ADOT, but the funding for the program comes 
from State Planning and Research federal funds.  PARA funds are limited to planning 
applications and may not be use for the design or construction of transportation facilities.  
Eligible applicants include tribal governments and cities, towns, and counties located outside 
transportation management area boundaries.  No local funding match is typically required. 

Highway Safety 
Improvement 
Program (HSIP) 

The goal of the HSIP funding program is to achieve a significant reduction in traffic fatalities 
and serious injuries on all public roads through the implementation of infrastructure-related 
highway safety improvements. Each state’s Strategic Highway Safety Plan (SHSP) identifies 
the state’s key safety needs and guides HSIP investment decisions.  
States with SHSPs that meet the requirements of 23 USC 148 may obligate HSIP funds for 
projects on any public road or publicly owned bicycle and pedestrian pathway or trail. Each 
state must have an SHSP to be eligible to use up to 10 percent of its HSIP funds for other 
safety projects under 23 USC (including education, enforcement and emergency medical 
services). It must also certify that it has met its railway-highway crossing and infrastructure 
safety needs. The core HSIP also requires the development and implementation of a Railway-
Highway Crossing Program and High Risk Rural Road Program. A local funding match is 
typically required. 

Railway-Highway 
Crossing Program 

This program distributes money annually specifically for eliminating hazards and installing 
and/or upgrading protective devices at public highway-railroad crossings. Eligible projects 
eliminate hazards to both vehicles and pedestrians at railroad-highway crossings. These 
projects may include but are not limited to: 

• Installation of grade separation; 
• At-grade crossing elimination; 
• Reconstruction of existing grade separations; and 
• At-grade crossing improvements. 

State agencies determine which public crossings require improvements and identify the scope 
of the improvements. ADOT maintains the inventory of all public railroad crossings, which are 
ranked based on the Relative Hazard Exposure Index.  A local funding match is typically 
required. 

High Risk Rural 
Road Program 
(HRRRP) 

Each state's apportionment of HSIP funds is subject to a set-aside for construction and 
operational safety improvements on high-risk rural roads. A high-risk rural road is defined as 
any roadway functionally classified as a rural major or minor collector or rural local road on 
which the accident rate for fatalities and incapacitating injuries exceeds the statewide average 
for those functional classes of roadways; or that will likely have increases in traffic volume that 
will lead to an accident rate for fatalities and incapacitating injuries that exceeds the statewide 
average for those functional classes of roadways.  In Arizona, the HRRRP will kick-off in fiscal 
year 2011. A local funding match is typically required. 
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National Highway 
System Program 

The National Highway System (NHS) Program provides funding for improvements to rural and 
urban roads that are part of the NHS, including the Interstate Highway System and 
designated connections to major intermodal terminals.  In addition, NHS program funds may 
also be used for transit improvements in NHS corridors.  NHS funds are distributed to 
individual states, where up to 50 percent may be transferred to its Interstate Maintenance, 
Surface Transportation, Congestion Mitigation and Air Quality, Highway Bridge Replacement 
and Rehabilitation, or Recreational Trails programs.  A local funding match is typically 
required. 

Interstate 
Maintenance (IM) 
Program 

The Interstate Maintenance (IM) Program provides funding for resurfacing, restoring, 
rehabilitating and reconstructing (4R) most routes on the Interstate System. 
Projects on routes on the Interstate System are eligible for funding. Construction of additional 
Single Occupancy Vehicle (SOV) lanes continues to be ineligible for IM program funds. A 
local funding match is typically required. 

Highway Bridge 
Program 

The Highway Bridge Program provides funding to enable states to improve the condition of 
their highway bridges through replacement, rehabilitation, and systematic preventive 
maintenance. 
Eligible activities are expanded to include systematic preventative maintenance on Federal-
aid and non-Federal-aid highway systems. States may carry out projects for the installation of 
scour countermeasures or systematic preventative maintenance without regard to whether the 
bridge is eligible for rehabilitation or replacement. A local funding match is typically required. 

Transportation 
Enhancement (TE) 
Program 

The goal of this program is to strengthen the cultural, aesthetic, and environmental aspects of 
the Nation's intermodal transportation system.  A State’s TE funding is derived from a set-
aside from its annual STP apportionment. 
This funding source is designated to provide funding for capital projects that enhance existing 
surface transportation system. Successful projects must fulfill one of twelve specific goals. 
The TE Program is a reimbursement program. Project sponsors must be prepared to pay for 
all costs incurred and then request reimbursement for expenditures as specified. There is a 
required minimum 5.7% hard cash local match. The maximum grant amount for individual 
local projects is $750,000. 

Coordinated 
Border 
Infrastructure (CBI) 
Program 

The goal of this program is to improve the safe movement of motor vehicles at or across the 
land border between the U.S. and Mexico. States may use funds in a border region, defined 
as any portion of a border State within 100 miles of an international land border with Mexico, 
for the following types of improvements to facilitate/expedite cross border motor vehicle and 
cargo movements: 

• Improvements to existing transportation and supporting infrastructure; 
• Construction of highways and related safety and safety enforcement facilities related 

to international trade; 
• Operational improvements, including those related to electronic data interchange 

and use of telecommunications; 
• Modifications to regulatory procedures; and 
• International coordination of transportation planning, programming, and border 

operation with Canada and Mexico. 
A local funding match is typically required. 
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Safe Routes to 
School (SRTS) 
Program  

The goal of the SRTS Program is to enable and encourage children to walk and bicycle to 
school. The program accomplishes this by facilitating the planning, development, and 
implementation of projects and activities that will improve safety and reduce traffic, fuel 
consumption, and air pollution near schools. Eligible projects must meet the following two 
criteria: 

• Funding is only for elementary and middle schools; and 
• Programs and projects must be within a 2-mile radius of the school. 

Funding is given in the form of reimbursement once a project is implemented.  There is no 
required local match.  Funding can be provided for planning assistance, non-infrastructure 
projects, infrastructure projects, and materials and regional support projects. 

Federal Transit 
Administration 
(FTA) Section 
5307 Transit 
Program 

The 5307 Program provides grants for urbanized areas (50,000 or greater population) for 
transit capital investments and operating expenses. A local funding match is typically 
required. 

FTA Section 5309 
Transit Program 

The 5309 Program provides funding for capital investment grants of $75 million or less (small 
starts). Grants are for capital costs associated with bus corridor improvements and bus rapid 
transit. A local funding match is typically required. 

FTA Section 5310 
Transit Program 

The 5310 Program provides funds to transit projects for the elderly and disabled.  Funds are 
allocated to each state on a formula basis and then the state allocates to eligible recipients, 
that include public bodies and private, non-profit organizations. Capital costs, as well as costs 
associated with contracted services, are eligible expenses. A local funding match is typically 
required. 

FTA  Section 5311 
Transit Program 

The 5311 Program provides funds to support costs associated with public transportation in 
non-urbanized areas. Funds are allocated to each state on a formula basis and then the State 
allocates to eligible recipients, that include public bodies and private, non-profit organizations. 
Both capital and operating costs are eligible expenses. A local funding match is typically 
required. 

FTA Section 5316 
Transit Program 

The 5316, or Job Access and Reverse Commute (JARC), Program provides federal funding 
for transit-related capital, operating, and planning projects.  The purpose of the program is to 
provide new or expanded service to enable welfare recipients and low-income individuals to 
access places of employment.  The funding from this program can be used for a variety of 
purposes including shuttle service, expanded fixed-route service, and guaranteed-ride-home 
services. A local funding match is typically required. 

FTA Section 5317 
Transit Program 

The 5317, or New Freedom, Program provides federal funding and is designed to create and 
improve transportation facilities that go beyond the Americans with Disabilities Act (ADA) 
standards for persons with disabilities.  Funds are competitively distributed based on the 
population of persons with disabilities, and are intended for capital and operating expenses for 
new public transportation services and new public transportation alternatives beyond those 
required by the ADA. A local funding match is typically required. 

Sources: ADOT, USDOT, FTA, and FHWA 

9.2.2 Public-Private Partnerships 
Public-private partnerships (P3s) are created when public agencies partner with private entities to design, 
construct, operate, and/or maintain transportation infrastructure.  Potential benefits of P3s include access 
to private funding, accelerated project implementation schedule, and more efficient asset management.  
Potential drawbacks of P3s include loss of some public agency oversight, difficulty in determining 
appropriate rates for all users, and public resistance to private sector participation.  Examples of P3s 
include toll roads, managed lanes, and advertising. 
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9.3 Agency Coordination and Partnering 
Many of the recommended improvements cross jurisdictional boundaries or impact multiple agencies.  
Successful implementation of the recommended improvements will require agency coordination and 
partnering from planning, design, construction, and funding standpoints.  Agencies that should be 
included in the coordination and partnering efforts, as applicable, include the Town of Wellton, Yuma 
County, ADOT, YMPO, FHWA, UPRR, WMIDD, Wellton Elementary School District, CBP Border 
Patrol,  MCAS, BLM, USBOR, ASLD, and AGFD. 

9.4 Title VI Impacts 
The U.S. Department of Transportation regulations related to disadvantaged, or Title VI, populations (i.e., 
minority, low-income, and elderly populations) state that in determining the site or location of 
transportation facilities, selection cannot be made with the purpose or effect of excluding persons from, 
denying them the benefits of, or subjecting them to discrimination under any program to which this 
regulation applies. According to the regulations, a project cannot be implemented that will cause 
disproportionately high and adverse impacts to disadvantaged populations. 

The Wellton Transportation Long-Range Plan PARA Study is a long-range multimodal planning study 
that was prepared to address the transportation needs in the region for the short-term, mid-term, and long-
term transportation planning horizons. The recommended improvements are expected to improve the 
overall transportation system of the region and benefit the region as a whole. Recommended improvement 
projects were not selected based on the population that would be impacted, but rather were selected to 
address an identified transportation need. More detailed analysis will be needed for individual projects 
that are federally-funded to ensure that there are no disproportionately high and adverse impacts to 
disadvantaged populations. 
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Appendix 10-1: Summaries from Public Open House Meeting No. 1 
and Meeting No. 2 
 

Public Open House Meeting No. 1 
 
Meeting date:  Wednesday, October 27, 2010 
   5:00 p.m. to 7:00 p.m. 
 
Meeting Location: Wellton Community Center, 10234 Dome Street, Wellton, AZ 85356 
 
Participants:   24 community members attended 
 
Project Overview 
The Arizona Department of Transportation (ADOT) is working together with the Town of Wellton to 
conduct a long-range transportation study.  The study will result in a plan of improvements for 
planning periods of 5, 10, and 20 years.  The study will also project future build-out conditions and 
develop a framework for accommodating build-out travel demands.  The final recommendation will 
be multimodal, considering roadways, non-motorized transportation modes (bicycles and 
pedestrians) and transit (bus and rail) components. 
 
The public’s input is essential to the study results.  The first of two public open houses was held on 
Wednesday, October 27, at the Wellton Community Center.  Project team members presented 
information related to the existing and future conditions and needs of Wellton’s transportation 
system.  A second open house will be held in 2011 to present the study’s findings related to the 
recommended plan.   
  
Public Meeting Notification 
Efforts were made to notify the Wellton community as well as the surrounding areas.  A variety of 
methods were used to announce the study and the public open house.   
 
Prior to the open house, ADOT:  

• Inserted notifications in the Town’s October utility billing cycle.  Approximately 1,000 
Wellton residents received these notifications with their water bill. 

• Distributed emails to a list of 326 individuals on Tuesday, October 26, 2010. 
• Distributed notification posters to twelve locations throughout town including: 

 Coyote Wash Golf Course – Pro Shop  
 Mota’s Market 
 Pioneer RV Park 
 Sun Country RV Park 
 Sunset Community Health Center 
 Tier Drop RV Park 
 Wellton Coffee Shop 
 Wellton Justice Court  
 Wellton Laundry Mat 
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 Wellton Post Office 
 Wellton Senior Center/Community Center 
 Wellton Town Hall 

• Distributed information to the media the week of October 18.  This included the Yuma Sun, 
Bajo el Sol, KSWT News Channel 13, KYMA News Channel 11, El Dorado Broadcasting, KLIZ, 
KAWC, San Luis News, and El Siglo.  

 
Public Meeting Overview 
ADOT Multimodal Planning Division Project Manager, Mark Hoffman, welcomed the participants, 
recognized elected officials in attendance, and introduced the project team.  He then gave a brief 
overview of the Planning Assistance in Rural Areas (PARA) program.   Michael Grandy, Project 
Manager with Kimley-Horn and Associates, presented technical information regarding the study.  He 
introduced the study area, reviewed the current and projected populations, and discussed the 
existing and future needs of the transportation system.  He then turned the meeting over to Gaby 
Gonzalez, ADOT Public Information Officer, to lead the participants in a question and answer session.   
 
Below is a summary of the questions asked and answers provided at the end of the presentation. 
 
Question-and-Answer Session Summary 
 
1. We experience a lot of golf cart traffic during the winter months when the winter visitors arrive.  

How are golf carts classified?  They do not seem to fit into any multimodal category.  Golf carts 
are a problem because they travel too slow and create dust when using non-paved surfaces.  
Golf carts will be considered in their own category.  This study does recognize the increase in 
population in the winter months, and will consider golf cart transportation.  Additionally, the 
town recognizes the issue and applied for funding to construct a multi-use path along Avenue 
29E/William Street.  At this time, no funding has been secured but the town will continue to 
pursue funding opportunities.  
 

2. We need to develop a solution for emergency services to cross the railroad tracks.  Often times, 
trains are stopped on the tracks and traffic backs up.  If there is an emergency on the other side of 
the tracks, emergency responders need to be able to get through.   
Safety is one of ADOT’s highest priorities.  Emergency access will be considered when developing 
a transportation plan. Opportunities for crossing the railroad tracks in an emergency situation 
will be identified.  
 

3. There has been a lot of discussion regarding new interstate interchanges.  Where would these 
new interchanges be located?   
This plan will include potential new interstate interchanges.  Specific locations will be identified 
and traffic volumes will be analyzed to determine the best locations.  ADOT has a policy that 
interchanges need to be spaced in two-mile increments.  Per that policy, potential interchange 
locations could include locations such as Avenue 25E, Avenue 27E, and Avenue 31E.  A couple of 
interested parties have approached ADOT about building new interchanges, but ADOT does not 
have funding for and has not programmed the building of any new interchanges in the Wellton 
area.  ADOT is, however, willing to work with the Town of Wellton and other government 
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agencies in seeking outside funding for new interchanges.  ADOT is also willing to work with 
private developers willing to fund improvements to I-8. 
 

4. Does YCAT have a line running from the Yuma International Airport or the Greyhound station out 
to Wellton? 
There used to be direct routes to both the Yuma International Airport and the Greyhound 
station; however, due to funding YCAT routes were consolidated.  There are new locations along 
YCAT routes that are near both the Yuma International Airport and the Greyhound station. 
 

5. If additional railroad facilities are to be constructed, then both rail and vehicle traffic will 
increase.  Will ADOT share a portion of the cost of new roadway facilities that will need to be 
constructed to handle the increased traffic? 
This depends on the location of the railroad and roadway facilities.  If the railroads intersect with 
an ADOT facility, then ADOT may need to help share the cost with the railroad company of 
providing a roadway crossing over or under the railroad.  Generally, the railroad will contribute 
five percent of the total cost of roadway crossings over or under the railroad and the community 
will need to fund the remaining 95 percent.  If the roadway is an ADOT facility, there may be 
opportunities for ADOT to contribute funding for the crossing of the railroad.  Once a total cost 
has been identified, funding opportunities can be identified and pursued. 
 

6. How did winter visitors factor into your calculations of the projected population? 
Winter visitors are not included in the population numbers presented; however, they are 
considered when calculating the projected traffic volume demands.  We assume that the 
percentage of winter visitors as a portion of the total population will continue to decrease over 
the years as they become full time residents of Wellton. 
 

7. At-grade crossings are best for large farm equipment.  Drivers have considerably less visibility 
when driving large farm equipment and having to use an overpass or underpass is more difficult 
than at-grade crossings.   
Railroads do issue permits to allow communities to construct new crossings, but they prefer 
these crossings to either go over or under the railroad.  They are less likely to issue a permit for 
an at-grade crossing due to safety concerns.  
 

8. Can we put a limitation on the amount of time trains can stop on tracks blocking traffic?  In an 
emergency situation, there is no way to access the other side of the tracks.  
Trains are operated by the railroad companies and regulated by the Federal Railroad 
Administration of the U.S. Department of Transportation.  Neither ADOT nor the Town of 
Wellton has control over where and how often trains can stop. 
 

9. Avenue 27E does not cross the interstate because of the Coyote Wash development.  If a bridge is 
constructed over the railroad tracks at Avenue 27E, where would the road lead?  There is no 
possible connection on the south side of the interstate. 
The feasibility of bridges over the railroad and associated connecting roadways is something that 
will be considered and evaluated as part of this study. 
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10. How do you fund roads that are used by unregistered vehicles such as golf carts and bicycles? 
Different funding sources can be applied for to assist in funding roadways, multiuse paths, bike 
lanes, etc.  With a transportation plan in place, the town can begin to identify and pursue funding 
opportunities to implement the improvements.  
 

11. What is the build-out population projected for Yuma? 
ADOT recently completed a Statewide Transportation Planning Framework study which was 
accepted by the State Transportation Board in January 2010.  This study projected the total 
population for Arizona to be near 14.8 million in the year 2050, with Yuma County’s population 
being nearly 400,000.  As of 2005, Yuma County’s population was 173,000.  More information 
regarding this study can be found on www.bqaz.gov.   
 

12. Who is responsible for paying for a new interstate interchange? 
The responsible party depends on the reason for the construction of the interchange.  If the 
interchange is driven by a new development, then the developer will need to fund the 
construction of the interchange.  If there is already an interchange in place, ADOT is responsible 
for maintenance and improvements.  If the need is driven by the community in general, the first 
step in the process is to get it into a regional transportation plan.  Once it’s included in a regional 
transportation plan, funding can be obtained at either a state or federal level.  A study such as 
this one is the first step in the process to identify the need for a new interchange and get it 
included in the regional transportation plan. 
 

13. Does the federal government have grants available for improvements to Avenue 25E?  It is 
because of the military that traffic has increased on this roadway. As such, the federal 
government/military should be responsible for funding improvements.  
A portion of this study will be to evaluate multiple funding opportunities for improvements.  The 
results will be included in the final report and will be available once the study is complete in 
2011.  

 
14. Are other areas of Arizona doing plans like this? 

Yes, this study is part of ADOT’s Planning Assistance for Rural Areas (PARA) program.  The 
program provides federal funding for rural communities to develop short-, mid-, and long-range 
transportation plans.  Projects are awarded based on a competitive annual application process.  

 
Comments Received Verbally During the Question-and-Answer Session 

• Golf carts also pose a safety problem.  In Sun City, golf carts are licensed and drive on 
roadways.  Because of their low speed and lack of consideration for other motor vehicles, 
safety is a major concern. 

• As a local farmer, safely transporting large farming equipment throughout town is a major 
concern.  There are limited options regarding roadways in Wellton which we can use to move 
this equipment.  We used to use Avenue 29E to cross the interstate; however, we are no 
longer able to get our equipment through because of the new concrete median implemented 
at the railroad crossing as part of the railroad quiet zone.  There needs to be another point 
where we can safely cross the interstate and railroad tracks. The Avenue 31E overpass is also 
dangerous.  Visibility while driving large equipment is poor. 

• Frontage roads should be considered now before there is too much development.  
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• There is a need for additional YCAT service in Wellton.  Many students at the Arizona 
Western College Campus are affected by the existing routes and schedules.  Transportation is 
a big concern for the students coming from the Yuma area.  It would also be nice to have 
YCAT service to Dateland. 

• Senior citizens are also affected by the YCAT schedule.  They need to be able to have access 
to medical services, grocery stores, etc., and it would be nice for there to be more routes in 
Wellton to assist the senior citizens.   

• Avenue 27E is a good location to construct a bridge over the railroad tracks with connecting 
frontage roads for emergency services to cross the railroad tracks when trains are stopped. 

• We need to construct a stoplight in town.  Not everyone knows how to drive through a four-
way stop.  

• The roadways in Wellton are very narrow and large trucks have a hard time navigating turns.  
We need to improve this so that trucks stop driving on sidewalks and curbs.   

• There needs to be a way to provide access around Interstate 8 in situations where accidents 
close the freeway.  Right now, traffic is directed onto Avenue 29E and it gets very congested 
with trains and freeway traffic.   

• It would be nice to have bike lanes along Avenue 29E.  As we become more conscious about 
the environment, bicyclists on the road will become more of an issue. 

• I’m not sure that rail would solve the problems we have in this area.  It’s nice to be able to 
ride a train for long distances, but how do you get around once you arrive at your 
destination?  In order for rail to be a reasonable solution, there needs to be a local 
transportation system.  San Diego has a trolley system which goes to multiple places 
throughout town.  

• We should widen the interstate bridge at Avenue 29E like 16th Street in Yuma.   
• Please consider improving ADA compliance throughout town. 

 
Verbal Comments from the Mayor 

• The cost of constructing a bridge over the railroad tracks is very high.  There are many 
options that the town has considered, including a bridge at Avenue 27E, Dome Street, and 
William Street.  By constructing a new bridge, farmers will be able to use it to relocate 
equipment. 

• A study on commuter rail between Phoenix, Tucson, and Yuma is currently underway; but at 
this time there are no plans to build.  

 
Written Responses Received to Survey Questions 
 
1. What are your top three transportation issues in and around the Wellton area? 
 

• (1)Bus services.  (2)Railroad crossing bridge.  (3)Many Road Improvements. 
• (1)Emergency freeway access at Avenue 25E and Avenue 31E.  (2)Safe walking and bicycling 

paths.  (3)Frontage roads from Avenue 25E to Avenue 31E on the north side. 
• (1)Safely transporting farm equipment to and from fields.  
• (1)Railroad crossings. (2)Routing of industrial/farm equipment.  (3)Golf cart/bicycle/foot 

traffic. 
• (1)Railroad grade separation. (2)Road paving.  (3)Sidewalk and trails. 
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• (1)Bike trails.  (2)Bus transit.  (3)Golf paths. 
• (1)Bike and walking trails.  (2)Bus transit.  (3)Golf cart paths. 
• (1)Rail traffic.  (2)Farm equipment. 

 
2.  Do you think that public transportation options, such as bus service, are important to you and 

your community?  Please tell us why. 
 

• To me not so much.  However, low cost transportation is always good for the community. 
• Minor. 
• Bus service is a big need.  We have many college students who need to ride in to Arizona 

Western College Main Campus.  
• Bus service convenient to college schedules should have priority to general service.  
• Yes.  Bus service to Yuma is important to Wellton.  
• Movement for the elderly and poor.  
• YCAT is important for all the reasons mass transit is a favored option.  Is a small local mass 

transit (bus system) feasible? 
 
3.  What type of pedestrian facilities would you like to see in your community?  These include 

facilities used for non-motorized transportation such as walking and biking, widened shoulders, 
new multiuse pathways, trails, sidewalks, bike lanes, etc.  

 
• We need widened shoulders for biking from Avenue 20E to Avenue 32E.  “Bike lanes”.  Trails 

in mountain areas.  
• I would like to see more paved bike trails in the eastern part of town.  
• More bike and walking trails.  
• Multiuse paths are getting a lot of use.  I could see more paths as a positive.  

 
4.  What is the number one traffic problem in the community that you feel needs to be addressed? 
 

• Railroad crossings. 
• The railroad crossing.  We need a bridge. 
• Crossing of railroad tracks. 

 
5.  If you had $100 to spend on transportation improvements how much would you spend on each of 

the following? 
 

Transportation Mode Average $ Amount Range of $ Amount  
Bike paths/lanes $17 $0 - $50 
Transit $20 $0 - $50 
Sidewalks $10 $0 - $33 
Railroad Crossing Improvements $36 $0 -$70 
Traffic Signals $3 $0 -$10 
Freeway Interchanges $13 $0 - $60 
Roundabout $1 $0 - $5 
Other $0 n/a 
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6.  Please feel free to share any additional comments with us! 
• If there is concern with golf carts, Sun City is an example of what not to do. 
• An at-grade crossing of the railroad tracks at Avenue 27E connecting Highway 80 with County 

11th Street would be rather inexpensive alternative route than through town.   
• Wellton needs better emergency access to town from I-8.  One entrance is too little.  

Another exit on I-8 at Avenue 25E would relieve congestion and serve the Coyote Wash 
population as well as Wellton proper.  Avenue 25E has tremendous traffic and is in need of 
study.  It serves military and residential traffic.   

 
 
 
 

Public Open House Meeting No. 2 
 
Meeting date:  Wednesday, March 2, 2011 
   5:00 p.m. to 7:00 p.m. 
 
Meeting Location: Wellton Community Center, 10234 Dome Street, Wellton, AZ 85356 
 
Participants:   13 community members attended 
 
Project Overview 
The Arizona Department of Transportation (ADOT) is working together with the Town of Wellton to 
conduct a long-range transportation study.  The study will result in a plan of improvements for 
planning periods of 5, 10, and 20 years.  The study will also project future build-out conditions and 
develop a framework for accommodating build-out travel demands.  The final recommendation will 
be multimodal, considering roadways, non-motorized transportation modes (bicycles and 
pedestrians) and transit (bus and rail) components and will serve as a guide for future community 
development, project funding and project implementation. 
 
The public’s input is essential to the study results.  The second of two public open houses was held 
on Wednesday, March 2, at the Wellton Community Center.  Project team members presented a 
draft improvement plan that includes roadway, transit, and non-motorized projects and asked for 
public input regarding the projects presented. 
  
Public Meeting Notification 
Efforts were made to notify the Wellton community as well as the surrounding areas.  A variety of 
methods were used to announce the public open house.   
 
Prior to the open house, ADOT:  

• Inserted notifications in the Town’s February utility billing cycle.  Approximately 1,000 
Wellton residences received these notifications with their water bill. 

• Distributed emails to a list of 326 individuals on Wednesday, February 16, 2011. 
• Distributed notification posters to twelve locations throughout town including: 
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 Butterfield Municipal Golf Course 
 Coyote Wash Golf Course  
 Olsen’s IGA Grocery Store 
 Pioneer RV Park 
 Sun Country RV Park 
 Sunset Community Health Center 
 Tier Drop RV Park 
 Wellton Coffee Shop 
 Wellton Justice Court  
 Wellton Post Office 
 Wellton Senior Center/Community Center 
 Wellton Town Hall 

• Distributed information to the media the week of February 21.  This included the Yuma Sun, 
Bajo el Sol, KSWT News Channel 13, KYMA News Channel 11, El Dorado Broadcasting, KLIZ, 
KAWC, San Luis News, and El Siglo.  

 
Public Meeting Overview 
ADOT Multimodal Planning Division Project Manager, Mark Hoffman, welcomed the participants, 
recognized elected officials in attendance, and introduced the project team.  He then gave a brief 
overview of the Planning Assistance for Rural Areas (PARA) program.   Michael Grandy, Project 
Manager with Kimley-Horn and Associates, presented technical information regarding the study.  He 
reviewed the study area, current, future, and build-out needs, and the draft improvement plan.  
Questions were allowed during the presentation.  The following is a summary of the questions asked 
and the answers provided.   
 
Question-and-Answer Summary 
 
1. Does the same study team conduct PARA studies statewide, or does each PARA have different 

team members? 
Each PARA is made up of different team members including ADOT staff, local government 
officials, and consultants. 
 

2. What effect does the state budget have on the funding for PARA studies? 
PARA studies are federally funded programs, so they are not dependent upon the state budget 
for funding. 
 

3. Does the amount of funding depend on the population? 
Federal funding is calculated using a formula to divide money among all fifty states based in part 
on population.  Once Arizona receives its allocation of federal funding, the State Transportation 
Board makes decisions regarding which projects in Arizona are funded. 
 

4. Does the study account for the increase in Wellton’s population due to winter visitors?  This area 
of the state is unlike any other area.   
Yes.  There is a local ADOT office in Yuma that understands the fluctuation of population 
throughout the year.  Additionally, some of the decision makers in the ADOT Phoenix office are 
former Yuma residents. 
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5. Should we look at expanding the study area farther east? 

It is anticipated that the area east of the current study area will likely continue to grow and the 
traffic generated by this projected growth has already been considered in this study.  However, 
due to funding constraints, and for the purpose of this study, the study area does not extend east 
of Avenue 31E. 
 

6. How many trains travel through Wellton per day? 
On average there are about 50 trains per day per information provided by Union Pacific Railroad. 
 

7. How many accidents have occurred at railroad crossings in the study area?   
There are very few recorded accidents at the at-grade railroad crossings in the study area, but 
the potential for accidents will increase as vehicle and train volumes increase in the future at the 
at-grade railroad crossings.  
 

8. What is the delay for emergency vehicles when a train is stopped on the tracks?   
Train delays depend upon the train operator.  Anecdotal evidence indicates that waits can 
exceed 15 minutes in length. 
 

9. Has there been consideration of frontage roads? 
Frontage roads were considered, but due to existing right-of-way and development constraints, 
it does not appear that frontage roads would be beneficial in the study area; however, more 
parallel collector and minor arterial roads have been added to the proposed roadway network to 
help relieve future congestion on Interstate 8, especially when Interstate 8 is closed or restricted 
due to accidents.  
 

10. Are you aware of any other ongoing projects to add an alternative route to Interstate 8 in the 
event of an emergency? 
No, ADOT is not aware of any such study.  The Yuma Metropolitan Planning Organization (YMPO) 
would need to initiate and review a study of that nature if such a study were warranted. 
 

11. Raised concrete medians cost a lot of money and prevent access of emergency vehicles into some 
locations.  They also result in U-turns, which seem to be less safe than a left turn.  Why are they 
being considered? 
Raised concrete medians are being considered on some streets because they have been proven 
to increase safety on roadways.  On roads where traffic is heavier, they help control access and 
consolidate left-turn traffic, thus reducing the potential for collisions.  National research has 
shown that U-turns followed by a right turn is safer than a left turn in most situations.  
Emergency vehicles will be able to drive over or around the medians in the event of an 
emergency.   
 

12. Why isn’t there a special lane for emergency vehicles? 
Emergency vehicles can use the median or shoulders to move past traffic in an emergency. 
 

13. You have used the word “shade” on several occasions when referencing the potential design of 
the streets.  Shade trees cost money for maintenance.  Can cacti be used instead? 
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Trees for shade are proposed in more densely populated areas where pedestrians are more likely 
to use them.  In rural areas with fewer pedestrians, trees would most likely not be planted to 
provide shade. 
 

14. Where does the Coyote Wash development get water? 
The Coyote Wash development gets its water from the Town of Wellton. 
 

15. Do you consider water sources for the future development you predict? 
The Town of Wellton has a water plan, which the team has referenced.  Water does play a major 
role in future development. 
 

16. Have electric cars and locations to plug the cars in been considered? 
This plan does not include electric cars specifically, but the proposed transportation network 
would accommodate electric cars.  The demand for development of electric cars and charging 
stations will be market driven. 
 

17. Is there anything planned for constructing a pedestrian path over Coyote Wash? 
The Town of Wellton is working towards securing funding for this project.  
 

18. Is there an unofficial park-and-ride at Ligurta Wash? 
There is an open area where individuals park and carpool into the Goldwater Range or into 
Yuma.  A more formal park-and-ride lot could be provided in the future in the study area when 
warranted.  The Yuma Metropolitan Planning Organization would be responsible for evaluating 
the need and locations for regional park-and-ride lots. 
 

19. Are park-and-ride lots generally manned and what do they look like? 
Park-and-ride lots can sometimes have manned booths with security.  It is dependent upon the 
lot.   
 

20. What is a quiet zone and are there any in Wellton? 
A Quiet Zone is a railroad grade crossing at which trains are prohibited from sounding their horns 
in order to decrease the noise level for nearby residents.  It is authorized and administered by 
the Federal Railroad Administration and requires that safety improvements be implemented to 
offset the elimination of the train horn.  Required Quiet Zone safety improvements can range 
from constructing raised medians to providing additional crossing gates, or wayside horns to 
improve safety near the crossing.  With the appropriate safety improvements in place and 
approval from the Federal Railroad Administration, trains passing through a Quiet Zone would be 
prohibited from sounding their horns except in emergencies.  There is currently a Quiet Zone in 
the Wellton area at Avenue 29E/William Street.   
 

21. Can overpass construction impacts similar to that of the 16th Street Widening project recently 
completed in Yuma be avoided in Wellton?  Can the project be built to its full size the first time to 
avoid future construction? 
Construction impacts are unavoidable for a large project like an overpass, but measures can be 
taken to minimize those impacts where feasible.  An overpass can be built to its full size the first 
time to avoid future construction if the necessary funding is available.  Because funding is often 
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limited, overpasses are often constructed initially at a smaller size that will be functional for 
several years before widening or improvements are needed.  

 
Comments Received Verbally During Presentation 

• It would be nice to have an interchange at Interstate 8 and Avenue 25E. 
• There is talk of the railroad companies building double tracks.  This would increase the daily 

number of trains. 
• There is talk about building a passenger train between Phoenix and Yuma. 
• Something needs to be done to improve the railroad crossing at Avenue 36E.  The train 

companies claim that they will triple the daily number of trains by 2012 as a result of 
improvements they plan to implement. 

• Railroad crossing issues seem to be the most costly ideas.  These should be addressed first.  
• There are many RV parks adjacent to the railroad tracks.  Sounding horns may deter visitors 

from coming.  
• A grade separated crossing of the railroad at Dome Street would likely result in the closure of 

the existing at-grade crossing at Williams Street, according to the railroad company.  A 
closure of the existing at-grade crossing will affect access to the school and community 
medical facility. 

 
Written Responses Received to Survey Questions 
 
1. What are the top three transportation issues in the community that need to be addressed? 
 

• Above grade railroad crossings at Avenue 29E.  Keep a straight shot to Coyote Wash. 
  
2.  Do you feel the proposed improvement plan addresses the transportation problems/needs of the 

community?  If not, what improvement projects should be added or removed from the plan? 
 

• Yes 
 
3.  Improvement projects identified in this plan have been prioritized into one of the three 

timeframes: short-, mid-, or long-term.  Do you think any of the improvement projects should be 
reprioritized into another timeframe?  If so, which project(s) should be reprioritized?  

 
• No responses. 

 
4.  Please feel free to share any additional comments with us! 
 

• No responses. 
 



 
 

091374037  Wellton PARA Study 
May 2011 92 Final Report and Executive Summary 

Appendix 10-2: 2008 Population and Employment Estimates by TAZ 

TAZ 

2008 
Dwelling 

Units 

2008 
Popula-

tion  

2008 Employment 

 Retail Office Service
Indus-

trial Public
Manufac-

turing  
Elemen- 

tary/JRHS Total
506 0 0 0 0 0 0 0 0 0 0 

510 0 0 0 0 0 0 0 0 0 0 

511 4 10 0 0 0 0 0 0 0 0 

512 1 2 0 0 0 0 2 0 0 2 

513 0 0 0 0 0 0 0 0 0 0 

514 0 0 0 0 0 0 0 0 0 0 

526 0 0 0 0 1 0 0 40 0 41 

527 2 5 0 0 0 0 0 0 0 0 

528 0 0 0 0 0 0 0 0 0 0 

529 1 2 0 0 0 0 0 0 0 0 

530 4 9 0 0 0 0 0 0 0 0 

531 60 155 1 0 4 0 0 5 0 10 

532 0 0 0 0 0 0 0 0 0 0 

534 4 10 0 0 0 0 0 0 0 0 

535 2 4 0 0 0 0 0 0 0 0 

536 0 0 0 0 0 0 0 0 0 0 

537 0 0 0 0 0 0 0 0 0 0 

538 79 178 15 1 47 0 0 0 0 63 

539 10 22 30 2 47 0 22 0 0 101 

540 185 413 0 2 40 27 0 2 0 71 

541 155 346 0 0 0 0 0 0 0 0 

542 2 4 0 0 0 0 0 0 0 0 

543 0 0 2 0 65 0 0 0 0 67 

544 121 270 64 3 110 0 0 0 0 177 

546 72 187 0 0 0 4 0 0 0 4 

548 50 112 5 5 10 0 20 0 0 40 

549 70 156 40 5 25 0 0 0 0 70 

550 215 488 0 0 0 3 0 1 0 4 

551 154 343 8 0 17 0 170 0 68 263 

552 5 11 0 0 0 0 10 2 0 12 

553 0 0 0 0 0 0 0 3 0 3 

554 1 2 0 0 0 0 0 0 0 0 
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TAZ 

2008 
Dwelling 

Units 

2008 
Popula-

tion  

2008 Employment 

 Retail Office Service
Indus-

trial Public
Manufac-

turing  
Elemen- 

tary/JRHS Total
555 0 0 0 0 0 0 0 0 0 0 

556 30 67 0 0 0 0 0 0 0 0 

557 1 2 0 0 0 0 0 0 0 0 

558 2 5 0 0 1 0 0 0 0 1 

560 0 0 0 0 0 0 0 0 0 0 

561 32 83 0 0 1 0 0 0 0 1 

Total 1,262 2,886 165 18 368 34 224 53 68 930 
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Appendix 10-3: 2033 Population and Employment Estimates by TAZ 

TAZ 

2033 
Dwelling 

Units 

2033 
Popula-

tion  

2033 Employment 

 Retail Office Service
Indus-

trial Public
Manufac-

turing  
Elemen- 

tary/JRHS Total
506 85 228 4 0 4 0 0 0 0 8 

510 0 0 0 0 0 0 0 0 0 0 

511 6 13 5 2 5 0 0 4 0 16 

512 100 224 0 0 5 0 7 0 0 12 

513 0 0 0 0 0 0 0 0 0 0 

514 2 5 2 4 2 0 0 0 0 8 

526 0 0 5 0 11 0 0 58 0 74 

527 2 5 0 0 0 30 0 0 0 30 

528 5 11 0 0 0 0 0 5 0 5 

529 2 4 0 0 0 0 0 0 0 0 

530 10 22 0 0 0 0 0 10 0 10 

531 78 209 11 5 14 0 0 10 0 40 

532 0 0 0 0 0 0 0 0 0 0 

534 4 9 7 5 12 2 0 0 0 26 

535 2 4 5 0 0 0 0 0 0 5 

536 2 4 0 2 0 0 0 2 0 4 

537 5 11 0 0 0 0 0 0 0 0 

538 83 186 25 16 47 0 0 0 0 88 

539 16 36 30 12 47 0 32 0 0 121 

540 197 441 70 12 40 27 0 2 0 151 

541 165 370 5 10 5 0 0 0 0 20 

542 288 645 0 0 5 0 0 0 0 5 

543 0 0 12 0 65 10 0 0 0 87 

544 300 672 74 3 110 0 0 0 0 187 

546 76 170 0 2 0 6 0 0 0 8 

548 53 119 5 25 10 0 20 0 0 60 

549 72 161 60 25 25 20 0 0 0 130 

550 220 493 35 40 0 27 20 1 0 123 

551 156 349 14 30 17 0 170 0 82 313 

552 17 38 60 0 15 0 10 12 0 97 

553 5 11 20 35 15 0 0 23 0 93 

554 2 5 0 100 0 0 0 0 0 100 



 
 

091374037  Wellton PARA Study 
May 2011 95 Final Report and Executive Summary 

TAZ 

2033 
Dwelling 

Units 

2033 
Popula-

tion  

2033 Employment 

 Retail Office Service
Indus-

trial Public
Manufac-

turing  
Elemen- 

tary/JRHS Total
555 0 0 0 0 0 0 0 0 0 0 

556 44 100 30 4 0 0 0 0 0 34 

557 1 2 0 10 0 0 0 0 0 10 

558 9 24 5 10 6 0 0 0 0 21 

560 0 0 0 0 0 0 0 0 0 0 

561 54 145 2 2 4 0 0 0 0 8 

Total 2,061 4,720 486 354 464 122 259 127 82 1,894 
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Appendix 10-4: Build-out Population and Employment Estimates by TAZ 

TAZ 

Build-out 
Dwelling 

Units 
Build-out 

Population  

 Build-out Employment 

 Retail Office Service Industrial Public Manufacturing  
Elementary

/JRHS 
High 

School Total 
506 69 166 20 50 10 100 0 173 0 0 353 

510 0 0 0 0 0 0 0 0 0 0 0 

511 476 1,147 149 75 100 0 0 170 0 0 494 

512 4,874 11,746 0 0 20 0 30 0 300 0 350 

513 929 2,239 0 0 0 0 0 0 0 0 0 

514 171 412 0 0 0 0 0 0 0 0 0 

526 509 1,227 1,000 500 1,000 0 500 1,104 0 0 4,104 

527 0 0 500 500 1,500 4,521 500 3,800 0 0 11,321 

528 7,599 18,314 180 175 425 0 0 0 300 0 1,080 

529 6,475 15,605 0 0 0 0 0 0 100 0 100 

530 381 918 0 0 0 0 0 0 0 0 0 

531 343 827 50 100 224 0 50 425 100 0 949 

532 18 43 0 0 0 0 0 0 0 0 0 

534 2,472 5,958 700 286 1,200 0 100 0 100 0 2,386 

535 3,451 8,317 700 100 400 0 63 0 100 200 1,563 

536 281 677 0 0 0 0 0 0 0 0 0 

537 88 212 0 0 0 0 0 0 0 0 0 

538 1,492 3,596 25 30 40 0 81 0 0 200 376 

539 90 217 100 100 76 0 100 0 0 0 376 

540 1,602 3,861 325 150 400 75 150 148 100 0 1,348 

541 1,335 3,217 200 0 94 0 0 0 0 0 294 
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TAZ 

Build-out 
Dwelling 

Units 
Build-out 

Population  

 Build-out Employment 

 Retail Office Service Industrial Public Manufacturing  
Elementary

/JRHS 
High 

School Total 
542 1,171 2,822 0 0 0 0 50 0 0 0 50 

543 396 954 400 40 20 379 40 100 0 0 979 

544 1,042 2,511 127 0 0 0 0 0 0 0 127 

546 269 648 0 0 0 0 0 0 100 0 100 

548 282 680 20 55 50 0 20 0 0 0 145 

549 260 627 200 47 0 0 0 0 0 0 247 

550 1,092 2,632 20 118 0 0 0 1 0 0 138 

551 225 542 125 0 0 0 70 0 100 0 295 

552 594 1,432 500 484 300 450 200 800 0 0 2,734 

553 0 0 800 250 1,000 0 250 197 0 0 2,497 

554 60 145 1,263 800 3,000 0 500 1,700 0 0 7,263 

555 0 0 0 0 200 2,207 0 800 0 0 3,207 

556 1,572 3,789 200 108 250 0 100 0 100 0 758 

557 3,584 8,637 0 0 0 0 0 0 100 0 100 

558 1,707 4,114 50 75 217 0 100 0 100 0 542 

560 701 1,689 0 0 0 0 0 0 0 0 0 

561 320 771 0 0 0 0 0 0 0 0 0 

Total 45,930 110,692 7,654 4,043 10,526 7,732 2,904 9,417 1,600 400 44,276 
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